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SECTION 01 00 00 
GENERAL REQUIREMENTS 

 
1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for bui lding operations, 

including demolition and removal of existing struct ures, and furnish 

labor and materials and perform work for VA Project  No. 695-12-101SCP, 

111 RENOVATE SOUTH ENTRANCE, as required by drawing s and specifications.  

B. Visits to the site by Bidders may be made only b y appointment with the 

Medical Center Engineering Officer.  

C. Offices of Chequamegon Bay Group, Inc., as Archi tect-Engineers, will 

render certain technical services during constructi on. Such services 

shall be considered as advisory to the Government a nd shall not be 

construed as expressing or implying a contractual a ct of the Government 

without affirmations by Contracting Officer or his duly authorized 

representative.  

D. Before placement and installation of work subjec t to tests by testing 

laboratory retained by Department of Veterans Affai rs, the Contractor 

shall notify the COR in sufficient time to enable t esting laboratory 

personnel to be present at the site in time for pro per taking and 

testing of specimens and field inspection. Such pri or notice shall be 

not less than three work days unless otherwise desi gnated by the COR. 

E. All employees of general contractor and subcontr actors shall comply with 

VA security management program and obtain permissio n of the VA police, 

be identified by project and employer, and restrict ed from unauthorized 

access. 

F. Prior to commencing work, general contractor sha ll provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926 .20(b)(2) will 

maintain a presence at the work site whenever the g eneral or 

subcontractors are present. 

G. Training: 

1. Project Site Superintendent shall have the 30-ho ur OSHA certified 

Construction Safety course and/or other relevant co mpetency training, 

as determined by VA CP with input from the ICRA tea m. 

2. All employees of general contractor or subcontra ctors shall have the 

10-hour OSHA certified Construction Safety course a nd/or other 

relevant competency training, as determined by VA C P with input from 

the ICRA team.  
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3. Submit training records of all such employees fo r approval before the 

start of work. 

 
1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION:  Work includes gen eral construction, 

alterations, roads, walks, grading, retaining walls , drainage, 

mechanical and electrical work, utility systems, ne cessary removal of 

existing structures and construction and certain ot her items. See SOW 

and Solicitation for Details. 

B. ROUTINE INSPECTIONS AND MAINTENANCE DURING CONSTRUCTION: 

1.  Provide routine inspections and maintenance service s as prescribed in 

Operations & Maintenance manuals required under thi s contract. 

2.  Provide services during construction and until item s below are 

complete: 

a.  VA inspection complete 

b.  Successful Commissioning 

c.  Training of VA Maintenance staff 

d.  Acceptance by VA of each system described in other specifications 

related to this contract. 

e.  O & M manual submittals received, reviewed and appr oved by VA 

(COR) 

3.  Systems Included in this contract are:   

a.  HVAC 

b.  Plumbing & Utility Systems 

c.  Electrical and Data Systems 

d.  Fire Protecton 

C. PHASING: Phasing to be included in this project.   See Construction 

Phasing Drawings as part of the Construction Docume nt Drawings, for 

extent of work to be provided within each project p hase. 

D. ALTERNATE DEDUCT BID ITEMS 

1. Bid Schedule to be provided by the VA outlining and defining all 

Alternate Deduct Bid Items. 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, all drawings and specif ications will be on 

FedBizOps and Buzzsaw for Contractor use. 

B. In the case of conflicts or discrepancies within or among the Contract 

Drawings, the better quality, more stringent requir ements or greater 

quantity of work, as determined by the Government, shall be provided. 
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1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and admi nistrative security 

procedures that will remain effective for the entir e duration of the 

project. 

2. The General Contractor is responsible for assuri ng that all sub-

contractors working on the project and their employ ees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter t he project site 

without appropriate badge.  They may also be subjec t to inspection of 

their personal effects when entering or leaving the  project site. 

2. For working outside the “regular hours” as defin ed in the contract, 

The General Contractor shall give 3 days’ notice to  the Contracting 

Officer so that security arrangements can be provid ed for the 

employees.  This notice is separate from any notice s required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without  written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down  the project site and 

order General Contractor’s employees off the premis es in the event of 

a national emergency.  The General Contractor may r eturn to the site 

only with the written approval of the Contracting O fficer. 

C. Guards: NOT APPLICABLE 

D. Key Control: 

1. The General Contractor shall turn over all perma nent lock cylinders 

to the VA locksmith for permanent installation. See  Section 08 71 00, 

DOOR HARDWARE and coordinate. 

E. Document Control: 

1. Before starting any work, the General Contractor /Sub Contractors 

shall submit an electronic security memorandum desc ribing the 

approach to following goals and maintaining confide ntiality of 

“sensitive information”. 

2. The General Contractor is responsible for safeke eping of all 

drawings, project manual and other project informat ion.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

4. Certain documents, sketches, videos or photograp hs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive  Unclassified”.  
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Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Re turn the 

information to the Contracting Officer upon request . 

5. These security documents shall not be removed or  transmitted from the 

project site without the written approval of Contra cting Officer. 

6. All paper waste or electronic media such as CD’s  and diskettes shall 

be shredded and destroyed in a manner acceptable to  the VA. 

7. Notify Contracting Officer and Site Security Off icer immediately when 

there is a loss or compromise of “sensitive informa tion”. 

8. All electronic information shall be stored in sp ecified location 

following VA standards and procedures using an Engi neering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and track ed through the 

EDMS system. 

b. “Sensitive information” including drawings and o ther documents may 

be attached to e-mail provided all VA encryption pr ocedures are 

followed. 

F. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitt ed 24 hours before 

the date and time of access. Access shall be restri cted to picking up 

and dropping off materials and supplies. 

2. Separate permits shall be issued for General Con tractor and its 

employees for parking in designated areas only. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed bel ow form part of this 

Article to extent referenced. Publications are refe renced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM ): 

E84-2009.............Surface Burning Characteristic s of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Ext inguishers 

30-2008..............Flammable and Combustible Liqu ids Code 

51B-2009.............Standard for Fire Prevention D uring Welding, 

Cutting and Other Hot Work 

70-2011..............National Electrical Code 
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241-2009.............Standard for Safeguarding Cons truction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (O SHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B.  Fire Safety Plan: Establish and maintain a fire pro tection program in 

accordance with 29 CFR 1926. Prior to start of work , prepare a plan 

detailing project-specific fire safety measures, in cluding periodic 

status reports, and submit to the COR for review fo r compliance with 

contract requirements in accordance with Section 01  33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any wor ker for the 

contractor or subcontractors beginning work, they s hall undergo a safety 

briefing provided by the general contractor’s compe tent person per OSHA 

requirements. This briefing shall include informati on on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of V AMC equipment, etc. 

Documentation shall be provided to the COR that ind ividuals have 

undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unob structed access to 

facility emergency services and for fire, police an d other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers,  storage sheds, and 

dumpsters, from existing buildings and new construc tion by distances in 

accordance with NFPA 241. For small facilities with  less than 6 m (20 

feet) exposing overall length, separate by 3m (10 f eet). 

E. Temporary Construction Partitions:  

1. Reference Specification Section 01 01 10-HR for all Temporary 

Construction Partition Requirements. 

F. Temporary Heating and Electrical: Install, use a nd maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupi ed buildings, including 

paths from exits to roads. Minimize disruptions and  coordinate with the 

COR. 

H. Egress Routes for Construction Workers: Maintain  free and unobstructed 

egress. Inspect daily. Report findings and correcti ve actions weekly to 

COR. 

I. Fire Extinguishers: Provide and maintain extingu ishers in construction 

areas and temporary storage areas in accordance wit h 29 CFR 1926, NFPA 

241 and NFPA 10.  
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J. Flammable and Combustible Liquids: Store, dispen se and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

  L. Sprinklers: Install, test and activate new aut omatic sprinklers prior to 

removing existing sprinklers.  

M. Existing Fire Protection: Do not impair automati c sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections . Provide fire watch 

for impairments more than 4 hours in a 24-hour peri od. Request 

interruptions in accordance with Article, OPERATION S AND STORAGE AREAS, 

and coordinate with the COR. All existing or tempor ary fire protection 

systems (fire alarms, sprinklers) located in constr uction areas shall be 

tested as coordinated with the medical center. Para meters for the 

testing and results of any tests performed shall be  recorded by the 

medical center and copies provided to the COR. 

N. Smoke Detectors: Prevent accidental operation. R emove temporary covers 

at end of work operations each day. Coordinate with  the COR.  

O. Hot Work: Perform and safeguard hot work operati ons in accordance with 

NFPA 241 and NFPA 51B. Coordinate with the COR at l east 15 days in 

advance. Designate contractor's responsible project -site fire prevention 

program manager to permit hot work.  

P. Fire Hazard Prevention and Safety Inspections: I nspect entire 

construction areas weekly. Coordinate with, and rep ort findings and 

corrective actions weekly to the COR. 

Q. Smoking: Smoking is prohibited in and adjacent t o construction areas 

inside existing buildings and additions under const ruction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking areas atleast 50’ from the bu ilding. 

R. Dispose of waste and debris in accordance with N FPA 241. Remove from 

buildings daily. 

S. Perform other construction, alteration and demol ition operations in 

accordance with 29 CFR 1926.  

T. If required, submit documentation to the COR tha t personnel have been 

trained in the fire safety aspects of working in ar eas with impaired 

structural or compartmentalization features. 

U. Temporary Interior Signage: When the contractor’ s work blocks doors 

and/or exists, changes paths, etc., the General Con tractor is to provide 

all temporary signage to reroute personnel and bloc k the doors or exits.  

Locations to be determined based on the ILSM. 
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1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (inc luding storage of 

materials) on Government premises to areas authoriz ed or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from lia bility of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops,  offices) and utilities 

may be erected by the Contractor only with the appr oval of the 

Contracting Officer and shall be built with labor a nd materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor a t its expense upon 

completion of the work. With the written consent of  the Contracting 

Officer, the buildings and utilities may be abandon ed and need not be 

removed.  

C. The Contractor shall, under regulations prescrib ed by the Contracting 

Officer, use only established roadways, or use temp orary roadways 

constructed by the Contractor when and as authorize d by the Contracting 

Officer. When materials are transported in prosecut ing the work, 

vehicles shall not be loaded beyond the loading cap acity recommended by 

the manufacturer of the vehicle or prescribed by an y Federal, State, or 

local law or regulation. When it is necessary to cr oss curbs or 

sidewalks, the Contractor shall protect them from d amage. The Contractor 

shall repair or pay for the repair of any damaged c urbs, sidewalks, or 

roads.  

(FAR 52.236-10) 

  D.  Working space and space available for storing  materials shall be as 

coordinated by the COR.  Parking areas for Contract or’s employees is to 

be coordinated with the COR and is subject to chang e day to day.  The 

COR and Contractor to coordinate parking areas, sta ging areas, 

Contractor Trailer location, and any changes to the se locations.   

  E. Execute work in such a manner as to interfere as little as possible with 

work being done by others. Keep roads clear of cons truction materials, 

debris, standing construction equipment and vehicle s at all times.  

  F.  Utilities Services: Where necessary to cut ex isting pipes, electrical 

wires, conduits, cables, etc., of utility services,  or of fire 

protection systems or communications systems (excep t telephone), they 

shall be cut and capped at suitable places where sh own; or, in absence 
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of such indication, where directed by the COR. All such actions shall be 

coordinated with the Utility Company involved:  

1. Whenever it is required that a connection fee be  paid to a public 

utility provider for new permanent service to the c onstruction 

project, for such items as water, sewer, electricit y, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

G. Phasing: To insure such executions, Contractor s hall furnish the COR 

with a schedule of approximate dates on which the C ontractor intends to 

accomplish work in each specific area of site, buil ding or portion 

thereof. In addition, Contractor shall notify the C OR two weeks in 

advance of the proposed date of starting work in ea ch specific area of 

site, building or portion thereof. Arrange such dat es to insure 

accomplishment of this work in successive phases mu tually agreeable to 

the COR and Contractor.  

 

H. Building(s) No.(s) 111 will be occupied during p erformance of work; but 

immediate areas of alterations will be vacated.  

I. Construction Fence: Before construction operatio ns begin, Contractor 

shall provide a chain link construction fence, 2.1m  (seven feet) minimum 

height, around the construction area indicated on t he drawings. Provide 

gates as required for access with necessary hardwar e, including hasps 

and padlocks. Fasten fence fabric to terminal posts  with tension bands 

and to line posts and top and bottom rails with tie  wires spaced at 

maximum 375mm (15 inches). Bottom of fences shall e xtend to 25mm (one 

inch) above grade. Remove the fence when directed b y the COR. 

J. When a building is turned over to Contractor, Co ntractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specif ied.  

2. Contractor shall maintain in operating condition  existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for p re-inspection of 

site with Fire Department or Company (Department of  Veterans Affairs 

or municipal) whichever will be required to respond  to an alarm from 

Contractor's employee or watchman.  

K. Utilities Services: Maintain existing utility se rvices for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uni nterrupted services. 
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Where necessary to cut existing water, steam, gases , sewer or air pipes, 

or conduits, wires, cables, etc. of utility service s or of fire 

protection systems and communications systems (incl uding telephone), 

they shall be cut and capped at suitable places whe re shown; or, in 

absence of such indication, where directed by the C OR.  

1. No utility service such as water, gas, steam, se wers or electricity, 

or fire protection systems and communications syste ms may be 

interrupted without prior approval of the COR. Elec trical work shall 

be accomplished with all affected circuits or equip ment de-energized. 

When an electrical outage cannot be accomplished, w ork on any 

energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and writt en approval. Refer 

to specification Sections 26 05 11, REQUIREMENTS FO R ELECTRICAL 

INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICAT IONS INSTALLATIONS 

and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AN D SECURITY 

INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt a ny such services to 

the COR, in writing, 15 days in advance of proposed  interruption. 

Request shall state reason, date, exact time of, an d approximate 

duration of such interruption.  

3. Contractor will be advised (in writing) of appro val of request, or of 

which other date and/or time such interruption will  cause least 

inconvenience to operations of Medical Center. Inte rruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be reques ted, in writing, at 

least 15 calendar days prior to the desired time an d shall be 

performed as directed by the COR.  

5. In case of a contract construction emergency, se rvice will be 

interrupted on approval of the COR. Such approval w ill be confirmed 

in writing as soon as practical. Contractor is to p rovide a list of 

emergency contacts at the entrance to the construct ion site. 

6. Whenever it is required that a connection fee be  paid to a public 

utility provider for new permanent service to the c onstruction 

project, for such items as water, sewer, electricit y, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

L. Abandoned Lines: All service lines such as wires , cables, conduits, 

ducts, pipes and the like, and their hangers or sup ports, which are to 
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be abandoned but are not required to be entirely re moved, shall be 

sealed, capped or plugged. The lines shall not be c apped in finished 

areas, but shall be removed and sealed, capped or p lugged in ceilings, 

within furred spaces, in unfinished areas, or withi n walls or 

partitions; so that they are completely behind the finished surfaces.  

M. To minimize interference of construction activit ies with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to p arking and to 

occupied areas of buildings clear of construction m aterials, debris 

and standing construction equipment and vehicles.  

2. Method and scheduling of required cutting, alter ing and removal of 

existing roads; walks and entrances must be approve d by the COR.  

N. Coordinate the work for this contract with other  construction operations 

as directed by the COR. This includes the schedulin g of traffic and the 

use of roadways, as specified in Article, USE OF RO ADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contract or shall make a thorough 

survey with the COR areas of buildings in which alt erations occur and 

areas which are anticipated routes of access, and f urnish a report, 

signed by both, to the Contracting Officer. This re port shall list by 

rooms and spaces: 

1. Existing condition and types of resilient floori ng, doors, windows, 

walls and other surfaces not required to be altered  throughout  

affected areas of buildings.  

2. Existence and conditions of items such as plumbi ng fixtures and 

accessories, electrical fixtures, equipment, veneti an blinds, shades, 

etc., required by drawings to be either reused or r elocated, or both. 

3. Shall note any discrepancies between drawings an d existing conditions 

at site.  

4. Shall designate areas for working space, materia ls storage and routes 

of access to areas within buildings where alteratio ns occur and which 

have been agreed upon by Contractor and the COR.  

B. Any items required by drawings to be either reus ed or relocated or both, 

found during this survey to be nonexistent, or in o pinion of the COR, to 

be in such condition that their use is impossible o r impractical, shall 

be furnished and/or replaced by Contractor with new  items in accordance 

with specifications which will be furnished by Gove rnment. Provided the 

contract work is changed by reason of this subparag raph B, the contract 

will be modified accordingly, under provisions of c lause entitled 
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"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHA NGES" (FAR 52.243-4 

and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial o r final inspection date, 

the Contractor and the COR together shall make a th orough re-survey of 

the areas of buildings involved. They shall furnish  a report on 

conditions then existing, of resilient flooring, do ors, windows, walls 

and other surfaces as compared with conditions of s ame as noted in first 

condition survey report:  

1. Re-survey report shall also list any damage caus ed by Contractor to 

such flooring and other surfaces, despite protectio n measures; and, 

will form basis for determining extent of repair wo rk required of 

Contractor to restore damage caused by Contractor's  workmen in 

executing work of this contract.  

D. Protection: Provide the following protective mea sures:  

1. Wherever existing roof surfaces are disturbed th ey shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  

2. Temporary protection against damage for portions  of existing 

structures and grounds where work is to be done, ma terials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at  all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be  adequately 

protected prior to starting work, and this protecti on shall be 

maintained intact until all work in the area is com pleted.  

1.8 INFECTION PREVENTION MEASURES – REFER TO 01 01 10 INFECTION CONTROL 

A. Implement the requirements of VAMC’s Infection C ontrol Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vic inity of the 

construction work and require the Contractor to tak e corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as  part of the 

contractor’s infection preventive measures in accor dance with the 

guidelines provided by ICRA Group.  Prior to start of work, prepare a 

plan detailing project-specific dust protection mea sures, including 

periodic status reports, and submit to the COR and Facility ICRA team 

for review for compliance with contract requirement s in accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND S AMPLES.  
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1. All personnel involved in the construction or re novation activity 

shall be educated and trained in infection preventi on measures 

established by the medical center. 

C. Medical center Infection Control personnel shall  monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the me dical center prior to 

the start of work and periodically during the const ruction stage to 

determine impact of construction activities on indo or air quality. In 

addition: 

1. The RE and VAMC Infection Control personnel shal l review pressure 

differential monitoring documentation to verify tha t pressure 

differentials in the construction zone and in the p atient-care rooms 

are appropriate for their settings. The requirement  for negative air 

pressure in the construction zone shall depend on t he location and 

type of activity. Upon notification, the contractor  shall implement 

corrective measures to restore proper pressure diff erentials as 

needed. 

2. In case of any problem, the medical center, alon g with assistance 

from the contractor, shall conduct an environmental  assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temp orary construction 

partitions in existing structures where directed by  the COR. Blank 

off ducts and diffusers to prevent circulation of d ust into occupied 

areas during construction.  

2. Do not perform dust producing tasks within occup ied areas without the 

approval of the COR. For construction in any areas that will remain 

jointly occupied by the medical Center and Contract or’s workers, the 

Contractor shall: 

a. Provide dust proof one-hour fire rated temporary  drywall 

construction barriers to completely separate constr uction from the 

operational areas of the hospital in order to conta in dirt debris 

and dust. Barriers shall be sealed and made present able on 

hospital occupied side. Install a self-closing rate d door in a 

metal frame, commensurate with the partition, to al low worker 

access. Maintain negative air at all times. A fire retardant 

polystyrene, 6-mil thick or greater plastic barrier  meeting local 
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fire codes may be used where dust control is the on ly hazard, and 

an agreement is reached with the COR and Medical Ce nter. 

b. HEPA filtration is required where the exhaust du st may reenter the 

breathing zone.  Contractor shall verify that const ruction exhaust 

to exterior is not reintroduced to the medical cent er through 

intake vents, or building openings. Install HEPA (H igh Efficiency 

Particulate Accumulator) filter vacuum system rated  at 95% capture 

of 0.3 microns including pollen, mold spores and du st particles. 

Insure continuous negative air pressures occurring within the work 

area. HEPA filters should have ASHRAE 85 or other p refilter to 

extend the useful life of the HEPA. Provide both pr imary and 

secondary filtrations units. Exhaust hoses shall be  heavy duty, 

flexible steel reinforced and exhausted so that dus t is not 

reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” 

x 36”), shall be used at all interior transitions f rom the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain c lean work areas 

directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from con struction to the 

occupied medical center at the end of each workday.  Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fittin g lids. 

e. The contractor shall not haul debris through pat ient-care areas 

without prior approval of the COR and the Medical C enter. When, 

approved, debris shall be hauled in enclosed dust p roof containers 

or wrapped in plastic and sealed with duct tape. No  sharp objects 

should be allowed to cut through the plastic. Wipe down the 

exterior of the containers with a damp rag to remov e dust. All 

equipment, tools, material, etc. transported throug h occupied 

areas shall be made free from dust and moisture by vacuuming and 

wipe down.  

f. Using a HEPA vacuum, clean inside the barrier an d vacuum ceiling 

tile prior to replacement. Any ceiling access panel s opened for 

investigation beyond sealed areas shall be sealed i mmediately when 

unattended. 

g. There shall be no standing water during construc tion. This 

includes water in equipment drip pans and open cont ainers within 
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the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of po rous materials 

that remain damp for more than 72 hours. 

h.  At completion, remove construction barriers and cei ling protection 

carefully, outside of normal work hours. Vacuum and  clean all 

surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresse s, remove all 

construction debris from above ceiling, vertical sh afts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furn iture (built-in or 

free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to fina l inspection.  

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work remov ed and from demolition 

of buildings or structures, or parts thereof, shall  be disposed of as 

follows:  

1. Reserved items which are to remain property of t he Government are  

identified by attached tags  or  noted on drawings or in 

specifications as items to be stored. Items that re main property of 

the Government shall be removed or dislodged from p resent locations 

in such a manner as to prevent damage which would b e detrimental to 

re-installation and reuse. Store such items where d irected by the 

COR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings loca ted in rooms and 

spaces in which work is to be done under this contr act shall remain 

the property of the Government. When rooms and spac es are vacated by 

the Department of Veterans Affairs during the alter ation period, such 

items which are NOT required by drawings and specif ications to be 

either relocated or reused will be removed by the G overnment in 

advance of work to avoid interfering with Contracto r's operation.  

4. PCB Transformers and Capacitors: The Contractor shall be responsible 

for disposal of the Polychlorinated Biphenyl (PCB) transformers and 

capacitors. The transformers and capacitors shall b e taken out of 

service and handled in accordance with the procedur es of the 

Environmental Protection Agency (EPA) and the Depar tment of 
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Transportation (DOT) as outlined in Code of Federal  Regulation (CFR), 

Titled 40 and 49 respectively. The EPA's Toxic Subs tance Control Act 

(TSCA) Compliance Program Policy Nos. 6-PCB-6 and 6 -PCB-7 also apply. 

Upon removal of PCB transformers and capacitors for  disposal, the 

"originator" copy of the Uniform Hazardous Waste Ma nifest (EPA Form 

8700-22), along with the Uniform Hazardous Waste Ma nifest 

Continuation Sheet (EPA Form 8700-22A) shall be ret urned to the 

Contracting Officer who will annotate the contract file and transmit 

the Manifest to the Medical Center's Chief.  

a. Copies of the following listed CFR titles may be  obtained from the 

Government Printing Office: 

40 CFR 261........Identification and Listing of Haz ardous Waste  

40 CFR 262........Standards Applicable to Generator s of Hazardous 

Waste  

40 CFR 263........Standards Applicable to Transport ers of 

Hazardous Waste  

40 CFR 761........PCB Manufacturing, Processing, Di stribution in 

Commerce, and use Prohibitions 

49 CFR 172........Hazardous Material tables and Haz ardous Material 

Communications Regulations  

49 CFR 173........Shippers - General Requirements f or Shipments 

and Packaging  

49 CRR 173........Subpart A General  

49 CFR 173........Subpart B Preparation of Hazardou s Material for 

Transportation  

49 CFR 173........Subpart J Other Regulated Materia l; Definitions 

and Preparation  

TSCA..............Compliance Program Policy Nos. 6- PCB-6 and 

6-PCB-7  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES,  EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all st ructures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or  adjacent to the work 

site, which is not to be removed and which does not  unreasonably 

interfere with the work required under this contrac t. The Contractor 

shall only remove trees when specifically authorize d to do so, and shall 

avoid damaging vegetation that will remain in place . If any limbs or 

branches of trees are broken during contract perfor mance, or by the 

careless operation of equipment, or by workmen, the  Contractor shall 
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trim those limbs or branches with a clean cut and p aint the cut with a 

tree-pruning compound as directed by the Contractin g Officer.  

B. The Contractor shall protect from damage all exi sting improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any dam age to those 

facilities, including those that are the property o f a third party, 

resulting from failure to comply with the requireme nts of this contract 

or failure to exercise reasonable care in performin g the work. If the 

Contractor fails or refuses to repair the damage pr omptly, the 

Contracting Officer may have the necessary work per formed and charge the 

cost to the Contractor. 

(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENT AL CONTROLS, for 

additional requirements on protecting vegetation, s oils and the 

environment. Refer to Articles, "Alterations", "Res toration", and 

"Operations and Storage Areas" for additional instr uctions concerning 

repair of damage to structures and site improvement s.  

 
1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair ex isting work as necessary 

to install new work. Except as otherwise shown or s pecified, do not cut, 

alter or remove any structural work, and do not dis turb any ducts, 

plumbing, steam, gas, or electric work without appr oval of the COR. 

Existing work to be altered or extended and that is  found to be 

defective in any way, shall be reported to the COR before it is 

disturbed. Materials and workmanship used in restor ing work, shall 

conform in type and quality to that of original exi sting construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work comple te and undamaged. 

Existing work (walls, ceilings, partitions, floors,  mechanical and 

electrical work, lawns, paving, roads, walks, etc.)  disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinis hed and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall im mediately restore to 

service and repair any damage caused by Contractor' s workmen to existing 

piping and conduits, wires, cables, etc., of utilit y services or of fire 

protection systems and communications systems (incl uding telephone) 
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which are indicated on drawings and which are not s cheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems  not shown on drawings 

or locations of which are unknown will be covered b y adjustment to 

contract time and price in accordance with clause e ntitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING S ITE CONDITIONS" (FAR 

52.236-2).  

1.12 PHYSICAL DATA  

A. Data and information furnished or referred to be low is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor.  

1. The indications of physical conditions on the dr awings and in the 

specifications are the result of site investigation s by Giles 

Engineering Associates, Inc.  

(FAR 52.236-4) 

B. Subsurface conditions have been developed by cor e borings. Logs of 

subsurface exploration are shown diagrammatically w ithin the soil 

report.  

C. A copy of the soil report will be made available  for inspection by 

bidders upon request to the Engineering Officer at the VA Medical 

Center, and shall be considered part of the contrac t documents.  

D. Government does not guarantee that other materia ls will not be 

encountered nor that proportions, conditions or cha racter of several 

materials will not vary from those indicated by exp lorations. Bidders 

are expected to examine site of work and logs of bo rings; and, after 

investigation, decide for themselves character of m aterials and make 

their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders will be permitted to make  subsurface 

explorations of their own at site.  

1.13 PROFESSIONAL SURVEYING SERVICES  

 A registered professional land surveyor or registe red civil engineer 

whose services are retained and paid for by the Con tractor shall perform 

services specified herein and in other specificatio n sections. The 

Contractor shall certify that the land surveyor or civil engineer is not 

one who is a regular employee of the Contractor, an d that the land 

surveyor or civil engineer has no financial interes t in this contract.  
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1.14 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Gover nment established base 

lines and bench marks, indicated on the drawings, a nd shall be 

responsible for all measurements in connection with  the layout. The 

Contractor shall furnish, at Contractor's own expen se, all stakes, 

templates, platforms, equipment, tools, materials, and labor required to 

lay out any part of the work. The Contractor shall be responsible for 

executing the work to the lines and grades that may  be established or 

indicated by the Contracting Officer. The Contracto r shall also be 

responsible for maintaining and preserving all stak es and other marks 

established by the Contracting Officer until author ized to remove them. 

If such marks are destroyed by the Contractor or th rough Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the repl acement from any 

amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark center lines for each  building and such other 

lines and grades that are reasonably necessary to p roperly assure that 

location, orientation, and elevations established f or each such 

structure and/or addition, roads, walk, curb & gutt er, and any other 

improvements are in accordance with lines and eleva tions shown on 

contract drawings.  

C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficien t additional survey 

control points or system of points as may be necess ary to assure proper 

alignment, orientation, and grade of all major feat ures of work. Survey 

shall include, but not be limited to, location of l ines and grades of 

footings, exterior walls, center lines of columns i n both directions, 

major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus 

established shall be checked and certified by a reg istered land 

surveyor or registered civil engineer. Furnish such  certification to 

the COR before any work (such as footings, floor sl abs, columns, 

walls, utilities and other major controlling featur es) is placed.  

D. During progress of work, and particularly as wor k progresses from floor 

to floor, Contractor shall have line grades and plu mbness of all major 

form work checked and certified by a registered lan d surveyor or 

registered civil engineer as meeting requirements o f contract drawings. 
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Furnish such certification to the COR before any ma jor items of concrete 

work are placed. In addition, Contractor shall also  furnish to the COR 

certificates from a registered land surveyor or reg istered civil 

engineer that the following work is complete in eve ry respect as 

required by contract drawings. 

1. Lines of each building and/or addition.  

2. Elevations of bottoms of footings and tops of fl oors of each building 

and/or addition.  

3. Lines and elevations of sewers and of all outsid e distribution 

systems. 

5. Lines of elevations of all swales and interment areas.  

6. Lines and elevations of roads, streets and parki ng lots.  

E. Whenever changes from contract drawings are made  in line or grading 

requiring certificates, record such changes on a re producible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to the COR. 

F. The Contractor shall perform the surveying and l ayout work of this and 

other articles and specifications in accordance wit h the provisions of 

Article "Professional Surveying Services".  

1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets  of as-built drawings 

which will be kept current during construction of t he project, to 

include all contract changes, modifications and cla rifications. 

B. All variations shall be shown in the same genera l detail as used in the 

contract drawings. To insure compliance, as-built d rawings shall be made 

available for the COR's review, as often as request ed. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the COR within 15 calendar days after e ach completed phase 

and after the acceptance of the project by the COR.  

D. Contractors to update as work is completed the V A electrical, medical 

gas, domestic plumbing and mechanical piping master  schematic books.  

These books are located in the FM office. 

E. Paragraphs A, B, & C shall also apply to all sho p drawings. 

1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads a nd roads on Medical 

Center property and, when authorized by the COR, su ch temporary roads 

which are necessary in the performance of contract work. Temporary roads 

shall be constructed by the Contractor at Contracto r's expense. When 
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necessary to cross curbing, sidewalks, or similar c onstruction, they 

must be protected by well-constructed bridges. 

B. When new permanent roads are to be a part of thi s contract, Contractor 

may construct them immediately for use to facilitat e building 

operations. These roads may be used by all who have  business thereon 

within zone of building operations.  

C. When certain buildings (or parts of certain buil dings) are required to 

be completed in advance of general date of completi on, all roads leading 

thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof.  

1.17 COR'S FIELD OFFICE: (NOT APPLICABLE) 

1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical e quipment to provide 

heat, ventilation, plumbing, light and power will b e permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be gi ven by the COR. If 

the equipment is not installed and maintained in ac cordance with the 

following provisions, the COR will withdraw permiss ion for use of the 

equipment.  

2. Electrical installations used by the equipment s hall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. tran sformers, relays, 

circuit breakers, fuses, conductors, motor controll ers and their 

overload elements shall be properly sized, coordina ted and adjusted. 

Voltage supplied to each item of equipment shall be  verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleane d before using it 

and again immediately before final inspection inclu ding vacuum 

cleaning and wiping clean interior and exterior sur faces.  

3. Units shall be properly lubricated, balanced, an d aligned. Vibrations 

must be eliminated.  

4. Automatic temperature control systems for prehea t coils shall 

function properly and all safety controls shall fun ction to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements s hall be replaced 

at completion of construction and prior to testing and balancing of 

system. 
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6. All components of heat production and distributi on system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; ma intained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the  Government.  

Boilers, pumps, feedwater heaters and auxiliary equ ipment must be 

operated as a complete system and be fully maintain ed by operating 

personnel. Boiler water must be given complete and continuous 

chemical treatment.  

B. Prior to final inspection, the equipment or part s used which show wear 

and tear beyond normal, shall be replaced with iden tical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements  of the mechanical and 

electrical specifications sections.  

1.19 TEMPORARY USE OF EXISTING ELEVATORS  

  A. Use of existing elevator for handling building  materials and 

Contractor's personnel will be permitted subject to  following 

provisions:  

1. Contractor makes all arrangements with the COR f or use of elevators. 

The COR will ascertain that elevators are in proper  condition. Time, 

duration, and scheduling the use of existing elevat ors to be 

coordinated with the COR. Personnel for operating e levators will not 

be provided by the Department of Veterans Affairs.  

2. Contractor covers and provides maximum protectio n of following 

elevator components:  

a. Entrance jambs, heads soffits and threshold plat es.  

b. Entrance columns, canopy, return panels and insi de surfaces of car 

enclosure walls.  

c. Finish flooring.  

3. Government will accept hoisting ropes of elevato r and rope of each 

speed governor if they are worn under normal operat ion. However, if 

these ropes are damaged by action of foreign matter  such as sand, 

lime, grit, stones, etc., during temporary use, the y shall be removed 

and replaced by new hoisting ropes.  

4. If brake lining of elevators are excessively wor n or damaged during 

temporary use, they shall be removed and replaced b y new brake 

lining.  

5. All parts of main controller, starter, relay pan el, selector, etc., 

worn or damaged during temporary use shall be remov ed and replaced 
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with new parts, if recommended by elevator inspecto r after elevator 

is released by Contractor.  

6. Place elevator in condition equal, less normal w ear, to that existing 

at time it was placed in service of Contractor as a pproved by 

Contracting Officer.  

1.20 TEMPORARY USE OF NEW ELEVATORS: (NOT APPLICABL E) 

1.21 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contract or's workmen) ample 

temporary sanitary toilet accommodations with suita ble sewer and water 

connections; or, when approved by the COR, provide suitable dry closets 

where directed. Keep such places clean and free fro m flies, and all 

connections and appliances connected therewith are to be removed prior 

to completion of contract, and premises left perfec tly clean.  

1.22 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably require d amounts of utilities 

available to the Contractor from existing outlets a nd supplies, as 

specified in the contract. The amount to be paid by  the Contractor for 

chargeable electrical services shall be the prevail ing rates charged to 

the Government. The Contractor shall carefully cons erve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a  workmanlike manner 

satisfactory to the Contracting Officer, shall inst all and maintain all 

necessary temporary connections and distribution li nes, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the  work by the 

Government, the Contractor shall remove all the tem porary connections, 

distribution lines, meters, and associated parapher nalia.  

C. Contractor shall install meters at Contractor's expense and furnish the  

Medical Center a monthly record of the Contractor's  usage of electricity 

as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to preven t injury to work and 

materials through dampness and cold. Use of open sa lamanders or any 

temporary heating devices which may be fire hazards  or may smoke and 

damage finished work, will not be permitted. Mainta in minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heat ing distribution 

system.  

a. Steam is available at no cost to Contractor.  
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E. Electricity (for Construction and Testing): Furn ish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and  pay for 

electricity required for electric cranes and hoisti ng devices, 

electrical welding devices and any electrical heati ng devices 

providing temporary heat. Electricity for all other  uses is available 

at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish te mporary water service. 

1. Obtain water by connecting to the Medical Center  water distribution 

system. Provide reduced pressure backflow preventer  at each 

connection. Water is available at no cost to the Co ntractor.  

2. Maintain connections, pipe, fittings and fixture s and conserve 

water-use so none is wasted. Failure to stop leakag e or other wastes 

will be cause for revocation (at COR's discretion) of use of water 

from Medical Center's system.  

G. Steam: Furnish steam system for testing required  in various sections of 

specifications.  

1. Obtain steam for testing by connecting to the Me dical Center steam 

distribution system. Steam is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixture s and conserve 

steam-use so none is wasted. Failure to stop leakag e or other waste 

will be cause for revocation (at COR's discretion),  of use of steam 

from the Medical Center's system.  

H. Fuel: Natural and LP gas and burner fuel oil req uired for boiler 

cleaning, normal initial boiler-burner setup and ad justing, and for 

performing the specified boiler tests will be furni shed by the 

Government. Fuel required for prolonged boiler-burn er setup, 

adjustments, or modifications due to improper desig n or operation of 

boiler, burner, or control devices shall be furnish ed by the Contractor 

at Contractor's expense. 

1.23 NEW TELEPHONE EQUIPMENT 

 The contractor shall coordinate with the work of i nstallation of 

telephone equipment by others. This work shall be c ompleted before the 

building is turned over to VA.  

1.24 TESTS  

A. Pre-test mechanical and electrical equipment and  systems and make 

corrections required for proper operation of such s ystems before 
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requesting final tests. Final test will not be cond ucted unless 

pre-tested.  

B. Conduct final tests required in various sections  of specifications in 

presence of an authorized representative of the Con tracting Officer. 

Contractor shall furnish all labor, materials, equi pment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balan ced, controlled and 

coordinated. A system is defined as the entire comp lex which must be 

coordinated to work together during normal operatio n to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provide s comfort conditions 

for a building. Other related components are return  air, exhaust air, 

steam, chilled water, refrigerant, hot water, contr ols and electricity, 

etc. Another example of a complex which involves se veral components of 

different disciplines is a boiler installation. Eff icient and acceptable 

boiler operation depends upon the coordination and proper operation of 

fuel, combustion air, controls, steam, feedwater, c ondensate and other 

related components.  

D. All related components as defined above shall be  functioning when any 

system component is tested. Tests shall be complete d within a reasonably 

short period of time during which operating and env ironmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where r equired, will only be 

accepted when submitted with the test results of re lated components and 

of the entire system.  

1.25 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operati ng manuals and verbal 

instructions when required by the various sections of the specifications 

and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four  copies each) for each 

separate piece of equipment shall be delivered to t he COR coincidental 

with the delivery of the equipment to the job site.  Manuals shall be 

complete, detailed guides for the maintenance and o peration of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous oper ation for long 

periods of time and dismantling and reassembling of  the complete units 

and sub-assembly components. Manuals shall include an index covering all 

component parts clearly cross-referenced to diagram s and illustrations. 

Illustrations shall include "exploded" views showin g and identifying 
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each separate item. Emphasis shall be placed on the  use of special tools 

and instruments. The function of each piece of equi pment, component, 

accessory and control shall be clearly and thorough ly explained. All 

necessary precautions for the operation of the equi pment and the reason 

for each precaution shall be clearly set forth. Man uals must reference 

the exact model, style and size of the piece of equ ipment and system 

being furnished. Manuals referencing equipment simi lar to but of a 

different model, style, and size than that furnishe d will not be 

accepted.  

C. Instructions: Contractor shall provide qualified , factory-trained 

manufacturers' representatives to give detailed ins tructions to assigned 

Department of Veterans Affairs personnel in the ope ration and complete 

maintenance for each piece of equipment. All such t raining will be at 

the job site. These requirements are more specifica lly detailed in the 

various technical sections. Instructions for differ ent items of 

equipment that are component parts of a complete sy stem, shall be given 

in an integrated, progressive manner. All instructo rs for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been comp leted. This is to 

assure proper instruction in the operation of inter -related systems. All 

instruction periods shall be at such times as sched uled by the COR and 

shall be considered concluded only when the COR is satisfied in regard 

to complete and thorough coverage. The Department o f Veterans Affairs 

reserves the right to request the removal of, and s ubstitution for, any 

instructor who, in the opinion of the COR, does not  demonstrate 

sufficient qualifications in accordance with requir ements for 

instructors above.  

 
1.26 GOVERNMENT-FURNISHED PROPERTY  

A. The Government shall deliver to the Contractor, the Government-furnished 

property shown on the drawings and coordinated with  the COR.  

B. Equipment furnished by Government to be installe d by Contractor will be 

furnished to Contractor at the Medical Center. 

  C. Storage space for equipment is not available o utside of the construction 

site. 

D. Notify Contracting Officer in writing, 60 days i n advance, of date on 

which Contractor will be prepared to receive equipm ent furnished by 

Government. Arrangements will then be made by the G overnment for 

delivery of equipment.  
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1. Immediately upon delivery of equipment, Contract or shall arrange for 

a joint inspection thereof with a representative of  the Government. 

At such time the Contractor shall acknowledge recei pt of equipment 

described, make notations, and immediately furnish the Government 

representative with a written statement as to its c ondition or 

shortages.  

2. Contractor thereafter is responsible for such eq uipment until such 

time as acceptance of contract work is made by the Government.  

E. Equipment furnished by the Government will be de livered in a partially 

assembled (knock down) condition in accordance with  existing standard 

commercial practices, complete with all fittings, f astenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the li ke) necessary to make 

the connection between the Government furnished equ ipment item and the 

utility stub-up shall be furnished and installed by  the contractor at no 

additional cost to the Government.  

F. Completely assemble and install the Government f urnished equipment in 

place ready for proper operation in accordance with  specifications and 

drawings.  

G. Furnish supervision of installation of equipment  at construction site by 

qualified factory trained technicians regularly emp loyed by the 

equipment manufacturer.  

1.27 RELOCATED EQUIPMENT  

A. Contractor shall disconnect, dismantle as necess ary, remove and 

reinstall in new location, all existing equipment a nd items indicated by 

symbol "R" or otherwise shown to be relocated by th e Contractor.  

B. Perform relocation of such equipment or items at  such times and in such 

a manner as directed by the COR.  

C. Suitably cap existing service lines, such as ste am, condensate return, 

water, drain, gas, air, vacuum and/or electrical, w henever such lines 

are disconnected from equipment to be relocated. Re move abandoned lines 

in finished areas and cap as specified herein befor e under paragraph 

"Abandoned Lines".  

D. Provide all mechanical and electrical service co nnections, fittings, 

fastenings and any other materials necessary for as sembly and 

installation of relocated equipment; and leave such  equipment in proper 

operating condition.  



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 
 

GENERAL REQUIREMENTS      01 00 00 -27  

E. Contractor shall employ services of an installat ion engineer, who is an 

authorized representative of the manufacturer of th is equipment to 

supervise assembly and installation of all existing  equipment, required 

to be relocated.  

F. All service lines such as noted above for reloca ted equipment shall be 

in place at point of relocation ready for use befor e any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

 

1.28 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT: (NOT 
APPLICABLE) 

1.29 CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by th e COR. All wood members 

shall be of framing lumber. Cover sign frame with 0 .7 mm (24 gage) 

galvanized sheet steel nailed securely around edges  and on all bearings. 

Provide three 100 by 100 mm (4 inch by 4 inch) post s (or equivalent 

round posts) set 1200 mm (four feet) into ground. S et bottom of sign 

level at 900 mm (three feet) above ground and secur e to posts with 

through bolts. Make posts full height of sign. Brac e posts with 50 x 100 

mm (two by four inch) material as directed.  

B. Paint all surfaces of sign and posts two coats o f white gloss paint. 

Border and letters shall be of black gloss paint, e xcept project title 

which shall be blue gloss paint.  

C. Maintain sign and remove it when directed by the  COR.  

D. Detail Drawing of construction sign showing requ ired legend and other 

characteristics of sign is shown on the drawings.  

1.30 SAFETY SIGN (NOT APPLICABLE) 

1.31 PHOTOGRAPHIC DOCUMENTATION  

A. Independent Construction Photo Documentation to be provided by: 

 Multivista Construction Documentation 

 2111 E. Highland Ave., Suite 310 

 Phoenix, AR, 8016 

B. During the construction period through completio n, provide 250 – 300 

photographic documentations of construction progres s and at selected 

milestones including electronic indexing, navigatio n, storage and remote 

access to the documentation, as per these specifica tions. The commercial 

photographer or the subcontractor used for this wor k shall meet the 

following qualifications:  
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1. Demonstrable minimum experience of three (3) yea rs in operation 

providing documentation and advanced indexing/navig ation systems  

including a representative portfolio of constructio n projects of 

similar type, size, duration and complexity as the Project. 

2. Demonstrable ability to service projects through out North America, 

which shall be demonstrated by a representative por tfolio of active 

projects of similar type, size, duration and comple xity as the 

Project. 

C. Photographic documentation elements: 

1. Each digital image shall be taken with a profess ional grade camera 

with minimum size of 6 megapixels (MP) capable of p roducing 200x250mm 

(8 x 10 inch) prints with a minimum of 2272 x 1704 pixels and 

400x500mm (16 x 20 inch) prints with a minimum 2592  x 1944 pixels.  

2. Indexing and navigation system shall utilize act ual AUTOCAD 

construction drawings, making such drawings interac tive on an on-line 

interface.  For all documentation referenced herein , indexing and 

navigation must be organized by both time (date-sta mped) and location 

throughout the project. 

3. Documentation shall combine indexing and navigat ion system with 

inspection-grade digital photography designed to ca pture actual 

conditions throughout construction and at critical milestones.  

Documentation shall be accessible on-line through u se of an internet 

connection. Documentation shall allow for secure mu ltiple-user 

access, simultaneously, on-line. 

4. Before construction, the building pad, adjacent streets, roadways, 

parkways, driveways, curbs, sidewalks, landscaping,  adjacent 

utilities and adjacent structures surrounding the b uilding pad and 

site shall be documented. Overlapping photographic techniques shall 

be used to insure maximum coverage. Indexing and na vigation 

accomplished through interactive architectural draw ings.  If site 

work or pad preparation is extensive, this document ation may be 

required immediately before construction and at sev eral pre-

determined intervals before building work commences . 

5. Construction progress for all trades shall be tr acked at pre-

determined intervals, but not less than once every thirty (30) 

calendar days (“Progressions”).  Progression docume ntation shall 

track both the exterior and interior construction o f the building.  

Exterior Progressions shall track 360 degrees aroun d the site and 

each building.  Interior Progressions shall track i nterior 
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improvements beginning when stud work commences and  continuing until 

Project completion. 

6. As-built condition of pre-slab utilities and sit e utilities shall be 

documented prior to pouring slabs, placing concrete  and/or 

backfilling.  This process shall include all underg round and in-slab 

utilities within the building(s) envelope(s) and ut ility runs in the 

immediate vicinity of the building(s) envelope(s).  This may also 

include utilities enclosed in slab-on-deck in multi -story buildings. 

Overlapping photographic techniques shall be used t o insure maximum 

coverage. Indexing and navigation accomplished thro ugh interactive 

site utility plans. 

7. As-built conditions of mechanical, electrical, p lumbing and all other 

systems shall be documented post-inspection and pre -insulation, sheet 

rock or dry wall installation.  This process shall include all 

finished systems located in the walls and ceilings of all buildings 

at the Project. Overlapping photographic techniques  shall be used to 

insure maximum coverage.  Indexing and navigation a ccomplished 

through interactive architectural drawings. 

8. As-built conditions of exterior skin and elevati ons shall be 

documented with an increased concentration of digit al photographs as 

directed by the COR in order to capture pre-determi ned focal points, 

such as waterproofing, window flashing, radiused st eel work, 

architectural or Exterior Insulation and Finish Sys tems (EIFS) 

detailing. Overlapping photographic techniques shal l be used to 

insure maximum coverage. Indexing and navigation ac complished through 

interactive elevations or elevation details. 

9. As-built finished conditions of the interior of each building 

including floors, ceilings and walls shall be docum ented at 

certificate of occupancy or equivalent, or just pri or to occupancy, 

or both, as directed by the COR. Overlapping photog raphic techniques 

shall be used to insure maximum coverage. Indexing and navigation 

accomplished through interactive architectural draw ings. 

10. Miscellaneous events that occur during any Cont ractor site visit, or 

events captured by the Department of Veterans Affai rs independently, 

shall be dated, labeled and inserted into a Section  in the navigation 

structure entitled “Slideshows,” allowing this info rmation to be 

stored in the same “place” as the formal scope. 
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11. Customizable project-specific digital photograp hic documentation of 

other details or milestones. Indexing and navigatio n accomplished 

through interactive architectural plans. 

12. Monthly (29 max) exterior progressions (360 deg rees around the 

project) and slideshows (all elevations and buildin g envelope).  The 

slideshows allow for the inclusion of Department of  Veterans Affairs 

pictures, aerial photographs, and timely images whi ch do not fit into 

any regular monthly photopath. 

13. Weekly (21 Max) Site Progressions - Photographi c documentation 

capturing the project at different stages of constr uction. These 

progressions shall capture underground utilities, e xcavation, 

grading, backfill, landscaping and road constructio n throughout the 

duration of the project. 

14. Regular (8 max) interior progressions of all wa lls of the entire 

project to begin at time of substantial framed or a s directed by the 

COR through to completion. 

15. Detailed Exact-Built of all Slabs for all proje ct slab pours just 

prior to placing concrete or as directed by the COR . 

16. Detailed Interior exact built overlapping photo s of the entire 

building to include documentation of all mechanical , electrical and 

plumbing systems in every wall and ceiling, to be c onducted after 

rough-ins are complete, just prior to insulation an d or drywall, or 

as directed by the COR. 

17. Finished detailed Interior exact built overlapp ing photos of all 

walls, ceilings, and floors to be scheduled by the COR prior to 

occupancy. 

18. In event a greater or lesser number of images t han specified above 

are required by the COR, adjustment in contract pri ce will be made in 

accordance with clause entitled "CHANGES" (FAR 52.2 43-4 and VAAR 

852.236-88).  

D. Images shall be taken by a commercial photograph er and must show 

distinctly, at as large a scale as possible, all pa rts of work embraced 

in the picture. 

E. Coordination of photo shoots is accomplished thr ough the COR.  

Contractor shall also attend construction team meet ings as necessary. 

Contractor’s operations team shall provide regular updates regarding the 

status of the documentation, including photo shoots  concluded, the 

availability of new Progressions or Exact-Builts vi ewable on-line and 

anticipated future shoot dates. 
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F. Contractor shall provide all on-line domain/web hosting, security 

measures, and redundant server back-up of the docum entation. 

G. Contractor shall provide technical support relat ed to using the system 

or service.  

H. Upon completion of the project, final copies of the documentation (the 

“Permanent Record”) with the indexing and navigatio n system embedded 

(and active) shall be provided in an electronic med ia format, typically 

a DVD or external hard-drive. Permanent Record shal l have Building 

Information Modeling (BIM) interface capabilities. On-line access 

terminates upon delivery of the Permanent Record.  

1.32 FINAL ELEVATION DIGITAL IMAGES  

A.  A minimum of four (4) images of each elevation shal l be taken with a 

minimum 6 MP camera, by a professional photographer  with different 

settings to allow the COR to select the image to be  printed. All images 

are provided to the RE on a CD.  

B.  Photographs shall be taken upon completion, includi ng landscaping. They 

shall be taken on a clear sunny day to obtain suffi cient detail to show 

depth and to provide clear, sharp pictures. Picture s shall be 400 mm x 

500 mm (16 by 20 inches), printed on regular weight  paper, matte finish 

archival grade photographic paper and produced by a  RA4 process from the 

digital image with a minimum 300 PPI. Identifying d ata shall be carried 

on label affixed to back of photograph without dama ge to photograph and 

shall be similar to that provided for final constru ction photographs. 

1.33 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's em ployees, prior to, or 

during the construction work, are advised of or dis cover any possible 

archeological, historical and/or cultural resources , the Contractor 

shall immediately notify the COR verbally, and then  with a written 

follow up.  

1.34 TEMPORARY INTERIOR SIGNAGE 

WHEN THE CONTRACTOR'S WORK BLOCKS DOORS AND/OR EXISTS, CHANGES PATHS, 

ETC., THE GENERAL CONTRACTOR IS TO PROVIDE ALL TEMP ORARY SIGNAGE TO 

REROUTE PERSONNEL AND BLOCK THE DOORS OR EXITS.   L OCATIONS TO BE 

DETERMINED BASED ON THE ILSM.  
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1.35 CONSTRUCTION COORDINATION DRAWINGS:   

Prepare and provide coordination drawings showing t he location of 

openings through slabs, the pipe sleeves and hanger  inserts, as well as 

the location and elevation of utility lines, includ ing, but not limited 

to, conveyor systems, pneumatic tubes, ducts, all e xisting utilities, 

and conduits and pipes 50 mm (2 inches) and larger in diameter.  

Drawings required for all areas being remodeled or new and ancillary 

areas required by such utility runs.  Ancillary are a drawings to include 

equal space on each side of main runs from main sou rce to final 

location.  These drawings, including plans, elevati ons, and sections as 

appropriate shall clearly show the manner in which the utilities fit 

into the available space and how they relate to eac h other and to 

existing building elements and controls for mainten ance operations.  

Drawings shall be of appropriate scale to satisfy t he previously stated 

purposes, but not smaller than 9 mm (3/8 inch) scal e.  Drawings must be 

composite (with distinctive colors for the various trades) including but 

not limited to HVAC equipment, HVAC ductwork, mecha nical piping, 

plumbing, fire protection, electrical, medical gase s, 

telecommunications, etc..  The submitted drawings f or a given area of 

the project shall show the work of all trades which  will be involved in 

that particular area.  A complete composite drawing  set or complete sets 

of separate reproducible drawings and AutoCAD files  shall be received by 

the Government not less than 20 days prior to the s cheduled start of the 

work in the area illustrated by the drawings, for t he purpose of showing 

the contractor's planned method of installation. Th e objectives of such 

drawings are to promote carefully planned work sequ ence and proper trade 

coordination, in order to assure the expeditious so lutions of problems 

and the installation of lines and equipment as cont emplated by the 

contract documents while avoiding or minimizing add itional costs to the 

contractor and to the Government.  In the event the  contractor, in 

coordinating the various installations and in plann ing the method of 

installation, finds a conflict in location or eleva tion of any of the 

utilities with themselves, with structural items or  with other 

construction items, the contractor shall bring this  conflict to the 

attention of the contracting officer immediately. I n doing so, the 

contractor shall explain the proposed method of sol ving the problem or 

shall request instructions as to how to proceed if adjustments beyond 

those of usual trades coordination are necessary.  Contractor to include 

initial and two revisions as part of original contr act.  Utilities 
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installation work will not proceed in any area prio r to the submission 

and completion of the Government review of the coor dinated drawings for 

that area, nor in any area in which conflicts are d isclosed by the 

coordination drawings until the conflicts have been  corrected to the 

satisfaction of the contracting officer. It is the responsibility of the 

contractor to submit the required drawings in a tim ely manner consistent 

with the requirements to complete the work covered by this contract 

within the prescribed contract time. 

 

- - - E N D - - - 
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SECTION 01 01 10 - FSS 
FIRE SAFETY SECTION 

 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION:  This section covers safety precau tions required by all 

contractor personnel to safeguard patients, visitor s, and Department of 
Veterans Affairs employees. 

 
 
1.2 RELATED SECTION 
 

A. Section 01 00 00 - GENERAL REQUIREMENTS 
 
1.3 APPLICABLE PUBLICATIONS 
 

A. NFPA standard No. 241 - Safeguarding Constructio n, Alteration, and 
Demolition Operations. 

 
B. NFPA Standard No. 51B - Fire Protection in use o f cutting and welding 

Processes. 
 

C. NFPA Standard No. 101 - Life Safety Code (Curren t Edition) 
 

D. OSHA Regulations 29CFR1926 - Construction Indust ry Standards. 
 

1. Sub-part P- Fire Protection and Prevention 
 

2. Sub-part J- welding and Cutting 
 
PART 2 - PRODUCTS 
 
2.1 PRODUCTS: 
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A. Table F-1 indicates which fire extinguishers are  required for various 
combustible materials. 
 
Table F�1 FIRE 

EXTINGUISHER

S DATA 
 
 

TYPE OF AGENT 
 

 
 
 
Each class of fire calls for the 
right kind of extinguisher.  Using 
the wrong extinguisher is 

dangerous and may do more 
harm than good.  For your own 
protection, you should know the 
classes of fire, the different 
types of extinguishers, how to 
use them and why. 
 

 
Fires in ordinary combustible 
materials $ paper, wood, and 
many plastics.  Quenching by 
water or insulating by Multi$
Purpose (ABC),dry chemical is 
effective. 
 
 
Fires in flammable liquids such 
as gasoline, oils, grease, tars, 
paints, lacquers and flammable 
gases.  Multi$Purpose (ABC).  
Regular Dry Chemical, Halon 
1211, and Carbon Dioxide 
agents smother these fires. 
 
 
Fires in electrical equipment.. 
Motors, generators, switches 
and appliances.. where a non 
conducting extinguishing agent 
Multi$Purpose (ABC), Regular 
Dry Chemical, Halon 1211 or 
Carbon Dioxide is required. 
 
 
 
RANGE $$$$$$$$$$$$$$$$$$$$ 
Discharge Time $$$$$$$$$$ 

Multi$Purpose Dry 
Chemical 
Monoammonium 
Phosphate 
 
 
 
 
 
 
 
 
 
 
 
 
Yes$excellent Adheres 
to burning materials 
amd forms a coating 
which will smother the 
fire and minimize 
reflash. 
 
 
 
Yes$excellent Dry 
chemical agent 
smothers fire.  Screen 
of agent shields user 
from heat. 
 
 
 
 
 
 
Yes$excellent Dry 
chemical agent is non$
conductive.  Screen of 
agent shields user from 
heat. 
 
 
 
 
 
 
5 to 20 feet 
10 to 25 seconds 

 
Regular 
Dry Chemical Sodium 
Phosphate 
 
 
 
 
 
 
 
 
 
 
 
 
 
    No 
 
 
 
 
 
 
 
 
Yes$excellent Dry 
chemical agent smothers 
fire.  Screen of agent 
shields user from heat. 
 
 
 
 
 
 
 
Yes$excellent Dry 
chemical agent is non$
conductive.  Screen of 
agent shields user from 
heat. 
 
 
 
 
 
 
5 to 20 feet 
10 to 25 seconds 

 
 
Halon 1211 
Bromoclorodi$
fluoromethane 
 
 
 
 
 
 
 
 
 
 
 
 
Yes$excellent 
Halon 1211 leaves no 
residue.  May not normally 
affect equipment. 
 
 
 
 
 
Yes$excellent 
Halon 1211 leaves no 
residue.  May not normally 
affect equipment. 
 
 
 
 
 
 
 
Yes$excellent 
Halon 1211 is a non$
conductor, leaves no 
residue, may not normally 
affect or damage electrical 
equipment. 
 
 
 
 
 
8 to 18 feet 
8 to 18 seconds 
Depending on size 

 
 
Carbon Dioxide 
(CO2) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   No 
 
 
 
 
 
 
 
 
Yes$excellent 
Carbon Dioxide leaves 
no residue, may not 
normally affect or 
damage equipment. 
 
 
 
 
 
 
Yes$excellent 
Carbon Dioxide is a non$
conductor, leaves no 
residue, may not 
normally affect or 
damage electrical 
equipment. 
 
 
 
 
3 to 8 feet 
8 to 30 seconds 

 
 
Water 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Yes 
Water saturates 
materials and prevents 
rekindling. 
 
 
 
 
 
No 
Water will spread 
flammable liquids and 
not put it out. 
 
 
 
 
 
 
 
No 
Wate, a conductor, 
should never be used 
on live electrical fires. 
 
 
 
 
 
 
 
Up to 40 feet 
Up to 60 seconds 
 

 
B. Cover Plates 

 
1. Receptacles - Manufactured by H. B. Enterprises or equal.  Catalog No. 007 

 
2. Switches - Manufactured by N. 13. Enterprises. C atalog  No. 003 
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PART III - EXECUTION 
 
3.1 Construction offices and trailers used as stora ge are required to a located 

minimum distance from permanent structures.  Vetera ns Administration approval of 
location does not relieve the contractor at this ul timate responsibility of 
meeting OSHA and NFPA Regulation. 

 
3.2  Contractor is required to obtained a permit from th e office of the Chief Engineer 

prior to start of each welding/cutting operation. T he Chief Engineer reserves the 
right to delegate the Project Manager as approving official. The following form 
is acceptable for obtaining approval and may be rep roduced at contractor's 
expense. Other form must be submitted for approval by the Project Engineer prior 
to use. 

 
3.3 The following checklist is provided to the cont ractor as a quick reference only.   

NFPA 513 should be consulted for official requireme nts for protection of the 
area. 
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SECTION 01 01 10 - IC 
INFECTION CONTROL  

DESCRIPTION 

A.  This section specifies the control of environmental  infection control and 
risk assessment that the Contractor must consider f or construction & 
renovation projects in the medical facility. It inc ludes Precautionary 
management of, Inspections and Non invasive activit ies, small scale, short 
duration activities, that create minimal dust.  Maj or demolition and 
construction projects that generate a moderate to h igh levels of dust.  
Movement of materials and equipment, and resources that are encountered or 
generated by the Contractor. The Contractor is obli gated to consider the 

specified control measures with the costs included within the various 
contract items of work. An Infection Control Risk Assessment Matrix of 
Precautions for construction and renovation for activities fol lows.  

Step 1. Identify Construction Activity 

Step 2. Identify Patient Risk Group 
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B. Infection Control Risk and damage is defined as the presence of 

chemical, physical, or biological elements or agent s which: 

1. Adversely effect human health or welfare, 

2.  Unfavorably alter ecological balances of importance  to human life. 

Using the following table, identify the Patient Risk Groups that will be affected.   

If more than one risk group will be affected, select the higher risk group: 

 

Low Risk Medium Risk High Risk Highest Risk 

TYPE A 

Inspection and Non#Invasive Activities.   

Includes, but is not limited to: 

� removal of ceiling tiles for visual inspection limited to 1 tile per 50 square feet  

� painting (but not sanding) 

� wall covering, electrical trim work, minor plumbing, and activities which do not 

generate dust or require cutting of walls or access to ceilings other than for visual 

inspection. 

TYPE B 

Small scale, short duration activities which create minimal dust 

Includes, but is not limited to: 

� installation of telephone and computer cabling 

� access to chase spaces 

� cutting of walls or ceiling where dust migration can be controlled. 

TYPE C 

Work that generates a moderate to high level of dust or requires demolition or 

removal of any fixed building components or assemblies 

Includes, but is not limited to: 

� sanding of walls for painting or wall covering 

� removal of floor coverings, ceiling tiles and casework 

� new wall construction 

� minor duct work or electrical work above ceilings 

� major cabling activities 

� any activity that cannot be completed within a single work shift. 

TYPE D 

Major demolition and construction projects 

Includes, but is not limited to:  

� activities which require consecutive work shifts 

� requires heavy demolition or removal of a complete cabling system 

� new construction. 
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� Office 

areas 

 

� Cardiology 

� Echocardiography 

� Endoscopy 

� Nuclear Medicine 

� Physical Therapy 

� Radiology/MRI 

� Respiratory 

Therapy 

� CCU 

� Emergency Room 

� Labor & Delivery 

� Laboratories 

(specimen) 

� Newborn Nursery 

� Outpatient Surgery 

� Pediatrics 

� Pharmacy 

� Post Anesthesia Care 

Unit 

� Surgical Units 

� Linen 

� Kitchen & Canteen 

� Any area caring for 

immunocompromised 

patients 

� Burn Unit 

� Cardiac Cath Lab 

� Central Sterile Supply 

� Intensive Care Units 

� Medical Unit 

� Negative pressure 

isolation rooms 

� Oncology 

� Operating rooms 

including C5section 

rooms 

� Dialysis 

 

 

C.  Match the Patient Risk Group with Construction Project Type on the following matrix to 

find the level of infection control activities required. 

 

Patient Risk Group (Low, Medium, High, Highest) with the planned … 

Construction Project Type (A, B, C, D) on the following matrix, to find the … 

Class of Precautions (I, II, III or IV) or level of infection control activities required.   

 

1) Infection Control approval will be required when the Construction Activity and 

Risk Level indicate that CCllaassss  IIIIII or CCllaassss  IIVV control procedures are necessary. 

Contact the VA Project engineer and the infection control officer before 

proceeding. 

 

 

Step 3. Identify Level of Infection Control Activities Required 
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IC Matrix # Class of Precautions: Construction Project by Patient Risk 
 

Construction Project Type 

Patient Risk Group TTYYPPEE  AA  TTYYPPEE  BB  TTYYPPEE  CC  TTYYPPEE  DD  

LLOOWW Risk Group II  IIII  IIII  IIIIII//IIVV  

MMEEDDIIUUMM Risk Group  II  IIII  IIIIII  IIVV  

HHIIGGHH Risk Group II  IIII  IIIIII//IIVV  IIVV  

HHIIGGHHEESSTT Risk Group  IIII  IIIIII//IIVV  IIIIII//IIVV  IIVV  

 

 

D.  Description of Required Infection Control Precautions by Class 

 
During Construction Project    Upon Completion of Project 

C
L

A
S

S
 I

 1. Execute work by methods to minimize raising 

dust from construction operations. 

2. Immediately replace a ceiling tile displaced for 

visual inspection 

 

C
L

A
S

S
 I

I 

1. Provide active means to prevent airborne dust 

from dispersing into atmosphere. 

2. Water mist work surfaces to control dust while 

cutting. 

3. Seal unused doors with duct tape. 

4. Block off and seal air vents. 

5. Place dust mat at entrance and exit of work area 

6. *Remove or isolate HVAC system in areas 

where work is being performed. 

1. Wipe work surfaces with disinfectant. 

2. Contain construction waste before transport in 

tightly covered containers. 

3. Wet mop and/or vacuum with HEPA filtered 

vacuum before leaving work area. 

4. Remove isolation of HVAC system in areas 

where work is being performed. 

C
L

A
S

S
 I

II
 

1. *Remove or Isolate HVAC system in area where 

work is being done to prevent contamination of 

duct system. 

2. Complete all critical barriers i.e. sheetrock, 

plywood, plastic, to seal area from non5work area 

or implement control cube method (cart with 

plastic covering and sealed connection to work 

site with HEPA vacuum for vacuuming prior to 

exit) before construction begins. 

3. Maintain negative air pressure within work site 

utilizing HEPA equipped air filtration units. 

4. Contain construction waste before transport in 

tightly covered containers.  

5. Cover transport receptacles or carts.  Tape 

covering unless solid lid. 

*    Use window for negative HEPA air exhaust when 

accessible.  Obtain V.A, COR approval for 

exhausting in existing exhaust ductwork. 

1. Do not remove barriers from work area until 

completed project is inspected by the owner’s 

Safety Department and Infection Control 

Department and thoroughly cleaned by the 

owner’s Environmental Services Department.  

2. Remove barrier materials carefully to minimize 

spreading of dirt and debris associated with 

construction. 

3. Vacuum work area with HEPA filtered vacuums. 

4. Wet mop area with disinfectant. 

5. Remove isolation of HVAC system in areas 

where work is being performed. 
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C
L

A
S

S
 I

V
 

1. Isolate HVAC system in area where work is 

being done to prevent contamination of duct 

system. 

2. Complete all critical barriers i.e. sheetrock, 

plywood, plastic, to seal area from non5work 

area or implement control cube method (cart 

with plastic covering and sealed connection to 

work site with HEPA vacuum for vacuuming 

prior to exit) before construction begins. 

3. Maintain negative air pressure within work site 

utilizing HEPA equipped air filtration units. 

4. Seal holes, pipes, conduits, and punctures 

appropriately. 

5. Construct anteroom and require all personnel to 

pass through this room so they can be vacuumed 

using a HEPA vacuum cleaner before leaving 

work site or they can wear cloth or paper 

coveralls that are removed each time they leave 

the work site. 

6. All personnel entering work site are required to 

wear shoe covers.  Shoe covers must be changed 

each time the worker exits the work area. 

7. Do not remove barriers from work area until 

completed project is inspected by the owner’s 

Safety Department and Infection Control 

Department and thoroughly cleaned by the 

owner’s Environmental Services Department.  

1. Remove barrier material carefully to minimize 

spreading of dirt and debris associated with 

construction. 

2. Contain construction waste before transport in 

tightly covered containers. 

3. Cover transport receptacles or carts.  Tape 

covering unless solid lid  

4. Vacuum work area with HEPA filtered vacuums. 

5. Wet mop area with disinfectant. 

6. Remove isolation of HVAC system in areas 

where work is being performed. 

 

 

E. Identify the area surrounding the project area, assessing potential impact. 

 

 

 

 

 

 

 

 

 

 

 

 

Unit Below Unit Above Lateral Lateral Behind Front 

      

Risk Group Risk Group Risk Group Risk Grow . Risk Group Risk Group 

 

Step 4. Identify the areas surrounding the project area, assessing potential impact 
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Step 5. Identify specific site of activity eg, patient rooms, medication room, etc. 

Step 7. Identify containment measures, using prior assessment. What types of barriers? 

(Eg, solids wall barriers); Will HEPA filtration be required? 

Steps 1�3 Adapted with permission V Kennedy, B Barnard, St Luke Episcopal Hospital, Houston TX ; C Fine, CA 

Steps 4�14 Adapted with permission Fairview University Medical Center, Minneapolis MN by ECSI Inc 2001 
Forms modified and provided courtesy of 3 Bartley, ECSI Inc 2002 

Step 6. Identify issues related to: ventilation, plumbing, electrical in terms of the 

occurrence of probable outages. 

Step 8. Consider potential risk of water damage. Is there a risk due to compromising structural 

integrity? (eg, wall, ceiling, roof) 

Step 9. Work hours: Can or will the work be done during non#patient care hours? 

Step 10. Do plans allow for adequate number of isolation/negative airflow rooms? 

(Note: Renovation/construction area shall be isolated from the occupied areas during construction and shall be 

negative with respect to surrounding areas) 

Step 11. Do the plans allow for the required number & type of handwashing sinks? 

Step 12. Does the infection control staff agree with the minimum number of sinks for this 
project? (Verify against AIA Guidelines for types and area) 

Step 13. Does the infection control staff agree with the plans relative to clean and soiled 

utility rooms? 

Step 14. Plan to discuss the following containment issues with the project team. Eg, traffic 

flow, housekeeping, debris removal (how and when) 

Appendix: Identify and communicate the responsibility for project monitoring that includes infection 

control concerns and risks. The ICRA may be modified throughout the project Revisions must be 

communicated to the Project Manager. 
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Infection Control Construction Permit 

   Permit No: 

Location of Construction:  Project Start Date: 

Project Coordinator:  Estimated Duration: 

Contractor Performing Work  Permit Expiration Date: 

Supervisor:       Telphone: 

YES NO CONSTRUCTION ACTIVITY YES NO INFECTION CONTROL, RISK GROUP 

  TYPE A: Inspection, non�invasive activity   GROUP 1: Low Risk 

  TYPE B: Small scale, short duration,   GROUP 2: Medium Risk 

  moderate to high levels    

  TYPE C: Activity generates moderate to high levels of   GROUP 3: Medium/high Risk 

  dust, re Lures eater 1 work shift for completion    

  TYPE. D: Major duration arid construction activities   GROUP 4: Highest Risk 

  Requiring consecutive work shifts  
  CLASS I 1. Execute work by methods to minimize raising dust from 3. Minor Demolition for Remodeling 

 construction operations.   
 2. Immediately replace any ceiling tile displaced for visual   
 inspection.   

CLASS 11 1, Provides active means to prevent air�bone dust from 6. Contain construction waste before transport in tightly 

 dispersing into atmosphere  covered containers. 
 2. Water mist work surfaces to control dust while cutting. 7. Wet mop and/or vacuum with HEPA filtered vacuum 
 3. Seal unused doors with duct tape.  before leaving work area. 
 4. Block off and seal air vents. S. Place dust mat at entrance and exit of work area. 
 S. Wipe surfaces with disinfectant. 9. Remove or isolate HVAC system in areas where work 
   is being performed. 

 1. Obtain infection control pennit before construction begins. 6. Vacuum work with HEPA filtered vacuums. 

CLASS 111 2. Isolate HVAC system in area where work is being done to 7. Wet mop with disinfectant 
 prevent contamination of the duct system. S. Remove barrier materials carefully to minimize 
 3. Complete all critical barriers or implement control cube  spreading of dirt and debris associated with 
 method before construction begins.  construction. 
  9. Contain construction waste before transport in 

Date 4. Maintain negative air pressure within work site utilizing  tightly covered containers. 

Initial HEPA equipped air filtration units. 10. Cover transport receptacles or carts. Tape covering. 

 S. Do not remove barriers from work area until complete 11. Remove or isolate HVAC system in areas where work 
 project is thoroughly cleaned by Env.  Services Dept.  is being performed/ 

 l. Obtain infection control permit before construction begins. 7. All personnel entering work site are required to wear 

Class IV 2. Isolate HVAC= system in area where work is being done to  shoe  covers 
 prevent contamination of duct system. S. Do not remove barriers from work area until completed 
 3. Complete all critical barriers or implement control cube  project is thoroughly cleaned by the Environmental 
 method before construction begins.  Service Dept. 

Date 4. Maintain negative air pressure within work site utilizing 9. Vacuum work area with HEPA filtered vacuums. 
 HEPA equipped air filtration units. 10. Wet mop with disinfectant. 

Initial 5. Seal holes, pipes, conduits, and punctures appropriately. 11. Remove barrier materials carefully to minimize 
 6. Construct anteroom and require all personnel to pass  spreading of dirt and debris associated with 
 through this room so they can be vacuumed using a HEPA  construction. 
 vacuum cleaner before leaving work site or they can wear 12. Contain construction waste before transport in tightly 
 cloth or paper coveralls that are removed each time they  covered containers. 
 leave the work site. 13. Cover transport receptacles or carts. Tape covering. 
  14. Remove or isolate HVAC system in areas where is 
   bein done. 

Additional Requirements:   

   

  Exceptions/Additions to this permit Date 

Date Initials Initials are noted b attached memoranda 

Permit Request By: Permit Authorized By: 

Date: Date:  

Steps 1�3 Adapted with permission V Kennedy, B Barnard, St Luke Episcopal Hospital, Houston TX; C Fine, CA Steps 
4�14 Adapted with permission Fairview University Medical Center, Minneapolis MN, Forms modified and provided 
courtesy of I Bartley, ECSI Inc 2002 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 
 

INFECTION CONTROL       01 01 10 IC-8 

 

 

F.  Apply Life Safety and standards (APIC) and the foll owing criteria 

would need to be assured in order to maintain the s upply air side 

open during Class 4 construction activity:  

• The air supply is 100% fresh air and the site and a djacent areas 

can be kept under negative pressure at all times.   

• There is no re circulated air in this section   

• There is no duct work involved in this section of t he demolition   

• The site can never be positive to the adjacent area s (i.e. keep 

the negative air machines on at all times or for 1- 2 hours post 

site work until the negative action can be maintain ed.   

• A log is maintained to document that the negative p ressure is 

checked and has been maintained during those hours when the 

negative air machines are turned off.  (An alarmed device is 

recommended for this purpose and should be maintain ed and 

monitored by the construction personnel).  

PART 2 - PRODUCTS, MATERIALS AND EQUIPMENT 

2.1 MATERIALS AND EQUIPMENT 

 GENERAL REQUIREMENTS  

A.  All materials shall be delivered in their original package, 

container or bundle bearing the name of the manufac turer and the 

brand name (where applicable). When transporting ne w materials & 

equipment though the hospital use 4 mil Poly sheeti ng encasing 

materials, tools and equipment or use a totally enc losed cart.  

B. Store all materials subject to damage off the gr ound, away from 

wet or damp surfaces and under cover sufficient eno ugh to prevent 

damage or contamination. Flammable materials cannot  be stored 

inside buildings.  Replacement materials shall be s tored outside 

of the regulated/work area until construction is co mpleted. 

C. The Contractor shall not block or hinder use of buildings by 

patients, staff, and visitors to the VA in partiall y occupied 

buildings by placing materials/equipment in any una uthorized 

place. 
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D. The Competent Person shall inspect for damaged, deteriorating or 

previously used materials.  Such materials shall no t be used and 

shall be removed from the worksite and disposed of properly. 

E. Demolition materials must be transported in tota lly enclosed 

containers. 

1)  Demolition on above ground floors may use a window debris 

chute to convey materials to an enclosed dumpster t hat 

provides dust and noise control.  The contractor is  

responsible to maintain the original appearance of the 

building fascia. 

2.1.2 NEGATIVE PRESSURE FILTRATION SYSTEM 

The Contractor shall provide enough negative air ma chines to 

completely exchange the regulated area air volume 4  actual times 

per hour. The Competent Person shall determine the number of 

units needed for each regulated area by dividing th e cubic feet 

in the regulated area by 15 and then dividing that result by the 

actual cubic feet per minute (cfm) for each unit to  determine the 

number of units needed to effect 4 air changes per hour. Provide 

a standby unit in the event of machine failure and/ or emergency 

in an adjacent area. 

2.1.3 DESIGN AND LAYOUT 

 Before start of work for each phase of the project, the 

contractor is to submit for approval, an infection control plan 

which will include the design and layout of the reg ulated area to 

include the type and location of infection control construction 

barriers to be used, access points, ante room locat ion, etc.  The 

submittal shall indicate the number of, location of  and size of 

negative air machines and exhaust route & location of the windows 

to be used. The point(s) of exhaust, air flow withi n the 

regulated area, anticipated negative pressure diffe rential, and 

supporting calculations for sizing shall be provide d. In 

addition, submit the following: 

1. Manufacturer's information on the negative air m achine(s). 

2. Method of supplying power to the units and 

designation/location of the panels. 
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3. Description of testing method(s) for correct air  volume and 

pressure differential.  Provide manufacturer's prod uct data on 

the pressure differential measuring device used. 

4. If auxiliary power supply is to be provided for the negative 

air machines, provide a schematic diagram of the po wer supply 

and manufacturer's data on the generator and switch . 

      5. Location of isolation negative air pressur e monitor. 

6. The following is a SAMPLE plan: 

 

 

SAMPLE INFECTION CONTROL PLAN 

 
2.1.4 NEGATIVE AIR MACHINES  

A. Negative Air Machine Cabinet: The cabinet shall be constructed of 

steel or other durable material capable of withstan ding potential 

damage from rough handling and transportation. The width of the 

cabinet shall be less than 30" in order to fit in s tandard 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 
 

INFECTION CONTROL       01 01 10 IC-11 

 

doorways.  The cabinet must be factory sealed to pr event dust 

from being released during use, transport, or maint enance. Any 

access to and replacement of filters shall be from the inlet end.  

The unit must be on casters or wheels. 

B. Negative Air Machine Fan: The rating capacity of  the fan must the 

air moving capacity under actual operating conditio ns.  

Manufacturer's typically use "free-air" (no resista nce) 

conditions when rating fans. The fan must be a cent rifugal type 

fan. 

A.  Negative Air Machine Final Filter: 

1) When exhausting directly to the outside from a w indow or 

penetration the filter shall be a minimum  MERV 8 pleated filter 

media completely sealed on all edges within a struc turally 

rigid frame. 

2) When exhausting to a exhaust duct: the final fil ter shall be a 

HEPA filter. The filter media must be completely se aled on all 

edges within a structurally rigid frame. The filter  shall 

align with a continuous flexible gasket material in  the 

negative air machine housing to form an air tight s eal. Each 

HEPA filter shall be individually tested and certified by the 

manufacturer to have an efficiency of not less than  99.97% 

when challenged with 0.3 µm dioctylphthalate (DOP) particles.  

Testing shall have been done in accordance with Mil itary 

Standard MIL- STD-282 and Army Instruction Manual 1 36-300-

175A. Each filter must bear a UL586 label to indica te ability 

to perform under specified conditions. Each filter shall be 

marked with the name of the manufacturer, serial nu mber, air 

flow rating, efficiency and resistance, and the dir ection of 

test air flow. 

D. Negative Air Machine Pre-filters: The pre-filter s, which protect 

the final HEPA filter by removing larger particles,  are required 

to prolong the operating life of the HEPA filter.  Two stages of 

pre-filtration are required.  A first stage pre-fil ter shall be a 

low efficiency type for particles 10 µm or larger.  A second stage 

pre-filter shall have a medium efficiency effective  for particles 

down to 5 µm or larger.  Pre-filters shall be installed either  on 
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or in the intake grid of the unit and held in place  with a 

special housing or clamps. 

F. Negative Air Machine Safety and Warning Devices:  An electrical/ 

mechanical lockout must be provide to prevent the f an from being 

operated without a HEPA filter. Units must be equip ped with an 

automatic shutdown device to stop the fan in the ev ent of a 

rupture in the HEPA filter or blockage in the disch arge of the 

fan. Warning lights are required to indicate normal  operation; 

too high a pressure drop across filters; or too low  of a pressure 

drop across filters. 

G. Negative Air Machine Electrical: All electrical components shall 

be approved by the National Electrical Manufacturer 's Association 

(NEMA) and Underwriter's Laboratories (UL). Each un it must be 

provided with overload protection and the motor, fa n, fan 

housing, and cabinet must be grounded. 

2.1.5 PRESSURE DIFFERENTIAL 

 The fully operational negative air system within t he regulated 

area shall continuously maintain a pressure differe ntial of -

0.02" water column.  Before any disturbance of any material or 

building system, this shall be demonstrated to the VA by use of a 

pressure differential meter/manometer as required b y OSHA 29 CFR 

1926.1101(e)(5)(i).  The Competent Person shall be responsible 

for providing and maintaining the negative pressure  and air 

changes as required by OSHA and this specification.  

2.1.9 TESTING THE SYSTEM 

 The negative pressure system must be tested before  any 

disturbedance. After the regulated area has been co mpletely 

prepared, the decontamination units set up, and the  negative air 

machines installed, start the units up one at a tim e. Demonstrate 

and document the operation and testing of the negat ive pressure 

system to the VA using smoke tubes and a negative p ressure gauge. 

Testing must also be done at the start of each work  shift. 

2.1.10 DEMONSTRATION OF THE NEGATIVE AIR PRESSURE SYSTEM 

 The demonstration of the operation of the negative  pressure 

system to the VA shall include, but not be limited to, the 

following: 
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A. Contractor to install Triatek (Web site www.Ttk.com) negative air  

isolation monitoring stations at the sites access d oors or at 

opposite sides of the construction area check with COR for number 

of units and location. 

B. Curtains of the decontamination units move in to ward regulated 

area. 

D.  Use smoke tubes to demonstrate air is moving air ac ross all areas 

in which work is to be done.  

E.  Plastic barriers and sheeting move lightly in towar d the 

regulated area.  

2.1.11 USE OF SYSTEM DURING CONSTRUCTION OPERATIONS 

A. Start units before beginning any disturbance occ urs. After work 

begins, the units shall run continuously, maintaini ng 4 actual 

air changes per hour at a negative pressure differe ntial of 5.0 

Pa (-0.02") water column, for the duration of the w ork until a 

final visual clearance and final air clearance has been 

completed.  

B. The negative air machines shall not be shut down  for the duration 

of the project unless authorized by the VA, in writ ing. 

C. Construction work shall begin at a location clos est from the 

units and proceed away from them.  If an electric f ailure occurs, 

the Competent Person shall stop all work and not re sume until 

power is restored and all units necessary are opera ting properly 

again. 

D.  The negative air machines shall continue to run aft er all work is 

completed and until a final visual clearance and a final air, 

clearance has been completed for that regulated are a. 

 

2.2 CONTAINMENT BARRIERS AND COVERINGS IN THE REGULATED AREA 

2.2.1 GENERAL 

A. Seal off the perimeter to the regulated area to completely 

isolate the regulated area from adjacent spaces.  A ll surfaces in 

the regulated area must be covered to prevent conta mination and 

to facilitate clean-up.  Should adjacent areas beco me 

contaminated, immediately stop work and clean up th e 

contamination at no additional cost to the Governme nt.   
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2.2.3 CONTROLLING ACCESS TO THE REGULATED AREA 

A. Access to the regulated area is allowed only thr ough the 

personnel decontamination facility (PDF).  All othe r means of 

access shall be eliminated and OSHA warning signs p osted as 

required by OSHA.  If the regulated area is adjacen t to or within 

view of an occupied area, provide a visual barrier of opaque fire 

retardant poly sheeting at least 4 mils thick to pr event building 

occupant observation. If the adjacent area is acces sible to the 

public, the barrier must be solid and capable of wi thstanding the 

negative pressure. 

2.2.4 CRITICAL BARRIERS 

A.  Completely separate the regulated area from adjacen t areas using 

fire retardant poly at least 6 mils thick and duct tape.  

Individually seal with two layers of 6 mil poly and  duct tape all 

HVAC openings, cap off exhaust into the regulated a rea. 

Individually seal all lighting fixtures, clocks, do ors, windows, 

convectors, speakers, or any other objects in the r egulated area. 

Use care with hot/warm surfaces see fig 1. 

2.2.5 PRIMARY BARRIERS 

A. Temporary Construction Partitions:  

1.  Install and maintain temporary construction partiti ons to 

provide separations between construction areas and adjoining 

areas. Construct partitions of gypsum board or trea ted plywood 

(flame spread rating of 25 or less in accordance wi th ASTM 

E84) on one side of wood or metal steel studs. Seal  with one 

layers of 6 mil poly for a vapor barrier under gyps um or 

plywood.  Extend the Poly through suspended ceiling s to floor 

slab or roof. Seal penetrations at door openings, i nstall 

tight-fitting yellow construction doors with self-c losing 

devices see fig. 2 for barrier construction.  Contr actor to 

provide the construction(s) door for the project. 

2.2.6 CONTRACTOR SPILL RESPONSE KIT 

   A. The kit should include the following: 

1.  Shop Vacuum. 

2.  Multi-Purpose Spill Control Sorbents to absorb nona ggesive 

liquids up to 30 gallons. 
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3.  Sorbents pillows. 

4.  Pipe leak clamps for copper & steel pipe in suffici ent size 

range and quantity base on project piping scope. 

5.  Bucket & mop and water resistant duct tape.  

 

NOTE: ALL CORNERS TO

FORM 90 DEG ANGLE

WITH NO RADIUS

WINDOW

SEAL ALL CRACKS

WITH DUCT 6 MIL

POLY CRITCAL

BARRIER OVER

WINDOWS.  SEAL

WITH E#Z TAPE OR

DUCT TAPE.

6 MIL POLY CRITICAL

BARRIER CEILING

PENETRATION

WALL PROTRUSION

SEAL WITH DUCT

TAPE ALL SIDES.

CEILING

FLOOR

6 MIL POLY

WALL OPENING

CRITICAL BARRIER

EQUIPMENT OR

FURNISHING

6 MIL POLY

SEAL ALL CRACKS WITH E#Z TAPE OR

DUCT TAPE & 6 MIL POLY CRITCAL

BARRIER OVER DOORS & WINDOWS.

DOOR

BEYOND

SEAL WITH DUCT

E#Z TAPE OR DUCT

TAPE.  ALL SIDES

TRITEK MONITOR

ICRA
ELECTRONIC

LOCK

CAUTION

CONSTRUCTION

SIGN ON DOOR

Figure 1 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 
 

INFECTION CONTROL       01 01 10 IC-16 

 

    Figure 2 
 

 
Figure 3  
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SPECIAL NOTES      01 01 10 – SN - 1 

 SECTION 01 01 10 � SN 

 SPECIAL NOTES 

PART 1: GENERAL 

1.1 Not Used. 

1.2 FIRE ALARM SYSTEM:   

FIRE/SECURITY ALARM SYSTEMS:  Contractor shall advise the Graphic Control Center and/or the Police Desk at 
extension 41010/42222 respectively, prior to any work which might result in the Fire Alarm System or Security System (this 
includes but is no limited to:  Smoke Detectors, Water Flow Switches, Pull Stations, Sprinkler Heads, Motion Detectors, Door 
Contacts, Security Door Controls, etc.) being activated, in addition to having an approved outage form from the Facility 
Management Department.  Notification to Graphics and/or the Police Desk and having an outage form, does not absolve the 
contractor from following the proper procedures to prevent the system from activating, i.e. covering the smoke heads with 
paper bags, closing valves, containing dust, monitoring and controlling security devices, etc.).  If any system activates due to 
the contractor's failure to notify the Graphic Control Center, the Contractor’s failure to follow proper procedures, or the 
Contractor’s failure to obtain an outage form, a Modification/Settlement by Determination deduction of $2500.00 per 
alarm/event or notice from the Police that a construction area was left unsecured will be issued to the contractor. 

1.3 SCHEDULING OF WORK:  

A. Contractor shall verbally schedule work areas with The COR not less than fifteen (15) calendar days in advance of 
commencement of work.  Verbal notification shall be backed up and verified in writing. 

B. Contractor shall verbally schedule outages or service interruptions with The COR not less than fifteen (15) calendar 
days in advance of intended commencement of work.  Notification does not guarantee the date of scheduled outage or 
service interruption however The COR will schedule such dates and inform the contractor.  Date will be scheduled with 
medical center personnel when service interruption will minimize affect to hospital patients and operations.  Contractor 
to submit VA System Outage Request form to The COR not less than fifteen (15) calendar days in advance of intended 
commencement of outage work.  Contractor to attend (2) weekly pre@outage meetings with Engineering and staff to 
coordinate actual date of outage, duration, time of outage, phasing, and affected services.  In addition, contractor to 
attend the pre@outage meeting one hour prior to outage to coordinate communications, readiness, pre@outage checklist, 
document requirements, temporary measures, lock out tag out and other outage requirements and procedures. 

C. Contractor to attend weekly construction meetings. 

1.4 PROTECTION OF WORK AREAS:   

Contractor to provide drop cloths when working in occupied areas to avoid staining or damaging existing carpets or vinyl tile 
floors. 

1.5 HOURS OF WORK:   

A. The hours of contract work shall be from 7:00 a.m. until 4:30 p.m. the normal work shift for hospital employees, the 
contractor shall verify shift or shifts required for construction areas.  Other than normal, after (off) hours, including federal 
holidays shall be scheduled two days prior to starting with the Project Manager.  These off hours will be required to 
complete the project in the time allotted for the contract at no additional cost to the Department of Veterans Affairs.  Upon 
approval of the Department of Veterans Affairs, the contractor will propose the scope or extent of off hour work due to 
individual contractor resources available to accomplish this project in the time allotted. In addition, these off hours will be 
required for utility/service interruptions, and any/other work that may interrupt the operation of the occupied space, i.e., 
some road construction, demolition, work in occupied areas, work affecting occupied areas, etc.  Some noise producing 
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demolition operations will be required to be scheduled for off work hours as directed by The COR and described on 
drawings. 

B. Certain work items, which require off@hour work, have been identified.  These items are indicated on the drawings.  
Refer, in particular, to Phasing Notes on Drawings.  All drawings shall be reviewed for off@hour work requirements and 
items creating disturbance to the hospital staff or patient care must be performed during off@hour working periods as 
established and approved by the VA Engineer. 

C. Building will be occupied during performance of work, but areas of alterations will be vacated.  Contractor shall take all 
measures and provide all material necessary for protecting existing equipment and property in affected areas of 
construction against dust and debris, so that equipment and affected areas to be used in the Medical Centers operations 
will not be hindered.  Contractor shall permit access to Department of Veterans Affairs personnel and patients through 
other construction areas, which serve as routes of access to such affected areas and equipment.  Coordinate alteration 
work in areas occupied by the VA so that Medical Center operations will continue during the construction period.  
Contractor to construct 7 feet tall by 5 feet wide metal stud and drywall tunnels through occupied space as deemed 
necessary by the VA for access by Medical Center personnel and maintaining construction operations.  

1.6 SUBMITTALS:   

A.  Start of Construction:  No work may commence prior to the contractor receiving written approval of all submittals related to 
work to be completed in the first 6 months of construction on this contract have been submitted, reviewed and approved.  
Delivery of submittals to the COR or verbal acknowledgement of receipt by the Project Manager does not constitute 
approval. 

B.  Sole Source Items:  There will be no substitutions for the products and services listed below.   

Sole source items to be in accordance with VAAR 852.236@90 Restriction on submission and use of equal products.   
This clause applies to the following items: 

 
System / Equipment 
 

Manufacturer and Model GSA No. 

Fire Alarm System 
 

Siemens Cerberus Pyrotronics System GS@06F@0033P 

Security System and Code Blue 
 

Johnson Controls Pegasys System GS@07F@7823C 

Medical Gas Alarms 
 

Puritan Bennett  

Isolation Room Controls 
 

Employ Critical Room Control Not on GSA 

Doors, Hardware, Locks and Keying Employ Best Patented cylindrical and mortise sets 
with Medeco 7@pin interchangeable cylindrical cores, 
LCN Closures (Mechanical, Low Energy, High 
Energy, Electronic Hold@Open, Electromagnetic), Von 
Duprin Exit Devices, Hager Hinges. 
 

GS@07F@5835R 

Building Automation and HVAC Controls 
 

Johnson Controls Metasys control system GS@07F@7823C 

Refrigerator Temperature Controls 
 

Johnson Controls Temp Trak System GS@07F@7823C 

Modular Furniture Herman Miller Products GS@28F@8049H 
 

Modular Brick Belden Brick (County Materials) Seal Brown Velour 
A, Modular Brick 
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Automatic Transfer Switches 
 

Eaton Magnum Transfer Switches 
 

 

Electrical Metering Eaton/Cutler Hammer PowerXpert system 
 

 

Interiors Reference Interior Schedule 
 

 

Tile Grout Sealant 
 

Permatect Microguard Inorganic Protective Barrier 
 

 

Stone Flex Aggregate Panels CEP Panels, Inc., Bermuda White SN 100, Fine 
Grade Aggregate Finish 

 

Firestop Systems HILTI Firestop Systems  
 

1.7 EMERGENCY SERVICE:   

All offerors, if successful, must be able to respond to all contract and contractor created emergency services resulting from 
contractor actions and installations, as determined by the Department of Veterans Affairs COR, with qualified staff personnel 
within one (1) hour of verbal notification during construction stages and warranty period.  Bidders must be prepared to show 
proof, in writing, that they can satisfy this requirement prior to award. 

1.8 KEYS: 

  Keys for access to construction/work areas may be issued to the contractor at the discretion of the Project Manager.  Up to 
three sets of keys will be provided at no cost.  Additional keys will be provided for a charge of $5.00 per key, payable by 
check to the Department of Veterans Affairs.  All keys issued will be signed for and issued to the General Contractor.  Upon 
completion of the work, failure to return all issued keys to the Project Manager will result in the issuance of a Settlement by 
Determination in the amount of $100.00 for each outstanding key.  In addition, a $5.00 fee will be paid to VA for each 
outstanding key.  Keys will be provided through the FM SAM Box.  Keys are to be picked up and returned daily.  If keys are 
not returned by the end of the day, a modification of $5.00/key per day will be assessed against the contractor. 

1.9 SAFETY ITEMS: 

A.   Training:   

• All employees of contractor and subcontractor shall be aware of the egress routes from the construction 
areas.  It is the contractor's responsibility to ensure all employees are aware of the fire alarm codes for the 
building they are working in and participate in fire alarm drills and actual fire alarms. 

• Project Site Superintendent shall have the 30@hour OSHA certified Construction Safety course. 

• All employees of general contractor or subcontractors shall have the 10@hour OSHA certified Construction 
Safety course.  

• Submit training records of all such employees for approval before the start of any work onsite. 

B.   Barricades:  The contractor is responsible to erect barricades, construction and safety signs, and new egress routes.  
The barricades will be erected to restrict areas where hazardous operations are performed.  The construction and 
safety signs shall consist of caution signs as determined and approved by VA; egress signs, where egress has been 
altered for construction; and any applicable hazardous warning signs.  If the egress is changed due to construction, the 
contractor shall provide temporary directional signs for changes as determined by VA and for construction of any 
walkways, steps, or overhead protection scaffolding or the like as required providing a new means of egress.  
Emergency egress plan shall be developed by the contractor and submitted for approval by the designated VA 
safety manager before egress routes are altered. 
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C  Fire Extinguisher:  The contractor and subcontractor's shall provide fully charged and fully operational fire extinguishers 
as required and in accordance with section FSS on the job site(s) at all times.  Reference section 01 01 10 FSS.   

D. Debris:  Combustible storage and debris shall be kept to the lowest level necessary for required daily operations.  The 
construction area shall be kept clean as indicated in general requirements and conditions 

E. Gasoline Powered Equipment:  Gasoline powered equipment shall not be used within the confines of any building on 
the Medical Center without specific written permission from the Chief, Engineering Service. 

F. Fire/Smoke Doors:  Fire and/or smoke doors shall not be propped open or prevented from closing and latching.  This 
includes mechanical equipment rooms and utility closet doors. 

G. Construction Site Phone:  Contractor to run wiring from telephone closet to the construction space for the installation of 
a VA phone in the constitution space.  Installation of the phone is required prior to construction can begin.  The VA will 
provide the phone.   

H. Construction Hard Hats:  General Contractor to provide (4) sets of hard hats and safety glasses for each worksite for VA 
staff use.   

I. Exit Signs: 

a. Inside Construction Space:  Contractor to provide luminescent Exit Signs throughout the construction space 
such that while standing in any place within the construction space, an Exit sign is visible and the path of 
egress can be followed. 

b. Outside Construction Space:  Contractor will cover, relocate, etc. Exit signs impacted due to their construction 
operations as directed by the ILSM and the VA Safety Officer. 

1.10 SECURITY OF CONSTRUCTION SITES – Contractor Regulations 

A. All construction sites must be secured to prevent inappropriate access by patients, visitors, and employees.  While such 
security fences, doors, and barricades are temporary, they must be substantially installed to control access to the site.  
The existing security (Pegasys by Johnson Controls and Ingersoll Rand) system must be extended to each construction 
access door.  Each construction door must be provided with an Ingersoll Rand Integrated Reader Lock programmed to 
the existing VA security system.  Construction sites and all security measures must be monitored daily to ensure that 
security is maintained.  Local VA Police must be alerted about the construction project.  At the close of activity daily, 
before securing the site or portions of the site, the contractor must ensure that there are no patients, visitors, or staff in 
the area.  If construction site problems arise, the Contracting Officer and COR will take appropriate action to correct any 
and all safety and security conditions. 
 

B. VA engineering, safety/fire department, and police staff must have the right to access the construction site as needed to 
perform their assigned responsibilities. 

 
C. Lock up the worksite at all times to prevent patients and other unauthorized people from entering the site.  

 
D. The need for job site security is much greater when work is being conducted in psychiatric areas to protect the safety of 

the patients.  All job boxes, tools, etc., must be locked up even when workers are on site unless there’s enough activity 
to assure that patients cannot access tools or site. Verify that no one is in the construction area upon locking up the site 
for the evening.  

 
E. Two evacuation routes from the worksite must be maintained at all times.  

 
F. Contractors may lock up their tools etc., with personal locks. 
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1.11 PENETRATIONS:   

A. WALL:   

a. All wall and/or floor penetrations created by work on this contract, whether by demolition or new construction, shall 
be patched by the general contractor or as assigned by the general contractor.  All patching materials shall be of like 
kind or a suitable substitute approved by NFPA or UL. 

b. If the permit is for other than inspection, a Follow@Up Inspection page will need to be filled out by the person 
performing the installation/removal work, which then needs to be signed and returned to whoever originally issued 
the permit.  The permit initiator is then responsible for checking the areas listed on the permit to ensure firestopping 
was completed according to Facility standards and penetrations sealed with an approved fire/smoke sealant 
compound so as to maintain fire and smoke separation integrity.  Documentation of the sealant or system used in 
the penetration must be made available at the affected penetration by the permit requestor at the time of permit 
completion inspection. The program or person completing the follow up inspection must validate that the sealant 
compound or system is properly rated and installed for maintaining the rating of the affected smoke or firewall.  
Photo@documentation in lieu of interim inspections can be performed to validate work.   

c. ONLY (1) one type of fire sealant is permissible per hole. 

d. The permit will be in this person’s possession while all inspections and/or work are being performed.   

B. CEILINGS: 

a. To ensure that proper ceiling penetrations are sealed, all internal departments and contractors doing any cabling, 
wiring, plumbing, etc., must obtain a ceiling access permit from Facilities Services prior to installation.  
 

b. All wall penetrations must be located, marked, and sealed by contractor responsible for penetration.  As penetrations 
are sealed, Facilities Service must be contacted to inspect penetrations for proper sealing. 

 
c. If the permit is for other than inspection, a Follow@Up Inspection page will need to be filled out by the person 

performing the installation/removal work, which then needs to be signed and returned to whoever originally issued 
the permit.  The permit initiator is then responsible for checking the areas listed on the permit to ensure firestopping 
was completed according to Facility standards and penetrations sealed with an approved fire/smoke sealant 
compound so as to maintain fire and smoke separation integrity.  Documentation of the sealant or system used in 
the penetration must be made available at the affected penetration by the permit requestor at the time of permit 
completion inspection. The program or person completing the follow up inspection must validate that the sealant 
compound or system is properly rated and installed for maintaining the rating of the affected smoke or firewall.  
Photo@documentation in lieu of interim inspections can be performed to validate work. 
 

d. The permit will be in this person’s possession while all inspections and/or work are being performed.   
 

e. At the end of each work day and prior to leaving work site, the contractor shall replace all ceiling tiles temporarily 
removed to do work above finished ceilings in corridors. 

 
f. If it is not practical to replace all ceiling tiles on a daily basis the contractor is to construct 7 feet tall by 5 feet wide 

metal stud and drywall tunnels through occupied spaces as deemed necessary by the VA for access by Medical 
Center personnel and maintaining construction operations.  Upon the first incident of the contractor not replacing the 
ceiling tiles, this tunnel construction will have to commence immediately prior to any further construction on the 
project. 

 
C. Reference section 01 01 10 – 1HR for additional information. 
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1.12 PHASING AND WINTER CONDITIONS:   

Phasing on this contract is critical as portions of the area to be remodeled shall remain occupied throughout the construction 
work.  Contractor will be working in an operational hospital and not be provided designated elevators or entrances.  The 
contractor will share the corridors, the B@Bank elevators, loading dock, etc. with staff, patients and other contractors.  Each 
phase shall be as described on the drawings and/or specifications shall be completed in the sequence described.  Also refer 
to Section 01 00 00, Article 1.6.G. Phasing. 
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Cold and Extreme Heat Weather Construction.  All construction shall have provisions for cold weather or extreme heat 
conditions regardless of solicitation date, construction award date, anticipated notice to proceed, and duration.  Provisions are 
identified and defined but not limited to each specification section and drawings.  Contractor to provide necessary means and 
methods required to accommodate cold weather or extreme heat construction conditions. 

1.13 SCAFFOLDING: 

Prior to setup of all scaffolding, the contractor is to provide a submittal of the scaffolding design through the submittal review 
process.  The scaffolding design is to be stamped by a professional engineer.  Contractor is to provide copies of daily 
scaffolding inspections with daily logs. 

1.14 ENERGY EFFICIENCY REQUIREMENTS: 

A. Federal Executive Order #13423/#13514 requires all energy efficiency materials, equipment, and systems to be 
evaluated and if feasible incorporated into VA Projects. The A/E, prime contractor, and all subcontractors shall cooperate 
with the Federal Government in specifying, evaluating, documenting, purchasing, and installing energy efficient 
equipment that meet basic energy efficiency criteria established by the VA. The criteria can be defined as comparing total 
energy savings to life cycle cost of the equipment, To accomplish this objective, the A/E shall produce an Energy 
Equipment Schedule comparing a description of each standard piece of equipment (system) versus a description of 
recommended efficient equipment (or system); including the estimated purchase price, estimated cost to install, maintain, 
and operate the equipment as well as the estimated annual energy usage and estimated useful life for each piece of 
equipment (or system).  

B. All design and installation will be in accordance with current VAMC, HVAC design guides, NEC, NFPA, ASHRAE 90.1, 
state, local and all VA and federal codes.  

C. The VA intends to provide energy savings equipment and design modifications for current energy usage to the most 
efficient and economical level possible. 

1.15 INSPECTIONS: 

All mechanical and electrical work shall be inspected by Engineering Service (Shop & COR) personnel prior to being put into 
operation or closing up if work will be hidden by walls, ceilings, drop ceilings, cover plates, access panels, etc.  Contractor 
shall notify the VA RE a minimum of two days prior to the inspection date, times and dates shall be scheduled and agreed 
upon by VA.  Installations will be inspected by these VA personnel for work in compliance with State, Federal, Local, Dept. of 
Veterans Affairs Codes, regulations and contract specifications.  If corrections, alterations, adjustments, new construction etc. 
is required, the VA will be notified within 48 hours of completion of such items.  These inspections and corrections, 
alterations, etc. will be made at no additional time or cost to VA. 

1.16 CONTRACTOR’S AGREEMENT � RULES AND REGULATIONS FOR ALL CONTRACTORS 

The following is the contractor’s agreement required to be signed at the pre@construction meeting and updated monthly when 
new subcontractors start working on the job site.  The agreement will be preceded by a training video provided by the VA.  
The agreement is the general contractor’s responsibility to ensure all subcontractor personnel are trained and acknowledge 
(sign) the agreement. 

A. STANDARD POLICY 
 

All outside General contractors and Sub@contractors will coordinate all work within the hospital with Facilities 
Management before beginning work. 

 
B. PURPOSE 
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 General Contractor will ensure that each individual General Contractor and Sub@Contractor employee is responsible for 
complying with established hospital standards, applicable OSHA Safety Requirements, federal, state and local 
environmental regulations, wearing prescribed safety equipment, and preventing avoidable accidents. 
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C. PROCEDURE 
 

General Contractor will ensure that each individual general contractor and sub�contractor employee review, 
understand and acknowledge (sign) the following information prior to the commencement of work scheduled 
at this facility. General Contractor will forward copies of signed acknowledgements to Project Engineer of all 
new employees on a monthly basis. 

 

The following building rules and regulations affect all contractor personnel, suppliers, and vendors: 

 
D. Access to Construction Areas 

• Access is limited to areas such as critical care and surgical units, as well as mechanical/electrical rooms, etc. 
Access can be obtained through Facilities Service. 

• Access to any floors of the facility after normally scheduled work hours (Monday@Friday, 7:00 a.m.@5:00 p.m.) must 
be scheduled in advance with the Project section of Facilities Service. Police and Security reserves the right to 
refuse access to anyone without prior authorization and identification. 

• Ready access for the Engineering, Safety, Police and (the Fire Department) shall be maintained to all areas under 
construction at all times. 

• Areas under construction shall be locked during off@hours. Keys and cylinders for this purpose are obtained 
through Facilities Service. Contractors will not put their locks on any doors without VA approval. 

 
E. Accidents and Injuries 

• First Aid/Medical Aid/Emergency Treatment for workers: The contractor must post emergency phone numbers 
and treatment facilities if any contractor employees are injured on the job, or need medical treatment 

• Work site injuries must be reported to the VA. The VA has an accident reporting form (form number 2162). The 
COTS/ Safety/ or Security and Police Service will initiate the 2 162. Once the VA has completed the supervisor’s 
portion the injured individual will be required to complete the narrative portion of the report. The service chief 
responsible for the contract is also required to sign the report and forward the original report to the Safety Section. 

 
F. Asbestos 

• There are both friable and non@friable asbestos@containing materials located within the hospital complex. 
Inspection reports are located in the Facilities Service Department. Contractors are required to be aware of the 
asbestos materials located in the vicinity of their work. Further, all contractors are expressly forbidden to disturb 
any asbestos@containing materials unless specifically authorized in writing by VA. Under no circumstances are any 
materials supplied or installed by the contractor to contain asbestos in any form or quantity. 

• Asbestos removal contractors will be trained and licensed, and will follow all OSHA rules, VA specifications, state 
and local regulations from notification to disposal. 

• A VA representative will verify the adequacy of the barriers and ventilation before any asbestos removal work is 
conducted. 

• The contractor is responsible for monitoring his own employees’ exposure to asbestos. 
• Additional specific asbestos removal specifications will apply. 
• Contractor to provide a Fiscal Year breakdown of Asbestos Costs on the project. 

 
G. ACM TRACE WORK OPERATIONS 

 

• ACM TRACE RESULTS � Should renovation activities deem the material friable due to cutting, grinding or other 
mechanical means of removal, an employer is bound by OSHA 29 CFR regulations 1926.1200 (d) (5) (iv) to 
protect their employees. This may determine that removal of the materials be performed by asbestos abatement 
workers trained in 29 CFR 1926.1101. 
 
*OSHA regulation 1910.1200 HAZARDOUS COMMUNICATION Section (d)(5) Hazard determination “…employer 
shall determine the hazards of mixture of chemicals as follows: (iv) “If the…employer has evidence to indicate that 
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a component present in the mixture in concentrations of less than one percent…could be released in 
concentrations which would exceed an established OSHA permissible exposure limit…or could present a health 
risk to employees in those concentrations, the mixture shall be assumed to present the same hazard.” 
 

• General Summary: 
1. Employees, contractors, etc. must be warned about the presence of asbestos.  
2.  The contractor must have a competent person on site during work. (At a minimum, it should be a trained, 

certified asbestos supervisor).  
3. Personal exposure assessments (negative exposure assessment) are required (PCM analysis) and workers 

should begin work with PPE. 
4. Wet methods and daily clean up and sealing waste in leak tight containers are required.  The following is a 

list of references from OSHA guides. Note: The reference to the word “sheet rock” is based on trace (<1%) of 
asbestos being present in the “sheet rock.” 

 
• The contractor will be responsible for proper work practices and prohibitions for all construction activities involving 

material that contains any amount of asbestos regardless of the exposure levels. And the standard has exposure@
based requirements, consisting of a 0.1 fiber/cc 8@hour TWA PEL and a 1 fiber/cc 30@minute excursion limit, and 
other requirements that apply whenever worker exposures exceed either or both of the limits, regardless of the 
amount of asbestos contained in the materials involved. 

 
• If some of the items associated with the installed sheetrock contain some asbestos but none of them contain >1% 

asbestos, then removal of the sheetrock is considered unclassified asbestos work. This means that only certain 
ones of the standard's work practice and engineering control obligations, and prohibitions pertain.  Some of the 
general ones do not pertain because they apply to installed building materials containing >1% asbestos (ACM). 
How many of the eligible general work practice and engineering control obligations, and prohibitions are 
applicable depends on whether the employee levels of exposure to airborne asbestos exceed either of the 
asbestos PELs. In further explanation:  These OSHA references are specific to this issue.  
 

• If the employees' asbestos exposures exceed neither asbestos PEL, then only two of standard's general work 
practice control procedures and three of the standard's general prohibitions pertain to the sheetrock removal 
operation; none of the standard's engineering control methods pertain to the sheetrock removal operation. Those 
general work practice procedures and general prohibitions the employer must observe under such a condition are 
those presented at: 
 

• 29 CFR 1926.1101(g)(1)(ii), which requires: wet methods, or wetting agents, to control employee exposures 
during asbestos handling, ... removal, cutting, ... and cleanup, except where employers demonstrate that 
the use of wet methods is infeasible due to for example, the creation of electrical hazards ... [and] 
equipment malfunction...; 29 CFR 1926.1101(g)(1)(iii), which requires: prompt clean�up and disposal of 
wastes and debris contaminated with asbestos in leak�tight containers...; 29 CFR 1926.1101(g)(3)(i), which 
prohibits: high�speed abrasive disc saws that are not equipped with point of cut ventilator or enclosures 
with HEPA filtered exhaust air; 29 CFR 1926.1101(g)(3)(ii), which prohibits: compressed air used to remove 
asbestos, or materials containing asbestos, unless the compressed air is used in conjunction with an 
enclosed ventilation system designed to capture the dust cloud created by the compressed air; and 29 
CFR 1926.1101(g)(3)(iv), which prohibits: employee rotation as a means of reducing employee exposure to 
asbestos. 

 
H. Clean�Up 

• All work activity within occupied portions of the facility shall be immediately cleaned and restored to its original 
finished condition upon completion of the activity. If the activity continues into the next workday, the area shall be 
left safe, clean, and presentable. 

• Public restrooms are not to be used for the cleaning of tools or equipment, i.e., paintbrushes, rollers, finishing 
tools, etc. Janitor’s slop sinks are available for this purpose. If janitor’s closets are used, they must be cleaned.  
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• Trash, combustible waste, and excess construction materials must be removed daily to prevent accumulation. 
Contractors must arrange for the removal of their debris and waste.  

• All work for an area must be confined within that space. Public corridors, stairwells, equipment rooms, and vacant 
floors are not to be used for the storage of materials or as a workshop. Tracking of construction dirt into the public 
corridors or stairwells must be prevented. The contractor will provide dampened walk@off mats at all entrances and 
exits from the construction area.  

• If smoke detectors are covered during dust@producing activities, they must be uncovered daily. 
 
I. Compressed Gas Cylinders 

• Compressed gas cylinders are very dangerous if not treated properly. 
• Employees who work with compressed gas cylinders must have specific training. 
• Make sure that they are secured properly when in use or in storage. 
• Always keep the caps on the cylinders when they are not in use. 
• See also Hot Work section. 

 
J. Confined Space 

• Confined Space Entries.  All Confined Spaces are clearly marked on campus.  NO ENTRY is allowed in the areas 
without prior approval by the Project Engineer.  NO ONE will be allowed to enter these areas without the proper 
qualifications, equipment and training as required by the OSHA Standards (29 CFR 1910.147) 

• Identify storm sewers, underground electrical vaults, and all other areas that require confined space permits. (e.g., 
a map showing the locations of all the confined spaces located in the Facilities Service Department).  

• All hospital personnel that would require entry into these spaces must abide by the Confined Space Program 
Procedure.  

• It is the sole responsibility of any outside contractor doing work on a VA Medical Center campus to coordinate 
entry into any of these spaces or any other marked permit required confined spaces with the medical center.  

• Anyone entering a permit@required confined space must follow Occupational Safety and Health Administration 
(OSHA) Regulations, 29 CFR 1910.120. 

• Contractor to submit as a formal submittal the Confined Space Entry program (and CSE Permit if needed). 
 

K. Contractor Room/Space Guidelines: 

• Materials will be kept on the job site, in the contractor’s room or in storage space provided by the Contractor via 
trailer located in the VA corporation yard on the North East section of the VA grounds. 

• Any shared space within storage room(s) must be accessible to Facilities Service. Do not block access to electric 
panels or fire protection equipment.  

• Hallways are not to be used for storage. 
• Contractors will manage the area and assure the site is kept clean and safe. (OSHA standards apply.)  
• Any disputes or concerns will be directed to the Facilities Service Manager. 

 
L. Damage by Contractors 

• Any damage caused by the contractor’s employees is to be reported to the COR or Facilities Service Project 
Section immediately. 

 
M. Deliveries 

• All material deliveries at the loading dock must be coordinated with the Receiving Department in advance. 
 
N. Dress Code 

• All personnel must be appropriately dressed for their work. T@shirts or garments with obscene or suggestive 
messages are not permitted. Personnel found improperly dressed will be asked to leave the facility.  No 
construction staff is allowed to remove shirts or other clothing. No articles may include offensive 
statements/graphics.   

   
O. Dust Barriers and Ventilation Requirements 
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• Reference section 01 01 10 IC. 
• Dust barriers are needed to protect occupied areas on any portion of the job that has potential to create dust.  
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P. Elevator Usage 

• Contractors shall not hold or block from use any public elevators in any building unless authorized by the COR.  
• Contractors shall use “B“ bank freight elevators only for the delivery and transportation of materials and demolition 

materials. Contractors shall not hold or block public elevators from use in any building.  . 
 

Q. EMERGENCIES 
 

Fire Plan � There is no difference between a fire drill and an actual fire. 
 
General Contractor will ensure that each employee on the worksite knows where the pull stations are in the 
areas you are working. 

 
If you are in the area of the fire:  

 
R  Rescue anyone from the area if necessary 

 
A Pull the nearest Pull Station 
 
C. Contain the fire by closing all doors in the area 
 
E Extinguish if possible or Evacuate the area immediately 

 
If you are NOT in the area of the fire: 

 

Construction Workers are to cease activities, stay in place, and wait for further instructions or 
cancellation of the fire drill. 
 
DO NOT move through the hospital.  DO NOT use the elevators or stairwells. 

 
• Medical Emergencies @ Any contractor who witnesses a medical emergency is to pick up a nearest phone and dial 

“911” or the operator and describe the condition of the emergency. 
 
• Accidents/Injuries @ The contractor must post emergency phone numbers and treatment facilities for any injured 

employee. 
 
• Worksite injuries must be reported to the VA immediately using the VA accident reporting form (Number 2162).  

The COR/Safety/or Security and Police Service will initiate the 2162. 
 
• Patients and visitors may be anxious or irritated because of their situation.  If you are faced with any patient or 

visitor that gets aggressive with you, simply call Ext. 42222 and say “Code Green” and describe the situation.  
Security will respond immediately. 

 
R. Equipment Safety 

• Ladders are not to be left unattended in public areas during breaks and lunch hours. Ladders shall be laid down 
and placed out of traffic areas during these periods.  

• No tools, carts, ladders or other equipment are to be left unattended outside a secure area.  
• Yellow safety barricades must be used when working in public areas.  
• Use of hospital equipment is permitted only if the contractor receives permission from Facilities Service and is 

properly trained on the USC of the equipment. 
 

S. Equipment and Supplies 

• Caution must be used with all flammable materials, i.e., adhesives, thinners, varnishes, etc.  
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• All paints shall be low odor latex paint. The contractor will use odor reducing agents in all paints and solvents. 
Ventilation will be required if toxic or foul@smelling materials have to be applied.  

• Only a one@day supply of paints, oils, and gas cylinders is permitted within the facility, unless it’s properly stored in 
a flammable liquid storage cabinet.  

 
T. Fire Alarm System 

• Care must be exercised to prevent the accidental tripping of smoke detectors or fire alarms.  
• Notify Facilities Service of your activities and location. 
• Cover and protect the smoke alarms with paper bags when raising dust or creating smoke in short duration(less 

than 3 days) ancillary work areas.  All other construction areas to follow section 01 01 10 – 1HR.  (You must 
inform Facilities Service Fire Department when bagging smoke alarms.) 

• Remove the paper bag upon completion of your work and at the end of each workday.  
• If you accidentally trip an alarm, notify Facilities Service (Fire Department) immediately. 

 
U. Hazardous Materials and Waste 

• A listing of all hazardous materials that will be used on the job and their material safety data sheets (MSDS) will 
be provided to the VA before the chemicals are used. 

• Any excess or used chemicals will be removed from the hospital promptly and properly disposed of by the 
contractor in accordance with federal, state and local regulations.  

• Any hazardous waste generated at the facility must be properly contained and labeled and stored in accordance 
with local, state, federal and hospital regulations. 

• Do not store flammable materials in the facility unless stored in an approved non@combustible storage cabinet or 
prior approval by the Project Engineer and Safety Office. 

 
V. Heavy Lifting 

• Hoisting heavy materials/items require prior review by the Project Engineer.   
 
W. Housekeeping 

• Housekeeping in public areas of the hospital will be maintained at the highest level, even while work is on going.  
• In secured areas, housekeeping will be performed as needed, but at a minimum at the end of each job task, and 

at the end of the workday. 
• Debris and waste will not be allowed to accumulate on the work site and disposal must be arranged to keep the 

amounts low. 
 
X. Hot Work Permits 

• Hot work permits are required before cutting, soldering, welding operations begin.  Before any cutting, soldering or 
welding is conducted, the contractor or sub@contractor shall obtain permission through a hot work permit.  The 
contractor shall be responsible for obtaining the hot work permits from the Project Engineer. 

• Gas and oxygen canisters shall be properly chained and protected and two 10@pound fire extinguishers shall be 
present.  

• A fire watch shall be maintained on the worksite during the hot work operations, and for 30 minutes after the hot 
work is completed. 

• All burn permits will be completed, signed and scanned within 48 hrs and posted to Buzzsaw. 
 
Y. Identification Badges 

• ID Badges are required for all contractor employees working at the V.A.  
• Before beginning work on any project, all outside contractors shall check obtain a VA contractor badge from the 

Police / Security Desk and obtain a contractors I.D. badge.  The Contractor will complete the badge application 
and email it to the COR, who will forward to the Police.  The contractor will stop at the Police Desk 1@2 days later 
to complete the badge process.  VA contractor badges are required for all contractors and consultants who will be 
onsite for more than (3) total days of the project.  Temporary badges will be provided to the GC for contractors 
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onsite for less than (3) days.  The outside contractor will supply the following information:  location of work site, 
authorization, duration, and any pertinent information that is required. 

• All contractors working at the Milwaukee VA will be finger printed and the finger prints processed prior to obtaining 
a VA badge.  There is an approximate 5 day wait once finger prints are given to when processed and the 
contractor can return to obtain the photo ID badge.  Badges will be active for only 90 days at a time. 

• General Contractor will be required to request, thru the COR, for reactivation/continued activation of all contractor 
badges every 90 days. 

 
Z. Infection Control 

• Reference section 01 01 10 IC. 
• Sensitive/High Risk areas of the hospital require extra precautions to assure patient safety. These areas include 

but are not limited to the operating rooms, intensive care units, chemotherapy and transplant units. Contact 
infection control for other areas that may require special precautions.  

• When working in patient care areas, please be sure to read and follow the directions listed on any Infection 
Control Precaution sheets posted outside of a patient’s room. Generally this means permission must be obtained 
from Nursing staff before entry.  

• Temporary walls or dust barriers are required to enclose areas under construction. 
• Under some circumstances it may be necessary to block return and supply ducts, and install special HEPA 

exhaust ventilation from the worksite. There should be no re@circulation of air from construction area to rest of 
hospital. 

• Dampened walk@off mats must be located outside of construction area. 
• Dust mops/wet mops must be available to remove any dust tracked outside barriers. 
• Standard Precautions assumes that any person may carry a contagious disease. In order to protect you from 

these diseases always assume blood, non@intact skin, mucous membranes and all other body fluids and 
excretions are infectious. Do not touch any such materials but contact a VA employee immediately. Needle 
container boxes are provided for the disposal of syringes and other sharps used in the medical center. These 
must be properly disposed of and should be moved only by VA personnel. The VA Medical Center provides 
written guidelines, education, and personal protective equipment (PPE) for anyone working at VA Medical Center 
campus to prevent their exposure to bloodborne pathogens. 

 
AA. Interim Life Safety 

• The hospital will document whether and to what extent Interim Life Safety Measures will be implemented for each 
project.  

• VA Safety will ensure what interim life safety measures (ILSM) are required by the General Contractor to 
temporarily compensate for the hazards posted by existing Life Safety Code (LSC) deficiencies or construction 
activities in areas of the Medical Center. 

• Implementation of ILSM will be required in or adjacent to all construction areas and throughout buildings with 
existing LSC deficiencies, ILSM applies to both construction workers and affected hospital employees, and will be 
implemented upon construction development and continuously enforced through construction completion. 

• Almost always, Interim Life Safety Measures will require walkthrough inspections by the job foreman, the project 
manager, and safety staff at varying intervals. 

• Training of workers and any affected staff will always be a significant part of the 
• Interim Life Safety Measures procedures. 

 
BB. Life Safety 

• Any life safety code violations incurred during construction or renovation must be resolved and will result in close 
coordination with Project Engineer and Safety Section to implement the hospital’s Interim Life Safety Measures.  
These measures are required by JCAHO and NFPA. 

 
CC. Lock Out/Tag Out 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 
 

  

SPECIAL NOTES      01 01 10 – SN - 16 

• Lock Out/Tag Out @ No contract worker is allowed to change the status/position of ANY switch, valve or any other 
energy source without prior approval from the Project Engineer.  All Lock out/Tag Out activities need approval 
prior to being implemented.  Any activity requiring a Lockout/Tagout process must comply with the hospital policy. 

• Per OSHA Regulation 29 CFR 1910.147, all contractors must comply with OSHA’s Safety Lockout/Tagout 
procedures. 

• Coordinate all shut downs with Hospital Personnel. 
• Only VA staff is authorized to shut down utilities unless permission is specifically granted. 
• Contractor to submit as a formal submittal the Lock Out / Tag Out Program policies and procedures. 
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DD. Safety Data Sheets (SDS) 

• Formerly called Material Safety Data Sheets (MSDS) 
• SDS must be provided for any hazardous materials that you will be shipping or delivering to the VA Medical 

Center. 
• SDS are available for all materials used in the medical center. Contact the COR if you need an SDS for a VA 

owned material.  
• See also Hazardous Materials and Wastes. 

 
EE. Noise 

• All core drilling, chipping, and hole drilling shall be done at a time and day determined by occupants on that floor 
and the floors above and below. The COR shall coordinate and approve it.  

• The patients, visitors, and staff deserve consideration and the quiet enjoyment of their premises. Anyone found 
being loud, rude, or otherwise annoying to the patients, their guests, or staff will be asked to leave the facility. Use 
of vulgar language will not be tolerated.  

• All work activity within occupied portions of the facility shall be accomplished with minimal disruption to the 
patients, physicians, visitors, and staff. 

• The playing of radios, tapes, and CD players is not permitted in any occupied area.  “Walk@man” radios/tapes/CD 
players are not permitted anywhere. 

• The playing of radios, tapes, and CD players is permitted in vacant areas but shall not be heard outside the 
vacant area.  

• In inpatient areas, coordinate construction activities and debris removal with the Nurse Manager or Charge Nurse 
to minimize disruption. 

 
FF. OSHA Compliance 

• All contractors are subject to Occupational Safety and Health Administration (OSHA) regulations, these standards 
and are expected to enforce these standards in the performance of their work, OSHA regulations can be found in 
chapter 29 of the Code of Federal Regulations (CFR). Failure on the part of any contractor employee to comply 
with these standards and/or conduct their work in a safe fashion will result in an interruption in the work schedule 
for which the contractor will be solely responsible, Any contractor found deviating from regulatory standards 
and/or policy and SOPS will immediately be issued a stop work order and will be responsible for contractual 
conflicts related to the work stoppage. 

 
GG. Parking 

• Facilities Service Project Section will designate parking. Contractors my not block fire lanes or other roadways. 
Violators will be ticketed. During large construction projects, a staging site may be available for parking to 
contractors. 

• All Contractors who need parking must contact Facilities Service for a parking permit. 
• If special parking is required, permission shall be granted and coordinated through Facilities Management.  

Contractors should park in the designated Visitor parking areas. Limited loading and unloading will be permitted at 
the loading dock area, afterwards contractor employees will be required to park in designated areas. 

 
II. Patient/Visitor Privacy 

• Patient/Visitor Privacy.  No construction staff is allowed to review, acknowledge or move any patient information or 
records.   

• No construction staff may acknowledge any patient or visitor unless spoken to @ even if the individual is known on 
a personal basis. 

• Radios are NOT allowed on campus. 
• Cell phones are to be used only in designated areas. 

 
JJ. Personal Protective Equipment 
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• There are many situations that require specific personal protective equipment for worker safety according to 
OSHA.  It is the responsibility of the individual contractor to know when it is to be used and is responsible to wear 
them. 
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KK. Restroom Usage 

• Contractors are to use public restroom unless otherwise instructed to specific restrooms or portable facilities. 
 

LL. Requests for Information 

• All contractor requests for assistance and information shall be addressed to the Facilities Service Project Section 
or Facilities Service Department. 

 
MM. Safety Regulations 

• Contractors are expected to comply with all Occupational Safety and Health Administration (OSHA) regulations, 
29 CFR 1926 and 19 10.  

• Work that is performed within a corridor or occupied space must be confined by dust barriers or non@combustible 
partitions.  

• Appropriate job signs and barricades are to be placed in the area of construction to prevent occupants from 
straying into the job site. 

• Stairwell doors shall not be propped open or blocked at any time. Equipment cannot be stored in the stairwells.  
• All contractors are encouraged to frequently review these guidelines with their employees and/or subcontractors 

on site (e.g., during weekly Tool Box Safety Meetings).  
• All contractors and their subcontractors are responsible for complying with these guidelines and all other 

conditions, OSHA requirements, and safety regulations. 
 

NN. Scaffolding 

• Prior to setup of all scaffolding, the contractor is to provide a submittal of the scaffolding design through the 
submittal review process.  The scaffolding design is to be stamped by a professional engineer.   

• Contractor to provide copies of daily scaffolding inspections with daily logs. 
 

OO. Smoking 

• The Smoking policy of the hospital is no smoking in any building nor within 50 feet of any the building entrance 
and only in areas designated for smoking.  All construction employees must comply with this policy.  A copy of the 
hospital smoking policy will be supplied at the pre@construction conference.  

• Violation of the smoking policy will result in the worker being removed from the worksite for the duration of the 
project. 

• The designated smoking areas are: Smoking Shelter located outside the East entrance 
• Job site supervisors will enforce this smoking policy. 

 
PP. Stop Work 

• The hospital safety officer and COR have the Director’s permission and authority to stop work whenever 
conditions pose an imminent threat to life and health or threaten damage to equipment or buildings. 

 
QQ. Subcontractors 

• The general contractor has the responsibility to assure that all the subcontractors and their workers are properly 
trained and follow these safety guidelines. Assistance from VA staff will be providing on a case by case basis on 
technical issues.  

• The VA reserves the right to approve of any subcontractor being used to complete a project.  
• A worker on@site must be designated “in charge” at all times during the project. 

 
RR. Traffic Control 

• Contractors shall provide trained personnel and/or equipment, signage, barricades etc., to regulate traffic 
whenever construction operations affect traffic patterns. 

 
SS. Trenching 

• OSHA regulations must be followed during trenching operations. 
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TT. Waste Management 

• Reference section 01 74 19. 
• Trash, combustible waste, and excess construction materials must be removed daily to prevent accumulation. 

Contractors must arrange for the removal of their debris and waste. The building’s dumpster shall not be used 
unless appropriate arrangements are made with Facilities Service. 

• The contractor is encouraged to contact utilize our recycling program for the disposal of recyclables. 
• The contractor is expected to comply with all environmental regulations. 
• Contractor to provide a Fiscal Year breakdown of Waste Management/Recycling Costs on the project. 

 
UU. Work Site Requirements 

• Contractor to provide a list of emergency contacts at the entrance to construction site. 
• All contractors are to maintain their work area as clean as possible while working and cleanup thoroughly every 

day. 
• Prior to any utilities or critical systems being interrupted, a two weeks written notification to Facilities Management 

Project Engineer is mandatory.  Only Facilities Management personnel will shut off a utility. 
• All contractors are expected to use courtesy.  Loud, vulgar, abusive language, sexual harrassment and 

aggressive behavior will not be tolerated. 
• All contractors working above the ceiling are required to replace all disturbed ceiling tile by the end of each day.   
• Prior to making any penetrations in walls, floors or ceilings, it is the contractor’s responsibility to identify rated 

systems and be verified through review of as builts, line diagrams, etc. 
• All repaired penetrations on rated systems must be completed using a fire rated material matching the rating of 

the system and must inspected by the Project Engineer before ceiling tiles are replaced or area is concealed. 
• Temporary construction partitions of non@combustible materials shall be installed as required to provide a smoke 

tight separation between the areas undergoing renovation and/or construction and adjoining areas that are 
occupied by the facility. 

• Exits for occupied areas of the building including rooms, suites, corridors and floors shall not be blocked by the 
construction or by construction materials.  Exit may be blocked temporarily if it is unavoidable and adequate 
alternative measures are provided, such as signage, instructions to occupants and approved in advance by the 
Project Engineer.   

• Existing fire protection systems including fire alarm systems, smoke detection systems, and sprinkler systems 
shall not be altered except as required for the alteration and/or renovation project.  Any alteration to the system 
shall be coordinated with Project Engineer. When sprinkler or fire and smoke detector systems are out of service 
for more than eight hours general contractor shall be responsible to institute a Fire Watch till systems are 
operational. 

• At the end of each workday, combustible packaging and crating materials for building products and equipment to 
be installed shall be removed from the occupied building. 

• It is the responsibility of each contractor to know exactly where the fire extinguishers and pull stations are in the 
areas they are working.     

• Fire hazard inspections shall be conducted daily by the contractor once construction starts and until the work is 
turned back over to the facility. 

• All temporary electrical wiring and equipment used for construction shall be installed and used in accordance with 
pertinent provisions of NFPA 70 and National Electrical Code. 

• Contractor shall maintain construction site to permit access by the fire department as necessary.  Clear building 
construction areas of obstructions so that all portions are accessible for fire department apparatus and permit 
emergency egress of patients and other personnel. 

• All necessary precautions shall be taken by the contractor to prevent accidental operation of any existing smoke 
detectors by minimizing the amount of dust generated in the vicinity of any smoke detectors.  Any activity that may 
generate dust or smoke shall be reviewed with the Project Engineer and the infectious control nurse. 

 
VV. Apprentices Working on Project:   

Apprentices are authorized to work on all projects disciplines providing the following requirements are met:   
• Completion of OHSA@10 training and certification turned in as required for all other workers 
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• Apprenticeship documentation turned in to contracting and continued direct supervision by a journeyman.   
• Apprentices are not allowed to work at the Clement J Zablocki VA Medical Center on their own nor without 

continuous direct supervision. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 
 

  

SPECIAL NOTES      01 01 10 – SN - 22 

1.17 STANDARD REQUIRED FORMS  

A. The following forms are required as noted below: 

a. Contractor’s Checklist – Completed and signed by General Contractor prior to start of construction. 

b. Contractor’s Impact Statement – Completed and signed by every contractor / subcontractor working on the project prior 
to start of construction. 

c. Daily Log of Construction – Completed daily by General Contractor and scanned in and posted to Buzzsaw weekly by 
Wednesday of the following week. 

d. Daily Intermediate Life Safety Measures (ILSM) Inspection Form – Completed daily by General Contractor and 
scanned in and posted to Buzzsaw weekly by Wednesday of the following week. 
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CONTRACTOR CHECKLIST 

 
This agreement is between       and     
Project Name (ref. #)           
Project Start Date    Ending Date     
Work Allowed Between Hours   AM/PM and           AM/PM 
 
 
Before performing any work on facility premises, outside contractors must read this checklist and comply with all local, state, 
federal and facility safety policies. 
 
 
1.0 Life Safety Will the contractor compromise any part during the Life Safety System of this facility (ceiling tiles, penetrations in smoke or 

fire walls, blocking exits, shutting down fire/smoke detection or fire suppression, etc.) Y  N 
 Describe.             

              
           

 
1.1   Is Interim Life Safe necessary?   Y  N, if yes, attach and follow interim plan. 
 
 
2.0 Services Will there be any compromises to patient services during the work performed?   Y  N   
 
2.1 What adjustments need to be implemented to minimize impact to residents, visitors and staff?   Y  N       

              
               

 
 
3.0 Chemical Will hazardous chemicals (liquids or gases) be used on@site? Y  N 
 If yes, what risks do they create for facility staff?  Is there any chance of exposure?      

              
               

 
3.1 Are there any facility chemicals being used, stored or handled where the contractor will be working?   Y  N    
 
  If yes, has the contractor been informed by issuing MSDS’s?   Y  N 
 
4.0 “Hot Work”:  Will the contractor use equipment which will generate open flames, sparks or other ignition sources Y  N 
 
4.1 Will flammable chemicals be in the area? Y  N 
 
4.2 Will a Fire Watch be necessary to be posted during all Hot Work activities? Y  N 
 
5.0 Confined Spaces:  Does the work involve entry into a confined space? Y  N 
 If yes, retain a copy of contractor’s Confined Space Entry program (and CSE Permit if needed). 
 
6.0 Lockout/Tagout :  Does the work involve maintenance on energized equipment or systems?   Y  N (If yes, retain a copy of the 

contractor’s LOCKOUT/TAGOUT program) 
 
6.1 Is there any impact to residents, visitors, or staff during this procedure?  Y  N    



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 
 

  

SPECIAL NOTES      01 01 10 – SN - 24 

 If so, describe the impact, ways to minimize the impact and who has been notified.      
              
               

 
 
7.0  Unsafe Conditions/ Impact to Residents, Visitors and Staff  Are there any unusual or unsafe conditions which need to be addressed 

and/or communicated to facility staff, visitors or residents? ?  Y  N 
 Describe.             

              
               

 
8.0 Description of Work Area   The departments/areas you will be working are 
 List:              

              
               

 
8.1 The potential hazards to you/your workers in the areas you are working in 
 List              

              
               

 
8.2 The specific problems that can be caused by the wrong actions in the areas you are working  
 List              

              
               

 
9.0 Contractor’s Employees 
 Safety Officer Contact            
 Facility Project Manager            
 First Aid Plan            

               
 Fire Plan             

               
 Disaster Plan             
 Restricted Areas             
 
 
10.0 Restricted Areas 

The following are the areas of the hospital where construction workers are allowed to go in the hospital. 
 List              

              
               

 
 
               
(Contractor Representative)    (Facility Project Manager) 
Date:        Date:     
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Contractor’s Impact 

System Possible Interruption Possible Effect to Patients 

Electrical �  Changing position of switches and breakers 
�  Cutting or splicing into wires 
� Disconnecting wires or terminals 
�  Disturbing Junction Boxes/Electrical Panels 
�  Core Drilling 
�  Demolition of walls 
�  Excavation 

Electrical Systems provides LIFE 
SUPPORT (Directly and Indirectly) 
� Can cause DEATH to critical patients  

Water Lines �  Turning valves 
�  Cutting into lines 
�  Demolition & Excavation 

Dialysis, OR, HVAC, ICU, X Ray, etc 
Can cause DEATH to critical patients 
Infection Control  issues 
Major Cleanup issues 

Medical Gases: 
Oxygen 
Air 
Vacuum 
Nitrous Oxide 
Nitrogen 

�  Cutting or disturbing into lines (labeled, 
unlabeled) 

�  Changing valve positions 
�  Deactivating alarms 
�  Demolition & Excavation 

Oxygen, vacuum, air, etc. 
ICU, OR, Med/Surg. 
Can cause DEATH to critical patients  

HVAC �  Shutting down 
�  Modifying 
�  Changing controls 
�  Cutting into the roof 
�  Producing foul odors near intakes 
�  Cutting into chilled water lines 
�  Obstruct fresh air intake 

Temperature is critical in OR, ICU, etc. 
Infection Control issues 
Major Air Quality Issues 

Fire Alarm and 
Sprinklers 
 

�  ANY modifications  
�  covering or removing smoke heads 
�  Demolition & Excavation 
�  Damage or set off sprinkler heads 
�  Duct work modifications 

�  Compromising Fire Safety 
� False Alarms 
� Floods 
�  Major disruptions and distractions  
 
ALL THE ABOVE CAN RESULT IN DEATH 

Code Alarms 
Nurse Call 
Wander Guards 

�  Demolition & Excavation 
�  Unplugging 
�  Changing position of switches/breakers 

Lack of communicating system can result 
in patient death or injury 

 
IF THERE IS ANY QUESTION REGARDING ANY OF THE INFORMATION ON THIS DOCUMENT, IMMEDIATELY CONTACT 
FACILITY MANAGEMENT OR SAFETY OFFICE TO RESOLVE ISSUES PRIOR TO WORK COMMENCEMENT. 
 
Contract Company:           

Receipt Acknowledged:           

Signature:            

Date:     
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DAILY LOG OF CONSTRUCTION M    T    W    Th    F  Pkg. No.: 

 PROJECT: 

   

BUILDING CONTRACT NO.  DATE 

      V69DC�              

CONTRACTOR CONTRACTOR REPRESENTATIVE ON JOB   

    

WEATHER (Rain, Snow, Cloudy, Windy, etc., OR NA if all indoors) TEMP. SITE CONDITIONS (CLEAN, DEBRIS, DUST, ETC.) 

 High Low  

    

NO. CONTRACTOR'S MEN BY JOB CATEGORIES NO. SUBCONTRACTOR’S MEN BY JOB CATEGORIES 

  

EQUIPMENT ON JOB 
Brief description of size 

No. 

Units 

Working 

Yes     No 
MATERIALS DELIVERED 

     

     

     

    OFFICIAL VISITORS TO JOB SITE 

     

     

 STATUS OF WORK 

ITEM 

NO. 

Brief description of work in progress, questionable performance, unforeseen developments on job etc.  Include tests made and samples taken. 

  

  

  

  

  

  

STATUS OF INFECTIOUS CONTROL MEASURES (NEGATIVE AIR FLOW, CLEAN WALK OFF MAT, ANTE�ROOM SECURE,…) 

 

 

NEGATIVE AIR FLOW PRESSURE READING:  ___________________ 

 

SAFETY COMMENTS 

 

DIFFICULTIES WITH CONTRACTOR OR REPRESENTATIVE 

 

UNFORESEEN DEVELOPMENTS ON JOB CONTINUED (Describe conditions, action taken; person contacted, recommended actions) 

 

SIGNATURE TITLE 
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Daily Intermediate Life Safety Measures (ILSM) Inspection Form 

INSTRUCTIONS:  This form is to be utilized when significant hazards posed by existing NFPA 101 deficiencies or construction 
activities are in progress.  ILSM must be implemented upon project start and continuously enforced through project completion to 
provide a level of life safety comparable to that described in Chapter 1@7, 31 and applicable occupancy chapters of the Life 
Safety Code.  WHERE APPLICABLE NOTE EXCEPTIONS ONLY OF AREA IDENTIFIED AS BEING DEFICIENT DURING 
INSPECTION AND EXPLAIN IN SUFFICIENT DETAIL IN THE COMMENTS SECTION OF THIS FORM.  TURN COMPLETED 
FORMS INTO THE LHS SAFETY OFFICER. 
 

PROJECT: DATE 
 

MON TUE WED THR FRI SAT SUN 

1. Are exits readily accessible and provide unobstructed 
egress? 

        

2. If required, due to inaccessibility of existing, have alternate 
exits been established? 

        

3. If alternate exists have been established, are personnel in 
the area informed and aware of their relocation and 
existence? 

        

4. Are the existing and relocation exits clearly identified and 
able to be seen in the event of an emergency or fire? 

        

5. Are fire evacuation routes posted and do they reflect up@to@
date changes and alternate escape routes due to 
construction deficiencies? 

        

6. Are written procedures and guidelines posted in the 
immediate and adjacent areas for what to do and who to call 
in the event of fire or emergency? 

        

7. Are personnel in the immediate and adjacent areas aware 
and informed as to the procedures and guidelines to follow in 
the event of fire or emergency? 

        

8. Do fire alarms, detection, and suppression equipment and 
systems appear to be operational? 

        

9. If the fire alarm or suppression systems are impaired or 
temporarily made nonfunctional has a fire watch, as required 
or necessary, of the area been established? 

        

10. If the existing fire alarm or suppression systems/equipment 
are impaired, have measures been taken to provide 
equivalent equipment/systems for adequate protection?  
Note date of installation for equivalent measures to the right. 

        

11. If the fire alarm or suppression systems are impaired, are the 
temporary equipment/systems being inspected and tested at 
least monthly? 

        

12. If temporary fire alarm or suppression systems are installed, 
are personnel in the area aware and informed on how to 
operate or utilize in the event of fire or emergency? 

        

13. Has the LHS “No Smoking” policy been posted, implemented 
and enforced in the construction area? 

        

14. Are construction/remodel area storage, waste and debris 
being maintained to minimize potential for fire or safety 
hazards during daily operations? 
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Daily Intermediate Life Safety Measures (ILSM) Inspection Form (Continued) 

PROJECT: DATE 
 

MON TUE WED THR FRI SAT SUN 

15. Are temporary partitions built to be smoke tight and of 
noncombustible/fire retardant materials to minimize spread of 
smoke or fire within the building? 

        

16 Do electrical panels, temporary wiring, extension cords, tools 
and equipment appear to be installed, utilized, and 
functioning in a safe manner? 

        

17. In general, are the exterior construction site, buildings, and 
ground free of hazard and potential safety violations? 

        

18. If there is any gas/arc welding or cutting being performed 
within the building or on site, have additional fire safety 
precautions been taken and the necessary equipment 
provided and utilized? 

        

19. If there is any gas/arc welding or cutting being performed 
within the building or on site, has the Plant Operations 
department been notified? 

        

20. If there are hand and safety rails required, are they in place 
and maintained in good condition? 

        

21. Are extension cords that are being used a 3 wire grounded 
type? 

        

22. If there are temporary electrical outlets provided, do they 
have ground fault protection at the receptacle or at the 
panel? 

        

23. I f hazardous chemicals are present and/or being used, are 
they being limited to the amount needed and used daily? 

        

24. Are MSDS sheets readily available for any hazardous 
chemicals that are present or being used? 

        

25. Do ladders and scaffolds appear to be in satisfactory 
condition and being utilized in a safe manner? 

        

26. Is personnel protective equipment, such as safety glasses, 
hard hats and etc. needed or required and being used? 

        

27. If infection control is required, are the appropriate policies 
and procedures known and being followed? 

        

28. If electrical equipment needs to be de@energized, are 
applicable “Lockout/Tagout” procedures being followed? 

        

         
PLACE INITIALS OF PERSON PERFORMING DAILY INSPECTION 
TO THE RIGHT. 

        

 
INSPECTION COMMENTS/FINDINGS:  ______________________________________________________________ 
 
DATE PROJECT STARTED______________________ DATE PROJECT COMPLETED_____________________ 
 
PROJECT CE #:________________________________ GENERAL CONTRACTOR__________________________ 
 
AREAS(S) OF PROJECT/JOB INSPECTED____________________________________________________________ 
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SECTION 01 01 10 – 1HR 
1 HOUR CONSTRUCTION SMOKE BARRIER  

1.   DESCRIPTION 

This section specifies the control of the construct ion barrier 
surrounding the construction area the Contractor mu st consider for 
construction & renovation projects in the medical f acility. It 
includes Precautionary management of, Inspections a nd Non-invasive 
activities, small scale, short duration activities,  which create 
minimal fire hazard risk.  Major demolition and con struction projects 
that are high risk.  The Contractor is obligated to  consider the 
specified containment measures with the costs inclu ded within the 
various contract items of work. A Construction Barrier and Fire Risk 
Assessment Matrix of Precautions for construction and renovation for 
activities follows. 

TYPE A 
 
 

Inspection and Non-Invasive Activities .   

Includes, but is not limited to: 

� removal of ceiling tiles for visual inspection limi ted to 1 
tile per 50 square feet  

� painting (but not sanding) 

� wall covering, electrical trim work, minor plumbing , and 
activities which do not generate dust or require cu tting of 
walls or access to ceilings other than for visual i nspection.  

� Removal of floor tile less than 10 square feet 

TYPE B 

Small scale, short duration activities that can be completed 
within 3 calendar days.  Work that requires a moder ate level of 
demolition and does not pose a potential fire hazar d.  
Cutting/burning operations that require a burn perm it are 
prohibited.  No electrical corded power tools permi tted.  

Includes, but is not limited to: 

� installation of telephone and computer cabling 

� access to chase spaces 

� asbestos abatement of flooring tile/mastic removal,  glove bag 
operations, Transite panel removals 

� duct work , electrical, plumbing, piping work above  ceiling 
within a 50 square foot area. 

� cutting of walls or ceiling where fire hazard is mi nimal. 

� sanding of walls for painting or wall covering 

� removal of floor coverings, ceiling tiles and casew ork 

� new wall construction 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 
  
 

1-HOUR CONSTRUCTION SMOKE BARRIER  00 01 10 1HR-2 

 
 

2.  TEMPORARY CONSTRUCTION PARTITIONS (NOTE: COORDINATE INFECTION CONTROL 
BARRIERS WITH CONSTRUCTION PARTITIONS):   

A.  Type A:  Provide authority to proceed with work in area, includes 

a ceiling permit as required, when working above ce ilings. 

B.  Type B:  Install and maintain Infection Control tem porary 

separations between construction areas and adjoinin g areas. 

Coordinate with Section 01 01 10-IC.  Provide plast ic from floor 

to ceiling above and seal joints and penetrations. The All 

plastic will be labeled with the VA ILSM TEMPORARY BARRIER orange 

tag once installed indicating the start of the 3 da ys.  At 

openings, install z-wall overlapping plastic flap b arriers or 

equivalent. 

C.  Type C:  Install and maintain Infection Control tem porary 

construction partitions to provide smoke-tight sepa rations 

 

 

 

TYPE C 

Work that requires a moderate to high level of demo lition, 
cutting/burning operations or requires demolition o r removal of 
any fixed building components or assemblies.  Power  corded tools 
and work that provides a potential fire hazard. 

Includes, but is not limited to: 

� Removal of floor coverings with heat gun or open fl ame greater 
than 10 square feet. 

� new wall construction 

� major duct work, plumbing, piping, or electrical wo rk  

� soldering or brazing operations 

� any activity that requires a burn permit. 

TYPE D 

Major demolition and construction projects  

Includes, but is not limited to:  

� activities which require consecutive work shifts 

� requires heavy demolition or removal of a complete cabling 
system 

� new construction. 
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between construction areas and adjoining areas. Coo rdinate with 

Section 01 01 10-IC.  Provide heat detectors, tied into the 

Building Siemens Pyrotronics System, in ante room a nd 1 per 900-

1000 square foot of clear construction area.  Heat detectors to 

be FTP-11 Addressable, Tri-Color LED, 135°F, Combin ation Fixed or 

Rate of Rise.  Contractor to provide certification documentation 

once the heat detectors are installed and/or moved and tested 

prior to any construction work taking place in the space.  

Outside the ante room, existing units can be used i f they are 

moved to the floor deck above.  Separate all occupi ed areas from 

demolition, renovation, or construction activities by temporary 

smoke-tight construction partitions of gypsum board .  For 

partitions in duration of  3 days to 14 days, the s eams of the 

gypsum board construction shall be taped with E-Z F ire Tape; both 

sides and ceilings and from walls to floor.  For pa rtitions in 

duration over 14 days, the seams of the gypsum boar d construction 

shall be mudded and taped with ASTM C840 approved c ompound or E-Z 

Fire Tape; both sides and ceilings and duct tape fr om walls to 

floor.  Other than ante room, new partitions shall be full 

height, extending through suspended ceilings to the  floor slab or 

roof deck above and shall be one-hour fire rated 5/ 8” type X 

gypsum board both sides of metal stud wall, mudded and taped in 

accordance with ASTM C840.  If sprinklers are insta lled and are 

operational on both sides of the temporary partitio n, then the 

partition (2 layers 5/8” type X) indicated above ma y be permitted 

to terminate at the ceiling in accordance with NFPA  241.  Provide 

plastic Z Type door at the interior construction an te room 

doorway.   At outer ante room construction door ope nings, install 

Class C, ¾ hour fire/smoke rated doors with self-cl osing devices.  

D.  Type D:  Install one-hour fire-rated temporary cons truction 

partitions to maintain integrity of existing exit s tair 

enclosures, exit passageways, fire-rated enclosures  of hazardous 
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areas, horizontal exits, smoke barriers, vertical s hafts and 

openings and other enclosures as required by the cu rrent Life 

Safety Code NFPA 101.  This may include new horizon tal egress 

tunnels, exit stairs, etc.  Provide heat detectors,  tied into the 

Building Siemens Pyrotronics System, in ante room a nd 1 per 900-

1000 square foot of clear construction area.  Heat detectors to 

be FTP-11 Addressable, Tri-Color LED, 135°F, Combin ation Fixed or 

Rate of Rise.  Contractor to provide certification documentation 

once the heat detectors are installed and/or moved and tested 

prior to any construction work taking place in the space.  

Outside the ante room, existing units can be used i f they are 

moved to the floor deck above.   

 

3.  WALLS TO BE USED FOR CONSTRUCTION PARTITION AND PHASING. 

A.  The construction site must be completely surrounded  by the 

construction partitions described above.  Infection  control 

procedures need to be initiated prior to any other construction 

activities.  Where construction walls are to functi on as 

infection control barriers, add infection control m easures (e.g., 

plastic sheeting between metal studs and gypsum boa rd).   

B.  Existing walls - All existing walls surrounding the  construction 

are to be inspected, repaired, patched, and fire st opped as 

required to bring them up to current smoke barrier construction 

requirements, as follows:   

i.  for annular space gaps, holes, and cracks less than  1/4" 

width: intumescent fire caulk 

a)  Number of individual conduits, pipes and cables <1”  = 10 

b)  Number of individual conduits, pipes and cables          

1” to 3” dia = 4 

c)  Number of individual conduits, pipes and cables          

4” to 6” dia = 4 
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ii.  for larger annular spaces and holes: pack with mine ral wool 

and either patch with drywall and trim with fire ca ulk or 

apply a coating of 3M FireDam 200 Spray, or other a pproved 

firestopping methods based on the manufacture of th e 

firestopping material or VA-approved equal coating.    

a)  Around conduits / pipes up to 2”Ø = 7 

b)  Holes, larger, total square feet, not requiring new  

studs, patch up to 10 s.f. 

c)  HVAC ducts – pull back insulation, trim with metal angles 

and fire caulk, lineal feet perimeter around ductwo rk = 

20 l.f. 

iii.  For walls where the gypsum board stops below the ex isting 

floor deck above; extend gypsum board construction to deck 

above to meet 1 hour requirements. 

a) Square feet of wall to extend to deck = 24 s.f. 

iv.  These walls can then be used as part of the constru ction 

partition.  All work associated with this construct ion 

shall be accomplished immediately after the infecti on 

control work has been provided.   

v.  Construction cores made through the construction ba rriers 

and any rated assembly need to have an ILSM firesto p such 

as mineral wool filling including a “ILSM FIRESTOP”  label 

as indicated below, in place for all penetrations m ade 

smoke resistant at the end of the construction day and 

penetrations are to be fire caulked/sealed within 3 0 days 

of being made.  All penetrations will be labeled wi th the 

VA orange tag once made.   
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C.  The Ante Room when required by infection control fo r the 

construction site will consist of a contractor prov ided yellow 

90-minute self closing and latching construction do or and frame.  

Metal studs and 5/8” drywall 1-hour fire rated wall  and ceiling 

enclosure abutting the smoke barrier construction w all. 
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D.  VA ILSM Temporary Barrier Tag 

 

ILSM TEMPORARY BARRIER TAG 

            

PROJECT:   

PRIME CONTRACTOR:         

SUB CONTRACTOR:     

EMERGENCY CONTACT NO.   

BARRIER INSTALLATION DATE:   

BARRIER EXPIRATION DATE:   

         (MAX 3 DAYS) 
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SECTION 01 32 16.13 
NETWORK ANALYSIS SCHEDULES 

 
PART 1- GENERAL 

1.1 DESCRIPTION: 

A. The Contractor shall develop a Network Analysis System (NAS) plan and 

schedule demonstrating fulfillment of the contract requirements, shall 

keep the network up-to-date in accordance with the requirements of this 

section and shall utilize the plan for scheduling, coordinating and 

monitoring work under this contract (including all activities of 

subcontractors, equipment vendors and suppliers). C onventional Critical 

Path Method (CPM) Precedence Diagramming Method (PD M) technique will be 

utilized to satisfy both time and cost applications . All schedule data 

and reports required under this specification secti on shall be based 

upon regular total float, not relative total float schedules. 

1.2 CONTRACTOR'S REPRESENTATIVE: 

A. The Contractor shall designate an authorized rep resentative in the firm 

who will be responsible for the preparation of the network diagram, 

review and report progress of the project with and to the Contracting 

Officer's representative. 

B. The Contractor's representative shall have direc t project control and 

complete authority to act on behalf of the Contract or in fulfilling the 

requirements of this specification section and such  authority shall not 

be interrupted throughout the duration of the proje ct. 

C. The Contractor’s representative shall engage the  services of an outside 

consultant to complete the CPM.  Consultants deemed  pre-approved by VA: 

CCS/OS, Chicago, IL; Spire Consulting Group, Austin , TX. 

 
1.3 CONTRACTOR'S CONSULTANT: 

A. To prepare the network diagram, and compact disk (s), which reflects the 

Contractor's project plan, the Contractor shall eng age an independent 

CPM consultant who is skilled in the time and cost application of 

scheduling using (PDM) network techniques for const ruction projects, 

the cost of which is included in the Contractor's b id. This consultant 

shall not have any financial or business ties to th e Contractor, and 

shall not be an affiliate or subsidiary company of the Contractor, and 
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shall not be employed by an affiliate or subsidiary  company of the 

Contractor. 

B. Prior to engaging a consultant, and within 10 ca lendar days after award 

of the contract, Contractor shall submit to the Con tracting Officer: 

1. The name and address of the proposed consultant.  

2. Sufficient information to show that the proposed  consultant has the 

qualifications to meet the requirements specified i n the preceding 

paragraph.  

3. A list of prior construction projects, along wit h selected PDM 

network diagram samples on current projects which t he proposed 

consultant has performed complete project schedulin g services. These 

network diagram samples must show complete project planning for a 

project of similar size and scope as covered under this contract. 

C. The Contracting Officer has the right to approve  or disapprove 

employment of the proposed consultant, and will not ify the Contractor 

of the VA decision within seven calendar days from receipt of 

information. In case of disapproval, the Contractor  shall resubmit 

another consultant within 10 calendar days for rene wed consideration. 

The Contractor must have their CPM Consultant appro ved prior to 

submission of their best and final offer. 

1.4 COMPUTER PRODUCED SCHEDULES 

A. The contractor shall provide to the VA, Senior T he COR and CPM Schedule 

Analyst, monthly computer processing of all compute r-produced time/cost 

schedules and reports generated from monthly projec t updates. This 

monthly computer service will include: three copies  of up to five 

different reports (inclusive of all pages) availabl e within the user 

defined reports of Primavera (P3 or P6) to the cont racting officer’s 

representative; a hard copy listing of all project schedule changes, 

and associated data, made at the update and an elec tronic file of this 

data in Primavera (P3 or P6) batch format; and the resulting monthly 

updated schedule in a compressed electronic file in  Primavera (P3 or 

P6), (PDM) format.  These must be submitted with an d substantively 

support the contractor’s monthly payment request an d the signed 

lookahead report. The COR shall identify the five d ifferent report 

formats that the contractor shall provide based upo n the monthly 

schedule updates. 
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B. The contractor is responsible for the correctnes s and timeliness of the 

computer-produced reports. The Contractor is also r esponsible for the 

accurate and timely submittal of the updated projec t schedule and all 

CPM data necessary to produce the computer reports and payment request 

that is specified.  

C. The VA shall report errors in computer-produced reports to the 

Contractor’s representative within ten calendar day s from receipt of 

reports. The Contractor will reprocess the computer -produced reports 

and associated compact disk(s), when requested by t he Contracting 

Officer’s representative, to correct errors which a ffect the payment 

and schedule for the project.  

1.5 THE COMPLETE PROJECT NETWORK DIAGRAM SUBMITTAL 

A. Within 45 calendar days (60 calendar days on pro jects over $50,000,000) 

after receipt of Notice to Proceed, the Contractor shall submit for the 

Contracting Officer's review; three blue line copie s of the complete 

network diagram on sheets of paper 765 x 1070 mm (3 0 x 42 inches) and 

an electronic file in a compressed Primavera (P3 or  P6), (PDM) format. 

The submittal shall also include three copies of a computer-produced 

activity/event ID schedule showing project duration ; phase completion 

dates; and other data, including event cost. Each a ctivity/event on the 

computer-produced schedule shall contain as a minim um, but not limited 

to, activity/event ID, duration, predecessor and su ccessor 

relationships, trade code, area code, description, budget amount, early 

start date, early finish date, late start date, lat e finish date and 

total float. Work activity/event relationships shal l be restricted to 

finish-to-start and start-to-start without lead or lag constraints. The 

lead or lag for the SS relationships may only be al lowed in limited 

basis if justified in writing and must be approved by the Contracting 

Officer.  Activity/event date constraints, not requ ired by the 

contract, will not be accepted unless submitted to and approved by the 

Contracting Officer. The contractor shall make a se parate written 

detailed request to the Contracting Officer identif ying these date 

constraints and secure the Contracting Officer’s wr itten approval 

before incorporating them into the network diagram.  The Contracting 

Officer’s separate approval of the network diagram shall not excuse the 

contractor of this requirement. Logic events (non-w ork) will be 
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permitted where necessary to reflect proper logic a mong work events, 

but must have a zero duration. The complete working  network diagram 

shall reflect the Contractor's approach to scheduli ng the complete 

project. The final network diagram in its original form shal l contain 

no contract changes or delays which may have been i ncurred during the 

final network diagram development period and shall reflect the entire 

contract duration as defined in the bid documents.  These changes/delays 

shall be entered at the first update after the fina l network diagram 

has been approved. The Contractor should provide th eir requests for 

time and supporting time extension analysis for con tract time as a 

result of contract changes/delays, after this updat e, and in accordance 

with Article, ADJUSTMENT OF CONTRACT COMPLETION. 

B. Within 30 calendar days after receipt of the com plete project network 

diagram, the Contracting Officer or his representat ive, will do one or 

both of the following: 

1. Notify the Contractor concerning his actions, op inions, and 

objections. 

2. A meeting with the Contractor at or near the job  site for joint 

review, correction or adjustment of the proposed pl an will be 

scheduled if required. Within 14 calendar days afte r the joint 

review, the Contractor shall revise and shall submi t three blue line 

copies of the revised network diagram, three copies  of the revised 

computer-produced activity/event ID schedule and a revised 

electronic file as specified by the Contracting Off icer. The revised 

submission will be reviewed by the Contracting Offi cer and, if found 

to be as previously agreed upon, will be approved. 

C. The approved baseline network diagram schedule a nd the corresponding 

computer-produced schedule(s) shall constitute the approved baseline 

schedule until subsequently revised in accordance w ith the requirements 

of this section. 

D. The Complete Project Network Diagram will contai n approximately (60) 

work activities/events. 

1.6 WORK ACTIVITY/EVENT COST DATA 

A. The Contractor shall cost load all work activiti es/events except 

procurement activities. The cost loading shall refl ect the appropriate 

level of effort of the work activities/events. The cumulative amount of 
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all cost loaded work activities/events (including a lternates) shall 

equal the total contract price. Prorate overhead, p rofit and general 

conditions on all work activities/events for the en tire project length. 

The contractor shall generate from this information  cash flow curves 

indicating graphically the total percentage of work  activity/event 

dollar value scheduled to be in place on early fini sh, late finish. 

These cash flow curves will be used by the Contract ing Officer to 

assist him in determining approval or disapproval o f the cost loading. 

In the event of disapproval, the Contractor shall r evise and resubmit 

in accordance with Article, THE COMPLETE PROJECT NE TWORK DIAGRAM 

SUBMITTAL. Negative work activity/event cost data w ill not be 

acceptable, except on VA issued contract changes.  

B. The Contractor shall cost load work activities/e vents for guarantee 

period services, test, balance and adjust various s ystems in accordance 

with the provisions in the FAR 52.232 – 5 (PAYMENTS  UNDER FIXED-PRICE 

CONSTRUCTION), Article, and VAAR 852.236 - 83(PAYME NTS UNDER 

FIXED-PRICE CONSTRUCTION).  

C. In accordance with Article PERFORMANCE OF WORK B Y THE CONTRACTOR in FAR 

52.236 – 1 and VAAR 852.236 - 72, the Contractor sh all submit, 

simultaneously with the cost per work activity/even t of the 

construction schedule required by this Section, a r esponsibility code 

for all activities/events of the project for which the Contractor's 

forces will perform the work.  

  D. The Contractor shall cost load work activities /events for ASBESTOS 

ABATEMENT. The sum of asbestos abatement work activ ity/event costs 

shall equal the value of the asbestos bid item in t he Contractors' bid. 

  E. The Contractor shall cost load work activities /events for all BID 

ITEMS. The sum of the cost loading for each bid ite m work 

activities/events shall equal the value of the item  in the Contractors' 

bid.  

  F. Work activities/events for Contractor bond sha ll have a trade code and 

area code of BOND.  

1.7 NETWORK DIAGRAM REQUIREMENTS 

A. Show on the network diagram the sequence and int erdependence of work 

activities/events required for complete performance  of all items of 

work. In preparing the network diagram, the Contrac tor shall:  
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1. Exercise sufficient care to produce a clear, leg ible and accurate 

network diagram, refer to the drawing, CPM-1 (Sampl e CPM Network). 

Computer plotted network diagrams shall legibly dis play and plot all 

information required by the VA CPM activity/event l egend or the 

computer plotted network diagram will not be accept able. If the 

computer plotted network diagram is not found accep table by the 

contracting officer’s representative, then the netw ork diagram will 

need to be hand drafted and meet legibility require ments.  Group 

activities related to specific physical areas of th e project, on the 

network diagram for ease of understanding and simpl ification. 

Provide a key plan on each network diagram sheet sh owing the project 

area associated with the work activities/events sho wn on that sheet.  

2. Show the following on each work activity/event:  

a. Activity/Event ID number.  

b. Concise description of the work represented by t he 

activity/event. (35 characters or less including sp aces 

preferred).  

c. Performance responsibility or trade code (five a lpha characters 

or less): GEN, MECH, ELEC, CARP, PLAST, or other ac ceptable 

abbreviations.  

d. Duration (in work days.)  

e. Cost (in accordance with Article, ACTIVITY/EVENT  COST DATA of 

this section and less than $9,999,999 per activity) .  

f. Work location or area code (five characters or l ess), descriptive 

of the area involved.  

g. Manpower required (average number of men per day ).  

h. The SYMBOL LEGEND format shown below and on the drawing, CPM-1 

(Sample CPM Network) is mandatory and shall be foll owed in 
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preparing final network diagrams. 

 

Pull 
Wiring 1�FL 

200 351

251 401

315 
Relationship from  
Event Elsewhere  

in the Network 

Trade Bump  

Relationship Out 

Relationship from  

 Material Event 

Relationship to Event  
Elsewhere in the Network Trade Bump  

Relationship in 

301 ELE 1FL�

5 2 120

Event  

Identification 

Relationship from  

Preceeding Event Relationship to  

Suceeding Events 

S F 

Activity  

Duration 

Manpower 

Total Labor &  

Material Cost 

Area Code 

Trade Code 

SYMBOL LEGEND 

Event Description 

Show Network Diagram page number location(s) for all incoming/outgoing node connector(s). 

 

3. Show activities/events as:  

a. Contractor's time required for submittal of shop  drawings, 

templates, fabrication, delivery and similar pre-co nstruction 

work.  

b. Contracting Officer's and Architect-Engineer's r eview and 

approval of shop drawings, equipment schedules, sam ples, 

template, or similar items.  

c. Interruption of VA Medical Center utilities, del ivery of 

Government furnished equipment, and rough-in drawin gs, project 

phasing and any other specification requirements.  



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 
 

NETWORK ANALYSIS SCHEDULES        01 32 16.13 - 8 

d. Test, balance and adjust various systems and pie ces of equipment, 

maintenance and operation manuals, instructions and  preventive 

maintenance tasks.  

e. Commissioning Activities  – Based upon the project specific 

Commissioning plan and the specification section 01  91 00, the 

contractor shall include in the Day 1 CPM Diagram all the systems 

commissioning activities (see systems covered in Di vision 7, 8, 

21, 22, 23, 26, 28, 31 and others as specified) such as start up, 

Pre-functional check list, Pre –test,  individual c omponent and 

system level Functional test, Operator’s training, O.& M. Manuals 

etc.(including any deficiency correction and re-tes ting).  The 

majority of commissioning activities should be comp leted as part 

of the normal construction schedule and finalized p rior to the 

construction contract completion date.  To this end, it is 

imperative that the Commissioning Agent and the Con tractor 

collaborate to integrate commissioning activities i nto the 

Contractor’s overall construction schedule. All com missioning 

activities shall be cost loaded as required in the earlier 

paragraphs.  

f. The Commissioning Plan will identify critical co mmissioning 

activities and associated construction/start up tas ks that must 

precede these activities to allow for successful ex ecution of the 

commissioning activities.  In order to coordinate t hese 

activities with the construction schedule, a Commissioning 

Duration Schedule s hould be provided by the Commissioning Agent 

to the VA RE and the Contractor to provide a ration al basis for 

integration of commissioning into the Day 1 diagram  and the 

construction schedule.  The Commissioning Duration Schedule 

should include the following information: 

1) Description of Commissioning Activity 

2) Prerequisite Construction Tasks Required to Exec ute the Cx 

Activity 

3) Elapsed Time Duration of Each Activity 

4) Documentation Associated with Each Task/Document  

Responsibility 
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g. Once the duration schedule is delivered to the C ontractor, the 

Commissioning Agent will collaborate with the Contr actor to 

integrate all commissioning activities into the fix ed duration 

construction schedule in accordance with VA NAS req uirements for 

scheduling the project. 

h. VA inspection and acceptance activity/event with  a minimum 

duration of five work days at the end of each phase  and 

immediately preceding any VA move activity/event re quired by the 

contract phasing for that phase. Schedule these act ivities/events 

so that only one phase is scheduled for completion within the 

same 30 consecutive calendar day period (except for  those phases 

immediately preceding the final acceptance). Mainta in this 

scheduling condition throughout the length of the c ontract unless 

waived by the Contracting Officer’s representative in writing.  

i. Work activities/events for the asbestos abatemen t bid item shall 

have a trade code of ASB.  

j. Bid items other than the Base Bid (ITEM 1) and A sbestos Abatement 

item shall have trade codes corresponding to the ap propriate bid 

item number (e.g., ITM 3, ITM 4 and other items). 

4. Show not only the activities/events for actual c onstruction work for 

each trade category of the project, but also trade relationships to 

indicate the movement of trades from one area, floo r, or building, 

to another area, floor, or building, for at least f ive trades who 

are performing major work under this contract.  

5. Break up the work into activities/events of a du ration no longer 

than 20 work days each, except as to non-constructi on 

activities/events (i.e., procurement of materials, delivery of 

equipment, concrete and asphalt curing) and any oth er 

activities/events for which the Contracting Officer  may approve the 

showing of a longer duration. The duration for VA a pproval of any 

required submittal, shop drawing, or other submitta ls shall not be 

less than 20 work days. Refer to drawing CPM-1 for VA approval 

activities/events which will require minimum durati on longer than 20 

workdays. The construction time as determined by th e CPM schedule 

from early start to late finish for any sub-phase, phase or the 
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entire project shall not exceed the contract time(s ) specified or 

shown. 

6. Describe work activities/events clearly, so the work is readily 

identifiable for assessment of completion. Activiti es/events labeled 

"start," "continue," or "completion," are not speci fic and will not 

be allowed. Lead and lag time activities will not b e acceptable.  

7. Uniquely number each activity/event with numbers  ranging from 1 to 

99998 only. The network diagram should be generally  numbered in such 

a way to reflect either discipline, phase or locati on of the work. 

B. Submit the following supporting data in addition  to the network 

diagram, activity/event ID schedule and electronic file (s). Failure of 

the Contractor to include this data will delay the review of the 

submittal until the Contracting Officer is in recei pt of the missing 

data:  

1. The proposed number of working days per week. 

2. The holidays to be observed during the life of t he contract (by day, 

month, and year).  

3. The planned number of shifts per day.  

4. The number of hours per shift.  

5. List the major construction equipment to be used  on the site, 

describing how each piece relates to and will be us ed in support of 

the submitted network diagram work activities/event s.  

6. Provide a typed, doubled spaced, description, at  least one page in 

length, of the plan and your approach to constructi ng the project. 

C. To the extent that the network diagram or any re vised network diagram 

shows anything not jointly agreed upon, it shall no t be deemed to have 

been approved by the Contracting Officer. Failure t o include any 

element of work required for the performance of thi s contract shall not 

excuse the Contractor from completing all work requ ired within any 

applicable completion date of each phase regardless  of the Contracting 

Officer's approval of the network diagram.  

D. Compact Disk Requirements and CPM Activity/Event  Record Specifications: 

Submit to the VA (Senior COR and CPM Schedule Analy st) an electronic 

file(s) containing one file of the data required to  produce a Primavera 

(P3 or P6), (PDM) produced schedule, reflecting all  the 
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activities/events of the complete project network d iagram being 

submitted. 

1.8 PAYMENT TO THE CONTRACTOR: 

A. Monthly, the contractor shall submit the AIA app lication and 

certificate for payment documents G702 & G703 refle cting updated 

schedule activities and cost data in accordance wit h the provisions of 

the following Article, PAYMENT AND PROGRESS REPORTI NG, as the basis 

upon which progress payments will be made pursuant to Article FAR 

52.232 – 5 (PAYMENTS UNDER FIXED-PRICE CONSTRUCTION ), and VAAR 852.236 

- 83(PAYMENTS UNDER FIXED-PRICE CONSTRUCTION). The Contractor is 

entitled to a monthly progress payment upon approva l of estimates as 

determined from the currently approved updated comp uter-produced 

calendar-dated schedule unless, in special situatio ns, the Contracting 

Officer permits an exception to this requirement. M onthly payment 

requests shall include: three copies of up to five different reports 

(inclusive of all pages) available within the user defined reports of 

Primavera (P3 or P6), (PDM) to the contracting offi cer’s 

representative; a listing of all project schedule c hanges, and 

associated data, made at the update; and an electro nic file (s) of the 

resulting monthly updated schedule in a compressed Primavera (P3 or 

P6), (PDM) format.  These must be submitted with an d substantively 

support the contractor’s monthly application and ce rtificate for 

payment request documents. 

B. When the Contractor fails or refuses to furnish to the Contracting 

Officer the information and the associated updated Primavera (P3 or 

P6), (PDM) schedule in electronic format, which, in  the sole judgment 

of the Contracting Officer, is necessary for proces sing the monthly 

progress payment, the Contractor shall not be deeme d to have provided 

an estimate and supporting schedule data upon which  progress payment 

may be made. 

1.9 PAYMENT AND PROGRESS REPORTING 

A. Monthly job site progress meetings shall be held  on dates mutually 

agreed to by the Contracting Officer (or Contractin g Officer's 

representative) and the Contractor. Contractor and the CPM consultant 

will be required to attend all monthly progress mee tings. Presence of 

Subcontractors during progress meeting is optional unless required by 
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the Contracting Officer (or Contracting Officer's r epresentative). The 

Contractor shall update the project schedule and al l other data 

required by this section shall be accurately filled  in and completed 

prior to the monthly progress meeting. The Contract or shall provide 

this information to the Contracting Officer or the VA representative in 

completed form three work days in advance of the pr ogress meeting. Job 

progress will be reviewed to verify: 

1. Actual start and/or finish dates for updated/com pleted 

activities/events. 

2. Remaining duration, required to complete each ac tivity/event 

started, or scheduled to start, but not completed. 

3. Logic, time and cost data for change orders, and  supplemental 

agreements that are to be incorporated into the net work diagram and 

computer-produced schedules. Changes in activity/ev ent sequence and 

duration which have been made pursuant to the provi sions of 

following Article, ADJUSTMENT OF CONTRACT COMPLETIO N. 

4. Percentage for completed and partially completed  activities/events. 

5. Logic and duration revisions required by this se ction of the 

specifications. 

6. Activity/event duration and percent complete sha ll be updated 

independently. 

B. The Contractor shall submit a narrative report a s a part of his monthly 

review and update, in a form agreed upon by the Con tractor and the 

Contracting Officer. The narrative report shall inc lude a description 

of problem areas; current and anticipated delaying factors and their 

estimated impact on performance of other activities /events and 

completion dates; and an explanation of corrective action taken or 

proposed. This report is in addition to the daily r eports pursuant to 

the provisions of Article, DAILY REPORT OF WORKERS AND MATERIALS in the 

GENERAL CONDITIONS. 

C. After completion of the joint review and the Con tracting Officer's 

approval of all entries, the contractor will genera te an updated 

computer-produced calendar-dated schedule and suppl y the Contracting 

Officer’s representative with reports in accordance  with the Article, 

COMPUTER PRODUCED SCHEDULES, specified. 
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D. After completing the monthly schedule update, th e contractor’s 

scheduling consultant shall rerun all current perio d contract change(s) 

against the prior approved monthly project schedule . The analysis shall 

only include original workday durations and schedul e logic agreed upon 

by the contractor and the COR  for the contract change(s). When there is 

a disagreement on logic and/or durations, the consu ltant shall use the 

schedule logic and/or durations provided and approv ed by the COR. After 

each rerun update, the resulting electronic project  schedule data file 

shall be appropriately identified and submitted to the VA in accordance 

to the requirements listed in articles 1.4 and 1.7.  This electronic 

submission is separate from the regular monthly pro ject schedule update 

requirements and shall be submitted to the COR with in fourteen (14) 

calendar days of completing the regular schedule up date. Before 

inserting the contract changes durations, care must  be taken to ensure 

that only the original durations will be used for t he analysis, not the 

reported durations after progress.  In addition, on ce the final network 

diagram is approved, the contractor must recreate a ll manual progress 

payment updates on this approved network diagram an d associated reruns 

for contract changes in each of these update period s as outlined above 

for regular update periods.  This will require deta iled record keeping 

for each of the manual progress payment updates. 

E. After VA acceptance and approval of the final ne twork diagram, and 

after each monthly update, the contractor shall sub mit to the 

Contracting Officer three blue line copies of a rev ised complete 

network diagram showing all completed and partially  completed 

activities/events, contract changes and logic chang es made on the 

intervening updates or at the first update on the f inal diagram. The 

Contracting Officer may elect to have the contracto r do this on a less 

frequent basis, but it shall be done on a quarterly  basis as a minimum. 

F. Following approval of the CPM schedule, the VA, the General Contractor, 

its approved CPM Consultant, RE office representati ves, and all 

subcontractors needed, as determined by the SRE, sh all meet to discuss 

the monthly updated schedule. The main emphasis sha ll be to address 

work activities to avoid slippage of project schedu le and to identify 

any necessary actions required to maintain project schedule during the 

reporting period. The Government representatives an d the Contractor 
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should conclude the meeting with a clear understand ing of those work 

and administrative actions necessary to maintain pr oject schedule 

status during the reporting period. This schedule c oordination meeting 

will occur after each monthly project schedule upda te meeting utilizing 

the resulting schedule reports from that schedule u pdate. If the 

project is behind schedule, discussions should incl ude ways to prevent 

further slippage as well as ways to improve the pro ject schedule 

status, when appropriate. 

1.10 RESPONSIBILITY FOR COMPLETION 

A. Whenever it becomes apparent from the current mo nthly progress review 

meeting or the monthly computer-produced calendar-d ated schedule that 

phasing or contract completion dates will not be me t, the Contractor 

shall execute some or all of the following remedial  actions:  

1. Increase construction manpower in such quantitie s and crafts as 

necessary to eliminate the backlog of work. 

2. Increase the number of working hours per shift, shifts per working 

day, working days per week, the amount of construct ion equipment, or 

any combination of the foregoing to eliminate the b acklog of work.  

3. Reschedule the work in conformance with the spec ification 

requirements. 

B. Prior to proceeding with any of the above action s, the Contractor shall 

notify and obtain approval from the Contracting Off icer for the 

proposed schedule changes. If such actions are appr oved, the CPM 

revisions shall be incorporated by the Contractor i nto the network 

diagram before the next update, at no additional co st to the 

Government. 

1.11 CHANGES TO NETWORK DIAGRAM AND SCHEDULE 

A. Within 30 calendar days after VA acceptance and approval of any updated 

computer-produced schedule, the Contractor will sub mit a revised 

network diagram, the associated compact disk(s), an d a list of any 

activity/event changes including predecessors and s uccessors for any of 

the following reasons: 

1. Delay in completion of any activity/event or gro up of 

activities/events, indicate an extension of the pro ject completion 

by 20 working days or 10 percent of the remaining p roject duration, 

whichever is less. Such delays which may be involve d with contract 
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changes, strikes, unusual weather, and other delays  will not relieve 

the Contractor from the requirements specified unle ss the conditions 

are shown on the CPM as the direct cause for delayi ng the project 

beyond the acceptable limits. 

2. Delays in submittals, or deliveries, or work sto ppage are 

encountered which make rescheduling of the work nec essary. 

3. The schedule does not represent the actual prose cution and progress 

of the project. 

4. When there is, or has been, a substantial revisi on to the 

activity/event costs of the network diagram regardl ess of the cause 

for these revisions. 

B. CPM revisions made under this paragraph which af fect the previously 

approved computer-produced schedules for Government  furnished 

equipment, vacating of areas by the VA Medical Cent er, contract 

phase(s) and sub phase(s), utilities furnished by t he Government to the 

Contractor, or any other previously contracted item , must be furnished 

in writing to the Contracting Officer for approval.  

C. Contracting Officer's approval for the revised n etwork diagram and all 

relevant data is contingent upon compliance with al l other paragraphs 

of this section and any other previous agreements b y the Contracting 

Officer or the VA representative. 

D. The cost of revisions to the network diagram res ulting from contract 

changes will be included in the proposal for change s in work as 

specified in Article, FAR 52.243 -4 (CHANGES), VAAR  852.236 – 88 

(CHANGES – SUPPLEMENTS), and will be based on the c omplexity of the 

revision or contract change, man hours expended in analyzing the 

change, and the total cost of the change.  

E. The cost of revisions to the network diagram not  resulting from 

contract changes is the responsibility of the Contr actor. 

1.12 ADJUSTMENT OF CONTRACT COMPLETION 

A. The contract completion time will be adjusted on ly for causes specified 

in this contract. Request for an extension of the c ontract completion 

date by the Contractor shall be supported with a ju stification, CPM 

data and supporting evidence as the Contracting Off icer may deem 

necessary for determination as to whether or not th e Contractor is 

entitled to an extension of time under the provisio ns of the contract. 
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Submission of proof based on revised activity/event  logic, durations 

(in work days) and costs is obligatory to any appro vals. The schedule 

must clearly display that the Contractor has used, in full, all the 

float time available for the work involved in this request. The 

Contracting Officer's determination as to the total  number of days of 

contract extension will be based upon the current c omputer-produced 

calendar-dated schedule for the time period in ques tion and all other 

relevant information. 

B. Actual delays in activities/events which, accord ing to the 

computer-produced calendar-dated schedule, do not a ffect the extended 

and predicted contract completion dates shown by th e critical path in 

the network, will not be the basis for a change to the contract 

completion date. The Contracting Officer will withi n a reasonable time 

after receipt of such justification and supporting evidence, review the 

facts and advise the Contractor in writing of the C ontracting Officer's 

decision. 

C. The Contractor shall submit each request for a c hange in the contract 

completion date to the Contracting Officer in accor dance with the 

provisions specified under Article, FAR 52.243 -4 ( CHANGES), VAAR 

852.236 – 88 (CHANGES – SUPPLEMENTS). The Contracto r shall include, as 

a part of each change order proposal, a sketch show ing all CPM logic 

revisions, duration (in work days) changes, and cos t changes, for work 

in question and its relationship to other activitie s on the approved 

network diagram. 

D. All delays due to non-work activities/events suc h as RFI’s, WEATHER, 

STRIKES, and similar non-work activities/events sha ll be analyzed on a 

month by month basis. 

1.13 CONSTRUCTION SCHEDULE RISK ANALYSIS / MITIGATI ON PLAN 

A. Schedule Risk Analysis – The contractor shall co nduct the statistical 

schedule risk analysis based on the above detailed construction 

activities in the Day 1 approved diagram, identifyi ng major schedule 

risk areas and recommended risk mitigation plans as  outlined below. 

B. The risk analysis shall be conducted by a person  or firm skilled in the 

statistical method of schedule risk analysis based on the (PDM) network 

techniques for major construction projects, prefera bly in the major 
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health care related projects. The cost of this serv ice shall be 

included in the Contractor's proposal. 

C. The Contracting Officer has the right to approve  or disapprove the  

 Person or firm designated to perform the risk anal ysis. 

1.14 RISK ANALYSIS FORMAT / REQUIREMENTS / SUBMITTA LS 

A. Risk Analysis Software / Format - Within 45 cale ndar days (60 calendar 

days on projects over $50,000,000) after receipt of  Notice to Proceed, 

the Contractor shall submit for the Contracting Off icer's review; a 

Risk Analysis software to be utilized, the method o f performing the 

analysis, the format of presenting the data and the  reports for VA 

approval.  

B. Conduct Risk Analysis  / Submittals - Based on the approved software / 

format, the consultant shall  perform statistical risk analysis on the 

detailed approved Day 1 diagram. The contractor sha ll review and 

utilize any previous Risk analysis performed by the  A/E of record based 

on the “semi-detailed” (yet at an overall level) co nstruction logic and 

schedule to ensure the continuity of previous sched ule risk analysis. 

The contractor’s project manager and Superintendent  shall identify the 

major schedule risk areas and possible risk mitigat ion strategy/plan 

and record it in a narrative format, with electronic file submission to 

the VA.  The risk analysis exercise shall be performed or up dated at 

least on a quarterly basis or as directed by the VA  Contracting 

officer.   

C.  The submittal shall include three copies of a compu ter-produced risk 

analysis results, predicting the various meaningful  probability curves 

of achieving the contract schedules. It shall also include a detailed 

narrative list of all major and minor potential and  specific schedule 

and cost risk areas, and a contractor’s recommendat ions of mitigating 

the identified risks which must be addressed by the  VA Project and The 

COR teams to maintain the contract schedule.  
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D.  Inspections To Be Completed 

Project 

Name 

   Project No. 

   COR 

   # Inspections Date Comments 

    1 Pre-site inspection of existing conditions 

  2 ACM containment 

  3 Demo completion 

  4 After ACM clearance (prior to tear down) 

  5 Chaulk line 

  6 Stud wall 

  7 MEP outlet box  

  8 MEP & Backing in-wall 

  9 MEP insulation 

  10 Completion of Drywall 

  11 Above Ceiling 

  12 Penetration inspection before ceiling grid 

  13 Wall Hung Items; cabinets, mirrors, handrails, 

  14 Finishes and Trim 

  15 Flooring Seam Layout 

  16 Hardware 

  17 Final finishes and flooring 

  18 Commissioning 

  19 After punch list completion 

   

- - - E N D - - - 
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SECTION 01 32 16.15 
PROJECT SCHEDULES  

(SMALL PROJECTS – DESIGN/BID/BUILD) 

 
PART 1- GENERAL 

1.1 DESCRIPTION: 

A. The Contractor shall develop a Critical Path Met hod (CPM) plan and 

schedule demonstrating fulfillment of the contract requirements (Project 

Schedule), and shall keep the Project Schedule up-t o-date in accordance 

with the requirements of this section and shall uti lize the plan for 

scheduling, coordinating and monitoring work under this contract 

(including all activities of subcontractors, equipm ent vendors and 

suppliers). Conventional Critical Path Method (CPM)  technique shall be 

utilized to satisfy both time and cost applications . 

1.2 CONTRACTOR'S REPRESENTATIVE: 

A. The Contractor shall designate an authorized rep resentative responsible 

for the Project Schedule including preparation, rev iew and progress 

reporting with and to the COR. 

B. The Contractor's representative shall have direc t project control and 

complete authority to act on behalf of the Contract or in fulfilling the 

requirements of this specification section. 

C. The Contractor’s representative shall have the o ption of developing the 

project schedule within their organization or to en gage the services of 

an outside consultant.  If an outside scheduling co nsultant is utilized, 

Section 1.3 of this specification will apply. 

1.3 CONTRACTOR'S CONSULTANT: 

A. The Contractor shall submit a qualification prop osal to the COR, within 

10 days of bid acceptance. The qualification propos al shall include: 

1. The name and address of the proposed consultant.  

2. Information to show that the proposed consultant  has the 

qualifications to meet the requirements specified i n the preceding 

paragraph.  

3. A representative sample of prior construction pr ojects, which the 

proposed consultant has performed complete project scheduling 

services. These representative samples shall be of similar size and 

scope. 

B. The Contracting Officer has the right to approve  or disapprove the 

proposed consultant, and will notify the Contractor  of the VA decision 

within seven calendar days from receipt of the qual ification proposal. 
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In case of disapproval, the Contractor shall resubm it another consultant 

within 10 calendar days for renewed consideration. The Contractor shall 

have their scheduling consultant approved prior to submitting any 

schedule for approval. 

1.4 COMPUTER PRODUCED SCHEDULES 

A. The contractor shall provide monthly, to the Dep artment of Veterans 

Affairs (VA), all computer-produced time/cost sched ules and reports 

generated from monthly project updates. This monthl y computer service 

will include: three copies of up to five different reports (inclusive of 

all pages) available within the user defined report s of the scheduling 

software approved by the Contracting Officer; a har d copy listing of all 

project schedule changes, and associated data, made  at the update and an 

electronic file of this data; and the resulting mon thly updated schedule 

in PDM format.  These must be submitted with and su bstantively support 

the contractor’s monthly payment request and the si gned look ahead 

report. The COR shall identify the five different r eport formats that 

the contractor shall provide. 

B. The contractor shall be responsible for the corr ectness and timeliness 

of the computer-produced reports. The Contractor sh all also responsible 

for the accurate and timely submittal of the update d project schedule 

and all CPM data necessary to produce the computer reports and payment 

request that is specified.  

C. The VA will report errors in computer-produced r eports to the 

Contractor’s representative within ten calendar day s from receipt of 

reports. The Contractor shall reprocess the compute r-produced reports 

and associated diskette(s), when requested by the C ontracting Officer’s 

representative, to correct errors which affect the payment and schedule 

for the project.  

1.5 THE COMPLETE PROJECT SCHEDULE SUBMITTAL 

A. Within 45 calendar days after receipt of Notice to Proceed, the 

Contractor shall submit for the Contracting Officer 's review; three blue 

line copies of the interim schedule on sheets of pa per 765 x 1070 mm (30 

x 42 inches) and an electronic file in the previous ly approved CPM 

schedule program. The submittal shall also include three copies of a 

computer-produced activity/event ID schedule showin g project duration; 

phase completion dates; and other data, including e vent cost. Each 

activity/event on the computer-produced schedule sh all contain as a 

minimum, but not limited to, activity/event ID, act ivity/event 

description, duration, budget amount, early start d ate, early finish 
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date, late start date, late finish date and total f loat. Work 

activity/event relationships shall be restricted to  finish-to-start or 

start-to-start without lead or lag constraints. Act ivity/event date 

constraints, not required by the contract, will not  be accepted unless 

submitted to and approved by the Contracting Office r. The contractor 

shall make a separate written detailed request to t he Contracting 

Officer identifying these date constraints and secu re the Contracting 

Officer’s written approval before incorporating the m into the network 

diagram. The Contracting Officer’s separate approva l of the Project 

Schedule shall not excuse the contractor of this re quirement. Logic 

events (non-work) will be permitted where necessary  to reflect proper 

logic among work events, but must have zero duratio n. The complete 

working schedule shall reflect the Contractor's app roach to scheduling 

the complete project. The final Project Schedule in its original form 

shall contain no contract changes or delays which m ay have been incurred 

during the final network diagram development period  and shall reflect 

the entire contract duration as defined in the bid documents.  These 

changes/delays shall be entered at the first update  after the final 

Project Schedule has been approved. The Contractor should provide their 

requests for time and supporting time extension ana lysis for contract 

time as a result of contract changes/delays, after this update, and in 

accordance with Article, ADJUSTMENT OF CONTRACT COM PLETION. 

D. Within 30 calendar days after receipt of the com plete project interim 

Project Schedule and the complete final Project Sch edule, the 

Contracting Officer or his representative, will do one or both of the 

following: 

1. Notify the Contractor concerning his actions, op inions, and 

objections. 

2. A meeting with the Contractor at or near the job  site for joint 

review, correction or adjustment of the proposed pl an will be 

scheduled if required. Within 14 calendar days afte r the joint 

review, the Contractor shall revise and shall submi t three blue line 

copies of the revised Project Schedule, three copie s of the revised 

computer-produced activity/event ID schedule and a revised electronic 

file as specified by the Contracting Officer. The r evised submission 

will be reviewed by the Contracting Officer and, if  found to be as 

previously agreed upon, will be approved. 

E. The approved baseline schedule and the computer- produced schedule(s) 

generated there from shall constitute the approved baseline schedule 
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until subsequently revised in accordance with the r equirements of this 

section. 

F. The Complete Project Schedule shall contain appr oximately (60)work 

activities/events. 

1.6 WORK ACTIVITY/EVENT COST DATA 

A. The Contractor shall cost load all work activiti es/events except 

procurement activities. The cumulative amount of al l cost loaded work 

activities/events (including alternates) shall equa l the total contract 

price. Prorate overhead, profit and general conditi ons on all work 

activities/events for the entire project length. Th e contractor shall 

generate from this information cash flow curves ind icating graphically 

the total percentage of work activity/event dollar value scheduled to be 

in place on early finish, late finish. These cash f low curves will be 

used by the Contracting Officer to assist him in de termining approval or 

disapproval of the cost loading. Negative work acti vity/event cost data 

will not be acceptable, except on VA issued contrac t changes.  

B. The Contractor shall cost load work activities/e vents for guarantee 

period services, test, balance and adjust various s ystems in accordance 

with the provisions in Article, FAR 52.232 – 5 (PAY MENT UNDER 

FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.23 6 – 83 (PAYMENT UNDER 

FIXED-PRICE CONSTRUCTION CONTRACTS).  

C. In accordance with FAR 52.236 – 1 (PERFORMANCE O F WORK BY THE 

CONTRACTOR) and VAAR 852.236 – 72 (PERFORMANCE OF W ORK BY THE 

CONTRACTOR), the Contractor shall submit, simultane ously with the cost 

per work activity/event of the construction schedul e required by this 

Section, a responsibility code for all activities/e vents of the project 

for which the Contractor's forces will perform the work.  

D. The Contractor shall cost load work activities/e vents for all BID ITEMS 

including ASBESTOS ABATEMENT. The sum of each BID I TEM work shall equal 

the value of the bid item in the Contractors' bid.  

1.7 PROJECT SCHEDULE REQUIREMENTS 

A. Show on the project schedule the sequence of wor k activities/events 

required for complete performance of all items of w ork. The Contractor 

Shall: 

1. Show activities/events as:  

a. Contractor's time required for submittal of shop  drawings, 

templates, fabrication, delivery and similar pre-co nstruction 

work.  
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b. Contracting Officer's and Architect-Engineer's r eview and approval 

of shop drawings, equipment schedules, samples, tem plate, or 

similar items.  

c. Interruption of VA Facilities utilities, deliver y of Government 

furnished equipment, and rough-in drawings, project  phasing and 

any other specification requirements.  

d. Test, balance and adjust various systems and pie ces of equipment, 

maintenance and operation manuals, instructions and  preventive 

maintenance tasks. 

e. VA inspection and acceptance activity/event with  a minimum 

duration of five work days at the end of each phase  and 

immediately preceding any VA move activity/event re quired by the 

contract phasing for that phase.  

2. Show not only the activities/events for actual c onstruction work for 

each trade category of the project, but also trade relationships to 

indicate the movement of trades from one area, floo r, or building, to 

another area, floor, or building, for at least five  trades who are 

performing major work under this contract.  

3. Break up the work into activities/events of a du ration no longer than 

20 work days each or one reporting period, except a s to 

non-construction activities/events (i.e., procureme nt of materials, 

delivery of equipment, concrete and asphalt curing)  and any other 

activities/events for which the COR may approve the  showing of a 

longer duration. The duration for VA approval of an y required 

submittal, shop drawing, or other submittals will n ot be less than 20 

work days.  

4. Describe work activities/events clearly, so the work is readily 

identifiable for assessment of completion. Activiti es/events labeled 

"start," "continue," or "completion," are not speci fic and will not 

be allowed. Lead and lag time activities will not b e acceptable.  

5. The schedule shall be generally numbered in such  a way to reflect 

either discipline, phase or location of the work. 

B. The Contractor shall submit the following suppor ting data in addition to 

the project schedule:  

1. The appropriate project calendar including worki ng days and holidays.  

2. The planned number of shifts per day.  

3. The number of hours per shift.   
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Failure of the Contractor to include this data shal l delay the review of 

the submittal until the Contracting Officer is in r eceipt of the missing 

data.  

C. To the extent that the Project Schedule or any r evised Project Schedule 

shows anything not jointly agreed upon, it shall no t be deemed to have 

been approved by the COR. Failure to include any el ement of work 

required for the performance of this contract shall  not excuse the 

Contractor from completing all work required within  any applicable 

completion date of each phase regardless of the COR ’s approval of the 

Project Schedule.  

D. Compact Disk Requirements and CPM Activity/Event  Record Specifications: 

Submit to the VA an electronic file(s) containing o ne file of the data 

required to produce a schedule, reflecting all the activities/events of 

the complete project schedule being submitted. 

1.8 PAYMENT TO THE CONTRACTOR: 

A. Monthly, the contractor shall submit the AIA app lication and certificate 

for payment documents G702 & G703 reflecting update d schedule activities 

and cost data in accordance with the provisions of the following 

Article, PAYMENT AND PROGRESS REPORTING, as the bas is upon which 

progress payments will be made pursuant to Article,  FAR 52.232 – 5 

(PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.236 – 83 

(PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS). The Contractor shall 

be entitled to a monthly progress payment upon appr oval of estimates as 

determined from the currently approved updated proj ect schedule. Monthly 

payment requests shall include: a listing of all ag reed upon project 

schedule changes and associated data; and an electr onic file (s) of the 

resulting monthly updated schedule. 

B. Approval of the Contractor’s monthly Application  for Payment shall be 

contingent, among other factors, on the submittal o f a satisfactory 

monthly update of the project schedule. 

1.9 PAYMENT AND PROGRESS REPORTING 

A. Monthly schedule update meetings will be held on  dates mutually agreed 

to by the COR and the Contractor. Contractor and th eir CPM consultant 

(if applicable) shall attend all monthly schedule u pdate meetings. The 

Contractor shall accurately update the Project Sche dule and all other 

data required and provide this information to the C OR three work days in 

advance of the schedule update meeting. Job progres s will be reviewed to 

verify: 
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1. Actual start and/or finish dates for updated/com pleted 

activities/events. 

2. Remaining duration for each activity/event start ed, or scheduled to 

start, but not completed. 

3. Logic, time and cost data for change orders, and  supplemental 

agreements that are to be incorporated into the Pro ject Schedule. 

4. Changes in activity/event sequence and/or durati on which have been 

made, pursuant to the provisions of following Artic le, ADJUSTMENT OF 

CONTRACT COMPLETION. 

5. Completion percentage for all completed and part ially completed 

activities/events. 

6. Logic and duration revisions required by this se ction of the 

specifications. 

7. Activity/event duration and percent complete sha ll be updated 

independently. 

B. After completion of the joint review, the contra ctor shall generate an 

updated computer-produced calendar-dated schedule a nd supply the 

Contracting Officer’s representative with reports i n accordance with the 

Article, COMPUTER PRODUCED SCHEDULES, specified. 

C. After completing the monthly schedule update, th e contractor’s 

representative or scheduling consultant shall rerun  all current period 

contract change(s) against the prior approved month ly project schedule. 

The analysis shall only include original workday du rations and schedule 

logic agreed upon by the contractor and the COR  for the contract 

change(s). When there is a disagreement on logic an d/or durations, the 

Contractor shall use the schedule logic and/or dura tions provided and 

approved by the COR. After each rerun update, the r esulting electronic 

project schedule data file shall be appropriately i dentified and 

submitted to the VA in accordance to the requiremen ts listed in articles 

1.4 and 1.7. This electronic submission is separate  from the regular 

monthly project schedule update requirements and sh all be submitted to 

the COR within fourteen (14) calendar days of compl eting the regular 

schedule update. Before inserting the contract changes durations, ca re 

must be taken to ensure that only the original dura tions will be used 

for the analysis, not the reported durations after progress.  In 

addition, once the final network diagram is approve d, the contractor 

must recreate all manual progress payment updates o n this approved 

network diagram and associated reruns for contract changes in each of 

these update periods as outlined above for regular update periods.  This 
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will require detailed record keeping for each of th e manual progress 

payment updates. 

D. Following approval of the CPM schedule, the VA, the General Contractor, 

its approved CPM Consultant, RE office representati ves, and all 

subcontractors needed, as determined by the SRE, sh all meet to discuss 

the monthly updated schedule. The main emphasis sha ll be to address work 

activities to avoid slippage of project schedule an d to identify any 

necessary actions required to maintain project sche dule during the 

reporting period. The Government representatives an d the Contractor 

should conclude the meeting with a clear understand ing of those work and 

administrative actions necessary to maintain projec t schedule status 

during the reporting period. This schedule coordina tion meeting will 

occur after each monthly project schedule update me eting utilizing the 

resulting schedule reports from that schedule updat e. If the project is 

behind schedule, discussions should include ways to  prevent further 

slippage as well as ways to improve the project sch edule status, when 

appropriate. 

1.10 RESPONSIBILITY FOR COMPLETION 

A. If it becomes apparent from the current revised monthly progress 

schedule that phasing or contract completion dates will not be met, the 

Contractor shall execute some or all of the followi ng remedial actions:  

1. Increase construction manpower in such quantitie s and crafts as 

necessary to eliminate the backlog of work. 

2. Increase the number of working hours per shift, shifts per working 

day, working days per week, the amount of construct ion equipment, or 

any combination of the foregoing to eliminate the b acklog of work.  

3. Reschedule the work in conformance with the spec ification 

requirements. 

B. Prior to proceeding with any of the above action s, the Contractor shall 

notify and obtain approval from the COR for the pro posed schedule 

changes. If such actions are approved, the represen tative schedule 

revisions shall be incorporated by the Contractor i nto the Project 

Schedule before the next update, at no additional c ost to the 

Government. 

1.11 CHANGES TO THE SCHEDULE 

A. Within 30 calendar days after VA acceptance and approval of any updated 

project schedule, the Contractor shall submit a rev ised electronic file 

(s) and a list of any activity/event changes includ ing predecessors and 

successors for any of the following reasons: 
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1. Delay in completion of any activity/event or gro up of 

activities/events, which may be involved with contr act changes, 

strikes, unusual weather, and other delays will not  relieve the 

Contractor from the requirements specified unless t he conditions are 

shown on the CPM as the direct cause for delaying t he project beyond 

the acceptable limits. 

2. Delays in submittals, or deliveries, or work sto ppage are encountered 

which make rescheduling of the work necessary. 

3. The schedule does not represent the actual prose cution and progress 

of the project. 

4. When there is, or has been, a substantial revisi on to the 

activity/event costs regardless of the cause for th ese revisions. 

B. CPM revisions made under this paragraph which af fect the previously 

approved computer-produced schedules for Government  furnished equipment, 

vacating of areas by the VA Facility, contract phas e(s) and sub 

phase(s), utilities furnished by the Government to the Contractor, or 

any other previously contracted item, shall be furn ished in writing to 

the Contracting Officer for approval. 

C. Contracting Officer's approval for the revised p roject schedule and all 

relevant data is contingent upon compliance with al l other paragraphs of 

this section and any other previous agreements by t he Contracting 

Officer or the VA representative. 

D. The cost of revisions to the project schedule re sulting from contract 

changes will be included in the proposal for change s in work as 

specified in FAR 52.243 – 4 (Changes) and VAAR 852. 236 – 88 (Changes – 

Supplemental), and will be based on the complexity of the revision or 

contract change, man hours expended in analyzing th e change, and the 

total cost of the change.  

E. The cost of revisions to the Project Schedule no t resulting from 

contract changes is the responsibility of the Contr actor. 

1.12 ADJUSTMENT OF CONTRACT COMPLETION 

A. The contract completion time will be adjusted on ly for causes specified 

in this contract. Request for an extension of the c ontract completion 

date by the Contractor shall be supported with a ju stification, CPM data 

and supporting evidence as the COR may deem necessa ry for determination 

as to whether or not the Contractor is entitled to an extension of time 

under the provisions of the contract. Submission of  proof based on 

revised activity/event logic, durations (in work da ys) and costs is 

obligatory to any approvals. The schedule must clea rly display that the 
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Contractor has used, in full, all the float time av ailable for the work 

involved in this request. The Contracting Officer's  determination as to 

the total number of days of contract extension will  be based upon the 

current computer-produced calendar-dated schedule f or the time period in 

question and all other relevant information. 

B. Actual delays in activities/events which, accord ing to the computer- 

produced calendar-dated schedule, do not affect the  extended and 

predicted contract completion dates shown by the cr itical path in the 

network, will not be the basis for a change to the contract completion 

date. The Contracting Officer will within a reasona ble time after 

receipt of such justification and supporting eviden ce, review the facts 

and advise the Contractor in writing of the Contrac ting Officer's 

decision. 

C. The Contractor shall submit each request for a c hange in the contract 

completion date to the Contracting Officer in accor dance with the 

provisions specified under FAR 52.243 – 4 (Changes)  and VAAR 852.236 – 

88 (Changes – Supplemental). The Contractor shall i nclude, as a part of 

each change order proposal, a sketch showing all CP M logic revisions, 

duration (in work days) changes, and cost changes, for work in question 

and its relationship to other activities on the app roved network 

diagram. 

D. All delays due to non-work activities/events suc h as RFI’s, WEATHER, 

STRIKES, and similar non-work activities/events sha ll be analyzed on a 

month by month basis. 

 

1.13  INSPECTIONS TO BE COMPLETED 

Project 

Name 

Project No. 

COR 

# Inspections Date Comments 

1 Pre-site inspection of existing conditions 

2 ACM containment 

3 Demo completion 

4 After ACM clearance (prior to tear down) 

5 Chaulk line 

6 Stud wall 

7 MEP outlet box  

8 MEP & Backing in-wall 
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9 MEP insulation 

10 Completion of Drywall 

11 Above Ceiling 

12 Penetration inspection before ceiling grid 

13 Wall Hung Items; cabinets, mirrors, handrails, 

14 Finishes and Trim 

15 Flooring Seam Layout 

16 Hardware 

17 Final finishes and flooring 

18 Commissioning 

19 After punch list completion 
 

 

- - - E N D - - - 
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SECTION 01 33 23 
SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

 
1-1. Refer to Articles titled SPECIFICATIONS AND DR AWINGS FOR CONSTRUCTION 

(FAR 52.236-21) and, SPECIAL NOTES (VAAR 852.236-91 ), in GENERAL 

CONDITIONS. 

1-2. For the purposes of this contract, samples, in cluding laboratory samples 

to be tested, test reports, certificates, and manuf acturers' literature 

and data shall also be subject to the previously re ferenced 

requirements. The following text refers to all item s collectively as 

SUBMITTALS. 

1-2A GENERAL SUBMITTAL REQUIREMENTS 

 General Contractor to provide list of all submitta ls required for the 

project as specified as part of the Construction Do cuments and 

specifications. 

 General Contractor to provide full shop drawing lo g, identify all 

required submittals before work can begin. 

 Infection Control plan submittals are required for  each phase of 

construction.  Reference spec 01 01 10-IC, items 2. 1.3. 

1-3. Submit for approval, all of the items specific ally mentioned under the 

separate sections of the specification, with inform ation sufficient to 

evidence full compliance with contract requirements . Materials, 

fabricated articles and the like to be installed in  permanent work shall 

equal those of approved submittals. After an item h as been approved, no 

change in brand or make will be permitted unless: 

A. Satisfactory written evidence is presented to, a nd approved by 

Contracting Officer, that manufacturer cannot make scheduled delivery of 

approved item or; 

B. Item delivered has been rejected and substitutio n of a suitable item is 

an urgent necessity or; 

C. Other conditions become apparent which indicates  approval of such 

substitute item to be in best interest of the Gover nment. 

1-4. Forward submittals in sufficient time to permi t proper consideration and 

approval action by Government. Time submission to a ssure adequate lead 

time for procurement of contract - required items. Delays attributable 

to untimely and rejected submittals (including any laboratory samples to 

be tested) will not serve as a basis for extending contract time for 
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completion.  Submittal Review time is (30) full wor king days by the 

Design Team and Government. All Shop drawing submit tals are process thru 

Project Buzzsaw electronically. 

1-5. Submittals will be reviewed for compliance wit h contract requirements by 

Architect-Engineer, and action thereon will be take n by The COR on 

behalf of the Contracting Officer. 

1-6. Upon receipt of submittals, Architect-Engineer  will assign a file number 

thereto. Contractor, in any subsequent corresponden ce, shall refer to 

this file and identification number to expedite rep lies relative to 

previously approved or disapproved submittals. 

1-7. The Government reserves the right to require a dditional submittals, 

whether or not particularly mentioned in this contr act. If additional 

submittals beyond those required by the contract ar e furnished pursuant 

to request therefor by Contracting Officer, adjustm ent in contract price 

and time will be made in accordance with Articles t itled CHANGES (FAR 

52.243-4) and CHANGES - SUPPLEMENT (VAAR 852.236-88 ) of the GENERAL 

CONDITIONS. 

1-8. Schedules called for in specifications and sho wn on shop drawings shall 

be submitted for use and information of Department of Veterans Affairs 

and Architect-Engineer. However, the Contractor sha ll assume 

responsibility for coordinating and verifying sched ules. The Contracting 

Officer and Architect- Engineer assumes no responsi bility for checking 

schedules or layout drawings for exact sizes, exact  numbers and detailed 

positioning of items. 

1-9. Submittals must be submitted by Contractor onl y and shipped prepaid. 

Contracting Officer assumes no responsibility for c hecking quantities or 

exact numbers included in such submittals.  

A. Submit samples required by Section 09 06 00, SCH EDULE FOR FINISHES, in 

quadruplicate. Submit other samples in single units  unless otherwise 

specified. Submit shop drawings, schedules, manufac turers' literature 

and data, and certificates in quadruplicate, except  where a greater 

number is specified. 

B. Submittals will receive consideration only when covered by a transmittal 

letter signed by Contractor and shall contain the l ist of items, name of 

Medical Center, name of Contractor, contract number , applicable 

specification paragraph numbers, applicable drawing  numbers (and other 

information required for exact identification of lo cation for each 
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item), manufacturer and brand, ASTM or Federal Spec ification Number (if 

any) and such additional information as may be requ ired by 

specifications for particular item being furnished.  In addition, 

catalogs shall be marked to indicate specific items  submitted for 

approval. 

1. A copy of letter must be enclosed with items, an d any items received 

without identification letter will be considered "u nclaimed goods" 

and held for a limited time only. 

2. Each sample, certificate, manufacturers' literat ure and data shall be 

labeled to indicate the name and location of the Me dical Center, name 

of Contractor, manufacturer, brand, contract number  and ASTM or 

Federal Specification Number as applicable and loca tion(s) on 

project. 

3. Required certificates shall be signed by an auth orized representative 

of manufacturer or supplier of material, and by Con tractor.  

C. In addition to complying with the applicable req uirements specified in 

preceding Article 1.9, samples which are required t o have Laboratory 

Tests (those preceded by symbol "LT" under the sepa rate sections of the 

specification shall be tested, at the expense of Co ntractor, in a 

commercial laboratory approved by Contracting Offic er. 

1. Laboratory shall furnish Contracting Officer wit h a certificate 

stating that it is fully equipped and qualified to perform intended 

work, is fully acquainted with specification requir ements and 

intended use of materials and is an independent est ablishment in no 

way connected with organization of Contractor or wi th manufacturer or 

supplier of materials to be tested. 

2. Certificates shall also set forth a list of comp arable projects upon 

which laboratory has performed similar functions du ring past five 

years. 

3. Samples and laboratory tests shall be sent direc tly to approved 

commercial testing laboratory. 

4. Contractor shall send a copy of transmittal lett er to both The COR 

and to Architect-Engineer simultaneously with submi ssion of material 

to a commercial testing laboratory. 

  4. Contractor shall forward a copy of transmittal  letter to The COR 

simultaneously with submission to a commercial test ing laboratory. 

5. Laboratory test reports shall be sent directly t o The COR for 

appropriate action. 
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6. Laboratory reports shall list contract specifica tion test 

requirements and a comparative list of the laborato ry test results. 

When tests show that the material meets specificati on requirements, 

the laboratory shall so certify on test report. 

7. Laboratory test reports shall also include a rec ommendation for 

approval or disapproval of tested item. 

D. If submittal samples have been disapproved, resu bmit new samples as soon 

as possible after notification of disapproval. Such  new samples shall be 

marked "Resubmitted Sample" in addition to containi ng other previously 

specified information required on label and in tran smittal letter. 

E. Approved samples will be kept on file by the COR  at the site until 

completion of contract, at which time such samples will be delivered to 

Contractor as Contractor's property. Where noted in  technical sections 

of specifications, approved samples in good conditi on may be used in 

their proper locations in contract work. At complet ion of contract, 

samples that are not approved will be returned to C ontractor only upon 

request and at Contractor's expense. Such request s hould be made prior 

to completion of the contract. Disapproved samples that are not 

requested for return by Contractor will be discarde d after completion of 

contract. 

F. Submittal drawings (shop, erection or setting dr awings) and schedules, 

required for work of various trades, shall be check ed before submission 

by technically qualified employees of Contractor fo r accuracy, 

completeness and compliance with contract requireme nts. These drawings 

and schedules shall be stamped and signed by Contra ctor certifying to 

such check. 

1. All Shop drawing submittals are to be submitted thru Project Buzzsaw 

electronically. 

2. Each drawing shall have marked thereon, proper d escriptive title, 

including Medical Center location, project number, manufacturer's 

number, reference to contract drawing number, detai l Section Number, 

and Specification Section Number. 

3. A space 120 mm by 125 mm (4-3/4 by 5 inches) sha ll be reserved on 

each drawing to accommodate approval or disapproval  stamp. 
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1-10. Samples, shop drawings, test reports, certifi cates and manufacturers' 

literature and data, shall be submitted for approva l to:  

 Chequamegon Bay Group, Inc. 

 933 N. Mayfair Road, Suite 320 

 Milwaukee, WI, 53226 

 

1-11. At the time of transmittal to the Architect-E ngineer, the Contractor 

shall also send a copy of the complete submittal di rectly to the COR. 

 

 Clement J. Zablocki VA Medical Center 

 Attn: Mr. James Beier  

 5000 W. National Avenue 

 Milwaukee, WI, 53295 

 
1-12. Samples for approval shall be sent to Archite ct-Engineer, in care of the 

COR, VA Medical Center, 

 Chequamegon Bay Group, Inc, 

 933 N. Mayfair Road, Suite 320 

 Milwaukee, WI, 53226 

 

- - - E N D - - - 
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SECTION 01 42 19 
REFERENCE STANDARDS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies the availability and source  of references and 

standards specified in the project manual under par agraphs APPLICABLE 

PUBLICATIONS and/or shown on the drawings. 

1.2 AVAILABILITY OF SPECIFICATIONS LISTED IN THE GSA INDEX OF FEDERAL 
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS FPMR PART 101-29 
(FAR 52.211-1) (AUG 1998) 

A. The GSA Index of Federal Specifications, Standar ds and Commercial Item 

Descriptions, FPMR Part 101-29 and copies of specif ications, standards, 

and commercial item descriptions cited in the solic itation may be 

obtained for a fee by submitting a request to – GSA  Federal Supply 

Service, Specifications Section, Suite 8100, 470 Ea st L’Enfant Plaza, 

SW, Washington, DC 20407, Telephone (202) 619-8925,  Facsimile (202) 619-

8978. 

B. If the General Services Administration, Departme nt of Agriculture, or 

Department of Veterans Affairs issued this solicita tion, a single copy 

of specifications, standards, and commercial item d escriptions cited in 

this solicitation may be obtained free of charge by  submitting a request 

to the addressee in paragraph (a) of this provision . Additional copies 

will be issued for a fee. 

1.3 AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX 
OF FEDERAL SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS 
(FAR 52.211-4) (JUN 1988) 

 The specifications and standards cited in this sol icitation can be 

examined at the following location: 

 DEPARMENT OF VETERANS AFFAIRS 

Office of Construction & Facilities Management 

Facilities Quality Service (00CFM1A) 

425 Eye Street N.W, (sixth floor) 

Washington, DC 20001 

Telephone Numbers: (202) 632-5249 or (202) 632-5178  

Between 9:00 AM - 3:00 PM 

1.4 AVAILABILITY OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX OF FEDERAL 
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS (FAR 52.211-3) 
(JUN 1988) 

 The specifications cited in this solicitation may be obtained from the 

associations or organizations listed below. 
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 AA Aluminum Association Inc. 

http://www.aluminum.org  

AABC Associated Air Balance Council 

http://www.aabchq.com  

AAMA American Architectural Manufacturer's Associat ion 

http://www.aamanet.org  

AAN American Nursery and Landscape Association 

http://www.anla.org  

AASHTO American Association of State Highway and Tr ansportation Officials 

http://www.aashto.org  

AATCC American Association of Textile Chemists and Colorists 

http://www.aatcc.org  

ACGIH American Conference of Governmental Industria l Hygienists 

http://www.acgih.org  

ACI American Concrete Institute 

http://www.aci-int.net  

ACPA American Concrete Pipe Association 

http://www.concrete-pipe.org  

ACPPA American Concrete Pressure Pipe Association 

http://www.acppa.org  

ADC Air Diffusion Council 

http://flexibleduct.org  

AGA American Gas Association 

http://www.aga.org  

AGC Associated General Contractors of America 

http://www.agc.org  

AGMA American Gear Manufacturers Association, Inc. 

http://www.agma.org  

AHAM Association of Home Appliance Manufacturers 

http://www.aham.org  

AISC American Institute of Steel Construction 

http://www.aisc.org  

AISI American Iron and Steel Institute 

http://www.steel.org  

AITC American Institute of Timber Construction 

http://www.aitc-glulam.org  

AMCA Air Movement and Control Association, Inc. 

http://www.amca.org  
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ANLA American Nursery & Landscape Association 

http://www.anla.org  

ANSI American National Standards Institute, Inc. 

http://www.ansi.org  

APA The Engineered Wood Association 

http://www.apawood.org  

ARI Air-Conditioning and Refrigeration Institute 

http://www.ari.org  

ASAE American Society of Agricultural Engineers 

http://www.asae.org  

ASCE American Society of Civil Engineers 

http://www.asce.org  

ASHRAE American Society of Heating, Refrigerating, and 

Air-Conditioning Engineers 

http://www.ashrae.org  

ASME American Society of Mechanical Engineers 

http://www.asme.org  

ASSE American Society of Sanitary Engineering 

http://www.asse-plumbing.org  

ASTM American Society for Testing and Materials 

http://www.astm.org  

AWI Architectural Woodwork Institute 

http://www.awinet.org  

AWS American Welding Society 

http://www.aws.org  

AWWA American Water Works Association 

http://www.awwa.org  

BHMA Builders Hardware Manufacturers Association 

http://www.buildershardware.com  

BIA Brick Institute of America 

http://www.bia.org  

CAGI Compressed Air and Gas Institute 

http://www.cagi.org  

CGA Compressed Gas Association, Inc. 

http://www.cganet.com  

CI  The Chlorine Institute, Inc. 

http://www.chlorineinstitute.org  

CISCA Ceilings and Interior Systems Construction As sociation 

http://www.cisca.org  
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CISPI Cast Iron Soil Pipe Institute 

http://www.cispi.org  

CLFMI Chain Link Fence Manufacturers Institute 

http://www.chainlinkinfo.org  

CPMB Concrete Plant Manufacturers Bureau 

http://www.cpmb.org  

CRA California Redwood Association 

http://www.calredwood.org  

CRSI Concrete Reinforcing Steel Institute 

http://www.crsi.org  

CTI Cooling Technology Institute 

http://www.cti.org  

DHI Door and Hardware Institute 

http://www.dhi.org  

EGSA Electrical Generating Systems Association 

http://www.egsa.org  

EEI Edison Electric Institute 

http://www.eei.org  

EPA Environmental Protection Agency 

http://www.epa.gov  

ETL ETL Testing Laboratories, Inc. 

http://www.et1.com  

FAA Federal Aviation Administration 

http://www.faa.gov  

FCC Federal Communications Commission 

http://www.fcc.gov  

FPS The Forest Products Society 

http://www.forestprod.org  

GANA Glass Association of North America 

http://www.cssinfo.com/info/gana.html/  

FM  Factory Mutual Insurance 

http://www.fmglobal.com  

GA  Gypsum Association 

http://www.gypsum.org  

GSA General Services Administration 

http://www.gsa.gov  

HI  Hydraulic Institute 

http://www.pumps.org  
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HPVA Hardwood Plywood & Veneer Association 

http://www.hpva.org  

ICBO International Conference of Building Officials  

http://www.icbo.org  

ICEA Insulated Cable Engineers Association Inc. 

http://www.icea.net  

\ICAC Institute of Clean Air Companies 

http://www.icac.com  

IEEE Institute of Electrical and Electronics Engine ers 

http://www.ieee.org\  

IMSA International Municipal Signal Association 

http://www.imsasafety.org  

IPCEA Insulated Power Cable Engineers Association 

NBMA Metal Buildings Manufacturers Association 

http://www.mbma.com  

MSS Manufacturers Standardization Society of the Va lve and Fittings 

Industry Inc. 

http://www.mss-hq.com  

NAAMM National Association of Architectural Metal M anufacturers 

http://www.naamm.org  

NAPHCC Plumbing-Heating-Cooling Contractors Associa tion 

http://www.phccweb.org.org  

NBS National Bureau of Standards 

See - NIST 

NBBPVI National Board of Boiler and Pressure Vessel  Inspectors 

http://www.nationboard.org  

NEC National Electric Code 

See - NFPA National Fire Protection Association 

NEMA National Electrical Manufacturers Association 

http://www.nema.org  

NFPA National Fire Protection Association 

http://www.nfpa.org  

NHLA National Hardwood Lumber Association 

http://www.natlhardwood.org  

NIH National Institute of Health 

http://www.nih.gov  

NIST National Institute of Standards and Technology  

http://www.nist.gov  
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NLMA Northeastern Lumber Manufacturers Association,  Inc. 

http://www.nelma.org  

NPA National Particleboard Association 

18928 Premiere Court 

Gaithersburg, MD 20879 

(301) 670-0604 

NSF National Sanitation Foundation 

http://www.nsf.org  

NWWDA Window and Door Manufacturers Association 

http://www.nwwda.org  

OSHA Occupational Safety and Health Administration 

Department of Labor 

http://www.osha.gov  

PCA Portland Cement Association 

http://www.portcement.org  

PCI Precast Prestressed Concrete Institute 

http://www.pci.org  

PPI The Plastic Pipe Institute 

http://www.plasticpipe.org  

PEI Porcelain Enamel Institute, Inc. 

http://www.porcelainenamel.com  

PTI Post-Tensioning Institute 

http://www.post-tensioning.org  

RFCI The Resilient Floor Covering Institute 

http://www.rfci.com  

RIS Redwood Inspection Service 

See - CRA 

RMA Rubber Manufacturers Association, Inc. 

http://www.rma.org  

SCMA Southern Cypress Manufacturers Association 

http://www.cypressinfo.org  

SDI Steel Door Institute 

http://www.steeldoor.org  

IGMA Insulating Glass Manufacturers Alliance 

http://www.igmaonline.org  

SJI Steel Joist Institute 

http://www.steeljoist.org  
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SMACNA Sheet Metal and Air-Conditioning Contractors  

National Association, Inc. 

http://www.smacna.org  

SSPC The Society for Protective Coatings 

http://www.sspc.org  

STI Steel Tank Institute 

http://www.steeltank.com  

SWI Steel Window Institute 

http://www.steelwindows.com  

TCA Tile Council of America, Inc. 

http://www.tileusa.com  

TEMA Tubular Exchange Manufacturers Association 

http://www.tema.org  

TPI Truss Plate Institute, Inc. 

583 D'Onofrio Drive; Suite 200 

Madison, WI 53719 

(608) 833-5900 

UBC The Uniform Building Code 

See ICBO 

UL  Underwriters' Laboratories Incorporated 

http://www.ul.com  

ULC Underwriters' Laboratories of Canada 

http://www.ulc.ca  

WCLIB West Coast Lumber Inspection Bureau 

6980 SW Varns Road, P.O. Box 23145 

Portland, OR 97223 

(503) 639-0651 

WRCLA Western Red Cedar Lumber Association 

P.O. Box 120786 

New Brighton, MN 55112 

(612) 633-4334 

WWPA Western Wood Products Association 

http://www.wwpa.org 

 

- - - E N D - - - 
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SECTION 01 45 29 
TESTING LABORATORY SERVICES 

 
PART 1 - GENERAL 

1.1 DESCRIPTION: 

 This section specifies materials testing activitie s and inspection 

services required during project construction to be  provided by a 

Testing Laboratory retained and paid for by Contrac tor. 

1.2 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referred to  in the text by the 

basic designation only. 

B. American Association of State Highway and Transp ortation Officials 

(AASHTO): 

T27-06..................Sieve Analysis of Fine and Coarse Aggregates 

T96-02 (R2006)..........Resistance to Degradation o f Small-Size Coarse 

Aggregate by Abrasion and Impact in the Los 

Angeles Machine 

T99-01 (R2004)..........The Moisture-Density Relati ons of Soils Using a 

2.5 Kg (5.5 lb.) Rammer and a 305 mm (12 in.) 

Drop 

T104-99 (R2003).........Soundness of Aggregate by U se of Sodium Sulfate 

or Magnesium Sulfate 

T180-01 (R2004).........Moisture-Density Relations of Soils using a 4.54 

kg (10 lb.) Rammer and a 457 mm (18 in.) Drop 

T191-02(R2006)..........Density of Soil In-Place by  the Sand-Cone Method 

C. American Concrete Institute (ACI): 

506.4R-94 (R2004).......Guide for the Evaluation of  Shotcrete 

D. American Society for Testing and Materials (ASTM ): 

A325-06.................Structural Bolts, Steel, He at Treated, 120/105 

ksi Minimum Tensile Strength 

A370-07.................Definitions for Mechanical Testing of Steel 

Products 

A416/A416M-06...........Steel Strand, Uncoated Seve n-Wire for 

Prestressed Concrete 

A490-06.................Heat Treated Steel Structur al Bolts, 150 ksi 

Minimum Tensile Strength 

C31/C31M-06.............Making and Curing Concrete Test Specimens in the 

Field 
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C33-03..................Concrete Aggregates 

C39/C39M-05.............Compressive Strength of Cyl indrical Concrete 

Specimens 

C109/C109M-05...........Compressive Strength of Hyd raulic Cement Mortars 

C138-07.................Unit Weight, Yield, and Air  Content 

(Gravimetric) of Concrete 

C140-07.................Sampling and Testing Concre te Masonry Units and 

Related Units 

C143/C143M-05...........Slump of Hydraulic Cement C oncrete 

C172-07.................Sampling Freshly Mixed Conc rete 

C173-07.................Air Content of freshly Mixe d Concrete by the 

Volumetric Method 

C330-05.................Lightweight Aggregates for Structural Concrete 

C567-05.................Density Structural Lightwei ght Concrete 

C780-07.................Pre-construction and Constr uction Evaluation of 

Mortars for Plain and Reinforced Unit Masonry 

C1019-08................Sampling and Testing Grout 

C1064/C1064M-05.........Freshly Mixed Portland Ceme nt Concrete 

C1077-06................Laboratories Testing Concre te and Concrete 

Aggregates for Use in Construction and Criteria 

for Laboratory Evaluation 

C1314-07................Compressive Strength of Mas onry Prisms 

D698-07.................Laboratory Compaction Chara cteristics of Soil 

Using Standard Effort 

D1143-07................Piles Under Static Axial Co mpressive Load 

D1188-07................Bulk Specific Gravity and D ensity of Compacted 

Bituminous Mixtures Using Paraffin-Coated 

Specimens 

D1556-07................Density and Unit Weight of Soil in Place by the 

Sand-Cone Method 

D1557-07................Laboratory Compaction Chara cteristics of Soil 

Using Modified Effort 

D2166-06................Unconfined Compressive Stre ngth of Cohesive Soil 

D2167-94(R2001).........Density and Unit Weight of Soil in Place by the 

Rubber Balloon Method 

D2216-05................Laboratory Determination of  Water (Moisture) 

Content of Soil and Rock by Mass 

D2922-05................Density of soil and Soil-Ag gregate in Place by 

Nuclear Methods (Shallow Depth) 
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D2974-07................Moisture, Ash, and Organic Matter of Peat and 

Other Organic Soils 

D3666-(2002)............Minimum Requirements for Ag encies Testing and 

Inspection Bituminous Paving Materials 

D3740-07................Minimum Requirements for Ag encies Engaged in the 

Testing and Inspecting Road and Paving Material  

E94-04..................Radiographic Testing 

E164-03.................Ultrasonic Contact Examinat ion of Weldments 

E329-07.................Agencies Engaged in Constru ction Inspection 

and/or Testing 

E543-06.................Agencies Performing Non-Des tructive Testing 

E605-93(R2006)..........Thickness and Density of Sp rayed Fire-Resistive 

Material (SFRM) Applied to Structural Members 

E709-(2001).............Guide for Magnetic Particle  Examination 

E1155-96(R2008).........Determining FF Floor Flatne ss and FL Floor 

Levelness Numbers 

E. American Welding Society (AWS): 

D1.1-07.................Structural Welding Code-Ste el 

1.3 REQUIREMENTS: 

A. Accreditation Requirements: Construction materia ls testing laboratories 

must be accredited by a laboratory accreditation au thority and will be 

required to submit a copy of the Certificate of Acc reditation and Scope 

of Accreditation. The laboratory’s scope of accredi tation must include 

the appropriate ASTM standards (i.e.; E 329, C 1077 , D 3666, D3740, A 

880, E 543) listed in the technical sections of the  specifications. 

Laboratories engaged in Hazardous Materials Testing  shall meet the 

requirements of OSHA and EPA. The policy applies to  the specific 

laboratory performing the actual testing, not just the “Corporate 

Office.” 

B. Inspection and Testing: Testing laboratory shall  inspect materials and 

workmanship and perform tests described herein and additional tests 

requested by The COR. When it appears materials fur nished, or work 

performed by Contractor fail to meet construction c ontract requirements, 

Testing Laboratory shall direct attention of COR to  such failure. 

C. Written Reports: Testing laboratory shall submit  test reports to The 

COR, Contractor, unless other arrangements are agre ed to in writing by 

the COR. Submit reports of tests that fail to meet construction contract 

requirements on colored paper. 
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D. Verbal Reports: Give verbal notification to The COR immediately of any 

irregularity. 

E. Contractor is responsible for insuring all work meets the specification 

requirements.  Testing services retained by the VA shall not relieve the 

contractor of providing his own testing services gu aranteeing his work 

meeting these requirements.  Testing services retai ned by the VA shall 

also not provide conclusive results to substantiate  the contractors 

work. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 EARTHWORK: 

A. General: The Testing Laboratory shall provide qu alified personnel, 

materials, equipment, and transportation as require d to perform the 

services identified/required herein, within the agr eed to schedule 

and/or time frame. The work to be performed shall b e as identified 

herein and shall include but not be limited to the following: 

1. Observe fill and subgrades during proof-rolling to evaluate 

suitability of surface material to receive fill or base course. 

Provide recommendations to the COR regarding suitab ility or 

unsuitability of areas where proof-rolling was obse rved. Where 

unsuitable results are observed, witness excavation  of unsuitable 

material and recommend to The COR extent of removal  and replacement 

of unsuitable materials and observe proof-rolling o f replaced areas 

until satisfactory results are obtained. 

 
2. Provide part time observation of fill placement and compaction and 

field density testing in building areas and provide  part time 

observation of fill placement and compaction and fi eld density 

testing in pavement areas to verify that earthwork compaction 

obtained is in accordance with contract documents. 

3. Provide supervised geotechnical technician to in spect excavation, 

subsurface preparation, and backfill for structural  fill. 

B. Testing Compaction: 

1. Determine maximum density and optimum moisture c ontent for each type 

of fill, backfill and subgrade material used, in co mpliance with ASTM 

D1557. 

2. Make field density tests in accordance with the primary testing 

method following ASTM D2922  wherever possible. Fie ld density tests 

utilizing ASTM D1556  shall be utilized on a case b y case basis only 
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if there are problems with the validity of the resu lts from the 

primary method due to specific site field condition s. Should the 

testing laboratory propose these alternative method s, they should 

provide satisfactory explanation to the COR before the tests are 

conducted. 

 
a. Building Slab Subgrade: At least one test of sub grade for every 

185 m 2 (2000 square feet) of building slab, but in no cas e fewer 

than three tests. In each compacted fill layer, per form one test 

for every 185 m 2 (2000 square feet) of overlaying building slab, 

but in no case fewer than three tests. 

b. Foundation Wall Backfill: One test per 30 m (100  feet) of each 

layer of compacted fill but in no case fewer than t wo tests. 

c. Pavement Subgrade: One test for each 335 m 2 (400 square yards), 

but in no case fewer than two tests. 

d. Curb, Gutter, and Sidewalk: One test for each 90  m (300 feet), but 

in no case fewer than two tests. 

e. Trenches: One test at maximum 30 m (100 foot) in tervals per 1200 

mm (4 foot) of vertical lift and at changes in requ ired density, 

but in no case fewer than two tests. 

f. Footing Subgrade: At least one test for each lay er of soil on 

which footings will be placed. Subsequent verificat ion and 

approval of each footing subgrade may be based on a  visual 

comparison of each subgrade with related tested sub grade when 

acceptable to The COR. In each compacted fill layer  below wall 

footings, perform one field density test for every 30 m (100 feet) 

of wall. Verify subgrade is level, all loose or dis turbed soils 

have been removed, and correlate actual soil condit ions observed 

with those indicated by test borings. 

C. Testing for Footing Bearing Capacity: Evaluate i f suitable bearing 

capacity material is encountered in footing subgrad e. 

D. Testing Materials: Test suitability of on-site a nd off-site borrow as 

directed by COR. 

3.2 FOUNDATION PILES: 

 
A. Witness load test procedure for conformance with  ASTM D1143 and 

interpret test data to verify geotechnical recommen dations for pile 

capacity. Submit load test report in accordance wit h ASTM D1143. 

B. Review Contractor's equipment, methods, and proc edures prior to starting 

any work on site. Provide continuous inspection of pile installation. 
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Maintain a record of all pertinent phases of operat ion for submittal to 

The COR. 

3.3 FOUNDATION CAISSONS: NOT USED 

  

 
3.4 LANDSCAPING: 

A. Test topsoil for organic materials, pH, phosphat e, potash content, and 

gradation of particles. 

1. Test for organic material by using ASTM D2974. 

2. Determine percent of silt, sand, clay, and forei gn materials such as 

rock, roots, and vegetation. 

B. Submit laboratory test report of topsoil to The COR. 

 
3.5 ASPHALT CONCRETE PAVING: 

A. Aggregate Base Course: 

1. Determine maximum density and optimum moisture c ontent for aggregate 

base material in accordance with  ASTM D1557 

2. Make a minimum of three field density tests on e ach day's final 

compaction on each aggregate course in accordance w ith ASTM D2922. 

3. Sample and test aggregate as necessary to insure  compliance with 

specification requirements for gradation, wear, and  soundness as 

specified in the applicable state highway standards  and 

specifications. 

 
B. Asphalt Concrete: 

1. Aggregate: Sample and test aggregates in stock p ile and hot-bins as 

necessary to insure compliance with specification r equirements for 

gradation (AASHTO T27), wear (AASHTO T96), and soun dness (AASHTO 

T104). 

2. Temperature: Check temperature of each load of a sphalt concrete at 

mixing plant and at site of paving operation. 

3. Density: Make a minimum of two field density tes ts in accordance with 

ASTM D1188 of asphalt base and surface course for e ach day's paving 

operation. 

3.6 SITE WORK CONCRETE: 

 Test site work concrete including materials for co ncrete as required in 

Article CONCRETE of this section. 

3.7 POST-TENSIONING OF CONCRETE: NOT USED 
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3.8 CONCRETE: 

A. Batch Plant Inspection and Materials Testing: 

1. Perform continuous batch plant inspection until concrete quality is 

established to satisfaction of The COR with concurr ence of 

Contracting Officer and perform periodic inspection s thereafter as 

determined by The COR. 

2. Periodically inspect and test batch proportionin g equipment for 

accuracy and report deficiencies to The COR. 

3. Sample and test mix ingredients as necessary to insure compliance 

with specifications. 

4. Sample and test aggregates daily and as necessar y for moisture 

content. Test the dry rodded weight of the coarse a ggregate whenever 

a sieve analysis is made, and when it appears there  has been a change 

in the aggregate. 

5. Certify, in duplicate, ingredients and proportio ns and amounts of 

ingredients in concrete conform to approved trial m ixes. When 

concrete is batched or mixed off immediate building  site, certify (by 

signing, initialing or stamping thereon) on deliver y slips 

(duplicate) that ingredients in truck-load mixes co nform to 

proportions of aggregate weight, cement factor, and  water-cement 

ratio of approved trial mixes. 

 
B. Field Inspection and Materials Testing: 

1. Provide a technician at site of placement at all  times to perform 

concrete sampling and testing. 

2. Review the delivery tickets of the ready-mix con crete trucks arriving 

on-site. Notify the Contractor if the concrete cann ot be placed 

within the specified time limits or if the type of concrete delivered 

is incorrect. Reject any loads that do not comply w ith the 

Specification requirements. Rejected loads are to b e removed from the 

site at the Contractor’s expense. Any rejected conc rete that is 

placed will be subject to removal. 

3. Take concrete samples at point of placement in a ccordance with ASTM 

C172. Mold and cure compression test cylinders in a ccordance with 

ASTM C31. Make at least three cylinders for each 40  m3 (50 cubic 

yards) or less of each concrete type, and at least three cylinders 

for any one day's pour for each concrete type. Labe l each cylinder 

with an identification number. The COR may require additional 

cylinders to be molded and cured under job conditio ns. 
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4. Perform slump tests in accordance with ASTM C143 . Test the first 

truck each day, and every time test cylinders are m ade. Test pumped 

concrete at the hopper and at the discharge end of the hose at the 

beginning of each day’s pumping operations to deter mine change in 

slump. 

5. Determine the air content of concrete per ASTM C 173. For concrete 

required to be air-entrained, test the first truck and every 20 m 3 

(25 cubic yards) thereafter each day. For concrete not required to be 

air-entrained, test every 80 m 3 (100 cubic yards) at random. For 

pumped concrete, initially test concrete at both th e hopper and the 

discharge end of the hose to determine change in ai r content. 

6. If slump or air content fall outside specified l imits, make another 

test immediately from another portion of same batch . 

7. Perform unit weight tests in compliance with AST M C138 for normal 

weight concrete and ASTM C567 for lightweight concr ete. Test the 

first truck and each time cylinders are made. 

8. Notify laboratory technician at batch plant of m ix irregularities and 

request materials and proportioning check. 

9. Verify that specified mixing has been accomplish ed. 

10. Environmental Conditions: Determine the tempera ture per ASTM C1064 

for each truckload of concrete during hot weather a nd cold weather 

concreting operations: 

a. When ambient air temperature falls below 4.4 deg rees C (40 degrees 

F), record maximum and minimum air temperatures in each 24 hour 

period; record air temperature inside protective en closure; record 

minimum temperature of surface of hardened concrete . 

b. When ambient air temperature rises above 29.4 de grees C (85 

degrees F), record maximum and minimum air temperat ure in each 24 

hour period; record minimum relative humidity; reco rd maximum wind 

velocity; record maximum temperature of surface of hardened 

concrete. 

11. Inspect the reinforcing steel placement, includ ing bar size, bar 

spacing, top and bottom concrete cover, proper tie into the chairs, 

and grade of steel prior to concrete placement. Sub mit detailed 

report of observations. 

12. Observe conveying, placement, and consolidation  of concrete for 

conformance to specifications. 

13. Observe condition of formed surfaces upon remov al of formwork prior 

to repair of surface defects and observe repair of surface defects. 
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14. Observe curing procedures for conformance with specifications, record 

dates of concrete placement, start of preliminary c uring, start of 

final curing, end of curing period. 

15. Observe preparations for placement of concrete:  

a. Inspect handling, conveying, and placing equipme nt, inspect 

vibrating and compaction equipment. 

b. Inspect preparation of construction, expansion, and isolation 

joints. 

16. Observe preparations for protection from hot we ather, cold weather, 

sun, and rain, and preparations for curing. 

17. Observe concrete mixing: 

a. Monitor and record amount of water added at proj ect site. 

b. Observe minimum and maximum mixing times. 

18. Measure concrete flatwork for levelness and fla tness as follows: 

a. Perform Floor Tolerance Measurements F F and F L in accordance with 

ASTM E1155. Calculate the actual overall F- numbers  using the 

inferior/superior area method. 

b. Perform all floor tolerance measurements within 48 hours after 

slab installation and prior to removal of shoring a nd formwork. 

c. Provide the Contractor and the COR with the resu lts of all profile 

tests, including a running tabulation of the overal l F F and F L 

values for all slabs installed to date, within 72 h ours after each 

slab installation. 

19. Other inspections: 

a. Grouting under base plates. 

b. Grouting anchor bolts and reinforcing steel in h ardened concrete. 

C. Laboratory Tests of Field Samples: 

1. Test compression test cylinders for strength in accordance with ASTM 

C39. For each test series, test one cylinder at 7 d ays and one 

cylinder at 28 days. Use remaining cylinder as a sp are tested as 

directed by The COR. Compile laboratory test report s as follows: 

Compressive strength test shall be result of one cy linder, except 

when one cylinder shows evidence of improper sampli ng, molding or 

testing, in which case it shall be discarded and st rength of spare 

cylinder shall be used. 

2. Make weight tests of hardened lightweight struct ural concrete in 

accordance with ASTM C567. 

3. Furnish certified compression test reports (dupl icate) to The COR. In 

test report, indicate the following information: 
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a. Cylinder identification number and date cast. 

b. Specific location at which test samples were tak en. 

c. Type of concrete, slump, and percent air. 

d. Compressive strength of concrete in MPa (psi). 

e. Weight of lightweight structural concrete in kg/ m3 (pounds per 

cubic feet). 

f. Weather conditions during placing. 

g. Temperature of concrete in each test cylinder wh en test cylinder 

was molded. 

h. Maximum and minimum ambient temperature during p lacing. 

i. Ambient temperature when concrete sample in test  cylinder was 

taken. 

j. Date delivered to laboratory and date tested. 

 
3.9 REINFORCEMENT: 

A. Review mill test reports furnished by Contractor .  

B. Make one tensile and one bend test in accordance  with ASTM A370 from 

each pair of samples obtained. 

C. Written report shall include, in addition to tes t results, heat number, 

manufacturer, type and grade of steel, and bar size . 

D. Perform tension tests of mechanical and welded s plices in accordance 

with ASTM A370. 

3.10 SHOTCRETE:(NOT USED) 

3.11 PRESTRESSED CONCRETE: (NOT USED) 

3.12 ARCHITECTURAL PRECAST CONCRETE: 

A. Inspection at Plant: Forms, placement of reinfor cing steel, concrete 

cover, and placement and finishing of concrete. 

B. Concrete Testing: Test concrete including materi als for concrete as 

required in Article CONCRETE of this section, excep t make two test 

cylinders for each day's production of each strengt h of concrete 

produced. 

C. Inspect members to insure specification requirem ents for curing and 

finishes have been met. 

3.13 MASONRY: 

A. Mortar Tests: 

1. Laboratory compressive strength test: 

a. Comply with ASTM C780. 

b. Obtain samples during or immediately after disch arge from batch 

mixer. 
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c. Furnish molds with 50 mm (2 inch), 3 compartment  gang cube. 

d. Test one sample at 7 days and 2 samples at 28 da ys. 

2. Two tests during first week of operation; one te st per week after 

initial test until masonry completion. 

B. Grout Tests: 

1. Laboratory compressive strength test: 

a. Comply with ASTM C1019. 

b. Test one sample at 7 days and 2 samples at 28 da ys. 

c. Perform test for each 230 m 2 (2500 square feet) of masonry. 

C. Masonry Unit Tests: 

1. Laboratory Compressive Strength Test: 

a. Comply with ASTM C140. 

b. Test 3 samples for each 460 m 2 (5000 square feet) of wall area. 

D. Prism Tests: For each type of wall construction indicated, test masonry 

prisms per ASTM C1314 for each 460 m 2 (5000 square feet) of wall area. 

Prepare one set of prisms for testing at 7 days and  one set for testing 

at 28 days. 

 
3.14 STRUCTURAL STEEL: 

A. General: Provide shop and field inspection and t esting services to 

certify structural steel work is done in accordance  with contract 

documents. Welding shall conform to AWS D1.1 Struct ural Welding Code. 

B. Prefabrication Inspection: 

1. Review design and shop detail drawings for size,  length, type and 

location of all welds to be made. 

2. Approve welding procedure qualifications either by pre-qualification 

or by witnessing qualifications tests. 

3. Approve welder qualifications by certification o r retesting. 

4. Approve procedure for control of distortion and shrinkage stresses. 

5. Approve procedures for welding in accordance wit h applicable sections 

of AWS D1.1. 

C. Fabrication and Erection: 

1. Weld Inspection: 

a. Inspect welding equipment for capacity, maintena nce and working 

condition. 

b. Verify specified electrodes and handling and sto rage of electrodes 

in accordance with AWS D1.1. 

c. Inspect preparation and assembly of materials to  be welded for 

conformance with AWS D1.1. 
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d. Inspect preheating and interpass temperatures fo r conformance with 

AWS D1.1. 

e. Measure 25 percent of fillet welds. 

f. Welding Magnetic Particle Testing: Test in accor dance with ASTM 

E709 for a minimum of: 

1) 20 percent of all shear plate fillet welds at ra ndom, final 

pass only. 

2) 20 percent of all continuity plate and bracing g usset plate 

fillet welds, at random, final pass only. 

3) 100 percent of tension member fillet welds (i.e. , hanger 

connection plates and other similar connections) fo r root and 

final passes. 

4) 20 percent of length of built-up column member p artial 

penetration and fillet welds at random for root and  final 

passes. 

5) 100 percent of length of built-up girder member partial 

penetration and fillet welds for root and final pas ses. 

g. Welding Ultrasonic Testing: Test in accordance w ith ASTM E164 and 

AWS D1.1 for 100 percent of all full penetration we lds, braced and 

moment frame column splices, and a minimum of 20 pe rcent of all 

other partial penetration column splices, at random . 

 
h. Welding Radiographic Testing: Test in accordance  with ASTM E94, 

and AWS D1.1 for 5 percent of all full penetration welds at 

random. 

i. Verify that correction of rejected welds are mad e in accordance 

with AWS D1.1. 

j. Testing and inspection do not relieve the Contra ctor of the 

responsibility for providing materials and fabricat ion procedures 

in compliance with the specified requirements. 

2. Bolt Inspection: 

a. Inspect high-strength bolted connections in acco rdance AISC 

Specifications for Structural Joints Using ASTM A32 5 or A490 

Bolts. 

b. Slip-Critical Connections: Inspect 10 percent of  bolts, but not 

less than 2 bolts, selected at random in each conne ction in 

accordance with AISC Specifications for Structural Joints Using 

ASTM A325 or A490 Bolts. Inspect all bolts in conne ction when one 

or more are rejected. 
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c. Fully Pre-tensioned Connections: Inspect 10 perc ent of bolts, but 

not less than 2 bolts, selected at random in 25 per cent of 

connections in accordance with AISC Specification f or Structural 

Joints Using ASTM A325 or A490 Bolts. Inspect all b olts in 

connection when one or more are rejected. 

d. Bolts installed by turn-of-nut tightening may be  inspected with 

calibrated wrench when visual inspection was not pe rformed during 

tightening. 

e. Snug Tight Connections: Inspect 10 percent of co nnections 

verifying that plies of connected elements have bee n brought into 

snug contact. 

f. Inspect field erected assemblies; verify locatio ns of structural 

steel for plumbness, level, and alignment. 

D. Submit inspection reports, record of welders and  their certification, 

and identification, and instances of noncompliance to The COR. 

 
3.15 STEEL DECKING: 

A. Provide field inspection of welds of metal deck to the supporting steel, 

and testing services to insure steel decking has be en installed in 

accordance with contract documents and manufacturer ’s requirements. 

B. Qualification of Field Welding: Qualify welding processes and welding 

operators in accordance with “Welder Qualification”  procedures of AWS 

D1.1. Refer to the “Plug Weld Qualification Procedu re” in Part 3 “Field 

Quality Control.” 

C. Submit inspection reports, certification, and in stances of noncompliance 

to The COR. 

3.16 SHEAR CONNECTOR STUDS: 

A. Provide field inspection and testing services re quired by AWS D.1 to 

insure shear connector studs have been installed in  accordance with 

contract documents. 

B. Tests: Test 20 percent of headed studs for faste ning strength in 

accordance with AWS D1.1. 

C. Submit inspection reports, certification, and in stances of noncompliance 

to The COR. 

 
3.17 SPRAYED-ON FIREPROOFING: 

A. Provide field inspection and testing services to  certify sprayed-on 

fireproofing has been applied in accordance with co ntract documents. 

B. Obtain a copy of approved submittals from The CO R. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 
 

TESTING LABORATORY SERVICES           01 45 29 - 14  

C. Use approved installation in test areas as crite ria for inspection of 

work. 

D. Test sprayed-on fireproofing for thickness and d ensity in accordance 

with ASTM E605. 

1. Thickness gauge specified in ASTM E605 may be mo dified for pole 

extension so that overhead sprayed material can be reached from 

floor. 

E. Location of test areas for field tests as follow s: 

1. Thickness: Select one bay per floor, or one bay for each 930 m 2 

(10,000 square feet) of floor area, whichever provi des for greater 

number of tests. Take thickness determinations from  each of following 

locations: Metal deck, beam, and column. 

2. Density: Take density determinations from each f loor, or one test 

from each 930 m 2 (10,000 square feet) of floor area, whichever 

provides for greater number of tests, from each of the following 

areas: Underside of metal deck, beam flanges, and b eam web. 

F. Submit inspection reports, certification, and in stances of 

noncompliance to The COR. 

 
3.18 TYPE OF TEST: 

 Approximate 

 Number of 

 Tests 

 Required 

A. Earthwork:                                                                                                                    

 Laboratory Compaction Test, Soils:      _  2__ 

  (ASTM D1557) 

             

 Field Density, Soils (AASHTO T191, T205, or T238)     12 _ 

 Penetration Test, Soils        ___ __ 

 

B. Landscaping: 

 Topsoil Test            2__ 

 

C. Aggregate Base: 

 Laboratory Compaction, (ASTM D1557)         2__ 

 Field Density, (ASTM D1556)            __12__ 

  Aggregate, Base Course 

 Gradation (AASHTO T27)        ___1__ 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 
 

TESTING LABORATORY SERVICES           01 45 29 - 15  

 Wear (AASHTO T96)         __ 1__ 

 Soundness (AASHTO T104)        _ _1__ 

 

D. Asphalt Concrete: 

 Field Density, (AASHTO T230)                         __12__ 

  Aggregate, Asphalt Concrete 

 Gradation (AASHTO T27)        ___4__ 

 Wear (AASHTO T96)         ___1__ 

 Soundness (AASHTO T104)        ___1__ 

 

E. Concrete: 

 Making and Curing Concrete Test Cylinders (ASTM C3 1)        _ 14__ 

 Compressive Strength, Test Cylinders (ASTM C39)          _28__ 

 Concrete Slump Test (ASTM C143)           _ 14__ 

 Concrete Air Content Test (ASTM C173)          __1 4__ 

   

 Flatness and Levelness Readings (ASTM E1155) (numb er of days) __ 2__ 

 

F. Reinforcing Steel:  

 Tensile Test (ASTM A370)       _ _1__ 

 Bend Test (ASTM A370)        _ _1__ 

 Mechanical Splice (ASTM A370)       ___0__ 

 Welded Splice Test (ASTM A370)      ___0__ 

 

G. Shotcrete: NOT USED 

 Taking and Curing Test Cores (ACI 506)     __ 0__ 

 Compressive Strength, Test Cores (ACI 506)    ___0 __ 

 

H. Prestressed Concrete: NOT USED 

   I. Masonry: 

 Making and Curing Test Cubes (ASTM C109)     ___6_ _ 

 Compressive Strength, Test Cubes (ASTM C109)    __ _6__ 

 Sampling and Testing Mortar, Comp. Strength (ASTM C780)  ___3__ 

 Sampling and Testing Grout, Comp. Strength (ASTM C 1019)  ___3__ 

 Masonry Unit, Compressive Strength (ASTM C140)    ___3__ 

 Prism Tests (ASTM C1314)       ___3__ 

   J. Structural Steel: 

 Ultrasonic Testing of Welds (ASTM E164)     ___6__  
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 Magnetic Particle Testing of Welds (ASTM E709)    __30__ 

 Radiographic Testing of Welds (ASTM E94)          ___6__ 

 

K. Sprayed-On Fireproofing: 

  Thickness and Density Tests (ASTM E605).......... .........     ___6__ 

 
  L. Inspection: 

 Technical Personnel (Man-days)           __20__ 

 

  M. Full Building Leakage Test: 

 Technical Personnel (Man-days)           __ 2__ 

 

 

- - - E N D - - - 
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 SECTION 01 57 19 
TEMPORARY ENVIRONMENTAL CONTROLS 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

A. This section specifies the control of environmen tal pollution and damage 

that the Contractor must consider for air, water, a nd land resources. It 

includes management of visual aesthetics, noise, so lid waste, radiant 

energy, and radioactive materials, as well as other  pollutants and 

resources encountered or generated by the Contracto r. The Contractor is 

obligated to consider specified control measures wi th the costs included 

within the various contract items of work. 

B. Environmental pollution and damage is defined as  the presence of 

chemical, physical, or biological elements or agent s which: 

1. Adversely effect human health or welfare, 

2. Unfavorably alter ecological balances of importa nce to human life, 

3. Effect other species of importance to humankind,  or; 

4. Degrade the utility of the environment for aesth etic, cultural, and 

historical purposes. 

C. Definitions of Pollutants:  

1. Chemical Waste: Petroleum products, bituminous m aterials, salts, 

acids, alkalis, herbicides, pesticides, organic che micals, and 

inorganic wastes.  

2. Debris: Combustible and noncombustible wastes, s uch as leaves, tree 

trimmings, ashes, and waste materials resulting fro m construction or 

maintenance and repair work.  

3. Sediment: Soil and other debris that has been er oded and transported 

by runoff water. 

4. Solid Waste: Rubbish, debris, garbage, and other  discarded solid 

materials resulting from industrial, commercial, an d agricultural 

operations and from community activities. 

5. Surface Discharge: The term "Surface Discharge" implies that the 

water is discharged with possible sheeting action a nd subsequent soil 

erosion may occur. Waters that are surface discharg ed may terminate 

in drainage ditches, storm sewers, creeks, and/or " water of the 

United States" and would require a permit to discha rge water from the 

governing agency. 
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6. Rubbish: Combustible and noncombustible wastes s uch as paper, boxes, 

glass and crockery, metal and lumber scrap, tin can s, and bones. 

7. Sanitary Wastes:  

a. Sewage: Domestic sanitary sewage and human and a nimal waste.  

b. Garbage: Refuse and scraps resulting from prepar ation, cooking, 

dispensing, and consumption of food. 

1.2 QUALITY CONTROL  

A. Establish and maintain quality control for the e nvironmental protection 

of all items set forth herein. 

B. Record on daily reports any problems in complyin g with laws, 

regulations, and ordinances. Note any corrective ac tion taken. 

1.3 REFERENCES 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referred to  in the text by basic 

designation only. 

B. U.S. National Archives and Records Administratio n (NARA): 

33 CFR 328..............Definitions 

1.4 SUBMITTALS 

A. In accordance with Section, 01 33 23, SHOP DRAWI NGS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

1. Environmental Protection Plan: After the contrac t is awarded and 

prior to the commencement of the work, the Contract or shall meet with 

the COR to discuss the proposed Environmental Prote ction Plan and to 

develop mutual understanding relative to details of  environmental 

protection. Not more than 20 days after the meeting , the Contractor 

shall prepare and submit to the COR for approval, a  written and/or 

graphic Environmental Protection Plan including, bu t not limited to, 

the following: 

a. Name(s) of person(s) within the Contractor's org anization who is 

(are) responsible for ensuring adherence to the Env ironmental 

Protection Plan. 

b. Name(s) and qualifications of person(s) responsi ble for 

manifesting hazardous waste to be removed from the site. 

c. Name(s) and qualifications of person(s) responsi ble for training 

the Contractor's environmental protection personnel . 

d. Description of the Contractor's environmental pr otection personnel 

training program. 
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e. A list of Federal, State, and local laws, regula tions, and permits 

concerning environmental protection, pollution cont rol, noise 

control and abatement that are applicable to the Co ntractor's 

proposed operations and the requirements imposed by  those laws, 

regulations, and permits. 

f. Methods for protection of features to be preserv ed within 

authorized work areas including trees, shrubs, vine s, grasses, 

ground cover, landscape features, air and water qua lity, fish and 

wildlife, soil, historical, and archeological and c ultural 

resources. 

g. Procedures to provide the environmental protecti on that comply 

with the applicable laws and regulations. Describe the procedures 

to correct pollution of the environment due to acci dent, natural 

causes, or failure to follow the procedures as desc ribed in the 

Environmental Protection Plan. 

h. Permits, licenses, and the location of the solid  waste disposal 

area. 

i. Drawings showing locations of any proposed tempo rary excavations 

or embankments for haul roads, material storage are as, structures, 

sanitary facilities, and stockpiles of excess or sp oil materials. 

Include as part of an Erosion Control Plan approved  by the 

District Office of the U.S. Soil Conservation Servi ce and the 

Department of Veterans Affairs. 

j. Environmental Monitoring Plans for the job site including land, 

water, air, and noise. 

k. Work Area Plan showing the proposed activity in each portion of 

the area and identifying the areas of limited use o r nonuse. Plan 

should include measures for marking the limits of u se areas. This 

plan may be incorporated within the Erosion Control  Plan.  

B. Approval of the Contractor's Environmental Prote ction Plan will not 

relieve the Contractor of responsibility for adequa te and continued 

control of pollutants and other environmental prote ction measures.  

1.5 PROTECTION OF ENVIRONMENTAL RESOURCES 

A. Protect environmental resources within the proje ct boundaries and those 

affected outside the limits of permanent work durin g the entire period 

of this contract. Confine activities to areas defin ed by the 

specifications and drawings. 
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B. Protection of Land Resources: Prior to construct ion, identify all land 

resources to be preserved within the work area. Do not remove, cut, 

deface, injure, or destroy land resources including  trees, shrubs, 

vines, grasses, top soil, and land forms without pe rmission from the 

COR. Do not fasten or attach ropes, cables, or guys  to trees for 

anchorage unless specifically authorized, or where special emergency use 

is permitted. 

1. Work Area Limits: Prior to any construction, mar k the areas that 

require work to be performed under this contract. M ark or fence 

isolated areas within the general work area that ar e to be saved and 

protected. Protect monuments, works of art, and mar kers before 

construction operations begin. Convey to all person nel the purpose of 

marking and protecting all necessary objects. 

2. Protection of Landscape: Protect trees, shrubs, vines, grasses, land 

forms, and other landscape features shown on the dr awings to be 

preserved by marking, fencing, or using any other a pproved 

techniques. 

a. Box and protect from damage existing trees and s hrubs to remain on 

the construction site. 

b. Immediately repair all damage to existing trees and shrubs by 

trimming, cleaning, and painting with antiseptic tr ee paint.  

c. Do not store building materials or perform const ruction activities 

closer to existing trees or shrubs than the farthes t extension of 

their limbs. 

3. Reduction of Exposure of Unprotected Erodible So ils: Plan and conduct 

earthwork to minimize the duration of exposure of u nprotected soils. 

Clear areas in reasonably sized increments only as needed to use. 

Form earthwork to final grade as shown. Immediately  protect side 

slopes and back slopes upon completion of rough gra ding. 

4. Temporary Protection of Disturbed Areas: Constru ct diversion ditches, 

benches, and berms to retard and divert runoff from  the construction 

site to protected drainage areas approved under par agraph 208 of the 

Clean Water Act. 

a. Sediment Basins: Trap sediment from construction  areas in 

temporary or permanent sediment basins that accommo date the runoff 

of a local 1YR (design year) storm. After each stor m, pump the 

basins dry and remove the accumulated sediment. Con trol 
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overflow/drainage with paved weirs or by vertical o verflow pipes, 

draining from the surface. 

b. Reuse or conserve the collected topsoil sediment  as directed by 

the COR. Topsoil use and requirements are specified  in Section 31 

20 00, EARTH MOVING. 

c. Institute effluent quality monitoring programs a s required by 

Federal, State, and local environmental agencies. 

5. Erosion and Sedimentation Control Devices: The e rosion and sediment 

controls selected and maintained by the Contractor shall be such that 

water quality standards are not violated as a resul t of the 

Contractor's activities. Construct or install all t emporary and 

permanent erosion and sedimentation control feature s and Maintain 

temporary erosion and sediment control measures suc h as berms, dikes, 

drains, sedimentation basins, grassing, and mulchin g, until permanent 

drainage and erosion control facilities are complet ed and operative. 

6. Manage borrow areas on Government property to mi nimize erosion and to 

prevent sediment from entering nearby water courses  or lakes. 

7. Manage and control spoil areas on Government pro perty to limit spoil 

to areas shown on the Environmental Protection Plan  and prevent 

erosion of soil or sediment from entering nearby wa ter courses or 

lakes. 

8. Protect adjacent areas from despoilment by tempo rary excavations and 

embankments. 

9. Handle and dispose of solid wastes in such a man ner that will prevent 

contamination of the environment. Place solid waste s (excluding 

clearing debris) in containers that are emptied on a regular 

schedule. Transport all solid waste off Government property and 

dispose of waste in compliance with Federal, State,  and local 

requirements. 

10. Store chemical waste away from the work areas i n corrosion resistant 

containers and dispose of waste in accordance with Federal, State, 

and local regulations. 

11. Handle discarded materials other than those inc luded in the solid 

waste category as directed by the COR. 

C. Protection of Water Resources: Keep construction  activities under 

surveillance, management, and control to avoid poll ution of surface and 

ground waters and sewer systems. Implement manageme nt techniques to 
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control water pollution by the listed construction activities that are 

included in this contract. 

1. Washing and Curing Water: Do not allow wastewate r directly derived 

from construction activities to enter water areas. Collect and place 

wastewater in retention ponds allowing the suspende d material to 

settle, the pollutants to separate, or the water to  evaporate.  

2. Control movement of materials and equipment at s tream crossings 

during construction to prevent violation of water p ollution control 

standards of the Federal, State, or local governmen t.  

3. Monitor water areas affected by construction.  

D. Protection of Fish and Wildlife Resources: Keep construction activities 

under surveillance, management, and control to mini mize interference 

with, disturbance of, or damage to fish and wildlif e. Prior to beginning 

construction operations, list species that require specific attention 

along with measures for their protection.  

E. Protection of Air Resources: Keep construction a ctivities under 

surveillance, management, and control to minimize p ollution of air 

resources. Burning is not permitted on the job site . Keep activities, 

equipment, processes, and work operated or performe d, in strict 

accordance with the State of Wisconsin Administrati ve Code, NR400 Series 

and Federal emission and performance laws and stand ards. Maintain 

ambient air quality standards set by the Environmen tal Protection 

Agency, for those construction operations and activ ities specified. 

1. Particulates: Control dust particles, aerosols, and gaseous by-

products from all construction activities, processi ng, and 

preparation of materials (such as from asphaltic ba tch plants) at all 

times, including weekends, holidays, and hours when  work is not in 

progress. 

2. Particulates Control: Maintain all excavations, stockpiles, haul 

roads, permanent and temporary access roads, plant sites, spoil 

areas, borrow areas, and all other work areas withi n or outside the 

project boundaries free from particulates which wou ld cause a hazard 

or a nuisance. Sprinklering, chemical treatment of an approved type, 

light bituminous treatment, baghouse, scrubbers, el ectrostatic 

precipitators, or other methods are permitted to co ntrol particulates 

in the work area. 

3. Hydrocarbons and Carbon Monoxide: Control monoxi de emissions from 

equipment to Federal and State allowable limits. 
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4. Odors: Control odors of construction activities and prevent obnoxious 

odors from occurring. 

F. Reduction of Noise: Minimize noise using every a ction possible. Perform 

noise-producing work in less sensitive hours of the  day or week as 

directed by the COR. Maintain noise-produced work a t or below the 

decibel levels and within the time periods specifie d.  

1. Perform construction activities involving repeti tive, high-level 

impact noise only between 8:00 a.m. and 6:00 p.m un less otherwise 

permitted by local ordinance or the COR. Repetitive  impact noise on 

the property shall not exceed the following dB limi tations:  

Time Duration of Impact Noise Sound Level in dB  

More than 12 minutes in any hour 70  

Less than 30 seconds of any hour 85  

Less than three minutes of any hour 80  

Less than 12 minutes of any hour 75  

 
2. Provide sound-deadening devices on equipment and  take noise abatement 

measures that are necessary to comply with the requ irements of this 

contract, consisting of, but not limited to, the fo llowing:  

a. Maintain maximum permissible construction equipm ent noise levels 

at 15 m (50 feet) (dBA): 

EARTHMOVING MATERIALS HANDLING 

FRONT LOADERS 75 CONCRETE MIXERS 75 

BACKHOES 75 CONCRETE PUMPS 75 

DOZERS 75 CRANES 75 

TRACTORS 75 DERRICKS IMPACT 75 

SCAPERS 80 PILE DRIVERS 95 

GRADERS 75 JACK HAMMERS 75 

TRUCKS 75 ROCK DRILLS 80 

PAVERS, 
STATIONARY 

80 PNEUMATIC TOOLS 80 

PUMPS 75 BLASTING NA 

GENERATORS 75 SAWS 75 

COMPRESSORS 75 VIBRATORS 75 

 

b. Use shields or other physical barriers to restri ct noise 

transmission.  
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c. Provide soundproof housings or enclosures for no ise-producing 

machinery.  

d. Use efficient silencers on equipment air intakes . 

e. Use efficient intake and exhaust mufflers on int ernal combustion 

engines that are maintained so equipment performs b elow noise 

levels specified.  

f. Line hoppers and storage bins with sound deadeni ng material. 

g. Conduct truck loading, unloading, and hauling op erations so that 

noise is kept to a minimum.  

3. Measure sound level for noise exposure due to th e construction at 

least once every five successive working days while  work is being 

performed above 55 dB(A) noise level. Measure noise  exposure at the 

property line or 15 m (50 feet) from the noise sour ce, whichever is 

greater. Measure the sound levels on the A weighing  network of a 

General Purpose sound level meter at slow response.  To minimize the 

effect of reflective sound waves at buildings, take  measurements at 

900 to 1800 mm (three to six feet) in front of any building face. 

Submit the recorded information to the COR noting a ny problems and 

the alternatives for mitigating actions.  

G. Restoration of Damaged Property: If any direct o r indirect damage is 

done to public or private property resulting from a ny act, omission, 

neglect, or misconduct, the Contractor shall restor e the damaged 

property to a condition equal to that existing befo re the damage at no 

additional cost to the Government. Repair, rebuild,  or restore property 

as directed or make good such damage in an acceptab le manner. 

H. Final Clean-up: On completion of project and aft er removal of all 

debris, rubbish, and temporary construction, Contra ctor shall leave the 

construction area in a clean condition satisfactory  to the COR. Cleaning 

shall include off the station disposal of all items  and materials not 

required to be salvaged, as well as all debris and rubbish resulting 

from demolition and new work operations. 

 

- - - E N D - - - 
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SECTION 01 58 16 
TEMPORARY INTERIOR SIGNAGE 

PART 1 GENERAL 

DESCRIPTION 

 This section specifies temporary interior signs. 

PART 2 PRODUCTS 

2.1 TEMPORARY SIGNS 

A. Fabricate from 50 Kg (110 pound) mat finish white paper. 

B. Cut to 100 mm (4-inch) wide by 300 mm (12 inch) long size tag. 

C. Punch 3 mm (1/8-inch) diameter hole centered on 100 mm (4-inch) 

dimension of tag. Edge of Hole spaced approximately 13 mm (1/2-inch) 

from one end on tag. 

D. Reinforce hole on both sides with gummed cloth washer or other suitable 

material capable of preventing tie pulling through paper edge. 

E. Ties: Steel wire 0.3 mm (0.0120-inch) thick, attach to tag with twist 

tie, leaving 150 mm (6-inch) long free ends. 

PART 3 EXECUTION 

3.1 INSTALLATION 

A. Install temporary signs attached to room door frame or room door knob, 

lever, or pull for doors on corridor openings. 

B. Mark on signs with felt tip marker having approximately 3 mm (1/8-inch) 

wide stroke for clearly legible numbers or letters. 

C. Identify room with numbers as designated on floor plans. 

3.2 LOCATION 

A. Install on doors that have room, corridor, and space numbers shown. 

B. Doors that do not require signs are as follows: 

1. Corridor barrier doors (cross-corridor) in corridor with same number. 

2. Folding doors or partitions. 

3. Toilet or bathroom doors within and between rooms. 

4. Communicating doors in partitions between rooms with corridor 

entrance doors. 

5. Closet doors within rooms. 

C. Replace missing, damaged, or illegible signs. 

 

- - - E N D - - - 
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SECTION 01 74 19 
CONSTRUCTION WASTE MANAGEMENT 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the requirements for the management of non-

hazardous building construction and demolition wast e. 

B. Waste disposal in landfills shall be minimized t o the greatest extent 

possible. Of the inevitable waste that is generated , as much of the 

waste material as economically feasible shall be sa lvaged, recycled or 

reused.  Contractor is required to restore all fini shes, surfaces, 

items, & materials as required accommodating new fi nishes.  For 

example, if wall paper, vinyl wall covering, cerami c wall tile, etc. is 

existing on wall, and new wall finish calls for wal l to be painted, 

contractor is required to remove existing wall pape r, vinyl wall 

covering, ceramic wall tile, etc. to accommodate ne w painted finish. 

These surfaces are required to be verified prior to  bid, as no change 

to contract will be provided after award if existin g finishes are 

clearly present. 

C. Contractor shall use all reasonable means to div ert construction and 

demolition waste from landfills and incinerators, a nd facilitate their 

salvage and recycle not limited to the following: 

1. Waste Management Plan development and implementa tion. 

2. Techniques to minimize waste generation. 

3. Sorting and separating of waste materials. 

4. Salvage of existing materials and items for reus e or resale. 

5. Recycling of materials that cannot be reused or sold. 

D. At a minimum the following waste categories shal l be diverted from 

landfills: 

1. Soil. 

2. Inerts (eg, concrete, masonry and asphalt). 

3. Clean dimensional wood and palette wood. 

4. Green waste (biodegradable landscaping materials ). 

5. Engineered wood products (plywood, particle boar d and I-joists, 

etc). 

6. Metal products (eg, steel, wire, beverage contai ners, copper, etc). 

7. Cardboard, paper and packaging. 
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8. Bitumen roofing materials. 

9. Plastics (eg, ABS, PVC). 

10. Carpet and/or pad. 

11. Gypsum board. 

12. Insulation. 

13. Paint. 

14. Fluorescent lamps. 

E. Contractor is required to provide their own dump ster at their own cost.  

Final location to be coordinated with the VA.   

1.2 RELATED WORK 

A. Section 02 41 00, DEMOLITION. 

B. Section 01 00 00, GENERAL REQUIREMENTS. 

C. Lead Paint: Section 02 83 33.13, LEAD BASED PAIN T REMOVAL AND DISPOSAL. 

1.3 QUALITY ASSURANCE  

A. Contractor shall practice efficient waste manage ment when sizing, 

cutting and installing building products. Processes  shall be employed 

to ensure the generation of as little waste as poss ible. Construction 

/Demolition waste includes products of the followin g: 

1. Excess or unusable construction materials. 

2. Packaging used for construction products. 

3. Poor planning and/or layout. 

4. Construction error. 

5. Over ordering. 

6. Weather damage. 

7. Contamination. 

8. Mishandling. 

9. Breakage. 

B. Establish and maintain the management of non-haz ardous building 

construction and demolition waste set forth herein.  Conduct a site 

assessment to estimate the types of materials that will be generated by 

demolition and construction. 

C. Contractor shall develop and implement procedure s to reuse and recycle 

new materials to a minimum of 50 percent. 

D. Contractor shall be responsible for implementati on of any special 

programs involving rebates or similar incentives re lated to recycling. 
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Any revenues or savings obtained from salvage or re cycling shall accrue 

to the contractor. 

E. Contractor shall provide all demolition, removal  and legal disposal of 

materials. Contractor shall ensure that facilities used for recycling, 

reuse and disposal shall be permitted for the inten ded use to the 

extent required by local, state, federal regulation s. The Whole 

Building Design Guide website http://www.wbdg.org p rovides a 

Construction Waste Management Database that contain s information on 

companies that haul, collect, and process recyclabl e debris from 

construction projects. 

F. Contractor shall assign a specific area to facil itate separation of 

materials for reuse, salvage, recycling, and return . Such areas are to 

be kept neat and clean and clearly marked in order to avoid 

contamination or mixing of materials. 

G. Contractor shall provide on-site instructions an d supervision of 

separation, handling, salvaging, recycling, reuse a nd return methods to 

be used by all parties during waste generating stag es. 

H. Record on daily reports any problems in complyin g with laws, 

regulations and ordinances with corrective action t aken. 

1.4 TERMINOLOGY  

A. Class III Landfill: A landfill that accepts non- hazardous resources 

such as household, commercial and industrial waste resulting from 

construction, remodeling, repair and demolition ope rations.  

B. Clean:  Untreated and unpainted; uncontaminated with adhesives, oils, 

solvents, mastics and like products. 

C. Construction and Demolition Waste: Includes all non-hazardous resources 

resulting from construction, remodeling, alteration s, repair and 

demolition operations. 

D. Dismantle: The process of parting out a building  in such a way as to 

preserve the usefulness of its materials and compon ents. 

E. Disposal: Acceptance of solid wastes at a legall y operating facility 

for the purpose of land filling (includes Class III  landfills and inert 

fills). 

F. Inert Backfill Site: A location, other than iner t fill or other 

disposal facility, to which inert materials are tak en for the purpose 

of filling an excavation, shoring or other soil eng ineering operation. 
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G. Inert Fill: A facility that can legally accept i nert waste, such as 

asphalt and concrete exclusively for the purpose of  disposal. 

H. Inert Solids/Inert Waste: Non-liquid solid resou rces including, but not 

limited to, soil and concrete that does not contain  hazardous waste or 

soluble pollutants at concentrations in excess of w ater-quality 

objectives established by a regional water board, a nd does not contain 

significant quantities of decomposable solid resour ces. 

I. Mixed Debris: Loads that include commingled recy clable and non-

recyclable materials generated at the construction site. 

J. Mixed Debris Recycling Facility: A solid resourc e processing facility 

that accepts loads of mixed construction and demoli tion debris for the 

purpose of recovering re-usable and recyclable mate rials and disposing 

non-recyclable materials. 

K. Permitted Waste Hauler: A company that holds a v alid permit to collect 

and transport solid wastes from individuals or busi nesses for the 

purpose of recycling or disposal. 

L. Recycling: The process of sorting, cleansing, tr eating, and 

reconstituting materials for the purpose of using t he altered form in 

the manufacture of a new product. Recycling does no t include burning, 

incinerating or thermally destroying solid waste. 

1. On-site Recycling – Materials that are sorted an d processed on site 

for use in an altered state in the work, i.e. concr ete crushed for 

use as a sub-base in paving. 

2. Off-site Recycling – Materials hauled to a locat ion and used in an 

altered form in the manufacture of new products. 

M. Recycling Facility: An operation that can legall y accept materials for 

the purpose of processing the materials into an alt ered form for the 

manufacture of new products. Depending on the types  of materials 

accepted and operating procedures, a recycling faci lity may or may not 

be required to have a solid waste facilities permit  or be regulated by 

the local enforcement agency. 

N. Reuse: Materials that are recovered for use in t he same form, on-site 

or off-site. 

O. Return: To give back reusable items or unused pr oducts to vendors for 

credit. 
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P. Salvage: To remove waste materials from the site  for resale or re-use 

by a third party. 

Q. Source-Separated Materials: Materials that are s orted by type at the 

site for the purpose of reuse and recycling. 

R. Solid Waste:  Materials that have been designate d as non-recyclable and 

are discarded for the purposes of disposal. 

S. Transfer Station: A facility that can legally ac cept solid waste for 

the purpose of temporarily storing the materials fo r re-loading onto 

other trucks and transporting them to a landfill fo r disposal, or 

recovering some materials for re-use or recycling. 

1.5 SUBMITTALS  

A. In accordance with Section 01 33 23, SHOP DRAWIN GS, PRODUCT DATA, and 

SAMPLES, furnish the following: 

B. Prepare and submit to the COR a written demoliti on debris management 

plan. The plan shall include, but not be limited to , the following 

information: 

1. Procedures to be used for debris management. 

2. Techniques to be used to minimize waste generati on. 

3. Analysis of the estimated job site waste to be g enerated: 

a. List of each material and quantity to be salvage d, reused, 

recycled. 

b. List of each material and quantity proposed to b e taken to a 

landfill. 

4. Detailed description of the Means/Methods to be used for material 

handling.  

a. On site: Material separation, storage, protectio n where 

applicable. 

b. Off site: Transportation means and destination. Include list of 

materials. 

1) Description of materials to be site-separated an d self-hauled 

to designated facilities. 

2) Description of mixed materials to be collected b y designated 

waste haulers and removed from the site. 

c. The names and locations of mixed debris reuse an d recycling 

facilities or sites. 
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d. The names and locations of trash disposal landfi ll facilities or 

sites. 

e. Documentation that the facilities or sites are a pproved to 

receive the materials. 

C. Designated Manager responsible for instructing p ersonnel, supervising, 

documenting and administer over meetings relevant t o the Waste 

Management Plan. 

D. Monthly summary of construction and demolition d ebris diversion and 

disposal, quantifying all materials generated at th e work site and 

disposed of or diverted from disposal through recyc ling. 

1.6 APPLICABLE PUBLICATIONS 

A Publications listed below form a part of this spe cification to the 

extent referenced. Publications are referenced by t he basic designation 

only. In the event that criteria requirements confl ict, the most 

stringent requirements shall be met. 

B. U.S. Green Building Council (USGBC): 

LEED Green Building Rating System for New Construct ion 

1.7 RECORDS 

 Maintain records to document the quantity of waste  generated; the 

quantity of waste diverted through sale, reuse, or recycling; and the 

quantity of waste disposed by landfill or incinerat ion. Records shall 

be kept in accordance with the LEED Reference Guide  and LEED Template.  

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. List of each material and quantity to be salvage d, recycled, reused. 

B. Separate out materials and recycle them.  Submit  report from 

construction and demolition “recycle” facility.  On e such facility that 

can/has been used is the Waste Management C&D Recyc ling facility 

(formerly City Wide Recycling), 10700 West Brown De er Road, Milwaukee, 

WI, 53224. Phone number is (414) 355 – 6500. Plant manager is Mike 

Miller.  This Waste Management facility will give c ontractor estimated 

weight of recycled materials including LEED report identifying drywall, 

inert materials (bricks, concrete, etc.), metals, o ld cardboard, wood 

recycled and the approximate amount of materials th at cannot be 

recycled --- which is then landfilled.  Other facil ities offering 

similar reporting and methods can be proposed by Co ntractor. 
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C. List of each material and quantity proposed to b e taken to a landfill. 

D. Material tracking data:  Receiving parties, date s removed, 

transportation costs, weight tickets, tipping fees,  manifests, invoices, 

net total costs or savings. 

PART 3 - EXECUTION 

3.1 COLLECTION 

A. Provide all necessary containers, bins and stora ge areas to facilitate 

effective waste management. 

B. Clearly identify containers, bins and storage ar eas so that recyclable 

materials are separated from trash and can be trans ported to respective 

recycling facility for processing. 

C. Hazardous wastes shall be separated, stored, dis posed of according to 

local, state, federal regulations. 

3.2 DISPOSAL  

A. Contractor shall be responsible for transporting  and disposing of 

materials that cannot be delivered to a source-sepa rated or mixed 

materials recycling facility to a transfer station or disposal facility 

that can accept the materials in accordance with st ate and federal 

regulations. 

B. Construction or demolition materials with no pra ctical reuse or that 

cannot be salvaged or recycled shall be disposed of  at a landfill or 

incinerator. 

3.3 REPORT  

A. With each application for progress payment, subm it a summary of 

construction and demolition debris diversion and di sposal including 

beginning and ending dates of period covered. 

B. Quantify all materials diverted from landfill di sposal through salvage 

or recycling during the period with the receiving p arties, dates 

removed, transportation costs, weight tickets, mani fests, invoices. 

Include the net total costs or savings for each sal vaged or recycled 

material. 

C. Quantify all materials disposed of during the pe riod with the receiving 

parties, dates removed, transportation costs, weigh t tickets, tipping 

fees, manifests, invoices. Include the net total co sts for each 

disposal. 
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3.4 REQUIRED TABLES : To be completed by Contractor  and Supplied to VA. 

 

Project Name:___________________________________________ Location:_____________ Project Contractor:_______________________________

COTR:________________________

Date:_________________________

Material Being Reused/Recycled Reused/Recycled Quantity (lbs or cubic yards Recycler/Location Comments

Masonry

Concrete

Scrap Metals

Packaging

Drywall

Wood

Plumbing Fixtures

Glass 

Plastics (noncontaminated)

Acoustical Ceiling Tile

Wire

Light Fixtures

Lamps

Ballasts

Carpeting  
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Project Name:___________________________________________ Location:_____________ Project Contractor:_______________________________

COTR:________________________

Date:_________________________

KEY:

( R) = Recycled Content

(ES) = Energy Star

(BP) = Biobased Product

(FEMP) = FEMP-Designated Product 

Product: What specific product was purchased? 

"Green" Content: What makes it green? % recycled, biobased, energy star, etc.

Material Product "Green" Content Manufacturer Comments

Appliances ( R)

Bathroom Fixtures ( R)

Building Insulation (R,ES)

Cement and Concrete ( R)

Composite panels (BP)

Doors and skylights (ES)

Floor tiles (R)

Laminated paperboard (R)

Structural fiberboard

Roofing materials (R, BP, ES)

Windows (ES)

Office furniture

Carpet (R)

Carpet cushion (R)

Compact fluorescent lamps (CFLs) 

(ES)

Decorative light strings (ES)

Downlight luminaires (FEMP)

Fluorescent ballasts (FEMP)

Fluorescent luminaires (FEMP)

Fluorescent tube lamps (FEMP)

LED lighting

Light fixtures (ES)

Lighting controls (FEMP)

Mats (R)

Paint -- consolidated latex paint 

(R)

Paint -- reprocessed latex paint 

(R)

Bike racks (R)

Plastic fencing (R)

Signage (R)

Adhesive and Mastic Removers 

(BP)

Carpet and Upholstery Cleaners - 

General Purpose (BP)

Carpet and Upholstery Cleaners - 

Spot Removers (BP)

Dust Suppressants (BP)

Floor Strippers (BP)

Graffiti and Grease Removers 

(BP)

Sorbents (BP)

Mats (R)

Wood and concrete sealers (BP)  
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Introduction. 
 
This site based Construction Waste Management Plan has been developed to 
manage the non-hazardous building construction and demolition waste by 
diverting waste from the landfills through salvagin g, recycling, or reusing 
building materials for the Department of Veterans A ffairs during construction 
activities. The Construction Waste Management Plan has been designed to 
establish records to quantify construction and demo lition debris diversion 
and disposal. Based on the work that is scheduled t o be part of the contract 
and the engineering practices to be implemented in conjunction with the work, 
every effort is being made to protect the people, a ssets, and the environment 
of the Department of Veterans Affairs. 
 
Contents. 
 
ORGANIZATION AND RESPONSIBILITIES 

Job Site Superintendent 
General Contractor 
All Other On-site Personnel 
Construction/Renovation Area 
 

SITE DESCRIPTION 
 
PERSONNEL 
 
WASTE MANAGEMENT GOALS 
 
PLAN IMPLEMENTATION, OVERSIGHT & ENFORCEMENT 
 
MEETINGS & COMMUNICATION 
 
SITE ASSESSMENT DISPOSAL AND HANDLING 
 
WASTE AUDITING PROCEDURES 
 
WASTE MANAGEMENT DOCUMENTATION 
 
Personnel Organization and Responsibilities. 
 
This construction project has been authorized by an d is under the supervision 
of the Department of Veterans Affairs, Milwaukee, W I. 
Job Site Superintendent: [Superintendent Name] will be the on-site employee 
responsible for the implementation and enforcement of the Construction Waste 
Management Plan and is so delegated by [Prime Contractor Name].  
Prime Contractor: [Prime Contractor Name] will oversee the work of all 
construction staff and subcontractors. The Contract or will be responsible for 
instituting the measures as outlined in this Constr uction Waste Management 
Plan and ensuring their effectiveness.  
All Other On-site Personnel: All other on-site construction personnel, 
including all subcontractors, will be responsible f or adhering to the 
Construction Waste Management Plan as established b y [Prime Contractor Name] 
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as well as any additional practices, laws, and regu lations for ensuring a 
safe work environment.  
Construction/Renovation Area: The work will take place at the Department of 
Veterans Affairs Medical Center, Milwaukee Wisconsi n.  The main construction 
area is contained at the [Contract Location] as  shown on the drawings.  
 
Site Description.  
The worksite is an enclosed steel, concrete and mas onry building structure. 
 
Personnel.  
As required in Specification Section 01 74 19 Const ruction Waste Management: 
All construction workers will be aware of the Const ruction Waste Management 
Plan through the project’s Pre-Construction Meeting  as well as the Project 
Kick-Off Meeting conducted by [Prime Contractor Name]. The meetings will 
consist of the information contained in this Constr uction Waste Management 
Plan, including, but not limited to; the constructi on limits, waste 
management goals, plan implementation, oversight an d enforcement, meetings 
and communication, documentation, site assessment-e xpected wastes, disposal 
and handling, trade contractor waste management pla n, waste management 
progress report, and work area limits, as well as t he safety guidelines of 
the VA. Upon completing this briefing [Superintendent Name] will enforce the 
Construction Waste Management Plan throughout the l ife of the project. Weekly 
contractor meetings will include the Construction W aste Management Plan as 
well as the Environmental Protection Plan in sectio n 01 57 19 to ensure new 
and all workers onsite are aware of the requirement s and procedures. 
 
Waste Management Goals. 
 
This Construction Waste Management Plan is the resp onsibility of the Prime 
Contractor and to be enforced for all subcontractor s by the Prime Contractor.  
By effectively managing this Construction Waste Man agement Plan, [Prime 
Contractor Name] will recycle or salvage (for reuse) all feasible m aterials 
to a minimum of 50 percent by weight. 
 
 
The Waste Management Plan outlines the expected was tes to be confronted on 
site, means of disposal and handling methods, and r equired documentation.  
The [Prime Contractor Name] will provide non hazardous waste manifest 
identifying weight of all waste generated per deliv ery (dumpster)  
 
This Construction Waste Management Plan is in conju nction with specification 
section 01 74 
19 Construction Waste Management. 
 
[Prime Contractor Name] will monitor, implement, and document this plan 
throughout the construction of this project.  Monit oring of on-site 
compliance with this plan will be performed by the [Prime Contractor Name] 
Superintendents on a daily basis. During demolition , the demolition 
contractor will provide one metal scrap dumpster an d one mixed waste dumpster 
that will be used for all materials. The metal dump ster will be taken by 
[Demolition Subcontractor Name, Address] for recycling. The mixed waste 
dumpster will be taken to [Company 1 Name, address], where it will be sorted 
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and separated for recycling. Any non-recyclable mat erial will be sent to 
landfill. Recyclable material will be weighed and r ecorded by [Company 1 
Name, address]. During reconstruction there will be one dumpster p rovided for 
mixed waste. The mixed waste dumpster will be taken  to [Company 2 Name], 
where it will be sorted and separated for recycling . Records will be provided 
in accordance with LEED Reference Guide and LEED Te mplate. The reports will 
be submitted monthly. 
 
Meetings and Communication.  
 
Each and every trade contractor and subcontractor w ill be required to attend 
a Pre-Construction Meeting and Project Kick-Off Mee ting. New construction 
personnel that are unable to attend are required to  attend a brief safety 
meeting that will include a construction waste trai ning session before being 
allowed to work on the site. Further, the Demolitio n Debris Management Plan 
will be on the agenda at regular construction meeti ngs to update the project 
team on the status of [Prime Contractor Name] goals for diverted waste and 
what measures may need to be implemented if these g oals are not being met. 
 
SITE ASSESSMENT- DISPOSAL & HANDLING 
Contractor to provide dumpsters for processing recy clables and waste; 
Examples are: 1) Concrete materials; 2) Metal; 3) m ixed waste  All of these 
to be sorted at landfill site or recycling facility .  
 
Upon approval, [Prime Contractor Name] will use the VA-provided cardboard 
dumpster for all cardboard materials. 
 
The following table lists expected wastes on this p roject, their disposal 
method, and handling procedures: 
 
Hauler:  
[Company Name, Contact, Address] 
 
Recycling:   
[Company Name, Contact, Address] 
 
Item Disposal method Handling 

Procedure 
Destination/Recipient  

Masonry Recycle Place in 
concrete 
dumpster 

ACME WASTE, INC. 

Concrete Recycle Place in 
concrete 
dumpster 

ACME WASTE, INC. 

Scrap Metals Recycle Place in Metal 
dumpster 

ACME WASTE, INC. 

Cardboard Recycle or reuse Minimal 
packaging where 
possible, or 
place in 
cardboard 
dumpster  

VA-provided cardboard 
dumpster (permission 
required) 
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Drywall Recycle Place in mixed 
dumpster 

ACME WASTE, INC. 

Wood (clean) Recycle Place in mixed 
dumpster 

ACME WASTE, INC. 

Plumbing Fixtures Recycle Place in mixed 
dumpster 

ACME WASTE, INC. 

Glass Recycle Place in mixed 
dumpster 

ACME WASTE, INC. 

Plastics 
(noncontaminated) 

Recycle Place in mixed 
dumpster 

ACME WASTE, INC. 

Plastics 
(contaminated) 

Landfill Place in mixed 
dumpster 

ACME WASTE, INC. 

Ceiling Tile Recycle Place in mixed 
dumpster 

ACME WASTE, INC. 

Wiring Recycle/Salvage Electrician will 
reuse or recycle 

[Trade Subcontractor 
Name] 

Light Fixtures Recycle/Salvage Electrician will 
reuse, salvage, 
or recycle 

[Trade Subcontractor 
Name] 

Lamps (Universal 
Waste) 

Recycle/Salvage Electrician will 
reuse, salvage, 
or recycle 

[Trade Subcontractor 
Name] 

Ballasts Recycle/Salvage Electrician will 
reuse, salvage, 
or recycle 

[Trade Subcontractor 
Name] 

Carpet  Recycle Carpet 
Subcontractor 
place in mixed 
dumpster or 
recycle 

[Company Name] 

Inerts Recycle Place in 
Concrete 
Dumpster 

[Company Name] 

Soil Reuse Reuse throughout 
project 

[Contractor Name] 

All Other Wastes Landfill Reduce waste 
where possible, 
research 
recycling or 
reuse 
opportunities 

[Company Name] 

 
Waste Auditing.   
All subcontractors are responsible for daily site c leanup and ensuring that 
all recycling containers are kept free of contamina tion. [Prime Contractor 
Name] representatives shall be responsible for daily che cks of trash and 
recycling containers to check for and ensure the re moval of contamination. 
Violators will be required to re-sort any misplaced  waste and, if the problem 
continues, pay the cost of [Prime Contractor Name] time to sort recyclables 
from the 
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trash. [Prime Contractor Name] representatives shall be responsible for 
contacting haulers for collection service. 
 
Documentation. 
Documentation of the waste management plan will con sist of the following: 
 
1. Records will be provided in accordance with LEED  Reference Guide and LEED 
Template. 
2. Records will include the amount of material salv aged, recycled and re-
used. 
3. Records will include a list of materials taken t o the landfill. 
4. Material tracking data shall be provided indicat ing receiving parties, 
dates, weight tickets, tipping fees, manifests and the total resulting cost 
or savings. 
 
The quantities in the report will be updated by [Prime Contractor Name] based 
on information provided by each Trade Contractor an d the independent hauler 
under contract to provide the metal dumpsters. Each  Trade Contractor shall be 
responsible for providing the following documentati on for any waste generated 
on site that is not deposited in the dumpsters prov ided by [Prime Contractor 
Name]. 
 
1. A record of the type and quantity (by weight) of  each material salvaged, 
reused, recycled, or disposed in a manner other tha n that provided by [Prime 
Contractor Name] through their independent hauler.  
2. Disposal receipts: Provide copies of all receipt s issued by a disposal 
facility for CDL waste that is disposed in a landfi ll. 
3. Recycling Receipts: Provide copies of all receip ts issued by an approved 
recycling facility. 
4. Salvaged materials document: types and quantitie s (by weight) for 
materials salvaged for reuse on site, sold, or dona ted to a third party. 
 
This documentation will then be compiled by [Prime Contractor Name] in 
monthly waste tracking reports.  
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SECTION 01 81 11 

SUSTAINABLE DESIGN REQUIREMENTS 

PART 1 - GENERAL  

1.1 SUMMARY  

 This Section describes general requirements and pro cedures to comply 

with the Guiding Principles for Leadership in High Performance and 

Sustainable Buildings Memorandum of Understanding i ncorporated in the 

Executive Orders 13423 and 13514; Energy Policy Act  of 2005 (EPA 2005) 

and the Energy Independence and Security Act of 200 7 (EISA 2007).  

1.2 OBJECTIVES  

A. To maximize resource efficiency and reduce the e nvironmental impacts of 

construction and operation, the Contractor during t he construction 

phase of this project shall implement the following  procedures:  

1. Select products that minimize consumption of ene rgy, water and non-

renewable resources, while minimizing the amounts o f pollution 

resulting from the production and employment of bui lding 

technologies. It is the intent of this project to c onform with EPA’s 

Five Guiding Principles on environmentally preferab le purchasing. 

The five principles are:  

a. Include environmental considerations as part of the normal 

purchasing process.  

b. Emphasize pollution prevention early in the purc hasing process.  

c. Examine multiple environmental attributes throug hout a product’s 

or service’s life cycle.  

d. Compare relevant environmental impacts when sele cting products 

and services.  

e. Collect and base purchasing decisions on accurat e and meaningful 

information about environmental performance.  

2. Control sources for potential Indoor Air Quality  (IAQ) pollutants by 

controlled selection of materials and processes use d in project 

construction in order to attain superior IAQ.  

3. Products and processes that achieve the above ob jectives to the 

extent currently possible and practical have been s elected and 

included in these Construction Documents. The Contr actor is 

responsible to maintain and support these objective s in developing 
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means and methods for performing the work of this C ontract and in 

proposing product substitutions and/or changes to s pecified 

processes.  

4. Use building practices that insure construction debris and 

particulates do not contaminate or enter duct work prior to system 

startup and turn over.  

1.3 RELATED DOCUMENTS  

A. Section 01 74 19 CONSTRUCTION WASTE MANANGEMENT  

B. Section 01 81 09 TESTING FOR INDOOR AIR QUALITY (not written yet) 

C. Section 01 91 00 GENERAL COMMISSIONG REQUIREMENT S  

1.4 DEFINITIONS  

A. Agrifiber Products: Composite panel products der ived from agricultural 

fiber  

B. Biobased Product: As defined in the 2002 Farm Bi ll, a product 

determined by the Secretary to be a commercial or i ndustrial product 

(other than food or feed) that is composed, in whol e or in significant 

part, of biological products or renewable domestic agricultural 

materials (including plant, animal, and marine mate rials) or forestry 

materials  

C. Biobased Content: The weight of the biobased mat erial divided by the 

total weight of the product and expressed as a perc entage by weight  

D. Certificates of Chain-of-Custody: Certificates s igned by manufacturers 

certifying that wood used to make products has been  tracked through its 

extraction and fabrication to ensure that is was ob tained from forests 

certified by a specified certification program  

E. Composite Wood: A product consisting of wood fib er or other plant 

particles bonded together by a resin or binder  

F. Construction and Demolition Wast.e: Includes sol id wastes, such as 

building materials, packaging, rubbish, debris, and  rubble resulting 

from construction, remodeling, repair and demolitio n operations. A 

construction waste management plan is to be provide d by the Contractor 

as defined in Section 01 74 19.  

G. Third Party Certification: Certification of leve ls of environmental 

achievement by nationally recognized sustainability  rating system. 
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H. Light Pollution: Light that extends beyond its s ource such that the 

additional light is wasted in an unwanted area or i n an area where it 

inhibits view of the night sky  

I. Recycled Content Materials: Products that contai n pre-consumer or post-

consumer materials as all or part of their feedstoc k  

J. Post-Consumer Recycled Content: The percentage b y weight of constituent 

materials that have been recovered or otherwise div erted from the 

solid-waste stream after consumer use  

K. Pre-Consumer Recycled Content: Materials that ha ve been recovered or 

otherwise diverted from the solid-waste stream duri ng the manufacturing 

process. Pre-consumer content must be material that  would not have 

otherwise entered the waste stream as per Section 5  of the FTC Act, 

Part 260 “Guidelines for the Use of Environmental M arketing Claims”:  

 www.ftc.gov/bcp/grnrule/guides980427  

L. Regional Materials: Materials that are extracted , harvested, recovered, 

and manufactured within a radius of 250 miles (400 km) from the Project 

site  

M. Salvaged or Reused Materials: Materials extracte d from existing 

buildings in order to be reused in other buildings without being 

manufactured  

N. Sealant: Any material that fills and seals gaps between other materials  

O. Type 1 Finishes: Materials and finishes which ha ve a potential for 

short-term levels of off gassing from chemicals inh erent in their 

manufacturing process, or which are applied in a fo rm requiring 

vehicles or carriers for spreading which release a high level of 

particulate matter in the process of installation a nd/or curing.  

P. Type 2 Finishes: “Fuzzy" materials and finishes which are woven, 

fibrous, or porous in nature and tend to adsorb che micals offgas 

Q. Volatile Organic Compounds (VOCs): Any compound of carbon, excluding 

carbon monoxide, carbon dioxide, carbonic acid, met allic carbides or 

carbonates, and ammonium carbonate, which participa tes in atmospheric 

photochemical reactions. Compounds that have neglig ible photochemical 

reactivity, listed in EPA 40 CFR 51.100(s), are als o excluded from this 

regulatory definition.  

 1.5 SUBMITTALS  

A. Sustainable Design Submittals:  
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1. Alternative Transportation: Provide manufacturer ’s cut sheets for 

all bike racks installed on site, including the tot al number of 

bicycle storage slots provided. Also, provide manuf acturer’s cut 

sheets for any alternative-fuel refueling stations installed on 

site, including fueling capacity information for an  8-hour period.  

2. Heat Island Effect:  

a. Site Paving: Provide manufacturer’s cut sheets f or all impervious 

paving materials, highlighting the Solar Reflectanc e Index (SRI) 

of the material. Also, provide cut sheets for all p ervious paving 

materials.  

b. Roofing Materials: Submittals for roofing materi als must include 

manufacturer’s cut sheets or product data highlight ing the Solar 

Reflectance Index (SRI) of the material. 

3. Exterior Lighting Fixtures: Submittals must incl ude cut sheets with 

manufacturer’s data on initial fixture lumens above  90° from nadir 

for all exterior lighting fixtures, and, for parkin g lot lighting, 

verification that the fixtures are classified by th e IESNA as “full 

cutoff” (FCO); OR provide documentation that exteri or luminaires are 

IDA-Approved as Dark-Sky Friendly by the Internatio nal Dark Sky 

Association (IDA) Fixture Seal of Approval Program.   

4. Irrigation Systems: Provide manufacturer’s cut s heets for all 

permanent landscape irrigation system components an d for any 

rainwater harvesting system components, such as cis terns.  

5. Water Conserving Fixtures: Submittals must inclu de manufacturer’s 

cut sheets for all water-consuming plumbing fixture s and fittings 

(toilets, urinals, faucets, showerheads, etc.) high lighting maximum 

flow rates and/or flush rates. Include cut sheets f or any automatic 

faucet-control devices.  

6. Process Water Use: Provide manufacturer’s cut sh eets for all water-

consuming commercial equipment (clothes washers, di shwashers, ice 

machines, etc.), highlighting water consumption per formance. Include 

manufacturer’s cut sheets or product data for any c ooling towers, 

highlighting water consumption estimates, water use  reduction 

measures, and corrosion inhibitors.  

7. Elimination of CFCs AND HCFCs: Provide manufactu rer’s cut sheets for 

all cooling equipment with manufacturer’s product d ata, highlighting 
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refrigerants; provide manufacturer’s cut sheets for  all fire-

suppression equipment, highlighting fire-suppressio n agents; provide 

manufacturer’s cut-sheets for all polystyrene insul ation (XPS) and 

closed-cell spray foam polyurethane insulation, hig hlighting the 

blowing agent(s).  

8. Appliances and Equipment: Provide copies of manu facturer’s product 

data for all Energy Star eligible equipment and app liances, 

including office equipment, computers and printers,  electronics, and 

commercial food service equipment (excluding HVAC a nd lighting 

components), verifying compliance with EPA’s Energy  Star program.  

9. On-Site Renewable Energy Systems: Provide cut sh eets and 

manufacturer’s product data for all on-site renewab le energy 

generating components and equipment, including docu mentation of 

output capacity.  

10. Measurement and Verification Systems: Provide c ut sheets and 

manufacturer’s product data for all controls system s, highlighting 

electrical metering and trending capability compone nts.  

11. Salvaged or Reused Materials: Provide documenta tion that lists each 

salvaged or reused material, the source or vendor o f the material, 

the purchase price, and the replacement cost if gre ater than the 

purchase price.  

12. Recycled Content: Submittals for all materials with recycled content 

(excluding MEP systems equipment and components) mu st include the 

following documentation: Manufacturer’s product dat a, product 

literature, or a letter from the manufacturer verif ying the 

percentage of post-consumer and pre-consumer recycl ed content (by 

weight) of each material or product  

a. An electronic spreadsheet that tabulates the Projec t’s total 

materials cost and combined recycled content value (defined as 

the sum of the post-consumer recycled content value  plus one-half 

of the pre-consumer recycled content value) express ed as a 

percentage of total materials cost. This spreadshee t shall be 

submitted every third month with the Contractor’s C ertificate and 

Application for Payment. It should indicate, on an ongoing basis, 

line items for each material, including cost, pre-c onsumer 
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recycled content, post-consumer recycled content, a nd combined 

recycled content value.  

13. Regional Materials: Submittals for all products  or materials 

expected to contribute to the regional calculation (excluding MEP 

systems equipment and components) must include the following 

documentation: 

a. Cost of each material or product, excluding cost  of labor and 

equipment for installation  

b. Location of product manufacture and distance fro m point of 

manufacture to the Project Site  

c. Location of point of extraction, harvest, or rec overy for each 

raw material in each product and distance from the point of 

extraction, harvest, or recovery to the Project Sit e  

d. Manufacturer’s product data, product literature,  or a letter from 

the manufacturer verifying the location and distanc e from the 

Project Site to the point of manufacture for each r egional 

material  

e. Manufacturer’s product data, product literature,  or a letter from 

the manufacturer verifying the location and distanc e from the 

Project Site to the point of extraction, harvest, o r recovery for 

each regional material or product, including, at a minimum, 

gravel and fill, planting materials, concrete, maso nry, and GWB  

f. An electronic spreadsheet that tabulates the Pro ject’s total 

materials cost and regional materials value, expres sed as a 

percentage of total materials cost. This spreadshee t shall be 

submitted every third month with the Contractor’s C ertificate and 

Application for Payment. It should indicate on an o ngoing basis, 

line items for each material, including cost, locat ion of 

manufacture, distance from manufacturing plant to t he Project 

Site, location of raw material extraction, and dist ance from 

extraction point to the Project Site.  

 
14. Outdoor Air Delivery Monitoring: Provide manufa cturer’s cut sheets 

highlighting the installed carbon dioxide monitorin g system 

components and sequence of controls shop drawing do cumentation, 

including CO2 differential set-points and alarm cap abilities.  
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15. Interior Adhesives and Sealants: Submittals for  all field-applied 

adhesives and sealants, which have a potential impa ct on indoor air, 

must include manufacturer’s MSDSs or other Product Data highlighting 

VOC content.  

a. Provide manufacturers’ documentation verifying a ll adhesives used 

to apply laminates, whether shop-applied or field-a pplied, 

contain no urea-formaldehyde.  

16. Interior Paints and Coatings: Submittals for al l field-applied 

paints and coatings, which have a potential impact on indoor air, 

must include manufacturer’s MSDSs or other Product Data highlighting 

VOC content  

17. Exterior Paints and Coatings: Submittals for al l field-applied 

paints and coatings, which have a potential impact on ambient air 

quality, must include manufacturer’s MSDSs or other  manufacturer’s 

Product Data highlighting VOC content.  

18. Floorcoverings:  

a. Carpet Systems: Submittals for all carpet must i nclude the 

following:  

1) A copy of an assessment from the Building for En vironmental 

and Economic Sustainability (BEES) software model, either 

Version 3.0 or 4.0, with parameters of the model se t as 

described by this specification section.  

 
2) Manufacturer’s product data verifying that all c arpet systems 

meet or exceed the testing and product requirements  of the 

Carpet and Rug Institute Green Label Plus program.  

 

b. Engineered Wood Flooring: Submittals for all eng ineered wood 

flooring must include manufacturer’s product data v erifying 

certification under either the Greenguard or FloorS core indoor 

emissions testing program.  

19. Composite Wood and Agrifiber Binders: Submittal s for all composite 

wood and agrifiber products (including but not limi ted to 

particleboard, wheatboard, strawboard, agriboard pr oducts, 

engineered wood components, solid-core wood doors, OSB, MDF, and 

plywood products) must include manufacturer’s produ ct data verifying 

that these products contain no urea-formaldehyde re sins.  



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 
 

 

SUSTAINABLE DESIGN REQUIREMENTS                                   01 81 11-8 

 

20. Systems Furniture and Seating: Provide manufact urer’s product data 

verifying that all systems furniture and seating pr oducts meet the 

requirements of one of the following:  

a. Greenguard certification  

b. SCS Indoor Advantage certification  

c. SCS Indoor Advantage Gold certification  

d. BIFMA Standard X7.1-2005, as tested to BIFMA met hod M7.1-2005 and 

as verified by an independent laboratory  

d. Calculated indoor air concentration limits for f urniture systems 

and seating determined by the U.S. EPA’s Environmen tal Technology 

Verification Large Chamber Test Protocol for Measur ing Emissions 

of VOCs and Aldehydes (September 1999) testing prot ocol as 

conducted in an independent air quality testing lab oratory  

21. Entryway Systems: Provide manufacturer’s cut sh eets for all walk-off 

systems installed to capture particulates, includin g permanently 

installed grates, grilles, slotted systems, direct glue-down walk-

off mats, and non-permanent roll-out mats.  

22. Air Filtration: Provide manufacturer’s cut shee ts and product data 

highlighting the following:  

a. Minimum Efficiency Reporting Value (MERV) for fi ltration media in 

all air handling units (AHUs) per ASHRAE HVAC Desig n Manual for 

Hospitals and Clinics. 

b. Minimum Efficiency Reporting Value (MERV) for fi ltration media 

installed at return air grilles during construction  if 

permanently installed AHUs are used during construc tion. See 

above for requirements 

23. Mercury in Lighting: Provide manufacturer’s cut  sheets or product 

data for all fluorescent or HID lamps highlighting mercury content.  

24. Lighting Controls: Provide manufacturer’s cut s heets and shop 

drawing documentation highlighting all lighting con trols systems 

components.  

25. Thermal Comfort Controls: Provide manufacturer’ s cut sheets and shop 

drawing documentation highlighting all thermal comf ort-control 

systems components.  

26. Blended Cement: It is the intent of this specif ication to reduce CO 2 

emissions and other environmentally detrimental eff ects resulting 
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from the production of portland cement by requiring  that all 

concrete mixes, in aggregate, utilize blended cemen t mixes to 

displace portland cement as specified in Section 03  30 00, CONCRETE 

typically included in conventional construction. Pr ovide the 

following submittals:  

a. Copies of concrete design mixes for all installe d concrete  

b. Copies of typical regional baseline concrete des ign mixes for all 

compressive strengths used on the Project  

c. Quantities in cubic yards of each installed conc rete mix  

27. Gypsum Wall Board: Provide manufacturer’s cut s heets or product data 

verifying that all gypsum wallboard products are mo isture and mold-

resistant.  

28. Fiberglass Insulation: Provide manufacturer’s c ut sheets or product 

data verifying that fiberglass batt insulation cont ains no urea-

formaldehyde.  

29. Duct Acoustical Insulation: Provide manufacture r’s cut sheets or 

product data verifying that mechanical sound insula tion materials in 

air distribution ducts consists of an impervious, n on-porous 

coatings that prevent dust from accumulating in the  insulating 

materials.  

30. Green Housekeeping: Provide documentation that all cleaning products 

and janitorial paper products meet the VOC limits a nd content 

requirements of this specification section.  

B. Project Materials Cost Data: Provide a spreadshe et in an electronic 

file indicating the total cost for the Project and the total cost of 

building materials used for the Project, as follows :  

1. Not more than 60 days after the Preconstruction Meeting, the General 

Contractor shall provide to the Owner and Architect  a preliminary 

schedule of materials costs for all materials used for the Project 

organized by specification section. Exclude labor c osts and all 

mechanical, electrical, and plumbing (MEP) systems materials and 

labor costs. Include the following:  

a. Identify each reused or salvaged material, its c ost, and its 

replacement value.  

b. Identify each recycled-content material, its pos t-consumer and 

pre-consumer recycled content as a percentage the p roduct’s 
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weight, its cost, its combined recycled content val ue (defined as 

the sum of the post-consumer recycled content value  plus one-half 

of the pre-consumer recycled content value), and th e total 

combined recycled content value for all materials a s a percentage 

of total materials costs.  

c. Identify each regional material, its cost, its m anufacturing 

location, the distance of this location from the Pr oject site, 

the source location for each raw material component  of the 

material, the distance of these extraction location s from the 

Project site, and the total value of regional mater ials as a 

percentage of total materials costs.  

d. Identify each biobased material, its source, its  cost, and the 

total value of biobased materials as a percentage o f total 

materials costs. Also provide the total value of ra pidly 

renewable materials (materials made from plants tha t are 

harvested in less than a 10-year cycle) as a percen tage of total 

materials costs.  

e. Identify each wood-based material, its cost, the  total wood-based 

materials cost, each FSC Certified wood material, i ts cost, and 

the total value of Certified wood as a percentage o f total wood-

based materials costs.  

2. Provide final versions of the above spreadsheets  to the Owner and 

Architect not more than 14 days after Substantial C ompletion.  

C. Construction Waste Management: See Section 01 74  19 “Construction Waste 

Management” for submittal requirements.  

D. Construction Indoor Air Quality (IAQ) Management : Submittals must 

include the following:  

1. Not more than 30 days after the Preconstruction Meeting, prepare and 

submit for the Architect and Owner’s approval, an e lectronic copy of 

the draft Construction IAQ Management Plan in an el ectronic file 

including, but not limited to, descriptions of the following:  

2. Instruction procedures for meeting or exceeding the minimum 

requirements of the Sheet Metal and Air Conditionin g National 

Contractors Association (SMACNA) IAQ Guidelines for  Occupied 

Buildings Under Construction, 1995, Chapter 3, incl uding procedures 
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for HVAC Protection, Source Control, Pathway Interr uption, 

Housekeeping, and Scheduling  

a. Instruction procedures for protecting absorptive  materials stored 

on-site or installed from moisture damage  

b. Schedule of submission to Architect of photograp hs of on-site 

construction IAQ management measures such as protec tion of ducts 

and on-site stored oil installed absorptive materia ls  

c. Instruction procedures if air handlers must be u sed during 

construction, including a description of filtration  media to be 

used at each return air grille  

d. Instruction procedure for replacing all air-filt ration media 

immediately prior to occupancy after completion of construction, 

including a description of filtration media to be u sed at each 

air handling or air supply unit  

3. Not more than 30 days following receipt of the a pproved draft 

CIAQMP, submit an electronic copy of the approved C IAQMP in an 

electronic file, along with the following:  

a. Manufacturer’s cut sheets and product data highl ighting the 

Minimum Efficiency Reporting Value (MERV) for all f iltration 

media to be installed at return air grilles during construction 

if permanently installed AHUs are used during const ruction.  

b. Manufacturer’s cut sheets and product data highl ighting the 

Minimum Efficiency Reporting Value (MERV) for filtr ation media in 

all air handling units (AHUs).  

4. Not more than 14 days after Substantial Completi on provide the 

following:  

a. Documentation verifying required replacement of air filtration 

media in all air handling units (AHUs) after the co mpletion of 

construction and prior to occupancy and, if applica ble, required 

installation of filtration during construction.  

b. Minimum of 18 Construction photographs: Six phot ographs taken on 

three different occasions during construction of th e SMACNA 

approaches employed, along with a brief description  of each 

approach, documenting implementation of the IAQ man agement 

measures, such as protection of ducts and on-site s tored or 

installed absorptive materials.  
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c. A copy of the report from testing and inspecting  agency 

documenting the results of IAQ testing, demonstrati ng conformance 

with IAQ testing procedures and requirements define d in Section 

01 81 09 “Testing for Indoor Air Quality.”  

E. Commissioning: See Section 01 91 00 “General Com missioning 

Requirements” for submittal requirements.  

F. Sustainable Design Progress Reports: Concurrent with each Application 

for Payment, submit reports for the following:  

1. Construction Waste Management: Waste reduction p rogress reports and 

logs complying with the requirements of Section 01 74 19 

”Construction Waste Management.”  

2. Construction IAQ Management: See details below u nder Section 3.2 

Construction Indoor Air Quality Management for Cons truction IAQ 

management progress report requirements.  

1.6 QUALITY ASSURANCE  

A. Preconstruction Meeting: After award of Contract  and prior to the 

commencement of the Work, schedule and conduct meet ing with Owner, 

Architect, and all Subcontractors to discuss the Co nstruction Waste 

Management Plan, the required Construction Indoor A ir Quality (IAQ) 

Management Plan, and all other Sustainable Design R equirements. The 

purpose of this meeting is to develop a mutual unde rstanding of the 

Project’s Sustainable Design Requirements and coord ination of the 

Contractor’s management of these requirements with the Contracting 

Officer and the Construction Quality Manager.  

B. Construction Job Conferences: The status of comp liance with the 

Sustainable Design Requirements of these specificat ions will be an 

agenda item at all regular job meetings conducted d uring the course of 

work at the site.  

PART 2 - PRODUCTS  

2.1 PRODUCT ENVIRONMENTAL REQUIREMENTS  

A. Site Clearing: Topsoil shall be provided by the Contractor from on-site 

material which has been stockpiled for reuse. Off-s ite borrow should 

only be used when on-site sources are exhausted. Ch ip and/or compost on 

site all vegetated material identified for removal.   

B. Do not burn rubbish, organic matter, etc. or any  material on the site. 

Dispose of legally in accordance with Specification s Sections 01 74 19.  
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C. Roofing Materials: All roofing systems, other th an vegetated roof 

systems, must comply with the following requirement s:  

1. Low-Sloped roofing less than or equal to 2:12 sl ope must have an SRI 

of at least 78.  

2. Steep-Sloped roofing greater than 2:12 slope mus t have an SRI of at 

least 29.  

3. Roofing Materials: Light-colored, reflective, an d high-emissivity 

roofing helps to reduce localized heat build-up fro m roof surfaces 

that contribute to the urban heat island effect.  

D. Exterior Lighting Fixtures:  

1. All exterior luminaires must emit 0% of the tota l initial designed 

fixture lumens at an angle above 90° from nadir and /or meet the 

requirements of the Dark Sky certification program.   

2. Exterior lighting cannot exceed 80% of the light ing power densities 

defined by ASHRAE/IESNA Standard 90.1-2004, Exterio r Lighting 

Section, without amendments.  

3. No lighting of building facades or landscape fea tures is permitted.  

E. Herbicides and Pest Control: Herbicides shall no t be permitted, and 

pest control measures shall utilize EPA-registered biopesticides only.  

F. Landscape Irrigation: Use water-efficient landsc ape and irrigation 

strategies, including water reuse and recycling, to  reduce outdoor 

potable water consumption by a minimum of 50 percen t over that consumed 

by conventional means (plant species and plant dens ities). 

G. Water-Conserving Fixtures: Plumbing fixtures and  fittings shall use in 

aggregate at least 20% less water than the water us e baseline 

calculated for the building after meeting the Energ y Policy Act of 1992 

fixture performance requirements. Flow and flush ra tes shall not exceed 

the following:  

1. Toilets: no more than 1.3 gallons per flush, oth erwise be dual flush 

1.6/0.8 gallons per flush, and have documented bowl  evacuation 

capability per MaP testing of at least 400 grams  

2. Urinals: Waterless or Water sense rated with no more than 0.5 

gallons per flush. 

3. Lavatory Faucets: 0.5 gpm with automatic faucet controls  

4. Kitchen Sink Lavatories: 2.2 gpm 

5. Showerheads: no more than 1.5gpm 
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H. Process Water Use: Employ strategies that in agg regate result in 20% 

less water use than the process water use baseline for the building 

after meeting the commercial equipment and HVAC per formance 

requirements as listed in the Table below. For equi pment not addressed 

by EPACT 2005 or the list below, additional equipme nt performance 

requirements may be proposed provided documentation  supporting the 

proposed benchmark or industry standard is submitte d.  

1. Clothes Washer: 7.5 gallons/cubic foot/cycle  

2. Dishwasher with Racks: 1.0 gallons/rack  

3. Ice Machine: 20 gallons/100 pounds ice for machi nes making over 175 

pounds of ice per day; 30 gallons/100 pounds ice fo r machines making 

less than 175 ice per day. Avoid water-cooled machi nes.  

4. Food Steamer: 2 gallons/hour. Use only boilerles s steamers.  

5. Pre-Rinse Spray Valves: 1.4 gallons/minute  

6. Kitchen Pot-Washing Sinks: 2.2 gallons/minute  

7. Cooling Towers: 2.3 gallons/ton-hr. water loss  

I. Elimination of CFCs AND HCFCs:  

1. Ozone Protection and Greenhouse Gas Reduction: B ase building cooling 

equipment shall contain no refrigerants other than the following: 

HCFC-123, HFC-134a, HFC-245fa, HFC-407c, or HFC 410 a.  

2. Fire suppression systems may not contain ozone-d epleting substances 

such as halon 1301 and 1211. 

3. Extruded polystyrene insulation (XPS) and closed -cell spray foam 

polyurethane insulation shall not be manufactured w ith 

hydrochlorofluorocarbon (HCFC) blowing agents.  

J. Appliances and Equipment: All materials and equi pment being installed 

that falls under the Energy Star or FEMP programs m ust be Energy Star 

or FEMP-rated. Eligible equipment includes refriger ators, motors, 

laundry equipment, office equipment and more. Refer  to each program’s 

website for a complete list . 

K. HVAC Distribution Efficiency:  

1. All duct systems shall be constructed of aluminu m, stainless steel 

or galvanized sheet metal, as deemed appropriate ba sed on the 

application requirements. No fiberglass duct board shall be 

permitted.  
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2. All medium- and high-pressure ductwork systems s hall be pressure-

tested in accordance with the current SMACNA standa rds.  

3. All ductwork shall be externally insulated. No i nterior duct liner 

shall be permitted.  

4. Where possible, all air terminal connections sha ll be hard-connected 

with sheet metal ductwork. If flexible ductwork is used, no flexible 

duct extension shall be more than six feet in lengt h.  

5. All HVAC equipment shall be isolated from the du ctwork system with 

flexible duct connectors to minimize the transmitta nce of vibration.  

6. All supply and return air branch ducts shall inc lude the appropriate 

style of volume damper. Air terminal devices such a s grilles, 

registers, and diffusers shall be balanced at duct branch dampers, 

not at terminal face.  

L. Measurement and Verification: Install controls a nd monitoring devices 

as required by MEP divisions order to comply with I nternational 

Performance Measurement & Verification Protocol (IP MVP), Volume III: 

Concepts and Options for Determining Energy Savings  in New 

Construction, April 2003, Option D.  

1. The IPMVP provides guidance on situation-appropr iate application of 

measurement and verification strategies.  

M. Salvaged or Reused materials: There shall be no substitutions for 

specified salvaged and reused materials and product s.  

1. Salvaged materials: Use of salvaged materials re duces impacts of 

disposal and manufacturing of replacements.  

N. Recycled Content of Materials:  

1. Provide building materials with recycled content  such that post-

consumer recycled content value plus half the pre-c onsumer recycled 

content value constitutes a minimum of 30% of the c ost of materials 

used for the Project, exclusive of all MEP equipmen t, labor, and 

delivery costs. The Contractor shall make all attem pts to maximize 

the procurement of materials with recycled content.   

a. e post-consumer recycled content value of a mate rial shall be 

determined by dividing the weight of post-consumer recycled 

content by the total weight of the material and mul tiplying by 

the cost of the material.  
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b. Do not include mechanical and electrical compone nts in the 

calculations.  

c. Do not include labor and delivery costs in the c alculations.  

d. Recycled content of materials shall be defined a ccording to the 

Federal Trade Commission’s “Guide for the Use of En vironmental 

Marketing Claims,” 16 CFR 260.7 (e).  

e. Utilize all on-site existing paving materials th at are scheduled 

for demolition as granulated fill, and include the cost of this 

material had it been purchased in the calculations for recycled 

content value.  

f. The materials in the following list must contain  the minimum 

recycled content indicated:  

Category  Minimum Recycled 
Content  

Compost/mulch  100% post�consumer  

Asphaltic Concrete Paving  25% post�consumer  

Cast�in�Place Concrete  6% pre�consumer  

CMU: Gray Block  20% pre�consumer  

Steel Reinforcing Bars  90% combined  

Structural Steel Shapes  90% combined  

Steel Joists  75% combined  

Steel Deck  75% combined  

Steel Fabrications  60% combined  

Steel Studs  30% combined  

Steel Roofing  30% post�consumer  

Aluminum Fabrications  35% combined  

Rigid Insulation  20% pre�consumer  

Batt insulation  30% combined  

 

O. Biobased Content: 
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1. For products designated by the USDA’s BioPreferr ed program, provide 

products that meet or exceed USDA recommendations f or biobased 

content, so long as products meet all other perform ance requirements 

in VA master specifications. For more information r egarding the 

product categories covered by the BioPreferred prog ram, visit 

http://www.biopreferred.gov   

 

- - - E N D - - -  
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SECTION 01 91 00 

GENERAL COMMISSIONING REQUIREMENTS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This Section 01 91 00 GENERAL COMMISSIONING REQU IREMENTS shall form the 

basis of the construction phase commissioning proce ss and procedures.  

The Commissioning Agent shall add, modify, and refi ne the commissioning 

procedures, as approved by the Department of Vetera ns Affairs (VA), to 

suit field conditions and actual manufacturer's equ ipment, incorporate 

test data and procedure results, and provide detail ed scheduling for 

all commissioning tasks. 

B. Various sections of the project specifications r equire equipment 

startup, testing, and adjusting services. Requireme nts for startup, 

testing, and adjusting services specified in the Di vision 7, Division 

21, Division 22, Division 23, Division 26, Division  27, Division 28, 

and Division 31 series sections of these specificat ions are intended to 

be provided in coordination with the commissioning services and are not 

intended to duplicate services. The Contractor shal l coordinate the 

work required by individual specification sections with the 

commissioning services requirements specified herei n.  

C. Where individual testing, adjusting, or related services are required 

in the project specifications and not specifically required by this 

commissioning requirements specification, the speci fied services shall 

be provided and copies of documentation, as require d by those 

specifications shall be submitted to the VA and the  Commissioning Agent 

to be indexed for future reference.  

D. Where training or educational services for VA ar e required and 

specified in other sections of the specifications, including but not 

limited to Division 7, Division 8, Division 21, Div ision 22, Division 

23, Division 26, Division 27, Division 28, and Divi sion 31 series 

sections of the specification, these services are i ntended to be 

provided in addition to the training and educationa l services specified 

herein. 

E. Commissioning is a systematic process of verifyi ng that the building 

systems perform interactively according to the cons truction documents 
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and the VA’s operational needs. The commissioning p rocess shall 

encompass and coordinate the system documentation, equipment startup, 

control system calibration, testing and balancing, performance testing 

and training. Commissioning during the construction , and post-occupancy 

phases is intended to achieve the following specifi c objectives 

according to the contract documents: 

1. Verify that the applicable equipment and systems  are installed in 

accordance with the contact documents and according  to the 

manufacturer's recommendations. 

2. Verify and document proper integrated performanc e of equipment and 

systems. 

3. Verify that Operations & Maintenance documentati on is complete. 

4. Verify that all components requiring servicing c an be accessed, 

serviced and removed without disturbing nearby comp onents including 

ducts, piping, cabling or wiring. 

5. Verify that the VA’s operating personnel are ade quately trained to 

enable them to operate, monitor, adjust, maintain, and repair 

building systems in an effective and energy-efficie nt manner. 

6. Document the successful achievement of the commi ssioning objectives 

listed above. 

F. The commissioning process does not take away fro m or reduce the 

responsibility of the Contractor to provide a finis hed and fully 

functioning product. 

G.  The Commissioning Agent, both the firm and individu al designated as the 

Commissioning Agent, shall be certified by at least  one of the 

following entities:  the National Environmental Bal ancing Bureau 

(NEBB), the Associated Air Balance Council Commissi oning Group (AABC), 

and the Building Commissioning Association (BCA).  Certification(s) 

shall be valid and active.  Proof of certification( s) shall be 

submitted to the Contracting Officer and the COR th ree (3) calendar 

days after the Notice to Proceed. 

1.2 CONTRACTUAL RELATIONSHIPS 

A. For this construction project, the Department of  Veterans Affairs 

contracts with a Contractor to provide construction  services.  The 

contracts are administered by the VA Contracting Of ficer and the COR as 

the designated representative of the Contracting Of ficer.  On this 
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project, the authority to modify the contract in an y way is strictly 

limited to the authority of the Contracting Officer  and the COR.   

B. In this structure, only two contract parties are  recognized and 

communications on contractual issues are strictly l imited to VA COR and 

the Contractor.  It is the practice of the VA to re quire that 

communications between other parties to the contrac ts (Subcontractors 

and Vendors) be conducted through the COR and Contr actor.  It is also 

the practice of the VA that communications between other parties of the 

project (Commissioning Agent and Architect/Engineer ) be conducted 

through the COR.   

C. Whole Building Commissioning is a process that r elies upon frequent and 

direct communications, as well as collaboration bet ween all parties to 

the construction process.  By its nature, a high le vel of communication 

and cooperation between the Commissioning Agent and  all other parties 

(Architects, Engineers, Subcontractors, Vendors, th ird party testing 

agencies, etc) is essential to the success of the C ommissioning 

effort.   

D. With these fundamental practices in mind, the co mmissioning process 

described herein has been developed to recognize th at, in the execution 

of the Commissioning Process, the Commissioning Age nt must develop 

effective methods to communicate with every member of the construction 

team involved in delivering commissioned systems wh ile simultaneously 

respecting the exclusive contract authority of the Contracting Officer 

and The COR.   Thus, the procedures outlined in thi s specification must 

be executed within the following limitations: 

1. No communications (verbal or written) from the C ommissioning Agent 

shall be deemed to constitute direction that modifi es the terms of 

any contract between the Department of Veterans Aff airs and the 

Contractor. 

2. Commissioning Issues identified by the Commissio ning Agent will be 

delivered to the COR and copied to the designated C ommissioning 

Representatives for the Contractor and subcontracto rs on the 

Commissioning Team for information only in order to  expedite the 

communication process.  These issues must be unders tood as the 

professional opinion of the Commissioning Agent and  as suggestions 

for resolution.   
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3. In the event that any Commissioning Issues and s uggested resolutions 

are deemed by the COR to require either an official  interpretation 

of the construction documents or require a modifica tion of the 

contract documents, the Contracting Officer or The COR will issue an 

official directive to this effect. 

4. All parties to the Commissioning Process shall b e individually 

responsible for alerting the COR of any issues that  they deem to 

constitute a potential contract change prior to act ing on these 

issues.  

5. Authority for resolution or modification of desi gn and construction 

issues rests solely with the Contracting Officer or  The COR, with 

appropriate technical guidance from the Architect/E ngineer and/or 

Commissioning Agent. 

1.3 RELATED WORK 

A. Section 01 00 00 GENERAL REQUIREMENTS. 

B. Section 07 08 00 FACILITY EXTERIOR CLOSURE COMMI SSIONING. 

C. Section 21 08 00 COMMISSIONING OF FIRE PROTECTIO N SYSTEMS. 

D. Section 22 08 00 COMMISSIONING OF PLUMBING SYSTE MS. 

E. Section 23 08 00 COMMISSIONING OF HVAC SYSTEMS. 

F. Section 26 08 00 COMMISSIONING OF ELECTRICAL SYS TEMS. 

G. Section 27 08 00 COMMISSIONING OF COMMUNICATIONS  SYSTEMS. 

H. Section 28 08 00 COMMISSIONING OF ELECTRONIC SAF ETY AND SECURITY 

SYSTEMS. 

I. Section 31 08 00 COMMISSIONING OF UTILITIES. 

1.4 SUMMARY 

A. This Section includes general requirements that apply to implementation 

of commissioning without regard to systems, subsyst ems, and equipment 

being commissioned. 

B. The commissioning activities have been developed  to support the VA 

requirements to meet guidelines for Federal Leaders hip in 

Environmental, Energy, and Economic Performance.   

C. The commissioning activities have been developed  to support the United 

States Green Building Council (USGBC) LEED ™ rating  program and to 

support delivery of project performance in accordan ce with the VA 

requirements developed for the project. 
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1. Commissioning activities and documentation for t he LEED™ section on 

“Energy and Atmosphere” and the prerequisite of “Fu ndamental 

Building Systems Commissioning.” 

2. Commissioning activities and documentation for t he LEED™ section on 

“Energy and Atmosphere” requirements for the “Enhan ced Building 

System Commissioning” credit.  

3. Activities and documentation for the LEED™ secti on on “Measurement 

and Verification” requirements for the Measurement and Verification 

credit. 

D. The commissioning activities have been developed  to support the Green 

Buildings Initiative Green Globes rating program an d to support 

delivery of project performance in accordance with the VA requirements 

developed for the project. 

1.5 DEFINITIONS 

A. Architect:  Includes Architect identified in the  Contract for 

Construction between the Department of Veterans Aff airs and Contractor, 

plus consultant/design professionals responsible fo r design of fire 

suppression, plumbing, HVAC, controls for HVAC syst ems, electrical, 

communications, electronic safety and security, as well as other 

related systems. 

B. CxA:  Commissioning Agent. 

C. Commissioning Plan: a document that is an overal l plan that outlines 

the commissioning process, commissioning team respo nsibilities, 

schedule for commissioning activities, and commissi oning documents. 

D. Commissioning Issue: a condition in the installa tion or function of a 

component, piece of equipment or system that affect s the system 

operations, maintenance, and/or repair. 

E. Commissioning Observation: a condition in the in stallation or function 

of a component, piece of equipment or system that m ay not be in 

compliance with the Contract Documents, or may not be in compliance 

with the manufacturer’s installation instruction, o r may not be in 

compliance with generally accepted industry standar ds.   

F. Systems Functional Performance Test: a test, or tests, of the dynamic 

function and operation of equipment and systems usi ng manual (direct 

observation) or monitoring methods. Systems Functio nal Performance 

Testing is the dynamic testing of systems (rather t han just components) 
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under full operation (e.g., the chiller pump is tes ted interactively 

with the chiller functions to see if the pump ramps  up and down to 

maintain the differential pressure setpoint).  Syst ems are tested under 

various modes, such as during low cooling or heatin g loads, high loads, 

component failures, unoccupied, varying outside air  temperatures, fire 

alarm, power failure, etc.  The systems are run thr ough all the control 

system’s sequences of operation and components are verified to be 

responding as the sequences state. Traditional air or water test and 

balancing (TAB) is not Systems Functional Performan ce Testing, in the 

commissioning sense of the word.  TAB’s primary wor k is setting up the 

system flows and pressures as specified, while Syst em Functional 

Performance Testing is verifying that the system ha s already been set 

up properly and is functioning in accordance with t he Construction 

Documents. The Commissioning Agent develops the Sys tems Functional 

Performance Test Procedures in a sequential written  form, coordinates, 

witnesses, and documents the actual testing.  Syste ms Functional 

Performance Testing is performed by the Contractor.   Systems Functional 

Performance Tests are performed after startups, con trol systems are 

complete and operational, TAB functions and Pre-Fun ctional Checklists 

are complete. 

G. System:  A system is defined as the entire set o f components, 

equipment, and subsystems which must be coordinated  to work together 

during normal operation to produce results for whic h the system is 

designed. For example, air conditioning supply air is only one 

component of an entire system which provides comfor t conditions for a 

building. Other related components are return air, exhaust air, steam 

supply, chilled water supply, refrigerant supply, h ot water supply, 

controls and electrical service, etc. Another examp le of a system which 

involves several components of different discipline s is a boiler 

installation. Efficient and acceptable boiler opera tion depends upon 

the coordination and proper operation of the fuel s upply, combustion 

air, controls, steam, feedwater supply, condensate return and other 

related components. 

H. Pre-Functional Checklist: a list of items provid ed by the Commissioning 

Agent to the Contractor that require inspection and  elementary 

component tests conducted to verify proper installa tion of equipment. 
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Pre-Functional Checklists are primarily static insp ections and 

procedures to prepare the equipment or system for i nitial operation 

(e.g., belt tension, oil levels OK, labels affixed,  gages in place, 

sensors calibrated, etc.).  However, some Pre-Funct ional Checklist 

items entail simple testing of the function of a co mponent, a piece of 

equipment or system (such as measuring the voltage imbalance on a 

three-phase pump motor of a chiller system).  The t erm “Pre-Functional” 

refers to before Systems Functional Performance Tes ting.  Pre-

Functional Checklists augment and are combined with  the manufacturer’s 

startup checklist and the Contractor’s Quality Cont rol checklists. 

I. Seasonal Functional Performance Testing: a test or tests that are 

deferred until the system will experience condition s closer to their 

design conditions. 

J. VA: Includes the Contracting Officer, The COR, o r other authorized 

representative of the Department of Veterans Affair s.   

K. TAB:  Testing, Adjusting, and Balancing. 

1.6 SYSTEMS TO BE COMMISSIONED 

A. Commissioning of a system or systems specified f or this project is part 

of the construction process. Documentation and test ing of these 

systems, as well as training of the VA’s Operation and Maintenance 

personnel, is required in cooperation with the VA a nd the Commissioning 

Agent.  

B. The following systems will be commissioned as pa rt of this project: 

1. Facility exterior closure (Division 7 and Divisi on 8) 

a. Roofs (Asphalt shingles, slate shingles, wood sh ingles, clay roof 

tiles, built-up bituminous, modified bituminous, EP DM, PVC, 

fluid-applied, sprayed polyurethane, flashing & she et metal, 

metal roofing, roof specialties, and roof accessori es) 

b. Exterior Insulation and Finish Systems (EIFS) 

c. Curtain Wall Systems (Mullions, glazing, and sea ling) 

d. Exterior Doors (Revolving, glass leaf, emergency  exit, and 

service) 

e. Exterior Windows (Aluminum, steel, glazing, stor m) 

f. Louvers and Vents  

g. Sealants (Caulking, mechanical seals, and wind a nd vapor 

barriers) 
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2. Fire Suppression (Division 21) 

a. Fire Protection System (Wet-pipe fire suppressio n, Dry-pipe fire 

suppression, and dry system air compressors and mot ors). 

3. Plumbing (Division 22) 

a. Sewage Ejection Pumps (Sump level controls, pump  alternator, 

alarms and alarm panel, pumps and motors). 

b. Storm Sump Pumps (Sump level controls, pump alte rnator, alarms 

and alarm panel, pumps and motors). 

4. HVAC (Division 23) 

a. Air Handling Systems (Fans, motors, Variable Spe ed Drives, 

cooling coils and control valves, heating coils and  control 

valves, filters, dampers, safeties such as smoke de tectors or 

freezestats and damper end switches, controls, gage s, and 

vibration isolation).  

b. Condensate Return Systems (Condensate receivers and transfer 

pumps, motors, controls, pump alternator, alarms an d 

instrumentation). 

c.  Air Cooled Condensing Units (motors, drives, co mpressors, 

cooling fans, controls, gauges, vibration isolation , 

instrumentation and safeties, isolation valves). 

d. Direct Digital Control System (BACnet or similar  Local Area 

Network (LAN), Operator Work Station hardware and s oftware, 

building controller hardware and software, terminal  unit 

controller hardware and software, all sequences of operation, 

system accuracy and response time). 

e. HVAC Water Treatment Systems (Closed circuits – including pot 

feeders and final water analysis).  

5. Electrical (Division 26) 

a. Normal Power Distribution Systems (Grounding tes ts, coordination 

study review, major circuit breaker settings, meter s and gages, 

and controls). 

b. Lighting Controls (Control system hardware and s oftware, scene 

settings, zone settings, occupancy sensor interface , and 

unoccupied cycle control). 

6. Communications (Division 27) 
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a. Public Address and Mass Notification Systems (Am plifiers, speaker 

volume, and background noise – i.e. hiss or similar  

interference). 

b. Healthcare Intercommunications and Program Syste ms (Local 

stations, system hardware and software, and notific ation 

signals). 

7. Electronic Safety and Security (Division 28) 

a. Fire Detection and Alarm (Addressable units – i. e. pull stations, 

flow detectors, heat detectors, etc., controls and alarm 

functions, horns/bells/door releases and other outp ut devices). 

8. Site Utility Systems (Division 31) 

a. Sanitary Sewage Lift Stations (Lift station sump  or tank level 

controls, pump alternator, alarms and alarm panel, pumps and 

motors). 

b. Steam Condensate Pump Stations (Condensate recei vers and transfer 

pumps, motors, controls, pump alternator, alarms an d 

instrumentation, and safeties). 

c. Storm Drainage Pump Systems (Sump level controls , pump 

alternator, alarms and alarm panel, pumps and motor s). 

1.7 COMMISSIONING TEAM 

A. Members Appointed by Contractor:   

1. Contractor:  The designated person, company, or entity that plans, 

schedules and coordinates the commissioning activit ies for the 

construction team.   

2. Contractor’s Commissioning Representative(s):  I ndividual(s), each 

having authority to act on behalf of the entity he or she 

represents, explicitly organized to implement the c ommissioning 

process through coordinated actions.  The commissio ning team shall 

consist of, but not be limited to, representatives of Contractor, 

including Project Superintendent and subcontractors , installers, 

suppliers, and specialists deemed appropriate by th e Department of 

Veterans Affairs (VA) and Commissioning Agent. 

B. Members Appointed by VA: 

1. Commissioning Agent:  The designated person, com pany, or entity that 

plans, schedules, and coordinates the commissioning  team to 
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implement the commissioning process.  The VA will e ngage the CxA 

under a separate contract. 

2. Representatives of the facility user and operati on and maintenance 

personnel. 

3. Architect and engineering design professionals. 

1.8 VA'S COMMISSIONING RESPONSIBILITIES 

A. Appoint an individual, company or firm to act as  the Commissioning 

Agent.   

B. Assign operation and maintenance personnel and s chedule them to 

participate in commissioning team activities includ ing, but not limited 

to, the following: 

1. Coordination meetings. 

2. Training in operation and maintenance of systems , subsystems, and 

equipment. 

3. Testing meetings. 

4. Witness and assist in Systems Functional Perform ance Testing. 

5. Demonstration of operation of systems, subsystem s, and equipment. 

C. Provide the Construction Documents, prepared by Architect and approved 

by VA, to the Commissioning Agent and for use in ma naging the 

commissioning process, developing the commissioning  plan, systems 

manuals, and reviewing the operation and maintenanc e training plan. 

1.9 CONTRACTOR'S COMMISSIONING RESPONSIBILITIES 

A. The Contractor shall assign a Commissioning Mana ger to manage 

commissioning activities of the Contractor, and sub contractors.  

B. The Contractor shall ensure that the commissioni ng responsibilities 

outlined in these specifications are included in al l subcontracts and 

that subcontractors comply with the requirements of  these 

specifications. 

C. The Contractor shall ensure that each installing  subcontractor shall 

assign representatives with expertise and authority  to act on behalf of 

the subcontractor and schedule them to participate in and perform 

commissioning team activities including, but not li mited to, the 

following: 

1. Participate in commissioning coordination meetin gs. 

2. Conduct operation and maintenance training sessi ons in accordance 

with approved training plans. 
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3. Verify that Work is complete and systems are ope rational according 

to the Contract Documents, including calibration of  instrumentation 

and controls. 

4. Evaluate commissioning issues and commissioning observations 

identified in the Commissioning Issues Log, field r eports, test 

reports or other commissioning documents. In collab oration with 

entity responsible for system and equipment install ation, recommend 

corrective action. 

5. Review and comment on commissioning documentatio n. 

6. Participate in meetings to coordinate Systems Fu nctional Performance 

Testing. 

7. Provide schedule for operation and maintenance d ata submittals, 

equipment startup, and testing to Commissioning Age nt for 

incorporation into the commissioning plan.   

8. Provide information to the Commissioning Agent f or developing 

commissioning plan. 

9. Participate in training sessions for VA's operat ion and maintenance 

personnel. 

10. Provide technicians who are familiar with the c onstruction and 

operation of installed systems and who shall develo p specific test 

procedures to conduct Systems Functional Performanc e Testing of 

installed systems. 

1.10 COMMISSIONING AGENT’S RESPONSIBILITIES 

A. Organize and lead the commissioning team. 

B. Prepare the commissioning plan.  See Paragraph 1 .11-A of this 

specification Section for further information.    

C. Review and comment on selected submittals from t he Contractor for 

general conformance with the Construction Documents .  Review and 

comment on the ability to test and operate the syst em and/or equipment, 

including providing gages, controls and other compo nents required to 

operate, maintain, and test the system.  Review and  comment on 

performance expectations of systems and equipment a nd interfaces 

between systems relating to the Construction Docume nts. 

D. At the beginning of the construction phase, cond uct an initial 

construction phase coordination meeting for the pur pose of reviewing 

the commissioning activities and establishing tenta tive schedules for 
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operation and maintenance submittals; operation and  maintenance 

training sessions; TAB Work; Pre-Functional Checkli sts, Systems 

Functional Performance Testing; and project complet ion. 

E. Convene commissioning team meetings for the purp ose of coordination, 

communication, and conflict resolution; discuss sta tus of the 

commissioning processes.  Responsibilities include arranging for 

facilities, preparing agenda and attendance lists, and notifying 

participants.  The Commissioning Agent shall prepar e and distribute 

minutes to commissioning team members and attendees  within five 

workdays of the commissioning meeting. 

F. Observe construction and report progress, observ ations and issues.    

Observe systems and equipment installation for adeq uate accessibility 

for maintenance and component replacement or repair , and for general 

conformance with the Construction Documents. 

G. Prepare Project specific Pre-Functional Checklis ts and Systems 

Functional Performance Test procedures. 

H. Coordinate Systems Functional Performance Testin g schedule with the 

Contractor. 

I. Witness selected systems startups. 

J. Verify selected Pre-Functional Checklists comple ted and submitted by 

the Contractor. 

K. Witness and document Systems Functional Performa nce Testing. 

L. Compile test data, inspection reports, and certi ficates and include 

them in the systems manual and commissioning report . 

M. Review and comment on operation and maintenance (O&M) documentation and 

systems manual outline for compliance with the Cont ract Documents.  

Operation and maintenance documentation requirement s are specified in 

Paragraph 1.25, Section 01 00 00 GENERAL REQUIREMEN TS. 

N. Review operation and maintenance training progra m developed by the 

Contractor.  Verify training plans provide qualifie d instructors to 

conduct operation and maintenance training. 

O. Prepare commissioning Field Observation Reports.  

P. Prepare the Final Commissioning Report. 

Q. Return to the site at 10 months into the 12 mont h warranty period and 

review with facility staff the current building ope ration and the 

condition of outstanding issues related to the orig inal and seasonal 
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Systems Functional Performance Testing. Also interv iew facility staff 

and identify problems or concerns they have operati ng the building as 

originally intended. Make suggestions for improveme nts and for 

recording these changes in the O&M manuals. Identif y areas that may 

come under warranty or under the original construct ion contract. Assist 

facility staff in developing reports, documents and  requests for 

services to remedy outstanding problems. 

R. Assemble the final commissioning documentation, including the Final 

Commissioning Report and Addendum to the Final Comm issioning Report. 

1.11 COMMISSIONING DOCUMENTATION 

A. Commissioning Agent’s Certification(s):  Commiss ioning Agent shall 

submit evidence of valid and current certification( s), as required in 

Section 1.1(G), to the Contracting Officer. 

B. Commissioning Plan:  A document, prepared by Com missioning Agent, that 

outlines the schedule, allocation of resources, and  documentation 

requirements of the commissioning process, and shal l include, but is 

not limited, to the following: 

1. Plan for delivery and review of submittals, syst ems manuals, and 

other documents and reports.  Identification of the  relationship of 

these documents to other functions and a detailed d escription of 

submittals that are required to support the commiss ioning processes.  

Submittal dates shall include the latest date appro ved submittals 

must be received without adversely affecting commis sioning plan. 

2. Description of the organization, layout, and con tent of 

commissioning documentation (including systems manu al) and a 

detailed description of documents to be provided al ong with 

identification of responsible parties. 

3. Identification of systems and equipment to be co mmissioned. 

4. Schedule of Commissioning Coordination meetings.  

5. Identification of items that must be completed b efore the next 

operation can proceed. 

6. Description of responsibilities of commissioning  team members. 

7. Description of observations to be made. 

8. Description of requirements for operation and ma intenance training. 

9. Schedule for commissioning activities with dates  coordinated with 

overall construction schedule. 
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10. Process and schedule for documenting changes on  a continuous basis 

to appear in Project Record Documents. 

11. Process and schedule for completing prestart an d startup checklists 

for systems, subsystems, and equipment to be verifi ed and tested. 

12. Preliminary Systems Functional Performance Test  procedures.   

C. Systems Functional Performance Test Procedures:  The Commissioning 

Agent will develop Systems Functional Performance T est Procedures for 

each system to be commissioned, including subsystem s, or equipment and 

interfaces or interlocks with other systems.  Syste ms Functional 

Performance Test Procedures will include a separate  entry, with space 

for comments, for each item to be tested.  Prelimin ary Systems 

Functional Performance Test Procedures will be prov ided to the VA, 

Architect/Engineer, and Contractor for review and c omment.  The Systems 

Performance Test Procedure will include test proced ures for each mode 

of operation and provide space to indicate whether the mode under test 

responded as required.  Each System Functional Perf ormance Test 

procedure, regardless of system, subsystem, or equi pment being tested, 

shall include, but not be limited to, the following : 

1. Name and identification code of tested system. 

2. Test number. 

3. Time and date of test. 

4. Indication of whether the record is for a first test or retest 

following correction of a problem or issue. 

5. Dated signatures of the person performing test a nd of the witness, 

if applicable. 

6. Individuals present for test. 

7. Observations and Issues. 

8. Issue number, if any, generated as the result of  test. 

D. Pre-Functional Checklists:  The Commissioning Ag ent will prepare Pre-

Functional Checklists.  Pre-Functional Checklists shall be completed 

and signed by the Contractor, verifying that system s, subsystems, 

equipment, and associated controls are ready for te sting.  The 

Commissioning Agent will spot check Pre-Functional Checklists to verify 

accuracy and readiness for testing.  Inaccurate or incomplete Pre-

Functional Checklists shall be returned to the Cont ractor for 

correction and resubmission. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

 GENERAL COMMISSIONING REQUIREMENTS                          01 91 00 - 15  

E. Test and Inspection Reports:  The Commissioning Agent will record test 

data, observations, and measurements on Systems Fun ctional Performance 

Test Procedure.  The report will also include recom mendation for system 

acceptance or non-acceptance.  Photographs, forms, and other means 

appropriate for the application shall be included w ith data.  

Commissioning Agent Will compile test and inspectio n reports and test 

and inspection certificates and include them in sys tems manual and 

commissioning report. 

F. Corrective Action Documents:  The Commissioning Agent will document 

corrective action taken for systems and equipment t hat fail tests.  The 

documentation will include any required modificatio ns to systems and 

equipment and/or revisions to test procedures, if a ny.  The 

Commissioning Agent will witness and document any r etesting of systems 

and/or equipment requiring corrective action and do cument retest 

results.  

G. Commissioning Issues Log:  The Commissioning Age nt will prepare and 

maintain Commissioning Issues Log that describes Co mmissioning Issues 

and Commissioning Observations that are identified during the 

Commissioning process.  These observations and issu es include, but are 

not limited to, those that are at variance with the  Contract Documents.  

The Commissioning Issues Log will identify and trac k issues as they are 

encountered, the party responsible for resolution, progress toward 

resolution, and document how the issue was resolved .  The Master 

Commissioning Issues Log will also track the status  of unresolved 

issues. 

1. Creating an Commissioning Issues Log Entry: 

a. Identify the issue with unique numeric or alphan umeric identifier 

by which the issue may be tracked. 

b. Assign a descriptive title for the issue. 

c. Identify date and time of the issue. 

d. Identify test number of test being performed at the time of the 

observation, if applicable, for cross reference. 

e. Identify system, subsystem, and equipment to whi ch the issue 

applies. 

f. Identify location of system, subsystem, and equi pment. 
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g. Include information that may be helpful in diagn osing or 

evaluating the issue. 

h. Note recommended corrective action. 

i. Identify commissioning team member responsible f or corrective 

action. 

j. Identify expected date of correction. 

k. Identify person that identified the issue. 

2. Documenting Issue Resolution: 

a. Log date correction is completed or the issue is  resolved. 

b. Describe corrective action or resolution taken.  Include 

description of diagnostic steps taken to determine root cause of 

the issue, if any. 

c. Identify changes to the Contract Documents that may require 

action. 

d. State that correction was completed and system, subsystem, and 

equipment are ready for retest, if applicable. 

e. Identify person(s) who corrected or resolved the  issue. 

f. Identify person(s) verifying the issue resolutio n. 

H. Final Commissioning Report:  The Commissioning A gent will document 

results of the commissioning process, including unr esolved issues, and 

performance of systems, subsystems, and equipment.  The Commissioning 

Report will indicate whether systems, subsystems, a nd equipment have 

been properly installed and are performing accordin g to the Contract 

Documents.  This report will be used by the Departm ent of Veterans 

Affairs when determining that systems will be accep ted.  This report 

will be used to evaluate systems, subsystems, and e quipment and will 

serve as a future reference document during VA occu pancy and operation.  

It shall describe components and performance that e xceed requirements 

of the Contract Documents and those that do not mee t requirements of 

the Contract Documents.  The commissioning report w ill include, but is 

not limited to, the following: 

1. Lists and explanations of substitutions; comprom ises; variances with 

the Contract Documents; record of conditions; and, if appropriate, 

recommendations for resolution.  Design Narrative d ocumentation 

maintained by the Commissioning Agent. 

2. Commissioning plan. 
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3. Pre-Functional Checklists completed by the Contr actor, with 

annotation of the Commissioning Agent review and sp ot check. 

4. Systems Functional Performance Test Procedures, with annotation of 

test results and test completion.   

5. Commissioning Issues Log. 

6. Listing of deferred and off season test(s) not p erformed, including 

the schedule for their completion. 

I. Addendum to Final Commissioning Report:  The Com missioning Agent will 

prepare an Addendum to the Final Commissioning Repo rt near the end of 

the Warranty Period.  The Addendum will indicate wh ether systems, 

subsystems, and equipment are complete and continue  to perform 

according to the Contract Documents.  The Addendum to the Final 

Commissioning Report shall include, but is not limi ted to, the 

following: 

1. Documentation of deferred and off season test(s)  results.  

2. Completed Systems Functional Performance Test Pr ocedures for off 

season test(s).  

3. Documentation that unresolved system performance  issues have been 

resolved. 

4. Updated Commissioning Issues Log, including stat us of unresolved 

issues. 

5. Identification of potential Warranty Claims to b e corrected by the 

Contractor.  

J. Systems Manual:  The Commissioning Agent will ga ther required 

information and compile the Systems Manual.  The Sy stems Manual will 

include, but is not limited to, the following: 

1. Design Narrative, including system narratives, s chematics, single-

line diagrams, flow diagrams, equipment schedules, and changes made 

throughout the Project. 

2. Reference to Final Commissioning Plan. 

3. Reference to Final Commissioning Report. 

4. Approved Operation and Maintenance Data as submi tted by the 

Contractor. 

1.12 SUBMITTALS 

A. Preliminary Commissioning Plan Submittal:  The C ommissioning Agent has 

prepared a Preliminary Commissioning Plan based on the final 
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Construction Documents.  The Preliminary Commission ing Plan is included 

as an Appendix to this specification section.  The Preliminary 

Commissioning Plan is provided for information only .  It contains 

preliminary information about the following commiss ioning activities: 

1. The Commissioning Team: A list of commissioning team members by 

organization. 

2. Systems to be commissioned.  A detailed list of systems to be 

commissioned for the project.  This list also provi des preliminary 

information on systems/equipment submittals to be r eviewed by the 

Commissioning Agent; preliminary information on Pre -Functional 

Checklists that are to be completed; preliminary in formation on 

Systems Performance Testing, including information on testing sample 

size (where authorized by the VA).  

3. Commissioning Team Roles and Responsibilities: P reliminary roles and 

responsibilities for each Commissioning Team member . 

4. Commissioning Documents: A preliminary list of c ommissioning-related 

documents, include identification of the parties re sponsible for 

preparation, review, approval, and action on each d ocument. 

5. Commissioning Activities Schedule:  Identificati on of Commissioning 

Activities, including Systems Functional Testing, t he expected 

duration and predecessors for the activity.  

6. Pre-Functional Checklists:  Preliminary Pre-Func tional Checklists 

for equipment, components, subsystems, and systems to be 

commissioned.  These Preliminary Pre-Functional Che cklists provide 

guidance on the level of detailed information the C ontractor shall 

include on the final submission. 

7. Systems Functional Performance Test Procedures:  Preliminary step-

by-step System Functional Performance Test Procedur es to be used 

during Systems Functional Performance Testing.  The se Preliminary 

Systems Functional Performance procedures provide i nformation on the 

level of testing rigor, and the level of Contractor  support required 

during performance of system’s testing.    

B. Final Commissioning Plan Submittal:  Based on th e Final Construction 

Documents and the Contractor’s project team, the Co mmissioning Agent 

will prepare the Final Commissioning Plan as descri bed in this section.  

The Commissioning Agent will submit three hard copi es and three sets of 
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electronic files of Final Commissioning Plan.  The Contractor shall 

review the Commissioning Plan and provide any comme nts to the VA.  The 

Commissioning Agent will incorporate review comment s into the Final 

Commissioning Plan as directed by the VA.   

C. Systems Functional Performance Test Procedure:  The Commissioning Agent 

will submit preliminary Systems Functional Performa nce Test Procedures 

to the Contractor, and the VA for review and commen t.  The Contractor 

shall return review comments to the VA and the Comm issioning Agent.  

The VA will also return review comments to the Comm issioning Agent. The 

Commissioning Agent will incorporate review comment s into the Final 

Systems Functional Test Procedures to be used in Sy stems Functional 

Performance Testing.   

D. Pre-Functional Checklists:  The Commissioning Ag ent will submit Pre-

Functional Checklists to be completed by the Contra ctor. 

E. Test and Inspection Reports:  The Commissioning Agent will submit test 

and inspection reports to the VA with copies to the  Contractor and the 

Architect/Engineer. 

F. Corrective Action Documents:  The Commissioning Agent will submit 

corrective action documents to the VA COR with copi es to the Contractor 

and Architect.   

G. Preliminary Commissioning Report Submittal:  The  Commissioning Agent 

will submit three electronic copies of the prelimin ary commissioning 

report.  One electronic copy, with review comments,  will be returned to 

the Commissioning Agent for preparation of the fina l submittal. 

H. Final Commissioning Report Submittal:  The Commi ssioning Agent will 

submit four sets of electronically formatted inform ation of the final 

commissioning report to the VA.  The final submitta l will incorporate 

comments as directed by the VA.   

I. Data for Commissioning: 

1. The Commissioning Agent will request in writing from the Contractor 

specific information needed about each piece of com missioned 

equipment or system to fulfill requirements of the Commissioning 

Plan. 

2. The Commissioning Agent may request further docu mentation as is 

necessary for the commissioning process or to suppo rt other VA data 

collection requirements, including Construction Ope rations Building 
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Information Exchange (COBIE), Building Information Modeling (BIM), 

etc. 

1.13 COMMISSIONING PROCESS 

A. The Commissioning Agent will be responsible for the overall management 

of the commissioning process as well as coordinatin g scheduling of 

commissioning tasks with the VA and the Contractor.   As directed by the 

VA, the Contractor shall incorporate Commissioning tasks, including, 

but not limited to, Systems Functional Performance Testing (including 

predecessors) with the Master Construction Schedule . 

B. Within 15 days of contract award, the Contractor  shall designate a 

specific individual as the Commissioning Manager (C M) to manage and 

lead the commissioning effort on behalf of the Cont ractor. The 

Commissioning Manager shall be the single point of contact and 

communications for all commissioning related servic es by the 

Contractor. 

C. Within 15 days of contract award, the Contractor  shall ensure that each 

subcontractor designates specific individuals as Co mmissioning 

Representatives (CR) to be responsible for commissi oning related tasks. 

The Contractor shall ensure the designated Commissi oning 

Representatives participate in the commissioning pr ocess as team 

members providing commissioning testing services, e quipment operation, 

adjustments, and corrections if necessary. The Cont ractor shall ensure 

that all Commissioning Representatives shall have s ufficient authority 

to direct their respective staff to provide the ser vices required, and 

to speak on behalf of their organizations in all co mmissioning related 

contractual matters. 

1.14 QUALITY ASSURANCE 

A. Instructor Qualifications: Factory authorized se rvice representatives 

shall be experienced in training, operation, and ma intenance procedures 

for installed systems, subsystems, and equipment. 

B. Test Equipment Calibration:  The Contractor shal l comply with test 

equipment manufacturer's calibration procedures and  intervals.  

Recalibrate test instruments immediately whenever i nstruments have been 

repaired following damage or dropping.  Affix calib ration tags to test 

instruments.  Instruments shall have been calibrate d within six months 

prior to use. 
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1.15 COORDINATION 

A. Management:  The Commissioning Agent will coordi nate the commissioning 

activities with the VA and Contractor.  The Commiss ioning Agent will 

submit commissioning documents and information to t he VA. All 

commissioning team members shall work together to f ulfill their 

contracted responsibilities and meet the objectives  of the contract 

documents. 

B. Scheduling:  The Contractor will work with the C ommissioning Agent and 

the VA to incorporate the commissioning activities into the 

construction schedule. The Commissioning Agent will  provide sufficient 

information on commissioning activities to allow th e Contractor and the 

VA to schedule commissioning activities. All partie s shall address 

scheduling issues and make necessary notifications in a timely manner 

in order to expedite the project and the commission ing process.  The 

Contractor shall update the Master Construction as directed by the VA.  

C. Initial Schedule of Commissioning Events:  The C ommissioning Agent will 

provide the initial schedule of primary commissioni ng events in the 

Commissioning Plan and at the commissioning coordin ation meetings. The 

Commissioning Plan will provide a format for this s chedule. As 

construction progresses, more detailed schedules wi ll be developed by 

the Contractor with information from the Commission ing Agent.  

D. Commissioning Coordinating Meetings:  The Commis sioning Agent will 

conduct periodic Commissioning Coordination Meeting s of the 

commissioning team to review status of commissionin g activities, to 

discuss scheduling conflicts, and to discuss upcomi ng commissioning 

process activities. 

E. Pretesting Meetings:  The Commissioning Agent wi ll conduct pretest 

meetings of the commissioning team to review startu p reports, Pre-

Functional Checklist results, Systems Functional Pe rformance Testing 

procedures, testing personnel and instrumentation r equirements.   

F. Systems Functional Performance Testing Coordinat ion:  The Contractor 

shall coordinate testing activities to accommodate required quality 

assurance and control services with a minimum of de lay and to avoid 

necessity of removing and replacing construction to  accommodate testing 

and inspecting.  The Contractor shall coordinate th e schedule times for 

tests, inspections, obtaining samples, and similar activities. 
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PART 2 - PRODUCTS 

2.1 TEST EQUIPMENT 

A. The Contractor shall provide all standard and sp ecialized testing 

equipment required to perform Systems Functional Pe rformance Testing.  

Test equipment required for Systems Functional Perf ormance Testing will 

be identified in the detailed System Functional Per formance Test 

Procedure prepared by the Commissioning Agent. 

B. Data logging equipment and software required to test equipment shall be 

provided by the Contractor.  

C. All testing equipment shall be of sufficient qua lity and accuracy to 

test and/or measure system performance with the tol erances specified in 

the Specifications. If not otherwise noted, the fol lowing minimum 

requirements apply: Temperature sensors and digital  thermometers shall 

have a certified calibration within the past year t o an accuracy of 0.5 
oC (1.0 oF) and a resolution of + or - 0.1 oC (0.2 oF). Pressure sensors 

shall have an accuracy of + or - 2.0% of the value range being measured 

(not full range of meter) and have been calibrated within the last 

year. All equipment shall be calibrated according t o the manufacturer's 

recommended intervals and when dropped or damaged. Calibration tags 

shall be affixed or certificates readily available.  

PART 3 - EXECUTION 

3.1 STARTUP, INITIAL CHECKOUT, AND PRE-FUNCTIONAL C HECKLISTS  

A. The following procedures shall apply to all equi pment and systems to be 

commissioned, according to Part 1, Systems to Be Co mmissioned. 

1. Pre-Functional Checklists are important to ensur e that the equipment 

and systems are hooked up and operational. These en sure that Systems 

Functional Performance Testing may proceed without unnecessary 

delays. Each system to be commissioned shall have a  full Pre-

Functional Checklist completed by the Contractor pr ior to Systems 

Functional Performance Testing. No sampling strateg ies are used.  

a. The Pre-Functional Checklist will identify the t rades responsible 

for completing the checklist.  The Contractor shall  ensure the 

appropriate trades complete the checklists. 

b. The Commissioning Agent will review completed Pr e-Functional 

Checklists and field-verify the accuracy of the com pleted 

checklist using sampling techniques.   
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2. Startup and Initial Checkout Plan:  The Contract or shall develop 

detailed startup plans for all equipment. The prima ry role of the 

Contractor in this process is to ensure that there is written 

documentation that each of the manufacturer recomme nded procedures 

have been completed. Parties responsible for startu p shall be 

identified in the Startup Plan and in the checklist  forms. 

a. The Contractor shall develop the full startup pl an by combining 

(or adding to) the checklists with the manufacturer 's detailed 

startup and checkout procedures from the O&M manual  data and the 

field checkout sheets normally used by the Contract or. The plan 

shall include checklists and procedures with specif ic boxes or 

lines for recording and documenting the checking an d inspections 

of each procedure and a summary statement with a si gnature block 

at the end of the plan. 

b. The full startup plan shall at a minimum consist  of the following 

items: 

1) The Pre-Functional Checklists. 

2) The manufacturer's standard written startup proc edures copied 

from the installation manuals with check boxes by e ach 

procedure and a signature block added by hand at th e end. 

3) The manufacturer's normally used field checkout sheets. 

a) The Commissioning Agent will submit the full sta rtup plan 

to the VA and Contractor for review.  Final approva l will 

be by the VA.  

b) The Contractor shall review and evaluate the pro cedures and 

the format for documenting them, noting any procedu res that 

need to be revised or added. 

3. Sensor and Actuator Calibration 

a. All field installed temperature, relative humidi ty, CO 2 and 

pressure sensors and gages, and all actuators (damp ers and 

valves) on all equipment shall be calibrated using the methods 

described in Division 21, Division 22, Division 23,  Division 26, 

Division 27, and Division 28 specifications. 

b. All procedures used shall be fully documented on  the Pre-

Functional Checklists or other suitable forms, clea rly 
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referencing the procedures followed and written doc umentation of 

initial, intermediate and final results. 

4. Execution of Equipment Startup 

a. Four weeks prior to equipment startup, the Contr actor shall 

schedule startup and checkout with the VA and Commi ssioning 

Agent. The performance of the startup and checkout shall be 

directed and executed by the Contractor. 

b. The Commissioning Agent will observe the startup  procedures for 

selected pieces of primary equipment. 

c. The Contractor shall execute startup and provide  the VA and 

Commissioning Agent with a signed and dated copy of  the completed 

startup checklists, and contractor tests. 

d. Only individuals that have direct knowledge and witnessed that a 

line item task on the Startup Checklist was actuall y performed 

shall initial or check that item off. It is not acc eptable for 

witnessing supervisors to fill out these forms. 

3.2 DEFICIENCIES, NONCONFORMANCE, AND APPROVAL IN C HECKLISTS AND STARTUP  

A. The Contractor shall clearly list any outstandin g items of the initial 

startup and Pre-Functional Checklist procedures tha t were not completed 

successfully, at the bottom of the procedures form or on an attached 

sheet. The procedures form and any outstanding defi ciencies shall be 

provided to the VA and the Commissioning Agent with in two days of 

completion. 

B. The Commissioning Agent will review the report a nd submit comments to 

the VA. The Commissioning Agent will work with the Contractor to 

correct and verify deficiencies or uncompleted item s. The Commissioning 

Agent will involve the VA and others as necessary. The Contractor shall 

correct all areas that are noncompliant or incomple te in the checklists 

in a timely manner, and shall notify the VA and Com missioning Agent as 

soon as outstanding items have been corrected.  The  Contractor shall 

submit an updated startup report and a Statement of  Correction on the 

original noncompliance report. When satisfactorily completed, the 

Commissioning Agent will recommend approval of the checklists and 

startup of each system to the VA.  

C. The Contractor shall be responsible for resoluti on of deficiencies as 

directed the VA.  
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3.3 PHASED COMMISSIONING 

A. The project may require startup and initial chec kout to be executed in 

phases. This phasing shall be planned and scheduled  in a coordination 

meeting of the VA, Commissioning Agent, and the Con tractor. Results 

will be added to the master construction schedule a nd the commissioning 

schedule. 

3.4 TRENDING AND ALARMS 

A. Trending is a method of testing as a standalone method or to augment 

manual testing. The Contractor shall trend any and all points of the 

system or systems at intervals specified below.  

B. Alarms are a means to notify the system operator  that abnormal 

conditions are present in the system.  Alarms shall  be structured into 

three tiers – Critical, Priority, and Maintenance. 

1. Critical alarms are intended to be alarms that r equire the immediate 

attention of and action by the Operator.  These ala rms shall be 

displayed on the Operator Workstation in a popup st yle window that 

is graphically linked to the associated unit's grap hical display.  

The popup style window shall be displayed on top of  any active 

window within the screen, including non DDC system software. 

2. Priority level alarms are to be printed to a pri nter which is 

connected to the Operator’s Work Station located wi thin the 

engineer’s office.  Additionally Priority level ala rms shall be able 

to be monitored and viewed through an active alarm application.  

Priority level alarms are alarms which shall requir e reaction from 

the operator or maintenance personnel within a norm al work shift, 

and not immediate action.   

3. Maintenance alarms are intended to be minor issu es which would 

require examination by maintenance personnel within  the following 

shift.  These alarms shall be generated in a schedu led report 

automatically by the DDC system at the start of eac h shift.  The 

generated maintenance report will be printed to a p rinter located 

within the engineer’s office.   

C. The Contractor shall provide a wireless internet  network in the 

building for use during controls programming, check out, and 

commissioning. This network will allow project team  members to more 
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effectively program, view, manipulate and test cont rol devices while 

being in the same room as the controlled device. 

D. The Contractor shall provide graphical trending through the DDC control 

system of systems being commissioned. Trending requ irements are 

indicated below and included with the Systems Funct ional Performance 

Test Procedures. Trending shall occur before, durin g and after Systems 

Functional Performance Testing. The Contractor shal l be responsible for 

producing graphical representations of the trended DDC points that show 

each system operating properly during steady state conditions as well 

as during the System Functional Testing. These grap hical reports shall 

be submitted to the COR and Commissioning Agent for  review and analysis 

before, during dynamic operation, and after Systems  Functional 

Performance Testing. The Contractor shall provide, but not limited to, 

the following trend requirements and trend submissi ons: 

1. Pre-testing, Testing, and Post-testing – Trend r eports of trend logs 

and graphical trend plots are required as defined b y the 

Commissioning Agent. The trend log points, sampling  rate, graphical 

plot configuration, and duration will be dictated b y the 

Commissioning Agent. At any time during the Commiss ioning Process 

the Commissioning Agent may recommend changes to as pects of trending 

as deemed necessary for proper system analysis. The  Contractor shall 

implement any changes as directed by the COR. Any p re-test trend 

analysis comments generated by the Commissioning Te am should be 

addressed and resolved by the Contractor, as direct ed by the COR, 

prior to the execution of Systems Functional Perfor mance Testing.  

2. Dynamic plotting – The Contractor shall also pro vide dynamic 

plotting during Systems Functional Performance test ing at frequent 

intervals for points determined by the Systems Func tional 

Performance Test Procedure. The graphical plots wil l be formatted 

and plotted at durations listed in the Systems Func tional 

Performance Test Procedure. 

3. Graphical plotting - The graphical plots shall b e provided with a 

dual y-axis allowing 15 or more trend points (serie s) plotted 

simultaneously on the graph with each series in dis tinct color. The 

plots will further require title, axis naming, lege nd etc. all 

described by the Systems Functional Performance Tes t Procedure. If 
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this cannot be sufficiently accomplished directly i n the Direct 

Digital Control System then it is the responsibilit y of the 

Contractor to plot these trend logs in Microsoft Ex cel.  

4. The following tables indicate the points to be t rended and alarmed 

by system.  The Operational Trend Duration column i ndicates the 

trend duration for normal operations.  The Testing Trend Duration 

column indicates the trend duration prior to System s Functional 

Performance Testing and again after Systems Functio nal Performance 

Testing.  The Type column indicates point type: AI = Analog Input, 

AO = Analog Output, DI = Digital Input, DO = Digita l Output, Calc = 

Calculated Point.  In the Trend Interval Column, CO V = Change of 

Value. The Alarm Type indicates the alarm priority;  C = Critical, P 

= Priority, and M = Maintenance.  The Alarm Range c olumn indicates 

when the point is considered in the alarm state.  T he Alarm Delay 

column indicates the length of time the point must remain in an 

alarm state before the alarm is recorded in the DDC .  The intent is 

to allow minor, short-duration events to be correct ed by the DDC 

system prior to recording an alarm.   

Air Handling Unit Trending and Alarms 

Point Type  
Trend 

Interval  

Oper a-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay  

OA Tempera-
ture 

AI 15 Min 24 hours 3 days N/A   

RA Tempera-
ture 

AI 15 Min 24 hours 3 days N/A   

        

Mixed Air 
Temp 

AI None None None N/A   

SA Temp AI 15 Min 24 hours 3 days C 
±5°F 

from SP  
10 

min 

Supply Fan 
Speed 

AI 15 Min 24 hours 3 days N/A   

        

Pre-Filter 
Status 

AI None None None N/A   

Pre-Filter 
Status 

AI None None None N/A   

After Filter 
Status 

AI None None None N/A   
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Air Handling Unit Trending and Alarms 

Point Type  
Trend 

Interval  

Oper a-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay  

SA Flow AI 15 Min 24 hours 3 days C 
±10% 

from SP  
10 

min 

OA Supply 
Temp 

AI 15 Min 24 hours 3 days P 
±5°F 

from SP  
10 

min 

RA Supply 
Temp 

AI 15 Min 24 hours 3 days N/A   

        

        

        

OA Flow AI 15 Min 24 hours 3 days P 
±10% 

from SP  
5 min 

RA Flow AI 15 Min 24 hours 3 days P 
±10% 

from SP  
5 min 

        

Duct Pressure AI 15 Min 24 hours 3 days C 
±25% 

from SP  
6 min 

        

     
   

Supply Fan 
Status 

DI COV 24 hours 3 days C 
Status 

<> Com-
mand 

10 
min 

        

High Static 
Status 

DI COV 24 hours 3 days P True 1 min 

Fire Alarm 
Status 

DI COV 24 hours 3 days C True 5 min 

Freeze Stat 
Level 1 

DI COV 24 hours 3 days C True 
10 

min 
Freeze Stat 
Level 2 

DI COV 24 hours 3 days C True 5 min 

Freeze Stat 
Level 3 

DI COV 24 hours 3 days P True 1 min 

Fire/Smoke 
Damper Status 

DI COV 24 hours 3 days P Closed 1 min 

Emergency AHU 
Shutdown 

DI COV 24 hours 3 days P True 1 min 

        

        

        

OA Alarm DI COV 24 hours 3 days C True 
10 

min 
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Air Handling Unit Trending and Alarms 

Point Type  
Trend 

Interval  

Oper a-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay  

High Static 
Alarm 

DI COV 24 hours 3 days C True 
10 

min 

        

        

Power Failure DI COV 24 hours 3 days P True 1 min 

     
   

Supply Fan 
Speed 

AO 15 Min 24 hours 3 days N/A   

        

        

        

        

     
   

Supply Fan 
S/S 

DO COV 24 hours 3 days N/A   

        

Fire/Smoke 
Dampers 

DO COV 24 hours 3 days N/A   

        

        

        

     
   

AHU Energy Calc 1 Hour 30 day N/A N/A   

    
   

 

Terminal Unit (VAV, CAV, etc.) Trending and Alarms 

Point Type  
Trend 

Interval  

Oper a-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay  

Space Temper-
ature 

AI 15 Min 12 hours 3 days P 
±5°F 

from SP  
10 

min 

Air Flow AI 15 Min 12 hours 3 days P 
±5°F 

from SP  
10 

min 

SA Tempera-
ture 

AI 15 Min 12 hours 3 days P 
±5°F 

from SP  
10 

min 
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Terminal Unit (VAV, CAV, etc.) Trending and Alarms 

Point Type  
Trend 

Interval  

Oper a-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay  

Local Set-
point 

AI 15 Min 12 hours 3 days M 
±10°F 

from SP  
60 

min 

Space Humidi-
ty 

AI 15 Min 12 hours 3 days P 
> 60% 

RH 
5 min 

     
   

Unoccupied 
Override 

DI COV 12 hours 3 days M N/A 
12 

Hours 

        

     
   

Damper Posi-
tion 

AO 
15 

Minutes 
12 hours 3 days N/A   

Heating coil 
Valve Posi-
tion 

AO 
15 

Minutes 
12 hours 3 days N/A   

 

Unit Heater Trending and Alarms 

Point Type  
Trend 

Interval  

Oper a-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay  

Space Temper-
ature 

AI 
15 

Minutes 
12 hours 3 days P 

±5°F 
from SP  

10 
min 

     
   

Heating Valve 
Position 

AO 
15 

Minutes 
12 hours 3 days N/A   

     
   

Unit Heater 
ON/OFF 

DO COV 12 hours 3 days M 
Status 

<> Com-
mand 

30 
min 

 

Steam and Condensate Pumps Trending and Alarms 

Point Type  
Trend 

Interval  

Oper a-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alar m 
Delay  

Steam Flow 
(LB/HR) 

AI 
15 

Minutes 
12 hours 3 days N/A   
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Steam and Condensate Pumps Trending and Alarms 

Point Type  
Trend 

Interval  

Oper a-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alar m 
Delay  

Condensate 
Pump Run 
Hours 

AI 
15 

Minutes 
12 hours 3 days N/A   

Water Meter 
(GPM) 

AI 
15 

Minutes 
12 hours 3 days N/A   

Electric Me-
ter (KW/H) 

AI 
15 

Minutes 
12 hours 3 days N/A   

        

        

Condensate 
Flow (GPM) 

AI 
15 

Minutes 
12 hours 3 days N/A   

     
   

High Water 
Level Alarm 

DI COV 12 hours 3 days C True 5 Min 

     
   

Condensate 
Pump 
Start/Stop 

DO COV 12 hours 3 days P 
Status 

<> Com-
mand 

10 
min 

 

Hydronic Hot Water Trending and Alarms 

Point Type  
Trend 

Interval  

Oper a-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay  

System HWS 
Temperature 

AI 15 min 12 hours 3 days C 
±5°F 

from SP  
10 

Min 

System HWR 
Temperature 

AI 15 min 12 hours 3 days M 
±15°F 

from SP  
300 
Min 

HX-1 Entering 
Temperature 

AI 15 min 12 hours 3 days P 
±5°F 

from SP  
10 

Min 

        

        

     
   

System Flow 
(GPM) 

AI 15 min 12 hours 3 days N/A   

System Dif-
ferential 
Pressure 

AI 15 min 12 hours 3 days P 
±10% 

from SP  
8 Min 

    
3 days    
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Hydronic Hot Water Trending and Alarms 

Point Type  
Trend 

Interval  

Oper a-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay  

HW Pump 1 
Status 

DI COV 12 Hours 3 days C 
Status 

<> Com-
mand 

30 
min 

HW Pump 2 
Status 

DI COV 12 Hours 3 days C 
Status 

<> Com-
mand 

30 
min 

     
   

HW Pump 1 VFD 
Speed 

AO 15 Min 12 Hours 3 days N/A   

HW Pump 2 VFD 
Speed 

AO 15 Min 12 Hours 3 days N/A   

Steam Station 
#1 1/3 Con-
trol Valve 
Position 

AO 15 Min 12 Hours 3 days N/A   

Steam Station 
#1 2/3 Con-
trol Valve 
Position 

AO 15 Min 12 Hours 3 days N/A   

        

        

Steam Station 
Bypass Valve 
Position 

AO 15 Min 12 Hours 3 days N/A   

     
   

HW Pump 1 
Start/Stop 

DO COV 12 Hours 3 days N/A   

HW Pump 2 
Start/Stop 

DO COV 12 Hours 3 days N/A   

HWR #1 Valve DO COV 12 Hours 3 days N/A   

        

 

E. The Contractor shall provide the following infor mation prior to Systems 

Functional Performance Testing. Any documentation t hat is modified 

after submission shall be recorded and resubmitted to the COR and 

Commissioning Agent.   

1. Point-to-Point checkout documentation; 

2. Sensor field calibration documentation including  system name, 

sensor/point name, measured value, DDC value, and C orrection Factor.   
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3. A sensor calibration table listing the referenci ng the location of 

procedures to following in the O&M manuals, and the  frequency at 

which calibration should be performed for all senso rs, separated by 

system, subsystem, and type. The calibration requir ements shall be 

submitted both in the O&M manuals and separately in  a standalone 

document containing all sensors for inclusion in th e commissioning 

documentation. The following table is a sample that  can be used as a 

template for submission.  

SYSTEM 

Sensor 
Calibration 

Frequency 
O&M Calibration Procedure 

Reference 
Discharge air 
temperature 

Once a year Volume I Section D.3.aa 

Discharge static 
pressure 

Every 6 months Volume II Section A.1.c 

 

4. Loop tuning documentation and constants for each  loop of the 

building systems. The documentation shall be submit ted in outline or 

table separated by system, control type (e.g. heati ng valve 

temperature control); proportional, integral and de rivative 

constants, interval (and bias if used) for each loo p. The following 

table is a sample that can be used as a template fo r submission. 

 

AIR HANDLING UNIT AHU-1 
Control 

Reference 
Proportional 

Constant 
Integral 
Constant 

Derivative 
Constant 

Interval 

Heating Valve 
Output 

1000 20 10 2 sec. 

 

3.5 SYSTEMS FUNCTIONAL PERFORMANCE TESTING 

A. This paragraph applies to Systems Functional Per formance Testing of 

systems for all referenced specification Divisions.  

B. Objectives and Scope:  The objective of Systems Functional Performance 

Testing is to demonstrate that each system is opera ting according to 

the Contract Documents. Systems Functional Performa nce Testing 

facilitates bringing the systems from a state of su bstantial completion 

to full dynamic operation. Additionally, during the  testing process, 

areas of noncompliant performance are identified an d corrected, thereby 
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improving the operation and functioning of the syst ems. In general, 

each system shall be operated through all modes of operation (seasonal, 

occupied, unoccupied, warm-up, cool-down, part- and  full-load, fire 

alarm and emergency power) where there is a specifi ed system response. 

The Contractor shall verify each sequence in the se quences of 

operation. Proper responses to such modes and condi tions as power 

failure, freeze condition, low oil pressure, no flo w, equipment 

failure, etc. shall also be tested. 

C. Development of Systems Functional Performance Te st Procedures:  Before 

Systems Functional Performance Test procedures are written, the 

Contractor shall submit all requested documentation  and a current list 

of change orders affecting equipment or systems, in cluding an updated 

points list, program code, control sequences and pa rameters. Using the 

testing parameters and requirements found in the Co ntract Documents and 

approved submittals and shop drawings, the Commissi oning Agent will 

develop specific Systems Functional Test Procedures  to verify and 

document proper operation of each piece of equipmen t and system to be 

commissioned. The Contractor shall assist the Commi ssioning Agent in 

developing the Systems Functional Performance Test procedures as 

requested by the Commissioning Agent i.e. by answer ing questions about 

equipment, operation, sequences, etc.  Prior to exe cution, the 

Commissioning Agent will provide a copy of the Syst ems Functional 

Performance Test procedures to the VA, the Architec t/Engineer, and the 

Contractor, who shall review the tests for feasibil ity, safety, 

equipment and warranty protection. 

D. Purpose of Test Procedures:  The purpose of each  specific Systems 

Functional Performance Test is to verify and docume nt compliance with 

the stated criteria of acceptance given on the test  form. 

Representative test formats and examples are found in the Commissioning 

Plan for this project. (The Commissioning Plan is i ssued as a separate 

document and is available for review.)  The test pr ocedure forms 

developed by the Commissioning Agent will include, but not be limited 

to, the following information: 

1. System and equipment or component name(s) 

2. Equipment location and ID number 
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3. Unique test ID number, and reference to unique P re-Functional 

Checklists and startup documentation, and ID number s for the piece 

of equipment. 

4. Date 

5. Project name 

6. Participating parties 

7. A copy of the specification section describing t he test requirements 

8. A copy of the specific sequence of operations or  other specified 

parameters being verified 

9. Formulas used in any calculations 

10. Required pretest field measurements 

11. Instructions for setting up the test. 

12. Special cautions, alarm limits, etc. 

13. Specific step-by-step procedures to execute the  test, in a clear, 

sequential and repeatable format 

14. Acceptance criteria of proper performance with a Yes / No check box 

to allow for clearly marking whether or not proper performance of 

each part of the test was achieved. 

15. A section for comments. 

16. Signatures and date block for the Commissioning  Agent.  A place for 

the Contractor to initial to signify attendance at the test. 

E. Test Methods:  Systems Functional Performance Te sting shall be achieved 

by manual testing (i.e. persons manipulate the equi pment and observe 

performance) and/or by monitoring the performance a nd analyzing the 

results using the control system's trend log capabi lities or by 

standalone data loggers. The Contractor and Commiss ioning Agent shall 

determine which method is most appropriate for test s that do not have a 

method specified. 

1. Simulated Conditions:  Simulating conditions (no t by an overwritten 

value) shall be allowed, although timing the testin g to experience 

actual conditions is encouraged wherever practical.  

2. Overwritten Values:  Overwriting sensor values t o simulate a 

condition, such as overwriting the outside air temp erature reading 

in a control system to be something other than it r eally is, shall 

be allowed, but shall be used with caution and avoi ded when 

possible. Such testing methods often can only test a part of a 
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system, as the interactions and responses of other systems will be 

erroneous or not applicable. Simulating a condition  is preferable. 

e.g., for the above case, by heating the outside ai r sensor with a 

hair blower rather than overwriting the value or by  altering the 

appropriate setpoint to see the desired response. B efore simulating 

conditions or overwriting values, sensors, transduc ers and devices 

shall have been calibrated. 

3. Simulated Signals:  Using a signal generator whi ch creates a 

simulated signal to test and calibrate transducers and DDC constants 

is generally recommended over using the sensor to a ct as the signal 

generator via simulated conditions or overwritten v alues. 

4. Altering Setpoints:  Rather than overwriting sen sor values, and when 

simulating conditions is difficult, altering setpoi nts to test a 

sequence is acceptable. For example, to see the Air  Conditioning 

compressor lockout initiate at an outside air tempe rature below 12 C 

(54 F), when the outside air temperature is above 1 2 C (54 F), 

temporarily change the lockout setpoint to be 2 C ( 4 F) above the 

current outside air temperature. 

5. Indirect Indicators:  Relying on indirect indica tors for responses 

or performance shall be allowed only after visually  and directly 

verifying and documenting, over the range of the te sted parameters, 

that the indirect readings through the control syst em represent 

actual conditions and responses. Much of this verif ication shall be 

completed during systems startup and initial checko ut. 

F. Setup:  Each function and test shall be performe d under conditions that 

simulate actual conditions as closely as is practic ally possible. The 

Contractor shall provide all necessary materials, s ystem modifications, 

etc. to produce the necessary flows, pressures, tem peratures, etc. 

necessary to execute the test according to the spec ified conditions. At 

completion of the test, the Contractor shall return  all affected 

building equipment and systems, due to these tempor ary modifications, 

to their pretest condition. 

G. Sampling:  No sampling is allowed in completing Pre-Functional 

Checklists.   Sampling is allowed for Systems Funct ional Performance 

Test Procedures execution.  The Commissioning Agent  will determine the 

sampling rate.  If at any point, frequent failures are occurring and 
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testing is becoming more troubleshooting than verif ication, the 

Commissioning Agent may stop the testing and requir e the Contractor to 

perform and document a checkout of the remaining un its, prior to 

continuing with Systems Functional Performance Test ing of the remaining 

units.  

H. Cost of Retesting:  The cost associated with exp anded sample System 

Functional Performance Tests shall be solely the re sponsibility of the 

Contractor.  Any required retesting by the Contract or shall not be 

considered a justified reason for a claim of delay or for a time 

extension by the Contractor. 

I. Coordination and Scheduling:  The Contractor sha ll provide a minimum of 

7 days notice to the Commissioning Agent and the VA  regarding the 

completion schedule for the Pre-Functional Checklis ts and startup of 

all equipment and systems. The Commissioning Agent will schedule 

Systems Functional Performance Tests with the Contr actor and VA. The 

Commissioning Agent will witness and document the S ystems Functional 

Performance Testing of systems. The Contractor shal l execute the tests 

in accordance with the Systems Functional Performan ce Test Procedure. 

J. Testing Prerequisites:  In general, Systems Func tional Performance 

Testing will be conducted only after Pre-Functional  Checklists have 

been satisfactorily completed. The control system s hall be sufficiently 

tested and approved by the Commissioning Agent and the VA before it is 

used to verify performance of other components or s ystems. The air 

balancing and water balancing shall be completed be fore Systems 

Functional Performance Testing of air-related or wa ter-related 

equipment or systems are scheduled. Systems Functio nal Performance 

Testing will proceed from components to subsystems to systems. When the 

proper performance of all interacting individual sy stems has been 

achieved, the interface or coordinated responses be tween systems will 

be checked. 

K. Problem Solving:  The Commissioning Agent will r ecommend solutions to 

problems found, however the burden of responsibilit y to solve, correct 

and retest problems is with the Contractor. 

3.6 DOCUMENTATION, NONCONFORMANCE AND APPROVAL OF TESTS 

A. Documentation:  The Commissioning Agent will wit ness, and document the 

results of all Systems Functional Performance Tests  using the specific 
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procedural forms developed by the Commissioning Age nt for that purpose. 

Prior to testing, the Commissioning Agent will prov ide these forms to 

the VA and the Contractor for review and approval. The Contractor shall 

include the filled out forms with the O&M manual da ta. 

B. Nonconformance:  The Commissioning Agent will re cord the results of the 

Systems Functional Performance Tests on the procedu re or test form. All 

items of nonconformance issues will be noted and re ported to the VA on 

Commissioning Field Reports and/or the Commissionin g Master Issues Log. 

1. Corrections of minor items of noncompliance iden tified may be made 

during the tests. In such cases, the item of noncom pliance and 

resolution shall be documented on the Systems Funct ional Test 

Procedure. 

2. Every effort shall be made to expedite the syste ms functional 

Performance Testing process and minimize unnecessar y delays, while 

not compromising the integrity of the procedures. H owever, the 

Commissioning Agent shall not be pressured into ove rlooking 

noncompliant work or loosening acceptance criteria to satisfy 

scheduling or cost issues, unless there is an overr iding reason to 

do so by direction from the VA. 

3. As the Systems Functional Performance Tests prog resses and an item 

of noncompliance is identified, the Commissioning A gent shall 

discuss the issue with the Contractor and the VA. 

4. When there is no dispute on an item of noncompli ance, and the 

Contractor accepts responsibility to correct it: 

a. The Commissioning Agent will document the item o f noncompliance 

and the Contractor's response and/or intentions.  T he Systems 

Functional Performance Test then continues or proce eds to another 

test or sequence. After the day's work is complete,  the 

Commissioning Agent will submit a Commissioning Fie ld Report to 

the VA.  The Commissioning Agent will also note ite ms of 

noncompliance and the Contractor’s response in the Master 

Commissioning Issues Log.  The Contractor shall cor rect the item 

of noncompliance and report completion to the VA an d the 

Commissioning Agent.   

b. The need for retesting will be determined by the  Commissioning 

Agent.  If retesting is required, the Commissioning  Agent and the 
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Contractor shall reschedule the test and the test s hall be 

repeated. 

5. If there is a dispute about item of noncomplianc e, regarding whether 

it is an item of noncompliance, or who is responsib le: 

a. The item of noncompliance shall be documented on  the test form 

with the Contractor's response.  The item of noncom pliance with 

the Contractor’s response shall also be reported on  a 

Commissioning Field Report and on the Master Commis sioning Issues 

Log. 

b. Resolutions shall be made at the lowest manageme nt level 

possible. Other parties are brought into the discus sions as 

needed. Final interpretive and acceptance authority  is with the 

Department of Veterans Affairs. 

c. The Commissioning Agent will document the resolu tion process. 

d. Once the interpretation and resolution have been  decided, the 

Contractor shall correct the item of noncompliance,  report it to 

the Commissioning Agent. The requirement for retest ing will be 

determined by the Commissioning Agent.  If retestin g is required, 

the Commissioning Agent and the Contractor shall re schedule the 

test.  Retesting shall be repeated until satisfacto ry performance 

is achieved. 

C. Cost of Retesting:  The cost to retest a System Functional Performance 

Test shall be solely the responsibility of the Cont ractor.  Any 

required retesting by the Contractor shall not be c onsidered a 

justified reason for a claim of delay or for a time  extension by the 

Contractor. 

D. Failure Due to Manufacturer Defect:  If 10%, or three, whichever is 

greater, of identical pieces (size alone does not c onstitute a 

difference) of equipment fail to perform in complia nce with the 

Contract Documents (mechanically or substantively) due to manufacturing 

defect, not allowing it to meet its submitted perfo rmance 

specifications, all identical units may be consider ed unacceptable by 

the VA. In such case, the Contractor shall provide the VA with the 

following: 

1. Within one week of notification from the VA, the  Contractor shall 

examine all other identical units making a record o f the findings. 
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The findings shall be provided to the VA within two  weeks of the 

original notice. 

2. Within two weeks of the original notification, t he Contractor shall 

provide a signed and dated, written explanation of the problem, 

cause of failures, etc. and all proposed solutions which shall 

include full equipment submittals. The proposed sol utions shall not 

significantly exceed the specification requirements  of the original 

installation. 

3. The VA shall determine whether a replacement of all identical units 

or a repair is acceptable. 

4. Two examples of the proposed solution shall be i nstalled by the 

Contractor and the VA shall be allowed to test the installations for 

up to one week, upon which the VA will decide wheth er to accept the 

solution. 

5. Upon acceptance, the Contractor shall replace or  repair all 

identical items, at their expense and extend the wa rranty 

accordingly, if the original equipment warranty had  begun. The 

replacement/repair work shall proceed with reasonab le speed 

beginning within one week from when parts can be ob tained. 

E. Approval: The Commissioning Agent will note each  satisfactorily 

demonstrated function on the test form. Formal appr oval of the Systems 

Functional Performance Test shall be made later aft er review by the 

Commissioning Agent and by the VA. The Commissionin g Agent will 

evaluate each test and report to the VA using a sta ndard form. The VA 

will give final approval on each test using the sam e form, and provide 

signed copies to the Commissioning Agent and the Co ntractor. 

3.7 DEFERRED TESTING 

A. Unforeseen Deferred Systems Functional Performan ce Tests:  If any 

Systems Functional Performance Test cannot be compl eted due to the 

building structure, required occupancy condition or  other conditions, 

execution of the Systems Functional Performance Tes ting may be delayed 

upon approval of the VA. These Systems Functional P erformance Tests 

shall be conducted in the same manner as the season al tests as soon as 

possible. Services of the Contractor to conduct the se unforeseen 

Deferred Systems Functional Performance Tests shall  be negotiated 

between the VA and the Contractor. 
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B. Deferred Seasonal Testing:  Deferred Seasonal Sy stems Functional 

Performance Tests are those that must be deferred u ntil weather 

conditions are closer to the systems design paramet ers.  The 

Commissioning Agent will review systems parameters and recommend which 

Systems Functional Performance Tests should be defe rred until weather 

conditions more closely match systems parameters.  The Contractor shall 

review and comment on the proposed schedule for Def erred Seasonal 

Testing.  The VA will review and approve the schedu le for Deferred 

Seasonal Testing.  Deferred Seasonal Systems Functi onal Performances 

Tests shall be witnessed and documented by the Comm issioning Agent.  

Deferred Seasonal Systems Functional Performance Te sts shall be 

executed by the Contractor in accordance with these  specifications.   

3.8 OPERATION AND MAINTENANCE TRAINING REQUIREMENTS 

A. Training Preparation Conference:  Before operati on and maintenance 

training, the Commissioning Agent will convene a tr aining preparation 

conference to include VA's COR, VA’s Operations and  Maintenance 

personnel, and the Contractor.  The purpose of this  conference will be 

to discuss and plan for Training and Demonstration of VA Operations and 

Maintenance personnel. 

B. The Contractor shall provide training and demons tration as required by 

other Division 21, Division 22, Division 23, Divisi on 26, Division 27, 

Division 28, and Division 31 sections.  The Trainin g and Demonstration 

shall include, but is not limited to, the following : 

1. Review the Contract Documents. 

2. Review installed systems, subsystems, and equipm ent. 

3. Review instructor qualifications. 

4. Review instructional methods and procedures. 

5. Review training module outlines and contents. 

6. Review course materials (including operation and  maintenance 

manuals). 

7. Review and discuss locations and other facilitie s required for 

instruction. 

8. Review and finalize training schedule and verify  availability of 

educational materials, instructors, audiovisual equ ipment, and 

facilities needed to avoid delays. 
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9. For instruction that must occur outside, review weather and 

forecasted weather conditions and procedures to fol low if conditions 

are unfavorable. 

C. Training Module Submittals:  The Contractor shal l submit the following 

information to the VA and the Commissioning Agent: 

1. Instruction Program:  Submit two copies of outli ne of instructional 

program for demonstration and training, including a  schedule of 

proposed dates, times, length of instruction time, and instructors' 

names for each training module.  Include learning o bjective and 

outline for each training module.  At completion of  training, submit 

two complete training manuals for VA's use. 

2. Qualification Data:  Submit qualifications for f acilitator and/or 

instructor. 

3. Attendance Record:  For each training module, su bmit list of 

participants and length of instruction time. 

4. Evaluations:  For each participant and for each training module, 

submit results and documentation of performance-bas ed test. 

5. Demonstration and Training Videotapes:  Submit t wo copies within 

seven days of end of each training module. 

a. Identification:  On each copy, provide an applie d label with the 

following information: 

1) Name of Project. 

2) Name and address of photographer 

3) Name of Contractor. 

4) Date videotape was recorded. 

5) Description of vantage point, indicating locatio n, direction 

(by compass point), and elevation or story of const ruction. 

6. Transcript:  Prepared on 8-1/2-by-11-inch paper,  punched and bound 

in heavy-duty, 3-ring, vinyl-covered binders.  Mark  appropriate 

identification on front and spine of each binder.  Include a cover 

sheet with same label information as the correspond ing videotape.  

Include name of Project and date of videotape on ea ch page. 

D. QUALITY ASSURANCE 

1. Facilitator Qualifications:  A firm or individua l experienced in 

training or educating maintenance personnel in a tr aining program 

similar in content and extent to that indicated for  this Project, 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

 GENERAL COMMISSIONING REQUIREMENTS                          01 91 00 - 43  

and whose work has resulted in training or educatio n with a record 

of successful learning performance. 

2. Instructor Qualifications:  A factory authorized  service 

representative, complying with requirements in Divi sion 01 Section 

"Quality Requirements," experienced in operation an d maintenance 

procedures and training. 

3. Photographer Qualifications:  A professional pho tographer who is 

experienced photographing construction projects. 

E. COORDINATION 

1. Coordinate instruction schedule with VA's operat ions.  Adjust 

schedule as required to minimize disrupting VA's op erations. 

2. Coordinate instructors, including providing noti fication of dates, 

times, length of instruction time, and course conte nt. 

3. Coordinate content of training modules with cont ent of approved 

emergency, operation, and maintenance manuals.  Do not submit 

instruction program until operation and maintenance  data has been 

reviewed and approved by the VA. 

F. INSTRUCTION PROGRAM 

1. Program Structure:  Develop an instruction progr am that includes 

individual training modules for each system and equ ipment not part 

of a system, as required by individual Specificatio n Sections, and 

as follows: 

a. Fire protection systems, including fire alarm, f ire pumps, and 

fire suppression systems. 

b. Intrusion detection systems. 

c. Conveying systems, including elevators, wheelcha ir lifts, 

escalators, and automated materials handling system s. 

d. Medical equipment, including medical gas equipme nt and piping. 

e. Laboratory equipment, including laboratory air a nd vacuum 

equipment and piping. 

f. Heat generation, including pumps, steam distribu tion piping, 

condensate return systems, heating hot water heat e xchangers, and 

heating hot water distribution piping. 

g. Refrigeration systems, including air cooled cond ensers, and 

distribution piping. 
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h. HVAC systems, including air handling equipment, air distribution 

systems, and terminal equipment and devices. 

i.  switchgear, transformers, switchboards, panelbo ards, 

uninterruptible power supplies, and motor controls.  

j. Packaged engine generators, including synchroniz ing 

switchgear/switchboards, and transfer switches. 

k. Lighting equipment and controls. 

l. Communication systems, including intercommunicat ion, 

surveillance, nurse call systems, public address, m ass 

evacuation, voice and data, and entertainment telev ision 

equipment. 

m. Site utilities including lift stations, condensa te pumping and 

return systems, and storm water pumping systems. 

G. Training Modules:  Develop a learning objective and teaching outline 

for each module.  Include a description of specific  skills and 

knowledge that participants are expected to master.   For each module, 

include instruction for the following: 

1. Basis of System Design, Operational Requirements , and Criteria:  

Include the following: 

a. System, subsystem, and equipment descriptions. 

b. Performance and design criteria if Contractor is  delegated design 

responsibility. 

c. Operating standards. 

d. Regulatory requirements. 

e. Equipment function. 

f. Operating characteristics. 

g. Limiting conditions. 

h. Performance curves. 

2. Documentation:  Review the following items in de tail: 

a. Emergency manuals. 

b. Operations manuals. 

c. Maintenance manuals. 

d. Project Record Documents. 

e. Identification systems. 

f. Warranties and bonds. 
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g. Maintenance service agreements and similar conti nuing 

commitments. 

3. Emergencies:  Include the following, as applicab le: 

a. Instructions on meaning of warnings, trouble ind ications, and 

error messages. 

b. Instructions on stopping. 

c. Shutdown instructions for each type of emergency . 

d. Operating instructions for conditions outside of  normal operating 

limits. 

e. Sequences for electric or electronic systems. 

f. Special operating instructions and procedures. 

4. Operations:  Include the following, as applicabl e: 

a. Startup procedures. 

b. Equipment or system break-in procedures. 

c. Routine and normal operating instructions. 

d. Regulation and control procedures. 

e. Control sequences. 

f. Safety procedures. 

g. Instructions on stopping. 

h. Normal shutdown instructions. 

i. Operating procedures for emergencies. 

j. Operating procedures for system, subsystem, or e quipment failure. 

k. Seasonal and weekend operating instructions. 

l. Required sequences for electric or electronic sy stems. 

m. Special operating instructions and procedures. 

5. Adjustments:  Include the following: 

a. Alignments. 

b. Checking adjustments. 

c. Noise and vibration adjustments. 

d. Economy and efficiency adjustments. 

6. Troubleshooting:  Include the following: 

a. Diagnostic instructions. 

b. Test and inspection procedures. 

7. Maintenance:  Include the following: 

a. Inspection procedures. 

b. Types of cleaning agents to be used and methods of cleaning. 
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c. List of cleaning agents and methods of cleaning detrimental to 

product. 

d. Procedures for routine cleaning 

e. Procedures for preventive maintenance. 

f. Procedures for routine maintenance. 

g. Instruction on use of special tools. 

8. Repairs:  Include the following: 

a. Diagnosis instructions. 

b. Repair instructions. 

c. Disassembly; component removal, repair, and repl acement; and 

reassembly instructions. 

d. Instructions for identifying parts and component s. 

e. Review of spare parts needed for operation and m aintenance. 

H. Training Execution: 

1. Preparation: Assemble educational materials nece ssary for 

instruction, including documentation and training m odule.  Assemble 

training modules into a combined training manual.  Set up 

instructional equipment at instruction location. 

2. Instruction:  

a. Facilitator:  Engage a qualified facilitator to prepare 

instruction program and training modules, to coordi nate 

instructors, and to coordinate between Contractor a nd Department 

of Veterans Affairs for number of participants, ins truction 

times, and location. 

b. Instructor: Engage qualified instructors to inst ruct VA's 

personnel to adjust, operate, and maintain systems,  subsystems, 

and equipment not part of a system. 

1) The Commissioning Agent will furnish an instruct or to describe 

basis of system design, operational requirements, c riteria, 

and regulatory requirements. 

2) The VA will furnish an instructor to describe VA 's operational 

philosophy. 

3) The VA will furnish the Contractor with names an d positions of 

participants. 

3. Scheduling:  Provide instruction at mutually agr eed times.  For 

equipment that requires seasonal operation, provide  similar 
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instruction at start of each season.  Schedule trai ning with the VA 

and the Commissioning Agent with at least seven day s' advance 

notice. 

4. Evaluation:  At conclusion of each training modu le, assess and 

document each participant's mastery of module by us e of an oral, or 

a written, performance-based test. 

5. Cleanup:  Collect used and leftover educational materials and remove 

from Project site.  Remove instructional equipment.   Restore systems 

and equipment to condition existing before initial training use. 

I.  Demonstration and Training Recording: 

1. General: Engage a qualified commercial photograp her to record 

demonstration and training.  Record each training m odule separately.  

Include classroom instructions and demonstrations, board diagrams, 

and other visual aids, but not student practice.  A t beginning of 

each training module, record each chart containing learning 

objective and lesson outline. 

2. Video Format:  Provide high quality color DVD co lor on standard size 

DVD disks. 

3. Recording:  Mount camera on tripod before starti ng recording, unless 

otherwise necessary to show area of demonstration a nd training.  

Display continuous running time. 

4. Narration:  Describe scenes on videotape by audi o narration by 

microphone while demonstration and training is reco rded.  Include 

description of items being viewed.  Describe vantag e point, 

indicating location, direction (by compass point), and elevation or 

story of construction. 

 

----- END ----- 
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SECTION 02 21 00 
SITE SURVEYS 

PART 1 - GENERAL  

1.1 DESCRIPTION 

 This section specifies the gathering of research d ocuments, performance 

of a topographic survey and preparation of a topogr aphic survey map. 

1.2 DEFINITIONS 

A. Professional Land Surveyor: One who possesses a valid state license as a 

"Professional Land Surveyor" from the state in whic h they practice. 

B. Professional Civil Engineer: One who possesses a  valid state license as 

a "Professional Civil Engineer" from the state in w hich they practice. 

For this section, the term "surveyor" shall also in clude Professional 

Civil Engineers authorized to practice Land Surveyi ng under the laws of 

the state in which they practice. 

PART 2 - EXECUTION 

A. The surveyor shall research available public rec ords for all mapping, 

monumentation, plats, governmental surveys etc. tha t may pertain to the 

subject property. Research all applicable public ut ilities for 

substructure data such as sewers, storm drains, wat er lines, electrical 

conduits etc. 

B. The survey shall be performed on the ground in a ccordance with the 

current "Accuracy Standards for Land Title Surveys"  as adopted, from 

time to time, by the American Congress on Surveying  and Mapping, the 

National Society of Professional Surveyors, and the  American Land Title 

Association. 

C. The surveyor, when applicable, shall consult wit h the project Architect 

to determine scale of plat or map and size of drawi ngs. 

D. The surveyor shall furnish two sets of prints of  the plat or map of 

survey and an electronic CADD file. If the plat or map of survey 

consists of more than one sheet, the sheets shall b e numbered, the total 

number of sheets indicated and the match lines be s hown on each sheet.  

E. On the plat or map, the survey boundary shall be  drawn to a convenient 

scale, or the scale designated by the Architect, wi th the scale clearly 

indicated. A graphic scale, shown in feet or meters  or both, shall be 

included. A north arrow shall be shown and when pra cticable, the plat or 

map of survey shall be oriented so that north is at  the top of the 

drawing. Symbols or abbreviations used shall be ide ntified on the face 

of the plat or map by use of a legend or other mean s. Supplementary or 

exaggerated diagrams shall be presented accurately on the plat or map 
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where dimensional data is too small to be shown cle arly at full scale. 

The plat or map shall be 30 by 42 inches. 

F. The survey shall contain the following applicabl e information: 

1. The name, address, telephone number, and signatu re of the 

Professional Land Surveyor who made the survey, his  or her official 

seal and registration number, the date the survey w as completed and 

the dates of all revisions. 

2. The survey drawing(s) submitted shall bear the f ollowing 

certification adjacent to the Engineer's official s eal: 

"I hereby certify that all information indicated on  this drawing 

was obtained or verified by actual measurements in the field and 

that every effort has been made to furnish complete  and accurate 

information." 

3. Vicinity map showing the property surveyed in re ference to nearby 

highways or major street intersections. 

4. Flood zone designation (with proper annotation b ased on Federal Flood 

Insurance Rate Maps or the state or local equivalen t, by scaled map 

location and graphic plotting only). 

5. Land area as defined by the boundaries of the le gal description of 

the surveyed premises. 

6. All data necessary to indicate the mathematical dimensions and 

relationships of the boundary represented by bearin gs and distances, 

and the length and radius of each curve, together w ith elements 

necessary to mathematically define each curve. The point of beginning 

of the surveyor's description and the basis of bear ings shall also be 

shown.  

7. When record bearings or angles or distances diff er from measured 

bearings, angles or distances, both record and meas ured bearings, 

angles, and distances shall be clearly indicated. I f the record 

description fails to form a mathematically closed f igure, the 

surveyor shall so indicate. 

8. Measured and record distances from corners of pa rcels surveyed to the 

nearest right-of-way lines of streets in urban or s uburban areas, 

together with recovered lot corners and evidence of  lot corners, 

shall be noted. The distances to the nearest inters ecting street 

shall be indicated and verified. Names and widths o f streets and 

highways abutting the property surveyed and widths of rights of way 

shall be given. Observable evidence of access (or l ack thereof) to 

such abutting streets or highways shall be indicate d. Observable 
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evidence of private roads shall be so indicated. St reets abutting the 

premises, which have been described in Record Docum ents, but not 

physically opened, shall be shown and so noted. 

9. The identifying titles of all recorded plats, fi led maps, right of 

way maps, or similar documents which the survey rep resents, wholly or 

in part, with their appropriate recording data. The  survey shall 

indicate platted setback or building restriction li nes which have 

been recorded in subdivision plats or which appear in a Record 

Document which has been delivered to the surveyor. Contiguity, gores, 

and overlaps along the exterior boundaries of the s urvey premises, 

where ascertainable from field evidence or Record D ocuments, or 

interior to those exterior boundaries, shall be cle arly indicated or 

noted. Where only a part of a recorded lot or parce l is included in 

the survey, the balance of the lot or parcel shall be indicated. 

10. All evidence of found monuments shall be shown and noted. All 

evidence of monuments found beyond the surveyed pre mises on which 

establishment of the corners of the survey premises  are dependent, 

and their application related to the survey shall b e indicated. 

11. The character of any and all evidence of posses sion shall be stated 

and the location of such evidence carefully given i n relation to both 

the measured boundary lines and those established b y the record. An 

absence of notation on the survey shall be presumpt ive of no 

observable evidence of possession. The term "posses sion" does not 

imply "ownership". 

12. The location of all buildings upon the plot or parcel shall be shown 

and their locations defined by measurements perpend icular to the 

boundaries. If there are no buildings, so state. Pr oper street 

numbers shall be shown where available.  

13. All easements evidenced by a Record Document wh ich have been 

delivered to the surveyor shall be shown, both thos e burdening and 

those benefiting the property surveyed, indicating recording 

information. If such an easement cannot be located,  a note to this 

affect shall be included. Observable evidence of ea sements and/or 

servitudes of all kinds, such as those created by r oads, rights-of-

ways, water courses, drains, telephone, telegraph, or electric lines, 

water, sewer, oil or gas pipelines on or across the  surveyed property 

and on adjoining properties if they appear to affec t the surveyed 

property, shall be located and noted. Surface indic ations, if any, or 

of underground easements and/or servitudes shall al so be shown. 
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14. The character and location of all walls, buildi ngs, fences, and other 

visible improvements within five feet of each side of the boundary 

lines shall be noted. Without expressing a legal op inion, physical 

evidence of all encroaching structural appurtenance s and projections, 

such as fire escapes, bay windows, windows and door s that open out, 

flue pipes, stoops, eaves, cornices, areaways, stoo ps, trip, etc., by 

or on adjoining property or on abutting streets, on  any easement or 

over setback lines shown by Record Documents shall be indicated with 

the extent of such encroachment or projection.  

15. Driveways and alleys on or crossing the propert y must be shown. Where 

there is evidence of use by other than the occupant s of the property, 

the surveyor must so indicate on the plat or map. W here driveways or 

alleys on adjoining properties encroach, in whole o r in part, on the 

property being surveyed, the surveyor must so indic ate on the plat or 

map with appropriate measurements. 

16. Location, alignment and dimensions of all roads , curbs, walks, 

parking and paved areas abutting the subject land. Indicate road 

centerlines with true bearings and lengths by 50 fo ot stationing. 

Describe curves by designating the points of curvat ure and tangency 

by station. Include all curve data as well a locati on of radius and 

vertex points. Elevations on 50' centers on centerl ine of roads, 

edges of roads and top and bottom of curbs. 

17. As accurately as the evidence permits, the loca tion of cemeteries and 

burial grounds disclosed in the process of research ing title to the 

premises or observed in the process of performing t he field work for 

the survey, shall be shown. 

18. Ponds, lakes, springs, or rivers bordering on o r running through the 

premises being surveyed shall be shown. When a prop erty surveyed 

contains a natural water boundary, the surveyor sha ll measure the 

location of the boundary according to appropriate s urveying methods 

and note on the plat or map the date of the measure ment and the 

caveat that the boundary is subject to change due t o natural causes 

and that it may or may not represent the actual loc ation of the limit 

of title. When the surveyor is aware of changes in such boundaries, 

the extent of those changes shall be identified. 

19. Contours at a minimum interval of //1 foot//. M odify between //--// 

if not applicable to project. Base vertical control  on the permanent 

(not assumed) National Geodetic Survey (NGS) or VA Medical Center 

Bench Mark. Note location, description and datum.  



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 
 

SITE SURVEYS          02 21 00 - 5 

20. Identify and show if possible, setback, height,  and floor space area 

restrictions of record or disclosed by applicable z oning or building 

codes (in addition to those recorded in subdivision  maps). If none, 

so state. 

21. Exterior dimensions of all buildings at ground level. Show square 

footage of exterior footprint of all buildings at g round level and 

gross floor area of all buildings. 

22. Measured height of all buildings above grade at  a defined location. 

If no defined location is provided, the point of me asurement shall be 

shown. 

23. Elevations at each entrance to buildings, servi ce docks, building 

corners, steps, ramps and grade slabs. 

24. Substantial, visible improvements (in addition to buildings) such as 

signs, parking areas, swimming pools, etc. 

25. Parking areas and, if striped, the striping and  the type (eg. 

handicapped, motorcycle, regular, etc.) and number of parking spaces. 

26. Indication of access to a public way such as cu rb cuts and driveways. 

27. Location of utilities existing on or serving th e surveyed property as 

determined by observed evidence together with plans  and markings 

provided by utility companies, and other appropriat e sources (with 

references as to the source of information. Locate and show all fire 

hydrants located within 500 feet of the subject pro perty. 

28. Railroad tracks and sidings. 

29. Manholes, catch basins, valve vaults or other s urface indications of 

subterranean uses. 

30. Wires and cables (including their function) cro ssing the survey 

premises, all poles on or within ten feet of the su rveyed premises, 

and the dimensions of all cross-wires or overhangs affecting the 

surveyed premises. 

31. Utility company installations on the surveyed p remises. 

32. Names of adjoining owners of platted lands. 

33. Observable evidence of earth moving work, build ing construction or 

building additions within recent months. 

34. Any changes in street right-of-way lines either  completed or 

proposed, and available from the controlling jurisd iction. Observable 

evidence of recent street or sidewalk construction or repairs. 

35. Observable evidence of site use as a solid wast e dump, sump or 

sanitary landfill. 
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36. All trees with a minimum diameter of 6" measure d at 48" above the 

base of the tree. Perimeter outline only of thickly  wooded areas with 

description of predominant vegetation.  

 

- - - E N D - - - 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 
 

DEMOLITION          02 41 00 - 1 

SECTION 02 41 00 
DEMOLITION 

 
PART 1 - GENERAL  

1.1 DESCRIPTION: 

 This section specifies demolition and removal of b uildings, portions of 

buildings, utilities, other structures and debris f rom trash dumps 

shown.  

1.2 RELATED WORK: 

A. Demolition and removal of roads, walks, curbs, a nd on-grade slabs 

outside buildings to be demolished: Section 31 20 0 0, EARTH MOVING 

B. Safety Requirements: GENERAL CONDITIONS Article,  ACCIDENT PREVENTION. 

C. Disconnecting utility services prior to demoliti on: Section 01 00 00, 

GENERAL REQUIREMENTS. 

D. Reserved items that are to remain the property o f the Government: 

Section 01 00 00, GENERAL REQUIREMENTS. 

E. Asbestos Removal: Section 02 82 11, TRADITIONAL ASBESTOS ABATEMENT. 

F. Lead Paint: Section 02 83 33.13, LEAD-BASED PAIN T REMOVAL AND DISPOSAL. 

G. Environmental Protection: Section 01 57 19, TEMP ORARY ENVIRONMENTAL 

CONTROLS. 

H. Construction Waste Management: Section 017419 CO NSTRUCTION WASTE 

MANAGEMENT. 

I. Infectious Control: Section 01 00 00, GENERAL RE QUIREMENTS, Article 1.7, 

INFECTION PREVENTION MEASURES. 

1.3 PROTECTION: 

A. Perform demolition in such manner as to eliminat e hazards to persons and 

property; to minimize interference with use of adja cent areas, utilities 

and structures or interruption of use of such utili ties; and to provide 

free passage to and from such adjacent areas of str uctures. Comply with 

requirements of GENERAL CONDITIONS Article, ACCIDEN T PREVENTION. 

B. Provide safeguards, including warning signs, bar ricades, temporary 

fences, warning lights, and other similar items tha t are required for 

protection of all personnel during demolition and r emoval operations. 

Comply with requirements of Section 01 00 00, GENER AL REQUIREMENTS, 

Article PROTECTION OF EXISTING VEGETATION, STRUCTUR ES, EQUIPMENT, 

UTILITIES AND IMPROVEMENTS.  

C. Maintain fences, barricades, lights, and other s imilar items around 

exposed excavations until such excavations have bee n completely filled. 
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D. Provide enclosed dust chutes with control gates from each floor to carry 

debris to truck beds and govern flow of material in to truck. Provide 

overhead bridges of tight board or prefabricated me tal construction at 

dust chutes to protect persons and property from fa lling debris. 

E. Prevent spread of flying particles and dust. Spr inkle rubbish and debris 

with water to keep dust to a minimum. Do not use wa ter if it results in 

hazardous or objectionable condition such as, but n ot limited to; ice, 

flooding, or pollution. Vacuum and dust the work ar ea daily. 

F. In addition to previously listed fire and safety  rules to be observed in 

performance of work, include following: 

1. No wall or part of wall shall be permitted to fa ll outwardly from 

structures. 

2. Maintain at least one stairway in each structure  in usable condition 

to highest remaining floor. Keep stairway free of o bstructions and 

debris until that level of structure has been remov ed. 

3. Wherever a cutting torch or other equipment that  might cause a fire 

is used, provide and maintain fire extinguishers ne arby ready for 

immediate use. Instruct all possible users in use o f fire 

extinguishers. 

4. Keep hydrants clear and accessible at all times.  Prohibit debris from 

accumulating within a radius of 4500 mm (15 feet) o f fire hydrants. 

G. Before beginning any demolition work, the Contra ctor shall survey the 

site and examine the drawings and specifications to  determine the extent 

of the work. The contractor shall take necessary pr ecautions to avoid 

damages to existing items to remain in place, to be  reused, or to remain 

the property of the Medical Center; any damaged ite ms shall be repaired 

or replaced as approved by the COR. The Contractor shall coordinate the 

work of this section with all other work and shall construct and 

maintain shoring, bracing, and supports as required . The Contractor 

shall ensure that structural elements are not overl oaded and shall be 

responsible for increasing structural supports or a dding new supports as 

may be required as a result of any cutting, removal , or demolition work 

performed under this contract. Do not overload stru ctural elements. 

Provide new supports and reinforcement for existing  construction 

weakened by demolition or removal works. Repairs, r einforcement, or 

structural replacement must have The COR’s approval .  

H. The work shall comply with the requirements of S ection 01 57 19, 

TEMPORARY ENVIRONMENTAL CONTROLS. 
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I. The work shall comply with the requirements of S ection 01 01 10 - IC, 

INFECTION CONTROL 

1.4 UTILITY SERVICES: 

A. Demolish and remove outside utility service line s shown to be removed. 

B. Remove abandoned outside utility lines that woul d interfere with 

installation of new utility lines and new construct ion. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 – EXECUTION 

3.1 DEMOLITION: 

A. Completely demolish and remove buildings and str uctures, including all 

appurtenances related or connected thereto, as note d below: 

1. As required for installation of new utility serv ice lines. 

2. To full depth within an area defined by hypothet ical lines located 

1500 mm (5 feet) outside building lines of new stru ctures. 

B. Debris, including brick, concrete, stone, metals  and similar materials 

shall become property of Contractor and shall be di sposed of by him 

daily, off the Medical Center to avoid accumulation  at the demolition 

site. Materials that cannot be removed daily shall be stored in areas 

specified by the COR. Break up concrete slabs below  grade that do not 

require removal from present location into pieces n ot exceeding 600 mm 

(24 inches) square to permit drainage. Contractor s hall dispose debris 

in compliance with applicable federal, state or loc al permits, rules 

and/or regulations. 

C. In removing buildings and structures of more tha n two stories, demolish 

work story by story starting at highest level and p rogressing down to 

third floor level. Demolition of first and second s tories may proceed 

simultaneously. 

D. Remove and legally dispose of all materials, oth er than earth to remain 

as part of project work, from any trash dumps shown . Materials removed 

shall become property of contractor and shall be di sposed of in 

compliance with applicable federal, state or local permits, rules and/or 

regulations. All materials in the indicated trash d ump areas, including 

above surrounding grade and extending to a depth of  1500mm (5feet) below 

surrounding grade, shall be included  as part of th e lump sum 

compensation for the work of this section. Material s that are located 

beneath the surface of the surrounding ground more than 1500 mm (5 

feet), or materials that are discovered to be hazar dous, shall be 

handled as unforeseen. The removal of hazardous mat erial shall be 

referred to Hazardous Materials specifications. 
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E. Remove existing utilities as indicated or uncove red by work and 

terminate in a manner conforming to the nationally recognized code 

covering the specific utility and approved by the C OR. When Utility 

lines are encountered that are not indicated on the  drawings, the COR 

shall be notified prior to further work in that are a.  

3.2 CLEAN-UP: 

 On completion of work of this section and after re moval of all debris, 

leave site in clean condition satisfactory to The C OR. Clean-up shall 

include off the Medical Center disposal of all item s and materials not 

required to remain property of the Government as we ll as all debris and 

rubbish resulting from demolition operations. 

 

- - - E N D - - - 
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 SECTION 02 42 00 
 CUTTING, REMOVAL, DEMOLITION, RESTORATION AND PATCHING 
 
 

PART 1  GENERAL 

1.1  SCOPE: 

A. Refer to SECTION 01 00 00 for special requiremen ts, protection, 

constraints, timing of work, scheduling of work, en closures and 

similar requirements relating to this section. 

B. This section covers cutting, demolition, removal  work, patching, 

leveling and restoration work as necessary to accom plish and 

complete all work under this contract, including an y relocation 

or reuse of existing materials, equipment, systems,  or other 

work, as well as the disposition of salvaged materi als or debris. 

 This Section applies to all work under this contra ct, including 

general construction, mechanical and electrical wor k. 

C. Contractor and his subcontractors shall examine the spaces/work 

site themselves to determine the actual conditions and 

requirements.  All removals, demolition, cutting, r estoration, 

new installations and other work shall be accomplis hed to 

transform the existing spaces and conditions to the  new 

conditions required under the Contract, as well as to accomplish 

all tie-in work of new to existing. 

D. It is the intent that, unless specifically shown  on the 

schedules, or is inherent in the work to be accompl ished under 

the general construction work of the area, that eac h contractor 

shall perform the demolition, cutting, removals, re locations, 

patching and leveling, and restoration as will be r equired to 

accomplish the work under their contracts.  All wor k indicated on 

the schedules shall be accomplished by the General Contractor. 

E.  Except for general demolition of entire areas, it i s the intent 

that at each area or space the contractor and each subcontractor 

shall make removals, perform cutting or demolition and accomplish 

relocations of work normal to his trade (i.e., Mech anical 

Contractor removes or relocates piping, ductwork an d similar.  At 

areas of general demolition of entire area spaces, the Mechanical 
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Contractor shall make removals normal to their trad e or may be 

called for, for reuse or relocation, make any reloc ations and 

cutoffs, terminate, or otherwise discontinue servic es that will 

be abandoned, shall be removed to the nearest activ e main.  The 

general contractor shall then demolish or remove al l unwanted 

electrical or mechanical materials, items or elemen ts in the 

area.  

F.  Contractor is required to restore all finishes, sur faces, items, 

& materials as required to accommodate new finishes .  For 

example, if wall paper, vinyl wall covering, cerami c wall tile, 

etc. is existing on wall, and new wall finish calls  for wall to 

be painted, contractor is required to remove existi ng wall paper, 

vinyl wall covering, ceramic wall tile, etc. to acc ommodate new 

painted finish.  These surfaces are required to be verified prior 

to bid, as no change to contract will be provided a fter award if 

existing finishes are clearly present. 

 

PART 2:  MATERIALS 

2.1 SALVAGEABLE MATERIALS TO BE STORED BY OWNER (VA ): 

A.  The owner shall mark or tag existing materials,  equipment or 

other items that are to be retained during a pre-de molition walk 

through.  Salvageable materials and items designate d or marked to 

remain the property of the government shall be care fully removed 

by applicable trades, protected from damage and sto red adjacent 

to the removal area as directed. 

B.  Consult the Project Manager concerning any poss ible salvageable 

items prior to demolition thereof.  Carefully remov e and salvage 

any materials designated to be retained.  

C.  Any materials not wanted by the government shal l be removed from 

the site by the contractor, without additional cost  to the 

government. 

D.  Removal from the area and the site to the gover nment’s storage 

area shall be by the contractor. 
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PART 3  EXECUTION: 

3.1  TEMPORARY PROTECTION: 

A. Provide temporary bracing, shoring, needling and  support during 

demolition, cutting, remodeling and related new con struction 

necessary for the execution of the work and the pro tection of 

persons and property.  Perform all work with approp riate 

supports, protection and methods to prevent collaps e, settling or 

damage to property or persons.  Provide adequate su pports for the 

loads to be carried, with loads properly distribute d, and 

including to lower levels and sound bearing, if nec essary. 

B Provide protective covering and enclosures necess ary to prevent 

damage to existing spaces and materials to remain.  

C. Provide dust proof temporary enclosures (includi ng above 

ceilings) separating areas under demolition and rem odeling from 

the remainder of the buildings as well as temporary  filters at 

ductwork.  If work produces fumes or odors that imp act patient 

care or staff operations, granulated active carbon filters shall 

be provided for all HVAC intake units where operati ons provide 

these odors or fumes.  Provide temporary hinged doo rs in 

temporary enclosures where necessary.Temporary and permanent 

doors shall be completely sealed  with tape or othe r suitable 

material during demolition work and shall remain se aled until 

dust has settled.  

 

3.2  MECHANICAL AND ELECTRICAL WORK EXPOSED 

A. Where unknown mechanical piping, ductwork or ele ctrical conduit 

is exposed during removal of partitions, walls, flo ors and 

ceilings, the removal or re-routing shall be by the  Mechanical or 

Electrical Contractor as applicable.  The contracto r is to 

provide at minimum labor and materials required for  one 

journeyman electrician or plumber 40-manhours to re locate these 

utilities.  Re-routed piping shall be located where  directed and 

shall be re-connected to maintain all functions in proper 

operation.  Abandoned piping may be left in place w here it is 

disconnected from its source and capped or as direc ted by Project 
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Manager.  There shall be no"dead end" water, sewer,  medical gas, 

or vent piping existing in the completed work. 

B. Removals, capping or otherwise terminating servi ces which are 

abandoned or need to be abandoned, shall be accompl ished without 

additional cost to the government, whether shown or  noted on 

drawings or otherwise encountered. 

C. Contractor is to remove all old abandoned oval p neumatic tube 

lines, transfer boxes, and related equipment and co mponents 

exposed within the construction area.  The contract or is to 

provide at minimum labor and materials required for  one 

electrician or laborer 40-manhours for removal. 

 

3.3  WORK OF EACH CONTRACT 

A. The contractor and each subcontractor shall care fully review the 

contract documents, including those primarily for o ther trades, 

with respect to the coordination of demolition, rem oval and 

remodeling work and perform such removals normal to  their 

respective trade as may be shown, noted, or otherwi se required.  

Cutting and patching incidental to demolition, remo val and/or 

remodeling of general construction work shall be co nstrued as the 

work of the general contractor when shown or indica ted on the 

general construction drawings or schedules or speci fically noted 

or called for on documents primarily for other trad es as being 

accomplished by the general contractor.  Other cont ractors shall 

perform such other cutting, demolition, patching, r eplacement and 

restoration as may be required to accomplish their part of the 

work. 

3.4  PAINTING 

A.  Any painting to match adjacent or surrounding a reas. 

 

3.5  LEVELING OF FLOORS 

  A. Contractor shall submit for approval - brand o f latex, floor 

leveler to be used.  Leveler shall include additive  for 

waterproofing. 
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3.6  PATCHING 

A. Contractor shall be responsible for all patching  required as a 

result of installation of new work. 

   B. Contractor shall furnish all related componen ts, trims, etc. 

required to complete the work. 

 

 - - -END- - - 
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PART 1 - GENERAL 

1.1 SUMMARY OF THE WORK 

1.1.1 CONTRACT DOCUMENTS AND RELATED REQUIREMENTS 

 Drawings, general provisions of the contract, including general and 

supplementary conditions and other Division 01 specifications, shall 

apply to the work of this section. The contract documents show the work 

to be done under the contract and related requirements and conditions 

impacting the project. Related requirements and conditions include 

applicable codes and regulations, notices and permits, existing site 

conditions and restrictions on use of the site, requirements for partial 

owner occupancy during the work, coordination with other work and the 

phasing of the work. In the event the Asbestos Abatement Contractor 

discovers a conflict in the contract documents and/or requirements or 

codes, the conflict must be brought to the immediate attention of the 

Contracting Officer for resolution. Whenever there is a conflict or 

overlap in the requirements, the most stringent shall apply. Any actions 

taken by the Contractor without obtaining guidance from the Contracting 

Officer shall become the sole risk and responsibility of the Asbestos 

Abatement Contractor. All costs incurred due to such action are also the 

responsibility of the Asbestos Abatement Contractor. 

1.1.2 EXTENT OF WORK 

A. Below is a brief description of the estimated quantities of asbestos 

containing materials to be abated. These quantities are for 

informational purposes only and are based on the best information 

available at the time of the specification preparation. The Contractor 

shall satisfy himself as the actual quantities to be abated. Nothing in 

this section may be interpreted as limiting the extent of work otherwise 

required by this contract and related documents. 

B. Removal, clean-up and disposal of asbestos containing materials (ACM) 

and asbestos/waste contaminated elements in an appropriate regulated 

area for the following approximate quantities; 

Building 111 

 (  50  ) fittings 50 - 150 mm (2" - 6") in diameter – TF5F 

 ( 575 ) linear feet (24 square feet) of caulk – MC-4 

 ( up to 30 ) square feet of 9” floor tile and mastic – MFT9-1 

 ( 3,400 ) square feet of roofing – MRFG 

 ( up to 50 ) square feet of vinyl sheet flooring – MSF-1 

 ( 20 ) each window glaze – MWG-1 

 ( 250 ) square feet of plaster at sofit – SPI-4 
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Building 70 

 ( 100 ) square feet of waterproofing – MWP-70 

1.1.3 RELATED WORK 

A. Section 07 84 00, FIRESTOPPING. 

B. Section 02 41 00, DEMOLITION. 

C. Division 09, FINISHES 

D. Division 22, PLUMBING. 

E. Section 21 05 11, COMMON WORK RESULTS FOR FIRE SUPPRESSION / Section 22 

05 11, COMMON WORK RESULTS FOR PLUMBING / Section 23 05 11, COMMON WORK 

RESULTS FOR HVAC AND STEAM GENERATION. 

F. Section 23 07 11, HVAC, PLUMBING, AND BOILER PLANT INSULATION. 

G. Section 22 05 23, GENERAL-DUTY VALVES FOR PLUMBING PIPING /  Section 22 

11 00, FACILITY WATER DISTRIBUTION / Section 22 13 00, FACILITY SANITARY 

SEWERAGE. 

H. Section 23 21 13, HYDRONIC PIPING / Section 23 22 13, STEAM AND 

CONDENSATE HEATING PIPING. 

I. Section 23 31 00, HVAC DUCTS AND CASINGS / Section 23 37 00, AIR OUTLETS 

AND INLETS. 

1.1.4 TASKS 

 The work tasks are summarized briefly as follows: 

A. Pre-abatement activities including pre-abatement meeting(s), 

inspection(s), notifications, permits, submittal approvals, regulated 

area preparations, emergency procedures arrangements, and standard 

operating procedures for asbestos abatement work. 

B. Abatement activities including removal,  clean-up and disposal of ACM 

waste, recordkeeping, security, monitoring, and inspections. 

C. Cleaning and decontamination activities including final visual 

inspection, air monitoring and certification of decontamination. 

1.1.5 CONTRACTORS USE OF PREMISES 

A. The Contractor and Contractor's personnel shall cooperate fully with the 

VA representative/consultant to facilitate efficient use of buildings 

and areas within buildings. The Contractor shall perform the work in 

accordance with the VA specifications, drawings, phasing plan and in 

compliance with any/all applicable Federal, State and Local regulations 

and requirements. 

B. The Contractor shall use the existing facilities in the building 

strictly within the limits indicated in contract documents as well as 

the approved pre-abatement work plan. Asbestos abatement drawings of 
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partially occupied buildings will show the limits of regulated areas; 

the placement of decontamination facilities; the temporary location of 

bagged waste ACM; the path of transport to outside the building; and the 

temporary waste storage area for each building/regulated area. Any 

variation from the arrangements shown on drawings shall be secured in 

writing from the VA representative through the pre-abatement plan of 

action. The following limitations of use shall apply to existing 

facilities shown on drawings: 

 
Reference Section 028211-A, the asbestos inspection report, “Limited 
Pre-Renovation Asbestos Inspection Report: Building 111 Renovate South 
Entrance, VA Project #695-12-101SCP, VA Medical Center, Building 111, 
5000 W. National Avenue, Milwaukee, Wisconsin”, prepared by The Sigma 
Group, Inc. 

 

1.2 VARIATIONS IN QUANTITY 

 The quantities and locations of ACM as indicated on the drawings and the 

extent of work included in this section are estimated which are limited 

by the physical constraints imposed by occupancy of the buildings. 

Accordingly, minor variations (+/- 5%) in quantities of ACM within the 

regulated area are considered as having no impact on contract price and 

time requirements of this contract. Where additional work is required 

beyond the above variation, the contractor shall provide unit prices for 

newly discovered materials and those prices shall be used for additional 

work required under the contractor. 

 
Additionally, it may be later determined that materials designated as 
Assumed to Contain (ATC) do not contain greater than one percent 
asbestos. As such, the contractor shall provide unit pricing for all 
materials designated as POS and ATC. Materials designated as ATC which 
are later determined to contain less than one percent asbestos may be 
removed from the contract at the discretion of the owner. The dollar 
amount deducted from the contract will be determined by multiplying the 
quantity of ATC materials determined to be non-ACM by the unit costs. 
 

1.3 STOP ASBESTOS REMOVAL 

 If the Contracting Officer; their field representative; or the VPIH/CIH 

presents a written Stop Asbestos Removal Order, the Contractor/Personnel 

shall immediately stop all asbestos removal and maintain HEPA filtered 

air flow and adequately wet any exposed ACM. The Contractor shall not 

resume any asbestos removal activity until authorized to do so by the 

VA. A stop asbestos removal order may be issued at any time the VA 

determines abatement conditions/activities are not within specification 

requirements. Work stoppage will continue until conditions have been 
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corrected to the satisfaction of the VA. Standby time and costs for 

corrective actions will be borne by the Contractor, including the 

industrial hygienist's time. The occurrence of any of the following 

events shall be reported immediately by the Contractor’s competent 

person in writing to the VA representative and shall require the 

Contractor to immediately stop asbestos removal/disturbance activities 

and initiate fiber reduction activities: 

A. =/> 0.01 f/cc outside a regulated area or >0.05 f/cc inside a regulated 

area; 

B. breach/break in regulated area barrier(s); 

C. less than –0.02” WCG pressure in the regulated area; 

D. serious injury/death at the site;   

E. fire/safety emergency at the site; 

F. respiratory protection system failure; 

G. power failure or loss of wetting agent; or 

H. any visible emissions observed outside the regulated area. 

1.4 DEFINITIONS 

1.4.1 GENERAL 

 Definitions and explanations here are neither complete nor exclusive of 

all terms used in the contract documents, but are general for the work 

to the extent they are not stated more explicitly in another element of 

the contract documents. Drawings must be recognized as diagrammatic in 

nature and not completely descriptive of the requirements indicated 

therein. 

1.4.2 GLOSSARY 

 Abatement - Procedures to control fiber release from asbestos-containing 

materials, typically during removal. Includes removal, encapsulation, 

enclosure, demolition and renovation activities related to asbestos. 

 ACE - Asbestos contaminated elements. 

 ACM - Asbestos-containing material. 

 Aerosol - Solid or liquid particulate suspended in air. 

 Adequately wet - Sufficiently mixed or penetrated with liquid to prevent 

the release of particulates. If visible emissions are observed coming 

from the ACM, then that material has not been adequately wetted. 

 Aggressive method - Removal or disturbance of building material by 

sanding, abrading, grinding, or other method that breaks, crumbles, or 

disintegrates intact ACM. 
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 Aggressive sampling - EPA AHERA defined clearance sampling method using 

air moving equipment such as fans and leaf blowers to aggressively 

disturb and maintain in the air residual fibers after abatement. 

 AHERA - Asbestos Hazard Emergency Response Act. Asbestos regulations for 

schools issued in 1987. 

 Aircell - Pipe or duct insulation made of corrugated cardboard which 

contains asbestos. 

 Air monitoring - The process of measuring the fiber content of a known 

volume of air collected over a specified period of time. The NIOSH 7400 

Method, Issue 2 is used to determine the fiber levels in air. 

 Air sample filter - The filter used to collect fibers which are then 

counted. The filter is made of mixed cellulose ester membrane for PCM 

(Phase Contrast Microscopy) and polycarbonate for TEM (Transmission 

Electron Microscopy) 

 Amended water - Water to which a surfactant (wetting agent) has been 

added to increase the penetrating ability of the liquid. 

 Asbestos - Includes chrysotile, amosite, crocidolite, tremolite 

asbestos, anthophyllite asbestos, actinolite asbestos, and any of these 

minerals that have been chemically treated or altered.  Asbestos also 

includes PACM, as defined below. 

 Asbestos-containing material (ACM) - Any material containing more than 

one percent of asbestos. 

 Asbestos contaminated elements (ACE) - Building elements such as 

ceilings, walls, lights, or ductwork that are contaminated with asbestos. 

 Asbestos-containing waste material - Asbestos-containing material or 

asbestos contaminated objects requiring disposal. 

 Asbestos waste decontamination facility - A system consisting of drum/bag 

washing facilities and a temporary storage area for cleaned containers of 

asbestos waste. Used as the exit for waste and equipment leaving the 

regulated area. In an emergency, it may be used to evacuate personnel. 

 Authorized person - Any person authorized by the VA, the Contractor, or 

government agency and required by work duties to be present in regulated 

areas. 

 Authorized visitor - Any person approved by the VA; the contractor; or 

any government agency having  jurisdiction over the regulated area. 

 Barrier - Any surface the isolates the regulated area and inhibits fiber 

migration from the regulated area. 
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 Containment Barrier - An airtight barrier consisting of walls, floors, 

and/or ceilings of sealed plastic sheeting which surrounds and seals the 

outer perimeter of the regulated area. 

 Critical Barrier - The barrier responsible for isolating the regulated 

area from adjacent spaces, typically constructed of plastic sheeting 

secured in place at openings such as doors, windows, or any other 

opening into the regulated area. 

 Primary Barrier - Barriers placed over critical barriers and exposed 

directly to abatement work. 

 Secondary Barrier - Any additional sheeting used to isolate and provide 

protection from debris during abatement work. 

 Breathing zone - The hemisphere forward of the shoulders with a radius 

of about 150 - 225 mm (6 - 9 inches) from the worker's nose.  

 Bridging encapsulant - An encapsulant that forms a layer on the surface 

of the ACM. 

 Building/facility owner - The legal entity, including a lessee, which 

exercises control over management and recordkeeping functions relating 

to a building and/or facility in which asbestos activities take place. 

 Bulk testing - The collection and analysis of suspect asbestos 

containing materials. 

 Certified Industrial Hygienist (CIH) - One certified in practice of 

industrial hygiene by the American Board of Industrial Hygiene. An 

industrial hygienist Certified in Comprehensive Practice by the American 

Board of Industrial Hygiene. 

 Class I asbestos work - Activities involving the removal of Thermal 

System Insulation (TSI) and surfacing ACM and Presumed Asbestos 

Containing Material (PACM). 

 Class II asbestos work - Activities involving the removal of ACM which 

is not thermal system insulation or surfacing material. This includes, 

but is not limited to, the removal of asbestos-containing wallboard, 

floor tile and sheeting, roofing and siding shingles, and construction 

mastic. 

 Clean room/Changing room - An uncontaminated room having facilities for 

the storage of employee's street clothing and uncontaminated materials 

and equipment. 

 Clearance sample - The final air sample taken after all asbestos work 

has been done and visually inspected. Performed by the VA's industrial 

hygiene consultant (VPIH/CIH. 
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 Closely resemble - The major workplace conditions which have contributed 

to the levels of historic asbestos  exposure, are no more protective 

than conditions of the current workplace. 

 Competent person - In addition to the definition in 29 CFR 1926.32(f), 

one who is capable of identifying existing asbestos hazards in the 

workplace and selecting the appropriate control strategy for asbestos 

exposure, who has the authority to take prompt corrective measures to 

eliminate them, as specified in 29 CFR 1926.32(f); in addition, for 

Class I and II work who is specially trained in a training course which 

meets the criteria of EPA's Model Accreditation Plan (40 CFR 763) for 

supervisor. 

 Contractor's Professional Industrial Hygienist (CPIH) - The asbestos 

abatement contractor's industrial hygienist. The industrial hygienist 

must meet the qualification requirements of the PIH. 

 Count - Refers to the fiber count or the average number of fibers 

greater than five microns in length per cubic centimeter of air. 

 Decontamination area/unit - An enclosed area adjacent to and connected 

to the regulated area and consisting of an equipment room, shower room, 

and clean room, which is used for the decontamination of workers, 

materials, and equipment that are contaminated with asbestos. 

 Demolition - The wrecking or taking out of any load-supporting 

structural member and any related razing, removing, or stripping of 

asbestos products. 

 Disposal bag - Typically 6 mil thick siftproof, dustproof, leaktight 

container used to package and transport asbestos waste from regulated 

areas to the approved landfill. Each bag/container must be 

labeled/marked in accordance with EPA, OSHA and DOT requirements. 

 Disturbance - Activities that disrupt the matrix of ACM or PACM, crumble 

or pulverize ACM or PACM, or generate visible debris from ACM or PACM.  

Disturbance includes cutting away small amounts of ACM or PACM, no 

greater than the amount that can be contained in one standard sized 

glove bag or waste bag in order to access a building component. In no 

event shall the amount of ACM or PACM so disturbed exceed that which can 

be contained in one glove bag or disposal bag which shall not exceed 60 

inches in length or width. 

 Drum - A rigid, impermeable container made of cardboard fiber, plastic, 

or metal which can be sealed in order to be siftproof, dustproof, and 

leaktight. 
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 Employee exposure - The exposure to airborne asbestos that would occur 

if the employee were not wearing respiratory protection equipment. 

 Encapsulant - A material that surrounds or embeds asbestos fibers in an 

adhesive matrix and prevents the release of fibers. 

 Encapsulation - Treating ACM with an encapsulant. 

 Enclosure - The construction of an air tight, impermeable, permanent 

barrier around ACM to control the release of asbestos fibers from the 

material and also eliminate access to the material.  

 Equipment room - A contaminated room located within the decontamination 

area that is supplied with impermeable bags or containers for the 

disposal of contaminated protective clothing and equipment. 

 Fiber - A particulate form of asbestos, 5 microns or longer, with a 

length to width ratio of at least 3 to 1. 

 Fibers per cubic centimeter (f/cc) - Abbreviation for fibers per cubic 

centimeter, used to describe the level of asbestos fibers in air. 

 Filter - Media used in respirators, vacuums, or other machines to remove 

particulate from air. 

 Firestopping - Material used to close the open parts of a structure in 

order to prevent a fire from spreading. 

 Friable asbestos containing material - Any material containing more than 

1 percent asbestos as determined using the method specified in appendix 

A, Subpart F, 40 CFR 763, section 1, Polarized Light Microscopy, that, 

when dry, can be crumbled, pulverized, or reduced to powder by hand 

pressure. 

 Glovebag - Not more than a 60 x 60 inch impervious plastic bag-like 

enclosure affixed around an asbestos-containing material, with glove-

like appendages through which materials and tools may be handled. 

 High efficiency particulate air (HEPA) filter - A filter capable of 

trapping and retaining at least 99.97 percent of all mono-dispersed 

particles of 0.3 microns or greater in diameter. 

 HEPA vacuum - Vacuum collection equipment equipped with a HEPA filter 

system capable of collecting and retaining asbestos fibers. 

 Homogeneous area - An area of surfacing, thermal system insulation or 

miscellaneous ACM that is uniform in color, texture and date of 

application. 

 HVAC - Heating, Ventilation and Air Conditioning 

 Industrial hygienist - A professional qualified by education, training, 

and experience to anticipate, recognize, evaluate and develop controls 
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for occupational health hazards. Meets definition requirements of the 

American Industrial Hygiene Association (AIHA). 

 Industrial hygienist technician - A person working under the direction of 

an IH or CIH who has special training, experience, certifications and 

licenses required for the industrial hygiene work assigned. 

 Intact - The ACM has not crumbled, been pulverized, or otherwise 

deteriorated so that the asbestos is no longer likely to be bound with 

its matrix. 

 Lockdown - Applying encapsulant, after a final visual inspection, on all 

abated surfaces at the conclusion of ACM removal prior to removal of 

critical barriers. 

 National Emission Standards for Hazardous Air Pollutants (NESHAP's) - 

EPA's rule to control emissions of asbestos to the environment. 

 Negative initial exposure assessment - A demonstration by the employer 

which complies with the criteria in 29 CFR 1926.1101 (f)(2)(iii), that 

employee exposure during an operation is expected to be consistently 

below the PEL's. 

 Negative pressure - Air pressure which is lower than the surrounding 

area, created by exhausting air from a sealed regulated area through 

HEPA equipped filtration units. OSHA requires maintaining -0.02" water 

column gauge inside the negative pressure enclosure. 

 Negative pressure respirator - A respirator in which the air pressure 

inside the facepiece is negative during inhalation relative to the air 

outside the respirator. 

 Non-friable ACM - Material that contains more than 1 percent asbestos 

but cannot be crumbled, pulverized, or reduced to powder by hand 

pressure. 

 Organic vapor cartridge - The type of cartridge used on air purifying 

respirators for organic vapor exposures. 

 Outside air - The air outside buildings and structures, including, but 

not limited to, the air under a bridge or in an open ferry dock. 

 Owner/operator - Any person who owns, leases, operates, controls, or 

supervises the facility being demolished or renovated or any person who 

owns, leases, operates, controls, or supervises the demolition or 

renovation operation, or both. 

 Penetrating encapsulant - Encapsulant that is absorbed into the ACM 

matrix without leaving a surface layer. 
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 Personal sampling/monitoring - Representative air samples obtained in 

the breathing zone of the person using a cassette and battery operated 

pump to determine asbestos exposure.  

 Permissible exposure limit (PEL) - The level of exposure OSHA allows for 

an 8 hour time weighted average. For asbestos fibers, the PEL is 0.1 

fibers per cc. 

 Polarized light microscopy (PLM) - Light microscopy using dispersion 

staining techniques and refractive indices to identify and quantify the 

type(s) of asbestos present in a bulk sample. 

 Polyethylene sheeting - Strong plastic barrier material 4 to 6 mils 

thick, semi-transparent, sometimes flame retardant in compliance with 

NFPA 241. 

 Positive/negative fit check - A method of verifying the fit of a 

respirator by closing off the filters and breathing in or closing off 

the exhalation valve and breathing out while detecting leakage of the 

respirator. 

 Presumed ACM (PACM) - Thermal system insulation, surfacing, and flooring 

material installed in buildings prior to 1981. If the building owner has 

actual knowledge, or should have known through the exercise of due 

diligence that other materials are ACM, they too must be treated as 

PACM.  The designation of PACM may be rebutted pursuant to 29 CFR 

1926.1101 (k)(5). 

 Professional IH - An IH who meets the definition requirements of AIHA; 

meets the definition requirements of OSHA as a "Competent Person" at 29 

CFR 1926.1101 (b); has completed two specialized EPA approved courses on 

management and supervision of asbestos abatement projects; has formal 

training in respiratory protection and waste disposal; and has a minimum 

of four projects of similar complexity with this project of which at 

least three projects serving as the supervisory IH. 

 Project designer - A person who has successfully completed the training 

requirements for an asbestos abatement project designer as required by 

40 CFR 763 Appendix C, Part I; (B)(5). 

 Protection factor - A value assigned by OSHA/NIOSH to indicate the 

assigned protection a respirator should provide if worn properly. The 

number indicates the reduction of exposure level from outside to inside 

the respirator. 

 Qualitative fit test (QLFT) - A fit test using a challenge material that 

can be sensed by the wearer if leakage in the respirator occurs. 
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 Quantitative fit test (QNFT) - A fit test using a challenge material 

which is quantified outside and inside the respirator thus allowing the 

determination of the actual fit factor.  

 Regulated area - An area established by the employer to demarcate where 

Class I, II, III asbestos work is conducted, and any adjoining area 

where debris and waste from such asbestos work may accumulate; and a 

work area within which airborne concentrations of asbestos exceed, or 

there is a reasonable possibility they may exceed the PEL. 

 Regulated ACM (RACM) - Friable ACM; Category I nonfriable ACM that has 

become friable; Category I nonfriable ACM that will be or has been 

subjected to sanding, grinding, cutting, or abrading or; Category II 

nonfriable ACM that has a high probability of becoming or has become 

crumbled, pulverized, or reduced to powder by the forces expected to act 

on the material in the course of the demolition or renovation operation. 

 Removal - All operations where ACM, PACM and/or RACM is taken out or 

stripped from structures or substrates, including demolition operations. 

 Renovation - Altering a facility or one or more facility components in 

any way, including the stripping or removal of asbestos from a facility 

component which does not involve demolition activity. 

 Repair - Overhauling, rebuilding, reconstructing, or reconditioning of 

structures or substrates, including encapsulation or other repair of ACM 

or PACM attached to structures or substrates. 

 Shower room - The portion of the PDF where personnel shower before 

leaving the regulated area. Also used for bag/drum decontamination in 

the EDF. 

 Standard operating procedures (SOP's) - Asbestos work procedures 

required to be submitted by the contractor before work begins. 

 Supplied air respirator (SAR) - A respirator that utilizes an air supply 

separate from the air in the regulated area. 

 Surfacing ACM - A material containing more than 1 percent asbestos that 

is sprayed, troweled on or otherwise applied to surfaces for acoustical, 

fireproofing and other purposes. 

 Surfactant - A chemical added to water to decrease water's surface 

tension thus making it more penetrating into ACM. 

 Thermal system ACM - A material containing more than 1 percent asbestos 

applied to pipes, fittings, boilers, breeching, tanks, ducts, or other 

structural components to prevent heat loss or gain. 
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 Transmission electron microscopy (TEM) - A microscopy method that can 

identify and count asbestos fibers. 

 VA Industrial Hygienist (VPIH) - Department of Veterans Affairs 

Professional Industrial Hygienist. 

 VA Certified Industrial Hygienist (VPCIH) – Department of Veterans 

Affairs Professional Certified Industrial Hygienist. 

 VA Representative - The VA official responsible for on-going project 

work. 

 Visible emissions - Any emissions, which are visually detectable without 

the aid of instruments, coming from ACM/PACM/RACM or ACM waste material. 

 Waste/Equipment decontamination facility (W/EDF) – The area in which 

equipment is decontaminated before removal from the regulated area. 

 Waste generator - Any owner or operator whose act or process produces 

asbestos-containing waste material. 

 Waste shipment record - The shipping document, required to be originated 

and signed by the waste generator, used to track and substantiate the 

disposition of asbestos-containing waste material. 

 Wet cleaning - The process of thoroughly eliminating, by wet methods, 

any asbestos contamination from surfaces or objects.  

1.4.3 REFERENCED STANDARDS ORGANIZATIONS 

 The following acronyms or abbreviations as referenced in 

contract/specification documents are defined to mean the associated 

names.  Names and addresses may be subject to change. 

A. VA Department of Veterans Affairs 

810 Vermont Avenue, NW 

Washington, DC 20420 

B. AIHA American Industrial Hygiene Association 

2700 Prosperity Avenue, Suite 250 

Fairfax, VA 22031 

703-849-8888 

C. ANSI American National Standards Institute 

1430 Broadway 

New York, NY 10018 

212-354-3300 

D. ASTM American Society for Testing and Materials 

1916 Race St. 

Philadelphia, PA 19103 

215-299-5400 
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E. CFR Code of Federal Regulations 

Government Printing Office 

Washington, DC 20420 

F. CGA Compressed Gas Association 

1235 Jefferson Davis Highway 

Arlington, VA 22202 

703-979-0900 

G. CS Commercial Standard of the National Institute of Standards and 

Technology (NIST) 

U. S. Department of Commerce 

Government Printing Office 

Washington, DC 20420 

H. EPA Environmental Protection Agency 

401 M St., SW 

Washington, DC 20460 

202-382-3949 

I. MIL-STD Military Standards/Standardization Division 

Office of the Assistant Secretary of Defense 

Washington, DC 20420 

J. MSHA Mine Safety and Health Administration 

Respiratory Protection Division 

Ballston Tower #3 

Department of Labor 

Arlington, VA 22203 

703-235-1452 

K. NIST National Institute for Standards and Technology 

U. S. Department of Commerce 

Gaithersburg, MD 20234 

301-921-1000 

L. NEC National Electrical Code (by NFPA) 

M. NEMA National Electrical Manufacturer's Association 

2101 L Street, N.W. 

Washington, DC 20037 

N. NFPA National Fire Protection Association 

1 Batterymarch Park 

P.O. Box 9101 

Quincy, MA 02269-9101 

800-344-3555 
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O. NIOSH National Institutes for Occupational Safety and Health 

4676 Columbia Parkway 

Cincinnati, OH 45226 

513-533-8236 

P. OSHA Occupational Safety and Health Administration 

U.S. Department of Labor 

Government Printing Office 

Washington, DC 20402 

Q. UL Underwriters Laboratory 

333 Pfingsten Rd. 

Northbrook, IL 60062 

312-272-8800 

R. USA United States Army 

Army Chemical Corps 

Department of Defense 

Washington, DC 20420 

1.5 APPLICABLE CODES AND REGULATIONS 

1.5.1 GENERAL APPLICABILITY OF CODES, REGULATIONS, AND STANDARDS 

A. All work under this contract shall be done in strict accordance with all 

applicable Federal, State, and local regulations, standards and codes 

governing asbestos abatement, and any other trade work done in 

conjunction with the abatement. All applicable codes, regulations and 

standards are adopted into this specification and will have the same 

force and effect as this specification. 

B. The most recent edition of any relevant regulation, standard, document 

or code shall be in effect. Where conflict among the requirements or 

with these specifications exists, the most stringent requirement(s) 

shall be utilized. 

C. Copies of all standards, regulations, codes and other applicable 

documents, including this specification and those listed in Section 1.5 

shall be available at the worksite in the clean change area of the 

worker decontamination system. 

1.5.2 ASBESTOS ABATEMENT CONTRACTOR RESPONSIBILITY 

 The Asbestos Abatement Contractor (Contractor) shall assume full 

responsibility and liability for compliance with all applicable Federal, 

State and Local regulations related to any and all aspects of the 

abatement project. The Contractor is responsible for providing and 

maintaining training, accreditations, medical exams, medical records, 

personal protective equipment as required by applicable Federal, State 
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and Local regulations. The Contractor shall hold the VA and VPIH/CIH 

consultants harmless for any Contractor’s failure to comply with any 

applicable work, packaging, transporting, disposal, safety, health, or 

environmental requirement on the part of himself, his employees, or his 

subcontractors. The Contractor will incur all costs of the CPIH, 

including all sampling/analytical costs to assure compliance with 

OSHA/EPA/State requirements related to failure to comply with the 

regulations applicable to the work. 

1.5.3 FEDERAL REQUIREMENTS 

 Federal requirements which govern of asbestos abatement include, but are 

not limited to, the following regulations.  

A. Occupational Safety and Health Administration (OSHA) 

1. Title 29 CFR 1926.1101 - Construction Standard for Asbestos 

2. Title 29 CFR 1910.132 - Personal Protective Equipment 

3. Title 29 CFR 1910.134 - Respiratory Protection 

4. Title 29 CFR 1926 - Construction Industry Standards 

5. Title 29 CFR 1910.20 - Access to Employee Exposure and Medical 

Records 

6. Title 29 CFR 1910.1200 - Hazard Communication 

7. Title 29 CFR 1910.151 - Medical and First Aid 

B. Environmental Protection Agency (EPA): 

1. 40 CFR 61 Subpart A and M (Revised Subpart B) - National Emission 

Standard for Hazardous Air Pollutants - Asbestos. 

2. 40 CFR 763.80 - Asbestos Hazard Emergency Response Act (AHERA) 

C. Department of Transportation (DOT) 

 Title 49 CFR 100 - 185 - Transportation 

1.5.4 STATE REQUIREMENTS 

State requirements that apply to the asbestos abatement work, disposal, 

clearance, etc., include, but are not limited to, the following: 

A. Wisconsin Administrative Code NR 445 

B. Wisconsin Administrative Code NR 447 

C. Wisconsin State Statues 285.11, 285.13, 285.17 and 285.27 

D. Wisconsin Department of Health Services DHS 159 

1.5.5 STANDARDS 

A. Standards which govern asbestos abatement activities include, but are 

not limited to, the following: 
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1. American National Standards Institute (ANSI) Z9.2-2012 - Fundamentals 

Governing the Design and Operation of Local Exhaust Ventilation 

Systems 

2. Z88.2 - Practices for Respiratory Protection. 

3. Underwriters Laboratories (UL) 586-90 - UL Standard for Safety of 

HEPA Filter Units, 7th Edition. 

B. Standards which govern encapsulation work include, but are not limited 

to the following: 

1. American Society for Testing and Materials (ASTM) 

C. Standards which govern the fire and safety concerns in abatement work 

include, but are not limited to, the following: 

1. National Fire Protection Association (NFPA) 241 - Standard for 

Safeguarding Construction, Alteration, and Demolition Operations. 

2. NFPA 701 - Standard Methods for Fire Tests for Flame Resistant 

Textiles and Film. 

3. NFPA 101 - Life Safety Code 

1.5.6 EPA GUIDANCE DOCUMENTS 

A. EPA guidance documents which discuss asbestos abatement work activities 

are listed below. These documents are made part of this section by 

reference. EPA publications can be ordered from (800) 424-9065. 

B. Guidance for Controlling ACM in Buildings (Purple Book) EPA 560/5-85-024 

C. Asbestos Waste Management Guidance EPA 530-SW-85-007 

D. A Guide to Respiratory Protection for the Asbestos Abatement Industry 

EPA-560-OPTS-86-001 

E. Guide to Managing Asbestos in Place (Green Book) TS 799 20T July 1990 

1.5.7 NOTICES 

A. State and Local agencies: Send written notification as required by state 

and local regulations including the local fire department prior to 

beginning any work on ACM as follows: 

B. Copies of notifications shall be submitted to the VA for the facility's 

records in the same time frame notification is given to EPA, State, and 

Local authorities. 

1.5.8 PERMITS/LICENSES 

A. The contractor shall apply for and have all required permits and 

licenses to perform asbestos abatement work as required by Federal, 

State, and Local regulations. 

1.5.9 POSTING AND FILING OF REGULATIONS 

A. Maintain two (2) copies of applicable federal, state, and local 

regulations. Post one copy of each in the clean room at the regulated 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP  

 

Traditional Asbestos Abatement 02 82 11 - 17 
 

area where workers will have daily access to the regulations and keep 

another copy in the Contractor's office. 

1.5.10 VA RESPONSIBILITIES 

 Prior to commencement of work: 

A. Notify occupants adjacent to regulated areas of project dates and 

requirements for relocation, if needed. Arrangements must be made prior 

to starting work for relocation of desks, files, equipment and personal 

possessions to avoid unauthorized access into the regulated area. Note: 

Notification of adjacent personnel is required by OSHA in 29 CFR 

1926.1101 (k) to prevent unnecessary or unauthorized access to the 

regulated area. 

B. Submit to the Contractor results of background air sampling; including 

location of samples, person who collected the samples, equipment 

utilized and method of analysis. During abatement, submit to the 

Contractor, results of bulk material analysis and air sampling data 

collected during the course of the abatement. This information shall not 

release the Contractor from any responsibility for OSHA compliance. 

1.5.11 SITE SECURITY 

A. Regulated area access is to be restricted only to authorized, 

trained/accredited and protected personnel. These may include the 

Contractor's employees, employees of Subcontractors, VA employees and 

representatives, State and local inspectors, and any other designated 

individuals. A list of authorized personnel shall be established prior 

to commencing the project and be posted in the clean room of the 

decontamination unit. 

B. Entry into the regulated area by unauthorized individuals shall be 

reported immediately to the Competent Person by anyone observing the 

entry. The Competent Person shall immediately notify the VA. 

C. A log book shall be maintained in the clean room of the decontamination 

unit. Anyone who enters the regulated area must record their name, 

affiliation, time in, and time out for each entry. 

D. Access to the regulated area shall be through a single decontamination 

unit. All other access (doors, windows, hallways, etc.) shall be sealed 

or locked to prevent entry to or exit from the regulated area. The only 

exceptions for this requirement are the waste/equipment load-out area 

which shall be sealed except during the removal of containerized 

asbestos waste from the regulated area, and emergency exits. Emergency 

exits shall not be locked from the inside, however, they shall be sealed 

with poly sheeting and taped until needed. 
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E. The Contractor's Competent Person shall control site security during 

abatement operations in order to isolate work in progress and protect 

adjacent personnel. A 24 hour security system shall be provided at the 

entrance to the regulated area to assure that all entrants are logged 

in/out and that only authorized personnel are allowed entrance. 

F. The Contractor will have the VA's assistance in notifying adjacent 

personnel of the presence, location and quantity of ACM in the regulated 

area and enforcement of restricted access by the VA's employees. 

G. The regulated area shall be locked during non-working hours and secured 

by VA security/police guards. 

1.5.12 EMERGENCY ACTION PLAN AND ARRANGEMENTS 

A. An Emergency Action Plan shall be developed by prior to commencing 

abatement activities and shall be agreed to by the Contractor and the 

VA. The Plan shall meet the requirements of 29 CFR 1910.38 (a);(b). 

B. Emergency procedures shall be in written form and prominently posted in 

the clean room and equipment room of the decontamination unit. Everyone, 

prior to entering the regulated area, must read and sign these 

procedures to acknowledge understanding of the regulated area layout, 

location of emergency exits and emergency procedures. 

C. Emergency planning shall include written notification of police, fire, 

and emergency medical personnel of planned abatement activities; work 

schedule; layout of regulated area; and access to the regulated area, 

particularly barriers that may affect response capabilities. 

D. Emergency planning shall include consideration of fire, explosion, 

hazardous atmospheres, electrical hazards, slips/trips and falls, 

confined spaces, and heat stress illness. Written procedures for 

response to emergency situations shall be developed and employee 

training in procedures shall be provided. 

E. Employees shall be trained in regulated area/site evacuation procedures 

in the event of workplace emergencies. 

1. For non life-threatening situations - employees injured or otherwise 

incapacitated shall decontaminate following normal procedures with 

assistance from fellow workers, if necessary, before exiting the 

regulated area to obtain proper medical treatment. 

2. For life-threatening injury or illness, worker decontamination shall 

take least priority after measures to stabilize the injured worker, 

remove them from the regulated area, and secure proper medical 

treatment. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP  

 

Traditional Asbestos Abatement 02 82 11 - 19 
 

F. Telephone numbers of any/all emergency response personnel shall be 

prominently posted in the clean room, along with the location of the 

nearest telephone. 

G. The Contractor shall provide verification of first aid/CPR training for 

personnel responsible for providing first aid/CPR. OSHA requires medical 

assistance within 3-4 minutes of a life-threatening injury/illness. 

Bloodborne Pathogen training shall also be verified for those personnel 

required to provide first aid/CPR. 

H. The Emergency Action Plan shall provide for a Contingency Plan in the 

event that an incident occurs that may require the modification of the 

standard operating procedures during abatement. Such incidents include, 

but are not limited to, fire; accident; power failure; negative pressure 

failure; and supplied air system failure. The Contractor shall detail 

procedures to be followed in the event of an incident assuring that 

asbestos abatement work is stopped and wetting is continued until 

correction of the problem. 

1.5.13 PRE-CONSTRUCTION MEETING 

 Prior to commencing the work, the Contractor shall meet with the VA 

Certified Industrial Hygienist (VPCIH) to present and review, as 

appropriate, the items following this paragraph. The Contractor's 

Competent Person(s) who will be on-site shall participate in the pre-

start meeting. The pre-start meeting is to discuss and determine 

procedures to be used during the project. At this meeting, the 

Contractor shall provide: 

A. Proof of Contractor licensing. 

B. Proof the Competent Person(s) is trained and accredited and approved for 

working in this State. Verification of the experience of the Competent 

Person(s) shall also be presented. 

C. A list of all workers who will participate in the project, including 

experience and verification of training and accreditation. 

D. A list of and verification of training for all personnel who have current 

first-aid/CPR training. A minimum of one person per shift must have 

adequate training. 

E. Current medical written opinions for all personnel working on-site 

meeting the requirements of 29 CFR 1926.1101 (m). 

F. Current fit-tests for all personnel wearing respirators on-site meeting 

the requirements of 29 CFR 1926.1101 (h) and Appendix C.  
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G. A copy of the Contractor's Standard Operating Procedures for Asbestos 

Abatement. In these procedures, the following information must be 

detailed, specific for this project. 

1. Regulated area preparation procedures; 

2. Notification requirements procedure of Contractor as required in 29 

CFR 1926.1101 (d); 

3. Decontamination area set-up/layout and decontamination procedures for 

employees; 

4. Abatement methods/procedures and equipment to be used; 

5. Personal protective equipment to be used; 

H. At this meeting the Contractor shall provide all submittals as required. 

I. Procedures for handling, packaging and disposal of asbestos waste. 

J. Emergency Action Plan and Contingency Plan Procedures. 

1.6 PROJECT COORDINATION 

 The following are the minimum administrative and supervisory personnel 

necessary for coordination of the work. 

1.6.1 PERSONNEL 

A. Administrative and supervisory personnel shall consist of a qualified 

Competent Person(s) as defined by OSHA in the Construction Standards and 

the Asbestos Construction Standard; Contractor Professional Industrial 

Hygienist and Industrial Hygiene Technicians. These employees are the 

Contractor's representatives responsible for compliance with these 

specifications and all other applicable requirements. 

B. Non-supervisory personnel shall consist of an adequate number of 

qualified personnel to meet the schedule requirements of the project. 

Personnel shall meet required qualifications. Personnel utilized on-site 

shall be pre-approved by the VA representative. A request for approval 

shall be submitted for any person to be employed during the project 

giving the person's name; qualifications; accreditation card with color 

picture; Certificate of Worker's Acknowledgment; and Affidavit of 

Medical Surveillance and Respiratory Protection and current Respirator 

Fit Test. 

C. Minimum qualifications for Contractor and assigned personnel are: 

1. The Contractor has conducted within the last three (3) years, three 

(3) projects of similar complexity and dollar value as this project; 

has not been cited and penalized for serious violations of asbestos 

regulations in the past three (3) years; has adequate 

liability/occurrence insurance for asbestos work; is licensed in 

applicable states; has adequate and qualified personnel available to 
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complete the work; has comprehensive standard operating procedures 

for asbestos work; has adequate materials, equipment and supplies to 

perform the work. 

2. The Competent Person has four (4) years of abatement experience of 

which two (2) years were as the Competent Person on the project; 

meets the OSHA definition of a Competent Person; has been the 

Competent Person on two (2) projects of similar size and complexity 

as this project; has completed EPA AHERA/OSHA/State/Local training 

requirements/accreditation(s) and refreshers; and has all required 

OSHA documentation related to medical and respiratory protection. 

3. The Contractor Professional Industrial Hygienist (CPIH) shall have 

five (5) years of monitoring experience and supervision of asbestos 

abatement projects; has participated as senior IH on five (5) 

abatement projects, three (3) of which are similar in size and 

complexity as this project; has developed at least one complete 

standard operating procedure for asbestos abatement; has trained 

abatement personnel for three (3) years; has specialized EPA 

AHERA/OSHA training in asbestos abatement management, respiratory 

protection, waste disposal and asbestos inspection; has completed the 

NIOSH 582 Course, Contractor/Supervisor course; and has appropriate 

medical/respiratory protection records/documentation. 

4. The Abatement Personnel shall have completed the EPA AHERA/OSHA 

abatement worker course; have training on the standard operating 

procedures of the Contractor; has one year of asbestos abatement 

experience; has applicable medical and respiratory protection 

documentation; has certificate of training/current refresher and 

State accreditation/license. 

1.7 RESPIRATORY PROTECTION 

1.7.1 GENERAL - RESPIRATORY PROTECTION PROGRAM 

 The Contractor shall develop and implement a Respiratory Protection 

Program (RPP) which is in compliance with the January 8, 1998 OSHA 

requirements found at 29 CFR 1926.1101 and 29 CFR 1910.132;134. ANSI 

Standard Z88.2-1992 provides excellent guidance for developing a 

respiratory protection program. All respirators used must be NIOSH 

approved for asbestos abatement activities. The written respiratory 

protection shall, at a minimum, contain the basic requirements found at 

29 CFR 1910.134 (c)(1)(i - ix) - Respiratory Protection Program. 
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1.7.2 RESPIRATORY PROTECTION PROGRAM COORDINATOR 

 The Respiratory Protection Program Coordinator (RPPC) must be identified 

and shall have two (2) years experience coordinating the program. The 

RPPC must submit a signed statement attesting to the fact that the 

program meets the above requirements. 

1.7.3 SELECTION AND USE OF RESPIRATORS 

 The procedure for the selection and use of respirators must be submitted 

to the VA as part of the Contractor's qualification. The procedure must 

written clearly enough for workers to understand. A copy of the 

Respiratory Protection Program must be available in the clean room of the 

decontamination unit for reference by employees or authorized visitors. 

1.7.4 MINIMUM RESPIRATORY PROTECTION 

 Minimum respiratory protection shall be a full face powered air 

purifying respirator when fiber levels are maintained consistently at or 

above 0.5 f/cc. A higher level of respiratory protection may be provided 

or required, depending on fiber levels. Respirator selection shall meet 

the requirements of 29 CFR 1926.1101 (h); Table 1, except as indicated 

in this paragraph. Abatement personnel must have a respirator for their 

exclusive use. 

1.7.5 MEDICAL WRITTEN OPINION 

 No employee shall be allowed to wear a respirator unless a physician has 

determined they are capable of doing so and has issued a current written 

opinion for that person. 

1.7.6 RESPIRATOR FIT TEST 

 All personnel wearing respirators shall have a current 

qualitative/quantitative fit test which was conducted in accordance with 

29 CFR 1910.134 (f) and Appendix A. Quantitative fit tests shall be done 

for PAPR's which have been put into a failure mode. 

1.7.7 RESPIRATOR FIT CHECK 

 The Competent Person shall assure that the positive/negative fit check 

is done each time the respirator is donned by an employee. Headcoverings 

must cover respirator headstraps. Any situation that prevents an 

effective facepiece to face seal as evidenced by failure of a fit check 

shall preclude that person from wearing a respirator until resolution of 

the problem.  
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1.7.8 MAINTENANCE AND CARE OF RESPIRATORS 

 The Respiratory Protection Program Coordinator shall submit evidence and 

documentation showing compliance with 29 CFR 1910.134 (h) Maintenance 

and care of respirators. 

1.7.9 SUPPLIED AIR SYSTEMS 

 If a supplied air system is used, the system shall meet all requirements 

of 29 CFR 1910.134 and the ANSI/Compressed Gas Association (CGA) 

Commodity Specification for Air current requirements for Type 1 - Grade 

D breathing air. Low pressure systems are not allowed to be used on 

asbestos abatement projects. Supplied Air respirator use shall be in 

accordance with EPA/NIOSH publication EPA-560-OPTS-86-001 "A Guide to 

Respiratory Protection for the Asbestos Abatement Industry". 

1.8 WORKER PROTECTION 

1.8.1 TRAINING OF ABATEMENT PERSONNEL 

 Prior to beginning any abatement activity, all personnel shall be 

trained in accordance with OSHA 29 CFR 1926.1101 (k)(9) and any 

additional State/Local requirements. Training must include, at a 

minimum, the elements listed at 29 CFR 1926.1101 (k)(9)(viii). Training 

shall have been conducted by a third party, EPA/State approved trainer 

meeting the requirements of EPA 40 CFR 763 Appendix C (AHERA MAP). 

Initial training certificates and current refresher and accreditation 

proof must be submitted for each person working at the site. 

1.8.2 MEDICAL EXAMINATIONS 

 Medical examinations meeting the requirements of 29 CFR 1926.1101 (m) 

shall be provided for all personnel working in the regulated area, 

regardless of exposure levels. A current physician's written opinion as 

required by 29 CFR 1926.1101 (m)(4) shall be provided for each person 

and shall include in the opinion the person has been evaluated for 

working in a heat stress environment while wearing personal protective 

equipment and is able to perform the work. 

1.8.3 PERSONAL PROTECTIVE EQUIPMENT 

 Provide whole body clothing, head coverings, gloves and foot coverings 

and any other personal protective equipment as determined by conducting 

the hazard assessment required by OSHA at 29 CFR 1910.132 (d). The 

Competent Person shall ensure the integrity of personal protective 

equipment worn for the duration of the project. Duct tape shall be used 

to secure all suit sleeves to wrists and to secure foot coverings at the 

ankle. 
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1.8.4 REGULATED AREA ENTRY PROCEDURE 

 The Competent Person shall ensure that each time workers enter the 

regulated area, they remove ALL street clothes in the clean room of the 

decontamination unit and put on new disposable coveralls, head 

coverings, a clean respirator, and then proceed through the shower room 

to the equipment room where they put on non-disposable required personal 

protective equipment. 

1.8.5 DECONTAMINATION PROCEDURE - PAPR 

 The Competent Person shall require all personnel to adhere to following 

decontamination procedures whenever they leave the regulated area. 

A. When exiting the regulated area, remove disposable coveralls, and ALL 

other clothes, disposable head coverings, and foot coverings or boots in 

the equipment room. 

B. Still wearing the respirator and completely naked, proceed to the 

shower. Showering is MANDATORY. Care must be taken to follow reasonable 

procedures in removing the respirator to avoid asbestos fibers wile 

showering. The following procedure is required as a minimum: 

1. Thoroughly wet body including hair and face. If using a PAPR hold 

blower above head to keep filters dry. 

2. With respirator still in place, thoroughly decontaminate body, hair, 

respirator face piece, and all other parts of the respirator except 

the blower and battery pack on a PAPR. Pay particular attention to 

cleaning the seal between the face and respirator facepiece and under 

the respirator straps. 

3. Take a deep breath, hold it and/or exhale slowly, completely wetting 

hair, face, and respirator. While still holding breath, remove the 

respirator and hold it away from the face before starting to breathe. 

C. Carefully decontaminate the facepiece of the respirator inside and out. 

If using a PAPR, shut down using the following sequence: a) first cap 

inlets to filters; b) turn blower off to keep debris collected on the 

inlet side of the filter from dislodging and contaminating the outside 

of the unit; c) thoroughly decontaminate blower and hoses; d) carefully 

decontaminate battery pack with a wet rag being cautious of getting 

water in the battery pack thus preventing destruction. (THIS PROCEDURE 

IS NOT A SUBSTITUTE FOR RESPIRATOR CLEANING!). 

D. Shower and wash body completely with soap and water. Rinse thoroughly.  

E. Rinse shower room walls and floor to drain prior to exiting. 

F. Proceed from shower to clean room; dry off and change into street 

clothes or into new disposable work clothing. 
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1.8.6 REGULATED AREA REQUIREMENTS 

 The Competent Person shall meet all requirements of 29 CFR 1926.1101 (o) 

and assure that all requirements for regulated areas at 29 CFR 1926.1101 

(e) are met. All personnel in the regulated area shall not be allowed to 

eat, drink, smoke, chew tobacco or gum, apply cosmetics, or in any way 

interfere with the fit of their respirator. 

1.9 DECONTAMINATION FACILITIES 

1.9.1 DESCRIPTION 

 Provide each regulated area with separate personnel (PDF) and 

waste/equipment decontamination facilities (W/EDF). Ensure that the PDF 

are the only means of ingress and egress to the regulated area and that 

all equipment, bagged waste, and other material exit the regulated area 

only through the W/EDF.  

1.9.2 GENERAL REQUIREMENTS 

 All personnel entering or exiting a regulated area must go through the 

PDF and shall follow the requirements at 29 CFR 1926.1101 (j)(1) and 

these specifications. All waste, equipment and contaminated materials 

must exit the regulated area through the W/EDF and be decontaminated in 

accordance with these specifications. Walls and ceilings of the PDF and 

W/EDF must be constructed of a minimum of 3 layers of 6 mil opaque fire 

retardant polyethylene sheeting and be securely attached to existing 

building components and/or an adequate temporary framework. A minimum of 

3 layers of 6 mil poly shall also be used to cover the floor under the 

PDF and W/EDF units. Construct doors so that they overlap and secure to 

adjacent surfaces. Weight inner doorway sheets with layers of duct tape 

so that they close quickly after release. Put arrows on sheets so they 

show direction of travel and overlap. If the building adjacent area is 

occupied, construct a solid barrier on the occupied side(s) to protect 

the sheeting and reduce potential for non-authorized personnel entering 

the regulated area. 

1.9.3 TEMPORARY FACILITIES TO THE PDF AND W/EDF 

 The Competent Person shall provide temporary water service connections 

to the PDF and W/EDF. Backflow prevention must be provided at the point 

of connection to the VA system. Water supply must be of adequate 

pressure and meet requirements of 29 CFR 1910.141(d)(3). Provide 

adequate temporary overhead electric power with ground fault circuit 

interruption (GFCI) protection. Provide a sub-panel for all temporary 

power in the clean room. Provide adequate lighting to provide a minimum 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP  

 

Traditional Asbestos Abatement 02 82 11 - 26 
 

of 50 foot candles in the PDF and W/EDF. Provide temporary heat, if 

needed, to maintain 70oF throughout the PDF and W/EDF.  

1.9.4 PERSONNEL DECONTAMINATION FACILITY (PDF) 

 The Competent Person shall provide a PDF consisting of shower room which 

is contiguous to a clean room and equipment room which is connected to 

the regulated area. The PDF must be sized to accommodate the number of 

personnel scheduled for the project. The shower room, located in the 

center of the PDF, shall be fitted with as many portable showers as 

necessary to insure all employees can complete the entire 

decontamination procedure within 15 minutes. The PDF shall be 

constructed of opaque poly for privacy. The PDF shall be constructed to 

eliminate any parallel routes of egress without showering. 

1. Clean Room: The clean room must be physically and visually separated 

from the rest of the building to protect the privacy of personnel 

changing clothes. The clean room shall be constructed of at least 3 

layers of 6 mil opaque fire retardant poly to provide an air tight 

room. Provide a minimum of 2 - 900 mm (3 foot) wide 6 mil poly opaque 

fire retardant doorways. One doorway shall be the entry from outside 

the PDF and the second doorway shall be to the shower room of the 

PDF. The floor of the clean room shall be maintained in a clean, dry 

condition. Shower overflow shall not be allowed into the clean room. 

Provide 1 storage locker per person. A portable fire extinguisher, 

Type ABC, shall be provided in accordance with OSHA and NFPA Standard 

10. All persons entering the regulated area shall remove all street 

clothing in the clean room and dress in disposable protective 

clothing and respiratory protection. Any person entering the clean 

room does so either from the outside with street clothing on or is 

coming from the shower room completely naked and thoroughly washed. 

Females required to enter the regulated area shall be ensured of 

their privacy throughout the entry/exit process by posting guards at 

both entry points to the PDF so no male can enter or exit the PDF 

during her stay in the PDF. 

2. Shower Room: The Competent Person shall assure that the shower room 

is a completely water tight compartment to be used for the movement 

of all personnel from the clean room to the equipment room and for 

the showering of all personnel going from the equipment room to the 

clean room. Each shower shall be constructed so water runs down the 

walls of the shower and into a drip pan. Install a freely draining 

smooth floor on top of the shower pan. The shower room shall be 
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separated from the rest of the building and from the clean room and 

equipment room using air tight walls made from at least 3 layers of 6 

mil opaque fire retardant poly. The shower shall be equipped with a 

shower head and controls, hot and cold water, drainage, soap dish and 

continuous supply of soap, and shall be maintained in a sanitary 

condition throughout its use. The controls shall be arranged so an 

individual can shower without assistance. Provide a flexible hose 

shower head, hose bibs and all other items shown on Shower Schematic. 

Waste water will be pumped to a drain after being filtered through a 

minimum of a 100 micron sock in the shower drain; a 20 micron filter; 

and a final 5 micron filter. Filters will be changed a minimum of 

daily or more often as needed. Filter changes must be done in the 

shower to prevent loss of contaminated water. Hose down all shower 

surfaces after each shift and clean any debris from the shower pan. 

Residue is to be disposed of as asbestos waste. 

3. Equipment Room: The Competent Person shall provide an equipment room 

which shall be an air tight compartment for the storage of work 

equipment/tools, reusable personal protective equipment, except for a 

respirator and for use as a gross decontamination area for personnel 

exiting the regulated area. The equipment room shall be separated 

from the regulated area by a minimum 3 foot wide door made with 2 

layers of 6 mil opaque fire retardant poly. The equipment room shall 

be separated from the regulated area, the shower room and the rest of 

the building by air tight walls and ceiling constructed of a minimum 

of 3 layers of 6 mil opaque fire retardant poly. Damp wipe all 

surfaces of the equipment room after each shift change. Provide an 

additional loose layer of 6 mil fire retardant poly per shift change 

and remove this layer after each shift. If needed, provide a 

temporary electrical sub-panel equipped with GFCI in the equipment 

room to accommodate any equipment required in the regulated area. 

4. The PDF shall look like as follows: Clean room at the entrance 

followed by a shower room followed by an equipment room leading to 

the regulated area. Each doorway in the PDF is minimum of 2 layers of 

6 mil opaque fire retardant poly. 
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1.9.5 WASTE/EQUIPMENT DECONTAMINATION FACILITY (W/EDF) 

 The Competent Person shall provide an W/EDF consisting of a wash room, 

holding room, and clean room for removal of waste, equipment and 

contaminated material from the regulated area. Personnel shall not enter 

or exit the W/EDF except in the event of an emergency. Clean debris and 

residue in the W/EDF daily. All surfaces in the W/EDF shall be 

wiped/hosed down after each shift and all debris shall be cleaned from 

the shower pan. The W/EDF shall consist of the following: 

1. Wash Down Station: Provide an enclosed shower unit in the regulated 

area just outside the Wash Room as an equipment bag and container 

cleaning station. 

2. Wash Room: Provide a wash room for cleaning of bagged or 

containerized asbestos containing waste materials passed from the 

regulated area. Construct the wash room using 50 x 100 mm (2" x 4") 

wood framing and 3 layers of 6 mil fire retardant poly. Locate the 

wash room so that packaged materials, after being wiped clean, can be 

passed to the Holding Room. Doorways in the wash room shall be 

constructed of 2 layers of 6 mil fire retardant poly. 

3. Holding Room: Provide a holding room as a drop location for bagged 

materials passed from the wash room. Construct the holding room using 

50 x 100 mm (2" x 4") wood framing and 3 layers of 6 mil fire 

retardant poly. The holding room shall be located so that bagged 

material cannot be passed from the wash room to the clean room unless 

it goes through the holding room. Doorways in the holding room shall 

be constructed of 2 layers of 6 mil fire retardant poly. 

4. Clean Room: Provide a clean room to isolate the holding room from the 

exterior of the regulated area. Construct the clean room using 2 x 4 

wood framing and 2 layers of 6 mil fire retardant poly. The clean 
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room shall be located so as to provide access to the holding room 

from the building exterior. Doorways to the clean room shall be 

constructed of 2 layers of 6 mil fire retardant poly. When a negative 

pressure differential system is used, a rigid enclosure separation 

between the W/EDF clean room and the adjacent areas shall be 

provided. 

5. The W/EDF shall be provided as follows: Wash Room leading to a 

Holding Room followed by a Clean Room leading to outside the 

regulated area. See diagram. 

 

 

1.9.6 WASTE/EQUIPMENT DECONTAMINATION PROCEDURES 

 At washdown station in the regulated area, thoroughly wet clean 

contaminated equipment and/or sealed polyethylene bags and pass into 

Wash Room after visual inspection. When passing anything into the Wash 

Room, close all doorways of the W/EDF, other than the doorway between 

the washdown station and the Wash Room. Keep all outside personnel clear 

of the W/EDF. Once inside the Wash Room, wet clean the equipment and/or 

bags. After cleaning and inspection, pass items into the Holding Room. 

Close all doorways except the doorway between the Holding Room and the 

Clean Room. Workers from the Clean Room/Exterior shall enter the Holding 

Room and remove the decontaminated/cleaned equipment/bags for removal 

and disposal. These personnel will not be required to wear PPE. At no 

time shall personnel from the clean side be allowed to enter the Wash 

Room. 
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PART 2 - PRODUCTS, MATERIALS AND EQUIPMENT 

2.1 MATERIALS AND EQUIPMENT 

2.1.1 GENERAL REQUIREMENTS  

 Prior to the start of work, the contractor shall provide and maintain a 

sufficient quantity of materials and equipment to assure continuous and 

efficient work throughout the duration of the project. Work shall not 

start unless the following items have been delivered to the site and the 

CPIH has submitted verification to the VA's representative. 

A. All materials shall be delivered in their original package, container or 

bundle bearing the name of the manufacturer and the brand name (where 

applicable). 

B. Store all materials subject to damage off the ground, away from wet or 

damp surfaces and under cover sufficient enough to prevent damage or 

contamination. Flammable materials cannot be stored inside buildings.  

Replacement materials shall be stored outside of the regulated area 

until abatement is completed. 

C. The Contractor shall not block or hinder use of buildings by patients, 

staff, and visitors to the VA in partially occupied buildings by placing 

materials/equipment in any unauthorized place. 

D. The Competent Person shall inspect for damaged, deteriorating or 

previously used materials. Such materials shall not be used and shall be 

removed from the worksite and disposed of properly. 

E. Polyethylene sheeting for walls in the regulated area shall be a minimum 

of 4-mils. For floors and all other uses, sheeting of at least 6-mils 

shall be used in widths selected to minimize the frequency of joints. 

Fire retardant poly shall be used throughout. 

F. The method of attaching polyethylene sheeting shall be agreed upon in 

advance by the Contractor and the VA and selected to minimize damage to 

equipment and surfaces. Method of attachment may include any combination 

of moisture resistant duct tape furring strips, spray glue, staples, 

nails, screws, lumber and plywood for enclosures or other effective 

procedures capable of sealing polyethylene to dissimilar finished or 

unfinished surfaces under both wet and dry conditions. 

G. Polyethylene sheeting utilized for the PDF shall be opaque white or 

black in color, 6 mil fire retardant poly. 

H. Installation and plumbing hardware, showers, hoses, drain pans, sump 

pumps and waste water filtration system shall be provided by the 

Contractor. 
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I. An adequate number of HEPA vacuums, scrapers, sprayers, nylon brushes, 

brooms, disposable mops, rags, sponges, staple guns, shovels, ladders 

and scaffolding of suitable height and length as well as meeting OSHA 

requirements, fall protection devices, water hose to reach all areas in 

the regulated area, airless spray equipment, and any other tools, 

materials or equipment required to conduct the abatement project. All 

electrically operated hand tools, equipment, electric cords shall be 

connected to GFCI protection. 

J. Special protection for objects in the regulated area shall be detailed 

(e.g., plywood over carpeting or hardwood floors to prevent damage from 

scaffolds, water and falling material). 

K. Disposal bags – 2 layers of 6 mil, for asbestos waste shall be pre-

printed with labels, markings and address as required by OSHA, EPA and 

DOT regulations. 

L. The VA shall be provided a copy of the MSDS as required for all 

hazardous chemicals under OSHA 29 CFR 1910.1200 - Hazard Communication. 

Chlorinated compounds shall not be used with any spray adhesive or other 

product. Appropriate encapsulant(s) shall be provided. 

M. OSHA DANGER demarcation signs, as many and as required by OSHA 29 CFR 

1926.1101(k)(7) shall be provided and placed by the Competent Person. 

All other posters and notices required by Federal and State regulations 

shall be posted in the Clean Room. 

N. Adequate and appropriate PPE for the project and number of 

personnel/shifts shall be provided. All personal protective equipment 

issued must be based on a hazard assessment conducted under 29 CFR 

1910.132(d). 

2.1.2 NEGATIVE PRESSURE FILTRATION SYSTEM 

 The Contractor shall provide enough HEPA negative air machines to 

completely exchange the regulated area air volume 4 times per hour. The 

Competent Person shall determine the number of units needed for the 

regulated area by dividing the cubic feet in the regulated area by 15 

and then dividing that result by the cubic feet per minute (CFM) for 

each unit to determine the number of units needed to effect 4 air 

changes per hour. Provide a standby unit in the event of machine failure 

and/or emergency in an adjacent area. 

 

NIOSH has done extensive studies and has determined that negative air 

machines typically operate at ~50% efficiency. The contractor shall 

consider this in their determination of number of units needed to 
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provide 4 air changes per hour. The contractor shall use 8 air changes 

per hour or double the number of machines based on their calculations or 

submit proof their machines operate at stated capacities at a 2" 

pressure drop across the filters. 

 

2.1.3 DESIGN AND LAYOUT 

A. Before start of work submit the design and layout of the regulated area 

and the negative air machines. The submittal shall indicate the number 

of, location of and size of negative air machines. The point(s) of 

exhaust, air flow within the regulated area, anticipated negative 

pressure differential, and supporting calculations for sizing shall be 

provided. In addition, submit the following: 

1. Method of supplying power to the units and designation/location of 

the panels. 

2. Description of testing method(s) for correct air volume and pressure 

differential.  

3. If auxiliary power supply is to be provided for the negative air 

machines, provide a schematic diagram of the power supply and 

manufacturer's data on the generator and switch. 

2.1.4 NEGATIVE AIR MACHINES (HEPA UNITS) 

A. Negative Air Machine Cabinet: The cabinet shall be constructed of steel 

or other durable material capable of withstanding potential damage from 

rough handling and transportation. The width of the cabinet shall be 

less than 30" in order to fit in standard doorways. The cabinet must be 

factory sealed to prevent asbestos fibers from being released during 

use, transport, or maintenance. Any access to and replacement of filters 

shall be from the inlet end. The unit must be on casters or wheels. 

B. Negative Air Machine Fan: The rating capacity of the fan must indicate 

the CFM under actual operating conditions. Manufacturer's typically use 

"free-air" (no resistance) conditions when rating fans. The fan must be 

a centrifugal type fan. 

C. Negative Air Machine Final Filter: The final filter shall be a HEPA 

filter. The filter media must be completely sealed on all edges within a 

structurally rigid frame. The filter shall align with a continuous 

flexible gasket material in the negative air machine housing to form an 

air tight seal. Each HEPA filter shall be certified by the manufacturer 

to have an efficiency of not less than 99.97% when challenged with 0.3 

µm dioctylphthalate (DOP) particles. Testing shall have been done in 

accordance with Military Standard MIL-STD-282 and Army Instruction 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP  

 

Traditional Asbestos Abatement 02 82 11 - 33 
 

Manual 136-300-175A. Each filter must bear a UL586 label to indicate 

ability to perform under specified conditions. Each filter shall be 

marked with the name of the manufacturer, serial number, air flow 

rating, efficiency and resistance, and the direction of test air flow. 

D. Negative Air Machine Pre-filters: The pre-filters, which protect the 

final HEPA filter by removing larger particles, are required to prolong 

the operating life of the HEPA filter. Two stages of pre-filtration are 

required. A first stage pre-filter shall be a low efficiency type for 

particles 10 µm or larger. A second stage pre-filter shall have a medium 

efficiency effective for particles down to 5 µm or larger. Pre-filters 

shall be installed either on or in the intake opening of the NAM and the 

second stage filter must be held in place with a special housing or 

clamps. 

E. Negative Air Machine Instrumentation: Each unit must be equipped with a 

gauge to measure the pressure drop across the filters and to indicate 

when filters have become loaded and need to be changed. A table 

indicating the cfm for various pressure readings on the gauge shall be 

affixed near the gauge for reference or the reading shall indicate at 

what point the filters shall be changed, noting cfm delivery. The unit 

must have an elapsed time meter to show total hours of operation. 

F. Negative Air Machine Safety and Warning Devices: An electrical/ 

mechanical lockout must be provided to prevent the fan from being 

operated without a HEPA filter. Units must be equipped with an automatic 

shutdown device to stop the fan in the event of a rupture in the HEPA 

filter or blockage in the discharge of the fan. Warning lights are 

required to indicate normal operation; too high a pressure drop across 

filters; or too low of a pressure drop across filters. 

G. Negative Air Machine Electrical: All electrical components shall be 

approved by the National Electrical Manufacturer's Association (NEMA) 

and Underwriter's Laboratories (UL). Each unit must be provided with 

overload protection and the motor, fan, fan housing, and cabinet must be 

grounded. 

2.1.5 PRESSURE DIFFERENTIAL 

 The fully operational negative air system within the regulated area 

shall continuously maintain a pressure differential of -0.02" water 

column gauge. Before any disturbance of any asbestos material, this 

shall be demonstrated to the VA by use of a pressure differential 

meter/manometer as required by OSHA 29 CFR 1926.1101(e)(5)(i). The 
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Competent Person shall be responsible for providing, maintaining, and 

documenting the negative pressure and air changes as required by OSHA 

and this specification. 

2.1.6 MONITORING 

 The pressure differential shall be continuously monitored and recorded 

between the regulated area and the area outside the regulated area with 

a monitoring device that incorporates a strip chart recorder. The strip 

chart recorder shall become part of the project log and shall indicate 

at least -0.02" water column gauge for the duration of the project. 

2.1.7 AUXILIARY GENERATOR 

 If the building is occupied during abatement, provide an auxiliary 

gasoline/diesel generator located outside the building in an area 

protected from the weather. In the event of a power failure, the 

generator must automatically start and supply power to a minimum of 50% 

of the negative air machines in operation. 

2.1.8 SUPPLEMENTAL MAKE-UP AIR INLETS 

 Provide, as needed for proper air flow in the regulated area, in a 

location approved by the VA, openings in the plastic sheeting to allow 

outside air to flow into the regulated area. Auxiliary makeup air inlets 

must be located as far from the negative air machines as possible, off 

the floor near the ceiling, and away from the barriers that separate the 

regulated area from the occupied clean areas. Cover the inlets with 

weighted flaps which will seal in the event of failure of the negative 

pressure system.  

2.1.9 TESTING THE SYSTEM 

 The negative pressure system must be tested before any ACM is disturbed 

in any way. After the regulated area has been completely prepared, the 

decontamination units set up, and the negative air machines installed, 

start the units up one at a time. Demonstrate and document the operation 

and testing of the negative pressure system to the VA using smoke tubes 

and a negative pressure gauge. Testing must also be done at the start of 

each work shift. 

2.1.10 DEMONSTRATION OF THE NEGATIVE AIR PRESSURE SYSTEM 

 The demonstration of the operation of the negative pressure system to 

the VA shall include, but not be limited to, the following: 

A. Plastic barriers and sheeting move lightly in toward the regulated area. 

B. Curtains of the decontamination units move in toward regulated area. 
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C. There is a noticeable movement of air through the decontamination units. 

Use the smoke tube to demonstrate air movement from the clean room to 

the shower room to the equipment room to the regulated area. 

D. Use smoke tubes to demonstrate air is moving across all areas in which 

work is to be done. Use a differential pressure gauge to indicate a 

negative pressure of at least -0.02" across every barrier separating the 

regulated area from the rest of the building. Modify the system as 

necessary to meet the above requirements.  

2.1.11 USE OF SYSTEM DURING ABATEMENT OPERATIONS 

A. Start units before beginning any disturbance of ACM occurs. After work 

begins, the units shall run continuously, maintaining 4 actual air 

changes per hour at a negative pressure differential of -0.02" water 

column gauge, for the duration of the work until a final visual 

clearance and final air clearance has been completed.  

 The negative air machines shall not be shut down for the duration of the 

project unless authorized by the VA, in writing. 

B. Abatement work shall begin at a location farthest from the units and 

proceed towards them. If an electric failure occurs, the Competent 

Person shall stop all abatement work and immediately begin wetting all 

exposed asbestos materials for the duration of the power outage. 

Abatement work shall not resume until power is restored and all units 

are operating properly again. 

C. The negative air machines shall continue to run after all work is 

completed and until a final visual clearance and a final air clearance 

has been completed for that regulated area. 

2.1.12 DISMANTLING THE SYSTEM 

 After completion of the final visual and final air clearance has been 

obtained by the VPIH/CIH, the units may be shut down. The units shall 

have been completely decontaminated, all pre-filters removed and 

disposed of as asbestos waste, asbestos labels attached and the units 

inlet/outlet sealed with 2 layers of 6 mil poly. 

2.1.13 AREAS OUTSIDE CONTAINMENT AREA 

 Asbestos contractor is responsible not to disturb areas outside the 

containment area. Areas surrounding the containment need to be 

continuously checked to ensure integrity of the containment and that the 

abatement work does not create any disturbances, damage or openings to 

the containment. 
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2.2 CONTAINMENT BARRIERS AND COVERINGS IN THE REGULATED AREA 

2.2.1 GENERAL 

 Seal off the perimeter to the regulated area to completely isolate the 

regulated area from adjacent spaces. All surfaces in the regulated area 

must be covered to prevent contamination and to facilitate clean-up. 

Should adjacent areas become contaminated as a result of the work, shall 

immediately stop work and clean up the contamination at no additional 

cost to the VA. Provide firestopping and identify all fire barrier 

penetrations due to abatement work as specified in Section 2.2.8; 

FIRESTOPPING. 

2.2.2 PREPARATION PRIOR TO SEALING THE REGULATED AREA 

 Place all tools, scaffolding, materials and equipment needed for working 

in the regulated area prior to erecting any plastic sheeting. All 

uncontaminated removable furniture, equipment and/or supplies shall be 

removed by the VA from the regulated area before commencing work. Any 

objects remaining in the regulated area shall be completely covered with 

2 layers of 6-mil fire retardant poly sheeting and secured with duct 

tape. Lock out and tag out any HVAC/electrical systems in the regulated 

area. 

2.2.3 CONTROLLING ACCESS TO THE REGULATED AREA 

 Access to the regulated area is allowed only through the personnel 

decontamination facility (PDF). All other means of access shall be 

eliminated and OSHA DANGER demarcation signs posted as required by OSHA. 

If the regulated area is adjacent to or within view of an occupied area, 

provide a visual barrier of 6 mil opaque fire retardant poly to prevent 

building occupant observation. If the adjacent area is accessible to the 

public, the barrier must be solid and capable of withstanding the 

negative pressure. 

2.2.4 CRITICAL BARRIERS 

 Completely separate any operations in the regulated area from adjacent 

areas using 2 layers of 6 mil fire retardant poly and duct tape. 

Individually seal with 2 layers of 6 mil poly and duct tape all HVAC 

openings into the regulated area. Individually seal all lighting 

fixtures, clocks, doors, windows, convectors, speakers, or any other 

objects/openings in the regulated area. Heat must be shut off any 

objects covered with poly. 
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2.2.5 PRIMARY BARRIERS 

A. Cover the regulated area with two layers of 6 mil fire retardant poly on 

the floors and two layers of 4 mil fire retardant poly on the walls, 

unless otherwise directed in writing by the VA representative. Floor 

layers must form a right angle with the wall and turn up the wall at 

least 300 mm (12"). Seams must overlap at least 1800 mm (6') and must be 

spray glued and taped. Install sheeting so that layers can be removed 

independently from each other. Carpeting shall be covered with three 

layers of 6 mil poly. Corrugated cardboard sheets must be placed between 

the bottom and middle layers of poly. Mechanically support and seal with 

duct tape and glue all wall layers. 

B. If stairs and ramps are covered with 6 mil plastic, two layers must be 

used. Provide 19 mm (3/4") exterior grade plywood treads held in place 

with duct tape/glue on the plastic. Do not cover rungs or rails with any 

isolation materials. 

2.2.6 SECONDARY BARRIERS 

 A loose layer of 6 mil shall be used as a drop cloth to protect the 

primary layers from debris generated during the abatement. This layer 

shall be replaced as needed during the work minimally once per work day. 

2.2.7 EXTENSION OF THE REGULATED AREA 

 If the enclosure of the regulated area is breached in any way that could 

allow contamination to occur, the affected area shall be included in the 

regulated area and constructed as per this section. Decontamination 

measures must be started immediately and continue until air monitoring 

indicates background levels are met. 

2.2.8 FIRESTOPPING 

A. Through penetrations caused by cables, cable trays, pipes, sleeves must 

be firestopped with a fire-rated firestop system providing an air tight 

seal. 

B. Firestop materials that are not equal to the wall or ceiling penetrated 

shall be brought to the attention of the VA Representative.  The 

contractor shall list all areas of penetration, the type of sealant 

used, and whether or not the location is fire rated. Any discovery of 

penetrations during abatement shall be brought to the attention of the 

VA representative immediately. All walls, floors and ceilings are 

considered fire rated unless otherwise determined by the VA 

Representative or Fire Marshall. 

C. Any visible openings whether or not caused by a penetration shall be 

reported by the Contractor to the VA Representative for a sealant system 
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determination. Firestops shall meet ASTM E814 and UL 1479 requirements 

for the opening size, penetrant, and fire rating needed. 

2.3 MONITORING, INSPECTION AND TESTING 

2.3.1 GENERAL 

A. Perform throughout abatement work monitoring, inspection and testing 

inside and around the regulated area in accordance with the OSHA 

requirements and these specifications. The CPIH shall is responsible for 

and shall inspect and oversee the performance of the Contractor IH 

Technician. The IH Technician shall continuously inspect and monitor 

conditions inside the regulated area to ensure compliance with these 

specifications. In addition, the CPIH shall personally manage air sample 

collection, analysis, and evaluation for personnel, regulated area, and 

adjacent area samples to satisfy OSHA requirements. Additional 

inspection and testing requirements are also indicated in other parts of 

this specification. 

B. The VA will employ an independent industrial hygienist (VPIH/CIH) 

consultant and/or use its own IH to perform various services on behalf 

of the VA. The VPIH/CIH will perform the necessary monitoring, 

inspection, testing, and other support services to ensure that VA 

patients, employees, and visitors will not be adversely affected by the 

abatement work, and that the abatement work proceeds in accordance with 

these specifications, that the abated areas or abated buildings have 

been successfully decontaminated. The work of the VPIH/CIH consultant in 

no way relieves the Contractor from their responsibility to perform the 

work in accordance with contract/specification requirements, to perform 

continuous inspection, monitoring and testing for the safety of their 

employees, and to perform other such services as specified. The cost of 

the VPIH/CIH and their services will be borne by the VA except for any 

repeat of final inspection and testing that may be required due to 

unsatisfactory initial results. Any repeated final inspections and/or 

testing, if required, will be paid for by the Contractor. 

C. If fibers counted by the VPIH/CIH during abatement work, either inside 

or outside the regulated area, utilizing the NIOSH 7400 air monitoring 

method, exceed the specified respective limits, the Contractor shall 

stop work. The Contractor may request confirmation of the results by 

analysis of the samples by TEM. Request must be in writing and submitted 

to the VA's representative. Cost for the confirmation of results will be 

borne by the Contractor for both the collection and analysis of samples 

and for the time delay that may/does result for this confirmation.  
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Confirmation sampling and analysis will be the responsibility of the 

CPIH with review and approval of the VPIH/CIH. An agreement between the 

CPIH and the VPIH/CIH shall be reached on the exact details of the 

confirmation effort, in writing, including such things as the number of 

samples, location, collection, quality control on-site, analytical 

laboratory, interpretation of results and any follow-up actions. This 

written agreement shall be co-signed by the IH's and delivered to the 

VA's representative. 

2.3.2 SCOPE OF SERVICES OF THE VPIH/CIH CONSULTANT 

A. The purpose of the work of the VPIH/CIH is to: assure quality; adherence 

to the specification; resolve problems; prevent the spread of 

contamination beyond the regulated area; and assure clearance at the end 

of the project. In addition, their work includes performing the final 

inspection and testing to determine whether the regulated area or 

building has been adequately decontaminated. All air monitoring is to be 

done utilizing PCM/TEM. The VPIH/CIH will perform the following tasks: 

1. Task 1: Establish background levels before abatement begins by 

collecting background samples. Retain samples for possible TEM 

analysis. 

2. Task 2: Perform continuous air monitoring, inspection, and testing 

outside the regulated area during actual abatement work to detect any 

faults in the regulated area isolation and any adverse impact on the 

surroundings from regulated area activities. 

3. Task 3: Perform unannounced visits to spot check overall compliance 

of work with contract/specifications. These visits may include any 

inspection, monitoring, and testing inside and outside the regulated 

area and all aspects of the operation except personnel monitoring.  

4. Task 4: Provide support to the VA representative such as evaluation 

of submittals from the Contractor, resolution of conflicts, interpret 

data, etc. 

5. Task 5: Perform, in the presence of the VA representative, final 

inspection and testing of a decontaminated regulated area at the 

conclusion of the abatement to certify compliance with all 

regulations and VA requirements/specifications. 

6. Task 6: Issue certificate of decontamination for each regulated area 

and project report. 

B. All documentation, inspection results and testing results generated by 

the VPIH/CIH will be available to the Contractor for information and 
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consideration. The Contractor shall cooperate with and support the 

VPIH/CIH for efficient and smooth performance of their work. 

C. The monitoring and inspection results of the VPIH/CIH will be used by 

the VA to issue any Stop Removal orders to the Contractor during 

abatement work and to accept or reject a regulated area or building as 

decontaminated. 

2.3.3 MONITORING, INSPECTION AND TESTING BY CONTRACTOR CPIH 

 The Contractor’s CPIH is responsible for managing all monitoring, 

inspections, and testing required by these specifications, as well as 

any and all regulatory requirements adopted by these specifications.  

The CPIH is responsible for the continuous monitoring of all subsystems 

and procedures which could affect the health and safety of the 

Contractor's personnel. Safety and health conditions and the provision 

of those conditions inside the regulated area for all persons entering 

the regulated area is the exclusive responsibility of the 

Contractor/Competent Person. The person performing the personnel and 

area air monitoring inside the regulated area shall be an IH Technician, 

who shall be trained and shall have specialized field experience in air 

sampling and analysis. The IH Technician shall have a NIOSH 582 Course 

or equivalent and show proof. The IH Technician shall participate in the 

AIHA Asbestos Analysis Registry or participate in the Proficiency 

Analytic Testing program of AIHA for fiber counting quality control 

assurance. The IH Technician shall also be an accredited EPA/State 

Contractor/Supervisor and Building Inspector. The IH Technician shall 

have participated in five abatement projects collecting personal and 

area samples as well as responsibility for documentation. The analytical 

laboratory used by the Contractor to analyze the samples shall be AIHA 

accredited for asbestos PAT. The IH Technician shall maintain a daily 

log documenting all OSHA requirements for air monitoring for asbestos in 

29 CFR 1926.1101(f), (g) and Appendix A. This log shall be made 

available to the VA representative and the VPIH/CIH. The log will 

contain, at a minimum, information on personnel or area sampled, other 

persons represented by the sample, the date of sample collection, start 

and stop times for sampling, sample volume, flow rate, and fibers/cc. 

The CPIH shall collect and analyze samples for each representative job 

being done in the regulated area, i.e., removal, wetting, clean-up, and 

load-out.  No fewer than two personal samples per shift shall be 

collected and one area sample per 1,000 square feet of regulated area 

where abatement is taking place and one sample per shift in the clean 
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room area shall be collected. In addition to the continuous monitoring 

required, the CPIH will perform inspection and testing at the final 

stages of abatement for each regulated area as specified in the CPIH 

responsibilities. 

2.4 STANDARD OPERATING PROCEDURES 

 The Contractor shall have established Standard Operating Procedures 

(SOP's) in printed form and loose leaf folder consisting of simplified 

text, diagrams, sketches, and pictures that establish and explain 

clearly the procedures to be followed during all phases of the work by 

the Contractor's personnel. The SOP's must be modified as needed to 

address specific requirements of this project and the specifications. 

The SOP's shall be submitted for review and approval prior to the start 

of any abatement work. The minimum topics and areas to be covered by the 

SOP's are: 

A. Minimum Personnel Qualifications 

B. Emergency Action Plan/Contingency Plans and Arrangements 

C. Security and Safety Procedures 

D. Respiratory Protection/Personal Protective Equipment Program and 

Training 

E. Medical Surveillance Program and Recordkeeping 

F. Regulated Area Requirements - Containment Barriers/Isolation of 

Regulated Area 

G. Decontamination Facilities and Entry/Exit Procedures (PDF and W/EDF) 

H. Negative Pressure Systems Requirements 

I. Monitoring, Inspections, and Testing  

J. Removal Procedures for ACM  

K. Removal of Contaminated Soil (if applicable) 

L. Encapsulation Procedures for ACM 

M. Disposal of ACM waste/equipment 

N. Regulated Area Decontamination/Clean-up 

O. Regulated Area Visual and Air Clearance 

P. Project Completion/Closeout 

2.5 SUBMITTALS 

2.5.1 PRE-START MEETING SUBMITTALS 

 Submit to the VA a minimum of 14 days prior to the pre-start meeting the 

following for review and approval. Meeting this requirement is a 

prerequisite for the pre-start meeting for this project: 
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A. Submit a detailed work schedule for the entire project reflecting 

contract documents and the phasing/schedule requirements from the CPM 

chart. 

B. Submit a staff organization chart showing all personnel who will be 

working on the project and their capacity/function. Provide their 

qualifications, training, accreditations, and licenses, as appropriate. 

Provide a copy of the "Certificate of Worker's Acknowledgment" and the 

"Affidavit of Medical Surveillance and Respiratory Protection" for each 

person. 

C. Submit Standard Operating Procedures developed specifically for this 

project, incorporating the requirements of the specifications, prepared, 

signed and dated by the CPIH. 

D. Submit the specifics of the materials and equipment to be used for this 

project with brand names, model numbers, performance characteristics, 

pictures/diagrams, and number available for the following: 

1. Supplied air system, if used, negative air machines, HEPA vacuums, 

air monitoring pumps, calibration devices, pressure differential 

monitoring device and emergency power generating system. 

2. Waste water filtration system, shower system, containment barriers. 

3. Encapsulants, surfactants, hand held sprayers, airless sprayers, 

glovebags, fire extinguishers. 

4. Respirators, protective clothing, personal protective equipment.  

5. Fire safety equipment to be used in the regulated area. 

E. Submit the name, location, and phone number of the approved landfill; 

proof/verification the landfill is approved for ACM disposal; the 

landfill's requirements for ACM waste; the type of vehicle to be used 

for transportation; and name, address, and phone number of 

subcontractor, if used. Proof of asbestos training for transportation 

personnel shall be provided. 

F. Submit required notifications and arrangements made with regulatory 

agencies having regulatory jurisdiction and the specific 

contingency/emergency arrangements made with local health, fire, 

ambulance, hospital authorities and any other 

notifications/arrangements. 

G. Submit the name, location and verification of the laboratory and/or 

personnel to be used for analysis of air and/or bulk samples.  Air 

monitoring must be done in accordance with OSHA 29 CFR 1926.1101(f) and 

Appendix A. 
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H. Submit qualifications verification: Submit the following evidence of 

qualifications. Make sure that all references are current and verifiable 

by providing current phone numbers and documentation. 

1. Asbestos Abatement Company: Project experience within the past 3 

years; listing projects first most similar to this project: Project 

Name; Type of Abatement; Duration; Cost; Reference Name/Phone Number; 

Final Clearance; Completion Date 

2. List of project(s) halted by owner, A/E, IH, regulatory agency in the 

last 3 years: Project Name; Reason; Date; Reference Name/Number; 

Resolution 

3. List asbestos regulatory citations, penalties, damages paid and legal 

actions taken against the company in the last 3 years. Provide copies 

and all information needed for verification. 

I. Submit information on personnel: Provide a resume; address each item 

completely; copies of certificates, accreditations, and licenses. Submit 

an affidavit signed by the CPIH stating that all personnel submitted 

below have medical records in accordance with OSHA 29 CFR 1926.1101(m) 

and 29 CFR 1910.20 and that the company has implemented a medical 

surveillance program and maintains recordkeeping in accordance with the 

above regulations. Submit the phone number and doctor/clinic/hospital 

used for medical evaluations. 

1. CPIH: Name; years of abatement experience; list of projects similar 

to this one; certificates, licenses, accreditations for proof of 

AHERA/OSHA specialized asbestos training; professional affiliations; 

number of workers trained; samples of training materials; samples of 

SOP's developed; medical opinion; current respirator fit test. 

2. Competent Person(s)/Supervisor(s): Number; names; years of abatement 

experience as Competent Person/Supervisor; list of similar projects 

as Competent Person/Supervisor; as a worker; certificates, licenses, 

accreditations; proof of AHERA/OSHA specialized asbestos training; 

maximum number of personnel supervised on a project; medical opinion; 

current respirator fit test. 

3. Workers: Numbers; names; years of abatement experience; certificates, 

licenses, accreditations; training courses in asbestos abatement and 

respiratory protection; medical opinion; current respirator fit test. 

J. Submit copies of State license for asbestos abatement; copy of insurance 

policy, including exclusions with a letter from agent stating in plain 

English the coverage provided and the fact that asbestos abatement 

activities are covered by the policy; copy of SOP's incorporating the 
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requirements of this specification; information on who provides your 

training, how often; who provides medical surveillance, how often; who 

does and how is air monitoring conducted; a list of references of 

independent laboratories/IH's familiar with your air monitoring and 

standard operating procedures; copies of monitoring results of the five 

referenced projects listed and analytical method(s) used. 

K.  Rented equipment must be decontaminated prior to returning to the 

rental agency. 

L. Submit, before the start of work, the manufacturer's technical data for 

all types of encapsulants and the MSDS. Provide application instructions 

also. 

2.5.2 SUBMITTALS DURING ABATEMENT 

A. The Competent Person shall maintain and submit a daily log at the 

regulated area documenting the dates and times of the following:  

purpose, attendees and summary of meetings; all personnel 

entering/exiting the regulated area; document and discuss the resolution 

of unusual events such as barrier breeching, equipment failures, 

emergencies, and any cause for stopping work; representative air 

monitoring and results/TWA's/EL's. Submit this information daily to the 

VPIH/CIH. 

B. The CPIH shall document and maintain the inspection and approval of the 

regulated area preparation prior to start of work and daily during work. 

1. Removal of any poly barriers. 

2. Visual inspection/testing by the CPIH prior to application of 

lockdown. 

3. Packaging and removal of ACM waste from regulated area. 

4. Disposal of ACM waste materials; copies of Waste Shipment 

Records/landfill receipts to the VA's representative on a weekly 

basis. 

2.5.3 SUBMITTALS AT COMPLETION OF ABATEMENT 

 The CPIH shall submit a project report consisting of the daily log book 

requirements and documentation of events during the abatement project 

including Waste Shipment Records signed by the landfill's agent. The 

report shall include a certificate of completion, signed and dated by 

the CPIH, in accordance with Attachment #1. All clearance and perimeter 

samples must be submitted. The VA Representative will retain the 

abatement report after completion of the project. 
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2.6 ENCAPSULANTS 

2.6.1 TYPES OF ENCAPSULANTS 

A. The following four types of encapsulants, if used, must comply with 

comply with performance requirements as stated in paragraph 2.6.2: 

1. Removal encapsulant - used as a wetting agent to remove ACM. 

2. Bridging encapsulant - provides a tough, durable coating on ACM. 

3. Penetrating encapsulant - penetrates/encapsulates ACM at least 13 mm 

(1/2").  

4. Lockdown encapsulant - seals microscopic fibers on surfaces after ACM 

removal. 

2.6.2 PERFORMANCE REQUIREMENTS 

 Encapsulants shall meet the latest requirements of EPA; shall not 

contain toxic or hazardous substances; or solvents; and shall comply 

with the following performance requirements: 

A. General Requirements for all Encapsulants: 

1. ASTM E84: Flame spread of 25; smoke emission of 50. 

2. University of Pittsburgh Protocol: Combustion Toxicity; zero 

mortality. 

3. ASTM C732: Accelerated Aging Test; Life Expectancy - 20 years. 

4. ASTM E96: Permeability - minimum of 0.4 perms. 

B. Bridging/Penetrating Encapsulants: 

1. ASTM E736: Cohesion/Adhesion Test - 24 kPa (50 lbs/ft2). 

2. ASTM E119: Fire Resistance - 3 hours (Classified by UL for use on 

fibrous/cementitious fireproofing). 

3. ASTM D2794: Gardner Impact Test; Impact Resistance - minimum 11.5 kg-

mm (43 in/lb). 

4. ASTM D522: Mandrel Bend Test; Flexibility - no rupture or cracking. 

C. Lockdown Encapsulants: 

1. ASTM E119: Fire resistance - 3 hours (tested with fireproofing over 

encapsulant applied directly to steel member). 

2. ASTM E736: Bond Strength - 48 kPa (100 lbs/ft2) (test compatibility 

with cementitious and fibrous fireproofing). 

3. In certain situations, encapsulants may have to be applied to hot 

pipes/equipment. The encapsulant must be able to withstand high 

temperatures without cracking or off-gassing any noxious vapors 

during application. 
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2.6.3 CERTIFICATES OF COMPLIANCE 

 The Contractor shall submit to the VA representative certification from 

the manufacturer indicating compliance with performance requirements for 

encapsulants when applied according to manufacturer recommendations. 

PART 3 - EXECUTION 

3.1 PRE-ABATEMENT ACTIVITIES 

3.1.1 PRE-ABATEMENT MEETING 

 The VA representative, upon receipt, review, and substantial approval of 

all pre-abatement submittals and verification by the CPIH that all 

materials and equipment required for the project are on the site, will 

arrange for a pre-abatement meeting between the Contractor, the CPIH, 

Competent Person(s), the VA representative(s), and the VPIH/CIH. The 

purpose of the meeting is to discuss any aspect of the submittals 

needing clarification or amplification and to discuss any aspect of the 

project execution and the sequence of the operation. The Contractor 

shall be prepared to provide any supplemental information/documentation 

to the VA's representative regarding any submittals, documentation, 

materials or equipment. Upon satisfactory resolution of any outstanding 

issues, the VA's representative will issue a written order to proceed to 

the Contractor.  No abatement work of any kind described in the 

following provisions shall be initiated prior to the VA written order to 

proceed. 

3.1.2 PRE-ABATEMENT INSPECTIONS AND PREPARATIONS 

 Before any work begins on the construction of the regulated area, the 

Contractor will: 

A. Conduct a space-by-space inspection with an authorized VA representative 

and prepare a written inventory of all existing damage in those spaces 

where asbestos abatement will occur. Still or video photography may be 

used to supplement the written damage inventory. Document will be signed 

and certified as accurate by both parties. 

B. The VA Representative, the Contractor, and the VPIH/CIH must be aware of 

10/95 A/E Quality Alert indicating the failure to identify asbestos in 

the areas listed.  Make sure these areas are looked at/reviewed on the 

project: Lay-in ceilings concealing ACM; ACM behind walls/windows from 

previous renovations; inside chases/walls; transite 

piping/ductwork/sheets; behind radiators; roofing materials; below 

window sills; water/sewer lines; electrical conduit coverings; crawl 

spaces( previous abatement contamination); flooring/mastic covered by 
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carpeting/new flooring; exterior insulated wall panels; on underground 

fuel tanks; steam line trench coverings.  

C. Clean and remove or properly protect from contamination all furniture, 

machinery, equipment, curtains, drapes, blinds, and other movable 

objects required to be removed from the regulated area. 

D. If present and required, remove and dispose of carpeting from floors in 

the regulated area. 

E. Inspect existing firestopping in the regulated area. Correct as needed. 

3.1.3 PRE-ABATEMENT CONSTRUCTION AND OPERATIONS 

A. Perform all preparatory work for the first regulated area in accordance 

with the approved work schedule and with this specification. 

B. Upon completion of all preparatory work, the CPIH will inspect the work 

and systems and will notify the VA's representative when the work is 

completed in accordance with this specification. The VA's representative 

may inspect the regulated area and the systems with the VPIH/CIH and may 

require that upon satisfactory inspection, the Contractor's employees 

perform all major aspects of the approved SOP's, especially worker 

protection, respiratory systems, contingency plans, decontamination 

procedures, and monitoring to demonstrate satisfactory operation. The 

operational systems for respiratory protection and the negative pressure 

system shall be demonstrated for proper performance. 

C. The CPIH shall document the pre-abatement activities described above and 

deliver a copy to the VA's representative. 

D. Upon satisfactory inspection of the installation of and operation of 

systems the VA's representative will notify the Contractor in writing to 

proceed with the asbestos abatement work in accordance with this 

specification and all applicable regulations. 

3.2 REGULATED AREA PREPARATIONS 

A. Post OSHA DANGER signs meeting the specifications of OSHA 29 CFR 

1926.1101 at any location and approaches to the regulated area where 

airborne concentrations of asbestos may exceed ambient background 

levels.  Signs shall be posted at a distance sufficiently far enough 

away from the regulated area to permit any personnel to read the sign 

and take the necessary measures to avoid exposure.  Additional signs 

will be posted following construction of the regulated area enclosure. 

B. Shut down and lock out electric power to the regulated area.  Provide 

temporary power and lighting.  Insure safe installation including GFCI 

of temporary power sources and equipment by compliance with all 
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applicable electrical code requirements and OSHA requirements for 

temporary electrical systems. Electricity shall be provided by the VA. 

C. Shut down and lock out heating, cooling, and air conditioning system 

(HVAC) components that are in, supply or pass through the regulated 

area. Investigate the regulated area and agree on pre-abatement condition 

with the VA's representative.  Seal all intake and exhaust vents in the 

regulated area with duct tape and 2 layers of 6-mil poly.  Also, seal any 

seams in system components that pass through the regulated area. Remove 

all contaminated HVAC system filters and place in labeled 6-mil 

polyethylene disposal bags for staging and eventual disposal as asbestos 

waste. 

D. The Contractor shall provide sanitary facilities for abatement personnel 

and maintain them in a clean and sanitary condition throughout the 

abatement project. 

E. The VA will provide water for abatement purposes. The Contractor shall 

connect to the existing VA system. The service to the shower(s) shall be 

supplied with backflow prevention. 

F. Pre-clean all movable objects within the regulated area using a HEPA 

filtered vacuum and/or wet cleaning methods as appropriate. After 

cleaning, these objects shall be removed from the regulated area and 

carefully stored in an uncontaminated location. Drapes, clothing, 

upholstered furniture and other fabric items should be disposed of as 

asbestos contaminated waste. Cleaning these asbestos contaminated items 

utilizing HEPA vacuum techniques and off-premises steam cleaning is very 

difficult and cannot guarantee decontamination. Since adequate cleaning 

of contaminated fabrics is difficult, the VA will determine whether this 

option is an appropriate one. Carpeting will be disposed of prior to 

abatement if in the regulated area. 

G. Pre-clean all fixed objects in the regulated area using HEPA filtered 

vacuums and/or wet cleaning techniques as appropriate. Careful attention 

must be paid to machinery behind grills or gratings where access may be 

difficult but contamination may be significant. Also, pay particular 

attention to wall, floor and ceiling penetration behind fixed items. 

After precleaning, enclose fixed objects with 2 layers of 6-mil poly and 

seal securely in place with duct tape. Objects (e.g., permanent 

fixtures, shelves, electronic equipment, laboratory tables, sprinklers, 

alarm systems, closed circuit TV equipment and computer cables) which 

must remain in the regulated area and that require special ventilation 

or enclosure requirements should be designated here along with specified 
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means of protection. Contact the manufacturer for special protection 

requirements. 

H. Pre-clean all surfaces in the regulated area using HEPA filtered vacuums 

and/or wet cleaning methods as appropriate. Do not use any methods that 

would raise dust such as dry sweeping or vacuuming with equipment not 

equipped with HEPA filters. Do not disturb asbestos-containing materials 

during this pre-cleaning phase. 

3.3 CONTAINMENT BARRIERS AND COVERINGS FOR THE REGULATED AREA GENERAL 

 Follow requirements of Section 2.2 – Containment Barriers and Coverings. 

Asbestos contractor may not disturb areas outside the containment area. 

The containment barriers and coverings shall be constructed and 

maintained in such a manner as to prevent disturbances, damage, or 

openings in the containment. The containment barriers and coverings 

shall be inspected on an ongoing basis to ensure the integrity of the 

containment barriers.  

3.4 REMOVAL OF ACM  

3.4.1 WETTING ACM 

A. Use amended water for the wetting of ACM prior to removal. The Competent 

Person shall assure the wetting of ACM meets the definition of 

"adequately wet" in the EPA NESHAP's regulation and OSHA’s “wet methods” 

for the duration of the project. A removal encapsulant may be used 

instead of amended water with written approval of the VA's 

representative. 

B. Amended Water: Provide water to which a surfactant has been added shall 

be used to wet the ACM and reduce the potential for fiber release during 

disturbance of ACM. The mixture must be equal to or greater than the 

wetting provided by water amended by a surfactant consisting one ounce 

of 50% polyoxyethylene ester and 50% polyoxyethylene ether mixed with 5 

gallons (19L) of water. 

C. Removal Encapsulant: Provide a penetrating encapsulant designed 

specifically for the removal of ACM. The material must, when used, 

result in adequate wetting of the ACM and retard fiber release during 

removal.  

3.4.2 SECONDARY BARRIER AND WALKWAYS 

A. Install as a drop cloth a 6 mil poly sheet at the beginning of each work 

shift where removal is to be done during that shift. Completely cover 

floors and any walls within 10 feet (3M) of the area where work is to 

done. Secure the secondary barrier with duct tape to prevent debris from 

getting behind it. Remove the secondary barrier at the end of the shift 
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or as work in the area is completed. Keep residue on the secondary 

barrier wetted. When removing, fold inward to prevent spillage and place 

in a disposal bag. 

B. Install walkways using 6 mil black poly between the regulated area and 

the decontamination facilities (PDF and W/EDF) to protect the primary 

layers from contamination and damage. Install the walkways at the 

beginning of each shift and remove at the end of each shift. 

3.4.3 WET REMOVAL OF ACM 

A. Adequately and thoroughly wet the ACM to be removed prior to removal to 

reduce/prevent fiber release to the air. Adequate time must be allowed 

for the amended water to saturate the ACM. Abatement personnel must not 

disturb dry ACM. Use a fine spray of amended water or removal 

encapsulant. Saturate the material sufficiently to wet to the substrate 

without causing excessive dripping. The material must be sprayed 

repeatedly/continuously during the removal process in order to maintain 

adequately wet conditions. Removal encapsulants must be applied in 

accordance with the manufacturer's written instructions.  Perforate or 

carefully separate, using wet methods, an outer covering that is painted 

or jacketed in order to allow penetration and wetting of the material.  

Where necessary, carefully remove covering while wetting to minimize 

fiber release.  In no event shall dry removal occur except in the case 

of electrical hazards or a greater safety issue is possible!  

B. If ACM does not wet well with amended water due to coating or jacketing, 

remove as follows: 

1. Mist work area continuously with amended water whenever necessary to 

reduce airborne fiber levels. 

2. Remove saturated ACM in small sections. Do not allow material to dry 

out. As material is removed, bag material while still wet into 

disposal bags. Twist tightly the bag neck, bend over (gooseneck) and 

seal with a minimum of three tight wraps of duct tape. Clean 

/decontaminate the outside of any residue and move to washdown 

station adjacent to W/EDF. 

3. Fireproofing or Architectural Finish on Scratch Coat: Spray with a 

fine mist of amended water or removal encapsulant. Allow time for 

saturation to the substrate. Do not oversaturate causing excess 

dripping. Scrape material from substrate. Remove material in 

manageable quantities and control falling to staging or floor. If the 

falling distance is over 20 feet (6M), use a drop chute to contain 

material through descent. Remove residue remaining on the scratch 
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coat after scraping is done using a stiff bristle hand brush. If a 

removal encapsulant is used, remove residue completely before the 

encapsulant dries. Re-wet the substrate as needed to prevent drying 

before the residue is removed. 

4. Fireproofing or Architectural Finish on Wire Lath: Spray with a fine 

mist of amended water or removal encapsulant. Allow time to 

completely saturate the material. Do not oversaturate causing excess 

dripping. If the surface has been painted or otherwise coated, cut 

small holes as needed and apply amended water or removal encapsulant 

from above. Cut saturated wire lath into 2' x 6' (50mm x 150mm) 

sections and cut hanger wires. Roll up complete with ACM, cover in 

burlap and hand place in disposal bag. Do not drop to floor. After 

removal of lath/ACM, remove any overspray on decking and structure 

using stiff bristle nylon brushes. Depending on hardness of 

overspray, scrapers may be needed for removal. 

5. Pipe/Tank/Vessel/Boiler Insulation: Remove the outer layer of wrap 

while spraying with amended water in order to saturate the ACM. Spray 

ACM with a fine mist of amended water or removal encapsulant. Allow 

time to saturate the material to the substrate. Cut bands holding 

pre-formed pipe insulation sections. Slit jacketing at the seams, 

remove and hand place in a disposal bag. Do not allow dropping to the 

floor. Remove molded fitting insulation/mud in large pieces and hand 

place in a disposal bag. Remove any residue on pipe or fitting with a 

stiff bristle nylon brush. In locations where pipe fitting insulation 

is removed from fibrous glass or other non-asbestos insulated 

straight runs of pipe, remove fibrous material at least 6" from the 

point it contacts the ACM. 

3.4.4 WET REMOVAL OF AMOSITE 

A. Amosite-containing material will require local exhaust ventilation and 

collection as described below, in addition to wet removal. Amosite-

containing materials were not identified in the materials designated as 

containing greater than one percent asbestos. However, it is possible 

that amosite is present in materials designated as assumed to contain 

(ATC) greater than one percent asbestos or which have not been 

identified and evaluated for asbestos. Any material determined to 

contain amosite either during the initial asbestos inspection or 

subsequent inspections shall comply with the following requirements. 

B. Provide local exhaust ventilation and collection systems to assure 

collection of amosite fibers at the point of generation. A 300 mm (12") 
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flexible rigid non-collapsing duct shall be shall be located no more 

than 600 mm (2') from any scraping/brushing activity. Primary filters 

must be replaced every 30 minutes on the negative air machines. Each 

scraping/brushing activity must have a negative air machine devoted to 

it. For pre-molded pipe insulation or cutting wire lathe attach a 1200 

mm (4') square flared end piece on the intake of the duct. Support the 

duct horizontally at a point 600 mm (2') below the work to effect 

capture. One person in the crew shall be assigned to operate the duct 

collection system on a continual basis.  

C. Amosite does not wet well with amended water. Submit full 

information/documentation on the wetting agent proposed prior to start 

for review and approval by the VA Representative. Insure that the 

material is worked on in small sections and is thoroughly and 

continuously wetted. Package as soon as possible while wet. Remove as 

required.  

3.4.5 DISCOVERED MATERIALS 

During abatement, demolition, renovation, and/or further inspection, a 

potential exists for encountering materials not previously identified to 

become revealed. Upon discovery of a material not previously identified, 

the contractor shall immediately notify the owner who will arrange for 

and coordinate material sample collection and analysis if necessary. The 

contractor is not permitted to collect any material samples for asbestos 

or other hazardous material analysis. 

3.5 LOCKDOWN ENCAPSULATION 

3.5.1 GENERAL 

 Lockdown encapsulation is an integral part of the ACM removal. At the 

conclusion of ACM removal and before removal of the primary barriers, 

all surfaces shall be encapsulated with a bridging encapsulant. 

3.5.2 DELIVERY AND STORAGE 

 Deliver materials to the job site in original, new and unopened 

containers bearing the manufacturer's name and label as well as the 

following information: name of material, manufacturer's stock number, 

date of manufacture, thinning instructions, application instructions and 

the MSDS for the material. 

3.5.3 WORKER PROTECTION 

 Before beginning work with any material for which an MSDS has been 

submitted, provide workers with any required personal protective 

equipment. The required personal protective equipment shall be used 
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whenever exposure to the material might occur. In addition to 

OSHA/specification requirements for respiratory protection, a paint pre-

filter and an organic vapor cartridge, at a minimum, shall used in 

addition to the HEPA filter when a solvent based encapsulant is used. 

The CPIH shall be responsible for provision of adequate respiratory 

protection. 

3.5.4 ENCAPSULATION OF SCRATCH COAT PLASTER OR PIPING 

A. Apply two coats of encapsulant to the scratch coat plaster or piping 

after all ACM has been removed. Apply in strict accordance with the 

manufacturer's instructions. Any deviation from the instructions must be 

approved by the VA's representative in writing prior to commencing the 

work. 

B. Apply the encapsulant with an airless sprayer at a pressure and using a 

nozzle orifice as recommended by the manufacturer.  Apply the first coat 

while the while the scratch coat is still damp from the asbestos removal 

process, after passing the visual inspection. If the surface has been 

allowed to dry, wet wipe or HEPA vacuum prior to spraying with 

encapsulant. Apply a second coat over the first coat in strict 

conformance with the manufacturer's instructions. Color the encapsulant 

and contrast the color in the second coat so that visual confirmation of 

completeness and uniform coverage of each coat is possible. Adhere to 

the manufacturer's instructions for coloring. At the completion of the 

encapsulation, the surface must be a uniform third color produced by the 

mixture. 

3.5.5 SEALING EXPOSED EDGES 

 Seal edges of ACM exposed by removal work which is inaccessible, such as 

a sleeve, wall penetration, etc., with two coats of encapsulant.  Prior 

to sealing, permit the exposed edges to dry completely to permit 

penetration of the encapsulant. Apply in accordance with 3.5.4 (B). 

3.6 DISPOSAL OF ACM WASTE MATERIALS 

3.6.1 GENERAL 

 Dispose of waste ACM and debris which is packaged in accordance with 

these specifications, OSHA, EPA and DOT. The landfill requirements for 

packaging must also be met. Disposal shall be done at an approved 

landfill. Disposal of non-friable ACM shall be done in accordance with 

applicable regulations. 
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3.6.2 PROCEDURES 

A. Asbestos waste shall be packaged and moved through the W/EDF into a 

covered transport container in accordance with procedures is this 

specification. Waste shall be double-bagged prior to disposal. Wetted 

waste can be very heavy. Bags shall not be overfilled. Bags shall 

securely sealed to prevent accidental opening and/or leakage. The top 

shall be tightly twisted and goosenecked prior to tightly sealing with 

at least three wraps of duct tape. Ensure that unauthorized persons do 

not have access to the waste material once it is outside the regulated 

area. All transport containers must be covered at all times when not in 

use. NESHAP's signs must be on containers during loading and unloading. 

Material shall not be transported in open vehicles. If drums are used 

for packaging, the drums shall be labeled properly and shall not be re-

used. 

B. Waste Load Out: Waste load out shall be done in accordance with the 

procedures in W/EDF Decontamination Procedures. Bags shall be 

decontaminated on exterior surfaces by wet cleaning and/or HEPA 

vacuuming before being placed in the second bag. 

C. Asbestos waste with sharp edged components, i.e., nails, screws, lath, 

strapping, tin sheeting, jacketing, metal mesh, etc., which might tear 

poly bags shall be wrapped securely in burlap before packaging and, if 

needed, use a poly lined fiber drum as the second container, prior to 

disposal. 

3.7 PROJECT DECONTAMINATION 

3.7.1 GENERAL 

A. The entire work related to project decontamination shall be performed 

under the close supervision and monitoring of the CPIH. 

B. If the asbestos abatement work is in an area which was contaminated 

prior to the start of abatement, the decontamination will be done by 

cleaning the primary barrier poly prior to its removal and cleanings of 

the surfaces of the regulated area after the primary barrier removal. 

C. If the asbestos abatement work is in an area which was uncontaminated 

prior to the start of abatement, the decontamination will be done by 

cleaning the primary barrier poly prior to its removal, thus preventing 

contamination of the building when the regulated area critical barriers 

are removed. 
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3.7.2 REGULATED AREA CLEARANCE 

 Air testing and other requirements which must be met before release of 

the Contractor and re-occupancy of the regulated area space are 

specified in Final Testing Procedures. 

3.7.3 WORK DESCRIPTION 

 Decontamination includes the clearance of the air in the regulated area 

and the decontamination and removal of the enclosures/facilities 

installed prior to the abatement work including primary/critical 

barriers, PDF and W/EDF facilities, and negative pressure systems. 

3.7.4 PRE-DECONTAMINATION CONDITIONS 

A. Before decontamination starts, all ACM waste from the regulated area 

shall be removed, all waste collected and removed, and the loose 6 mil 

layer of poly removed and disposed of along with any gross debris 

generated by the work. 

B. At the start of decontamination, the following shall be in place: 

1. Primary barriers consisting of 2 layers of 6 mil poly on the floor 

and 4 mil poly on the walls. 

2. Critical barriers consisting of 2 layers of 6 mil poly which is the 

sole barrier between the regulated area and openings to the rest of 

the building or outside. 

4. Decontamination facilities for personnel and equipment in operating 

condition and the negative pressure system in operation. 

3.7.5 FIRST CLEANING 

 Carry out a first cleaning of all surfaces of the regulated area 

including items of remaining poly sheeting, tools, scaffolding, 

ladders/staging by wet methods and/or HEPA vacuuming. Do not use dry 

dusting/sweeping methods. Use each surface of a cleaning cloth one time 

only and then dispose of as contaminated waste. Continue this cleaning 

until there is no visible residue from abated surfaces or poly or other 

surfaces. Remove all filters in the air handling system and dispose of 

as ACM waste in accordance with these specifications. The negative 

pressure system shall remain in operation during this time. If 

determined by the CPIH/VPIH/CIH additional cleaning(s) may be needed. 

3.7.6 PRE-CLEARANCE INSPECTION AND TESTING 

 The CPIH and VPIH/CIH will perform a thorough and detailed visual 

inspection at the end of the cleaning to determine whether there is any 

visible residue in the regulated area. If the visual inspection is 

acceptable, the CPIH will perform pre-clearance sampling using 
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aggressive clearance as detailed in 40 CFR 763 Subpart E (AHERA) 

Appendix A (III)(B)(7)(d). If the sampling results show values below 

0.01 f/cc, then the Contractor shall notify the VA's representative of 

the results with a brief report from the CPIH documenting the inspection 

and sampling results and a statement verifying that the regulated area 

is ready for lockdown encapsulation. The VA reserves the right to 

utilize their own VPIH/CIH to perform a pre-clearance inspection and 

testing for verification. 

3.7.7 LOCKDOWN ENCAPSULATION OF ABATED SURFACES 

 With the express written permission of the VA's representative, perform 

lockdown encapsulation of all surfaces from which asbestos was abated in 

accordance with the procedures in this specification. Negative pressure 

shall be maintained in the regulated area during the lockdown 

application. 

3.8 FINAL VISUAL INSPECTION AND AIR CLEARANCE TESTING 

3.8.1 GENERAL 

 Notify the VA representative 24 hours in advance for the performance of 

the final visual inspection and testing. The final visual inspection and 

testing will be performed by the VPIH/CIH starting after the final 

cleaning. 

3.8.2 FINAL VISUAL INSPECTION 

 Final visual inspection will include the entire regulated area, the PDF, 

all poly sheeting, seals over HVAC openings, doorways, windows, and any 

other openings. If any debris, residue, dust or any other suspect 

material is detected, the final cleaning shall be repeated at no cost to 

the VA. Dust/material samples may be collected and analyzed at no cost 

to the VA at the discretion of the VPIH/CIH to confirm visual findings. 

When the regulated area is visually clean the final testing can be done. 

3.8.3 FINAL AIR CLEARANCE TESTING 

A. After an acceptable final visual inspection by the VPIH/CIH and VA 

Representative AE Project Engineer, the VPIH/CIH will perform the final 

testing. Air samples will be collected and analyzed in accordance with 

procedures for AHERA in this specification. If work is less than 260 

1f/160 sf, 5 PCM samples may be collected for clearance. If work is 

equal to or more than 260 1f/160 sf, TEM sampling shall be done for 

clearance. TEM analysis shall be done in accordance with procedures in 

this specification. If the release criteria are not met, the Contractor 

shall repeat the final cleaning and continue decontamination procedures 
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until clearance is achieved. All additional inspection and testing costs 

will be borne by the Contractor. 

B. If release criteria are met, proceed to perform the abatement closeout 

and to issue the certificate of completion in accordance with these 

specifications. 

3.8.4 FINAL AIR CLEARANCE PROCEDURES 

A. Contractor's Release Criteria: Work in a regulated area is complete when 

the regulated area is visually clean and airborne fiber levels have been 

reduced to or below 0.01 f/cc as measured with PCM/TEM methods and as 

verified by VPIH/CIH. The asbestos containment is to remain in place and 

under negative pressure until inspected and removal of the containment 

is authorized by the VPIH/CIH. 

B. Air Monitoring and Final Clearance Sampling: To determine if the 

elevated airborne fiber counts encountered during abatement operations 

have been reduced to the specified level, the VPIH/CIH will secure 

samples and analyze them according to the following procedures: 

1. Fibers Counted: “Fibers” referred to in this section shall be either 

all fibers regardless of composition as counted in the NIOSH 7400 PCM 

method or asbestos fibers counted using the AHERA TEM method. 

2. Aggressive Sampling: All final air testing samples shall be collected 

using aggressive sampling techniques except where soil is not 

encapsulated or enclosed. Samples will be collected on 0.8µ MCE 

filters for PCM analysis and 0.45µ Polycarbonate filters for TEM. A 

minimum of 1200 Liters of air shall be collected for clearance 

samples. Before pumps are started, initiate aggressive sampling as 

detailed in 40 CFR 763 Subpart E (AHERA) Appendix A (III)(B)(7)(d). 

Air samples will be collected in areas subject to normal air 

circulation away from corners, obstructed locations, and locations 

near windows, doors, or vents. After air sampling pumps have been 

shut off, circulating fans shall be shut off. The negative pressure 

system shall continue to operate. 

3.8.5 CLEARANCE SAMPLING USING PCM – LESS THAN 260LF/160SF 

A. The VPIH/CIH will perform clearance samples as indicated by the 

specification. 

B. The NIOSH 7400 PCM method will be used for clearance sampling with a 

minimum collection volume of 1200 Liters of air. A minimum of 5 PCM 

clearance samples shall be collected. All samples must be equal to or 

less than 0.01 f/cc to clear the regulated area. 
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3.8.6 CLEARANCE SAMPLING USING TEM – EQUAL TO OR MORE THAN 260LF/160SF 

 Clearance requires 13 samples be collected; 5 inside the regulated area; 

5 outside the regulated area; and 3 field blanks. 

3.8.7 LABORATORY TESTING OF PCM CLEARANCE SAMPLES 

 The services of an AIHA accredited laboratory will be employed by the VA 

to perform analysis for the air samples. Samples will be sent daily by 

the VPIH/CIH so that verbal/faxed reports can be received within 24 

hours. A complete record, certified by the laboratory, of all air 

monitoring tests and results will be furnished to the VA’s 

representative and the Contractor. 

3.8.8 LABORATORY TESTING OF TEM SAMPLES 

 Samples shall be sent by the VPIH/CIH to an accredited laboratory for 

analysis by TEM. Verbal/faxed results from the laboratory shall be 

available within 24 hours after receipt of the samples. A complete 

record, certified by the laboratory, of all TEM results shall be 

furnished to the VA's representative and the Contractor. 

3.8.9 AUTHORIZATION TO REMOVE ABATEMENT CONTAINMENT 

 Asbestos containment is to remain up and under negative pressure until 

the VA Facility Management and/or the VPIH/CIH inspects and approves of 

the asbestos abatement work. 

3.9 ABATEMENT CLOSEOUT AND CERTIFICATE OF COMPLIANCE 

3.9.1 COMPLETION OF ABATEMENT WORK 

 After thorough decontamination, seal negative air machines with 2 layers 

of 6 mil poly and duct tape to form a tight seal at the intake/outlet 

ends before removal from the regulated area. Complete asbestos abatement 

work upon meeting the regulated area visual and air clearance criteria 

and fulfilling the following: 

A. Remove all equipment and materials from the project area. 

B. Dispose of all packaged ACM waste as required. 

C. Repair or replace all interior finishes damaged during the abatement 

work, as required. 

D. Fulfill other project closeout requirements as required in this 

specification. 

3.9.2 CERTIFICATE OF COMPLETION BY CONTRACTOR 

 The CPIH shall complete and sign the "Certificate of Completion" in 

accordance with Attachment 1 at the completion of the abatement and 

decontamination of the regulated area. 
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3.9.3 WORK SHIFTS 

 All work shall be done during administrative hours (8:00 AM to 4:30 PM) 

Monday -Friday excluding Federal Holidays. Any change in the work 

schedule must be approved in writing by the VA Representative.  

3.9.4 RE-INSULATION 

 Replace all asbestos-containing insulation/fire-proofing with suitable 

non-asbestos material which is to remain and not be modified by the 

mechanical contractor. Provide MSDS’s for all replacement materials. 

Refer to Section 23 07 11, HVAC, PLUMBING, AND BOILER PLANT INSULATION. 

3.9.5 REPLACEMENT OF DIELECTRIC UNIONS 

Replace dielectric unions during the abatement process. Allow for 15% of 

the dielectric unions to be replaced after demolition and full abatement 

of the area. Glovebag each fitting and have a plumber on standby to 

replace any unions. 
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ATTACHMENT #1 

 CERTIFICATE OF COMPLETION 

DATE: 

PROJECT NAME: 

VAMC/ADDRESS: 

 

1. I certify that I have personally inspected, monitored and supervised 

the abatement work of (specify regulated area or Building): 

which took place from / / / to / / 

2. That throughout the work all applicable requirements/regulations and 

the VA's specifications were met. 

3. That any person who entered the regulated area was protected with the 

appropriate personal protective equipment and respirator and that 

they followed the proper entry and exit procedures and the proper 

operating procedures for the duration of the work. 

4. That all employees of the Contractor engaged in this work were 

trained in respiratory protection, were experienced with abatement 

work, had proper medical surveillance documentation, were fit-tested 

for their respirator, and were not exposed at any time during the 

work to asbestos without the benefit of appropriate respiratory 

protection. 

5. That I performed and supervised all inspection and testing specified 

and required by applicable regulations and VA specifications. 

6. That the conditions inside the regulated area were always maintained 

in a safe and healthy condition and the maximum fiber count never 

exceeded 0.5 f/cc, except as described below. 

7. That the negative pressure system was installed, operated and 

maintained in order to provide a minimum of 4 actual air changes per 

hour with a continuous -0.02" of water column pressure. 

 

 

Signature/Date: 

 

 

Signature/Date: 
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ATTACHMENT #2 

 CERTIFICATE OF WORKER'S ACKNOWLEDGMENT 

PROJECT NAME:         DATE: 

PROJECT ADDRESS: 

ABATEMENT CONTRACTOR'S NAME: 

 WORKING WITH ASBESTOS CAN BE HAZARDOUS TO YOUR HEALTH. INHALING ASBESTOS HAS 

BEEN LINKED WITH VARIOUS TYPES OF CANCERS. IF YOU SMOKE AND INHALE ASBESTOS 

FIBERS YOUR CHANCES OF DEVELOPING LUNG CANCER IS GREATER THAN THAT OF THE NON-

SMOKING PUBLIC. 

 Your employer's contract with the owner for the above project requires that: You 

must be supplied with the proper personal protective equipment including an 

adequate respirator and be trained in its use. You must be trained in safe and 

healthy work practices and in the use of the equipment found at an asbestos 

abatement project. You must receive/have a current medical examination for 

working with asbestos. These things shall be provided at no cost to you. By 

signing this certificate you are indicating to the owner that your employer has 

met these obligations. 

 RESPIRATORY PROTECTION: I have been trained in the proper use of respirators and 

have been informed of the type of respirator to be used on the above indicated 

project. I have a copy of the written Respiratory Protection Program issued by 

my employer. I have been provided for my exclusive use, at no cost, with a 

respirator to be used on the above indicated project. 

TRAINING COURSE: I have been trained by a third party, State/EPA accredited trainer in 

the requirements for an AHERA/OSHA Asbestos Abatement Worker training course, 32 hours 

minimum duration.  I currently have a valid State accreditation certificate. The topics 

covered in the course include, as a minimum, the following: 

 Physical Characteristics and Background Information on Asbestos 

 Potential Health Effects Related to Exposure to Asbestos 

 Employee Personal Protective Equipment 

 Establishment of a Respiratory Protection Program 

 State of the Art Work Practices 

 Personal Hygiene 

 Additional Safety Hazards 

 Medical Monitoring 

 Air Monitoring 

Relevant Federal, State and Local Regulatory Requirements, Procedures, 

and Standards 

 Asbestos Waste Disposal 

 

MEDICAL EXAMINATION: I have had a medical examination within the past 12 months which 

was paid for by my employer. This examination included: health history, occupational 

history, pulmonary function test, and may have included a chest x-ray evaluation. The 

physician issued a positive written opinion after the examination. 

 
Signature: 

 
Printed Name: 

 
Witness: 
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ATTACHMENT #3 

AFFIDAVIT OF MEDICAL SURVEILLANCE, RESPIRATORY PROTECTION AND 
TRAINING/ACCREDITATION 

VA PROJECT NAME AND NUMBER: 

VA MEDICAL FACILITY: 

ABATEMENT CONTRACTOR'S NAME AND ADDRESS: 

1. I verify that the following individual 

 
 Name: 

 

 who is proposed to be employed in asbestos abatement work associated with 
the above project by the named. Contractor, is included in a medical 
surveillance program in accordance with 29 CFR 1926.1101(m), and that 
complete records of the medical surveillance program as required by 29 
CFR 1926.1101(n) and 29 CFR 1910.20 are kept at the offices of the  
Contractor at the following address. 

 
 Address: 

 
2. I verify that this individual has been trained, fit-tested and instructed 

in the use of all appropriate respiratory protection systems and that the 
person is capable of working in safe and healthy manner as expected and 
required in the expected work environment of this project. 

 
3. I verify that this individual has been trained as required by 29 CFR 

1926.1101(k).  This individual has also obtained a valid State 
accreditation certificate.  Documentation will be kept on-site. 

 
4. I verify that I meet the minimum qualifications criteria of the VA 

specifications for a CPIH. 

 
 
 Signature of CPIH: Date: 

 
 
 Printed Name of CPIH: 

 
 
 Signature of Contractor: Date: 

 

 

 Printed Name of Contractor: 
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ATTACHMENT #4 

 

 ABATEMENT CONTRACTOR/COMPETENT PERSON(S) REVIEW AND ACCEPTANCE OF THE 
VA’S ASBESTOS SPECIFICATIONS 

 

VA Project Location: 

 

VA Project #: 

 

VA Project Description: 

 

This form shall be signed by the Asbestos Abatement Contractor Owner and the 
Asbestos Abatement Contractor’s Competent Person(s) prior to any start of work 
at the VA related to this Specification.  If the Asbestos Abatement 
Contractor’s/Competent Person(s) has not signed this form, they shall not be 
allowed to work on-site. 

 

I, the undersigned, have read VA’s Asbestos Specification regarding the 
asbestos abatement requirements.  I understand the requirements of the VA’s 
Asbestos Specification and agree to follow these requirements as well as all 
required rules and regulations of OSHA/EPA/DOT and State/Local requirements.  I 
have been given ample opportunity to read the VA’s Asbestos Specification and 
have been given an opportunity to ask any questions regarding the content and 
have received a response related to those questions.  I do not have any further 
questions regarding the content, intent and requirements of the VA’s Asbestos 
Specification. 

 

At the conclusion of the asbestos abatement, I will certify that all asbestos 
abatement work was done in accordance with the VA’s Asbestos Specification and 
all ACM was removed properly and no fibrous residue remains on any abated 
surfaces. 

 

 

Abatement Contractor Owner’s Signature   Date 

 

 

Abatement Contractor Competent Person(s)   Date 

 

- - - E N D - - - 
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1. INTRODUCTION 

Chequamegon Bay Group, LLC (Chequamegon) retained The Sigma Group, Inc. (Sigma) 

to perform a pre-renovation asbestos inspection in advance of the Building 111 South 

Entrance renovation project at the Veterans Administration Medical Center (VAMC) 

located at 5000 West National Avenue, West Milwaukee, Wisconsin. The asbestos 

inspection services are described in Sigma’s proposal, dated March 12, 2012. The 

asbestos inspection included visual observation, material sampling, and laboratory 

analysis of suspect asbestos-containing building materials (ACBM).  

 

State of Wisconsin certified asbestos inspector, Mr. Tim Petrofske (AII-115985), 

performed the limited pre-renovation asbestos inspection in Buildings 70 and 111 

between April 15 and May 2, 2014. Appendix A provides a copy of Mr. Petrofske’s 

asbestos inspection certification card. This limited pre-renovation asbestos inspection 

was performed in substantial compliance with the United States Environmental 

Protection Agency’s (USEPA) National Emission Standards for Hazardous Air Pollutants 

(NESHAP) asbestos regulations (40 CFR 61, Subpart M) and the Wisconsin Department 

of Natural Resources (WDNR) Control of Asbestos Emissions (WAC Chapter NR 447) 

inspection and sampling requirements with the exception of items and/or areas listed in 

the Qualifications of Report section.  

 

Buildings 70 and 111 were occupied at the date and time of the inspection. Figures for 

Buildings 70 and 111 indicating the existing floor layouts, architectural room numbers, 

and approximate limits of work dated February 27, 2014 were provided to Sigma prior 

to the start of the inspection.  

 

2. BACKGROUND 

Pre-renovation asbestos inspections are required by the USEPA NESHAP regulations 

provided in 40 CFR 61 and the WDNR Control of Asbestos Emissions defined in 

Chapter NR 447. The VAMC is required to perform a thorough asbestos inspection of 

the affected facility or part of the facility where the renovation operation will occur 

prior to the commencement of the renovation. 

 

3. ASBESTOS SAMPLE COLLECTION AND ANALYSIS PROCEDURES 

Between April and May 2014, Sigma visually inspected building materials and obtained 

representative samples from each identified homogeneous material of suspect ACBM 

with the exception of items listed in the Qualifications of Report section. The samples 

were submitted to Micro Analytical, Inc. in Milwaukee, Wisconsin for asbestos analysis. 

Both laboratories participate in the National Voluntary Laboratory Accreditation Program 

(NVLAP) and are American Industrial Hygiene Association (AIHA) approved laboratories. 

Samples were analyzed using Polarized Light Microscopy (PLM) coupled with Dispersion 

Staining as outlined in the USEPA’s, “Method for the Determination of Asbestos in Bulk 

Building Material (EPA-600/R93/116)”.  
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4. SUMMARY OF RESULTS 

ACBM was identified in Buildings 70 and 111 within the limits of renovation as defined 

in the figures. Homogenous materials defined as ATC or POS in the tables were either 

assumed to contain asbestos or determined to contain greater than one percent 

asbestos fiber concentration estimated visually by PLM analysis and are therefore 

classified as ACBM (WDNR definition). Finally, materials determined not to contain 

asbestos are defined as NEG. 

 

Tables 1 through 6 provide the inspection material inventory, analytical results, and 

summary of materials identified or assumed to be ACBM. The floor plans and extent of 

inspection are illustrated on Figures 1, 2, and 3. Copies of the Bulk Asbestos Analytical 

Reports are provided in Appendix B. Photo documentation of each sample is provided in 

Appendix  C. 

 

5. REGULATORY DISCUSSION 

The USEPA, WDNR, and OSHA regulate activities involving asbestos. The following 

provides a brief summary of the requirements specific to asbestos. 

 

USEPA and WDNR 

The NESHAP regulations authorized under the Clean Air Act and administered by the 

USEPA and the WDNR cover a wide variety of substances, including asbestos. NESHAP 

defines ACBM that must be removed prior to demolition and/or renovation and those 

ACBMs that can remain.  

 

In addition to the requirements stated below, a trained individual knowledgeable with 

the requirements of 40 CFR Part 61, Subpart M must be onsite during demolition 

and/or renovation activities and be available during normal business hours. If any ACBM 

material becomes damaged or rendered friable during demolition and/or renovation, 

proper abatement measures must be immediately initiated by appropriately trained 

State of Wisconsin certified abatement personnel. Wisconsin Administrative Code 

Chapter NR 447 defines requirements for the disposal of wastes containing asbestos. 

 

Friable 

Friable asbestos material is defined as a material containing more than one percent 

asbestos that when dry, can be crumbled, pulverized, or reduced to powder by hand 

pressure.  

 

Category I 

Non-friable Category I ACM is generally defined as packings, gaskets, resilient floor 

covering, and asphalt roofing containing more than one percent asbestos that when dry 

cannot be crumbled, pulverized, or reduced to powder by hand pressure. 

 

Category II 

Non-friable Category II ACBM is defined as any material, excluding Category I non-

friable ACM, containing more than one percent asbestos that when dry cannot be 

crumbled, pulverized, or reduced to powder by hand pressure. 
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RACM 

Regulated Asbestos Containing Material (RACM) is defined by the NESHAP as: 

 

- Friable asbestos material; or 

- Category I nonfriable ACM that has become friable; or 

- Category I nonfriable ACM that will be or has been subject to sanding, grinding, 

cutting or abrading; or 

- Category II nonfriable ACM that has a high probability of becoming or has become 

crumbled, pulverized, or reduced to powder by the forces expected to act on the 

material in the course of demolition or renovation operations 

 

With limited exceptions, Section NR 447.08 of the Wisconsin Administrative Code 

generally requires that all RACM be removed from a facility being demolished or 

renovated before any activity that would break up, dislodge, or similarly disturb the 

material or preclude access to the material for subsequent removal.  

 

OSHA 

OSHA regulates employee exposure to hazardous conditions. 29 Code of Federal 

Regulations (CFR) 1926 regulates employee exposure to hazardous substances in the 

construction industry. 29 CFR 1926.1101 regulates activities which may impact 

materials containing asbestos. OSHA defines asbestos as chrysotile, amosite, 

crocidolite, tremolite asbestos, anthophyllite asbestos, actinolite asbestos, and any of 

these minerals that have been chemically treated and/or altered. While materials 

determined to contain asbestos at less than one percent are not classified as ACBM 

and are therefore not regulated by the USEPA and WDNR, OSHA does regulate 

activities involving these materials.  

 

6. RECOMMENDATIONS 

Materials determined by laboratory analysis or assumed to contain greater than one 

percent asbestos were identified within the limits of inspection. The materials 

determined or assumed to contain greater than one percent asbestos are summarized in 

Table 4. 

 

Sigma recommends that the Owner and/or Operator review the summary of identified 

or assumed ACBM provided in Table 4 and the narrative above in order to determine 

which materials require removal prior to renovation activities. Sigma also recommends 

that the Owner and/or Operator be aware of the OSHA requirements for activities 

involving materials containing greater than and equal to or less than one percent 

asbestos. Additional recommendations are provided in the Qualifications of Report 

section provided below. 

 

7. QUALIFICATIONS OF REPORT 

The findings and recommendations included herein are based on information obtained 

during the site visit and from previous experience. The limitations of the report and 

recommended actions are as follows: 
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1. The material condition assessment reflects conditions at the date and time of 

the inspection. Material conditions may change due to age, use, maintenance, 

and other building conditions. 

 

It is recommended that the ACBM material condition be assessed immediately 

prior to initiating renovation and/or demolition activities. 

 

2. An assessment/inspection of non-building components including but not limited 

to office equipment, chairs, desks, tables, cabinets, wall hangings, and other 

equipment and materials used or stored by the former/current occupant was not 

conducted. 

 

It is recommended that these items be managed in accordance with all local, 

state, and federal rules and regulations. 

 

3. Homogeneous material samples were collected from reasonably accessible areas 

only. Limited destructive investigation methods were employed in select areas 

(i.e. wood flooring) to identify additional materials not readily visible. During 

abatement, demolition, renovation, and/or further inspection, a potential exists 

for encountering asbestos and/or other hazardous materials not previously 

identified to become revealed. 

 

It is recommended that there is one individual on-site during abatement and 

demolition that is designated as a “Competent Person”. At a minimum, this 

individual shall be a State of Wisconsin certified asbestos supervisor familiar 

with applicable asbestos and hazardous material related regulations; have the 

experience to recognize potential work crew and environmental exposures; 

institute proper personal protective equipment and personnel monitoring as 

necessary; have the authority to stop work; and meet training requirements 

established by the State of Wisconsin. Discovery of suspect asbestos and/or 

other hazardous materials should be reported immediately to the Owner so that 

appropriate measures can be implemented. Further sampling of newly discovered 

materials may be required to confirm the presence of ACBM within walls and 

other areas that were not visible or reasonably accessible during the asbestos 

inspection. Any additional or ACBM discovered after this inspection is the 

responsibility of the building owner. 

 

4. Estimated quantities of ACBM should be considered a preliminary estimate of 

square footage, linear footage, or individual units for each identified ACBM. 

Accurate pricing for abating identified ACBMs will be best realized following the 

bidding of abatement activities to qualified contractors. 

 

It is recommended that quantities of identified ACBMs be field verified by the 

abatement contractors bidding on the abatement activities. 

 

5. The following floors, materials, building systems and/or areas were not 

evaluated for the presence of asbestos: 

 

• The building electrical system(s) was not sampled for the presence of 

asbestos as it was energized at the time of the inspection; and 
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• The Building 111 window systems were not evaluated for the presence 

of caulks, sealants, or adhesives between the window pane and window 

frame or the window frame and the rough opening.  

 

The building electrical and window systems not evaluated for asbestos should 

be assumed to contain materials having greater than one percent asbestos or be 

further evaluated prior to conducting renovation and/or demolition activities. 

 

8. STATE AND LOCAL REPORTING REQUIREMENTS 

The WDNR and the Department of Health Services (DHS) require notification (WDNR 

Form 4500-113) at least ten working days prior to asbestos abatement or demolition 

projects. The City of West Milwaukee should be consulted for applicability of additional 

local ordinances, codes, and permits. 

 



 

 

 

 

 

 

 

 

 

TABLES 



 

 

The inspection results are summarized in the following tables. 

 

Table 1 – Summary of Building Materials (Sorted by Building and Material Code) 

  provides the material code, material description, asbestos classification 

(positive (POS), negative (NEG), contains asbestos at less than one percent 

as determined by PLM point count or is assumed to contain greater than one 

percent asbestos (ATC)), and estimated quantity for each positive or ATC 

ACBM. See note below for additional explanation regarding materials 

designated as ATC.  

 

Table 2 – Summary of Building Materials (Sorted by Building and Material Code and 

Room) 

  provides a comprehensive summary of all building materials identified and 

includes the material code, material description, room number, estimated 

quantity for each positive or ATC ACBM, asbestos classification (positive, 

negative, ATC), and category (Category I, Category II, or Friable) and 

condition (Fair, Good, or Poor) for each positive or ATC ACBM.  

 

Table 3 – Summary of Building Materials (Sorted by Building and Room) 

  provides a comprehensive summary of all building materials identified on a 

room by room basis and includes the material code, material description, 

estimated quantity for each positive or ATC ACBM, asbestos classification 

(positive, negative, ATC), and category (Category I, Category II, or Friable) 

and condition (Fair, Good, or Poor) for each positive or ATC ACBM. 

 

Table 4 – Summary of Asbestos-Containing Building Materials (Sorted by Building and 

Material Code) 

  provides a summary of all positive and ATC ACBM and includes the material 

code, material description, category (Category I, Category II, or Friable), 

room number(s), asbestos classification (positive, ATC), estimated quantity, 

and condition (Fair, Good, Poor).   

 

Table 5 – Bulk Material Sample Summary (Sorted by Building and Sample Number)  

  provides a summary of bulk material samples in numerical order and includes 

the sample number, material code, material description, sample comments, 

building, sample location, and asbestos content (percentage, not detected 

(NEG), not analyzed (NA), point counted (PC)).  

 

Table 6 – Bulk Material Sample Summary (Sorted by Building and Material Code) 

  provides a summary of bulk material samples in alphabetical order and 

includes the building, material code, material description, sample comments, 

sample number, sample location, and asbestos content (percentage, not 

detected (NEG), not analyzed (NA), point counted (PC)). 

 

 



TABLE 1
SUMMARY OF BUILDING MATERIALS
Sorted by Building and Material Code

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

 Project Reference #: 13314

Building: B111

Material DescriptionMaterial Code Estimated QtyACM

CAULK - LIGHT GRAY - EXTERIOR - CANOPY - 
SEAMS ON STONE AGGREGATE PANELS

MC-1 NEG

CAULK - BLACK - EXTERIOR - REPAIRS TO GRANITE 
PANEL GROUT AT ENTRANCE WALL

MC-2 NEG

CAULK - OFF WHITE - EXTERIOR - REPAIRS TO 
GRANITE PANEL AT COLUMNS

MC-3 NEG

CAULK - LIGHT GRAY - EXTERIOR - WALL, APPLIED 
TO STONE AGGREGATE PANELS AND WINDOW 
FRAMES

MC-4 500 lfPOS

CAULK - TAN - EXTERIOR - WINDOW PANEL TO 
GRANIT AT LEDGE

MC-5 NEG

CARPET MASTIC - INTERIOR - FIRST FLOORMCPTM NEG

2'x4' SUSPENDED CEILING TILE - MINERAL BOARD 
W/ROUGH TEXTURE W/PINHOLES - LOWER LEVEL

MCT-1 NEG

2'x4' SUSPENDED CEILING TILE - MINERAL BOARD 
W/PINHOLES - REPLACEMENT PANEL - LOWER 
LEVEL

MCT-2 NEG

2'x4' SUSPENDED CEILING TILE - MINERAL BOARD 
W/ROUGH TEXTURE- FIRST FLOOR

MCT-3 NEG

2'x4' SUSPENDED CEILING TILE - MINERAL BOARD 
W/FISSURES AND HOLES - FIRST FLOOR

MCT-4 NEG

DRYWALL JOINT COMPOUND - INTERIOR - 1ST 
FLOOR

MDWC NEG

12" FLOOR TILE & MASTIC - INTERIOR - TAN W/ TAN 
ACCENTS - FIRST FLOOR

MF12-1 NEG

FIRE STOP PACKING - INTERIOR - ABOVE CEILING - 
RED 

MFSP-1 NEG

FIRE STOP PACKING - INTERIOR - ABOVE CEILING - 
GRAY

MFSP-2 NEG

FIRE STOP PACKING - INTERIOR - ABOVE CEILING - 
BROWN AT PIPE PENETRATION TO FINN TUBE 
HEATERS

MFSP-3 NEG

9" FLOOR TILE & MASTIC - INTERIOR - TAN W/ 
WHITE ACCENTS - LOWER LEVEL

MFT9-1 POS

GRANITE PANEL GROUT - EXTERIORMGG NEG

ROOFING - EXTERIOR - CANOPYMRFG 3000 sfPOS

5/14/2014 Page 1 of 3

Printed On:

The Sigma Group, Inc.

Notes:
sf = Square Feet                ATC = Assumed to contain asbestos
lf = Linear Feet                   NEG = Asbestos content less than or equal to one percent
E = Each                            POS = Asbestos content greater than one percent



TABLE 1
SUMMARY OF BUILDING MATERIALS
Sorted by Building and Material Code

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

 Project Reference #: 13314

Building: B111

Material DescriptionMaterial Code Estimated QtyACM

VINYL SHEET FLOORING - INTERIOR - BLUE W/ 
WHITE AND GRAY ACCENTS - BORDER ONLY 
ALONG WALL AT DEMOLITION AREA

MSF-1 ATC

TAR - BLACK - EXTERIOR - CANOPY - COLUMN BASE 
TO SIDEWALK

MT NEG

4" VINYL WALL BASE &  MASTIC - DARK BROWN, 
LOWER LEVEL

MV4-1 NEG

4" VINYL WALL BASE &  MASTIC - INTERIOR - 4" 
VINYL - TAN W/MASTIC - FIRST FLOOR

MV4-2 NEG

4" VINYL WALL BASE &  MASTIC - DARK BROWN - 
FIRST FLOOR

MV4-3 NEG

6" VINYL WALL BASE &  MASTIC - GRAY - FIRST 
FLOOR

MV6-1 NEG

WINDOW GLAZING - 1ST FLOOR - EXAM ROOMS - 
LIGHT GRAY

MWG-1 16 EPOS

WINDOW GLAZING - 1ST FLOOR - LOBBY AND 1322 - 
GRAY VINYL GLAZING SPLINE

MWG-2 NEG

WATERPROOFING - BLACK - EXTERIORMWP NEG

PLASTER - INTERIOR -  WALLS - LOWER LEVELSPI-1 NEG

PLASTER - 1ST FLOOR ROOM 1321SPI-2 NEG

PLASTER - EXTERIOR  - SOFIT AT WINDOW BANKSPI-4 POS

PLASTER - EXTERIOR  - SOFIT AT WINDOW BANKSPI-4 200 sfPOS

0-5" FITTINGS ON FIBERGLASSTF5F 40 EATC

5/14/2014 Page 2 of 3

Printed On:

The Sigma Group, Inc.

Notes:
sf = Square Feet                ATC = Assumed to contain asbestos
lf = Linear Feet                   NEG = Asbestos content less than or equal to one percent
E = Each                            POS = Asbestos content greater than one percent



TABLE 1
SUMMARY OF BUILDING MATERIALS
Sorted by Building and Material Code

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

 Project Reference #: 13314

Building: B70

Material DescriptionMaterial Code Estimated QtyACM

8" BRICK MORTAR - EXTERIOR - BLDG 70MB8M-70 NEG

CAULK - LIGHT GRAY - INTERIOR - DOOR FRAME - 
BLDG 70

MC-1-70 NEG

CAULK - BLACK - EXTERIOR - DOOR FRAME - BLDG 
70

MC-2-70 NEG

ROOFING - EXTERIOR - BLDG 70MRFG-70 NEG

SHEET FLOORING - INTERIOR - BLUE W/ WHITE AND 
GRAY ACCENTS - BORDER ONLY ALONG WALL AT 
DEMOLITION AREA  - BLDG 70

MSF-1-70 NEG

6" VINYL WALL BASE &  MASTIC - GRAY - BLDG 70MV6-1-70 NEG

WATERPROOFING - BLACK - EXTERIOR - WALL AT 
FLOWER BED - BLDG 70

MWP-70 75 sfPOS

PLASTER - INTERIOR  - WALLS - BLDG 70SPI-70 NEG

5/14/2014 Page 3 of 3

Printed On:

The Sigma Group, Inc.

Notes:
sf = Square Feet                ATC = Assumed to contain asbestos
lf = Linear Feet                   NEG = Asbestos content less than or equal to one percent
E = Each                            POS = Asbestos content greater than one percent



TABLE 2
SUMMARY OF BUILDING MATERIALS

Sorted by Building and Material Code and Room

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

Project Reference #: 13314

Building: B111

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

CAULK - LIGHT GRAY - EXTERIOR - 
CANOPY - SEAMS ON STONE AGGREGATE 

PANELS

NEGMC-1 EXTERI
OR

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

CAULK - BLACK - EXTERIOR - REPAIRS TO 
GRANITE PANEL GROUT AT ENTRANCE 

WALL

NEGMC-2 EXTERI
OR

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

CAULK - OFF WHITE - EXTERIOR - REPAIRS 
TO GRANITE PANEL AT COLUMNS

NEGMC-3 EXTERI
OR

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

CAULK - LIGHT GRAY - EXTERIOR - WALL, 
APPLIED TO STONE AGGREGATE PANELS 

AND WINDOW FRAMES

500 lf POSMC-4 GOODCategory IEXTERI
OR

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

CAULK - TAN - EXTERIOR - WINDOW PANEL 
TO GRANIT AT LEDGE

NEGMC-5 EXTERI
OR

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

CARPET MASTIC - INTERIOR - FIRST FLOOR NEGMCPTM 1322

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

2'x4' SUSPENDED CEILING TILE - MINERAL 
BOARD W/ROUGH TEXTURE W/PINHOLES - 

LOWER LEVEL

NEGMCT-1 B0315

2'x4' SUSPENDED CEILING TILE - MINERAL 
BOARD W/ROUGH TEXTURE W/PINHOLES - 

LOWER LEVEL

NEGMCT-1 B0513

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

2'x4' SUSPENDED CEILING TILE - MINERAL 
BOARD W/PINHOLES - REPLACEMENT 

PANEL - LOWER LEVEL

NEGMCT-2 B0315

Page 1 of 6The Sigma Group, Inc.5/14/2014

Printed On:

Notes:
f = Square Feet                ATC = Assumed to contain asbestos
lf = Linear Feet                 NEG = Asbestos content less than or equal to one percent
E = Each                          POS = Asbestos content greater than one percent



TABLE 2
SUMMARY OF BUILDING MATERIALS

Sorted by Building and Material Code and Room

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

Project Reference #: 13314

Building: B111

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

2'x4' SUSPENDED CEILING TILE - MINERAL 
BOARD W/ROUGH TEXTURE- FIRST FLOOR

NEGMCT-3 1322

2'x4' SUSPENDED CEILING TILE - MINERAL 
BOARD W/ROUGH TEXTURE- FIRST FLOOR

NEGMCT-3 CORR

2'x4' SUSPENDED CEILING TILE - MINERAL 
BOARD W/ROUGH TEXTURE- FIRST FLOOR

NEGMCT-3 LOBBY

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

2'x4' SUSPENDED CEILING TILE - MINERAL 
BOARD W/FISSURES AND HOLES - FIRST 

FLOOR

NEGMCT-4 1321

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

DRYWALL JOINT COMPOUND - INTERIOR - 
1ST FLOOR

NEGMDWC 1321

DRYWALL JOINT COMPOUND - INTERIOR - 
1ST FLOOR

NEGMDWC 1322

DRYWALL JOINT COMPOUND - INTERIOR - 
1ST FLOOR

NEGMDWC CORR

DRYWALL JOINT COMPOUND - INTERIOR - 
1ST FLOOR

NEGMDWC LOBBY

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

12" FLOOR TILE & MASTIC - INTERIOR - TAN 
W/ TAN ACCENTS - FIRST FLOOR

NEGMF12-1 1321

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

FIRE STOP PACKING - INTERIOR - ABOVE 
CEILING - RED 

NEGMFSP-1 CORR

FIRE STOP PACKING - INTERIOR - ABOVE 
CEILING - RED 

NEGMFSP-1 LOBBY

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

FIRE STOP PACKING - INTERIOR - ABOVE 
CEILING - GRAY

NEGMFSP-2 LOBBY

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

FIRE STOP PACKING - INTERIOR - ABOVE 
CEILING - BROWN AT PIPE PENETRATION 

TO FINN TUBE HEATERS

NEGMFSP-3 B0315

Page 2 of 6The Sigma Group, Inc.5/14/2014

Printed On:

Notes:
f = Square Feet                ATC = Assumed to contain asbestos
lf = Linear Feet                 NEG = Asbestos content less than or equal to one percent
E = Each                          POS = Asbestos content greater than one percent



TABLE 2
SUMMARY OF BUILDING MATERIALS

Sorted by Building and Material Code and Room

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

Project Reference #: 13314

Building: B111

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

9" FLOOR TILE & MASTIC - INTERIOR - TAN 
W/ WHITE ACCENTS - LOWER LEVEL

POSMFT9-1 Category IB0513

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

GRANITE PANEL GROUT - EXTERIOR NEGMGG EXTERI
OR

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

ROOFING - EXTERIOR - CANOPY 3000 sf POSMRFG GOODCategory IEXTERI
OR

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

VINYL SHEET FLOORING - INTERIOR - BLUE 
W/ WHITE AND GRAY ACCENTS - BORDER 
ONLY ALONG WALL AT DEMOLITION AREA

ATCMSF-1 Category ICORR

VINYL SHEET FLOORING - INTERIOR - BLUE 
W/ WHITE AND GRAY ACCENTS - BORDER 
ONLY ALONG WALL AT DEMOLITION AREA

ATCMSF-1 Category ILOBBY

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

TAR - BLACK - EXTERIOR - CANOPY - 
COLUMN BASE TO SIDEWALK

NEGMT EXTERI
OR

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

4" VINYL WALL BASE &  MASTIC - DARK 
BROWN, LOWER LEVEL

NEGMV4-1 B0513

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

4" VINYL WALL BASE &  MASTIC - INTERIOR - 
4" VINYL - TAN W/MASTIC - FIRST FLOOR

NEGMV4-2 1322

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

4" VINYL WALL BASE &  MASTIC - DARK 
BROWN - FIRST FLOOR

NEGMV4-3 1321

Page 3 of 6The Sigma Group, Inc.5/14/2014

Printed On:

Notes:
f = Square Feet                ATC = Assumed to contain asbestos
lf = Linear Feet                 NEG = Asbestos content less than or equal to one percent
E = Each                          POS = Asbestos content greater than one percent



TABLE 2
SUMMARY OF BUILDING MATERIALS

Sorted by Building and Material Code and Room

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

Project Reference #: 13314

Building: B111

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

6" VINYL WALL BASE &  MASTIC - GRAY - 
FIRST FLOOR

NEGMV6-1 CORR

6" VINYL WALL BASE &  MASTIC - GRAY - 
FIRST FLOOR

NEGMV6-1 LOBBY

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

WINDOW GLAZING - 1ST FLOOR - EXAM 
ROOMS - LIGHT GRAY

1 E POSMWG-1 Category I1516

WINDOW GLAZING - 1ST FLOOR - EXAM 
ROOMS - LIGHT GRAY

1 E POSMWG-1 Category I1518

WINDOW GLAZING - 1ST FLOOR - EXAM 
ROOMS - LIGHT GRAY

1 E POSMWG-1 Category I1520

WINDOW GLAZING - 1ST FLOOR - EXAM 
ROOMS - LIGHT GRAY

1 E POSMWG-1 Category I1522

WINDOW GLAZING - 1ST FLOOR - EXAM 
ROOMS - LIGHT GRAY

1 E POSMWG-1 Category I1538

WINDOW GLAZING - 1ST FLOOR - EXAM 
ROOMS - LIGHT GRAY

1 E POSMWG-1 Category I1539

WINDOW GLAZING - 1ST FLOOR - EXAM 
ROOMS - LIGHT GRAY

1 E POSMWG-1 Category I1540

WINDOW GLAZING - 1ST FLOOR - EXAM 
ROOMS - LIGHT GRAY

1 E POSMWG-1 Category I1541

WINDOW GLAZING - 1ST FLOOR - EXAM 
ROOMS - LIGHT GRAY

8 E POSMWG-1 Category IILOBBY

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

WINDOW GLAZING - 1ST FLOOR - LOBBY 
AND 1322 - GRAY VINYL GLAZING SPLINE

NEGMWG-2 1322

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

WATERPROOFING - BLACK - EXTERIOR NEGMWP EXTERI
OR

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

PLASTER - INTERIOR -  WALLS - LOWER 
LEVEL

NEGSPI-1 B0315

PLASTER - INTERIOR -  WALLS - LOWER 
LEVEL

NEGSPI-1 B0513

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

PLASTER - 1ST FLOOR ROOM 1321 NEGSPI-2 1321

Page 4 of 6The Sigma Group, Inc.5/14/2014

Printed On:

Notes:
f = Square Feet                ATC = Assumed to contain asbestos
lf = Linear Feet                 NEG = Asbestos content less than or equal to one percent
E = Each                          POS = Asbestos content greater than one percent



TABLE 2
SUMMARY OF BUILDING MATERIALS

Sorted by Building and Material Code and Room

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

Project Reference #: 13314

Building: B111

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

PLASTER - EXTERIOR  - SOFIT AT WINDOW 
BANK

POSSPI-4 Category II1514

PLASTER - EXTERIOR  - SOFIT AT WINDOW 
BANK

POSSPI-4 Category II1516

PLASTER - EXTERIOR  - SOFIT AT WINDOW 
BANK

POSSPI-4 Category II1518

PLASTER - EXTERIOR  - SOFIT AT WINDOW 
BANK

POSSPI-4 Category II1520

PLASTER - EXTERIOR  - SOFIT AT WINDOW 
BANK

POSSPI-4 Category II1522

PLASTER - EXTERIOR  - SOFIT AT WINDOW 
BANK

POSSPI-4 Category II1538

PLASTER - EXTERIOR  - SOFIT AT WINDOW 
BANK

POSSPI-4 Category II1539

PLASTER - EXTERIOR  - SOFIT AT WINDOW 
BANK

POSSPI-4 Category II1540

PLASTER - EXTERIOR  - SOFIT AT WINDOW 
BANK

POSSPI-4 Category II1541

PLASTER - EXTERIOR  - SOFIT AT WINDOW 
BANK

200 sf POSSPI-4 GOODCategory IIEXTERI
OR

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

0-5" FITTINGS ON FIBERGLASS 30 E ATCTF5F FriableB0315

0-5" FITTINGS ON FIBERGLASS 10 E ATCTF5F FriableCORR

Building: B70

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

8" BRICK MORTAR - EXTERIOR - BLDG 70 NEGMB8M-70 EXTERI
OR

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

CAULK - LIGHT GRAY - INTERIOR - DOOR 
FRAME - BLDG 70

NEGMC-1-70 CORR

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

CAULK - BLACK - EXTERIOR - DOOR FRAME - 
BLDG 70

NEGMC-2-70 EXTERI
OR

Page 5 of 6The Sigma Group, Inc.5/14/2014

Printed On:

Notes:
f = Square Feet                ATC = Assumed to contain asbestos
lf = Linear Feet                 NEG = Asbestos content less than or equal to one percent
E = Each                          POS = Asbestos content greater than one percent



TABLE 2
SUMMARY OF BUILDING MATERIALS

Sorted by Building and Material Code and Room

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

Project Reference #: 13314

Building: B70

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

ROOFING - EXTERIOR - BLDG 70 NEGMRFG-70 EXTERI
OR

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

SHEET FLOORING - INTERIOR - BLUE W/ 
WHITE AND GRAY ACCENTS - BORDER 

ONLY ALONG WALL AT DEMOLITION AREA  - 
BLDG 70

NEGMSF-1-70 CORR

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

6" VINYL WALL BASE &  MASTIC - GRAY - 
BLDG 70

NEGMV6-1-70 CORR

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

WATERPROOFING - BLACK - EXTERIOR - 
WALL AT FLOWER BED - BLDG 70

75 sf POSMWP-70 GoodCategory IIEXTERI
OR

RoomMaterial Description Estimated Qty ACMMaterial Code ConditionCategory

PLASTER - INTERIOR  - WALLS - BLDG 70 NEGSPI-70 CORR

Page 6 of 6The Sigma Group, Inc.5/14/2014

Printed On:

Notes:
f = Square Feet                ATC = Assumed to contain asbestos
lf = Linear Feet                 NEG = Asbestos content less than or equal to one percent
E = Each                          POS = Asbestos content greater than one percent



TABLE 3
SUMMARY OF BUILDING MATERIALS

Sorted by Building and Room

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

Project Reference #: 13314

Building: B111

Room: 1321

Material Description Estimated Qty ACMMaterial Code ConditionCategory

DRYWALL JOINT COMPOUND - INTERIOR - 1ST 
FLOOR

NEGMDWC

12" FLOOR TILE & MASTIC - INTERIOR - TAN W/ TAN 
ACCENTS - FIRST FLOOR

NEGMF12-1

4" VINYL WALL BASE &  MASTIC - DARK BROWN - 
FIRST FLOOR

NEGMV4-3

PLASTER - 1ST FLOOR ROOM 1321 NEGSPI-2

2'x4' SUSPENDED CEILING TILE - MINERAL BOARD 
W/FISSURES AND HOLES - FIRST FLOOR

NEGMCT-4

Room: 1322

Material Description Estimated Qty ACMMaterial Code ConditionCategory

DRYWALL JOINT COMPOUND - INTERIOR - 1ST 
FLOOR

NEGMDWC

4" VINYL WALL BASE &  MASTIC - INTERIOR - 4" 
VINYL - TAN W/MASTIC - FIRST FLOOR

NEGMV4-2

2'x4' SUSPENDED CEILING TILE - MINERAL BOARD 
W/ROUGH TEXTURE- FIRST FLOOR

NEGMCT-3

CARPET MASTIC - INTERIOR - FIRST FLOOR NEGMCPTM

WINDOW GLAZING - 1ST FLOOR - LOBBY AND 1322 - 
GRAY VINYL GLAZING SPLINE

NEGMWG-2

Room: 1514

Material Description Estimated Qty ACMMaterial Code ConditionCategory

PLASTER - EXTERIOR  - SOFIT AT WINDOW BANK POSSPI-4 Category II

Room: 1516

Material Description Estimated Qty ACMMaterial Code ConditionCategory

WINDOW GLAZING - 1ST FLOOR - EXAM ROOMS - 
LIGHT GRAY

1 E POSMWG-1 Category I

PLASTER - EXTERIOR  - SOFIT AT WINDOW BANK POSSPI-4 Category II

Room: 1518

Material Description Estimated Qty ACMMaterial Code ConditionCategory

WINDOW GLAZING - 1ST FLOOR - EXAM ROOMS - 
LIGHT GRAY

1 E POSMWG-1 Category I

PLASTER - EXTERIOR  - SOFIT AT WINDOW BANK POSSPI-4 Category II
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Printed On:

Notes:
f = Square Feet                ATC = Assumed to contain asbestos
lf = Linear Feet                 NEG = Asbestos content less than or equal to one percent
E = Each                          POS = Asbestos content greater than one percent



TABLE 3
SUMMARY OF BUILDING MATERIALS

Sorted by Building and Room

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

Project Reference #: 13314

Building: B111

Room: 1520

Material Description Estimated Qty ACMMaterial Code ConditionCategory

WINDOW GLAZING - 1ST FLOOR - EXAM ROOMS - 
LIGHT GRAY

1 E POSMWG-1 Category I

PLASTER - EXTERIOR  - SOFIT AT WINDOW BANK POSSPI-4 Category II

Room: 1522

Material Description Estimated Qty ACMMaterial Code ConditionCategory

WINDOW GLAZING - 1ST FLOOR - EXAM ROOMS - 
LIGHT GRAY

1 E POSMWG-1 Category I

PLASTER - EXTERIOR  - SOFIT AT WINDOW BANK POSSPI-4 Category II

Room: 1538

Material Description Estimated Qty ACMMaterial Code ConditionCategory

WINDOW GLAZING - 1ST FLOOR - EXAM ROOMS - 
LIGHT GRAY

1 E POSMWG-1 Category I

PLASTER - EXTERIOR  - SOFIT AT WINDOW BANK POSSPI-4 Category II

Room: 1539

Material Description Estimated Qty ACMMaterial Code ConditionCategory

WINDOW GLAZING - 1ST FLOOR - EXAM ROOMS - 
LIGHT GRAY

1 E POSMWG-1 Category I

PLASTER - EXTERIOR  - SOFIT AT WINDOW BANK POSSPI-4 Category II

Room: 1540

Material Description Estimated Qty ACMMaterial Code ConditionCategory

WINDOW GLAZING - 1ST FLOOR - EXAM ROOMS - 
LIGHT GRAY

1 E POSMWG-1 Category I

PLASTER - EXTERIOR  - SOFIT AT WINDOW BANK POSSPI-4 Category II

Room: 1541

Material Description Estimated Qty ACMMaterial Code ConditionCategory

PLASTER - EXTERIOR  - SOFIT AT WINDOW BANK POSSPI-4 Category II

WINDOW GLAZING - 1ST FLOOR - EXAM ROOMS - 
LIGHT GRAY

1 E POSMWG-1 Category I
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TABLE 3
SUMMARY OF BUILDING MATERIALS

Sorted by Building and Room

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

Project Reference #: 13314

Building: B111

Room: B0315

Material Description Estimated Qty ACMMaterial Code ConditionCategory

0-5" FITTINGS ON FIBERGLASS 30 E ATCTF5F Friable

2'x4' SUSPENDED CEILING TILE - MINERAL BOARD 
W/ROUGH TEXTURE W/PINHOLES - LOWER LEVEL

NEGMCT-1

2'x4' SUSPENDED CEILING TILE - MINERAL BOARD 
W/PINHOLES - REPLACEMENT PANEL - LOWER 

LEVEL

NEGMCT-2

FIRE STOP PACKING - INTERIOR - ABOVE CEILING - 
BROWN AT PIPE PENETRATION TO FINN TUBE 

HEATERS

NEGMFSP-3

PLASTER - INTERIOR -  WALLS - LOWER LEVEL NEGSPI-1

Room: B0513

Material Description Estimated Qty ACMMaterial Code ConditionCategory

9" FLOOR TILE & MASTIC - INTERIOR - TAN W/ 
WHITE ACCENTS - LOWER LEVEL

POSMFT9-1 Category I

2'x4' SUSPENDED CEILING TILE - MINERAL BOARD 
W/ROUGH TEXTURE W/PINHOLES - LOWER LEVEL

NEGMCT-1

PLASTER - INTERIOR -  WALLS - LOWER LEVEL NEGSPI-1

4" VINYL WALL BASE &  MASTIC - DARK BROWN, 
LOWER LEVEL

NEGMV4-1

Room: CORR

Material Description Estimated Qty ACMMaterial Code ConditionCategory

VINYL SHEET FLOORING - INTERIOR - BLUE W/ 
WHITE AND GRAY ACCENTS - BORDER ONLY 

ALONG WALL AT DEMOLITION AREA

ATCMSF-1 Category I

0-5" FITTINGS ON FIBERGLASS 10 E ATCTF5F Friable

2'x4' SUSPENDED CEILING TILE - MINERAL BOARD 
W/ROUGH TEXTURE- FIRST FLOOR

NEGMCT-3

DRYWALL JOINT COMPOUND - INTERIOR - 1ST 
FLOOR

NEGMDWC

FIRE STOP PACKING - INTERIOR - ABOVE CEILING - 
RED 

NEGMFSP-1

6" VINYL WALL BASE &  MASTIC - GRAY - FIRST 
FLOOR

NEGMV6-1
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Notes:
f = Square Feet                ATC = Assumed to contain asbestos
lf = Linear Feet                 NEG = Asbestos content less than or equal to one percent
E = Each                          POS = Asbestos content greater than one percent



TABLE 3
SUMMARY OF BUILDING MATERIALS

Sorted by Building and Room

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

Project Reference #: 13314

Building: B111

Room: EXTERIOR

Material Description Estimated Qty ACMMaterial Code ConditionCategory

PLASTER - EXTERIOR  - SOFIT AT WINDOW BANK 200 sf POSSPI-4 GOODCategory II

ROOFING - EXTERIOR - CANOPY 3000 sf POSMRFG GOODCategory I

CAULK - LIGHT GRAY - EXTERIOR - WALL, APPLIED 
TO STONE AGGREGATE PANELS AND WINDOW 

FRAMES

500 lf POSMC-4 GOODCategory I

TAR - BLACK - EXTERIOR - CANOPY - COLUMN BASE 
TO SIDEWALK

NEGMT

GRANITE PANEL GROUT - EXTERIOR NEGMGG

CAULK - OFF WHITE - EXTERIOR - REPAIRS TO 
GRANITE PANEL AT COLUMNS

NEGMC-3

CAULK - BLACK - EXTERIOR - REPAIRS TO GRANITE 
PANEL GROUT AT ENTRANCE WALL

NEGMC-2

CAULK - LIGHT GRAY - EXTERIOR - CANOPY - 
SEAMS ON STONE AGGREGATE PANELS

NEGMC-1

WATERPROOFING - BLACK - EXTERIOR NEGMWP

CAULK - TAN - EXTERIOR - WINDOW PANEL TO 
GRANIT AT LEDGE

NEGMC-5

Room: LOBBY

Material Description Estimated Qty ACMMaterial Code ConditionCategory

WINDOW GLAZING - 1ST FLOOR - EXAM ROOMS - 
LIGHT GRAY

8 E POSMWG-1 Category II

VINYL SHEET FLOORING - INTERIOR - BLUE W/ 
WHITE AND GRAY ACCENTS - BORDER ONLY 

ALONG WALL AT DEMOLITION AREA

ATCMSF-1 Category I

FIRE STOP PACKING - INTERIOR - ABOVE CEILING - 
RED 

NEGMFSP-1

FIRE STOP PACKING - INTERIOR - ABOVE CEILING - 
GRAY

NEGMFSP-2

DRYWALL JOINT COMPOUND - INTERIOR - 1ST 
FLOOR

NEGMDWC

2'x4' SUSPENDED CEILING TILE - MINERAL BOARD 
W/ROUGH TEXTURE- FIRST FLOOR

NEGMCT-3

6" VINYL WALL BASE &  MASTIC - GRAY - FIRST 
FLOOR

NEGMV6-1

Building: B70

Page 4 of 5The Sigma Group, Inc.5/14/2014

Printed On:

Notes:
f = Square Feet                ATC = Assumed to contain asbestos
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TABLE 3
SUMMARY OF BUILDING MATERIALS

Sorted by Building and Room

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

Project Reference #: 13314

Building: B70

Room: CORR

Material Description Estimated Qty ACMMaterial Code ConditionCategory

CAULK - LIGHT GRAY - INTERIOR - DOOR FRAME - 
BLDG 70

NEGMC-1-70

SHEET FLOORING - INTERIOR - BLUE W/ WHITE 
AND GRAY ACCENTS - BORDER ONLY ALONG WALL 

AT DEMOLITION AREA  - BLDG 70

NEGMSF-1-70

6" VINYL WALL BASE &  MASTIC - GRAY - BLDG 70 NEGMV6-1-70

PLASTER - INTERIOR  - WALLS - BLDG 70 NEGSPI-70

Room: EXTERIOR

Material Description Estimated Qty ACMMaterial Code ConditionCategory

WATERPROOFING - BLACK - EXTERIOR - WALL AT 
FLOWER BED - BLDG 70

75 sf POSMWP-70 GoodCategory II

8" BRICK MORTAR - EXTERIOR - BLDG 70 NEGMB8M-70

CAULK - BLACK - EXTERIOR - DOOR FRAME - BLDG 
70

NEGMC-2-70

ROOFING - EXTERIOR - BLDG 70 NEGMRFG-70
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lf = Linear Feet                 NEG = Asbestos content less than or equal to one percent
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TABLE 4
SUMMARY OF ASBESTOS-CONTAINING BUILDING MATERIALS

Sorted by Building and Material Code

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

Project Reference #: 13314

Building: B111

Room # Estimated QuantityACM

Material Code: MC-4

Material Description: CAULK - LIGHT GRAY - EXTERIOR - WALL, APPLIED TO STONE 
AGGREGATE PANELS AND WINDOW FRAMES

Category: Category I

Condition

EXTERIOR 500 lfPOS GOOD

500 lfTotal 

Room # Estimated QuantityACM

Material Code: MFT9-1

Material Description: 9" FLOOR TILE & MASTIC - INTERIOR - TAN W/ WHITE ACCENTS - 

LOWER LEVEL

Category: Category I

Condition

B0513 POS

Total 

Room # Estimated QuantityACM

Material Code: MRFG

Material Description: ROOFING - EXTERIOR - CANOPY

Category: Category I

Condition

EXTERIOR 3000 sfPOS GOOD

3000 sfTotal 

5/14/2014 Page 1 of 4
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The Sigma Group, Inc.

Notes:
sf = Square Feet               POS = Asbestos content greater than one percent
lf = Linear Feet
E = Each



TABLE 4
SUMMARY OF ASBESTOS-CONTAINING BUILDING MATERIALS

Sorted by Building and Material Code

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

Project Reference #: 13314

Building: B111

Room # Estimated QuantityACM

Material Code: MSF-1

Material Description: VINYL SHEET FLOORING - INTERIOR - BLUE W/ WHITE AND 
GRAY ACCENTS - BORDER ONLY ALONG WALL AT DEMOLITION 

AREA

Category: Category I

Condition

CORR ATC

LOBBY ATC

Total 

Room # Estimated QuantityACM

Material Code: MWG-1

Material Description: WINDOW GLAZING - 1ST FLOOR - EXAM ROOMS - LIGHT GRAY

Category: Category I

Condition

1516 1 EPOS

1518 1 EPOS

1520 1 EPOS

1522 1 EPOS

1538 1 EPOS

1539 1 EPOS

1540 1 EPOS

1541 1 EPOS

LOBBY 8 EPOS

16 ETotal 
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Notes:
sf = Square Feet               POS = Asbestos content greater than one percent
lf = Linear Feet
E = Each



TABLE 4
SUMMARY OF ASBESTOS-CONTAINING BUILDING MATERIALS

Sorted by Building and Material Code

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

Project Reference #: 13314

Building: B111

Room # Estimated QuantityACM

Material Code: SPI-4

Material Description: PLASTER - EXTERIOR  - SOFIT AT WINDOW BANK

Category: Category II

Condition

1514 POS

1516 POS

1518 POS

1520 POS

1522 POS

1538 POS

1539 POS

1540 POS

1541 POS

EXTERIOR 200 sfPOS GOOD

200Total 

Room # Estimated QuantityACM

Material Code: TF5F

Material Description: 0-5" FITTINGS ON FIBERGLASS

Category: Friable

Condition

B0315 30 EATC

CORR 10 EATC

40 ETotal 
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Printed On:

The Sigma Group, Inc.

Notes:
sf = Square Feet               POS = Asbestos content greater than one percent
lf = Linear Feet
E = Each



TABLE 4
SUMMARY OF ASBESTOS-CONTAINING BUILDING MATERIALS

Sorted by Building and Material Code

Building 111 East Entrance

5000 West National Avenue

West Milwaukee, WI

Project Reference #: 13314

Building: B70

Room # Estimated QuantityACM

Material Code: MWP-70

Material Description: WATERPROOFING - BLACK - EXTERIOR - WALL AT FLOWER 
BED - BLDG 70

Category: Category II

Condition

EXTERIOR 75 sfPOS Good

75 sfTotal 

5/14/2014 Page 4 of 4

Printed On:

The Sigma Group, Inc.

Notes:
sf = Square Feet               POS = Asbestos content greater than one percent
lf = Linear Feet
E = Each
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Bulk Asbestos Analytical Reports 
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BULK ASBESTOS ANALYTICAL REPORT

Utilizing PLM and Dispersion Stain Technique

Sigma Environmental

Services, Inc.

1300 West Canal Street

Milwaukee , WI 53233

13314-B111Job ID:

21-Apr-2014Received:

28-Apr-2014Analyzed:

130753Report #:Customer:

MICRO ANALYTICAL, INC.

11521 West North Avenue

Milwaukee, WI  53226

(800) 771-9820   (414) 771-0855

Fax:  (414) 771-6570

Non-Asbestos

Fibrous

Components% AsbestosSample ID

Non-Fibrous

Components Color Texture

Resinous20 7% Chrysotile 5% Fibrous Glass

33% Cellulose

55% Black

Compressed20 II None Detected 60% Cellulose 40% Brown

Resinous20 III None Detected 5% Fibrous Glass

45% Cellulose

50% Black

Foam20 IV None Detected 100% Tan

Resinous20 V None Detected 45% Cellulose 55% Black

Compressed21 II None Detected 60% Cellulose 40% Brown

Resinous21 III None Detected 45% Cellulose 55% Black

Foam21 IV None Detected 100% Tan

Resinous21 V None Detected 5% Fibrous Glass

40% Cellulose

55% Black

Compressed22 II None Detected 60% Cellulose 40% Brown

Resinous22 III None Detected 5% Fibrous Glass

40% Cellulose

55% Black

Foam22 IV None Detected 100% Tan

Resinous22 V None Detected 5% Fibrous Glass

40% Cellulose

55% Black

Page 1 of  1

Test method: EPA/600/R-93/116 and EPA/600/M4-82-020.  Quantitation is done by Calibrated Visual Estimation which has an accepted Relative 

Percent Difference of 35.  This report may not be used to claim product endorsement by NVLAP or any agency of the U.S. Government.  This test report 

relates only to the items tested and shall not be reproduced except in full, without the written approval of MICRO ANALYTICAL, INC.

NVLAP Lab Code 101247-0

Analyzed By: Kevin Hachey



BULK ASBESTOS ANALYTICAL REPORT

Utilizing PLM and Dispersion Stain Technique

Sigma Environmental

Services, Inc.

1300 West Canal Street

Milwaukee , WI 53233

13314-B111Job ID:

06-May-2014Received:

12-May-2014Analyzed:

131107Report #:Customer:

MICRO ANALYTICAL, INC.

11521 West North Avenue

Milwaukee, WI  53226

(800) 771-9820   (414) 771-0855

Fax:  (414) 771-6570

Non-Asbestos

Fibrous

Components% AsbestosSample ID

Non-Fibrous

Components Color Texture

Compressed23 None Detected 35% Fibrous Glass

35% Cellulose

30% Gray

Compressed24 None Detected 35% Fibrous Glass

35% Cellulose

30% Gray

Compressed25 None Detected 35% Fibrous Glass

35% Cellulose

30% Gray

Compressed26 None Detected 10% Fibrous Glass

60% Cellulose

30% Gray

Compact27 None Detected 100% Gray

Compact28 None Detected 100% Gray

Compact29 None Detected 100% White

Compact29 II None Detected 100% Gray

Compact30 None Detected 100% White

Compact30 II None Detected 100% Gray

Mastic31 II 10% Chrysotile 90% Black

Flexible34 None Detected 100% Brown

Mastic34 II None Detected 100% Tan

Mastic34 III None Detected <1% Silicate 100% Brown

Flexible35 None Detected 100% Brown

Mastic35 II None Detected 100% Tan

Mastic35 III None Detected 100% Off-White

Mastic35 IV None Detected <1% Silicate 100% Brown

Flexible36 None Detected 100% Brown

Mastic36 II None Detected 100% Off-White

Page 1 of  4NVLAP Lab Code 101247-0



Non-Asbestos

Fibrous

Components% AsbestosSample ID

Non-Fibrous

Components Color Texture

Mastic36 III None Detected <1% Silicate 100% Brown

Compact37 None Detected <1% Fibrous Glass

10% Cellulose

90% Multi-

Colored

Compact38 None Detected <1% Fibrous Glass

10% Cellulose

90% Multi-

Colored

Compact39 None Detected <1% Fibrous Glass

10% Cellulose

90% Multi-

Colored

Flexible40 None Detected 100% Gray

Mastic40 II None Detected 100% Tan

Flexible41 None Detected 100% Gray

Mastic41 II None Detected 100% Tan

Flexible42 None Detected 100% Gray

Mastic42 II None Detected 100% Tan

Compressed43 None Detected 35% Fibrous Glass

35% Cellulose

30% Gray

Compressed44 None Detected 35% Fibrous Glass

35% Cellulose

30% Gray

Compressed45 None Detected 35% Fibrous Glass

35% Cellulose

30% Gray

Flexible46 None Detected 100% Tan

Mastic46 II None Detected 100% Off-White

Mastic46 III None Detected 100% Tan

Flexible47 None Detected 100% Tan

Mastic47 II None Detected 100% Tan

Flexible48 None Detected 100% Tan

Mastic48 II None Detected 100% Tan

Mastic49 None Detected 100% Clear

Mastic49 II None Detected 100% Tan

Mastic50 None Detected 100% Clear

Mastic50 II None Detected 100% Tan

Mastic51 None Detected 100% Clear

Mastic51 II None Detected 100% Tan

Floortile52 None Detected 100% Off-White

Mastic52 II None Detected 100% Tan

Floortile53 None Detected 100% Multi-

Colored

Page 2 of  4NVLAP Lab Code 101247-0



Non-Asbestos

Fibrous

Components% AsbestosSample ID

Non-Fibrous

Components Color Texture

Mastic53 II None Detected 100% Tan

Compact53 III None Detected 100% Off-White

Floortile54 None Detected 100% Multi-

Colored

Mastic54 II None Detected 100% Tan

Compact54 III None Detected 100% Off-White

Flexible55 None Detected 100% Gray

Mastic55 II None Detected 100% Off-White

Mastic55 III None Detected 100% Brown

Flexible56 None Detected 100% Gray

Mastic56 II None Detected 100% Off-White

Mastic56 III None Detected 100% Brown

Flexible57 None Detected 100% Gray

Mastic57 II None Detected 100% Off-White

Resinous61 None Detected <1% Fibrous Glass 100% Red

Resinous62 None Detected 5% Synthetic Fiber 95% Red

Resinous63 None Detected 5% Synthetic Fiber 95% Red

Resinous63 II None Detected 2% Fibrous Glass 98% Tan

Resinous64 None Detected 100% Brown

Resinous65 None Detected 100% Brown

Resinous66 None Detected 100% Brown

Resinous67 None Detected <1% Synthetic Fiber 100% Gray

Compressed68 None Detected 85% Cellulose 15% Black

Compressed69 None Detected 85% Cellulose 15% Black

Compressed70 None Detected 35% Fibrous Glass

35% Cellulose

30% Gray

Compressed71 None Detected 35% Fibrous Glass

35% Cellulose

30% Gray

Compressed72 None Detected 35% Fibrous Glass

35% Cellulose

30% Gray

Compact73 None Detected 100% White

Compact73 II None Detected 100% Gray

Compact74 None Detected 100% White

Compact74 II None Detected 100% Gray

Compact75 None Detected 100% White

Compact75 II None Detected 100% Gray

Page 3 of  4NVLAP Lab Code 101247-0



Non-Asbestos

Fibrous

Components% AsbestosSample ID

Non-Fibrous

Components Color Texture

Compact76 None Detected 100% White

Compact76 II None Detected 100% Gray

Compact77 None Detected 100% White

Compact77 II None Detected 100% Gray

Compact78 None Detected 100% White

Compact78 II None Detected 100% Gray

Compact79 None Detected 100% White

Compact79 II None Detected 100% Gray

Compact80 None Detected 100% White

Compact80 II None Detected 100% Gray

Compact81 <1% Chrysotile 100% Gray

Compact82 2% Chrysotile 98% Gray

Resinous84 None Detected 100% Gray

Resinous85 None Detected 100% Gray

Resinous86 None Detected 100% Gray

Loose87 None Detected 20% Synthetic Fiber 80% Gray

Loose88 None Detected 25% Synthetic Fiber 75% Multi-

Colored

Page 4 of  4

Test method: EPA/600/R-93/116 and EPA/600/M4-82-020.  Quantitation is done by Calibrated Visual Estimation which has an accepted Relative 

Percent Difference of 35.  This report may not be used to claim product endorsement by NVLAP or any agency of the U.S. Government.  This test report 

relates only to the items tested and shall not be reproduced except in full, without the written approval of MICRO ANALYTICAL, INC.

NVLAP Lab Code 101247-0

Analyzed By: Kevin Hachey



Micro Analytical, Inc.
11521 West North Avenue

Milwaukee, WI53266
414-771-0855 * Fax 414-771-6570
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SIGMA ENVIRONMENTAL SERVICES, INC.
1300 West Canal Street
Milwaukee, Wisconsin 53233

Supplemental Asbestos Chain of Custody

Project Number:

Number of Samples:

In addition to the information provided on the laboratory chain of custody, Sigma requires the
following (checked items only):

When the laboratory observes an apparent discrepancy between Sigma's material
description and the sample received by the laboratory, the laboratory shall flag the
material description on the laboratory report and define on the laboratory report the
specific discrepancy(s) noted.

With the exception of drywall and joint compound samples, analyze and report each
distinct and separable material layer unless otherwise instructed on the attached
"Sigma Sample Material List" sheet(s). Laboratory to determine distinct and separable
layers and provide layer descriptions for each individual layer.

LJ Analyze and report each distinct and separable material layer unless otherwise
instructed on the attached "Sigma Sample Material List" sheet(s). Laboratory to
determine distinct and separable layers and provide layer descriptions for each
individual layer.

Discontinue analysis of homogenous material upon determining that the material
contains greater than one percent asbestos content. If the homogeneous material
contains multiple layers, continue analysis of each layer until all samples have been
analyzed or until it has been determined that the layer contains greater than one
percent asbestos content. See item #4 for flooring system Positive Stop instructions.

For example, if Sigma submitted three roofing system samples and the top layer
sample analysis revealed asbestos is present at greater than one percent, the top
layer analysis would be discontinued but the underlying layer(s) analysis would
continue until greater than one percent asbestos is detected or until all three
underlying sample layers have been analyzed. This assumes, however, that the
materials are in fact homogenous. Through microscopic examination, it may be
determined by the analyst that there are additional layers not present in each sample.
In that case, the individual sample layer should also be analyzed.

Flooring Systems (including floor tile systems, vinyl flooring systems, vinyl laminate
systems, and stair tread systems): Conduct analysis of the mastic layer(s) first. If
analysis reveals greater than one percent asbestos content, discontinue analysis of
the mastic layers and do not analyze the flooring material (tile, vinyl, laminate, etc.)
Call Jeff Senn at (414) 643-4151 with specific questions.
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BULK ASBESTOS ANALYTICAL REPORT

Utilizing PLM and Dispersion Stain Technique

Sigma Environmental
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1300 West Canal Street
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13314-B70Job ID:

21-Apr-2014Received:

28-Apr-2014Analyzed:

130751Report #:Customer:

MICRO ANALYTICAL, INC.

11521 West North Avenue

Milwaukee, WI  53226

(800) 771-9820   (414) 771-0855

Fax:  (414) 771-6570

Non-Asbestos

Fibrous

Components% AsbestosSample ID

Non-Fibrous

Components Color Texture

Resinous12 None Detected 25% Fibrous Glass 75% Black

Compressed12 II None Detected 65% Cellulose 35% Brown

Resinous12 III None Detected 5% Fibrous Glass

40% Cellulose

55% Black

Foam12 IV None Detected 100% Tan

Resinous12 V None Detected 45% Cellulose 55% Black

Resinous13 None Detected 10% Fibrous Glass

35% Cellulose

55% Black

Compressed13 II None Detected 60% Cellulose 40% Brown

Resinous13 III None Detected 5% Fibrous Glass

40% Cellulose

55% Black

Foam13 IV None Detected 100% Tan

Resinous13 V None Detected 45% Cellulose 55% Black

Resinous14 None Detected 25% Fibrous Glass 75% Black

Compressed14 II None Detected 60% Cellulose 40% Brown

Resinous14 III None Detected 5% Fibrous Glass

40% Cellulose

55% Black

Foam14 IV None Detected 100% Tan

Resinous14 V None Detected 5% Fibrous Glass

40% Cellulose

55% Black

Page 1 of  1

Test method: EPA/600/R-93/116 and EPA/600/M4-82-020.  Quantitation is done by Calibrated Visual Estimation which has an accepted Relative 

Percent Difference of 35.  This report may not be used to claim product endorsement by NVLAP or any agency of the U.S. Government.  This test report 

relates only to the items tested and shall not be reproduced except in full, without the written approval of MICRO ANALYTICAL, INC.

NVLAP Lab Code 101247-0

Analyzed By: Kevin Hachey
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Resinous15 5% Chrysotile 95% Black
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SIGMA ENVIRONMENTAL SERVICES, INC.
1300 West Canal Street
Milwaukee, Wisconsin 53233

Supplemental Asbestos Chain of Custody

Project Number:

Number of Samples:

? I ^1 ~ fe>

In addition to the information provided on the laboratory chain of custody, Sigma requires the
following (checked items only):

When the laboratory observes an apparent discrepancy between Sigma's material
description and the sample received by the laboratory, the laboratory shall flag the
material description on the laboratory report and define on the laboratory report the
specific discrepancy(s) noted.

With the exception of drywall and joint compound samples, analyze and report each
distinct and separable material layer unless otherwise instructed on the attached
"Sigma Sample Material List" sheet(s). Laboratory to determine distinct and separable
layers and provide layer descriptions for each individual layer.

Analyze and report each distinct and separable material layer unless otherwise
instructed on the attached "Sigma Sample Material List" sheet(s). Laboratory to
determine distinct and separable layers and provide layer descriptions for each
individual layer.

y^r Discontinue analysis of homogenous material upon determining that the material
\s greater than one percent asbestos content. If the homogeneous material

contains multiple layers, continue analysis of each layer until all samples have been
analyzed or until it has been determined that the layer contains greater than one
percent asbestos content. See item #4 for flooring system Positive Stop instructions.

For example, if Sigma submitted three roofing system samples and the top layer
sample analysis revealed asbestos is present at greater than one percent, the top
layer analysis would be discontinued but the underlying layer(s) analysis would
continue until greater than one percent asbestos is detected or until all three
underlying sample layers have been analyzed. This assumes, however, that the
materials are in fact homogenous. Through microscopic examination, it may be
determined by the analyst that there are additional layers not present in each sample.
In that case, the individual sample layer should also be analyzed.

D Flooring Systems (including floor tile systems, vinyl flooring systems, vinyl laminate
systems, and stair tread systems): Conduct analysis of the mastic layer(s) first. If
analysis reveals greater than one percent asbestos content, discontinue analysis of
the mastic layers and do not analyze the flooring material (tile, vinyl, laminate, etc.)
Call Jeff Senn at (414) 643-4151 with specific questions.
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PART 1 - GENERAL 

1.1 SUMMARY OF THE WORK 

1.1.1 CONTRACT DOCUMENTS AND RELATED REQUIREMENTS 

 Drawings, general provisions of the contract, including general and 

supplementary conditions and other Division 01 specifications, shall 

apply to the work of this section. The contract documents show the work 

to be done under the contract and related requirements and conditions 

impacting the project. Related requirements and conditions include 

applicable codes and regulations, notices and permits, existing site 

conditions and restrictions on use of the site, requirements for partial 

owner occupancy during the work, coordination with other work and the 

phasing of the work. In the event the Asbestos Abatement Contractor 

(Contractor) discovers a conflict in the contract documents and/or 

requirements or codes, the conflict must be brought to the immediate 

attention of the Contracting Officer for resolution. Whenever there is a 

conflict or overlap in the requirements, the most stringent shall apply. 

Any actions taken by the Contractor without obtaining guidance from the 

Contracting Officer shall become the sole risk and responsibility of the 

Contractor. All cost incurred due to such action are also the 

responsibility of the Contractor. 

1.1.2 EXTENT OF WORK 

A. Below is a brief description of the estimated quantities of asbestos 

containing materials to be abated by the glovebag method. These 

quantities are for informational purposes only and are based on the best 

information available at the time of the specification preparation. The 

Contractor shall satisfy himself as the actual quantities to be abated. 

Nothing in this section may be interpreted as limiting the extent of 

work otherwise required by this contract and related documents. 

B. Removal, clean-up and disposal of ACM piping and fittings and asbestos 

contaminated elements in an appropriate regulated area in the following 

approximate quantities; 

 (  50 ) fittings 50 - 150 mm (2" - 6") in diameter – TF5F 

1.1.3 RELATED WORK 

A. Section 07 84 00; FIRESTOPPING. 

B. Section 02 41 00; DEMOLITION. 

C. Division 09; FINISHES. 

D. Division 22; PLUMBING. 
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E. Section 21 05 11, COMMON WORK RESULTS FOR FIRE SUPPRESSION / Section 22 

05 11, COMMON WORK RESULTS FOR PLUMBING / Section 23 05 11, COMMON WORK 

RESULTS FOR HVAC AND STEAM GENERATION 

F. Section 23 07 11, HVAC, PLUMBING, AND BOILER PLANT INSULATION. 

G. Section 22 05 23, GENERAL-DUTY VALVES FOR PLUMBING PIPING / Section 22 

11 00, FACILITY WATER DISTRIBUTION / Section 22 13 00, FACILITY SANITARY 

SEWERAGE. 

H. Section 23 21 13, HYDRONIC PIPING / Section 23 22 13, STEAM AND 

CONDENSATE HEATING PIPING. 

I. Section 23 31 00, HVAC DUCTS AND CASINGS / Section 23 37 00, AIR OUTLETS 

AND INLETS. 

1.1.4 TASKS 

 The work tasks are summarized briefly as follows: 

A. Pre-abatement activities including pre-abatement meeting(s), 

inspection(s), notifications, permits, submittal approvals, work-site 

preparations, emergency procedures arrangements, and standard operating 

procedures for glovebag asbestos abatement work. 

B. Abatement activities including removal, clean-up and disposal of ACM 

waste, recordkeeping, security, monitoring, and inspections. 

C. Cleaning and decontamination activities including final visual 

inspection, air monitoring and certification of decontamination. 

1.1.5 ABATEMENT CONTRACTOR USE OF PREMISES 

A. The Contractor and Contractor's personnel shall cooperate fully with the 

VA representative/consultant to facilitate efficient use of buildings 

and areas within buildings. The Contractor shall perform the work in 

accordance with the VA specifications, drawings, phasing plan and in 

compliance with any/all applicable Federal, State, and Local regulations 

and requirements. 

B. The Contractor shall use the existing facilities in the building 

strictly within the limits indicated in contract documents as well as 

the approved pre-abatement work plan. Asbestos abatement drawings of 

partially occupied buildings will show the limits of regulated areas; 

the placement of decontamination facilities; the temporary location of 

bagged waste ACM; the path of transport to outside the building; and the 

temporary waste storage area for each building/regulated area. Any 

variation from the arrangements shown on drawings shall be secured in 

writing from the VA representative through the pre-abatement plan of 

action. The following limitations of use shall apply to existing 

facilities shown on drawings: 
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Reference Section 028211-A, the asbestos inspection report, “Limited 
Pre-Renovation Asbestos Inspection Report: Building 111 Renovate South 
Entrance, VA Project #695-12-101SCP, VA Medical Center, Building 111, 
5000 W. National Avenue, Milwaukee, Wisconsin”, prepared by The Sigma 
Group, Inc. 
 

1.2 VARIATIONS IN QUANTITY 

 The quantities and locations of ACM as indicated on the drawings and the 

extent of work included in this section are estimates which are limited 

by the physical constraints imposed by occupancy of the buildings. 

Accordingly, minor variations (+/- 5%) in quantities of ACM within the 

regulated area are considered as having no impact on contract price and 

time requirements of this contract. Where additional work is required 

beyond the above variation, the Contractor shall provide unit prices for 

additional footage for newly discovered materials and those prices will 

be used for additional work under the contract. 

Additionally, it may be later determined that materials designated as 
Assumed to Contain (ATC) do not contain greater than one percent 
asbestos. As such, the contractor shall provide unit pricing for all 
materials designated as POS and ATC. Materials designated as ATC which 
are later determined to contain less than one percent asbestos may be 
removed from the contract at the discretion of the owner. The dollar 
amount deducted from the contract will be determined by multiplying the 
quantity of ATC materials determined to be non-ACM by the unit costs. 

1.3 STOP ASBESTOS REMOVAL 

 If the Contracting Officer or their field representative presents a 

written Stop Asbestos Removal Order, the Abatement Contractor/Personnel 

shall immediately stop all asbestos removal and adequately wet any 

exposed ACM. The Contractor shall not resume any asbestos removal 

activity until authorized to do so by the VA. A stop asbestos removal 

order may be issued at any time the VA determines abatement 

conditions/activities are not within specification requirements.  Work 

stoppage will continue until conditions have been corrected to the 

satisfaction of the VA. Standby time and costs for corrective actions 

will be borne by the Contractor, including the industrial hygienist's 

time.  The occurrence of any of the following events shall be reported 

immediately by the Contractor in writing to the VA representative and 

shall require the Contractor to immediately stop asbestos removal 

activities and initiate fiber reduction activities: 

A. =/> 0.01 f/cc outside a regulated area or >0.05 f/cc inside a regulated 

area; 

B. breach/break in regulated area critical barrier(s)/floor; 

C. serious injury/death at the site; 
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D. fire/safety emergency at the site; 

E. respiratory protection system failure; 

F. power failure or loss of wetting agent; or 

G. any visible emissions observed outside the regulated area. 

1.4 DEFINITIONS 

1.4.1 GENERAL 

 Definitions and explanations here are neither complete nor exclusive of 

all terms used in the contract documents, but are general for the work 

to the extent they are not stated more explicitly in another element of 

the contract documents. Drawings must be recognized as diagrammatic in 

nature and not completely descriptive of the requirements indicated 

therein. 

1.4.2 GLOSSARY 

 Abatement - Procedures to control fiber release from asbestos-containing 

materials, typically during removal. Includes removal, encapsulation, 

enclosure, demolition and renovation activities related to asbestos. 

 ACE - Asbestos contaminated elements. 

 ACM - Asbestos-containing material. 

 Aerosol - Solid or liquid particulate suspended in air. 

 Adequately wet - Sufficiently mixed or penetrated with liquid to prevent 

the release of particulates. If visible emissions are observed coming 

from the ACM, then that material has not been adequately wetted. 

 Aggressive method - Removal or disturbance of building material by 

sanding, abrading, grinding, or other method that breaks, crumbles, or 

disintegrates intact ACM. 

 Aggressive sampling - EPA AHERA defined clearance sampling method using 

air moving equipment such as fans and leaf blowers to aggressively 

disturb and maintain in the air residual fibers after abatement. 

 AHERA - Asbestos Hazard Emergency Response Act. Asbestos regulations for 

schools issued in 1987. 

 Aircell - Pipe or duct insulation made of corrugated cardboard which 

contains asbestos. 

 Air monitoring - The process of measuring the fiber content of a known 

volume of air collected over a specified period of time. The NIOSH 7400 

Method, Issue 2 is used to determine the fiber levels in air. 

 Air sample filter - The filter used to collect fibers which are then 

counted.  The filter is made of mixed cellulose ester membrane for PCM 
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(Phase Contrast Microscopy) and polycarbonate for TEM (Transmission 

Electron Microscopy) 

 Amended water - Water to which a surfactant (wetting agent) has been 

added to increase the penetrating ability of the liquid. 

 Asbestos - Includes chrysotile, amosite, crocidolite, tremolite 

asbestos, anthophyllite asbestos, actinolite asbestos, and any of these 

minerals that have been chemically treated or altered. Asbestos also 

includes PACM, as defined below. 

 Asbestos-containing material (ACM) - Any material containing more than 

one percent asbestos.  

 Asbestos contaminated elements (ACE) - Building elements such as 

ceilings, walls, lights, or ductwork that are contaminated with 

asbestos. 

 Asbestos-containing waste material - Asbestos-containing material or 

asbestos contaminated objects requiring disposal. 

 Asbestos waste decontamination facility - A system consisting of 

drum/bag washing facilities and a temporary storage area for cleaned 

containers of asbestos waste. Used as the exit for waste and equipment 

leaving the regulated area. In an emergency, it may be used to evacuate 

personnel. 

 Authorized person - Any person authorized by the VA, the Contractor, or 

government agency and required by work duties to be present in regulated 

areas. 

 Authorized visitor - Any person approved by the VA; the contractor; or 

any government agency having jurisdiction over the regulated area. 

 Barrier - Any surface the isolates the regulated area and inhibits fiber 

migration from the regulated area. 

 Containment Barrier - An airtight barrier consisting of walls, floors, 

and/or ceilings of sealed plastic sheeting which surrounds and seals the 

outer perimeter of the regulated area. 

 Critical Barrier - The barrier responsible for isolating the regulated 

area from adjacent spaces, typically constructed of plastic sheeting 

secured in place at openings such as doors, windows, or any other 

opening into the regulated area. 

 Primary Barrier - Barriers placed over critical barriers and exposed 

directly to abatement work. 

 Secondary Barrier - Any additional sheeting used to isolate and provide 

protection from debris during abatement work. 
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 Breathing zone - The hemisphere forward of the shoulders with a radius 

of about 150 - 225 mm (6 - 9 inches) from the worker's nose.  

 Bridging encapsulant - An encapsulant that forms a layer on the surface 

of the ACM. 

 Building/facility owner - The legal entity, including a lessee, which 

exercises control over management and recordkeeping functions relating 

to a building and/or facility in which asbestos activities take place. 

 Bulk testing - The collection and analysis of suspect asbestos 

containing materials. 

 Certified Industrial Hygienist (CIH) - One certified in practice of 

industrial hygiene by the American Board of Industrial Hygiene.  An 

industrial hygienist Certified in Comprehensive Practice by the American 

Board of Industrial Hygiene. 

 Class I asbestos work - Activities involving the removal of Thermal 

System Insulation (TSI) and surfacing ACM and Presumed Asbestos 

Containing Material (PACM). 

 Class II asbestos work - Activities involving the removal of ACM which 

is not thermal system insulation or surfacing material.  This includes, 

but is not limited to, the removal of asbestos-containing wallboard, 

floor tile and sheeting, roofing and siding shingles, and construction 

mastic. 

 Clean room/Changing room - An uncontaminated room having facilities for 

the storage of employee's street clothing and uncontaminated materials 

and equipment. 

 Clearance sample - The final air sample taken after all asbestos work 

has been done and visually inspected. Performed by the VA's industrial 

hygiene consultant (VPIH/CIH). 

 Closely resemble - The major workplace conditions which have contributed 

to the levels of historic asbestos exposure, are no more protective than 

conditions of the current workplace. 

 Competent person - In addition to the definition in 29 CFR 1926.32(f), 

one who is capable of identifying existing asbestos hazards in the 

workplace and selecting the appropriate control strategy for asbestos 

exposure, who has the authority to take prompt corrective measures to 

eliminate them, as specified in 29 CFR 1926.32(f); in addition, for 

Class I and II work who is specially trained in a training course which 

meets the criteria of EPA's Model Accreditation Plan (40 CFR 763) for 

supervisor. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP  

 

Glovebag Asbestos Abatement 02 82 13.13 - 7 

 Contractor's Professional Industrial Hygienist (CPIH) - The Contractor's 

industrial hygienist. The industrial hygienist must meet the 

qualification requirements of the PIH. 

 Count - Refers to the fiber count or the average number of fibers 

greater than five microns in length per cubic centimeter of air.   

 Decontamination area/unit - An enclosed area adjacent to and connected 

to the regulated area and consisting of an equipment room, shower room, 

and clean room, which is used for the decontamination of workers, 

materials, and equipment that are contaminated with asbestos. 

 Demolition - The wrecking or taking out of any load-supporting 

structural member and any related razing, removing, or stripping of 

asbestos products. 

 Disposal bag - Typically 6 mil thick siftproof, dustproof, leaktight 

container used to package and transport asbestos waste from regulated 

areas to the approved landfill. Each bag/container must be 

labeled/marked in accordance with EPA, OSHA and DOT requirements. 

 Disturbance - Activities that disrupt the matrix of ACM or PACM, crumble 

or pulverize ACM or PACM, or generate visible debris from ACM or PACM.  

Disturbance includes cutting away small amounts of ACM or PACM, no 

greater than the amount that can be contained in one standard sized 

glove bag or waste bag in order to access a building component. In no 

event shall the amount of ACM or PACM so disturbed exceed that which can 

be contained in one glove bag or disposal bag which shall not exceed 60 

inches in length or width. 

 Drum - A rigid, impermeable container made of cardboard fiber, plastic, 

or metal which can be sealed in order to be siftproof, dustproof, and 

leaktight. 

 Employee exposure - The exposure to airborne asbestos that would occur 

if the employee were not wearing respiratory protection equipment. 

 Encapsulant - A material that surrounds or embeds asbestos fibers in an 

adhesive matrix and prevents the release of fibers. 

 Encapsulation - Treating ACM with an encapsulant. 

 Enclosure - The construction of an air tight, impermeable, permanent 

barrier around ACM to control the release of asbestos fibers from the 

material and also eliminate access to the material.  

 Equipment room - A contaminated room located within the decontamination 

area that is supplied with impermeable bags or containers for the 

disposal of contaminated protective clothing and equipment. 
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 Fiber - A particulate form of asbestos, 5 microns or longer, with a 

length to width ratio of at least 3 to 1. 

 Fibers per cubic centimeter (f/cc) - Abbreviation for fibers per cubic 

centimeter, used to describe the level of asbestos fibers in air. 

 Filter - Media used in respirators, vacuums, or other machines to remove 

particulate from air. 

 Firestopping - Material used to close the open parts of a structure in 

order to prevent a fire from spreading. 

 Friable asbestos containing material - Any material containing more than 

1 percent asbestos as determined using the method specified in appendix 

A, Subpart F, 40 CFR 763, section 1, Polarized Light Microscopy, that, 

when dry, can be crumbled, pulverized, or reduced to powder by hand 

pressure. 

 Glovebag - Not more than a 60 x 60 inch impervious plastic bag-like 

enclosure affixed around an asbestos-containing material, with glove-

like appendages through which materials and tools may be handled. 

 High efficiency particulate air (HEPA) filter - A filter capable of 

trapping and retaining at least 99.97 percent of all mono-dispersed 

particles of 0.3 microns or greater in diameter. 

 HEPA vacuum - Vacuum collection equipment equipped with a HEPA filter 

system capable of collecting and retaining asbestos fibers. 

 Homogeneous area - An area of surfacing, thermal system insulation or 

miscellaneous ACM that is uniform in color, texture and date of 

application. 

 HVAC - Heating, Ventilation and Air Conditioning 

 Industrial hygienist - A professional qualified by education, training, 

and experience to anticipate, recognize, evaluate and develop controls 

for occupational health hazards.  Meets definition requirements of the 

American Industrial Hygiene Association (AIHA). 

 Industrial hygienist technician - A person working under the direction 

of an IH or CIH who has special training, experience, certifications and 

licenses required for the industrial hygiene work assigned. 

 Intact - The ACM has not crumbled, been pulverized, or otherwise 

deteriorated so that the asbestos is no longer likely to be bound with 

its matrix. 

 Lockdown - Applying encapsulant, after a final visual inspection, on all 

abated surfaces at the conclusion of ACM removal prior to removal of 

critical barriers. 
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 National Emission Standards for Hazardous Air Pollutants (NESHAP's) - 

EPA's rule to control emissions of asbestos to the environment. 

 Negative initial exposure assessment - A demonstration by the employer 

which complies with the criteria in 29 CFR 1926.1101 (f)(2)(iii), that 

employee exposure during an operation is expected to be consistently 

below the PEL's. 

 Negative pressure - Air pressure which is lower than the surrounding 

area, created by exhausting air from a sealed regulated area through 

HEPA equipped filtration units.  OSHA requires maintaining -0.02" water 

gauge inside the negative pressure enclosure. 

 Negative pressure respirator - A respirator in which the air pressure 

inside the facepiece is negative during inhalation relative to the air 

outside the respirator. 

 Non-friable ACM - Material that contains more than 1 percent asbestos 

but cannot be crumbled, pulverized, or reduced to powder by hand 

pressure. 

 Organic vapor cartridge - The type of cartridge used on air purifying 

respirators for organic vapor exposures. 

 Outside air - The air outside buildings and structures, including, but 

not limited to, the air under a bridge or in an open ferry dock. 

 Owner/operator - Any person who owns, leases, operates, controls, or 

supervises the facility being demolished or renovated or any person who 

owns, leases, operates, controls, or supervises the demolition or 

renovation operation, or both. 

 Penetrating encapsulant - Encapsulant that is absorbed into the ACM 

matrix without leaving a surface layer. 

 Personal sampling/monitoring - Representative air samples obtained in 

the breathing zone of the person using a cassette and battery operated 

pump to determine asbestos exposure.  

 Permissible exposure limit (PEL) - The level of exposure OSHA allows for 

an 8 hour time weighted average. For asbestos fibers, the PEL is 0.1 

fibers per cc. 

 Polarized light microscopy (PLM) - Light microscopy using dispersion 

staining techniques and refractive indices to identify and quantify the 

type(s) of asbestos present in a bulk sample. 

 Polyethylene sheeting - Strong plastic barrier material 4 to 6 mils 

thick, semi-transparent, sometimes flame retardant in compliance with 

NFPA 241. 
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 Positive/negative fit check - A method of verifying the fit of a 

respirator by closing off the filters and breathing in or closing off 

the exhalation valve and breathing out while detecting leakage of the 

respirator. 

 Presumed ACM (PACM) - Thermal system insulation, surfacing, and flooring 

material installed in buildings prior to 1981. If the building owner has 

actual knowledge, or should have known through the exercise of due 

diligence that other materials are ACM, they too must be treated as 

PACM. The designation of PACM may be rebutted pursuant to 29 CFR 

1926.1101 (k)(5). 

 Professional IH - An IH who meets the definition requirements of AIHA; 

meets the definition requirements of OSHA as a "Competent Person" at 29 

CFR 1926.1101 (b); has completed two specialized EPA approved courses on 

management and supervision of asbestos abatement projects; has formal 

training in respiratory protection and waste disposal; and has a minimum 

of four projects of similar complexity with this project of which at 

least three projects serving as the supervisory IH. 

 Project designer - A person who has successfully completed the training 

requirements for an asbestos abatement project designer as required by 

40 CFR 763 Appendix C, Part I; (B)(5). 

 Protection factor - A value assigned by OSHA/NIOSH to indicate the 

assigned protection a respirator should provide if worn properly.  The 

number indicates the reduction of exposure level from outside to inside 

the respirator.  

 Qualitative fit test (QLFT) - A fit test using a challenge material that 

can be sensed by the wearer if leakage in the respirator occurs. 

 Quantitative fit test (QNFT) - A fit test using a challenge material 

which is quantified outside and inside the respirator thus allowing the 

determination of the actual fit factor.  

 Regulated area - An area established by the employer to demarcate where 

Class I, II, III asbestos work is conducted, and any adjoining area 

where debris and waste from such asbestos work may accumulate; and a 

work area within which airborne concentrations of asbestos exceed, or 

there is a reasonable possibility they may exceed the PEL. 

 Regulated ACM (RACM) - Friable ACM; Category I nonfriable ACM that has 

become friable; Category I nonfriable ACM that will be or has been 

subjected to sanding, grinding, cutting, or abrading or; Category II 

nonfriable ACM that has a high probability of becoming or has become 
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crumbled, pulverized, or reduced to powder by the forces expected to act 

on the material in the course of the demolition or renovation operation. 

 Removal - All operations where ACM, PACM and/or RACM is taken out or 

stripped from structures or substrates, including demolition operations. 

 Renovation - Altering a facility or one or more facility components in 

any way, including the stripping or removal of asbestos from a facility 

component which does not involve demolition activity. 

 Repair - Overhauling, rebuilding, reconstructing, or reconditioning of 

structures or substrates, including encapsulation or other repair of ACM 

or PACM attached to structures or substrates. 

 Shower room - The portion of the PDF where personnel shower before 

leaving the regulated area. Also used for bag/drum decontamination in 

the EDF. 

 Standard operating procedures (SOP's) - Asbestos work procedures 

required to be submitted by the contractor before work begins. 

 Supplied air respirator (SAR) - A respirator that utilizes an air supply 

separate from the air in the regulated area. 

 Surfacing ACM - A material containing more than 1 percent asbestos that 

is sprayed, troweled on or otherwise applied to surfaces for acoustical, 

fireproofing and other purposes. 

 Surfactant - A chemical added to water to decrease water's surface 

tension thus making it more penetrating into ACM. 

 Thermal system ACM - A material containing more than 1 percent asbestos 

applied to pipes, fittings, boilers, breeching, tanks, ducts, or other 

structural components to prevent heat loss or gain. 

 Transmission electron microscopy (TEM) - A microscopy method that can 

identify and count asbestos fibers. 

 VA Industrial Hygienist (VPIH/CIH) - Department of Veterans Affairs 

Professional Industrial Hygienist. 

 VA Representative - The VA official responsible for on-going project 

work. 

 Visible emissions - Any emissions, which are visually detectable without 

the aid of instruments, coming from ACM/PACM/RACM or ACM waste material. 

 Waste generator - Any owner or operator whose act or process produces 

asbestos-containing waste material. 

 Waste/Equipment decontamination facility (W/EDF) – The area in which 

equipment is decontaminated before removal from the regulated area. 
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 Waste shipment record - The shipping document, required to be originated 

and signed by the waste generator, used to track and substantiate the 

disposition of asbestos-containing waste material. 

 Wet cleaning - The process of thoroughly eliminating, by wet methods, 

any asbestos contamination from surfaces or objects.  

1.4.3 REFERENCED STANDARDS ORGANIZATIONS 

 The following acronyms or abbreviations as referenced in contract/ 

specification documents are defined to mean the associated names. Names 

and addresses may be subject to change. 

A. VA Department of Veterans Affairs 

810 Vermont Avenue, NW 

Washington, DC 20420 

B. AIHA American Industrial Hygiene Association 

2700 Prosperity Avenue, Suite 250 

Fairfax, VA 22031 

703-849-8888 

C. ANSI American National Standards Institute 

1430 Broadway 

New York, NY 10018 

212-354-3300 

D. ASTM American Society for Testing and Materials 

1916 Race St. 

Philadelphia, PA 19103 

215-299-5400 

E. CFR Code of Federal Regulations 

Government Printing Office 

Washington, DC 20420 

F. CGA Compressed Gas Association 

1235 Jefferson Davis Highway 

Arlington, VA 22202 

703-979-0900 

G. CS Commercial Standard of the National Institute of Standards and 

Technology(NIST) 

U. S. Department of Commerce 

Government Printing Office 

Washington, DC 20420 

H. EPA Environmental Protection Agency 

401 M St., SW 
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Washington, DC 20460 

202-382-3949 

I. MIL-STD Military Standards/Standardization Division 

Office of the Assistant Secretary of Defense 

Washington, DC 20420 

J. MSHA Mine Safety and Health Administration 

 Respiratory Protection Division 

Ballston Tower #3 

Department of Labor 

Arlington, VA 22203 

703-235-1452 

K. NIST National Institute for Standards and Technology 

U. S. Department of Commerce 

Gaithersburg, MD 20234 

301-921-1000 

L. NEC National Electrical Code (by NFPA) 

M. NEMA National Electrical Manufacturer's Association 

2101 L Street, NW 

Washington, DC 20037 

N. NFPA National Fire Protection Association 

1 Batterymarch Park 

P.O. Box 9101 

Quincy, MA 02269-9101 

800-344-3555 

O. NIOSH National Institutes for Occupational Safety and Health 

4676 Columbia Parkway 

Cincinnati, OH 45226 

513-533-8236 

P. OSHA Occupational Safety and Health Administration 

U.S. Department of Labor 

Government Printing Office 

Washington, DC 20402 

Q. UL Underwriters Laboratory 

333 Pfingsten Rd. 

Northbrook, IL 60062 

312-272-8800 

R. USA United States Army 

Army Chemical Corps 
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Department of Defense 

Washington, DC 20420 

1.5 APPLICABLE CODES AND REGULATIONS 

1.5.1 GENERAL APPLICABILITY OF CODES, REGULATIONS, AND STANDARDS 

A. All work under this contract shall be done in strict accordance with all 

applicable Federal, State, and local regulations, standards and codes 

governing asbestos abatement, and any other trade work done in 

conjunction with the abatement. All applicable codes, regulations and 

standards are adopted into this specification and will have the same 

force and effect as this specification. 

B. The most recent edition of any relevant regulation, standard, document 

or code shall be in effect. Where conflict among the requirements or 

with these specification exists, the most stringent requirement(s) shall 

be utilized. 

C. Copies of all standards, regulations, codes and other applicable 

documents, including this specification and those listed in Section 1.5 

shall be available at the worksite in the clean change area of the 

worker decontamination system. 

1.5.2 CONTRACTOR RESPONSIBILITY 

 The Contractor shall assume full responsibility and liability for 

compliance with all applicable Federal, State and Local regulations 

related to any and all aspects of the abatement project.  The contractor 

is responsible for providing and maintaining training, accreditation, 

medical exams, medical records, personal protective equipment as 

required by applicable Federal, State and Local regulations. The 

contractor shall hold the VA and VPIH/CIH consultants harmless for any 

failure to comply with any applicable work, packaging, transporting, 

disposal, safety, health, or environmental requirement on the part of 

himself, his employees, or his subcontractors. The contractor will incur 

all costs of the CPIH, including all sampling/analytical costs to assure 

compliance with OSHA/EPA/State requirements. 

1.5.3 FEDERAL REQUIREMENTS 

 Federal requirements which govern some aspect of asbestos abatement 

include, but are not limited to, the following regulations.  

A. Occupational Safety and Health Administration (OSHA) 

1. Title 29 CFR 1926.1101 - Construction Standard for Asbestos 

2. Title 29 CFR 1910.132 - Personal Protective Equipment 

3. Title 29 CFR 1910.134 - Respiratory Protection 

4. Title 29 CFR 1926 - Construction Industry Standards 
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5. Title 29 CFR 1910.20 - Access to Employee Exposure and Medical 

Records 

6. Title 29 CFR 1910.1200 - Hazard Communication 

7. Title 29 CFR 1910.151 - Medical and First Aid 

B. Environmental Protection Agency (EPA) 

1. 40 CFR 61 Subpart A and M (Revised Subpart B) - National Emission 

Standard for Hazardous Air Pollutants - Asbestos. 

2. 40 CFR 763.80 - Asbestos Hazard Emergency Response Act (AHERA) 

C. Department of Transportation (DOT) 

 Title 49 CFR 100 - 185 - Transportation 

1.5.4 STATE REQUIREMENTS 

 State requirements that apply to the asbestos abatement work, disposal, 

clearance, etc., include, but are not limited to, the following: 

A. Wisconsin Administrative Code NR 445 

B. Wisconsin Administrative Code NR 447 

C. Wisconsin State Statues 285.11, 285.13, 285.17 and 285.27 

D. Wisconsin Department of Health Services DHS 159 

1.5.5 STANDARDS 

A. Standards which govern asbestos abatement activities include, but are 

not limited to, the following: 

1. American National Standards Institute (ANSI)Z9.2-2012 - Fundamentals 

Governing the Design and Operation of Local Exhaust Ventilation 

Systems  

2. Z88.2 - Practices for Respiratory Protection. 

3. Underwriters Laboratories (UL)586-90 - UL Standard for Safety of HEPA 

filter Units, 7th Edition. 

B. Standards which govern encapsulation work include, but are not limited 

to, the following: 

1. American Society for Testing and Materials (ASTM) 

C. Standards which govern the fire and safety concerns in abatement work 

include, but are not limited to, the following: 

1. National Fire Protection Association (NFPA) 241 - Standard for 

Safeguarding Construction, Alteration, and Demolition Operations. 

2. NFPA 701 - Standard Methods for Fire Tests for Flame Resistant 

Textiles and Film. 

3. NFPA 101 - Life Safety Code 
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1.5.6 EPA GUIDANCE DOCUMENTS 

A. EPA guidance documents which discuss asbestos abatement work activities 

are listed below. These documents are made part of this section by 

reference. EPA publications can be ordered from (800) 424-9065. 

B. Guidance for Controlling ACM in Buildings (Purple Book) EPA 560/5-85-024 

C. Asbestos Waste Management Guidance EPA 530-SW-85-007. 

D. A Guide to Respiratory Protection for the Asbestos Abatement Industry 

EPA-560-OPTS-86-001 

E. Guide to Managing Asbestos in Place (Green Book) TS 799 20T July 1990 

1.5.7 NOTICES 

A. State and Local agencies: Send written notification as required by state 

and local regulations including the local fire department prior to 

beginning any work on ACM as follows: 

B. Copies of notifications shall be submitted to the VA for the facility's 

records in the same time frame notification is given to EPA, State, and 

Local authorities. 

1.5.8 PERMITS/LICENSES 

 The contractor shall apply for and have all required permits and 

licenses to perform asbestos abatement work as required by Federal, 

State, and Local regulations. 

1.5.9 POSTING AND FILING OF REGULATIONS 

 Maintain two (2) copies of applicable federal, state, and local 

regulations. Post one copy of each at the regulated area where workers 

will have daily access to the regulations and keep another copy in the 

Contractor's office. 

1.5.10 VA RESPONSIBILITIES  

 Prior to commencement of work: 

A. Notify occupants adjacent to regulated areas of project dates and 

requirements for relocation, if needed.  Arrangements must be made prior 

to starting work for relocation of desks, files, equipment and personal 

possessions to avoid unauthorized access into the regulated area. Note: 

Notification of adjacent personnel is required by OSHA in 29 CFR 

1926.1101 (k) to prevent unnecessary or unauthorized access to the 

regulated area. 

B. Submit to the Contractor results of background air sampling; including 

location of samples, person who collected the samples, equipment 

utilized and method of analysis. 
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C. During abatement, submit to the Contractor, results of bulk material 

analysis and air sampling data collected during the course of the 

abatement. This information shall not release the Contractor from any 

responsibility for OSHA compliance. 

1.5.11 SITE SECURITY 

A. Regulated area access is to be restricted only to authorized, 

trained/accredited and protected personnel. These may include the 

Contractor's employees, employees of Subcontractors, VA employees and 

representatives, State and local inspectors, and any other designated 

individuals. A list of authorized personnel shall be established prior 

to commencing the project and be posted in the clean room of the 

decontamination unit. 

B. Entry into the regulated area by unauthorized individuals shall be 

reported immediately to the Competent Person by anyone observing the 

entry. The Competent Person shall immediately notify the VA. 

C. A log book shall be maintained in the clean room of the decontamination 

unit. Anyone who enters the regulated area must record their name, 

affiliation, time in, and time out for each entry. 

D. Access to the regulated area shall be through a single decontamination 

unit, if required. All other access (doors, windows, hallways, etc.) 

shall be sealed or locked to prevent entry to or exit from the regulated 

area.  The only exceptions for this requirement are the waste/equipment 

load-out area which shall be sealed except during the removal of 

containerized asbestos waste from the regulated area, and emergency 

exits. Emergency exits shall not be locked from the inside, however, 

they shall be sealed with poly sheeting and taped until needed. 

E. The Contractor's Competent Person shall control site security during 

abatement operations in order to isolate work in progress and protect 

adjacent personnel. A 24 hour security system shall be provided at the 

entrance to the regulated area to assure that all entrants are logged 

in/out and that only authorized personnel are allowed entrance. 

F. The Abatement Contractor will have the VA's assistance in notifying 

adjacent personnel of the presence, location and quantity of ACM in the 

regulated area and enforcement of restricted access by the VA's 

employees. 

G. The regulated area shall be locked during non-working hours and secured 

by VA security guards. 
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1.5.12 EMERGENCY ACTION PLAN AND ARRANGEMENTS 

A. An Emergency Action Plan shall be developed by the Contractor prior to 

commencing abatement activities and shall be agreed to by the Contractor 

and the VA. The Plan shall meet the requirements of 29 CFR 1910.38 

(a);(b). 

B. Emergency procedures shall be in written form and prominently posted and 

available in the regulated area. Everyone, prior to entering the 

regulated area, must read and sign these procedures to acknowledge 

understanding of the regulated area layout, location of emergency exits 

and emergency procedures. 

C. Emergency planning shall include written notification of police, fire, 

and emergency medical personnel of planned abatement activities; work 

schedule and layout of regulated area, particularly barriers that may 

affect response capabilities. 

D. Emergency planning shall include consideration of fire, explosion, 

hazardous atmospheres, electrical hazards, slips/trips and falls, 

confined spaces, and heat stress illness. Written procedures for 

response to emergency situations shall be developed and employee 

training in procedures shall be provided. 

E. Employees shall be trained in regulated area/site evacuation procedures 

in the event of workplace emergencies. 

1. For non life-threatening situations - employees injured or otherwise 

incapacitated shall decontaminate following normal procedures with 

assistance from fellow workers, if necessary, before exiting the 

regulated area to obtain proper medical treatment. 

2. For life-threatening injury or illness, worker decontamination shall 

take least priority after measures to stabilize the injured worker, 

remove them from the regulated area, and secure proper medical 

treatment. 

F. Telephone numbers of all emergency response personnel shall be 

prominently posted in the clean room, along with the location of the 

nearest telephone. 

G. The Contractor shall provide verification of first aid/CPR training for 

personnel responsible for providing first aid/CPR.  OSHA requires 

medical assistance within 3 minutes of a life-threatening 

injury/illness. Bloodborne Pathogen training shall also be verified for 

those personnel required to provide first aid/CPR. 

H. The Emergency Action Plan shall provide for a Contingency Plan in the 

event that an incident occurs that may require the modification of the 
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standard operating procedures during abatement.  Such incidents include, 

but are not limited to, fire; accident; and power failure. The 

Contractor shall detail procedures to be followed in the event of an 

incident assuring that work is stopped and wetting is continued until 

correction of the problem. 

1.5.13 PRE-CONSTRUCTION MEETING 

 Prior to commencing the work, the Contractor shall meet with the VPCIH 

to present and review, as appropriate, the items following this 

paragraph. The Contractor's Competent Person(s) who will be on-site 

shall participate in the pre-start meeting. The pre-start meeting is to 

discuss and determine procedures to be used during the project. At this 

meeting, the Contractor shall provide: 

A. Proof of Contractor licensing. 

B. Proof the Competent Person is trained and accredited and approved for 

working in this State. Verification of the experience of the Competent 

Person shall also be presented. 

C. A list of all workers who will participate in the project, including 

experience and verification of training and accreditation. 

D. A list of and verification of training for all personnel who have 

current first-aid/CPR training.  A minimum of one person per shift must 

have adequate training. 

E. Current medical written opinions for all personnel working on-site 

meeting the requirements of 29 CFR 1926.1101 (m). 

F. Current fit-tests for all personnel wearing respirators on-site meeting 

the requirements of 29 CFR 1926.1101 (h) and Appendix C.  

G. A copy of the Contractor's Standard Operating Procedures for Class I 

Glovebag Asbestos Abatement.  In these procedures, the following 

information must be detailed, specific for this project. 

1. Regulated area preparation procedures; 

2. Notification requirements procedure of Contractor as required in 29 

CFR 1926.1101 (d); 

3. If required, decontamination area set-up/layout and decontamination 

procedures for employees; 

4. Glovebag abatement methods/procedures and equipment to be used; 

5. Personal protective equipment to be used; 

H. At this meeting the Contractor shall provide all submittals as required. 

I. Procedures for handling, packaging and disposal of asbestos waste. 

J. Emergency Action Plan and Contingency Plan Procedures. 
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1.6 PROJECT COORDINATION 

 The following are the minimum administrative and supervisory personnel 

necessary for coordination of the work. 

1.6.1 PERSONNEL 

A. Administrative and supervisory personnel shall consist of a qualified 

Competent Person as defined by OSHA in the Construction Standards and 

the Asbestos Construction Standard; Contractor Professional Industrial 

Hygienist and Industrial Hygiene Technicians. These employees are the 

Contractor's representatives responsible for compliance with these 

specifications and all other applicable requirements. 

B. Non-supervisory personnel shall consist of an adequate number of 

qualified personnel to meet the schedule requirements of the project.  

Personnel shall meet required qualifications. Personnel utilized on-site 

shall be pre-approved by the VA representative.  A request for approval 

shall be submitted for any person to be employed during the project 

giving the person's name; qualifications; accreditation card with 

picture; Certificate of Worker's Acknowledgment; and Affidavit of 

Medical Surveillance and Respiratory Protection and current Respirator 

Fit Test. 

C. Minimum qualifications for Contractor and assigned personnel are: 

1. The Contractor has conducted within the last three (3) years, three 

(3) projects of similar complexity and dollar value as this project; 

has not been cited and penalized for serious violations of asbestos 

regulations in the past three (3) years; has adequate 

liability/occurrence insurance for asbestos work; is licensed in 

applicable states; has adequate and qualified personnel available to 

complete the work; has comprehensive standard operating procedures 

for asbestos work; has adequate materials, equipment and supplies to 

perform the work. 

2. The Competent Person has four (4) years of abatement experience of 

which two (2) years were as the Competent Person on the project; 

meets the OSHA definition of a Competent Person; has been the 

Competent Person on two (2) projects of similar size and complexity 

as this project; has completed EPA AHERA/OSHA/State/Local training 

requirements/accreditation(s) and refreshers; and has all required 

OSHA documentation related to medical and respiratory protection. 

3. The Contractor Professional Industrial Hygienist (CPIH) shall have 

five (5) years of monitoring experience and supervision of asbestos 

abatement projects; has participated as senior IH on five (5) 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP  

 

Glovebag Asbestos Abatement 02 82 13.13 - 21 

abatement projects, three (3) of which are similar in size and 

complexity as this project; has developed at least one complete 

standard operating procedure for asbestos abatement; has trained 

abatement personnel for three (3) years; has specialized EPA 

AHERA/OSHA training in asbestos abatement management, respiratory 

protection, waste disposal and asbestos inspection; has completed the 

NIOSH 582 Course, Contractor/Supervisor course; and has appropriate 

medical/respiratory protection records/documentation. 

4. The Abatement Personnel shall have completed the EPA AHERA/OSHA 

abatement worker course; have training on the standard operating 

procedures of the Contractor; has one year of asbestos abatement 

experience; has applicable medical and respiratory protection 

documentation; has certificate of training/current refresher and 

State accreditation/license. 

1.7 RESPIRATORY PROTECTION 

1.7.1 GENERAL - RESPIRATORY PROTECTION PROGRAM 

 The Contractor shall develop and implement a Respiratory Protection 

Program (RPP) which is in compliance with the January 8, 1998 OSHA 

requirements found at 29 CFR 1926.1101 and 29 CFR 1910.132;134. ANSI 

Standard Z88.2-1992 provides excellent guidance for developing a 

respiratory protection program All respirators used must be NIOSH 

approved for asbestos abatement activities.  The written respiratory 

protection shall, at a minimum, contain the basic requirements found at 

29 CFR 1910.134 (c)(1)(i - ix) - Respiratory Protection Program. 

1.7.2 RESPIRATORY PROTECTION PROGRAM COORDINATOR 

 The Respiratory Protection Program Coordinator (RPPC) must be identified 

and shall have two (2) years experience coordinating the program.  The 

RPPC must provide a signed statement attesting to the fact that the 

program meets the above requirements. 

1.7.3 SELECTION AND USE OF RESPIRATORS 

 The procedure for the selection and use of respirators must be submitted 

to the VA as part of the Contractor's qualification. The procedure must 

written clearly enough for workers to understand. A copy of the 

Respiratory Protection Program must be available in the clean room of 

the decontamination unit for reference by employees or authorized 

visitors. 

1.7.4 MINIMUM RESPIRATORY PROTECTION 

 Minimum respiratory protection shall be a full face powered air 

purifying respirator when fiber levels are maintained consistently at or 
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above 0.5 f/cc. A higher level of respiratory protection may be provided 

or required, depending on fiber levels. Respirator selection shall meet 

the requirements of 29 CFR 1926.1101 (h); Table 1, except as indicated 

in this paragraph. Abatement personnel must have a respirator for their 

exclusive use. 

1.7.5 MEDICAL WRITTEN OPINION 

 No employee shall be allowed to wear a respirator unless a physician has 

determined they are capable of doing so and has issued a written opinion 

for that person. 

1.7.6 RESPIRATOR FIT TEST 

 All personnel wearing respirators shall have a current quantitative fit 

test which was conducted in accordance with 29 CFR 1910.134 (f) and 

Appendix A. Fit tests shall be done for PAPR's which have been put into 

a failure mode. 

1.7.7 RESPIRATOR FIT CHECK 

 The Competent Person shall assure that the positive/negative fit check 

is done each time the respirator is donned by an employee. Headcoverings 

must cover respirator headstraps. Any situation that prevents an 

effective facepiece to face seal as evidenced by failure of a fit check 

shall preclude that person from wearing a respirator until resolution of 

the problem.  

1.7.8 MAINTENANCE AND CARE OF RESPIRATORS 

 The Respiratory Protection Program Coordinator shall submit evidence and 

documentation showing compliance with 29 CFR 1910.134 (h) maintenance 

and care of respirators. 

1.8 WORKER PROTECTION 

1.8.1 TRAINING OF ABATEMENT PERSONNEL 

 Prior to beginning any abatement activity, all personnel shall be 

trained in accordance with OSHA 29 CFR 1926.1101 (k)(9) and any 

additional State/Local requirements. Training must include, at a 

minimum, the elements listed at 29 CFR 1926.1101 (k)(9)(viii). Training 

shall have been conducted by a third party, EPA/State approved trainer 

meeting the requirements of EPA 40 CFR 763 Appendix C (AHERA MAP). 

Initial training certificates and current refresher and accreditation 

proof must be submitted for each person working at the site. 

1.8.2 MEDICAL EXAMINATIONS 

 Medical examinations meeting the requirements of 29 CFR 1926.1101 (m) 

shall be provided for all personnel working in the regulated area, 
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regardless of exposure levels. The physician's written opinion as 

required by 29 CFR 1926.1101 (m)(4) shall be provided for each person 

and shall include in the opinion the person has been evaluated for 

working in a heat stress environment while wearing personal protective 

equipment and is able to perform the work. 

1.8.3 PERSONAL PROTECTIVE EQUIPMENT 

 Provide whole body clothing, head coverings, foot coverings and any 

other personal protective equipment as determined by conducting the 

hazard assessment required by OSHA at 29 CFR 1910.132 (d). The Competent 

Person shall ensure the integrity of personal protective equipment worn 

for the duration of the project. Duct tape shall be used to secure all 

suit sleeves to wrists and to secure foot coverings at the ankle. 

1.8.4 REGULATED AREA ENTRY PROCEDURE 

 Worker protection shall meet the most stringent requirement. The 

Competent Person shall ensure that each time workers enter the regulated 

area, they remove ALL street clothes in the clean room of the 

decontamination unit and put on new disposable coveralls, head 

coverings, a clean respirator, and then proceed through the shower room 

to the equipment room where they put on non-disposable required personal 

protective equipment. 

1.8.5 DECONTAMINATION PROCEDURE – PAPR 

 The Competent Person shall require all personnel to adhere to following 

decontamination procedures whenever they leave the regulated area. 

A. When exiting the regulated area, remove disposable coveralls, and ALL 

other clothes, disposable head coverings, and foot coverings or boots in 

the equipment room. 

B. Still wearing the respirator and completely naked, proceed to the 

shower. Showering is MANDATORY. Care must be taken to follow reasonable 

procedures in removing the respirator to avoid asbestos fibers wile 

showering. The following procedure is required as a minimum: 

1. Thoroughly wet body including hair and face. If using a PAPR hold 

blower above head to keep filters dry. 

2. With respirator still in place, thoroughly decontaminate body, hair, 

respirator face piece, and all other parts of the respirator except 

the blower and battery pack on a PAPR.  Pay particular attention to 

cleaning the seal between the face and respirator facepiece and under 

the respirator straps. 
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3. Take a deep breath, hold it and/or exhale slowly, completely wetting 

hair, face, and respirator. While still holding breath, remove the 

respirator and hold it away from the face before starting to breathe. 

C. Carefully decontaminate the facepiece of the respirator inside and out. 

If using a PAPR, shut down using the following sequence: a) first cap 

inlets to filters; b) turn blower off to keep debris collected on the 

inlet side of the filter from dislodging and contaminating the outside 

of the unit; c) thoroughly decontaminate blower and hoses; d) carefully 

decontaminate battery pack with a wet rag being cautious of getting 

water in the battery pack thus preventing destruction. THIS PROCEDURE IS 

NOT A SUBSTITUTE FOR RESPIRATOR CLEANING! 

D. Shower and wash body completely with soap and water. Rinse thoroughly. 

E. Rinse shower room walls and floor to drain prior to exiting. 

F. Proceed from shower to clean room; dry off and change into street 

clothes or into new disposable work clothing. 

1.8.6 REGULATED AREA REQUIREMENTS 

 The Competent Person shall meet all requirements of 29 CFR 1926.1101 (o) 

and assure that all requirements for Class I glovebag regulated areas at 

29 CFR 1926.1101 (e) are met. All personnel in the regulated area shall 

not be allowed to eat, drink, smoke, chew tobacco or gum, apply 

cosmetics, or in any way interfere with the fit of their respirator. 

1.9 DECONTAMINATION FACILITIES 

1.9.1 DESCRIPTION 

 Provide each regulated area with separate personnel (PDF) and 

waste/equipment decontamination facilities (W/EDF). Ensure that the PDF 

is the only means of ingress and egress to the regulated area and that 

all equipment, bagged waste, and other material exit the regulated area 

only through the W/EDF.  

1.9.2 GENERAL REQUIREMENTS 

 All personnel entering or exiting a regulated area shall follow the 

requirements at 29 CFR 1926.1101 (j)(1) and these specifications. All 

equipment and materials must exit the regulated area through the W/EDF 

and be decontaminated in accordance with these specifications. Walls and 

ceilings of the PDF and W/EDF must be constructed of a minimum of 3 

layers of 6 mil opaque fire retardant polyethylene sheeting and be 

securely attached to existing building components and/or an adequate 

temporary framework. A minimum of 3 layers of 6 mil poly shall also be 

used to cover the floor under the PDF and W/EDF units. Construct doors 

so that they overlap and secure to adjacent surfaces. Weigh sheets with 
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layers of duct tape so that they close quickly after release. Put arrows 

on sheets so they show direction of travel and overlap. If the building 

adjacent area is occupied, construct a solid barrier on the occupied 

side(s) to protect the sheeting. 

1.9.3 TEMPORARY FACILITIES TO THE PDF AND W/EDF 

 The Competent Person shall provide temporary water service connections 

to the PDF and W/EDF. Backflow prevention must be provided at the point 

of connection to the VA system. Water supply must be of adequate 

pressure and meet requirements of 29 CFR 1910.141(d)(3). Provide 

adequate temporary electric power with ground fault protection and 

overhead wiring in the PDF and W/EDF. Provide a sub-panel for all 

temporary power in the clean room. Provide adequate lighting to provide 

a minimum of 50 foot candles in the PDF and W/EDF. Provide temporary 

heat to maintain 70oF throughout the PDF and W/EDF. 

1.9.4 PERSONNEL DECONTAMINATION FACILITY (PDF) 

 The Competent Person shall provide a PDF consisting of shower room which 

is contiguous to a clean room and equipment room. The PDF must be sized 

to accommodate the number of personnel scheduled for the project. The 

shower room, located in the center of the PDF, shall be fitted with as 

many portable showers as necessary to insure all employees can complete 

the entire decontamination procedure within 15 minutes. The PDF shall be 

constructed of opaque poly for privacy. The PDF shall be constructed to 

eliminate any parallel routes of egress without showering. 

1. Clean Room: The clean room must be physically and visually separated 

from the rest of the building to protect the privacy of personnel 

changing clothes. The clean room shall be constructed of at least 2 

layers of 6 mil fire retardant poly to provide an air tight room. 

Provide a minimum of 2 - 900 mm (3 foot) wide flapped doorways.  One 

doorway shall be the entry from outside the PDF and the second 

doorway shall be to the shower room of the PDF. The floor of the 

clean room shall be maintained in a clean, dry condition.  Shower 

overflow shall not be allowed into the clean room. An adequate supply 

of disposable towels shall be provided. Provide storage lockers per 

person. A portable fire extinguisher, Type ABC, shall be provided in 

accordance with OSHA and NFPA Standard 10. All persons entering the 

regulated area shall remove all street clothing in the clean room and 

dress in disposable protective clothing and respiratory protection. 

Any person entering the clean room does so either from the outside 

with street clothing on or is coming from the shower room completely 
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naked and thoroughly washed. Females required to enter the regulated 

area shall be ensured of their privacy throughout the entry/exit 

process by posting guards at both entry points to the PDF so no male 

can enter or exit the PDF during her stay in the PDF. 

2. Shower Room: The Competent Person shall assure that the shower room 

is a completely water tight compartment to be used for the movement 

of all personnel from the clean room to the equipment room and for 

the showering of all personnel going from the regulated area to the 

clean room. Each shower shall be constructed so water runs down the 

walls of the shower and into a drip pan. Install a freely draining 

smooth floor on top of the shower pan. The shower room shall be 

separated from the rest of the building and from the clean room and 

equipment room using air tight walls made from at least 3 layers of 6 

mil fire retardant poly. The shower shall be equipped with a shower 

head and controls, hot and cold water, drainage, soap dish and 

continuous supply of soap, and shall be maintained in a sanitary 

condition throughout its use. The controls shall be arranged so an 

individual can shower without assistance. Provide a flexible hose 

shower head, hose bibs and all other items shown on Shower Schematic. 

Waste water will be pumped to a drain after being filtered through a 

minimum of a 100 micron sock in the shower drain; a 20 micron filter; 

and a final 5 micron filter. Filters will be changed a minimum of 

daily or more often as needed. Filter changes must be done in the 

shower to prevent loss of contaminated water. Hose down all shower 

surfaces after each shift and clean any debris from the shower pan.  

Residue is to be disposed of as asbestos waste. 

3. Equipment Room: The Competent Person shall provide an equipment room 

which shall be an air tight compartment for the storage of work 

equipment, reusable footwear and for use as a change station for 

personnel exiting the regulated area. The equipment room shall be 

separated from the regulated area by a minimum 3 foot wide door made 

of 2 layers of 6 mil fire retardant poly. The equipment room shall be 

separated from the regulated area, the shower room and the rest of 

the building by air tight walls and ceiling constructed of a minimum 

of 3 layers of 6 mil fire retardant poly. Damp wipe all surfaces of 

the equipment room after each shift change. Provide an additional 

loose layer of 6 mil fire retardant poly per shift change and remove 

this layer after each shift.  Provide a temporary electrical sub-
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panel equipped with GFCI in this room to accommodate any equipment 

required in the regulated area. 

4. The PDF shall consist of the following: Clean room at the entrance 

followed by a shower room followed by an equipment room leading to 

the regulated area. Each doorway in the PDF is minimum of 2 layers of 

6 mil fire retardant poly. 

 

1.9.5 WASTE/EQUIPMENT DECONTAMINATION FACILITY (W/EDF) 

 The Competent Person shall provide a W/EDF consisting of a wash room, 

holding room, and clean room for removal of all waste, equipment and 

contaminated material from the regulated area. Personnel shall not enter 

or exit the W/EDF except in the event of an emergency. Clean debris and 

residue in the W/EDF daily. All surfaces in the W/EDF shall be 

wiped/hosed down after each shift and all debris shall be cleaned from 

the shower pan. The W/EDF shall consist of the following: 

1. Wash Down Station: Provide an enclosed shower unit in the regulated 

area just outside the Wash Room as an equipment, bag and container 

cleaning station.  

2. Wash Room: Provide a wash room for cleaning of bagged or containerized 

asbestos containing waste materials passed from the regulated area. 

Construct the wash room using 50 x 100 mm (2" x 4") wood framing and 3 

layers of 6 mil fire retardant poly. Locate the wash room so that 

packaged materials, after being wiped clean, can be passed to the 

Holding Room. Doorways in the wash room shall be constructed of 2 

layers of 6 mil fire retardant poly. 

3. Holding Room: Provide a holding room as a drop location for bagged 

materials passed from the wash room. Construct the holding room using 

50 x 100 mm (2" x 4") wood framing and 3 layers of 6 mil fire 

retardant poly. The holding room shall be located so that bagged 
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material cannot be passed from the wash room to the clean room unless 

it goes through the holding room. Doorways in the holding room shall 

be constructed of 2 layers of 6 mil fire retardant poly. 

4. Clean Room: Provide a clean room to isolate the holding room from the 

building exterior. Construct the clean room using 2 x 4 wood framing 

and 2 layers of 6 mil fire retardant poly. The clean room shall be 

located so as to provide access to the holding room from the building 

exterior. Doorways to the clean room shall be constructed of two 

layers of 6 mil fire retardant poly.  

5. The W/EDF shall be provided as follows: Wash Room leading to a 

Holding Room followed by a Clean Room leading to outside the 

regulated area. See diagram.  

 

 

1.9.6 WASTE/EQUIPMENT DECONTAMINATION PROCEDURES 

 At washdown station in the regulated area, thoroughly wet clean 

contaminated equipment and/or sealed polyethylene bags and pass into 

Wash Room after visual inspection. When passing anything into the Wash 

Room, close all doorways of the W/EDF, other than the doorway between 

the washdown station and the Wash Room. Keep all outside personnel clear 

of the W/EDF. Once inside the Wash Room, wet clean the equipment and/or 

bags. After cleaning and inspection, pass items into the Holding Room. 

Close all doorways except the doorway between the Holding Room and the 

Clean Room. Workers from the Clean Room/Exterior shall enter the Holding 

Room and remove the decontaminated/cleaned equipment/bags for removal 

and disposal. These personnel will not be required to wear PPE. At no 

time shall personnel from the clean side be allowed to enter the Wash 

Room. 
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PART 2 - PRODUCTS, MATERIALS AND EQUIPMENT 

2.1 MATERIALS AND EQUIPMENT 

2.1.1 GENERAL REQUIREMENTS (ALL ABATEMENT PROJECTS) 

 Prior to the start of work, the Contractor shall provide and maintain a 

sufficient quantity of materials and equipment to assure continuous and 

efficient work throughout the duration of the project. Work shall not 

start unless the following items have been delivered to the site and the 

CPIH has submitted verification to the VA's representative to this 

effect: 

A. All materials shall be delivered in their original package, container or 

bundle bearing the name of the manufacturer and the brand name (where 

applicable). 

B. Store all materials subject to damage off the ground, away from wet or 

damp surfaces and under cover sufficient enough to prevent damage or 

contamination. Flammable materials cannot be stored inside buildings. 

Replacement materials shall be stored outside of the regulated/work area 

until abatement is completed. 

C. The Contractor shall not block or hinder use of buildings by patients, 

staff, and visitors to the VA in partially occupied buildings by placing 

materials/equipment in any unauthorized place. 

D. The Competent Person shall inspect for damaged, deteriorating or 

previously used materials. Such materials shall not be used and shall be 

removed from the worksite and disposed of properly. 

E. Poly sheeting put under the glovebag regulated area shall be a minimum 

of 6 mils in thickness. 

F. If required, the method of attaching polyethylene sheeting shall be 

agreed upon in advance by the Contractor and the VA and selected to 

minimize damage to equipment and surfaces. 

G. Polyethylene sheeting utilized for personnel decontamination facility 

shall be opaque white or black in color, 6 mil fire retardant poly. 

H. Installation and plumbing hardware, showers, hoses, drain pans, sump 

pumps and waste water filtration system shall be provided by the 

Contractor. 

I. An adequate number of HEPA vacuums, scrapers, sprayers, nylon brushes, 

brooms, disposable mops, rags, sponges, staple guns, shovels, ladders 

and scaffolding of suitable height and length as well as meeting OSHA 

requirements shall be provided. Fall protection devices, water hose to 

reach all areas in the regulated area, airless spray equipment, and any 

other tools, materials or equipment required to conduct the abatement 
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project shall also be provided. All electrically operated hand tools, 

equipment, electric cords shall be equipped with GFCI protection. 

J. Special protection for objects in the regulated area shall be detailed 

(e.g., plywood over carpeting or hardwood floors to prevent damage from 

scaffolds, water, and falling material). 

K. Disposal bags – 2 layers of 6 mil, for asbestos waste shall be pre-

printed with labels, markings and address as required by OSHA, EPA and 

DOT regulations. 

L. The VA shall be provided a copy of the MSDS as required for all 

hazardous chemicals under OSHA 29 CFR 1910.1200 - Hazard Communication. 

Chlorinated compounds shall not be used with any spray adhesive or other 

product. Appropriate encapsulant(s) shall be provided. 

M. OSHA DANGER demarcation signs, as many and as required by OSHA 29 CFR 

1926.1101(k)(7) shall be provided and placed by the Competent Person. 

All other posters and notices required by Federal and State regulations 

shall be posted in the Clean Room. 

N. Adequate and appropriate PPE for the project and number of 

personnel/shifts shall be provided. All personal protective equipment 

issued must be based on a hazard assessment conducted under 29 CFR 

1910.132(d). 

2.2 CONTAINMENT BARRIERS AND COVERINGS IN THE REGULATED AREA 

2.2.1 GENERAL 

 Using critical barriers, seal off the perimeter to the regulated area to 

completely isolate the regulated area from adjacent spaces. All 

horizontal surfaces in the regulated area must be covered with 2 layers 

of 6 mil fire retardant poly to prevent contamination and to facilitate 

clean-up. Should adjacent areas become contaminated, immediately stop 

work and clean up the contamination at no additional cost to the 

Government. Provide firestopping and identify all fire barrier 

penetrations due to abatement work as specified in Section 2.2.8; 

FIRESTOPPING. 

2.2.2 PREPARATION PRIOR TO SEALING THE REGULATED AREA 

A. Place all tools, scaffolding, materials and equipment needed for working 

in the regulated area prior to erecting any plastic sheeting. Remove all 

uncontaminated removable furniture, equipment and/or supplies from the 

regulated area before commencing work, or completely cover with 2 layers 

of 6-mil fire retardant poly sheeting and secure with duct tape. Lock 

out and tag out any HVAC systems in the regulated area. 
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2.2.3 CONTROLLING ACCESS TO THE REGULATED AREA 

A. Access to the regulated area is allowed only through the personnel 

decontamination facility (PDF), if required. All other means of access 

shall be eliminated and OSHA Danger demarcation signs posted as required 

by OSHA. If the regulated area is adjacent to or within view of an 

occupied area, provide a visual barrier of 6 mil opaque fire retardant 

poly sheeting to prevent building occupant observation. If the adjacent 

area is accessible to the public, the barrier must be solid. 

2.2.4 CRITICAL BARRIERS 

A. Completely separate any openings into the regulated area from adjacent 

areas using fire retardant poly at least 6 mils thick and duct tape. 

Individually seal with 2 layers of 6 mil poly and duct tape all HVAC 

openings into the regulated area. Individually seal all lighting 

fixtures, clocks, doors, windows, convectors, speakers, or any other 

objects in the regulated area. Heat must be shut off any objects covered 

with poly. 

2.2.5 SECONDARY BARRIERS 

A. A loose layer of 6 mil fire retardant poly shall be used as a drop cloth 

to protect the floor/horizontal surfaces from debris generated during 

the glovebag abatement. This layer shall be replaced as needed during 

the work. 

2.2.6 EXTENSION OF THE REGULATED AREA 

A. If the enclosure of the regulated area is breached in any way that could 

allow contamination to occur, the affected area shall be included in the 

regulated area and constructed as per this section. If the affected area 

cannot be added to the regulated area, decontamination measures must be 

started immediately and continue until air monitoring indicates 

background levels are met. 

2.2.7 FIRESTOPPING 

A. Through penetrations caused by cables, cable trays, pipes, sleeves must 

be firestopped with a fire-rated firestop system providing an air tight 

seal. 

B. Firestop materials that are not equal to the wall or ceiling penetrated 

shall be brought to the attention of the VA Representative. The 

Contractor shall list all areas of penetration, the type of sealant 

used, and whether or not the location is fire rated. Any discovery of 

penetrations during abatement shall be brought to the attention of the 

VA Representative immediately. All walls, floors and ceilings are 
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considered fire rated unless otherwise determined by the VA 

Representative or Fire Marshall. 

C. Any visible openings whether or not caused by a penetration shall be 

reported by the Contractor to the VA Representative for a sealant system 

determination. Firestops shall meet ASTM E814 and UL 1479 requirements 

for the opening size, penetrant, and fire rating needed. 

2.3 MONITORING, INSPECTION AND TESTING 

2.3.1 GENERAL 

A. Perform throughout abatement work monitoring, inspection and testing 

inside and around the regulated area in accordance with the OSHA 

requirements and these specifications. The CPIH shall periodically 

inspect and oversee the performance of the Contractor IH Technician. The 

IH Technician shall continuously inspect and monitor conditions inside 

the regulated area to ensure compliance with these specifications. In 

addition, the CPIH shall personally manage air sample collection, 

analysis, and evaluation for personnel, regulated area, and adjacent 

area samples to satisfy OSHA requirements. Additional inspection and 

testing requirements are also indicated in other parts of this 

specification.  

B. The VA will employ an independent industrial hygienist (VPIH/CIH) 

consultant and/or use its own IH to perform various services on behalf 

of the VA.  The VPIH/CIH will perform the necessary monitoring, 

inspection, testing, and other support services to ensure that VA 

patients, employees, and visitors will not be adversely affected by the 

abatement work, and that the abatement work proceeds in accordance with 

these specifications, that the abated areas or abated buildings have 

been successfully decontaminated. The work of the VPIH/CIH consultant in 

no way relieves the Contractor from their responsibility to perform the 

work in accordance with contract/specification requirements, to perform 

continuous inspection, monitoring and testing for the safety of their 

employees, and to perform other such services as specified. The cost of 

the VPIH/CIH and their services will be borne by the VA except for any 

repeat of final inspection and testing that may be required due to 

unsatisfactory initial results. Any repeated final inspections and/or 

testing, if required, will be paid for by the Contractor. 

C. If fibers counted by the VPIH/CIH during abatement work, either inside 

or outside the regulated area, utilizing the NIOSH 7400 air monitoring 

method, exceed the specified respective limits, the Contractor shall 

stop work. The Contractor may request confirmation of the results by 
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analysis of the samples by TEM. Request must be in writing and submitted 

to the VA's representative. Cost for the confirmation of results will be 

borne by the Contractor for both the collection and analysis of samples 

and for the time delay that may/does result for this confirmation. 

Confirmation sampling and analysis will be the responsibility of the 

CPIH with review and approval of the VPIH/CIH. An agreement between the 

CPIH and the VPIH/CIH shall be reached on the exact details of the 

confirmation effort, in writing, including such things as the number of 

samples, location, collection, quality control on-site, analytical 

laboratory, interpretation of results and any follow-up actions. This 

written agreement shall be co-signed by the IH's and delivered to the 

VA's representative. 

2.3.2 SCOPE OF SERVICES OF THE VPIH/CIH CONSULTANT 

A. The purpose of the work of the VPIH/CIH is to: Assure quality; resolve 

problems; and prevent the spread of contamination beyond the regulated 

area. In addition, their work includes performing the final inspection 

and testing to determine whether the regulated area or building has been 

adequately decontaminated. All air monitoring is to be done utilizing 

PCM/TEM. The VPIH/CIH will perform the following tasks: 

1. Task 1: Establish background levels before abatement begins by 

collecting background samples. Retain samples for possible TEM 

analysis. 

2. Task 2: Perform continuous air monitoring, inspection, and testing 

outside the regulated area during actual abatement work to detect any 

faults in the regulated area isolation and any adverse impact on the 

surroundings from regulated area activities. 

3. Task 3: Perform unannounced visits to spot check overall compliance 

of work with contract/specifications. These visits may include any 

inspection, monitoring, and testing inside and outside the regulated 

area and all aspects of the operation except personnel monitoring.  

4. Task 4: Provide support to the VA representative such as evaluation 

of submittals from the Contractor, resolution of unforeseen 

developments, etc. 

5. Task 5: Perform, in the presence of the VA representative, final 

inspection and testing of a decontaminated regulated area or building 

at the conclusion of the abatement and clean-up work to certify 

compliance with all regulations and the VA 

requirements/specifications. 
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6. Task 6: Issue certificate of decontamination for each regulated area 

or building and project report. 

B. All data, inspection results and testing results generated by the 

VPIH/CIH will be available to the Contractor for information and 

consideration. The Contractor shall cooperate with and support the 

VPIH/CIH for efficient and smooth performance of their work. 

C. The monitoring and inspection results of the VPIH/CIH will be used by 

the VA to issue any Stop Removal orders to the Contractor during 

abatement work and to accept or reject a regulated area or building as 

decontaminated. 

2.3.3 MONITORING, INSPECTION AND TESTING BY ABATEMENT CONTRACTOR CPIH 

 The CPIH is responsible for managing all monitoring, inspections, and 

testing required by these specifications, as well as any and all 

regulatory requirements adopted by these specifications. The CPIH is 

responsible for the continuous monitoring of all subsystems and 

procedures which could affect the health and safety of the Contractor's 

personnel. Safety and health conditions and the provision of those 

conditions inside the regulated area for all persons entering the 

regulated area is the exclusive responsibility of the Contractor 

/Competent Person. The person performing the personnel and area air 

monitoring inside the regulated area shall be an IH Technician, who 

shall be trained and shall have specialized field experience in air 

sampling and analysis. The IH Technician shall have a NIOSH 582 Course 

or equivalent and show proof. The IH Technician shall participate in the 

AIHA Asbestos Analysis Registry or participate in the Proficiency 

Analytic Testing program of AIHA for fiber counting quality control 

assurance. The IH Technician shall also be an accredited EPA/State 

Contractor/Supervisor and Building Inspector. The IH Technician shall 

have participated in five abatement projects collecting personal and 

area samples as well as responsibility for documentation. The analytic 

laboratory used by the Contractor to analyze the samples shall be AIHA 

accredited for asbestos PAT. A daily log documenting all OSHA 

requirements for air monitoring for asbestos in 29 CFR 1926.1101(f), (g) 

and Appendix A. This log shall be made available to the VA 

representative and the VPIH/CIH. The log will contain, at a minimum, 

information on personnel or area sampled, other persons represented by 

the sample, the date of sample collection, start and stop times for 

sampling, sample volume, flow rate, and fibers/cc. The CPIH shall 

collect and analyze samples for each representative job being done in 
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the regulated area, i.e., removal, wetting, clean-up, and load-out. No 

fewer than two personal samples per shift shall be collected and one 

area sample per 1,000 square feet of regulated area where abatement is 

taking place and one sample per shift in the clean room area shall be 

collected. In addition to the continuous monitoring required, the CPIH 

will perform inspection and testing at the final stages of abatement for 

each regulated area as specified in the CPIH responsibilities. 

2.4 STANDARD OPERATING PROCEDURES 

 The Contractor shall have established Standard Operating Procedures 

(SOP's) in printed form and loose leaf folder consisting of simplified 

text, diagrams, sketches, and pictures that establish and explain 

clearly the ways and procedures to be followed during all phases of the 

work by the Contractor's personnel. The SOP's must be modified as needed 

to address specific requirements of the project. The SOP's shall be 

submitted for review and approval prior to the start of any abatement 

work. The minimum topics and areas to be covered by the SOP's are: 

A. Minimum Personnel Qualifications 

B. Contingency Plans and Arrangements 

C. Security and Safety Procedures 

D. Respiratory Protection/Personal Protective Equipment Program and Training 

E. Medical Surveillance Program and Recordkeeping 

F. Regulated Area Requirements for Glovebag Abatement 

G. Decontamination Facilities and Entry/Exit Procedures (PDF and W/EDF) 

H. Monitoring, Inspections, and Testing  

I. Removal Procedures For Piping ACM Using the Glovebag Method 

J. Disposal of ACM waste  

K. Regulated Area Decontamination/Clean-up 

L. Regulated Area Visual and Air Clearance 

M. Project Completion/Closeout 

2.5 SUBMITTALS 

2.5.1 PRE-CONSTRUCTION MEETING SUBMITTALS 

 Submit to the VA a minimum of 14 days prior to the pre-start meeting the 

following for review and approval. Meeting this requirement is a 

prerequisite for the pre-start meeting for this project. 

A. Submit a detailed work schedule for the entire project reflecting 

contract documents and the phasing/schedule requirements from the CPM 

chart. 

B. Submit a staff organization chart showing all personnel who will be 

working on the project and their capacity/function. Provide their 
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qualifications, training, accreditations, and licenses, as appropriate. 

Provide a copy of the "Certificate of Worker's Acknowledgment" and the 

"Affidavit of Medical Surveillance and Respiratory Protection" for each 

person. 

C. Submit Standard Operating Procedures developed specifically for this 

project, incorporating the requirements of the specifications, prepared, 

signed and dated by the CPIH. 

D. Submit the specifics of the materials and equipment to be used for this 

project with brand names, model numbers, performance characteristics, 

pictures/diagrams, and number available for the following: 

1. HEPA vacuums, air monitoring pumps, calibration devices, and 

emergency power generating system. 

2. Waste water filtration system, shower system, critical/floor 

barriers. 

3. Encapsulants, surfactants, hand held sprayers, airless sprayers, 

glovebags, fire extinguishers. 

4.  Personal protective equipment.  

5. Fire safety equipment to be used in the regulated area. 

E. Submit the name, location, and phone number of the approved landfill; 

proof/verification the landfill is approved for ACM disposal; the 

landfill's requirements for ACM waste; the type of vehicle to be used 

for transportation; and name, address, and phone number of 

subcontractor, if used. Proof of asbestos training for transportation 

personnel shall be provided. 

F. Submit required notifications and arrangements made with regulatory 

agencies having regulatory jurisdiction and the specific 

contingency/emergency arrangements made with local health, fire, 

ambulance, hospital authorities and any other 

notifications/arrangements. 

G. Submit the name, location and verification of the laboratory and/or 

personnel to be used for analysis of air and/or bulk samples. Air 

monitoring must be done in accordance with OSHA 29 CFR 1926.1101(f) and 

Appendix A. 

H. Submit qualifications verification: Submit the following evidence of 

qualifications. Make sure that all references are current and verifiable 

by providing current phone numbers and documentation. 

1. Asbestos Abatement Company: Project experience within the past 3 

years; listing projects first most similar to this project: 
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Project Name; Type of Abatement; Duration; Cost; Reference Name/Phone 

Number; Final Clearance; Completion Date 

2. List of project(s) halted by owner, A/E, IH, regulatory agency in the 

last 3 years: 

Project Name; Reason; Date; Reference Name/Number; Resolution 

3. List asbestos regulatory citations, penalties, damages paid and legal 

actions taken against the company in the last 3 years. Provide copies 

and all information needed for verification. 

I. Submit information on personnel: Provide a resume; address each item 

completely; provide references; phone numbers; copies of certificates, 

accreditations, and licenses. Submit an affidavit signed by the CPIH 

stating that all personnel submitted below have medical records in 

accordance with OSHA 29 CFR 1926.1101(m) and 29 CFR 1910.20 and that the 

company has implemented a medical surveillance program and maintains 

recordkeeping in accordance with the above regulations. Submit the phone 

number and doctor/clinic/hospital used for medical evaluations. 

1. CPIH: Name; years of abatement experience; list of projects similar 

to this one; certificates, licenses, accreditations for proof of 

AHERA/OSHA specialized asbestos training; professional affiliations; 

number of workers trained; samples of training materials; samples of 

SOP's developed; medical opinion; current respirator fit test. 

2. Competent Person(s)/Supervisor(s): Number; names; years of abatement 

experience as Competent Person /Supervisor; list of similar projects 

as Competent Person/Supervisor; as a worker; certificates, licenses, 

accreditations; proof of AHERA/OSHA specialized asbestos training; 

maximum number of personnel supervised on a project; medical opinion; 

current respirator fit test. 

3. Workers: Numbers; names; years of abatement experience; certificates, 

licenses, accreditations; training courses in asbestos abatement and 

respiratory protection; medical opinion; current respirator fit test. 

J. Submit copies of State license for asbestos abatement; copy of insurance 

policy, including exclusions with a letter from agent stating in plain 

English the coverage provided and the fact that asbestos abatement 

activities are covered by the policy; copy of SOP's incorporating the 

requirements of this specification; information on who provides your 

training, how often; who provides medical surveillance, how often; who 

does and how is air monitoring conducted; a list of references of 

independent laboratories/IH's familiar with your air monitoring and 
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standard operating procedures; copies of monitoring results of the five 

referenced projects listed and analytical method(s) used. 

K. When rental equipment is to be used in regulated areas or used to 

transport asbestos waste, the contractor shall assure complete 

decontamination of the rental equipment before return to the rental 

agency. 

1. Submit, before the start of work, the manufacturer's technical data 

and MSDS for encapsulants used on the project. Provide application 

instructions also. 

2.5.2 SUBMITTALS DURING ABATEMENT 

A. The Competent Person shall maintain and submit a daily log at the 

regulated area documenting the dates and times of the following: 

purpose, attendees and summary of meetings; all personnel 

entering/exiting the regulated area; document and discuss the resolution 

of unusual events such as critical barrier breeching, equipment 

failures, emergencies, and any cause for stopping work; representative 

air monitoring and results/TWA's/EL's. Submit this daily log to VA's 

representative. 

B. The CPIH shall document and maintain the following during abatement and 

submit as appropriate to the VA's representative. 

1. Inspection and approval of the regulated area preparation prior to 

start of work and   daily during work. 

2. Removal of any poly critical/floor barriers. 

3. Visual inspection/testing by the CPIH prior to application of lockdown 

encapsulation. 

4. Packaging and removal of ACM waste from regulated area. 

5. Disposal of ACM waste materials; copies of Waste Shipment 

Records/landfill receipts to the VA's representative on a weekly 

basis. 

2.5.3 SUBMITTALS AT COMPLETION OF ABATEMENT 

 The CPIH shall submit a project report consisting of the daily log book 

requirements and documentation of events during the abatement project 

including Waste Shipment Records signed by the landfill's agent. The 

report shall include a certificate of completion, signed and dated by 

the CPIH, in accordance with Attachment #1. The VA Representative will 

forward the abatement report to the Medical Center after completion of 

the project. 
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2.6 ENCAPSULANTS 

2.6.1 TYPES OF ENCAPSULANTS 

A. The following four types of encapsulants must comply with comply with 

performance requirements as stated in paragraph 2.6.2: 

1. Removal encapsulant - used as a wetting agent to remove ACM. 

2. Bridging encapsulant - provides a tough, durable coating on ACM. 

3. Penetrating encapsulant - penetrates/encapsulates ACM at least 13 mm 

(1/2").  

4. Lockdown encapsulant - seals microscopic fibers on surfaces after ACM 

removal. 

 2.6.2 PERFORMANCE REQUIREMENTS 

 Encapsulants shall meet the latest requirements of EPA; shall not 

contain toxic or hazardous substances; or solvents; and shall comply 

with the following performance requirements: 

A. General Requirements for all Encapsulants: 

1. ASTM E84: Flame spread of 25; smoke emission of 50. 

2. University of Pittsburgh Protocol: Combustion Toxicity; zero 

mortality. 

3. ASTM C732: Accelerated Aging Test; Life Expectancy - 20 years. 

4. ASTM E96: Permeability - minimum of 0.4 perms. 

B. Bridging/Penetrating Encapsulants: 

1. ASTM E736: Cohesion/Adhesion Test - 24 kPa (50 lbs/ft2). 

2. ASTM E119: Fire Resistance - 3 hours (Classified by UL for use on 

fibrous/cementitious fireproofing). 

3. ASTM D2794: Gardner Impact Test; Impact Resistance - minimum 11.5 kg-

mm (43 in/lb). 

4. ASTM D522: Mandrel Bend Test; Flexibility - no rupture or cracking. 

C. Lockdown Encapsulants: 

1. ASTM E119: Fire resistance - 3 hours (tested with fireproofing over 

encapsulant applied directly to steel member). 

2. ASTM E736: Bond Strength - 48 kPa (100 lbs/ft2) (test compatibility 

with cementitious and fibrous fireproofing). 

3. In certain situations, encapsulants may have to be applied to hot 

pipes/equipment. The encapsulant must be able to withstand high 

temperatures without cracking or off-gassing any noxious vapors 

during application. 
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2.7 CERTIFICATES OF COMPLIANCE 

 The Contractor shall submit to the VA representative certification from 

the manufacturer indicating compliance with performance requirements for 

encapsulants when applied according to manufacturer recommendations. 

2.8 RECYCLABLE PROTECTIVE CLOTHING 

 If recyclable clothing is provided, all requirements of EPA, DOT and 

OSHA shall be met. 

PART 3 - EXECUTION 

3.1 PRE-ABATEMENT ACTIVITIES 

3.1.1 PRE-ABATEMENT MEETING 

 The VA representative, upon receipt, review, and substantial approval of 

all pre-abatement submittals and verification by the CPIH that all 

materials and equipment required for the project are on the site, will 

arrange for a pre-abatement meeting between the Contractor, the CPIH, 

Competent Person(s), the VA representative(s), and the VPIH/CIH. The 

purpose of the meeting is to discuss any aspect of the submittals 

needing clarification or amplification and to discuss any aspect of the 

project execution and the sequence of the operation. The Contractor 

shall be prepared to provide any supplemental information/documentation 

to the VA's representative regarding any submittals, documentation, 

materials or equipment. Upon satisfactory resolution of any outstanding 

issues, the VA's representative will issue a written order to proceed to 

the Contractor. No abatement work of any kind described in the following 

provisions shall be initiated prior to the VA written order to proceed. 

3.1.2 PRE-ABATEMENT INSPECTIONS AND PREPARATIONS 

 Before any work begins on the construction of the regulated area, the 

Contractor will: 

A. Conduct a space-by-space inspection with an authorized VA representative 

and prepare a written inventory of all existing damage in those spaces 

where asbestos abatement will occur. Still or video photography may be 

used to supplement the written damage inventory. Document will be signed 

and certified as accurate by both parties. 

B. The VA Representative, the Contractor, and the VPIH/CIH must be aware of 

10/95 A/E Quality Alert indicating the failure to identify asbestos as 

applicable to glovebag abatement in the areas listed. Make sure these 

areas are looked at/reviewed on the project: Lay-in ceilings concealing 

ACM; ACM behind walls/windows from previous renovations; inside 

chases/walls; transite piping/ductwork/sheets; behind radiators; below 
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window sills; water/sewer lines; electrical conduit coverings; steam line 

trench coverings. 

C. Clean and remove or properly protect from contamination all furniture, 

machinery, equipment, curtains, drapes, blinds, and other movable 

objects which the Contractor is required to remove from the regulated 

area. 

D. Shut down and seal with a minimum of 2 layers of 6 mil fire retardant 

poly all HVAC systems serving the regulated area. The regulated area 

critical barriers shall be completely isolated from any other air in the 

building. The VA's representative will monitor the isolation provision. 

E. Shut down and lock out in accordance with 29 CFR 1910.147 all electrical 

circuits which pose a potential hazard. Electrical arrangements will be 

tailored to the particular regulated area and the systems involved. All 

electrical circuits affected will be turned off at the circuit box 

outside the regulated area, not just the wall switch. The goal is to 

eliminate the potential for electrical shock which is a major threat to 

life in the regulated area due to water use and possible energized 

circuits. Electrical lines used to power equipment in the regulated area 

shall conform to all electrical safety standards and shall be isolated 

by the use of a ground fault circuit interrupter (GFCI). All GFCI shall 

be tested prior to use. The VA's representative will monitor the 

electrical shutdown. 

F. If required, remove and dispose of carpeting from floors in the 

regulated area. 

G. Inspect existing firestopping in the regulated area. Correct as needed. 

3.1.3 PRE-ABATEMENT CONSTRUCTION AND OPERATIONS 

A. Perform all preparatory work for the first regulated area in accordance 

with the approved work schedule and with this specification. 

B. Upon completion of all preparatory work, the CPIH will inspect the work 

and systems and will notify the VA's representative when the work is 

completed in accordance with this specification. The VA's representative 

may inspect the regulated area and the systems with the VPIH/CIH and may 

require that upon satisfactory inspection, the Contractor's employees 

perform all major aspects of the approved SOP's, especially worker 

protection, respiratory systems, contingency plans, decontamination 

procedures, and monitoring to demonstrate satisfactory operation.  

C. The CPIH shall document the pre-abatement activities described above and 

deliver a copy to the VA's representative. 
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D. Upon satisfactory inspection of the installation of and operation of 

systems the VA's representative will notify the Contractor in writing to 

proceed with the asbestos abatement work in accordance with this 

specification. 

3.2 REGULATED AREA PREPARATIONS 

3.2.1 OSHA DANGER SIGNS 

 Post OSHA DANGER signs meeting the specifications of OSHA 29 CFR 

1926.1101 at any location and approaches to the regulated area where 

airborne concentrations of asbestos may exceed ambient background 

levels. Signs shall be posted at a distance sufficiently far enough away 

from the regulated area to permit any personnel to read the sign and 

take the necessary measures to avoid exposure. Additional signs will be 

posted following construction of the regulated area enclosure. 

3.2.2 SHUT DOWN - LOCK OUT ELECTRICAL 

 Shut down and lock out electric power to the regulated area. Provide 

temporary power and lighting. Insure safe installation including GFCI of 

temporary power sources and equipment by compliance with all applicable 

electrical code requirements and OSHA requirements for temporary 

electrical systems. Electricity shall be provided by the VA. 

3.2.3 SHUT DOWN - LOCK OUT HVAC 

 Shut down and lock out heating, cooling, and air conditioning system 

(HVAC) components that are in, supply or pass through the regulated 

area. 

 Investigate the regulated area and agree on pre-abatement condition with 

the VA's representative. Seal all intake and exhaust vents in the 

regulated area with duct tape and 2 layers of 6-mil poly. Also, seal any 

seams in system components that pass through the regulated area. Remove 

all contaminated HVAC system filters and place in labeled 6-mil poly 

disposal bags for disposal as asbestos waste. 

3.2.4 SANITARY FACILITIES 

 The Contractor shall provide sanitary facilities for abatement personnel 

and maintain them in a clean and sanitary condition throughout the 

abatement project. 

3.2.5 WATER FOR ABATEMENT 

 The VA will provide water for abatement purposes. The Contractor shall 

connect to the existing VA system. The service to the shower(s) shall be 

supplied with backflow prevention. 
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3.2.6 PRE-CLEANING MOVABLE OBJECTS 

 Pre-clean all movable objects within the regulated area using a HEPA 

filtered vacuum and/or wet cleaning methods as appropriate. After 

cleaning, these objects shall be removed from the regulated area and 

carefully stored in an uncontaminated location.  

3.2.7 PRE-CLEANING FIXED OBJECTS 

 Pre-clean all fixed objects in the regulated area using HEPA filtered 

vacuums and/or wet cleaning techniques as appropriate. Careful attention 

must be paid to machinery behind grills or gratings where access may be 

difficult but contamination may be significant. Also, pay particular 

attention to wall, floor and ceiling penetration behind fixed items. 

After precleaning, enclose fixed objects with 2 layers of 6-mil poly and 

seal securely in place with duct tape. Objects (e.g., permanent 

fixtures, shelves, electronic equipment, laboratory tables, sprinklers, 

alarm systems, closed circuit TV equipment and computer cables) which 

must remain in the regulated area and that require special ventilation 

or enclosure requirements should be designated here along with specified 

means of protection. Contact the manufacturer for special protection 

requirements. 

3.2.8 PRE-CLEANING SURFACES IN THE REGULATED AREA 

 Pre-clean all surfaces in the regulated area using HEPA filtered vacuums 

and/or wet cleaning methods as appropriate. Do not use any methods that 

would raise dust such as dry sweeping or vacuuming with equipment not 

equipped with HEPA filters. Do not disturb asbestos-containing materials 

during this pre-cleaning phase. 

3.3 CONTAINMENT BARRIERS AND COVERINGS FOR THE REGULATED AREA 

3.3.1 GENERAL 

 Seal off any openings at the perimeter of the regulated area with 

critical barriers to completely isolate the regulated area and to 

contain all airborne asbestos contamination created by the abatement 

activities. Should the adjacent area past the regulated area become 

contaminated due to improper work activities, the Contractor shall 

suspend work inside the regulated area, continue wetting, and clean the 

adjacent areas in accordance with procedures described in these 

specifications. Any and all costs associated with the adjacent area 

cleanup shall not be borne by the VA. 

3.3.2 PREPARATION PRIOR TO SEALING OFF 

 Place all materials, equipment and supplies necessary to isolate the 

regulated area inside the regulated area. Remove all movable 
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material/equipment as described above and secure all unmovable 

material/equipment as described above. Properly secured material/ 

equipment shall be considered to be outside the regulated area. 

3.3.3 CONTROLLING ACCESS TO THE REGULATED AREA 

 Access to the regulated area shall be permitted only through the PDF. 

All other means of access shall be closed off by proper sealing and 

DANGER signs posted on the clean side of the regulated area where it is 

adjacent to or within view of any occupiable area. An opaque visual 

barrier of 6 mil poly shall be provided so that the abatement work is 

not visible to any building occupants. If the area adjacent to the 

regulated area is accessible to the public, construct a solid barrier on 

the public side of the sheeting for protection and isolation of the 

project. The barrier shall be constructed with nominal 2" x 4" (50mm x 

100mm) wood or metal studs 16" (400mm) on centers, securely anchored to 

prevent movement and covered with a minimum of 1/2" (12.5mm) plywood. 

Provide an appropriate number of OSHA DANGER signs for each visual and 

physical barrier. Any alternative method must be given a written 

approval by the VA's representative. 

3.3.4 CRITICAL BARRIERS 

 The regulated area must be completely separated from the adjacent areas, 

and the outside by at least 2 layers of 6 mil fire retardant poly and 

duct tape/spray adhesive. Individually seal all supply and exhaust 

ventilation openings, lighting fixtures, clocks, doorways, windows, 

convectors, speakers, and other openings into the regulated area with 2 

layers of 6 mil fire retardant poly, and taped securely in place with 

duct tape/spray adhesive. Critical barriers must remain in place until 

all work and clearances have been completed. Light fixtures shall not be 

operational during abatement. Auxiliary lighting shall be provided. If 

needed, provide plywood squares 6" x 6" x 3/8" (150mm x 150mm x 18mm) 

held in place with one 6d smooth masonry/galvanized nail driven through 

the center of the plywood square and duct tape on the poly so as to 

clamp the poly to the wall/surface. Locate plywood squares at each end, 

corner, and 4' (1200mm) maximum on centers. 

3.3.5 EXTENSION OF THE REGULATED AREA 

 If the regulated area barrier is breached in any manner that could allow 

the passage of asbestos fibers or debris, the Competent Person shall 

immediately stop work, continue wetting, and proceed to extend the 

regulated area to enclose the affected area as per procedures described 

in this specification.  If the affected area cannot be enclosed, 
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decontamination measures and cleanup shall start immediately. All 

personnel shall be isolated from the affected area until 

decontamination/cleanup is completed as verified by visual inspection 

and air monitoring. Air monitoring at completion must indicate 

background levels. 

3.3.6 FLOOR BARRIERS 

 All floors within 10’ of glovebag work shall be covered with 2 layers of 

6 mil fire retardant poly. 

3.4 REMOVAL OF PIPING ACM  

3.4.1 WETTING MATERIALS 

A. Use amended water for the wetting of ACM prior to removal. The Competent 

Person shall assure the wetting of ACM meets the definition of 

"adequately wet" in the EPA NESHAP's regulation and OSHA’s “wet methods” 

for the duration of the project. A removal encapsulant may be used 

instead of amended water with written approval of the VA's 

representative. 

B. Amended Water: Provide water to which a surfactant has been added shall 

be used to wet the ACM and reduce the potential for fiber release during 

disturbance of ACM. The mixture must be equal to or greater than the 

wetting provided by water amended by a surfactant consisting one ounce 

of 50% polyoxyethylene ester and 50% polyoxyethylene ether mixed with 5 

gallons (19L) of water. 

C. Removal Encapsulant: Provide a penetrating encapsulant designed 

specifically for the removal of ACM.  The material must, when used, 

result in adequate wetting of the ACM and retard fiber release during 

disturbance equal to or greater than the amended water described above 

in B. 

3.4.2 SECONDARY BARRIER AND WALKWAYS 

A. Install as a drop cloth a 6 mil poly sheet at the beginning of each work 

shift where removal is to be done during that shift. Completely floors 

within 10 feet (3M) of the area where work is to done. Secure the 

secondary barrier with duct tape to prevent debris from getting behind 

it. Remove the secondary barrier at the end of the shift or as work in 

the area is completed. Keep residue on the secondary barrier wetted. 

When removing, fold inward to prevent spillage and place in a disposal 

bag. 

B. Install walkways using 6 mil poly between the regulated area and the 

decontamination facilities (PDF and W/EDF) to protect the floor from 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP  

 

Glovebag Asbestos Abatement 02 82 13.13 - 46 

contamination and damage. Install the walkways at the beginning of each 

shift and remove at the end of each shift. 

3.4.3 WET REMOVAL OF ACM  

A. Using acceptable glovebag procedures, adequately and thoroughly wet the 

ACM to be removed prior to removal to reduce/prevent fiber release to 

the air. Adequate time must be allowed for the amended water to saturate 

the ACM. Abatement personnel must not disturb dry ACM. Use a fine spray 

of amended water or removal encapsulant. Saturate the material 

sufficiently to wet to the substrate without causing excessive dripping. 

The material must be sprayed repeatedly/continuously during the removal 

process in order to maintain adequately wet conditions. Removal 

encapsulants must be applied in accordance with the manufacturer's 

written instructions. Perforate or carefully separate, using wet 

methods, an outer covering that is painted or jacketed in order to allow 

penetration and wetting of the material. Where necessary, carefully 

remove covering while wetting to minimize fiber release. In no event 

shall dry removal occur except in the case of electrical hazards or a 

greater safety issue is possible!  

3.4.4 DISCOVERED MATERIALS 

During abatement, demolition, renovation, and/or further inspection, a 

potential exists for encountering materials not previously identified to 

become revealed. Upon discovery of a material not previously identified, 

the contractor shall immediately notify the owner who will arrange for 

and coordinate materials sample collection and analysis if necessary. 

The contractor is not permitted to collect any material samples for 

asbestos or other hazardous material analysis. 

3.4.5 REPLACEMENT OF DIELECTRIC UNIONS 

Replace dielectric unions during the abatement process. Allow for 15% of 

the dielectric unions to be replaced after demolition and full abatement 

of the area. Glovebag each fitting and have a plumber on standby to 

replace any unions. 

3.5 GLOVEBAG REMOVAL PROCEDURES 

3.5.1 GENERAL 

 All applicable OSHA requirements and glovebag manufacturer’s 

recommendations shall be met during glove bagging operations. 

1. Mix the surfactant with water in the garden sprayer, following the 

manufacturer's directions. 

2. Have each employee put on a HEPA filtered respirator approved for 

asbestos and check the fit using the positive/negative fit check. 
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3. Have each employee put on a disposable full-body suit. Remember, the 

hood goes over the respirator straps. 

4. Check closely the integrity of the glove bag to be used. Check all 

seams, gloves, sleeves, and glove openings.  OSHA requires the bottom 

of the bag to be seamless. 

5. Check the pipe where the work will be performed. If it is damaged 

(broken lagging, hanging, etc.), wrap the entire length of the pipe 

in poly sheeting and "candy stripe" it with duct tape. 

6. Attach glovebag with required tools per manufacturer’s instructions. 

7. Using the smoke tube and aspirator bulb, test 10% of glovebags by 

placing the tube into the water porthole (two-inch opening to glove 

bag), and fill the bag with smoke and squeeze it. If leaks are found, 

they should be taped closed using duct tape and the bag should be 

retested with smoke. 

8. Insert the wand from the water sprayer through the water porthole. 

9. Insert the hose end from a HEPA vacuum into the upper portion of the 

glove bag.  

10. Wet and remove the pipe insulation.  

11. If the section of pipe is covered with an aluminum jacket, remove it 

first using the wire cutters to cut any bands and the tin snips to 

remove the aluminum. It is important to fold the sharp edges in to 

prevent cutting the bag when placing it in the bottom. 

12. When the work is complete, spray the upper portion of the bag and 

clean-push all residue into the bottom of the bag with the other 

waste material. Be very thorough. Use adequate water. 

13. Put all tools, after washing them off in the bag, in one of the 

sleeves of glove bag and turn it inside out, drawing it outside of 

the bag. Twist the sleeve tightly several times to seal it and tape 

it several tight turns with duct tape. Cut through the middle of the 

duct tape and remove the sleeve. Put the sleeve in the next glove bag 

or put it in a bucket of water to decontaminate the tools after 

cutting the sleeve open. 

14. Turn on the HEPA vacuum and collapse the bag completely. Remove the 

vacuum nozzle, seal the hole with duct tape, twist the bag tightly 

several times in the middle, and tape it to keep the material in the 

bottom during removal of the glove bag from the pipe. 

15. Slip a disposal bag over the glove bag (still attached to the pipe). 

Remove the tape securing the ends, and slit open the top of the glove 
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bag and carefully fold it down into the disposal bag.  Double bag and 

gooseneck waste materials. 

3.5.2 NEGATIVE PRESSURE GLOVEBAG PROCEDURE 

1. In addition to the above requirements, the HEPA vacuum shall be run 

continuously during the glovebag procedure until completion at which 

time the glovebag will be collapsed by the HEPA vacuum prior to 

removal from the pipe/component. 

2. The HEPA vacuum shall be attached and operated as needed to prevent 

collapse of the glovebag during the removal process. 

3.6 LOCKDOWN ENCAPSULATION 

3.6.1 GENERAL 

 Lockdown encapsulation is an integral part of the ACM removal. At the 

conclusion of ACM removal and before removal of the primary barriers, 

all piping surfaces shall be encapsulated with a bridging encapsulant. 

3.6.2 SEALING EXPOSED EDGES 

 Seal edges of ACM exposed by removal work with two coats of encapsulant. 

Prior to sealing, permit the exposed edges to dry completely to permit 

penetration of the encapsulant.  

3.7 DISPOSAL OF ACM WASTE MATERIALS 

3.7.1 GENERAL 

 Dispose of waste ACM and debris which is packaged in accordance with 

these specifications, OSHA, EPA and DOT. The landfill requirements for 

packaging must also be met. Disposal shall be done at the approved 

landfill. Disposal of non-friable ACM shall be done in accordance with 

applicable regulations. 

3.7.2 PROCEDURES 

A. Asbestos waste shall be packaged and moved through the W/EDF into a 

covered transport container in accordance with procedures in this 

specification. Waste shall be double-bagged prior to disposal. Wetted 

waste can be very heavy. Bags shall not be overfilled. Bags shall 

securely sealed to prevent accidental opening and/or leakage. The top 

shall be tightly twisted and goosenecked prior to tightly sealing with 

at least three wraps of duct tape. Ensure that unauthorized persons do 

not have access to the waste material once it is outside the regulated 

area. All transport containers must be covered at all times when not in 

use. NESHAP's signs must be on containers during loading and unloading. 

Material shall not be transported in open vehicles. If drums are used 
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for packaging, the drums shall be labeled properly and shall not be re-

used. 

B. Waste Load Out: Waste load out shall be done in accordance with the 

procedures in W/EDF Decontamination Procedures.  Bags shall be 

decontaminated on exterior surfaces by wet cleaning and/or HEPA 

vacuuming before being placed in the second bag.  

C. Asbestos waste with sharp edged components, i.e., nails, screws, lath, 

strapping, tin sheeting, jacketing, metal mesh, etc., which might tear 

poly bags shall be wrapped securely in burlap before packaging and, if 

needed, use a poly lined fiber drum as the second container, prior to 

disposal. 

3.8 PROJECT DECONTAMINATION 

3.8.1 GENERAL 

A. The entire work related to project decontamination shall be performed 

under the close supervision and monitoring of the CPIH. 

B. If the asbestos abatement work is in an area which was contaminated 

prior to the start of abatement, the decontamination will be done by 

cleaning the primary barrier poly prior to its removal and cleaning of 

the regulated area surfaces after the primary barrier removal. 

C. If the asbestos abatement work is in an area which was uncontaminated 

prior to the start of abatement, the decontamination will be done by 

cleaning the primary barrier poly prior to its removal, thus preventing 

contamination of the building when the regulated area critical barriers 

are removed. 

3.8.2 REGULATED AREA CLEARANCE 

 Air testing and other requirements which must be met before release of 

the Contractor and re-occupancy of the regulated area space are 

specified in Final Testing Procedures. 

3.8.3 WORK DESCRIPTION 

 Decontamination includes the cleaning and clearance of the air in the 

regulated area and the decontamination and removal of the 

enclosures/facilities installed prior to the abatement work including 

primary/critical barriers, PDF and W/EDF facilities.  

3.8.4 PRE-DECONTAMINATION CONDITIONS 

A. Before decontamination starts, all ACM waste from the regulated area 

shall be removed, all waste collected and removed, and the secondary 

barrier of poly removed and disposed of along with any gross debris 

generated by the work. 

B. At the start of decontamination, the following shall be in place: 
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1. Critical barriers over all openings consisting of two layers of 6 mil 

poly which is the sole barrier between the regulated area and the 

rest of the building or outside. 

2. Decontamination facilities, if required for personnel and equipment 

in operating condition. 

3.8.5 FIRST CLEANING 

 Carry out a first cleaning of all surfaces of the regulated area 

including items of remaining poly sheeting, tools, scaffolding, 

ladders/staging by wet methods and/or HEPA vacuuming. Do not use dry 

dusting/sweeping methods. Use each surface of a cleaning cloth one time 

only and then dispose of as contaminated waste. Continue this cleaning 

until there is no visible residue from abated surfaces or poly or other 

surfaces. If determined by the CPIH/VPIH/CIH additional cleaning(s) may 

be needed. 

3.8.6 PRE-CLEARANCE INSPECTION AND TESTING 

 The CPIH and VPIH/CIH will perform a thorough and detailed visual 

inspection after the first cleaning to determine whether there is any 

visible residue in the regulated area. If the visual inspection is 

acceptable, the CPIH will perform pre-clearance sampling using 

aggressive clearance as detailed in 40 CFR 763 Subpart E (AHERA) 

Appendix A(III)(B)(7)(d). If the sampling results show values below 0.01 

f/cc, then the Contractor shall notify the VA's representative of the 

results with a brief report from the CPIH documenting the inspection and 

sampling results and a statement verifying that the regulated area is 

ready for lockdown encapsulation. The VA reserves the right to utilize 

their own VPIH/CIH to perform a pre-clearance inspection and testing for 

verification. 

3.8.7 LOCKDOWN ENCAPSULATION OF ABATED SURFACES 

 With the express written permission of the VA's representative, perform 

lockdown encapsulation of all surfaces from which asbestos was abated in 

accordance with the procedures in this specification.   

3.9 FINAL VISUAL INSPECTIONS AND AIR CLEARANCE TESTING 

3.9.1 GENERAL 

 Notify the VA representative 24 hours in advance for the performance of 

the final visual inspection and testing. The final visual inspection and 

testing will be performed by the VPIH/CIH after the final cleaning. 

3.9.2 FINAL VISUAL INSPECTION 

 Final visual inspection will include the entire regulated area, the PDF, 

all poly sheeting, seals over HVAC openings, doorways, windows, and any 
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other openings. If any debris, residue, dust or any other suspect 

material is detected, the final cleaning shall be repeated at no cost to 

the VA. Dust/material samples may be collected and analyzed at no cost 

to the VA at the discretion of the VPIH/CIH to confirm visual findings. 

When the regulated area is visually clean the final testing can be done. 

3.9.3 FINAL AIR CLEARANCE TESTING 

A. After an acceptable final visual inspection by the VPIH/CIH and VA 

Representative, the VPIH/CIH will perform the final testing. Air samples 

will be collected and analyzed in accordance with procedures for PCM/TEM 

in this specification. If the release criteria are not met, the 

Contractor shall repeat the final cleaning and continue decontamination 

procedures. Additional inspection and testing will be done at the expense 

of the Contractor. 

B. If the results of the PCM/TEM are acceptable, remove the critical 

barriers. Any small quantities of residue material found upon removal of 

the poly shall be removed with a HEPA vacuum and localized isolation. If 

significant quantities are found as determined by the VPIH/CIH, then the 

entire area affected shall be cleaned as specified in the final 

cleaning. 

C.  When release criteria are met, proceed to perform the abatement 

closeout and to issue the certificate of completion in accordance with 

these specifications. 

3.9.4 FINAL AIR CLEARANCE PROCEDURES 

A. Contractor's Release Criteria: Work in a regulated area is complete when 

the regulated area is visually clean and airborne fiber levels have been 

reduced to or below 0.01 f/cc as measured with PCM/TEM methods and as 

verified by VPIH/CIH. The asbestos containment is to remain in place and 

under negative pressure until inspected and removal of the containment 

is authorized by the VPIH/CIH. 

B. Air Monitoring and Final Clearance Sampling: To determine if the 

elevated airborne fiber counts encountered during abatement operations 

have been reduced to the specified level, the VPIH/CIH will secure 

samples and analyze them according to the following procedures: 

1. Fibers Counted: "Fibers" referred to in this section shall be either 

all fibers regardless of composition as counted in the NIOSH 7400 PCM 

method or asbestos fibers counted using the TEM method. 

2. Aggressive Sampling: All final air testing samples shall be collected 

using aggressive sampling techniques. Samples will be collected on 

0.8µ MCE filters for PCM analysis and 0.45µ Polycarbonate filters for 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP  

 

Glovebag Asbestos Abatement 02 82 13.13 - 52 

TEM analysis. Before pumps are started, initiate aggressive sampling 

as detailed in 40 CFR 763 Subpart E (AHERA) Appendix A 

(III)(B)(7)(d). Air samples will be collected in areas subject to 

normal air circulation away from corners, obstructed locations, and 

locations near windows, doors, or vents. After air sampling pumps 

have been shut off, circulating fans shall be shut off. 

3.9.5 CLEARANCE SAMPLING USING PCM 

 The NIOSH 7400 method will be used for clearance sampling with a minimum 

collection volume of 1200 Liters of air. A minimum of 5 PCM clearance 

samples will be collected. 

3.9.6 CLEARANCE SAMPLING USING TEM 

 TEM clearance requires a minimum of 13 samples taken and analyzed, 

including five samples in the regulated area, five samples outside the 

regulated area and three field blanks using polycarbonate filters. 

3.9.7 LABORATORY TESTING OF PCM SAMPLES 

 The services of an AIHA accredited laboratory will be employed by the VA 

to perform analysis of the air samples. Samples will be sent by the 

VPIH/CIH so that verbal/faxed reports can be received within 24 hours.  

A complete record, certified by the laboratory, of all air monitoring 

tests and results will be furnished to the VA’s representative and the 

Contractor. 

3.9.8 LABORATORY TESTING OF TEM SAMPLES 

 Samples shall be sent by the VPIH/CIH to an accredited laboratory for 

analysis by TEM. Verbal/faxed results from the laboratory shall be 

available within 24 hours after receipt of the samples. A complete 

record, certified by the laboratory, of all TEM results shall be 

furnished to the VA’s representative and the Contractor. 

3.9.9 AUTHORIZATION TO REMOVE ABATEMENT CONTAINMENT 

 Asbestos containment is to remain up and under negative pressure until 

the VA Facility Management and/or the VPIH/CIH inspects and approves of 

the asbestos abatement work. 

3.10 ABATEMENT CLOSEOUT AND CERTIFICATE OF COMPLIANCE 

 Asbestos containment is to remain up and under negative pressure until 

the VA Facility Management and/or the VPIH/CIH inspects and approves of 

the asbestos abatement work. 
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3.10.1 COMPLETION OF ABATEMENT WORK 

 After thorough decontamination, complete asbestos abatement work upon 

meeting the regulated area clearance criteria and fulfilling the 

following: 

A. Remove all equipment, materials, and debris from the project area. 

B. Package and dispose of all asbestos waste as required. 

C. Repair or replace all interior finishes damaged during the abatement 

work. 

D. Fulfill other project closeout requirements as specified elsewhere in 

this specification. 

3.10.2 CERTIFICATE OF COMPLETION BY CONTRACTOR 

 The CPIH shall complete and sign the "Certificate of Completion" in 

accordance with Attachment 1 at the completion of the abatement and 

decontamination of the regulated area. 

3.10.3 WORK SHIFTS 

 All work shall be done during administrative hours (8:00 AM to 4:30 PM) 

Monday - Friday excluding Federal Holidays. Any change in the work 

schedule must be approved in writing by the VA Representative. 

3.10.4 RE-INSULATION 

 Replace all asbestos-containing insulation/fire-proofing with suitable 

non-asbestos material which is to remain and not be modified by the 

mechanical contractor. Provide MSDS’s for all replacement materials. 

Refer to Section 23 07 11, HVAC AND BOILER PLANT INSULATION. 
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ATTACHMENT #1 

CERTIFICATE OF COMPLETION 

DATE: 

PROJECT NAME: 

VAMC/ADDRESS: 

 

1. I certify that I have personally inspected, monitored and supervised the 

abatement work of 

 (specify regulated area or Building): 

 which took place from  to.   

2. That throughout the work all applicable requirements/regulations and the 
VA's specifications were met. 

3. That any person who entered the regulated area was protected with the 
appropriate personal protective equipment and respirator and that they 
followed the proper entry and exit procedures and the proper operating 
procedures for the duration of the work. 

4. That all employees of the Abatement Contractor engaged in this work were 
trained in respiratory protection, were experienced with abatement work, 
had proper medical surveillance documentation, were fit-tested for their 
respirator, and were not exposed at any time during the work to asbestos 
without the benefit of appropriate respiratory protection. 

5. That I performed and supervised all inspection and testing specified and 
required by applicable regulations and VA specifications. 

6. That the conditions inside the regulated area were always maintained in a 
safe and healthy condition and the maximum fiber count never exceeded 0.5 
f/cc, except as described below. 

7. That all glovebag work was done in accordance with OSHA requirements and 
the manufacturer’s recommendations. 

 

 CPIH Name: 

 

 Signature/Date: 

 

 Asbestos Abatement Contractor's Name: 

 

 Signature/Date: 
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ATTACHMENT #2 
CERTIFICATE OF WORKER'S ACKNOWLEDGMENT 

DATE: 

PROJECT NAME:       

PROJECT ADDRESS: 

ABATEMENT CONTRACTOR'S NAME: 
 

WORKING WITH ASBESTOS CAN BE HAZARDOUS TO YOUR HEALTH. INHALING ASBESTOS HAS 
BEEN LINKED WITH VARIOUS TYPES OF CANCERS. IF YOU SMOKE AND INHALE ASBESTOS 
FIBERS YOUR CHANCES OF DEVELOPING LUNG CANCER IS GREATER THAN THAT OF THE NON-
SMOKING PUBLIC. 

Your employer's contract with the owner for the above project requires that: 
You must be supplied with the proper personal protective equipment including an 
adequate respirator and be trained in its use. You must be trained in safe and 
healthy work practices and in the use of the equipment found at an asbestos 
abatement project. You must receive/have a current medical examination for 
working with asbestos. These things shall be provided at no cost to you. By 
signing this certificate you are indicating to the owner that your employer has 
met these obligations. 

RESPIRATORY PROTECTION: I have been trained in the proper use of respirators 
and have been informed of the type of respirator to be used on the above 
indicated project. I have a copy of the written Respiratory Protection Program 
issued by my employer. I have been provided for my exclusive use, at no cost, 
with a respirator to be used on the above indicated project. 

TRAINING COURSE: I have been trained by a third party, State/EPA accredited 
trainer in the requirements for an AHERA/OSHA Asbestos Abatement Worker 
training course, 32 hours minimum duration. I currently have a valid State 
accreditation certificate. The topics covered in the course include, as a 
minimum, the following: 

Physical Characteristics and Background Information on Asbestos 
Potential Health Effects Related to Exposure to Asbestos 
Employee Personal Protective Equipment 
Establishment of a Respiratory Protection Program 
State of the Art Work Practices 
Personal Hygiene 
Additional Safety Hazards 
Medical Monitoring 
Air Monitoring 
Relevant Federal, State and Local Regulatory Requirements, Procedures, and 

Standards 
Asbestos Waste Disposal 

 

MEDICAL EXAMINATION: I have had a medical examination within the past 12 months 
which was paid for by my employer. This examination included: health history, 
occupational history, pulmonary function test, and may have included a chest x-
ray evaluation. The physician issued a positive written opinion after the 
examination. 

 

Signature: 

 

Printed Name:     Witness:
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ATTACHMENT #3 

 

AFFIDAVIT OF MEDICAL SURVEILLANCE, RESPIRATORY PROTECTION AND 
TRAINING/ACCREDITATION 

VA PROJECT NAME AND NUMBER: 

VA MEDICAL FACILITY: 

ABATEMENT CONTRACTOR'S NAME AND ADDRESS: 

 

1. I verify that the following individual 

 Name: 

 who is proposed to be employed in asbestos abatement work associated with 
the above project by the named Abatement Contractor, is included in a 
medical surveillance program in accordance with 29 CFR 1926.1101(m), and 
that complete records of the medical surveillance program as required by 
29 CFR 1926.1101(n) and 29 CFR 1910.20 are kept at the offices of the 
Abatement Contractor at the following address. 

 Address: 

2. I verify that this individual has been trained, fit-tested and instructed 
in the use of all appropriate respiratory protection systems and that the 
person is capable of working in safe and healthy manner as expected and 
required in the expected work environment of this project. 

3. I verify that this individual has been trained as required by 29 CFR 
1926.1101(k).  This individual has also obtained a valid State 
accreditation certificate.  Documentation will be kept on-site. 

4. I verify that I meet the minimum qualifications criteria of the VA 
specifications for a CPIH. 

 

 Signature of CPIH:       Date:   

 

 Printed Name of CPIH:   

 

 Signature of Contractor:      Date:   

 

 Printed Name of Contractor: 
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ATTACHMENT #4 

 

 ABATEMENT CONTRACTOR/COMPETENT PERSON(S) REVIEW AND ACCEPTANCE OF THE 
VA’S ASBESTOS SPECIFICATIONS 

 

VA Project Location: 

 

VA Project #: 

 

VA Project Description: 

 

This form shall be signed by the Asbestos Abatement Contractor Owner and the 
Asbestos Abatement Contractor’s Competent Person(s) prior to any start of work 
at the VA related to this Specification.  If the Asbestos Abatement 
Contractor’s/Competent Person(s) has not signed this form, they shall not be 
allowed to work on-site. 

 

I, the undersigned, have read VA’s Asbestos Specification regarding the 
asbestos abatement requirements.  I understand the requirements of the VA’s 
Asbestos Specification and agree to follow these requirements as well as all 
required rules and regulations of OSHA/EPA/DOT and State/Local requirements.  I 
have been given ample opportunity to read the VA’s Asbestos Specification and 
have been given an opportunity to ask any questions regarding the content and 
have received a response related to those questions.  I do not have any further 
questions regarding the content, intent and requirements of the VA’s Asbestos 
Specification. 

 

At the conclusion of the asbestos abatement, I will certify that all asbestos 
abatement work was done in accordance with the VA’s Asbestos Specification and 
all ACM was removed properly and no fibrous residue remains on any abated 
surfaces. 

 

Abatement Contractor Owner’s Signature   Date 

 

Abatement Contractor Competent Person(s)   Date 

 

          

 

- E N D - 
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PART 1 - GENERAL 

1.1 CONTRACT DOCUMENTS AND RELATED REQUIREMENTS 

 Drawings, general provisions of the contract, including general and 

supplementary conditions and other Division 01 specifications, shall 

apply to the work of this section. The contract documents show the work 

to be done under the contract and related requirements and conditions 

impacting the project. Related requirements and conditions include 

applicable codes and regulations, notices and permits, existing site 

conditions and restrictions on use of the site, requirements for partial 

owner occupancy during the work, coordination with other work and the 

phasing of the work. In the event the Asbestos Abatement Contractor 

(Contractor) discovers a conflict in the contract documents and/or 

requirements or codes, the conflict must be brought to the immediate 

attention of the Contracting Officer for resolution. Whenever there is a 

conflict or overlap in the requirements, the most stringent shall apply. 

Any actions taken by the Contractor without obtaining guidance from the 

Contracting Officer shall become the sole risk and responsibility of the 

Contractor. All cost incurred due to such action are also the 

responsibility of the Contractor. 

1.2 EXTENT OF WORK 

A. Below is a brief description of the estimated quantities of asbestos 

flooring materials to be abated. These quantities are for informational 

purposes only and are based on the best information available at the 

time of the specification preparation.  The Contractor shall satisfy 

himself as the actual quantities to be abated. Nothing in this section 

may be interpreted as limiting the extent of work otherwise required by 

this contract and related documents. 

B. Removal of all flooring layers to structural floor (e.g. clean wood, 

concrete decking, or terrazzo), clean-up and disposal of ACM flooring 

and associated materials in an appropriate regulated area in the 

following approximate quantities; 

 

 ( up to 30 ) square feet of flooring and mastic – MFT9-1 

 ( up to 50 ) square feet of flooring and mastic – MSF-1 

1.3 RELATED WORK 

A. Section 07 84 00, FIRESTOPPING. 

B. Section 02 41 00, DEMOLITION. 
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C. Division 09; FINISHES. 

1.4 TASKS 

 The work tasks are summarized briefly as follows: 

A. Pre-abatement activities including pre-abatement meeting(s), 

inspection(s), notifications, permits, submittal approvals, work-site 

preparations, emergency procedures arrangements, and standard operating 

procedures for Class II asbestos abatement work. 

B. Abatement activities including removal, clean-up and disposal of ACM 

waste, recordkeeping, security, monitoring, and inspections. 

C. Cleaning and decontamination activities including final visual 

inspection, air monitoring and certification of decontamination. 

1.5 ABATEMENT CONTRACTOR USE OF PREMISES 

A. The Contractor and Contractor's personnel shall cooperate fully with the 

VA representative/consultant to facilitate efficient use of buildings 

and areas within buildings. The Contractor shall perform the work in 

accordance with the VA specifications, drawings, phasing plan and in 

compliance with any/all applicable Federal, State and Local regulations 

and requirements. 

B. The Contractor shall use the existing facilities in the building 

strictly within the limits indicated in contract documents as well as 

the approved pre-abatement work plan. Asbestos abatement drawings of 

partially occupied buildings will show the limits of regulated areas; 

the placement of decontamination facilities; the temporary location of 

bagged waste ACM; the path of transport to outside the building; and the 

temporary waste storage area for each building/regulated area. Any 

variation from the arrangements shown on drawings shall be secured in 

writing from the VA representative through the pre-abatement plan of 

action. The following limitations of use shall apply to existing 

facilities shown on drawings: 

Reference Section 028211-A, the asbestos inspection report, “Limited 
Pre-Renovation Asbestos Inspection Report: Building 111 Renovate South 
Entrance, VA Project #695-12-101SCP, VA Medical Center, Building 111, 
5000 W. National Avenue, Milwaukee, Wisconsin”, prepared by The Sigma 
Group, Inc. 

 

1.6 VARIATIONS IN QUANTITY 

 The quantities and locations of ACM as indicated on the drawings and the 

extent of work included in this section are estimates which are limited 

by the physical constraints imposed by occupancy of the buildings. 

Accordingly, minor variations (+/- 5%) in quantities of ACM within the 

regulated area are considered as having no impact on contract price and 
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time requirements of this contract. Where additional work is required 

beyond the above variation, the Contractor shall provide unit prices for 

additional work that is newly discovered materials and those prices will 

be used for additional work under the contract. 

Additionally, it may be later determined that materials designated as 
Assumed to Contain (ATC) do not contain greater than one percent 
asbestos. As such, the contractor shall provide unit pricing for all 
materials designated as POS and ATC. Materials designated as ATC which 
are later determined to contain less than one percent asbestos may be 
removed from the contract at the discretion of the owner. The dollar 
amount deducted from the contract will be determined by multiplying the 
quantity of ATC materials determined to be non-ACM by the unit costs. 

 

1.7 STOP ASBESTOS REMOVAL 

 If the Contracting Officer or their field representative presents a 

written Stop Asbestos Removal Order, the Contractor/Personnel shall 

immediately stop all asbestos removal and adequately wet any exposed 

ACM. The Contractor shall not resume any asbestos removal activity until 

authorized to do so by the VA. A stop asbestos removal order may be 

issued at any time the VA determines abatement conditions/ activities 

are not within specification requirements. Work stoppage will continue 

until conditions have been corrected to the satisfaction of the VA. 

Standby time and costs for corrective actions will be borne by the 

Contractor, including the industrial hygienist's time. The occurrence of 

any of the following events shall be reported immediately by the 

Contractor in writing to the VA representative and shall require the 

Contractor to immediately stop asbestos removal activities and initiate 

fiber reduction activities: 

A. =/> 0.01 f/cc outside a regulated area or >0.05 f/cc inside a regulated 

area; 

B. breach/break in regulated area critical barrier(s)/floor; 

C. serious injury/death at the site; 

D. fire/safety emergency at the site;  

E. respiratory protection system failure; 

F. power failure loss of wetting agent; or 

G. any visible emissions observed outside the regulated area.  

1.8 GENERAL 

 Definitions and explanations here are neither complete nor exclusive of 

all terms used in the contract documents, but are general for the work 

to the extent they are not stated more explicitly in another element of 

the contract documents. Drawings must be recognized as diagrammatic in 
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nature and not completely descriptive of the requirements indicated 

therein. 

1.9 GLOSSARY 

 Abatement - Procedures to control fiber release from asbestos-containing 

materials, typically during removal. Includes removal, encapsulation, 

enclosure, demolition and renovation activities related to asbestos. 

 ACE - Asbestos contaminated elements. 

 ACM - Asbestos-containing material. 

 Aerosol - Solid or liquid particulate suspended in air. 

 Adequately wet - Sufficiently mixed or penetrated with liquid to prevent 

the release of particulates. If visible emissions are observed coming 

from the ACM, then that material has not been adequately wetted. 

 Aggressive method - Removal or disturbance of building material by 

sanding, abrading, grinding, or other method that breaks, crumbles, or 

disintegrates intact ACM. 

 Aggressive sampling - EPA AHERA defined clearance sampling method using 

air moving equipment such as fans and leaf blowers to aggressively 

disturb and maintain in the air residual fibers after abatement. 

 AHERA - Asbestos Hazard Emergency Response Act. Asbestos regulations for 

schools issued in 1987. 

 Aircell - Pipe or duct insulation made of corrugated cardboard which 

contains asbestos. 

 Air monitoring - The process of measuring the fiber content of a known 

volume of air collected over a specified period of time. The NIOSH 7400 

Method, Issue 2 is used to determine the fiber levels in air. 

 Air sample filter - The filter used to collect fibers which are then 

counted.  The filter is made of mixed cellulose ester membrane for PCM 

(Phase Contrast Microscopy) and polycarbonate for TEM (Transmission 

Electron Microscopy) 

 Amended water - Water to which a surfactant (wetting agent) has been 

added to increase the penetrating ability of the liquid. 

 Asbestos - Includes chrysotile, amosite, crocidolite, tremolite asbestos, 

anthophyllite asbestos, actinolite asbestos, and any of these minerals 

that have been chemically treated or altered.  Asbestos also includes 

PACM, as defined below. 

 Asbestos-containing material (ACM) - Any material containing more than 

one percent asbestos.  
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 Asbestos contaminated elements (ACE) - Building elements such as 

ceilings, walls, lights, or ductwork that are contaminated with asbestos. 

 Asbestos-containing waste material - Asbestos-containing material or 

asbestos contaminated objects requiring disposal. 

 Asbestos waste decontamination facility - A system consisting of 

drum/bag washing facilities and a temporary storage area for cleaned 

containers of asbestos waste. Used as the exit for waste and equipment 

leaving the regulated area. In an emergency, it may be used to evacuate 

personnel. 

 Authorized person - Any person authorized by the VA, the Contractor, or 

government agency and required by work duties to be present in regulated 

areas. 

 Authorized visitor - Any person approved by the VA; the contractor; or 

any government agency having jurisdiction over the regulated area. 

 Barrier - Any surface the isolates the regulated area and inhibits fiber 

migration from the regulated area. 

 Containment Barrier - An airtight barrier consisting of walls, floors, 

and/or ceilings of sealed plastic sheeting which surrounds and seals the 

outer perimeter of the regulated area. 

 Critical Barrier - The barrier responsible for isolating the regulated 

area from adjacent spaces, typically constructed of plastic sheeting 

secured in place at openings such as doors, windows, or any other 

opening into the regulated area. 

 Primary Barrier - Barriers placed over critical barriers and exposed 

directly to abatement work. 

 Secondary Barrier - Any additional sheeting used to isolate and provide 

protection from debris during abatement work. 

 Breathing zone - The hemisphere forward of the shoulders with a radius of 

about 150 - 225 mm (6 - 9 inches) from the worker's nose. 

 Bridging encapsulant - An encapsulant that forms a layer on the surface 

of the ACM. 

 Building/facility owner - The legal entity, including a lessee, which 

exercises control over management and recordkeeping functions relating 

to a building and/or facility in which asbestos activities take place. 

 Bulk testing - The collection and analysis of suspect asbestos 

containing materials. 

 Certified Industrial Hygienist (CIH) - One certified in practice of 

industrial hygiene by the American Board of Industrial Hygiene. An 
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industrial hygienist Certified in Comprehensive Practice by the American 

Board of Industrial Hygiene. 

 Class I asbestos work - Activities involving the removal of Thermal 

System Insulation (TSI) and surfacing ACM and Presumed Asbestos 

Containing Material (PACM). 

 Class II asbestos work - Activities involving the removal of ACM which 

is not thermal system insulation or surfacing material. This includes, 

but is not limited to, the removal of asbestos-containing wallboard, 

floor tile and sheeting, roofing and siding shingles, and construction 

mastic. 

 Clean room/Changing room - An uncontaminated room having facilities for 

the storage of employee's street clothing and uncontaminated materials 

and equipment. 

 Clearance sample - The final air sample taken after all asbestos work has 

been done and visually inspected. 

 Performed by the VA's industrial hygiene consultant (VPIH). 

 Closely resemble - The major workplace conditions which have contributed 

to the levels of historic asbestos exposure, are no more protective than 

conditions of the current workplace. 

 Competent person - In addition to the definition in 29 CFR 1926.32(f), 

one who is capable of identifying existing asbestos hazards in the 

workplace and selecting the appropriate control strategy for asbestos 

exposure, who has the authority to take prompt corrective measures to 

eliminate them, as specified in 29 CFR 1926.32(f); in addition, for 

Class I and II work who is specially trained in a training course which 

meets the criteria of EPA's Model Accreditation Plan (40 CFR 763) for 

supervisor. 

 Contractor's Professional Industrial Hygienist (CPIH) - The Contractor's 

industrial hygienist. The industrial hygienist must meet the 

qualification requirements of the PIH. 

 Count - Refers to the fiber count or the average number of fibers 

greater than five microns in length per cubic centimeter of air. 

 Decontamination area/unit - An enclosed area adjacent to and connected 

to the regulated area and consisting of an equipment room, shower room, 

and clean room, which is used for the decontamination of workers, 

materials, and equipment that are contaminated with asbestos. 

 Demolition - The wrecking or taking out of any load-supporting 

structural member and any related razing, removing, or stripping of 

asbestos products. 
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 Disposal bag - Typically 6 mil thick siftproof, dustproof, leaktight 

container used to package and transport asbestos waste from regulated 

areas to the approved landfill. Each bag/container must be labeled/marked 

in accordance with EPA, OSHA and DOT requirements. 

 Disturbance - Activities that disrupt the matrix of ACM or PACM, crumble 

or pulverize ACM or PACM, or generate visible debris from ACM or PACM.  

Disturbance includes cutting away small amounts of ACM or PACM, no 

greater than the amount that can be contained in one standard sized glove 

bag or waste bag in order to access a building component. In no event 

shall the amount of ACM or PACM so disturbed exceed that which can be 

contained in one glove bag or disposal bag which shall not exceed 60 

inches in length or width. 

 Drum - A rigid, impermeable container made of cardboard fiber, plastic, 

or metal which can be sealed in order to be siftproof, dustproof, and 

leaktight. 

 Employee exposure - The exposure to airborne asbestos that would occur if 

the employee were not wearing  respiratory  protection equipment. 

 Encapsulant - A material that surrounds or embeds asbestos fibers in an 

adhesive matrix and prevents the release of fibers. 

 Encapsulation - Treating ACM with an encapsulant. 

 Enclosure - The construction of an air tight, impermeable, permanent 

barrier around ACM to control the release of asbestos fibers from the 

material and also eliminate access to the material.  

 Equipment room - A contaminated room located within the decontamination 

area that is supplied with impermeable bags or containers for the 

disposal of contaminated protective clothing and equipment. 

 Fiber - A particulate form of asbestos, 5 microns or longer, with a 

length to width ratio of at least 3 to 1. 

 Fibers per cubic centimeter (f/cc) - Abbreviation for fibers per cubic 

centimeter, used to describe the level of asbestos fibers in air. 

 Filter - Media used in respirators, vacuums, or other machines to remove 

particulate from air. 

 Firestopping - Material used to close the open parts of a structure in 

order to prevent a fire from spreading. 

 Friable asbestos containing material - Any material containing more than 

1 percent asbestos as determined using the method specified in Appendix 

A, Subpart F, 40 CFR 763, Section 1, Polarized Light Microscopy, that, 
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when dry, can be crumbled, pulverized, or reduced to powder by hand 

pressure. 

 Glovebag - Not more than a 60 x 60 inch impervious plastic bag-like 

enclosure affixed around an asbestos-containing material, with glove-like 

appendages through which materials and tools may be handled. 

 High efficiency particulate air (HEPA) filter - A filter capable of 

trapping and retaining at least 99.97 percent of all mono-dispersed 

particles of 0.3 microns or greater in diameter. 

 HEPA vacuum - Vacuum collection equipment equipped with a HEPA filter 

system capable of collecting and retaining asbestos fibers. 

 Homogeneous area - An area of surfacing, thermal system insulation or 

miscellaneous ACM that is uniform in color, texture and date of 

application. 

 HVAC - Heating, Ventilation and Air Conditioning 

 Industrial hygienist - A professional qualified by education, training, 

and experience to anticipate, recognize, evaluate and develop controls 

for occupational health hazards.  Meets definition requirements of the 

American Industrial Hygiene Association (AIHA). 

 Industrial hygienist technician - A person working under the direction of 

an IH or CIH who has special  training,  experience, certifications and 

licenses required for the industrial hygiene work assigned. 

 Intact - The ACM has not crumbled, been pulverized, or otherwise 

deteriorated so that the asbestos is no longer likely to be bound with 

its matrix. 

 Lockdown - Applying encapsulant, after a final visual inspection, on all 

abated surfaces at the conclusion of ACM removal prior to removal of 

critical barriers. 

 National Emission Standards for Hazardous Air Pollutants (NESHAP's) - 

EPA's rule to control emissions of asbestos to the environment. 

 Negative initial exposure assessment - A demonstration by the employer 

which complies with the criteria in 29 CFR 1926.1101 (f)(2)(iii), that 

employee exposure during an operation is expected to be consistently 

below the PEL's. 

 Negative pressure - Air pressure which is lower than the surrounding 

area, created by exhausting air from a sealed regulated area through HEPA 

equipped filtration units.  OSHA requires maintaining -0.02" water gauge 

inside the negative pressure enclosure. 
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 Negative pressure respirator - A respirator in which the air pressure 

inside the facepiece is negative during inhalation relative to the air 

outside the respirator. 

 Non-friable ACM - Material that contains more than 1 percent asbestos but 

cannot be crumbled, pulverized, or reduced to powder by hand pressure. 

 Organic vapor cartridge - The type of cartridge used on air purifying 

respirators for organic vapor exposures. 

 Outside air - The air outside buildings and structures, including, but 

not limited to, the air under a bridge or in an open ferry dock. 

 Owner/operator - Any person who owns, leases, operates, controls, or 

supervises the facility being demolished or renovated or any person who 

owns, leases, operates, controls, or supervises the demolition or 

renovation operation, or both. 

 Penetrating encapsulant - Encapsulant that is absorbed into the ACM 

matrix without leaving a surface layer. 

 Personal sampling/monitoring - Representative air samples obtained in the 

breathing zone of the person using a cassette and battery operated pump 

to determine asbestos exposure.  

 Permissible exposure limit (PEL) - The level of exposure OSHA allows for 

an 8 hour time weighted average.  For asbestos fibers, the PEL is 0.1 

fibers per cc. 

 Polarized light microscopy (PLM) - Light microscopy using dispersion 

staining techniques and refractive indices to identify and quantify the 

type(s) of asbestos present in a bulk sample. 

 Polyethylene sheeting - Strong plastic barrier material 4 to 6 mils 

thick, semi-transparent, sometimes flame retardant in compliance with 

NFPA 241. 

 Positive/negative fit check - A method of verifying the fit of a 

respirator by closing off the filters and  breathing in or closing off 

the exhalation valve and breathing out while detecting leakage of the 

respirator. 

 Presumed ACM (PACM) - Thermal system insulation, surfacing, and flooring 

material installed in buildings prior to 1981. If the building owner has 

actual knowledge, or should have known through the exercise of due 

diligence that other materials are ACM, they too must be treated as PACM. 

The designation of PACM may be rebutted pursuant to 29 CFR 1926.1101 

(k)(5). 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

Asbestos Floor Tile and Mastic Abatement  02 82 13.19 - 10 

 Professional IH - An IH who meets the definition requirements of AIHA; 

meets the definition requirements of OSHA as a "Competent Person" at 29 

CFR 1926.1101 (b); has completed two specialized EPA approved courses on 

management and supervision of asbestos abatement projects; has formal 

training in respiratory protection and waste disposal; and has a minimum 

of four projects of similar complexity with this project of which at 

least three projects serving as the supervisory IH. 

 Project designer - A person who has successfully completed the training 

requirements for an asbestos  abatement project designer as required by 

40 CFR 763 Appendix C, Part I; (B)(5). 

 Protection factor - A value assigned by OSHA/NIOSH to indicate the 

assigned protection a respirator should provide if worn properly. The 

number indicates the reduction of exposure level from outside to inside 

the respirator. 

 Qualitative fit test (QLFT) - A fit test using a challenge material that 

can be sensed by the wearer if leakage in the respirator occurs. 

 Quantitative fit test (QNFT) - A fit test using a challenge material 

which is quantified outside and inside the respirator thus allowing the 

determination of the actual fit factor. 

 Regulated area - An area established by the employer to demarcate where 

Class I, II, III asbestos work is conducted, and any adjoining area where 

debris and waste from such asbestos work may accumulate; and a work area 

within which airborne concentrations of asbestos exceed, or there is a 

reasonable possibility they may exceed the PEL. 

 Regulated ACM (RACM) - Friable ACM; Category I nonfriable ACM that has 

become friable; Category I nonfriable ACM that will be or has been 

subjected to sanding, grinding, cutting, or abrading or; Category II 

nonfriable ACM that has a high probability of becoming or has become 

crumbled, pulverized, or reduced to powder by the forces expected to act 

on the material in the course of the demolition or renovation operation. 

 Removal - All operations where ACM, PACM and/or RACM is taken out or 

stripped from structures or substrates, including demolition operations. 

 Renovation - Altering a facility or one or more facility components in 

any way, including the stripping or removal of asbestos from a facility 

component which does not involve demolition activity. 

 Repair - Overhauling, rebuilding, reconstructing, or reconditioning of 

structures or substrates, including encapsulation or other repair of ACM 

or PACM attached to structures or substrates. 
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 Shower room - The portion of the PDF where personnel shower before 

leaving the regulated area. Also used for bag/drum decontamination in 

the EDF. 

 Standard operating procedures (SOP's) - Asbestos work procedures 

required to be submitted by the contractor before work begins. 

 Supplied air respirator (SAR) - A respirator that utilizes an air supply 

separate from the air in the regulated area. 

 Surfacing ACM - A material containing more than 1 percent asbestos that 

is sprayed, troweled on or otherwise applied to surfaces for acoustical, 

fireproofing and other purposes. 

 Surfactant - A chemical added to water to decrease water's surface 

tension thus making it more penetrating into ACM. 

 Thermal system ACM - A material containing more than 1 percent asbestos 

applied to pipes, fittings, boilers, breeching, tanks, ducts, or other 

structural components to prevent heat loss or gain. 

 Transmission electron microscopy (TEM) - A microscopy method that can 

identify and count asbestos fibers. 

 VA Industrial Hygienist (VPIH/CIH) - Department of Veterans Affairs  

Professional Industrial Hygienist. 

 VA Representative - The VA official responsible for on-going project 

work. 

 Visible emissions - Any emissions, which are visually detectable without 

the aid of instruments, coming from ACM/PACM/RACM or ACM waste material. 

 Waste/Equipment decontamination area (W/EDA) – The area in which waste 

is packaged and equipment is decontaminated before removal from the 

regulated area. 

 Waste generator - Any owner or operator whose act or process produces 

asbestos-containing waste material. 

 Waste shipment record - The shipping document, required to be originated 

and signed by the waste generator, used to track and substantiate the 

disposition of asbestos-containing waste material. 

 Wet cleaning - The process of thoroughly eliminating, by wet methods, 

any asbestos contamination from surfaces or objects.  

1.10 REFERENCED STANDARDS ORGANIZATIONS 

 The following acronyms or abbreviations as referenced in contract/ 

specification documents are defined to mean the associated names. Names 

and addresses may be subject to change. 
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A. VA Department of Veterans Affairs 

810 Vermont Avenue, NW 

Washington, DC 20420 

B. AIHA American Industrial Hygiene Association 

2700 Prosperity Avenue, Suite 250 

Fairfax, VA 22031 

703-849-8888 

C. ANSI American National Standards Institute 

1430 Broadway 

New York, NY 10018 

212-354-3300 

D. ASTM American Society for Testing and Materials 

1916 Race St. 

Philadelphia, PA 19103 

215-299-5400 

E. CFR Code of Federal Regulations 

Government Printing Office 

Washington, DC 20420 

F. CGA Compressed Gas Association 

 1235 Jefferson Davis Highway 

Arlington, VA 22202 

703-979-0900 

G. CS Commercial Standard of the National Institute of Standards and 

Technology (NIST) 

U. S. Department of Commerce 

Government Printing Office 

Washington, DC 20420 

H. EPA Environmental Protection Agency 

401 M St., SW 

Washington, DC 20460 

202-382-3949 

I. MIL-STD Military Standards/Standardization Division 

Office of the Assistant Secretary of Defense 

Washington, DC 20420 

J. MSHA Mine Safety and Health Administration 

Respiratory Protection Division 

Ballston Tower #3 

Department of Labor 
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Arlington, VA 22203 

703-235-1452 

K. NIST National Institute for Standards and Technology 

U. S. Department of Commerce 

Gaithersburg, MD 20234 

301-921-1000 

L. NEC National Electrical Code (by NFPA) 

M. NEMA National Electrical Manufacturer's Association 

2101 L Street, NW 

Washington, DC 20037 

N. NFPA National Fire Protection Association 

1 Batterymarch Park 

P.O. Box 9101 

Quincy, MA 02269-9101 

800-344-3555 

O. NIOSH National Institutes for Occupational Safety and Health 

4676 Columbia Parkway 

Cincinnati, OH 45226 

513-533-8236 

P. OSHA Occupational Safety and Health Administration 

U.S. Department of Labor 

Government Printing Office 

Washington, DC 20402 

Q. UL Underwriters Laboratory 

333 Pfingsten Rd. 

Northbrook, IL 60062 

312-272-8800 

R. USA United States Army 

Army Chemical Corps 

Department of Defense 

Washington, DC 20420 

1.11 GENERAL APPLICABILITY OF CODES, REGULATIONS, AND STANDARDS 

A. All work under this contract shall be done in strict accordance with all 

applicable Federal, State, and local regulations, standards and codes 

governing asbestos abatement, and any other trade work done in 

conjunction with the abatement.  All applicable codes, regulations and 

standards are adopted into this specification and will have the same 

force and effect as this specification. 
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B. The most recent edition of any relevant regulation, standard, document 

or code shall be in effect. Where conflict among the requirements or 

with these specifications exists, the most stringent requirement(s) 

shall be utilized. 

C. Copies of all standards, regulations, codes and other applicable 

documents, including this specification and those listed in Section 1.5 

shall be available at the worksite in the clean change area of the 

worker decontamination system. 

1.12 CONTRACTOR RESPONSIBILITY 

 The Contractor shall assume full responsibility and liability for 

compliance with all applicable Federal, State and Local regulations 

related to any and all aspects of the abatement project. The Contractor 

is responsible for providing and maintaining training, accreditations, 

medical exams, medical records, personal protective equipment as 

required by applicable Federal, State and Local regulations. The 

contractor shall hold the VA and VPIH/CIH consultants harmless for any 

failure to comply with any applicable work, packaging, transporting, 

disposal, safety, health, or environmental requirement on the part of 

himself, his employees, or his subcontractors. The contractor will incur 

all costs of the CPIH, including all sampling/analytical costs to assure 

compliance with OSHA/EPA/State requirements. 

1.13 FEDERAL REQUIREMENTS 

 Federal requirements which govern some aspect of asbestos abatement 

include, but are not limited to, the following regulations. 

A. Occupational Safety and Health Administration (OSHA) 

1. Title 29 CFR 1926.1101 - Construction Standard for Asbestos 

2. Title 29 CFR 1910.132 - Personal Protective Equipment 

3. Title 29 CFR 1910.134 - Respiratory Protection 

4. Title 29 CFR 1926 - Construction Industry Standards 

5. Title 29 CFR 1910.20 - Access to Employee Exposure and Medical 

Records 

6. Title 29 CFR 1910.1200 - Hazard Communication 

7. Title 29 CFR 1910.151 - Medical and First Aid 

B. Environmental Protection Agency (EPA) 

1. 40 CFR 61 Subpart A and M (Revised Subpart B) - National Emission 

Standard for Hazardous Air Pollutants - Asbestos. 

2. 40 CFR 763.80 - Asbestos Hazard Emergency Response Act (AHERA) 

C. Department of Transportation (DOT) 

 Title 49 CFR 100 - 185 - Transportation 
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1.14 STATE REQUIREMENTS 

 State requirements that apply to the asbestos abatement work, disposal, 

clearance, etc., include, but are not limited to, the following: 

A. Wisconsin Administrative Code NR 445 

B. Wisconsin Administrative Code NR 447 

C. Wisconsin State Statues 285.11, 285.13, 285.17 and 285.27 

D. Wisconsin Department of Health Services DHS 159 

 

 

1.15 STANDARDS 

A. Standards which govern asbestos abatement activities include, but are 

not limited to, the following: 

1. American National Standards Institute (ANSI) Z9.2-2012 - Fundamentals 

Governing the Design and Operation of Local Exhaust Ventilation 

Systems  

2. Z88.2 - Practices for Respiratory Protection. 

3. Underwriters Laboratories (UL)586-90 - UL Standard for Safety of HEPA 

filter Units, 7th Edition. 

B. Standards which govern encapsulation work include, but are not limited 

to, the following: 

1. American Society for Testing and Materials (ASTM) 

C. Standards which govern the fire and safety concerns in abatement work 

include, but are not limited to, the following: 

1. National Fire Protection Association (NFPA) 241 - Standard for 

Safeguarding Construction, Alteration, and Demolition Operations. 

2. NFPA 701 - Standard Methods for Fire Tests for Flame Resistant 

Textiles and Film. 

3. NFPA 101 - Life Safety Code 

D. Resilient Floor Covering Institute (RFCI): 

 Recommended work practices for Removal of Resilient Floor Coverings. 

1.16 EPA GUIDANCE DOCUMENTS 

A. EPA guidance documents which discuss asbestos abatement work activities 

are listed below. These documents are made part of this section by 

reference. EPA publications can be ordered from (800) 424-9065. 

B. Guidance for Controlling ACM in Buildings (Purple Book) EPA 560/5-85-024 

C. Asbestos Waste Management Guidance EPA 530-SW-85-007 

D. A Guide to Respiratory Protection for the Asbestos Abatement Industry 

EPA-560-OPTS-86-001 

E. Guide to Managing Asbestos in Place (Green Book) TS 799 20T July 1990 
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1.17 NOTICES 

A. State and Local agencies: Send written notification as required by state 

and local regulations including the local fire department prior to 

beginning any work on ACM as follows: 

B. Copies of notifications shall be submitted to the VA for the facility's 

records in the same time frame notification is given to EPA, State, and 

Local authorities. 

1.18 PERMITS/LICENSES 

A. The contractor shall apply for and have all required permits and 

licenses to perform asbestos abatement work as required by Federal, 

State, and Local regulations. 

1.19 POSTING AND FILING OF REGULATIONS 

A. Maintain two (2) copies of applicable federal, state, and local 

regulations. Post one copy of each at the regulated area where workers 

will have daily access to the regulations and keep another copy in the 

Contractor's office. 

1.20 VA RESPONSIBILITIES 

 Prior to commencement of work: 

A. Notify occupants adjacent to regulated areas of project dates and 

requirements for relocation, if needed. Arrangements must be made prior 

to starting work for relocation of desks, files, equipment and personal 

possessions to avoid unauthorized access into the regulated area. Note: 

Notification of adjacent personnel is required by OSHA in 29 CFR 

1926.1101 (k) to prevent unnecessary or unauthorized access to the 

regulated area. 

B. Submit to the Contractor results of background air sampling; including 

location of samples, person who collected the samples, equipment 

utilized and method of analysis. During abatement, submit to the 

Contractor, results of bulk material analysis and air sampling data 

collected during the course of the abatement. This information shall not 

release the Contractor from any responsibility for OSHA compliance. 

1.21 SITE SECURITY 

A. Regulated area access is to be restricted only to authorized, 

trained/accredited and protected personnel. These may include the 

Contractor's employees, employees of Subcontractors, VA employees and 

representatives, State and local inspectors, and any other designated 

individuals. A list of authorized personnel shall be established prior 
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to commencing the project and be posted in the clean room of the 

decontamination unit. 

B. Entry into the regulated area by unauthorized individuals shall be 

reported immediately to the Competent Person by anyone observing the 

entry.  The Competent person shall immediately notify the VA. 

C. A log book shall be maintained in the clean room of the decontamination 

unit. Anyone who enters the regulated area must record their name, 

affiliation, time in, and time out for each entry. 

D. Access to the regulated area shall be through of a critical barrier 

doorway. All other access (doors, windows, hallways, etc.) shall be 

sealed or locked to prevent entry to or exit from the regulated area. 

The only exceptions for this requirement are the waste/equipment load-

out area which shall be sealed except during the removal of 

containerized asbestos waste from the regulated area, and emergency 

exits. Emergency exits shall not be locked from the inside, however, 

they shall be sealed with poly sheeting and taped until needed. 

E. The Contractor's Competent Person shall control site security during 

abatement operations in order to isolate work in progress and protect 

adjacent personnel. A 24 hour security system shall be provided at the 

entrance to the regulated area to assure that all entrants are logged 

in/out and that only authorized personnel are allowed entrance.   

F. The Contractor will have the VA's assistance in notifying adjacent 

personnel of the presence, location and quantity of ACM in the regulated 

area and enforcement of restricted access by the VA's employees. 

G. The regulated area shall be locked during non-working hours and secured 

by VA security guards. 

1.22 EMERGENCY ACTION PLAN AND ARRANGEMENTS 

A. An Emergency Action Plan shall be developed by the Contractor prior to 

commencing abatement activities and shall be agreed to by the Contractor 

and the VA. The Plan shall meet the requirements of 29 CFR 1910.38 

(a);(b). 

B. Emergency procedures shall be in written form and prominently posted and 

available in the regulated area. Everyone, prior to entering the 

regulated area, must read and sign these procedures to acknowledge 

understanding of the regulated area layout, location of emergency exits 

and emergency procedures. 

C. Emergency planning shall include written notification of police, fire, 

and emergency medical personnel of planned abatement activities; work 
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schedule and layout of regulated area, particularly barriers that may 

affect response capabilities. 

D. Emergency planning shall include consideration of fire, explosion, 

hazardous atmospheres, electrical hazards, slips/trips and falls, 

confined spaces, and heat stress illness. Written procedures for 

response to emergency situations shall be developed and employee 

training in procedures shall be provided. 

E. Employees shall be trained in regulated area/site evacuation procedures 

in the event of workplace emergencies. 

1. For non life-threatening situations - employees injured or otherwise 

incapacitated shall decontaminate following normal procedures with 

assistance from fellow workers, if necessary, before exiting the 

regulated area to obtain proper medical treatment. 

2. For life-threatening injury or illness, worker decontamination shall 

take least priority after measures to stabilize the injured worker, 

remove them from the regulated area, and secure proper medical 

treatment. 

F. Telephone numbers of all emergency response personnel shall be 

prominently posted in the clean room, along with the location of the 

nearest telephone. 

G. The Contractor shall provide verification of first aid/CPR training for 

personnel responsible for providing first aid/CPR. OSHA requires medical 

assistance within 3 minutes of a life-threatening injury/illness. 

Bloodborne Pathogen training shall also be verified for those personnel 

required to provide first aid/CPR. 

H. The Emergency Action Plan shall provide for a Contingency Plan in the 

event that an incident occurs that may require the modification of the 

standard operating procedures during abatement. Such incidents include, 

but are not limited to, fire; accident; and power failure. The 

Contractor shall detail procedures to be followed in the event of an 

incident assuring that work is stopped and wetting is continued until 

correction of the problem. 

1.23 PRE-START MEETING 

 Prior to commencing the work, the Contractor shall meet with the VPCIH 

to present and review, as appropriate, the items following this 

paragraph. The Contractor's Competent Person(s) who will be on-site 

shall participate in the pre-start meeting. The pre-start meeting is to 

discuss and determine procedures to be used during the project. At this 

meeting, the Contractor shall provide: 
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A. Proof of Contractor licensing. 

B. Proof the Competent Person is trained and accredited and approved for 

working in this State.  Verification of the experience of the Competent 

Person shall also be presented. 

C. A list of all workers who will participate in the project, including 

experience and verification of training and accreditation. 

D. A list of and verification of training for all personnel who have 

current first-aid/CPR training. A minimum of one person per shift must 

have adequate training. 

E. Current medical written opinions for all personnel working on-site 

meeting the requirements of 29 CFR 1926.1101 (m). 

F. Current fit-tests for all personnel wearing respirators on-site meeting 

the requirements of 29 CFR 1926.1101 (h) and Appendix C. 

G. A copy of the Contractor's Standard Operating Procedures for Class I 

Glovebag Asbestos Abatement. In these procedures, the following 

information must be detailed, specific for this project. 

1. Regulated area preparation procedures; 

2. Notification requirements procedure of Contractor as required in 29 

CFR 1926.1101 (d); 

3.  and Decontamination procedures for employees; 

4. Class II abatement methods/procedures and equipment to be used; 

5. Personal protective equipment to be used; 

H. At this meeting the Contractor shall provide all submittals as required. 

I. Procedures for handling, packaging and disposal of asbestos waste. 

J. Emergency Action Plan and Contingency Plan procedures. 

1.24 PROJECT COORDINATION 

 The following are the minimum administrative and supervisory personnel 

necessary for coordination of the work. 

1.25 PERSONNEL 

A. Administrative and supervisory personnel shall consist of a qualified 

Competent Person as defined by OSHA in the Construction Standards and 

the Asbestos Construction Standard; Contractor Professional Industrial 

Hygienist and Industrial Hygiene Technicians. These employees are the 

Contractor's representatives responsible for compliance with these 

specifications and all other applicable requirements. 

B. Non-supervisory personnel shall consist of an adequate number of 

qualified personnel to meet the schedule requirements of the project.  

Personnel shall meet required qualifications. Personnel utilized on-site 

shall be pre-approved by the VA representative. A request for approval 
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shall be submitted for any person to be employed during the project 

giving the person's name; qualifications; accreditation card with 

picture; Certificate of Worker's Acknowledgment; and Affidavit of 

Medical Surveillance and Respiratory Protection and current Respirator 

Fit Test. 

C. Minimum qualifications for Contractor and assigned personnel are: 

1. The Contractor has conducted within the last three (3) years, three 

(3) projects of similar complexity and dollar value as this project; 

has not been cited and penalized for serious violations of asbestos 

regulations in the past three (3) years; has adequate 

liability/occurrence insurance for asbestos work; is licensed in 

applicable states; has adequate and qualified personnel available to 

complete the work; has comprehensive standard operating procedures 

for asbestos work; has adequate materials, equipment and supplies to 

perform the work. 

2. The Competent Person has four (4) years of abatement experience of 

which two (2) years were as the Competent Person on the project; 

meets the OSHA definition of a Competent Person; has been the 

Competent Person on two (2) projects of similar size and complexity 

as this project; has completed EPA AHERA/OSHA/State/Local training 

requirements/accreditation(s) and refreshers; and has all required 

OSHA documentation related to medical and respiratory protection. 

3. The Contractor Professional Industrial Hygienist (CPIH) shall have 

five (5) years of monitoring experience and supervision of asbestos 

abatement projects; has participated as senior IH on five (5) 

abatement projects, three (3) of which are similar in size and 

complexity as this project; has developed at least one complete 

standard operating procedure for asbestos abatement; has trained 

abatement personnel for three (3) years; has specialized EPA 

AHERA/OSHA training in asbestos abatement management, respiratory 

protection, waste disposal and asbestos inspection; has completed the 

NIOSH 582 Course, Contractor/Supervisor course; and has appropriate 

medical/respiratory protection records/documentation. 

4. The Abatement Personnel shall have completed the EPA AHERA/OSHA 

abatement worker course; have training on the standard operating 

procedures of the Contractor; has one year of asbestos abatement 

experience; has applicable medical and respiratory protection 

documentation; has certificate of training/current refresher and 

State accreditation/license. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

Asbestos Floor Tile and Mastic Abatement  02 82 13.19 - 21 

1.26 GENERAL - RESPIRATORY PROTECTION PROGRAM 

 The Contractor shall develop and implement a Respiratory Protection 

Program (RPP) which is in compliance with the January 8, 1998 OSHA 

requirements found at 29 CFR 1926.1101 and 29 CFR 1910.132;134. ANSI 

Standard Z88.2-1992 provides excellent guidance for developing a 

respiratory protection program. All respirators used must be NIOSH 

approved for asbestos abatement activities. The written respiratory 

protection shall, at a minimum, contain the basic requirements found at 

29 CFR 1910.134 (c)(1)(i - ix) - Respiratory Protection Program. 

1.27 RESPIRATORY PROTECTION PROGRAM COORDINATOR 

 The Respiratory Protection Program Coordinator (RPPC) must be identified 

and shall have two (2) years experience coordinating the program. The 

RPPC must provide a signed statement attesting to the fact that the 

program meets the above requirements. 

1.28 SELECTION AND USE OF RESPIRATORS 

 The procedure for the selection and use of respirators must be submitted 

to the VA as part of the Contractor's qualification. The procedure must 

written clearly enough for workers to understand. A copy of the 

Respiratory Protection Program must be available in the clean room of 

the decontamination unit for reference by employees or authorized 

visitors. 

1.29 MINIMUM RESPIRATORY PROTECTION 

 Minimum respiratory protection shall be a half face, HEPA filtered, air 

purifying respirator when fiber levels are maintained consistently at or 

below 0.1 f/cc. A higher level of respiratory protection may be provided 

or required, depending on fiber levels. Respirator selection shall meet 

the requirements of 29 CFR 1926.1101 (h); Table 1, except as indicated 

in this paragraph. Abatement personnel must have a respirator for their 

exclusive use. 

1.30 MEDICAL WRITTEN OPINION 

 No employee shall be allowed to wear a respirator unless a physician has 

determined they are capable of doing so and has issued a current written 

opinion for that person. 

1.31 RESPIRATOR FIT TEST 

 All personnel wearing respirators shall have a current qualitative/ 

quantitative fit test which was conducted in accordance with 29 CFR 

1910.134 (f) and Appendix A.  Fit tests shall be done for PAPR’s which 

have been put into a failure mode. 
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1.32 RESPIRATOR FIT CHECK 

 The Competent Person shall assure that the positive/negative fit check 

is done each time the respirator is donned by an employee. Headcoverings 

must cover respirator headstraps. Any situation that prevents an 

effective facepiece to face seal as evidenced by failure of a fit check 

shall preclude that person from wearing a respirator until resolution of 

the problem.  

1.33 MAINTENANCE AND CARE OF RESPIRATORS 

 The Respiratory Protection Program Coordinator shall submit evidence and 

documentation showing compliance with 29 CFR 1910.134 (h) Maintenance 

and care of respirators. 

1.34 TRAINING OF ABATEMENT PERSONNEL 

 Prior to beginning any abatement activity, all personnel shall be 

trained in accordance with OSHA 29 CFR 1926.1101 (k)(9) and any 

additional State/Local requirements. Training must include, at a 

minimum, the elements listed at 29 CFR 1926.1101 (k)(9)(viii). Training 

shall have been conducted by a third party, EPA/State approved trainer 

meeting the requirements of EPA 40 CFR 763 Appendix C (AHERA MAP). 

Initial training certificates and current refresher and accreditation 

proof must be submitted for each person working at the site. 

1.35 MEDICAL EXAMINATIONS 

 Medical examinations meeting the requirements of 29 CFR 1926.1101 (m) 

shall be provided for all personnel working in the regulated area, 

regardless of exposure levels. The physician's written opinion as 

required by 29 CFR 1926.1101 (m)(4) shall be provided for each person 

and shall include in the opinion the person has been evaluated for 

working in a heat stress environment while wearing personal protective 

equipment and is able to perform the work. 

1.36 PERSONAL PROTECTIVE EQUIPMENT  

 Provide whole body clothing, head coverings, foot coverings and any 

other personal protective equipment as determined by conducting the 

hazard assessment required by OSHA at 29 CFR 1910.132 (d).  The 

Competent Person shall ensure the integrity of personal protective 

equipment worn for the duration of the project. Duct tape shall be used 

to secure all suit sleeves to wrists and to secure foot coverings at the 

ankle. 

1.37 REGULATED AREA ENTRY PROCEDURE 

 Worker protection shall meet the most stringent requirements. The 

Competent Person shall ensure that each time workers enter the regulated 
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area, they remove ALL street clothes in the clean room of the 

decontamination unit and put on new disposable coveralls, head 

coverings, a clean respirator, and then proceed through the shower room 

to the equipment room where they put on non-disposable required personal 

protective equipment.  

1.38 DECONTAMINATION PROCEDURE 

 The Competent Person shall require all personnel to adhere to following 

decontamination procedures whenever they leave the regulated area. 

A. When exiting the regulated area, remove all disposable PPE and dispose 

of in a disposal bag provided in the regulated area.  

B. Carefully decontaminate and clean the respirator. Put in a clean 

container/bag. 

1.39 REGULATED AREA REQUIREMENTS 

 The Competent Person shall meet all requirements of 29 CFR 1926.1101 (o) 

and assure that all requirements for Class I glovebag regulated areas at 

29 CFR 1926.1101 (e) are met applicable to Class II work. All personnel 

in the regulated area shall not be allowed to eat, drink, smoke, chew 

tobacco or gum, apply cosmetics, or in any way interfere with the fit of 

their respirator. 

1.40 DESCRIPTION 

 Provide each regulated area with a fiber drum with a disposal bag in it 

for personnel waste materials. 

1.41 WASTE/EQUIPMENT DECONTAMINATION AREA (W/EDA) 

 The Competent Person shall provide a W/EDA for removal of all waste, 

equipment and contaminated material from the regulated area. 

1.42 WASTE/EQUIPMENT DECONTAMINATION PROCEDURES 

 Contain all waste in 6 mil poly bags. Clean/decontaminate bags and pass 

through a double 6 mil flap doorway into another bag or fiber drum.  

Remove to disposal dumpster/gondola/vehicle.  At no time shall 

unprotected personnel from the clean side be allowed to enter the 

regulated area. 

PART 2 – PRODUCTS 

2.1 GENERAL REQUIREMENTS (ALL ABATEMENT PROJECTS) 

 Prior to the start of work, the Contractor shall provide and maintain a 

sufficient quantity of materials and equipment to assure continuous and 

efficient work throughout the duration of the project. Work shall not 

start unless the following items have been delivered to the site and the 
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CPIH has submitted verification to the VA's representative to this 

effect: 

A. All materials shall be delivered in their original package, container or 

bundle bearing the name of the manufacturer and the brand name (where 

applicable). 

B. Store all materials subject to damage off the ground, away from wet or 

damp surfaces and under cover sufficient enough to prevent damage or 

contamination.  Flammable materials cannot be stored inside buildings.  

Replacement materials shall be stored outside of the regulated/work area 

until abatement is completed. 

C. The Contractor shall not block or hinder use of buildings by patients, 

staff, and visitors to the VA in partially occupied buildings by placing 

materials/equipment in any unauthorized place. 

D. The Competent Person shall inspect for damaged, deteriorating or 

previously used materials. Such materials shall not be used and shall be 

removed from the worksite and disposed of properly. 

D. Poly sheeting for critical barriers/floors in the regulated area shall 

be 6 mil. 

F. If required, the method of attaching polyethylene sheeting shall be 

agreed upon in advance by the Contractor and the VA and selected to 

minimize damage to equipment and surfaces.  

G. An adequate number of infra-red heating units, HEPA vacuums, scrapers, 

sprayers, nylon brushes, brooms, disposable mops, rags, sponges, staple 

guns, shovels, ladders and scaffolding of suitable height and length as 

well as meeting OSHA requirements shall be provided. Fall protection 

devices, water hose to reach all areas in the regulated area, airless 

spray equipment, and any other tools, materials or equipment required to 

conduct the abatement project shall also be provided. All electrically 

operated hand tools, equipment, electric cords shall be equipped with 

GFCI protection. 

H. Special protection for objects in the regulated area shall be detailed. 

(e.g., plywood over carpeting or hardwood floors to prevent damage from 

scaffolds, water, and falling material.) 

I. Impermeable fiberboard drums and disposal bags 2 layers of 6 mil, for 

asbestos waste shall be pre-printed with labels, markings and address as 

required by OSHA, EPA and DOT regulations. 

J. The VA shall be provided a copy of the MSDS as required for all 

hazardous chemicals under OSHA 29 CFR 1910.1200 - Hazard Communication. 
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Chlorinated compounds shall not be used with any spray adhesive or other 

product. Appropriate encapsulant(s) shall be provided. 

K. OSHA DANGER demarcation signs, as many and as required by OSHA 29 CFR 

1926.1101(k)(7) shall be provided and placed by the Competent Person. 

All other posters and notices required by Federal and State regulations 

shall be posted in the Clean Room. 

L. Adequate and appropriate PPE for the project and number of 

personnel/shifts shall be provided. All personal protective equipment 

issued must be based on a hazard assessment conducted under 29 CFR 

1910.132(d). 

2.2 CONTAINMENT BARRIERS AND COVERINGS IN THE REGULATED AREA 

A. Using critical barriers, seal off the perimeter to the regulated area to 

completely isolate the regulated area from adjacent spaces. All 

horizontal surfaces, as required, in the regulated area must be covered 

with 2 layers of 6 mil fire retardant poly to prevent contamination and 

to facilitate clean-up. Should adjacent areas become contaminated, 

immediately stop work and clean up the contamination at no additional 

cost to the Government. Provide firestopping and identify all fire 

barrier penetrations due to abatement work as specified in Section 

2.2.8; Section 07 84 00, FIRESTOPPING. 2.2.2 PREPARATION PRIOR TO 

SEALING THE REGULATED AREA 

B. Place all tools, scaffolding, materials and equipment needed for working 

in the regulated area prior to erecting any plastic sheeting. Remove all 

uncontaminated removable furniture, equipment and/or supplies from the 

regulated area before commencing work, or completely cover with two 

layers of 6-mil fire retardant poly sheeting and secure with duct tape. 

Lock out and tag out any HVAC systems in the regulated area. 

2.3 CONTROLLING ACCESS TO THE REGULATED AREA 

 Access to the regulated area is allowed only through the personnel 

decontamination facility (PDF), if required. All other means of access 

shall be eliminated and OSHA DANGER demarcation signs posted as required 

by OSHA. If the regulated area is adjacent to or within view of an 

occupied area, provide a visual barrier of 6 mil opaque fire retardant 

poly sheeting to prevent building occupant observation. If the adjacent 

area is accessible to the public, the barrier must be solid. 

2.4 CRITICAL BARRIERS 

 Completely separate any openings into the regulated area from adjacent 

areas using fire retardant poly at least 6 mils thick and duct tape. 

Individually seal with two layers of 6 mil poly and duct tape all HVAC 
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openings into the regulated area. Individually seal all lighting 

fixtures, clocks, doors, windows, convectors, speakers, or any other 

objects in the regulated area. Heat must be shut off any objects covered 

with poly. 

2.5 SECONDARY BARRIERS 

 A loose layer of 6 mil fire retardant poly shall be used as a drop cloth 

to protect the floor/horizontal surfaces from debris generated during 

the Class II work, except for floor tile abatement. This layer shall be 

replaced as needed during the work. 

2.6 EXTENSION OF THE REGULATED AREA 

 If the enclosure of the regulated area is breached in any way that could 

allow contamination to occur, the affected area shall be included in the 

regulated area and constructed as per this section. If the affected area 

cannot be added to the regulated area, decontamination measures must be 

started immediately and continue until air monitoring indicates 

background levels are met. 

2.7 FIRESTOPPING 

A. Through penetrations caused by cables, cable trays, pipes, sleeves must 

be firestopped with a fire-rated firestop system providing an air tight 

seal. 

B. Firestop materials that are not equal to the wall or ceiling penetrated 

shall be brought to the attention of the VA Representative. The 

Contractor shall list all areas of penetration, the type of sealant 

used, and whether or not the location is fire rated.  Any discovery of 

penetrations during abatement shall be brought to the attention of the 

VA Representative immediately. All walls, floors and ceilings are 

considered fire rated unless otherwise determined by the VA 

Representative or Fire Marshall. 

C. Any visible openings whether or not caused by a penetration shall be 

reported by the Contractor to the VA Representative for a sealant system 

determination. Firestops shall meet ASTM E814 and UL 1479 requirements 

for the opening size, penetrant, and fire rating needed. 

2.8 MONITORING, INSPECTION AND TESTING 

A. Perform throughout abatement work monitoring, inspection and testing 

inside and around the regulated area in accordance with the OSHA 

requirements and these specifications. The CPIH shall periodically 

inspect and oversee the performance of the Contractor IH Technician. The 

IH Technician shall continuously inspect and monitor conditions inside 

the regulated area to ensure compliance with these specifications. In 
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addition, the CPIH shall personally manage air sample collection, 

analysis, and evaluation for personnel, regulated area, and adjacent 

area samples to satisfy OSHA requirements. Additional inspection and 

testing requirements are also indicated in other parts of this 

specification.  

B. The VA will employ an independent industrial hygienist (VPIH/CIH) 

consultant and/or use its own IH to perform various services on behalf 

of the VA. The VPIH/CIH will perform the necessary monitoring, 

inspection, testing, and other support services to ensure that VA 

patients, employees, and visitors will not be adversely affected by the 

abatement work, and that the abatement work proceeds in accordance with 

these specifications, that the abated areas or abated buildings have 

been successfully decontaminated. The work of the VPIH/CIH consultant in 

no way relieves the Contractor from their responsibility to perform the 

work in accordance with contract/specification requirements, to perform 

continuous inspection, monitoring and testing for the safety of their 

employees, and to perform other such services as specified. The cost of 

the VPIH/CIH and their services will be borne by the VA except for any 

repeat of final inspection and testing that may be required due to 

unsatisfactory initial results. Any repeated final inspections and/or 

testing, if required, will be paid for by the Contractor. 

C. If fibers counted by the VPIH/CIH during abatement work inside the 

regulated area, utilizing the NIOSH 7400 air monitoring method, exceed 

0.05 f/cc, the Contractor shall stop work. If fiber levels exceed 0.01 

f/cc outside the regulated area, the Contractor shall stop work. The 

Contractor may request confirmation of the results by analysis of the 

samples by TEM. Request must be in writing and submitted to the VA's 

representative. Cost for the confirmation of results will be borne by 

the Contractor for both the collection and analysis of samples and for 

the time delay that may/does result for this confirmation. Confirmation 

sampling and analysis will be the responsibility of the CPIH with review 

and approval of the VPIH/CIH. An agreement between the CPIH and the 

VPIH/CIH shall be reached on the exact details of the confirmation 

effort, in writing, including such things as the number of samples, 

location, collection, quality control on-site, analytical laboratory, 

interpretation of results and any follow-up actions. This written 

agreement shall be co-signed by the IH's and delivered to the VA's 

representative. 
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2.9 SCOPE OF SERVICES OF THE VPIH/CIH CONSULTANT 

A. The purpose of the work of the VPIH/CIH is to: assure quality; resolve 

problems; and prevent the spread of contamination beyond the regulated 

area. In addition, their work includes performing the final inspection 

and testing to determine whether the regulated area or building has been 

adequately decontaminated. All air monitoring is to be done utilizing 

PCM/TEM. The VPIH/CIH will perform the following tasks: 

1. Task 1: Establish background levels before abatement begins by 

collecting background samples. Retain samples for possible TEM 

analysis. 

2. Task 2: Perform continuous air monitoring, inspection, and testing 

outside the regulated area during actual abatement work to detect any 

faults in the regulated area isolation and any adverse impact on the 

surroundings from regulated area activities. 

3. Task 3: Perform unannounced visits to spot check overall compliance 

of work with contract/specifications. These visits may include any 

inspection, monitoring, and testing inside and outside the regulated 

area and all aspects of the operation except personnel monitoring.  

4. Task 4: Provide support to the VA representative such as evaluation 

of submittals from the Contractor, resolution of unforeseen 

developments, etc. 

5. Task 5: Perform, in the presence of the VA representative, final 

inspection and testing of a decontaminated regulated area or building 

at the conclusion of the abatement and clean-up work to certify 

compliance with all regulations and the VA 

requirements/specifications. 

6. Task 6: Issue certificate of decontamination for each regulated area 

or building and project report. 

B. All documentation, inspection results and testing results generated by 

the VPIH/CIH will be available to the Contractor for information and 

consideration. The Contractor shall cooperate with and support the 

VPIH/CIH for efficient and smooth performance of their work. 

C. The monitoring and inspection results of the VPIH/CIH will be used by 

the VA to issue any Stop Removal orders to the Contractor during 

abatement work and to accept or reject a regulated area or building as 

decontaminated. 

D. All air sampling and analysis data will be recorded on VA Form 10-0018. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

Asbestos Floor Tile and Mastic Abatement  02 82 13.19 - 29 

2.10 MONITORING, INSPECTION AND TESTING BY CONTRACTOR CPIH 

 The CPIH is responsible for managing all monitoring, inspections, and 

testing required by these specifications, as well as any and all 

regulatory requirements adopted by these specifications. The CPIH is 

responsible for the continuous monitoring of all subsystems and 

procedures which could affect the health and safety of the Contractor's 

personnel. Safety and health conditions and the provision of those 

conditions inside the regulated area for all persons entering the 

regulated area is the exclusive responsibility of the Contractor 

/Competent Person. The person performing the personnel and area air 

monitoring inside the regulated area shall be an IH Technician, who 

shall be trained and shall have specialized field experience in air 

sampling and analysis. The IH Technician shall have a NIOSH 582 Course 

or equivalent and show proof. The IH Technician shall participate in the 

AIHA Asbestos Analysis Registry or participate in the Proficiency 

Analytic Testing program of AIHA for fiber counting quality control 

assurance. The IH Technician shall also be an accredited EPA/State 

Contractor/Supervisor and Building Inspector. The IH Technician shall 

have participated in five abatement projects collecting personal and 

area samples as well as responsibility for documentation.  The analytic 

laboratory used by the Abatement Contractor to analyze the samples shall 

be AIHA accredited for asbestos PAT. A daily log documenting all OSHA 

requirements for air monitoring for asbestos in 29 CFR 1926.1101(f), (g) 

and Appendix A. This log shall be made available to the VA 

representative and the VPIH/CIH.  The log will contain, at a minimum, 

information on personnel or area sampled, other persons represented by 

the sample, the date of sample collection, start and stop times for 

sampling, sample volume, flow rate, and fibers/cc. The CPIH shall 

collect and analyze samples for each representative job being done in 

the regulated area, i.e., removal, wetting, clean-up, and load-out. No 

fewer than two personal samples per shift shall be collected and one 

area sample per 1,000 square feet of regulated area where abatement is 

taking place and one sample per shift in the clean room area shall be 

collected. In addition to the continuous monitoring required, the CPIH 

will perform inspection and testing at the final stages of abatement for 

each regulated area as specified in the CPIH responsibilities. 

2.11 STANDARD OPERATING PROCEDURES 

 The Contractor shall have established Standard Operating Procedures 

(SOP's) in printed form and loose leaf folder consisting of simplified 
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text, diagrams, sketches, and pictures that establish and explain 

clearly the ways and procedures to be followed during all phases of the 

work by the contractor's personnel. The SOP's must be modified as needed 

to address specific requirements of the project. The SOP's shall be 

submitted for review and approval prior to the start of any abatement 

work. The minimum topics and areas to be covered by the SOP's are: 

A. Minimum Personnel Qualifications 

B. Contingency Plans and Arrangements 

C. Security and Safety Procedures 

D. Respiratory Protection/Personal Protective Equipment Program and 

Training 

E. Medical Surveillance Program and Recordkeeping 

F. Regulated Area Requirements for Class II work  

G. Decontamination Facilities and Entry/Exit Procedures (PDF and W/EDF) 

H. Monitoring, Inspections, and Testing  

I. Removal Procedures for Class II Materials 

J. Disposal of ACM Waste  

K. Regulated Area Decontamination/Clean-up 

L. Regulated Area Visual and Air Clearance 

M. Project Completion/Closeout 

2.12 PRE-START MEETING SUBMITTALS 

 Submit to the VA a minimum of 14 days prior to the pre-start meeting the 

following for review and approval. Meeting this requirement is a 

prerequisite for the pre-start meeting for this project. 

A. Submit a detailed work schedule for the entire project reflecting 

contract documents and the phasing/schedule requirements from the CPM 

chart. 

B. Submit a staff organization chart showing all personnel who will be 

working on the project and their capacity/function. Provide their 

qualifications, training, accreditations, and licenses, as appropriate. 

Provide a copy of the "Certificate of Worker's Acknowledgment" and the 

"Affidavit of Medical Surveillance and Respiratory Protection" for each 

person. 

C. Submit Standard Operating Procedures developed specifically for this 

project, incorporating the requirements of the specifications, prepared, 

signed and dated by the CPIH. 

D. Submit the specifics of the materials and equipment to be used for this 

project with brand names, model numbers, performance characteristics, 

pictures/diagrams, and number available for the following: 
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1. HEPA vacuums, air monitoring pumps, calibration devices, infrared 

heating machines, and emergency power generating system. 

2. Encapsulants, surfactants, hand held sprayers, airless sprayers, fire 

extinguishers. 

3. Personal protective equipment.  

4. Fire safety equipment to be used in the regulated area. 

E. Submit the name, location, and phone number of the approved landfill; 

proof/verification the landfill is approved for ACM disposal; the 

landfill's requirements for ACM waste; the type of vehicle to be used 

for transportation; and name, address, and phone number of 

subcontractor, if used. Proof of asbestos training for transportation 

personnel shall be provided. 

F. Submit required notifications and arrangements made with regulatory 

agencies having regulatory jurisdiction and the specific 

contingency/emergency arrangements made with local health, fire, 

ambulance, hospital authorities and any other 

notifications/arrangements. 

G. Submit the name, location and verification of the laboratory and/or 

personnel to be used for analysis of air and/or bulk samples. Air 

monitoring must be done in accordance with OSHA 29 CFR 1926.1101(f) and 

Appendix A. 

H. Submit qualifications verification: Submit the following evidence of 

qualifications.  Make sure that all references are current and 

verifiable by providing current phone numbers and documentation. 

1. Asbestos Abatement Company: Project experience within the past 3 

years; listing projects first most similar to this project: 

 Project Name; Type of Abatement; Duration; Cost; Reference Name/Phone 

Number; Final Clearance; Completion Date 

2. List of project(s) halted by owner, A/E, IH, regulatory agency in the 

last 3 years: 

 Project Name; Reason; Date; Reference Name/Number; Resolution 

3. List asbestos regulatory citations, penalties, damages paid and legal 

actions taken against the company in the last 3 years. Provide copies 

and all information needed for verification. 

I. Submit information on personnel: Provide a resume; address each item 

completely; provide references; phone numbers; copies of certificates, 

accreditations, and licenses.  Submit an affidavit signed by the CPIH 

stating that all personnel submitted below have medical records in 

accordance with OSHA 29 CFR 1926.1101(m) and 29 CFR 1910.20 and that the 
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company has implemented a medical surveillance program and maintains 

recordkeeping in accordance with the above regulations.  Submit the 

phone number and doctor/clinic/hospital used for medical evaluations. 

1. CPIH: Name; years of abatement experience; list of projects similar 

to this one; certificates, licenses, accreditations for proof of 

AHERA/OSHA specialized asbestos training; professional affiliations; 

number of workers trained; samples of training materials; samples of 

SOP's developed; medical opinion; current respirator fit test. 

2. Competent Person(s)/Supervisor(s): Number; names; years of abatement 

experience as Competent Person/Supervisor; list of similar projects 

as Competent Person/Supervisor; as a worker; certificates, licenses, 

accreditations; proof of AHERA/OSHA specialized asbestos training; 

maximum number of personnel supervised on a project; medical opinion; 

current respirator fit test. 

3. Workers: Numbers; names; years of abatement experience; certificates, 

licenses, accreditations; training courses in asbestos abatement and 

respiratory protection; medical opinion; current respirator fit test. 

J. Submit copies of State license for asbestos abatement; copy of insurance 

policy, including exclusions with a letter from agent stating in plain 

English the coverage provided and the fact that asbestos abatement 

activities are covered by the policy; copy of SOP's incorporating the 

requirements of this specification; information on who provides your 

training, how often; who provides medical surveillance, how often; who 

does and how is air monitoring conducted; a list of references of 

independent laboratories/IH's familiar with your air monitoring and 

standard operating procedures; copies of monitoring results of the five 

referenced projects listed and analytical method(s) used. 

K. When rental equipment is to be used in regulated areas or used to 

transport asbestos waste, the contractor shall assure complete 

decontamination of the rental equipment before return to the rental 

agency. 

2.13 SUBMITTALS DURING ABATEMENT 

A. The Competent Person shall maintain and submit a daily log at the 

regulated area documenting the dates and times of the following: 

purpose, attendees and summary of meetings; all personnel entering/ 

exiting the regulated area; document and discuss the resolution of 

unusual events such as critical barrier breeching, equipment failures, 

emergencies, and any cause for stopping work; representative air 
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monitoring and results/TWA's/EL's. Submit this daily log to VA's 

representative. 

B. The CPIH shall document and maintain the following during abatement and 

submit as appropriate to the VA's representative. 

1. Inspection and approval of the regulated area preparation prior to 

start of work and daily during work. 

2. Removal of any poly critical/floor barriers. 

3. Visual inspection/testing by the CPIH. 

4. Packaging and removal of ACM waste from regulated area. 

5. Disposal of ACM waste materials; copies of Waste Shipment 

Records/landfill receipts to the VA's representative on a weekly 

basis. 

2.14 SUBMITTALS AT COMPLETION OF ABATEMENT 

 The CPIH shall submit a project report consisting of the daily log book 

requirements and documentation of events during the abatement project 

including Waste Shipment Records signed by the landfill's agent.  The 

report shall include a certificate of completion, signed and dated by 

the CPIH, in accordance with Attachment #1. The VA Representative will 

forward the abatement report to the Medical Center after completion of 

the project. 

PART 3 - EXECUTION 

3.1 PRE-ABATEMENT MEETING 

 The VA representative, upon receipt, review, and substantial approval of 

all pre-abatement submittals and verification by the CPIH that all 

materials and equipment required for the project are on the site, will 

arrange for a pre-abatement meeting between the Contractor, the CPIH, 

Competent Person(s), the VA representative(s), and the VPIH/CIH.  The 

purpose of the meeting is to discuss any aspect of the submittals 

needing clarification or amplification and to discuss any aspect of the 

project execution and the sequence of the operation. The Contractor 

shall be prepared to provide any supplemental information/ documentation 

to the VA's representative regarding any submittals, documentation, 

materials or equipment. Upon satisfactory resolution of any outstanding 

issues, the VA's representative will issue a written order to proceed to 

the Contractor. No abatement work of any kind described in the following 

provisions shall be initiated prior to the VA written order to proceed. 

3.2 PRE-ABATEMENT INSPECTIONS AND PREPARATIONS 

 Before any work begins on the construction of the regulated area, the 

Contractor will: 
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A. Conduct a space-by-space inspection with an authorized VA representative 

and prepare a written inventory of all existing damage in those spaces 

where asbestos abatement will occur. Still or video photography may be 

used to supplement the written damage inventory. Document will be signed 

and certified as accurate by both parties. 

B. The VA Representative, the Contractor, and the VPIH/CIH must be aware of 

10/95 A/E Quality Alert indicating the failure to identify asbestos as 

applicable to glovebag abatement in the areas listed. Make sure these 

areas are looked at/reviewed on the project: 

Lay-in ceilings concealing ACM; ACM behind walls/windows from previous 

renovations; inside chases/walls; transite piping/ductwork/sheets; 

behind radiators; below window sills; water/sewer lines; electrical 

conduit coverings; steam line trench coverings. 

C. Clean and remove or properly protect from contamination all furniture, 

machinery, equipment, curtains, drapes, blinds, and other movable 

objects which the Contractor is required to remove from the regulated 

area.  

D. Shut down and seal with a minimum of 2 layers of 6 mil fire retardant 

poly all HVAC systems and critical openings in the regulated area. The 

regulated area critical barriers shall completely isolate the regulated 

area from any other air in the building. The VA's representative will 

monitor the isolation provision. 

E. Shut down and lock out in accordance with 29 CFR 1910.147 all electrical 

circuits which pose a potential hazard. Electrical arrangements will be 

tailored to the particular regulated area and the systems involved.  All 

electrical circuits affected will be turned off at the circuit box 

outside the regulated area, not just the wall switch. The goal is to 

eliminate the potential for electrical shock which is a major threat to 

life in the regulated area due to water use and possible energized 

circuits. Electrical lines used to power equipment in the regulated area 

shall conform to all electrical safety standards and shall be isolated 

by the use of a ground fault circuit interrupter (GFCI). All GFCI shall 

be tested prior to use. The VA's representative will monitor the 

electrical shutdown. 

F. If required, remove and dispose of carpeting from floors in the 

regulated area. 

G. Inspect existing firestopping in the regulated area.  Correct as needed. 
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3.3 PRE-ABATEMENT CONSTRUCTION AND OPERATIONS 

A. Perform all preparatory work for the first regulated area in accordance 

with the approved work schedule and with this specification. 

B. Upon completion of all preparatory work, the CPIH will inspect the work 

and systems and will notify the VA's representative when the work is 

completed in accordance with this specification. The VA's representative 

may inspect the regulated area and the systems with the VPIH/CIH and may 

require that upon satisfactory inspection, Contractor's employees 

perform all major aspects of the approved SOP's, especially worker 

protection, respiratory systems, contingency plans, decontamination 

procedures, and monitoring to demonstrate satisfactory operation. 

C. The CPIH shall document the pre-abatement activities described above and 

deliver a copy to the VA's representative. 

D. Upon satisfactory inspection of the installation of and operation of 

systems the VA's representative will notify the Contractor in writing to 

proceed with the Class II asbestos abatement work in accordance with 

this specification. 

3.4 OSHA DANGER SIGNS 

 Post OSHA DANGER signs meeting the specifications of OSHA 29 CFR 

1926.1101 at any location and approaches to the regulated area where 

airborne concentrations of asbestos may exceed ambient background 

levels. Signs shall be posted at a distance sufficiently far enough away 

from the regulated area to permit any personnel to read the sign and 

take the necessary measures to avoid exposure. Additional signs will be 

posted following construction of the regulated area enclosure. 

3.5 SHUT DOWN - LOCK OUT ELECTRICAL 

 Shut down and lock out electric power to the regulated area. Provide 

temporary power and lighting. Insure safe installation including GFCI of 

temporary power sources and equipment by compliance with all applicable 

electrical code requirements and OSHA requirements for temporary 

electrical systems. Electricity shall be provided by the VA. 

3.6 SHUT DOWN - LOCK OUT HVAC 

 Shut down and lock out heating, cooling, and air conditioning system 

(HVAC) components that are in, supply or pass through the regulated 

area. Investigate the regulated area and agree on pre-abatement 

condition with the VA's representative. Seal all intake and exhaust 

vents in the regulated area with duct tape and 2 layers of 6-mil poly. 

Also, seal any seams in system components that pass through the 
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regulated area. Remove all contaminated HVAC system filters and place in 

labeled 6 mil poly disposal bags for disposal as asbestos waste. 

3.7 SANITARY FACILITIES 

 The Contractor shall provide sanitary facilities for abatement personnel 

and maintain them in a clean and sanitary condition throughout the 

abatement project. 

3.8 WATER FOR ABATEMENT 

 The VA will provide water for abatement purposes. The Contractor shall 

connect to the existing VA system. The service to the shower(s) shall be 

supplied with backflow prevention. 

3.9 PRE-CLEANING MOVABLE OBJECTS 

 Pre-clean all movable objects within the regulated area using a HEPA 

filtered vacuum and/or wet cleaning methods as appropriate. After 

cleaning, these objects shall be removed from the regulated area and 

carefully stored in an uncontaminated location.  

3.10 PRE-CLEANING FIXED OBJECTS 

 Pre-clean all fixed objects in the regulated area using HEPA filtered 

vacuums and/or wet cleaning techniques as appropriate. Careful attention 

must be paid to machinery behind grills or gratings where access may be 

difficult but contamination may be significant.  Also, pay particular 

attention to wall, floor and ceiling penetration behind fixed items. 

After precleaning, enclose fixed objects with 2 layers of 6-mil poly and 

seal securely in place with duct tape. Objects (e.g., permanent 

fixtures, shelves, electronic equipment, laboratory tables, sprinklers, 

alarm systems, closed circuit TV equipment and computer cables) which 

must remain in the regulated area and that require special ventilation 

or enclosure requirements should be designated here along with specified 

means of protection. Contact the manufacturer for special protection 

requirements. 

3.11 PRE-CLEANING SURFACES IN THE REGULATED AREA 

 Pre-clean all surfaces in the regulated area using HEPA filtered vacuums 

and/or wet cleaning methods as appropriate. Do not use any methods that 

would raise dust such as dry sweeping or vacuuming with equipment not 

equipped with HEPA filters. Do not disturb asbestos-containing materials 

during this pre-cleaning phase. 

3.12 CONTAINMENT BARRIERS AND COVERINGS FOR THE REGULATED AREA 

 Seal off any openings at the perimeter of the regulated area with 

critical barriers to completely isolate the regulated area and to 

contain all airborne asbestos contamination created by the abatement 
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activities. Should the adjacent area past the regulated area become 

contaminated due to improper work activities, the Contractor shall 

suspend work inside the regulated area, continue wetting, and clean the 

adjacent areas in accordance with procedures described in these 

specifications. Any and all costs associated with the adjacent area 

cleanup shall not be borne by the VA. 

3.13 PREPARATION PRIOR TO SEALING OFF 

 Place all infrared machines, materials, equipment and supplies necessary 

to isolate the regulated area inside the regulated area. Remove all 

movable material/equipment as described above and secure all unmovable 

material/equipment as described above. Properly secured 

material/equipment shall be considered to be outside the regulated area. 

3.14 CONTROLLING ACCESS TO THE REGULATED AREA 

 Access to the regulated area shall be permitted only by the competent 

person. All other means of access shall be closed off by proper sealing 

and OSHA DANGER demarcation signs posted on the clean side of the 

regulated area where it is adjacent to or within view of any occupiable 

area. An opaque visual barrier of 6 mil poly shall be provided so that 

the abatement work is not visible to any building occupants. If the area 

adjacent to the regulated area is accessible to the public, construct a 

solid barrier on the public side of the sheeting for protection and 

isolation of the project. The barrier shall be constructed with normal 

2” x 4” (50mm x 100mm) wood or metal studs 16” (400mm) on centers, 

securely anchored to prevent movement and covered with a minimum of ½” 

(12.5mm) plywood. Provide an appropriate number of OSHA DANGER signs for 

each visual and physical barrier.  Any alternative method must be given 

a written approval by the VA's representative. 

3.15 CRITICAL BARRIERS 

A. The regulated area must be completely separated from the adjacent areas, 

and the outside by at least 2 layers of 6 mil fire retardant poly and 

duct tape/spray adhesive. Individually seal all supply and exhaust 

ventilation openings, lighting fixtures, clocks, doorways, windows, 

convectors, speakers, and other openings into the regulated area with 2 

layers of 6 mil fire retardant poly, and taped securely in place with 

duct tape/spray adhesive.  

B. The containment barriers and coverings shall be constructed and 

maintained in such a manner as to prevent disturbances, damage, or 

openings in the containment. The containment barriers and coverings 

shall be inspected on an ongoing basis to ensure the integrity of the 
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containment barriers. Critical barriers must remain in place and the 

containment must remain under negative pressure until all work and 

clearances have been completed and authorization has been granted by the 

VPIH/CIH to remove the critical barriers. 

3.16 EXTENSION OF THE REGULATED AREA 

 If the regulated area barrier is breached in any manner that could allow 

the passage of asbestos fibers or debris, the Competent Person shall 

immediately stop work, continue wetting, and proceed to extend the 

regulated area to enclose the affected area as per procedures described 

in this specification. If the affected area cannot be enclosed, 

decontamination measures and cleanup shall start immediately. All 

personnel shall be isolated from the affected area until 

decontamination/cleanup is completed as verified by visual inspection 

and air monitoring. Air monitoring at completion must indicate 

background levels or less than 0.01 f/cc. 

3.17 FLOOR BARRIERS 

 If floor removal is not being done, all floors in the regulated area 

shall be covered with 2 layers of 6 mil fire retardant poly and brought 

up the wall 12 inches. 

3.18 REMOVAL OF CLASS II FLOORING; ROOFING; AND TRANSITE MATERIALS  

 All applicable requirements of OSHA, EPA, and DOT shall be followed 

during Class II work.  Keep materials intact; do not disturb; wet while 

working with it; wrap as soon as possible with 2 layers of 6 mil plastic 

for disposal.  

3.19 REMOVAL OF FLOORING MATERIALS  

A. All requirements of OSHA Flooring agreement provisions shall be 

followed: 

1. Negative air machine shall be used to affect some negative pressure 

in the regulated area. A spare machine shall be available. 

2. Follow RFCI recommended work practices for removal of resilient Floor 

coverings. 

3. Mechanical chipping or sanding is not allowed. 

4. Wet clean and HEPA vacuum the floor before and after removal of 

flooring. 

5. Place a 6 mil poly layer 4’ by 10’ adjacent to the regulated area for 

use as a decontaminated area. All waste must be contained in the 

regulated area. 

6. Package all waste in 6 mil poly lined fiberboard drums. 
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3.20 REMOVAL OF MASTIC 

A. The mastic removal material must be a "low odor" or "no odor" material.  

B. Follow RFCI recommended work practices for removal of mastic. 

C. Package all waste in 6 mil poly lined fiberboard drums. 

D. Prior to application of any liquid material, check the floor for 

penetrations and seal before removing mastic. 

E. The use of any solvents is prohibited in the removal of mastic. 

3.21 DISPOSAL OF CLASS II WASTE MATERIAL:  

 Package and dispose of waste materials as per this specification. All 

OSHA, EPA, and DOT requirements must be met. Landfill requirements for 

packaging must also be met. Disposal of non-friable waste must be done 

in accordance with applicable regulations. 

3.22 PROJECT DECONTAMINATION 

A. The entire work related to project decontamination shall be performed 

under the close supervision and monitoring of the CPIH. 

B. If the asbestos abatement work is in an area which was contaminated 

prior to the start of abatement, the decontamination will be done by 

cleaning the primary barrier poly prior to its removal and cleaning of 

the regulated area surfaces after the primary barrier removal. 

C. If the asbestos abatement work is in an area which was uncontaminated 

prior to the start of abatement, the decontamination will be done by 

cleaning the primary barrier poly prior to its removal, thus preventing 

contamination of the building when the regulated area critical barriers 

are removed. 

3.23 REGULATED AREA CLEARANCE 

 Air testing and other requirements which must be met before release of 

the Contractor and re-occupancy of the regulated area space are 

specified in Final Testing Procedures. 

3.24 WORK DESCRIPTION 

 Decontamination includes the cleaning and clearance of the air in the 

regulated area and the decontamination and removal of the 

enclosures/facilities installed prior to the abatement work including 

primary/critical barriers, PDF and W/EDF facilities.  

3.25 PRE-DECONTAMINATION CONDITIONS 

A. Before decontamination starts, all ACM waste from the regulated area 

shall be removed, all waste collected and removed, and the secondary 

barrier of poly removal and disposed of along with any gross debris 

generated by the work. 

B. At the start of decontamination, the following shall be in place: 
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1. Critical barriers over all openings consisting of two layers of 6 mil 

poly which is the sole barrier between the regulated area and the 

rest of the building or outside. 

2. Decontamination facilities, if required for personnel and equipment 

in operating condition. 

3.26 CLEANING 

 Clean all surfaces of the regulated area by wet methods and/or HEPA 

vacuuming. Do not use dry dusting/sweeping methods. If determined by the 

CPIH/VPIH/CIH additional cleaning(s) may be needed. 

3.27 VISUAL INSPECTION AND AIR CLEARANCE TESTING 

 Notify the VA representative 24 hours in advance for the performance of 

the final visual inspection and testing. The final visual inspection and 

testing will be performed by the VPIH/CIH after the cleaning.  

3.28 VISUAL INSPECTION 

 Final visual inspection will include the entire regulated area, all poly 

sheeting, seals over HVAC openings, doorways, windows, and any other 

openings. If any debris, residue, dust or any other suspect material is 

detected, the cleaning shall be repeated at no cost to the VA. Dust/ 

material samples may be collected and analyzed at no cost to the VA at 

the discretion of the VPIH/CIH to confirm visual findings. When the 

regulated area is visually clean the final testing can be done. 

3.29 AIR CLEARANCE TESTING 

A. After an acceptable final visual inspection by the VPIH/CIH and VA 

Representative, the VPIH/CIH will perform the final testing. Air samples 

will be collected and analyzed in accordance with procedures for PCM in 

this specification. If the release criteria are not met, the Contractor 

shall repeat the final cleaning and continue decontamination procedures. 

Additional inspection and testing will be done at the expense of the 

Contractor. 

B. If the results of the PCM are acceptable, remove the critical barriers. 

Any small quantities of residue material found upon removal of the poly 

shall be removed with a HEPA vacuum and localized isolation. If 

significant quantities are found as determined by the VPIH/CIH, then the 

entire area affected shall be cleaned as specified in the final 

cleaning. 

C. If release criteria are met, proceed to perform the abatement closeout 

and to issue the certificate of completion in accordance with these 

specifications. 
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3.30 FINAL AIR CLEARANCE PROCEDURES 

A. Contractor's Release Criteria: Work in a regulated area is complete when 

the regulated area is visually clean and airborne fiber levels have been 

reduced to or below 0.01 f/cc as measured with PCM methods and verified 

by VPIH/CIH. The asbestos containment is to remain in place and under 

negative pressure until inspected and removal of the containment is 

authorized by the VPIH/CIH.  

B. Air Monitoring and Final Clearance Sampling: To determine if the 

elevated airborne fiber counts encountered during abatement operations 

have been reduced to the specified level, the VPIH/CIH will secure 

samples and analyze them according to the following procedures: 

1. Fibers Counted: "Fibers" referred to in this section shall be either 

all fibers regardless of composition as counted in the NIOSH 7400 PCM 

method.  

2. All clearance air testing samples shall be collected on 0.8µ MCE 

filters for PCM analysis.  Air samples will be collected in areas 

subject to normal air circulation. A minimum of 5 PCM samples will be 

collected with at least 1200 Liters of air sampled. All results must 

be less than 0.01 f/cc for clearance. 

3.31 COMPLETION OF ABATEMENT WORK 

A. After thorough decontamination, complete asbestos abatement work upon 

meeting the regulated area clearance criteria and fulfilling the 

following: 

1. Remove all equipment, materials, and debris from the project area. 

2. Package and dispose of all asbestos waste as required. 

3. Repair or replace all interior finishes damaged during the abatement 

work. 

4. Fulfill other project closeout requirements as specified elsewhere in 

this specification. 

3.32 CERTIFICATE OF COMPLETION BY CONTRACTOR 

 The CPIH shall complete and sign the "Certificate of Completion" in 

accordance with Attachment 1 at the completion of the abatement and 

decontamination of the regulated area. 

3.33 WORK SHIFTS 

 All work shall be done during administrative hours (8:00 AM to 4:30 PM) 

Monday - Friday excluding Federal Holidays. Any change in the work 

schedule must be approved in writing by the VA Representative. 
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3.34 DISCOVERED MATERIALS 

During abatement, demolition, renovation, and/or further inspection, a 

potential exists for encountering materials not previously identified to 

become revealed. Upon discovery of a material not previously identified, 

the contractor shall immediately notify the owner who will arrange for 

and coordinate material sample collection and analysis if necessary. The 

contractor is not permitted to collect any material samples for asbestos 

or other hazardous material analysis. 
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ATTACHMENT #1 

CERTIFICATE OF COMPLETION 

 

DATE: 

PROJECT NAME: 

VAMC/ADDRESS: 

 

1. I certify that I have personally inspected, monitored and supervised the 
abatement work of (specify regulated area or Building): 

 which took place from       /      /        to         /        /   

 

2. That throughout the work all applicable requirements/regulations and the 
VA's specifications were met. 

 

3. That any person who entered the regulated area was protected with the 
appropriate personal protective equipment and respirator and that they 
followed the proper entry and exit procedures and the proper operating 
procedures for the duration of the work. 

 

4. That all employees of the Abatement Contractor engaged in this work were 
trained in respiratory protection, were experienced with abatement work, 
had proper medical surveillance documentation, were fit-tested for their 
respirator, and were not exposed at any time during the work to asbestos 
without the benefit of appropriate respiratory protection. 

 

5. That I performed and supervised all inspection and testing specified and 
required by applicable regulations and VA specifications. 

 

6. That the conditions inside the regulated area were always maintained in a 
safe and healthy condition and the maximum fiber count never exceeded 0.5 
f/cc, except as described below. 

 

7. That all glovebag work was done in accordance with OSHA requirements and the 
manufacturer’s recommendations.  

 

CPIH Name:      

 

Signature/Date: 

 

Asbestos Abatement Contractor's Name:     

 

Signature/Date: 
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ATTACHMENT #2 
CERTIFICATE OF WORKER'S ACKNOWLEDGMENT 

PROJECT NAME:      DATE: 

PROJECT ADDRESS: 

ABATEMENT CONTRACTOR'S NAME: 
 

WORKING WITH ASBESTOS CAN BE HAZARDOUS TO YOUR HEALTH.  INHALING ASBESTOS HAS 
BEEN LINKED WITH VARIOUS TYPES OF CANCERS.  IF YOU SMOKE AND INHALE ASBESTOS 
FIBERS YOUR CHANCES OF DEVELOPING LUNG CANCER IS GREATER THAN THAT OF THE NON-
SMOKING PUBLIC. 
Your employer's contract with the owner for the above project requires that: 
You must be supplied with the proper personal protective equipment including an 
adequate respirator and be trained in its use.  You must be trained in safe and 
healthy work practices and in the use of the equipment found at an asbestos 
abatement project.  You must receive/have a current medical examination for 
working with asbestos.  These things shall be provided at no cost to you.  By 
signing this certificate you are indicating to the owner that your employer has 
met these obligations. 

RESPIRATORY PROTECTION:  I have been trained in the proper use of respirators 
and have been informed of the type of respirator to be used on the above 
indicated project.  I have a copy of the written Respiratory Protection Program 
issued by my employer.  I have been provided for my exclusive use, at no cost, 
with a respirator to be used on the above indicated project. 

TRAINING COURSE: I have been trained by a third party, State/EPA accredited 
trainer in the requirements for an AHERA/OSHA Asbestos Abatement Worker 
training course, 32 hours minimum duration. I currently have a valid State 
accreditation certificate. The topics covered in the course include, as a 
minimum, the following: 

 Physical Characteristics and Background Information on Asbestos 
 Potential Health Effects Related to Exposure to Asbestos 
 Employee Personal Protective Equipment 
 Establishment of a Respiratory Protection Program 
 State of the Art Work Practices 
 Personal Hygiene 
 Additional Safety Hazards 
 Medical Monitoring 
 Air Monitoring 
 Relevant Federal, State and Local Regulatory Requirements, Procedures, and 
 Standards 
 Asbestos Waste Disposal 

MEDICAL EXAMINATION: I have had a medical examination within the past 12 months 
which was paid for by my employer.  This examination included: health history, 
occupational history, pulmonary function test, and may have included a chest x-
ray evaluation. The physician issued a positive written opinion after the 
examination. 

Signature: 

 

Printed Name: 

 

Witness: 
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ATTACHMENT #3 

 

AFFIDAVIT OF MEDICAL SURVEILLANCE, RESPIRATORY PROTECTION AND 
TRAINING/ACCREDITATION 

 

VA PROJECT NAME AND NUMBER: 

 

VA MEDICAL FACILITY: 

 

ABATEMENT CONTRACTOR'S NAME AND ADDRESS: 

 

1. I verify that the following individual 

 Name:  

 who is proposed to be employed in asbestos abatement work associated with 
the above project by the named Abatement Contractor, is included in a 
medical surveillance program in accordance with 29 CFR 1926.1101(m), and 
that complete records of the medical surveillance program as required by 
29 CFR 1926.1101(n) and 29 CFR 1910.20 are kept at the offices of the 
Abatement Contractor at the following address. 

 Address: 

2. I verify that this individual has been trained, fit-tested and instructed 
in the use of all appropriate respiratory protection systems and that the 
person is capable of working in safe and healthy manner as expected and 
required in the expected work environment of this project. 

3. I verify that this individual has been trained as required by 29 CFR 
1926.1101(k).  This individual has also obtained a valid State 
accreditation certificate.  Documentation will be kept on-site. 

4. I verify that I meet the minimum qualifications criteria of the VA 
specifications for a CPIH. 

 Signature of CPIH:       Date:   

 

 Printed Name of CPIH:   

 

 Signature of Contractor:      Date:   

 

 Printed Name of Contractor: 
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ATTACHMENT #4 

 

 

ABATEMENT CONTRACTOR/COMPETENT PERSON(S) REVIEW AND ACCEPTANCE OF THE VA’S 
ASBESTOS SPECIFICATIONS 

 

VA Project Location: 

 

VA Project #: 

 

VA Project Description: 

 

This form shall be signed by the Asbestos Abatement Contractor Owner and the 
Asbestos Abatement Contractor’s Competent Person(s) prior to any start of work 
at the VA related to this Specification.  If the Asbestos Abatement 
Contractor’s/Competent Person(s) has not signed this form, they shall not be 
allowed to work on-site. 

 

I, the undersigned, have read VA’s Asbestos Specification regarding the 
asbestos abatement requirements.  I understand the requirements of the VA’s 
Asbestos Specification and agree to follow these requirements as well as all 
required rules and regulations of OSHA/EPA/DOT and State/Local requirements.  I 
have been given ample opportunity to read the VA’s Asbestos Specification and 
have been given an opportunity to ask any questions regarding the content and 
have received a response related to those questions.  I do not have any further 
questions regarding the content, intent and requirements of the VA’s Asbestos 
Specification. 

 

At the conclusion of the asbestos abatement, I will certify that all asbestos 
abatement work was done in accordance with the VA’s Asbestos Specification and 
all ACM was removed properly and no fibrous residue remains on any abated 
surfaces. 

 

Abatement Contractor Owner’s Signature   Date 

 

Abatement Contractor Competent Person(s)   Date 

 

 

- - - END- - - - 
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PART 1 - GENERAL 

1.1 SUMMARY OF THE WORK 

1.1.1 CONTRACT DOCUMENTS AND RELATED REQUIREMENTS 

 Drawings, general provisions of the contract, including general and 

supplementary conditions and other Division 01 specifications, shall 

apply to the work of this section. The contract documents show the work 

to be done under the contract and related requirements and conditions 

impacting the project. Related requirements and conditions include 

applicable codes and regulations, notices and permits, existing site 

conditions and restrictions on use of the site, requirements for 

partial owner occupancy during the work, coordination with other work 

and the phasing of the work. In the event the Asbestos Abatement 

Contractor (Contractor) discovers a conflict in the contract documents 

and/or requirements or codes, the conflict must be brought to the 

immediate attention of the Contracting Officer for resolution. Whenever 

there is a conflict or overlap in the requirements, the most stringent 

shall apply. Any actions taken by the Contractor without obtaining 

guidance from the Contracting Officer shall become the sole risk and 

responsibility of the Contractor. All cost incurred due to such action 

are also the responsibility of the Contractor. 

1.1.2 EXTENT OF WORK 

A. Below is a brief description of the estimated quantities of asbestos 

roofing materials to be abated. These quantities are for informational 

purposes only and are based on the best information available at the 

time of the specification preparation.  The Contractor shall satisfy 

himself as the actual quantities to be abated. Nothing in this section 

may be interpreted as limiting the extent of work otherwise required by 

this contract and related documents. 

B. Removal, clean-up and disposal of ACM roofing in an appropriate 

regulated area in the following approximate quantities; 

 Building 111 

 ( 3,400 ) square feet of roofing – MRFG 

 

1.1.3 RELATED WORK 

A. Section 07 84 00, FIRESTOPPING. 
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B. Section 02 41 00, DEMOLITION. 

C. Division 09, FINISHES. 

1.1.4 TASKS 

 The work tasks are summarized briefly as follows: 

A. Pre-abatement activities including pre-abatement meeting(s), 

inspection(s), notifications, permits, submittal approvals, work-site 

preparations, emergency procedures arrangements, and standard operating 

procedures for Class II asbestos abatement work. 

B. Abatement activities including removal, clean-up and disposal of ACM 

waste, recordkeeping, security, monitoring, and inspections. 

C. Cleaning and decontamination activities including final visual 

inspection, air monitoring and certification of decontamination. 

1.1.5 ABATEMENT CONTRACTOR USE OF PREMISES 

A. The Contractor and Contractor's personnel shall cooperate fully with 

the VA representative/consultant to facilitate efficient use of 

buildings and areas within buildings. The Contractor shall perform the 

work in accordance with the VA specifications, drawings, phasing plan 

and in compliance with any/all applicable Federal, State and Local 

regulations and requirements. 

B. The Contractor shall use the existing facilities in the building 

strictly within the limits indicated in contract documents as well as 

the approved pre-abatement work plan. Asbestos abatement drawings of 

partially occupied buildings will show the limits of regulated areas; 

the placement of decontamination facilities; the temporary location of 

bagged waste ACM; the path of transport to outside the building; and 

the temporary waste storage area for each building/regulated area. Any 

variation from the arrangements shown on drawings shall be secured in 

writing from the VA representative through the pre-abatement plan of 

action. The following limitations of use shall apply to existing 

facilities shown on drawings: 

Reference Section 028211-A, the asbestos inspection report, “Limited 

Pre-Renovation Asbestos Inspection Report: Building 111 Renovate South 

Entrance, VA Project #695-12-101SCP, VA Medical Center, Building 111, 

5000 W. National Avenue, Milwaukee, Wisconsin”, prepared by The Sigma 

Group, Inc. 
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1.2 VARIATIONS IN QUANTITY 

 The quantities and locations of ACM as indicated on the drawings and 

the extent of work included in this section are estimates which are 

limited by the physical constraints imposed by occupancy of the 

buildings. Accordingly, minor variations (+/- 5%) in quantities of ACM 

within the regulated area are considered as having no impact on 

contract price and time requirements of this contract. Where additional 

work is required beyond the above variation, the Contractor shall 

provide unit prices for additional work that is newly discovered 

materials and those prices will be used for additional work under the 

contract.  

Additionally, it may be later determined that materials designated as 

Assumed to Contain (ATC) do not contain greater than one percent 

asbestos. As such, the contractor shall provide unit pricing for all 

materials designated as POS and ATC. Materials designated as ATC which 

are later determined to contain less than one percent asbestos may be 

removed from the contract at the discretion of the owner. The dollar 

amount deducted from the contract will be determined by multiplying the 

quantity of ATC materials determined to be non-ACM by the unit costs. 

 

1.3 STOP ASBESTOS REMOVAL 

 If the Contracting Officer or their field representative presents a 

written Stop Asbestos Removal Order, the Contractor/Personnel shall 

immediately stop all asbestos removal and adequately wet any exposed 

ACM. The Contractor shall not resume any asbestos removal activity 

until authorized to do so by the VA. A stop asbestos removal order may 

be issued at any time the VA determines abatement conditions/ 

activities are not within specification requirements. Work stoppage 

will continue until conditions have been corrected to the satisfaction 

of the VA. Standby time and costs for corrective actions will be borne 

by the Contractor, including the industrial hygienist's time. The 

occurrence of any of the following events shall be reported immediately 

by the Contractor in writing to the VA representative and shall require 

the Contractor to immediately stop asbestos removal activities and 

initiate fiber reduction activities: 

A. =/> 0.01 f/cc outside a regulated area or >0.05 f/cc inside a regulated 

area; 

B. breach/break in regulated area critical barrier(s)/floor; 

C. serious injury/death at the site; 
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D. fire/safety emergency at the site;  

E. respiratory protection system failure; 

F. power failure loss of wetting agent; or 

G. any visible emissions observed outside the regulated area.  

1.4 DEFINITIONS 

1.4.1 GENERAL 

 Definitions and explanations here are neither complete nor exclusive of 

all terms used in the contract documents, but are general for the work 

to the extent they are not stated more explicitly in another element of 

the contract documents. Drawings must be recognized as diagrammatic in 

nature and not completely descriptive of the requirements indicated 

therein. 

1.4.2 GLOSSARY 

 Abatement - Procedures to control fiber release from asbestos-

containing materials, typically during removal. Includes removal, 

encapsulation, enclosure, demolition and renovation activities related 

to asbestos. 

 ACE - Asbestos contaminated elements. 

 ACM - Asbestos containing material. 

 Aerosol - Solid or liquid particulate suspended in air. 

 Adequately wet - Sufficiently mixed or penetrated with liquid to 

prevent the release of particulates. If visible emissions are observed 

coming from the ACM, then that material has not been adequately wetted. 

 Aggressive method - Removal or disturbance of building material by 

sanding, abrading, grinding, or other method that breaks, crumbles, or 

disintegrates intact ACM. 

 Aggressive sampling - EPA AHERA defined clearance sampling method using 

air moving equipment such as fans and leaf blowers to aggressively 

disturb and maintain in the air residual fibers after abatement. 

 AHERA - Asbestos Hazard Emergency Response Act. Asbestos regulations for 

schools issued in 1987. 

 Aircell - Pipe or duct insulation made of corrugated cardboard which 

contains asbestos. 

 Air monitoring - The process of measuring the fiber content of a known 

volume of air collected over a specified period of time. The NIOSH 7400 

Method, Issue 2 is used to determine the fiber levels in air. 
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 Air sample filter - The filter used to collect fibers which are then 

counted.  The filter is made of mixed cellulose ester membrane for PCM 

(Phase Contrast Microscopy) and polycarbonate for TEM (Transmission 

Electron Microscopy) 

 Amended water - Water to which a surfactant (wetting agent) has been 

added to increase the penetrating ability of the liquid. 

 Asbestos - Includes chrysotile, amosite, crocidolite, tremolite asbestos, 

anthophyllite asbestos, actinolite asbestos, and any of these minerals 

that have been chemically treated or altered.  Asbestos also includes 

PACM, as defined below. 

 Asbestos-containing material (ACM) - Any material containing more than 

one percent asbestos.  

 Asbestos contaminated elements (ACE) - Building elements such as 

ceilings, walls, lights, or ductwork that are contaminated with asbestos. 

 Asbestos-containing waste material - Asbestos-containing material or 

asbestos contaminated objects requiring disposal. 

 Asbestos waste decontamination facility - A system consisting of 

drum/bag washing facilities and a temporary storage area for cleaned 

containers of asbestos waste. Used as the exit for waste and equipment 

leaving the regulated area. In an emergency, it may be used to evacuate 

personnel. 

 Authorized person - Any person authorized by the VA, the Contractor, or 

government agency and required by work duties to be present in 

regulated areas. 

 Authorized visitor - Any person approved by the VA; the contractor; or 

any government agency having jurisdiction over the regulated area. 

 Barrier - Any surface the isolates the regulated area and inhibits 

fiber migration from the regulated area. 

 Containment Barrier - An airtight barrier consisting of walls, floors, 

and/or ceilings of sealed plastic sheeting which surrounds and seals 

the outer perimeter of the regulated area. 

 Critical Barrier - The barrier responsible for isolating the regulated 

area from adjacent spaces, typically constructed of plastic sheeting 

secured in place at openings such as doors, windows, or any other 

opening into the regulated area. 
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 Primary Barrier - Barriers placed over critical barriers and exposed 

directly to abatement work. 

 Secondary Barrier - Any additional sheeting used to isolate and provide 

protection from debris during abatement work. 

 Breathing zone - The hemisphere forward of the shoulders with a radius of 

about 150 - 225 mm (6 - 9 inches) from the worker's nose. 

 Bridging encapsulant - An encapsulant that forms a layer on the surface 

of the ACM. 

 Building/facility owner - The legal entity, including a lessee, which 

exercises control over management and recordkeeping functions relating 

to a building and/or facility in which asbestos activities take place. 

 Bulk testing - The collection and analysis of suspect asbestos 

containing materials. 

 Certified Industrial Hygienist (CIH) - One certified in practice of 

industrial hygiene by the American Board of Industrial Hygiene. An 

industrial hygienist Certified in Comprehensive Practice by the 

American Board of Industrial Hygiene. 

 Class I asbestos work - Activities involving the removal of Thermal 

System Insulation (TSI) and surfacing ACM and Presumed Asbestos 

Containing Material (PACM). 

 Class II asbestos work - Activities involving the removal of ACM which 

is not thermal system insulation or surfacing material. This includes, 

but is not limited to, the removal of asbestos-containing wallboard, 

floor tile and sheeting, roofing and siding shingles, and construction 

mastic. 

 Clean room/Changing room - An uncontaminated room having facilities for 

the storage of employee's street clothing and uncontaminated materials 

and equipment. 

 Clearance sample - The final air sample taken after all asbestos work has 

been done and visually inspected. 

 Performed by the VA's industrial hygiene consultant (VPIH). 

 Closely resemble - The major workplace conditions which have contributed 

to the levels of historic asbestos exposure, are no more protective than 

conditions of the current workplace. 

 Competent person - In addition to the definition in 29 CFR 1926.32(f), 

one who is capable of identifying existing asbestos hazards in the 
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workplace and selecting the appropriate control strategy for asbestos 

exposure, who has the authority to take prompt corrective measures to 

eliminate them, as specified in 29 CFR 1926.32(f); in addition, for 

Class I and II work who is specially trained in a training course which 

meets the criteria of EPA's Model Accreditation Plan (40 CFR 763) for 

supervisor. 

 Contractor's Professional Industrial Hygienist (CPIH) - The 

Contractor's industrial hygienist. The industrial hygienist must meet 

the qualification requirements of the PIH. 

 Count - Refers to the fiber count or the average number of fibers 

greater than five microns in length per cubic centimeter of air. 

 Decontamination area/unit - An enclosed area adjacent to and connected 

to the regulated area and consisting of an equipment room, shower room, 

and clean room, which is used for the decontamination of workers, 

materials, and equipment that are contaminated with asbestos. 

 Demolition - The wrecking or taking out of any load-supporting 

structural member and any related razing, removing, or stripping of 

asbestos products. 

 Disposal bag - Typically 6 mil thick siftproof, dustproof, leaktight 

container used to package and transport asbestos waste from regulated 

areas to the approved landfill. Each bag/container must be labeled/marked 

in accordance with EPA, OSHA and DOT requirements. 

 Disturbance - Activities that disrupt the matrix of ACM or PACM, crumble 

or pulverize ACM or PACM, or generate visible debris from ACM or PACM.  

Disturbance includes cutting away small amounts of ACM or PACM, no 

greater than the amount that can be contained in one standard sized glove 

bag or waste bag in order to access a building component. In no event 

shall the amount of ACM or PACM so disturbed exceed that which can be 

contained in one glove bag or disposal bag which shall not exceed 60 

inches in length or width. 

 Drum - A rigid, impermeable container made of cardboard fiber, plastic, 

or metal which can be sealed in order to be siftproof, dustproof, and 

leaktight. 

 Employee exposure - The exposure to airborne asbestos that would occur if 

the employee were not wearing  respiratory  protection equipment. 
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 Encapsulant - A material that surrounds or embeds asbestos fibers in an 

adhesive matrix and prevents the release of fibers. 

 Encapsulation - Treating ACM with an encapsulant. 

 Enclosure - The construction of an air tight, impermeable, permanent 

barrier around ACM to control the release of asbestos fibers from the 

material and also eliminate access to the material.  

 Equipment room - A contaminated room located within the decontamination 

area that is supplied with impermeable bags or containers for the 

disposal of contaminated protective clothing and equipment. 

 Fiber - A particulate form of asbestos, 5 microns or longer, with a 

length to width ratio of at least 3 to 1. 

 Fibers per cubic centimeter (f/cc) - Abbreviation for fibers per cubic 

centimeter, used to describe the level of asbestos fibers in air. 

 Filter - Media used in respirators, vacuums, or other machines to remove 

particulate from air. 

 Firestopping - Material used to close the open parts of a structure in 

order to prevent a fire from spreading. 

 Friable asbestos containing material - Any material containing more than 

1 percent asbestos as determined using the method specified in Appendix 

A, Subpart F, 40 CFR 763, Section 1, Polarized Light Microscopy, that, 

when dry, can be crumbled, pulverized, or reduced to powder by hand 

pressure. 

 Glovebag - Not more than a 60 x 60 inch impervious plastic bag-like 

enclosure affixed around an asbestos-containing material, with glove-like 

appendages through which materials and tools may be handled. 

 High efficiency particulate air (HEPA) filter - A filter capable of 

trapping and retaining at least 99.97 percent of all mono-dispersed 

particles of 0.3 microns or greater in diameter. 

 HEPA vacuum - Vacuum collection equipment equipped with a HEPA filter 

system capable of collecting and retaining asbestos fibers. 

 Homogeneous area - An area of surfacing, thermal system insulation or 

miscellaneous ACM that is uniform in color, texture and date of 

application. 

 HVAC - Heating, Ventilation and Air Conditioning 

 Industrial hygienist - A professional qualified by education, training, 

and experience to anticipate, recognize, evaluate and develop controls 
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for occupational health hazards.  Meets definition requirements of the 

American Industrial Hygiene Association (AIHA). 

 Industrial hygienist technician - A person working under the direction of 

an IH or CIH who has special  training,  experience, certifications and 

licenses required for the industrial hygiene work assigned. 

 Intact - The ACM has not crumbled, been pulverized, or otherwise 

deteriorated so that the asbestos is no longer likely to be bound with 

its matrix. 

 Lockdown - Applying encapsulant, after a final visual inspection, on all 

abated surfaces at the conclusion of ACM removal prior to removal of 

critical barriers. 

 National Emission Standards for Hazardous Air Pollutants (NESHAP's) - 

EPA's rule to control emissions of asbestos to the environment. 

 Negative initial exposure assessment - A demonstration by the employer 

which complies with the criteria in 29 CFR 1926.1101 (f)(2)(iii), that 

employee exposure during an operation is expected to be consistently 

below the PEL's. 

 Negative pressure - Air pressure which is lower than the surrounding 

area, created by exhausting air from a sealed regulated area through HEPA 

equipped filtration units.  OSHA requires maintaining -0.02" water gauge 

inside the negative pressure enclosure. 

 Negative pressure respirator - A respirator in which the air pressure 

inside the facepiece is negative during inhalation relative to the air 

outside the respirator. 

 Non-friable ACM - Material that contains more than 1 percent asbestos but 

cannot be crumbled, pulverized, or reduced to powder by hand pressure. 

 Organic vapor cartridge - The type of cartridge used on air purifying 

respirators for organic vapor exposures. 

 Outside air - The air outside buildings and structures, including, but 

not limited to, the air under a bridge or in an open ferry dock. 

 Owner/operator - Any person who owns, leases, operates, controls, or 

supervises the facility being demolished or renovated or any person who 

owns, leases, operates, controls, or supervises the demolition or 

renovation operation, or both. 

 Penetrating encapsulant - Encapsulant that is absorbed into the ACM 

matrix without leaving a surface layer. 
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 Personal sampling/monitoring - Representative air samples obtained in the 

breathing zone of the person using a cassette and battery operated pump 

to determine asbestos exposure.  

 Permissible exposure limit (PEL) - The level of exposure OSHA allows for 

an 8 hour time weighted average.  For asbestos fibers, the PEL is 0.1 

fibers per cc. 

 Polarized light microscopy (PLM) - Light microscopy using dispersion 

staining techniques and refractive indices to identify and quantify the 

type(s) of asbestos present in a bulk sample. 

 Polyethylene sheeting - Strong plastic barrier material 4 to 6 mils 

thick, semi-transparent, sometimes flame retardant in compliance with 

NFPA 241. 

 Positive/negative fit check - A method of verifying the fit of a 

respirator by closing off the filters and  breathing in or closing off 

the exhalation valve and breathing out while detecting leakage of the 

respirator. 

 Presumed ACM (PACM) - Thermal system insulation, surfacing, and flooring 

material installed in buildings prior to 1981. If the building owner has 

actual knowledge, or should have known through the exercise of due 

diligence that other materials are ACM, they too must be treated as PACM. 

The designation of PACM may be rebutted pursuant to 29 CFR 1926.1101 

(k)(5). 

 Professional IH - An IH who meets the definition requirements of AIHA; 

meets the definition requirements of OSHA as a "Competent Person" at 29 

CFR 1926.1101 (b); has completed two specialized EPA approved courses on 

management and supervision of asbestos abatement projects; has formal 

training in respiratory protection and waste disposal; and has a minimum 

of four projects of similar complexity with this project of which at 

least three projects serving as the supervisory IH. 

 Project designer - A person who has successfully completed the training 

requirements for an asbestos  abatement project designer as required by 

40 CFR 763 Appendix C, Part I; (B)(5). 

 Protection factor - A value assigned by OSHA/NIOSH to indicate the 

assigned protection a respirator should provide if worn properly. The 

number indicates the reduction of exposure level from outside to inside 

the respirator. 
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 Qualitative fit test (QLFT) - A fit test using a challenge material that 

can be sensed by the wearer if leakage in the respirator occurs. 

 Quantitative fit test (QNFT) - A fit test using a challenge material 

which is quantified outside and inside the respirator thus allowing the 

determination of the actual fit factor. 

 Regulated area - An area established by the employer to demarcate where 

Class I, II, III asbestos work is conducted, and any adjoining area where 

debris and waste from such asbestos work may accumulate; and a work area 

within which airborne concentrations of asbestos exceed, or there is a 

reasonable possibility they may exceed the PEL. 

 Regulated ACM (RACM) - Friable ACM; Category I nonfriable ACM that has 

become friable; Category I nonfriable ACM that will be or has been 

subjected to sanding, grinding, cutting, or abrading or; Category II 

nonfriable ACM that has a high probability of becoming or has become 

crumbled, pulverized, or reduced to powder by the forces expected to act 

on the material in the course of the demolition or renovation operation. 

 Removal - All operations where ACM, PACM and/or RACM is taken out or 

stripped from structures or substrates, including demolition operations. 

 Renovation - Altering a facility or one or more facility components in 

any way, including the stripping or removal of asbestos from a facility 

component which does not involve demolition activity. 

 Repair - Overhauling, rebuilding, reconstructing, or reconditioning of 

structures or substrates, including encapsulation or other repair of 

ACM or PACM attached to structures or substrates. 

 Shower room - The portion of the PDF where personnel shower before 

leaving the regulated area. Also used for bag/drum decontamination in 

the EDF. 

 Standard operating procedures (SOP's) - Asbestos work procedures 

required to be submitted by the contractor before work begins. 

 Supplied air respirator (SAR) - A respirator that utilizes an air 

supply separate from the air in the regulated area. 

 Surfacing ACM - A material containing more than 1 percent asbestos that 

is sprayed, troweled on or otherwise applied to surfaces for 

acoustical, fireproofing and other purposes. 

 Surfactant - A chemical added to water to decrease water's surface 

tension thus making it more penetrating into ACM. 
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 Thermal system ACM - A material containing more than 1 percent asbestos 

applied to pipes, fittings, boilers, breeching, tanks, ducts, or other 

structural components to prevent heat loss or gain. 

 Transmission electron microscopy (TEM) - A microscopy method that can 

identify and count asbestos fibers. 

 VA Industrial Hygienist (VPIH/CIH) - Department of Veterans Affairs 

Professional Industrial Hygienist. 

 VA Representative - The VA official responsible for on-going project 

work. 

 Visible emissions - Any emissions, which are visually detectable 

without the aid of instruments, coming from ACM/PACM/RACM or ACM waste 

material. 

 Waste/Equipment decontamination area (W/EDA) – The area in which waste 

is packaged and equipment is decontaminated before removal from the 

regulated area. 

 Waste generator - Any owner or operator whose act or process produces 

asbestos-containing waste material. 

 Waste shipment record - The shipping document, required to be 

originated and signed by the waste generator, used to track and 

substantiate the disposition of asbestos-containing waste material. 

 Wet cleaning - The process of thoroughly eliminating, by wet methods, 

any asbestos contamination from surfaces or objects.  

1.4.3 REFERENCED STANDARDS ORGANIZATIONS 

 The following acronyms or abbreviations as referenced in contract/ 

specification documents are defined to mean the associated names. Names 

and addresses may be subject to change. 

A. VA Department of Veterans Affairs 

810 Vermont Avenue, NW 

Washington, DC 20420 

B. AIHA American Industrial Hygiene Association 

2700 Prosperity Avenue, Suite 250 

Fairfax, VA 22031 

703-849-8888 

C. ANSI American National Standards Institute 

1430 Broadway 
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New York, NY 10018 

212-354-3300 

D. ASTM American Society for Testing and Materials 

1916 Race St. 

Philadelphia, PA 19103 

215-299-5400 

E. CFR Code of Federal Regulations 

Government Printing Office 

Washington, DC 20420 

F. CGA Compressed Gas Association 

 1235 Jefferson Davis Highway 

Arlington, VA 22202 

703-979-0900 

G. CS Commercial Standard of the National Institute of Standards and 

Technology (NIST) 

U. S. Department of Commerce 

Government Printing Office 

Washington, DC 20420 

H. EPA Environmental Protection Agency 

401 M St., SW 

Washington, DC 20460 

202-382-3949 

I. MIL-STD Military Standards/Standardization Division 

Office of the Assistant Secretary of Defense 

Washington, DC 20420 

J. MSHA Mine Safety and Health Administration 

Respiratory Protection Division 

Ballston Tower #3 

Department of Labor 

Arlington, VA 22203 

703-235-1452 

K. NIST National Institute for Standards and Technology 

U. S. Department of Commerce 

Gaithersburg, MD 20234 

301-921-1000 

L. NEC National Electrical Code (by NFPA) 
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M. NEMA National Electrical Manufacturer's Association 

2101 L Street, NW 

Washington, DC 20037 

N. NFPA National Fire Protection Association 

1 Batterymarch Park 

P.O. Box 9101 

Quincy, MA 02269-9101 

800-344-3555 

O. NIOSH National Institutes for Occupational Safety and Health 

4676 Columbia Parkway 

Cincinnati, OH 45226 

513-533-8236 

P. OSHA Occupational Safety and Health Administration 

U.S. Department of Labor 

Government Printing Office 

Washington, DC 20402 

Q. UL Underwriters Laboratory 

333 Pfingsten Rd. 

Northbrook, IL 60062 

312-272-8800 

R. USA United States Army 

Army Chemical Corps 

Department of Defense 

Washington, DC 20420 

1.5 APPLICABLE CODES AND REGULATIONS 

1.5.1 GENERAL APPLICABILITY OF CODES, REGULATIONS, AND STANDARDS 

A. All work under this contract shall be done in strict accordance with 

all applicable Federal, State, and local regulations, standards and 

codes governing asbestos abatement, and any other trade work done in 

conjunction with the abatement.  All applicable codes, regulations and 

standards are adopted into this specification and will have the same 

force and effect as this specification. 

B. The most recent edition of any relevant regulation, standard, document 

or code shall be in effect. Where conflict among the requirements or 

with these specifications exists, the most stringent requirement(s) 

shall be utilized. 
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C. Copies of all standards, regulations, codes and other applicable 

documents, including this specification and those listed in Section 1.5 

shall be available at the worksite in the clean change area of the 

worker decontamination system. 

1.5.2 CONTRACTOR RESPONSIBILITY 

 The Contractor shall assume full responsibility and liability for 

compliance with all applicable Federal, State and Local regulations 

related to any and all aspects of the abatement project. The Contractor 

is responsible for providing and maintaining training, accreditations, 

medical exams, medical records, personal protective equipment as 

required by applicable Federal, State and Local regulations. The 

contractor shall hold the VA and VPIH/CIH consultants harmless for any 

failure to comply with any applicable work, packaging, transporting, 

disposal, safety, health, or environmental requirement on the part of 

himself, his employees, or his subcontractors. The contractor will 

incur all costs of the CPIH, including all sampling/analytical costs to 

assure compliance with OSHA/EPA/State requirements. 

 

1.5.3 FEDERAL REQUIREMENTS 

 Federal requirements which govern some aspect of asbestos abatement 

include, but are not limited to, the following regulations. 

A. Occupational Safety and Health Administration (OSHA) 

1. Title 29 CFR 1926.1101 - Construction Standard for Asbestos 

2. Title 29 CFR 1910.132 - Personal Protective Equipment 

3. Title 29 CFR 1910.134 - Respiratory Protection 

4. Title 29 CFR 1926 - Construction Industry Standards 

5. Title 29 CFR 1910.20 - Access to Employee Exposure and Medical 

Records 

6. Title 29 CFR 1910.1200 - Hazard Communication 

7. Title 29 CFR 1910.151 - Medical and First Aid 

B. Environmental Protection Agency (EPA) 

1. 40 CFR 61 Subpart A and M (Revised Subpart B) - National Emission 

Standard for Hazardous Air Pollutants - Asbestos. 

2. 40 CFR 763.80 - Asbestos Hazard Emergency Response Act (AHERA) 

C. Department of Transportation (DOT) 

 Title 49 CFR 100 - 185 - Transportation 
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1.5.4 STATE REQUIREMENTS 

 State requirements that apply to the asbestos abatement work, disposal, 

clearance, etc., include, but are not limited to, the following: 

Wisconsin Administrative Code NR 447 

Wisconsin State Statues 285.11, 285.13, 285.17 and 285.27 

Wisconsin Department of Health Services DHS 159 

 

1.5.5 STANDARDS 

A. Standards which govern asbestos abatement activities include, but are 

not limited to, the following: 

1. American National Standards Institute (ANSI) Z9.2-2012 - 

Fundamentals Governing the Design and Operation of Local Exhaust 

Ventilation Systems  

2. Z88.2 - Practices for Respiratory Protection. 

3. Underwriters Laboratories (UL)586-90 - UL Standard for Safety of 

HEPA filter Units, 7th Edition. 

B. Standards which govern encapsulation work include, but are not limited 

to, the following: 

1. American Society for Testing and Materials (ASTM) 

C. Standards which govern the fire and safety concerns in abatement work 

include, but are not limited to, the following: 

1. National Fire Protection Association (NFPA) 241 - Standard for 

Safeguarding Construction, Alteration, and Demolition Operations. 

2. NFPA 701 - Standard Methods for Fire Tests for Flame Resistant 

Textiles and Film. 

3. NFPA 101 - Life Safety Code 

1.5.6 EPA GUIDANCE DOCUMENTS 

A. EPA guidance documents which discuss asbestos abatement work activities 

are listed below. These documents are made part of this section by 

reference. EPA publications can be ordered from (800) 424-9065. 

B. Guidance for Controlling ACM in Buildings (Purple Book) EPA 560/5-85-

024 

C. Asbestos Waste Management Guidance EPA 530-SW-85-007 

D. A Guide to Respiratory Protection for the Asbestos Abatement Industry 

EPA-560-OPTS-86-001 

E. Guide to Managing Asbestos in Place (Green Book) TS 799 20T July 1990 
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1.5.7 NOTICES 

A. State and Local agencies: Send written notification as required by 

state and local regulations including the local fire department prior 

to beginning any work on ACM as follows: 

B. Copies of notifications shall be submitted to the VA for the facility's 

records in the same time frame notification is given to EPA, State, and 

Local authorities. 

1.5.8 PERMITS/LICENSES 

A. The contractor shall apply for and have all required permits and 

licenses to perform asbestos abatement work as required by Federal, 

State, and Local regulations. 

1.5.9 POSTING AND FILING OF REGULATIONS 

A. Maintain two (2) copies of applicable federal, state, and local 

regulations. Post one copy of each at the regulated area where workers 

will have daily access to the regulations and keep another copy in the 

Contractor's office. 

1.5.10 VA RESPONSIBILITIES 

 Prior to commencement of work: 

A. Notify occupants adjacent to regulated areas of project dates and 

requirements for relocation, if needed. Arrangements must be made prior 

to starting work for relocation of desks, files, equipment and personal 

possessions to avoid unauthorized access into the regulated area. Note: 

Notification of adjacent personnel is required by OSHA in 29 CFR 

1926.1101 (k) to prevent unnecessary or unauthorized access to the 

regulated area. 

B. Submit to the Contractor results of background air sampling; including 

location of samples, person who collected the samples, equipment 

utilized and method of analysis. During abatement, submit to the 

Contractor, results of bulk material analysis and air sampling data 

collected during the course of the abatement. This information shall 

not release the Contractor from any responsibility for OSHA compliance. 

1.5.11 SITE SECURITY 

A. Regulated area access is to be restricted only to authorized, 

trained/accredited and protected personnel. These may include the  

Contractor's employees, employees of Subcontractors, VA employees and 

representatives, State and local inspectors, and any other designated 
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individuals. A list of authorized personnel shall be established prior 

to commencing the project and be posted in the clean room of the 

decontamination unit. 

B. Entry into the regulated area by unauthorized individuals shall be 

reported immediately to the Competent Person by anyone observing the 

entry. The Competent person shall immediately notify the VA. 

C. A log book shall be maintained in the clean room of the decontamination 

unit. Anyone who enters the regulated area must record their name, 

affiliation, time in, and time out for each entry. 

D. Access to the regulated area shall be through of a critical barrier 

doorway. All other access (doors, windows, hallways, etc.) shall be 

sealed or locked to prevent entry to or exit from the regulated area. 

The only exceptions for this requirement are the waste/equipment load-

out area which shall be sealed except during the removal of 

containerized asbestos waste from the regulated area, and emergency 

exits. Emergency exits shall not be locked from the inside, however, 

they shall be sealed with poly sheeting and taped until needed. 

E. The Contractor's Competent Person shall control site security during 

abatement operations in order to isolate work in progress and protect 

adjacent personnel. A 24 hour security system shall be provided at the 

entrance to the regulated area to assure that all entrants are logged 

in/out and that only authorized personnel are allowed entrance.   

F. The Contractor will have the VA's assistance in notifying adjacent 

personnel of the presence, location and quantity of ACM in the 

regulated area and enforcement of restricted access by the VA's 

employees. 

G. The regulated area shall be locked during non-working hours and secured 

by VA security guards. 

1.5.12 EMERGENCY ACTION PLAN AND ARRANGEMENTS 

A. An Emergency Action Plan shall be developed by the Contractor prior to 

commencing abatement activities and shall be agreed to by the 

Contractor and the VA. The Plan shall meet the requirements of 29 CFR 

1910.38 (a);(b). 

B. Emergency procedures shall be in written form and prominently posted 

and available in the regulated area. Everyone, prior to entering the 

regulated area, must read and sign these procedures to acknowledge 
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understanding of the regulated area layout, location of emergency exits 

and emergency procedures. 

C. Emergency planning shall include written notification of police, fire, 

and emergency medical personnel of planned abatement activities; work 

schedule and layout of regulated area, particularly barriers that may 

affect response capabilities. 

D. Emergency planning shall include consideration of fire, explosion, 

hazardous atmospheres, electrical hazards, slips/trips and falls, 

confined spaces, and heat stress illness. Written procedures for 

response to emergency situations shall be developed and employee 

training in procedures shall be provided. 

E. Employees shall be trained in regulated area/site evacuation procedures 

in the event of workplace emergencies. 

1. For non life-threatening situations - employees injured or otherwise 

incapacitated shall decontaminate following normal procedures with 

assistance from fellow workers, if necessary, before exiting the 

regulated area to obtain proper medical treatment. 

2. For life-threatening injury or illness, worker decontamination shall 

take least priority after measures to stabilize the injured worker, 

remove them from the regulated area, and secure proper medical 

treatment. 

F. Telephone numbers of all emergency response personnel shall be 

prominently posted in the clean room, along with the location of the 

nearest telephone. 

G. The Contractor shall provide verification of first aid/CPR training for 

personnel responsible for providing first aid/CPR. OSHA requires 

medical assistance within 3 minutes of a life-threatening 

injury/illness. Bloodborne Pathogen training shall also be verified for 

those personnel required to provide first aid/CPR. 

H. The Emergency Action Plan shall provide for a Contingency Plan in the 

event that an incident occurs that may require the modification of the 

standard operating procedures during abatement. Such incidents include, 

but are not limited to, fire; accident; and power failure. The 

Contractor shall detail procedures to be followed in the event of an 

incident assuring that work is stopped and wetting is continued until 

correction of the problem. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

  

Asbestos Roofing Abatement 02 82 13.21 - 20 

1.5.13 PRE-START MEETING 

 Prior to commencing the work, the Contractor shall meet with the VPCIH 

to present and review, as appropriate, the items following this 

paragraph. The Contractor's Competent Person(s) who will be on-site 

shall participate in the pre-start meeting. The pre-start meeting is to 

discuss and determine procedures to be used during the project. At this 

meeting, the Contractor shall provide: 

A. Proof of Contractor licensing. 

B. Proof the Competent Person is trained and accredited and approved for 

working in this State. Verification of the experience of the Competent 

Person shall also be presented. 

C. A list of all workers who will participate in the project, including 

experience and verification of training and accreditation. 

D. A list of and verification of training for all personnel who have 

current first-aid/CPR training.  A minimum of one person per shift must 

have adequate training. 

E. Current medical written opinions for all personnel working on-site 

meeting the requirements of 29 CFR 1926.1101 (m). 

F. Current fit-tests for all personnel wearing respirators on-site meeting 

the requirements of 29 CFR 1926.1101 (h) and Appendix C. 

G. A copy of the Contractor's Standard Operating Procedures for Class I 

Glovebag Asbestos Abatement. In these procedures, the following 

information must be detailed, specific for this project. 

1. Regulated area preparation procedures; 

2. Notification requirements procedure of Contractor as required in 29 

CFR 1926.1101 (d); 

3. Decontamination procedures for employees; 

4. Class II abatement methods/procedures and equipment to be used; and 

5. Personal protective equipment to be used. 

H. At this meeting the Contractor shall provide all submittals as 

required. 

I. Procedures for handling, packaging and disposal of asbestos waste. 

J. Emergency Action Plan and Contingency Plan procedures. 

1.6 PROJECT COORDINATION 

 The following are the minimum administrative and supervisory personnel 

necessary for coordination of the work. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

  

Asbestos Roofing Abatement 02 82 13.21 - 21 

1.6.1 PERSONNEL 

A. Administrative and supervisory personnel shall consist of a qualified 

Competent Person as defined by OSHA in the Construction Standards and 

the Asbestos Construction Standard; Contractor Professional Industrial 

Hygienist and Industrial Hygiene Technicians. These employees are the 

Contractor's representatives responsible for compliance with these 

specifications and all other applicable requirements. 

B. Non-supervisory personnel shall consist of an adequate number of 

qualified personnel to meet the schedule requirements of the project.  

Personnel shall meet required qualifications. Personnel utilized on-

site shall be pre-approved by the VA representative. A request for 

approval shall be submitted for any person to be employed during the 

project giving the person's name; qualifications; accreditation card 

with picture; Certificate of Worker's Acknowledgment; and Affidavit of 

Medical Surveillance and Respiratory Protection and current Respirator 

Fit Test. 

C. Minimum qualifications for Contractor and assigned personnel are: 

1. The Contractor has conducted within the last three (3) years, three 

(3) projects of similar complexity and dollar value as this project; 

has not been cited and penalized for serious violations of asbestos 

regulations in the past three (3) years; has adequate 

liability/occurrence insurance for asbestos work; is licensed in 

applicable states; has adequate and qualified personnel available to 

complete the work; has comprehensive standard operating procedures 

for asbestos work; has adequate materials, equipment and supplies to 

perform the work. 

2. The Competent Person has four (4) years of abatement experience of 

which two (2) years were as the Competent Person on the project; 

meets the OSHA definition of a Competent Person; has been the 

Competent Person on two (2) projects of similar size and complexity 

as this project; has completed EPA AHERA/OSHA/State/Local training 

requirements/accreditation(s) and refreshers; and has all required 

OSHA documentation related to medical and respiratory protection. 

3. The Contractor Professional Industrial Hygienist (CPIH) shall have 

five (5) years of monitoring experience and supervision of asbestos 

abatement projects; has participated as senior IH on five (5) 
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abatement projects, three (3) of which are similar in size and 

complexity as this project; has developed at least one complete 

standard operating procedure for asbestos abatement; has trained 

abatement personnel for three (3) years; has specialized EPA 

AHERA/OSHA training in asbestos abatement management, respiratory 

protection, waste disposal and asbestos inspection; has completed 

the NIOSH 582 Course, Contractor/Supervisor course; and has 

appropriate medical/respiratory protection records/documentation. 

4. The Abatement Personnel shall have completed the EPA AHERA/OSHA 

abatement worker course; have training on the standard operating 

procedures of the Contractor; has one year of asbestos abatement 

experience; has applicable medical and respiratory protection 

documentation; has certificate of training/current refresher and 

State accreditation/license. 

1.7 RESPIRATORY PROTECTION 

1.7.1 GENERAL - RESPIRATORY PROTECTION PROGRAM 

 The Contractor shall develop and implement a Respiratory Protection 

Program (RPP) which is in compliance with the January 8, 1998 OSHA 

requirements found at 29 CFR 1926.1101 and 29 CFR 1910.132;134. ANSI 

Standard Z88.2-1992 provides excellent guidance for developing a 

respiratory protection program. All respirators used must be NIOSH 

approved for asbestos abatement activities. The written respiratory 

protection shall, at a minimum, contain the basic requirements found at 

29 CFR 1910.134 (c)(1)(i - ix) - Respiratory Protection Program. 

1.7.2 RESPIRATORY PROTECTION PROGRAM COORDINATOR 

 The Respiratory Protection Program Coordinator (RPPC) must be 

identified and shall have two (2) years experience coordinating the 

program. The RPPC must provide a signed statement attesting to the fact 

that the program meets the above requirements. 

1.7.3 SELECTION AND USE OF RESPIRATORS 

 The procedure for the selection and use of respirators must be 

submitted to the VA as part of the Contractor's qualification. The 

procedure must written clearly enough for workers to understand. A copy 

of the Respiratory Protection Program must be available in the clean 

room of the decontamination unit for reference by employees or 

authorized visitors. 
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1.7.4 MINIMUM RESPIRATORY PROTECTION 

 Minimum respiratory protection shall be a half face, HEPA filtered, air 

purifying respirator when fiber levels are maintained consistently at 

or below 0.1 f/cc. A higher level of respiratory protection may be 

provided or required, depending on fiber levels. Respirator selection 

shall meet the requirements of 29 CFR 1926.1101 (h); Table 1, except as 

indicated in this paragraph. Abatement personnel must have a respirator 

for their exclusive use. 

1.7.5 MEDICAL WRITTEN OPINION 

 No employee shall be allowed to wear a respirator unless a physician 

has determined they are capable of doing so and has issued a current 

written opinion for that person. 

1.7.6 RESPIRATOR FIT TEST 

 All personnel wearing respirators shall have a current 

qualitative/quantitative fit test which was conducted in accordance 

with 29 CFR 1910.134 (f) and Appendix A.  Fit tests shall be done for 

PAPR’s which have been put into a failure mode. 

1.7.7 RESPIRATOR FIT CHECK 

 The Competent Person shall assure that the positive/negative fit check 

is done each time the respirator is donned by an employee. 

Headcoverings must cover respirator headstraps. Any situation that 

prevents an effective facepiece to face seal as evidenced by failure of 

a fit check shall preclude that person from wearing a respirator until 

resolution of the problem.  

1.7.8 MAINTENANCE AND CARE OF RESPIRATORS 

 The Respiratory Protection Program Coordinator shall submit evidence 

and documentation showing compliance with 29 CFR 1910.134 (h) 

Maintenance and care of respirators. 

1.8 WORKER PROTECTION 

1.8.1 TRAINING OF ABATEMENT PERSONNEL 

 Prior to beginning any abatement activity, all personnel shall be 

trained in accordance with OSHA 29 CFR 1926.1101 (k)(9) and any 

additional State/Local requirements. Training must include, at a 

minimum, the elements listed at 29 CFR 1926.1101 (k)(9)(viii). Training 

shall have been conducted by a third party, EPA/State approved trainer 

meeting the requirements of EPA 40 CFR 763 Appendix C (AHERA MAP). 
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Initial training certificates and current refresher and accreditation 

proof must be submitted for each person working at the site. 

1.8.2 MEDICAL EXAMINATIONS 

 Medical examinations meeting the requirements of 29 CFR 1926.1101 (m) 

shall be provided for all personnel working in the regulated area, 

regardless of exposure levels. The physician's written opinion as 

required by 29 CFR 1926.1101 (m)(4) shall be provided for each person 

and shall include in the opinion the person has been evaluated for 

working in a heat stress environment while wearing personal protective 

equipment and is able to perform the work. 

1.8.3 PERSONAL PROTECTIVE EQUIPMENT  

 Provide whole body clothing, head coverings, foot coverings and any 

other personal protective equipment as determined by conducting the 

hazard assessment required by OSHA at 29 CFR 1910.132 (d).  The 

Competent Person shall ensure the integrity of personal protective 

equipment worn for the duration of the project. Duct tape shall be used 

to secure all suit sleeves to wrists and to secure foot coverings at 

the ankle. 

1.8.4 REGULATED AREA ENTRY PROCEDURE 

 Worker protection shall meet the most stringent requirements. The 

Competent Person shall ensure that each time workers enter the 

regulated area, they remove ALL street clothes in the clean room of the 

decontamination unit and put on new disposable coveralls, head 

coverings, a clean respirator, and then proceed through the shower room 

to the equipment room where they put on non-disposable required 

personal protective equipment.  

1.8.5 DECONTAMINATION PROCEDURE 

 The Competent Person shall require all personnel to adhere to following 

decontamination procedures whenever they leave the regulated area. 

A. When exiting the regulated area, remove all disposable PPE and dispose 

of in a disposal bag provided in the regulated area.  

B. Carefully decontaminate and clean the respirator. Put in a clean 

container/bag. 

1.8.6 REGULATED AREA REQUIREMENTS 

 The Competent Person shall meet all requirements of 29 CFR 1926.1101 

(o) and assure that all requirements for Class I glovebag regulated 
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areas at 29 CFR 1926.1101 (e) are met applicable to Class II work. All 

personnel in the regulated area shall not be allowed to eat, drink, 

smoke, chew tobacco or gum, apply cosmetics, or in any way interfere 

with the fit of their respirator. 

1.9 DECONTAMINATION FACILITIES 

1.9.1 DESCRIPTION 

 Provide each regulated area with a fiber drum with a disposal bag in it 

for personnel waste materials. 

1.9.2 WASTE/EQUIPMENT DECONTAMINATION AREA (W/EDA) 

 The Competent Person shall provide a W/EDA for removal of all waste, 

equipment and contaminated material from the regulated area. 

1.9.3 WASTE/EQUIPMENT DECONTAMINATION PROCEDURES 

 Contain all waste in 6 mil poly bags. Clean/decontaminate bags and pass 

through a double 6 mil flap doorway into another bag or fiber drum. 

Remove to disposal dumpster/gondola/vehicle.  At no time shall 

unprotected personnel from the clean side be allowed to enter the 

regulated area. 

PART 2 - PRODUCTS, MATERIALS AND EQUIPMENT 

2.1 MATERIALS AND EQUIPMENT 

2.1.1 GENERAL REQUIREMENTS (ALL ABATEMENT PROJECTS) 

 Prior to the start of work, the Contractor shall provide and maintain a 

sufficient quantity of materials and equipment to assure continuous and 

efficient work throughout the duration of the project. Work shall not 

start unless the following items have been delivered to the site and 

the CPIH has submitted verification to the VA's representative to this 

effect: 

A. All materials shall be delivered in their original package, container 

or bundle bearing the name of the manufacturer and the brand name 

(where applicable). 

B. Store all materials subject to damage off the ground, away from wet or 

damp surfaces and under cover sufficient enough to prevent damage or 

contamination.  Flammable materials cannot be stored inside buildings.  

Replacement materials shall be stored outside of the regulated/work 

area until abatement is completed. 
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C. The Contractor shall not block or hinder use of buildings by patients, 

staff, and visitors to the VA in partially occupied buildings by 

placing materials/equipment in any unauthorized place. 

D. The Competent Person shall inspect for damaged, deteriorating or 

previously used materials. Such materials shall not be used and shall 

be removed from the worksite and disposed of properly. 

D. Poly sheeting for critical barriers/floors in the regulated area shall 

be 6 mil. 

F. If required, the method of attaching polyethylene sheeting shall be 

agreed upon in advance by the Contractor and the VA and selected to 

minimize damage to equipment and surfaces.  

G. An adequate number of infra-red heating units, HEPA vacuums, scrapers, 

sprayers, nylon brushes, brooms, disposable mops, rags, sponges, staple 

guns, shovels, ladders and scaffolding of suitable height and length as 

well as meeting OSHA requirements shall be provided. Fall protection 

devices, water hose to reach all areas in the regulated area, airless 

spray equipment, and any other tools, materials or equipment required 

to conduct the abatement project shall also be provided. All 

electrically operated hand tools, equipment, electric cords shall be 

equipped with GFCI protection. 

H. Special protection for objects in the regulated area shall be detailed. 

(e.g., plywood over carpeting or hardwood floors to prevent damage from 

scaffolds, water, and falling material.) 

I. Impermeable fiberboard drums and disposal bags 2 layers of 6 mil, for 

asbestos waste shall be pre-printed with labels, markings and address 

as required by OSHA, EPA and DOT regulations. 

J. The VA shall be provided a copy of the MSDS as required for all 

hazardous chemicals under OSHA 29 CFR 1910.1200 - Hazard Communication. 

Chlorinated compounds shall not be used with any spray adhesive or 

other product. Appropriate encapsulant(s) shall be provided. 

K. OSHA DANGER demarcation signs, as many and as required by OSHA 29 CFR 

1926.1101(k)(7) shall be provided and placed by the Competent Person. 

All other posters and notices required by Federal and State regulations 

shall be posted in the Clean Room. 

L. Adequate and appropriate PPE for the project and number of 

personnel/shifts shall be provided. All personal protective equipment 
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issued must be based on a hazard assessment conducted under 29 CFR 

1910.132(d). 

2.2 CONTAINMENT BARRIERS AND COVERINGS IN THE REGULATED AREA 

2.2.1 GENERAL 

A. Using critical barriers, seal off the perimeter to the regulated area 

to completely isolate the regulated area from adjacent spaces. All 

horizontal surfaces, as required, in the regulated area must be covered 

with 2 layers of 6 mil fire retardant poly to prevent contamination and 

to facilitate clean-up. Should adjacent areas become contaminated, 

immediately stop work and clean up the contamination at no additional 

cost to the Government. Provide firestopping and identify all fire 

barrier penetrations due to abatement work as specified in Section 

2.2.8; Section 07 84 00, FIRESTOPPING.2.2.2 PREPARATION PRIOR TO 

SEALING THE REGULATED AREA 

B. Place all tools, scaffolding, materials and equipment needed for 

working in the regulated area prior to erecting any plastic sheeting. 

Remove all uncontaminated removable furniture, equipment and/or 

supplies from the regulated area before commencing work, or completely 

cover with two layers of 6-mil fire retardant poly sheeting and secure 

with duct tape. Lock out and tag out any HVAC systems in the regulated 

area. 

2.2.2 CONTROLLING ACCESS TO THE REGULATED AREA 

 Access to the regulated area is allowed only through the personnel 

decontamination facility (PDF), if required. All other means of access 

shall be eliminated and OSHA DANGER demarcation signs posted as 

required by OSHA. If the regulated area is adjacent to or within view 

of an occupied area, provide a visual barrier of 6 mil opaque fire 

retardant poly sheeting to prevent building occupant observation. If 

the adjacent area is accessible to the public, the barrier must be 

solid. 

2.2.3 CRITICAL BARRIERS 

 Completely separate any openings into the regulated area from adjacent 

areas using fire retardant poly at least 6 mils thick and duct tape. 

Individually seal with two layers of 6 mil poly and duct tape all HVAC 

openings into the regulated area. Individually seal all lighting 

fixtures, clocks, doors, windows, convectors, speakers, or any other 
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objects in the regulated area. Heat must be shut off any objects 

covered with poly. 

2.2.4 SECONDARY BARRIERS 

 A loose layer of 6 mil fire retardant poly shall be used as a drop 

cloth to protect the floor/horizontal surfaces from debris generated 

during the Class II work, except for floor tile abatement. This layer 

shall be replaced as needed during the work. 

2.2.5 EXTENSION OF THE REGULATED AREA 

 If the enclosure of the regulated area is breached in any way that 

could allow contamination to occur, the affected area shall be included 

in the regulated area and constructed as per this section. If the 

affected area cannot be added to the regulated area, decontamination 

measures must be started immediately and continue until air monitoring 

indicates background levels are met. 

2.2.6 FIRESTOPPING 

A. Through penetrations caused by cables, cable trays, pipes, sleeves must 

be firestopped with a fire-rated firestop system providing an air tight 

seal. 

B. Firestop materials that are not equal to the wall or ceiling penetrated 

shall be brought to the attention of the VA Representative. The 

Contractor shall list all areas of penetration, the type of sealant 

used, and whether or not the location is fire rated.  Any discovery of 

penetrations during abatement shall be brought to the attention of the 

VA Representative immediately. All walls, floors and ceilings are 

considered fire rated unless otherwise determined by the VA 

Representative or Fire Marshall. 

C. Any visible openings whether or not caused by a penetration shall be 

reported by the Contractor to the VA Representative for a sealant 

system determination. Firestops shall meet ASTM E814 and UL 1479 

requirements for the opening size, penetrant, and fire rating needed. 

2.3 MONITORING, INSPECTION AND TESTING 

2.3.1 GENERAL 

A. Perform throughout abatement work monitoring, inspection and testing 

inside and around the regulated area in accordance with the OSHA 

requirements and these specifications. The CPIH shall periodically 

inspect and oversee the performance of the Contractor IH Technician. 
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The IH Technician shall continuously inspect and monitor conditions 

inside the regulated area to ensure compliance with these 

specifications. In addition, the CPIH shall personally manage air 

sample collection, analysis, and evaluation for personnel, regulated 

area, and adjacent area samples to satisfy OSHA requirements. 

Additional inspection and testing requirements are also indicated in 

other parts of this specification.  

B. The VA will employ an independent industrial hygienist (VPIH/CIH) 

consultant and/or use its own IH to perform various services on behalf 

of the VA. The VPIH/CIH will perform the necessary monitoring, 

inspection, testing, and other support services to ensure that VA 

patients, employees, and visitors will not be adversely affected by the 

abatement work, and that the abatement work proceeds in accordance with 

these specifications, that the abated areas or abated buildings have 

been successfully decontaminated. The work of the VPIH/CIH consultant 

in no way relieves the Contractor from their responsibility to perform 

the work in accordance with contract/specification requirements, to 

perform continuous inspection, monitoring and testing for the safety of 

their employees, and to perform other such services as specified. The 

cost of the VPIH/CIH and their services will be borne by the VA except 

for any repeat of final inspection and testing that may be required due 

to unsatisfactory initial results. Any repeated final inspections 

and/or testing, if required, will be paid for by the Contractor. 

C. If fibers counted by the VPIH/CIH during abatement work inside the 

regulated area, utilizing the NIOSH 7400 air monitoring method, exceed 

0.05 f/cc, the Contractor shall stop work. If fiber levels exceed 0.01 

f/cc outside the regulated area, the Contractor shall stop work. The 

Contractor may request confirmation of the results by analysis of the 

samples by TEM. Request must be in writing and submitted to the VA's 

representative. Cost for the confirmation of results will be borne by 

the Contractor for both the collection and analysis of samples and for 

the time delay that may/does result for this confirmation. Confirmation 

sampling and analysis will be the responsibility of the CPIH with 

review and approval of the VPIH/CIH. An agreement between the CPIH and 

the VPIH/CIH shall be reached on the exact details of the confirmation 

effort, in writing, including such things as the number of samples, 
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location, collection, quality control on-site, analytical laboratory, 

interpretation of results and any follow-up actions. This written 

agreement shall be co-signed by the IH's and delivered to the VA's 

representative. 

2.3.2 SCOPE OF SERVICES OF THE VPIH/CIH CONSULTANT 

A. The purpose of the work of the VPIH/CIH is to: assure quality; resolve 

problems; and prevent the spread of contamination beyond the regulated 

area. In addition, their work includes performing the final inspection 

and testing to determine whether the regulated area or building has 

been adequately decontaminated. All air monitoring is to be done 

utilizing PCM/TEM. The VPIH/CIH will perform the following tasks: 

1. Task 1: Establish background levels before abatement begins by 

collecting background samples. Retain samples for possible TEM 

analysis. 

2. Task 2: Perform continuous air monitoring, inspection, and testing 

outside the regulated area during actual abatement work to detect 

any faults in the regulated area isolation and any adverse impact on 

the surroundings from regulated area activities. 

3. Task 3: Perform unannounced visits to spot check overall compliance 

of work with contract/specifications. These visits may include any 

inspection, monitoring, and testing inside and outside the regulated 

area and all aspects of the operation except personnel monitoring.  

4. Task 4: Provide support to the VA representative such as evaluation 

of submittals from the Contractor, resolution of unforeseen 

developments, etc. 

5. Task 5: Perform, in the presence of the VA representative, final 

inspection and testing of a decontaminated regulated area or 

building at the conclusion of the abatement and clean-up work to 

certify compliance with all regulations and the VA 

requirements/specifications. 

6. Task 6: Issue certificate of decontamination for each regulated area 

or building and project report. 

B. All documentation, inspection results and testing results generated by 

the VPIH/CIH will be available to the Contractor for information and 

consideration. The Contractor shall cooperate with and support the 

VPIH/CIH for efficient and smooth performance of their work. 
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C. The monitoring and inspection results of the VPIH/CIH will be used by 

the VA to issue any Stop Removal orders to the Contractor during 

abatement work and to accept or reject a regulated area or building as 

decontaminated. 

D. All air sampling and analysis data will be recorded on VA Form 10-0018. 

2.3.3 MONITORING, INSPECTION AND TESTING BY CONTRACTOR CPIH 

 The CPIH is responsible for managing all monitoring, inspections, and 

testing required by these specifications, as well as any and all 

regulatory requirements adopted by these specifications. The CPIH is 

responsible for the continuous monitoring of all subsystems and 

procedures which could affect the health and safety of the Contractor's 

personnel. Safety and health conditions and the provision of those 

conditions inside the regulated area for all persons entering the 

regulated area is the exclusive responsibility of the Contractor 

/Competent Person. The person performing the personnel and area air 

monitoring inside the regulated area shall be an IH Technician, who 

shall be trained and shall have specialized field experience in air 

sampling and analysis. The IH Technician shall have a NIOSH 582 Course 

or equivalent and show proof. The IH Technician shall participate in 

the AIHA Asbestos Analysis Registry or participate in the Proficiency 

Analytic Testing program of AIHA for fiber counting quality control 

assurance. The IH Technician shall also be an accredited EPA/State 

Contractor/Supervisor and Building Inspector. The IH Technician shall 

have participated in five abatement projects collecting personal and 

area samples as well as responsibility for documentation.  The analytic 

laboratory used by the Abatement Contractor to analyze the samples 

shall be AIHA accredited for asbestos PAT. A daily log documenting all 

OSHA requirements for air monitoring for asbestos in 29 CFR 

1926.1101(f), (g) and Appendix A. This log shall be made available to 

the VA representative and the VPIH/CIH. The log will contain, at a 

minimum, information on personnel or area sampled, other persons 

represented by the sample, the date of sample collection, start and 

stop times for sampling, sample volume, flow rate, and fibers/cc. The 

CPIH shall collect and analyze samples for each representative job 

being done in the regulated area, i.e., removal, wetting, clean-up, and 

load-out. No fewer than two personal samples per shift shall be 
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collected and one area sample per 1,000 square feet of regulated area 

where abatement is taking place and one sample per shift in the clean 

room area shall be collected. In addition to the continuous monitoring 

required, the CPIH will perform inspection and testing at the final 

stages of abatement for each regulated area as specified in the CPIH 

responsibilities. 

2.4 STANDARD OPERATING PROCEDURES 

 The Contractor shall have established Standard Operating Procedures 

(SOP's) in printed form and loose leaf folder consisting of simplified 

text, diagrams, sketches, and pictures that establish and explain 

clearly the ways and procedures to be followed during all phases of the 

work by the contractor's personnel. The SOP's must be modified as 

needed to address specific requirements of the project. The SOP's shall 

be submitted for review and approval prior to the start of any 

abatement work. The minimum topics and areas to be covered by the SOP's 

are: 

A. Minimum Personnel Qualifications 

B. Contingency Plans and Arrangements 

C. Security and Safety Procedures 

D. Respiratory Protection/Personal Protective Equipment Program and 

Training 

E. Medical Surveillance Program and Recordkeeping 

F. Regulated Area Requirements for Class II work  

G. Decontamination Facilities and Entry/Exit Procedures (PDF and W/EDF) 

H. Monitoring, Inspections, and Testing  

I. Removal Procedures for Class II Materials 

J. Disposal of ACM Waste  

K. Regulated Area Decontamination/Clean-up 

L. Regulated Area Visual and Air Clearance 

M. Project Completion/Closeout 

2.5 SUBMITTALS 

2.5.1 PRE-START MEETING SUBMITTALS 

 Submit to the VA a minimum of 14 days prior to the pre-start meeting 

the following for review and approval. Meeting this requirement is a 

prerequisite for the pre-start meeting for this project. 
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A. Submit a detailed work schedule for the entire project reflecting 

contract documents and the phasing/schedule requirements from the CPM 

chart. 

B. Submit a staff organization chart showing all personnel who will be 

working on the project and their capacity/function. Provide their 

qualifications, training, accreditations, and licenses, as appropriate. 

Provide a copy of the "Certificate of Worker's Acknowledgment" and the 

"Affidavit of Medical Surveillance and Respiratory Protection" for each 

person. 

C. Submit Standard Operating Procedures developed specifically for this 

project, incorporating the requirements of the specifications, 

prepared, signed and dated by the CPIH. 

D. Submit the specifics of the materials and equipment to be used for this 

project with brand names, model numbers, performance characteristics, 

pictures/diagrams, and number available for the following: 

1. HEPA vacuums, air monitoring pumps, calibration devices, infrared 

heating machines, and emergency power generating system. 

2. Encapsulants, surfactants, hand held sprayers, airless sprayers, 

fire extinguishers. 

3. Personal protective equipment.  

4. Fire safety equipment to be used in the regulated area. 

E. Submit the name, location, and phone number of the approved landfill; 

proof/verification the landfill is approved for ACM disposal; the 

landfill's requirements for ACM waste; the type of vehicle to be used 

for transportation; and name, address, and phone number of 

subcontractor, if used. Proof of asbestos training for transportation 

personnel shall be provided. 

F. Submit required notifications and arrangements made with regulatory 

agencies having regulatory jurisdiction and the specific 

contingency/emergency arrangements made with local health, fire, 

ambulance, hospital authorities and any other 

notifications/arrangements. 

G. Submit the name, location and verification of the laboratory and/or 

personnel to be used for analysis of air and/or bulk samples. Air 

monitoring must be done in accordance with OSHA 29 CFR 1926.1101(f) and 

Appendix A. 
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H. Submit qualifications verification: Submit the following evidence of 

qualifications. Make sure that all references are current and 

verifiable by providing current phone numbers and documentation. 

1. Asbestos Abatement Company: Project experience within the past 3 

years; listing projects first most similar to this project: 

 Project Name; Type of Abatement; Duration; Cost; Reference 

Name/Phone Number; Final Clearance; Completion Date 

2. List of project(s) halted by owner, A/E, IH, regulatory agency in 

the last 3 years: 

 Project Name; Reason; Date; Reference Name/Number; Resolution 

3. List asbestos regulatory citations, penalties, damages paid and 

legal actions taken against the company in the last 3 years. Provide 

copies and all information needed for verification. 

I. Submit information on personnel: Provide a resume; address each item 

completely; provide references; phone numbers; copies of certificates, 

accreditations, and licenses. Submit an affidavit signed by the CPIH 

stating that all personnel submitted below have medical records in 

accordance with OSHA 29 CFR 1926.1101(m) and 29 CFR 1910.20 and that 

the company has implemented a medical surveillance program and 

maintains recordkeeping in accordance with the above regulations.  

Submit the phone number and doctor/clinic/hospital used for medical 

evaluations. 

1. CPIH: Name; years of abatement experience; list of projects similar 

to this one; certificates, licenses, accreditations for proof of 

AHERA/OSHA specialized asbestos training; professional affiliations; 

number of workers trained; samples of training materials; samples of 

SOP's developed; medical opinion; current respirator fit test. 

2. Competent Person(s)/Supervisor(s): Number; names; years of abatement 

experience as Competent Person/Supervisor; list of similar projects 

as Competent Person/Supervisor; as a worker; certificates, licenses, 

accreditations; proof of AHERA/OSHA specialized asbestos training; 

maximum number of personnel supervised on a project; medical 

opinion; current respirator fit test. 

3. Workers: Numbers; names; years of abatement experience; 

certificates, licenses, accreditations; training courses in asbestos 
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abatement and respiratory protection; medical opinion; current 

respirator fit test. 

J. Submit copies of State license for asbestos abatement; copy of 

insurance policy, including exclusions with a letter from agent stating 

in plain English the coverage provided and the fact that asbestos 

abatement activities are covered by the policy; copy of SOP's 

incorporating the requirements of this specification; information on 

who provides your training, how often; who provides medical 

surveillance, how often; who does and how is air monitoring conducted; 

a list of references of independent laboratories/IH's familiar with 

your air monitoring and standard operating procedures; copies of 

monitoring results of the five referenced projects listed and 

analytical method(s) used. 

K. When rental equipment is to be used in regulated areas or used to 

transport asbestos waste, the contractor shall assure complete 

decontamination of the rental equipment before return to the rental 

agency. 

2.5.2 SUBMITTALS DURING ABATEMENT 

A. The Competent Person shall maintain and submit a daily log at the 

regulated area documenting the dates and times of the following: 

purpose, attendees and summary of meetings; all personnel entering/ 

exiting the regulated area; document and discuss the resolution of 

unusual events such as critical barrier breeching, equipment failures, 

emergencies, and any cause for stopping work; representative air 

monitoring and results/TWA's/EL's. Submit this daily log to VA's 

representative. 

B. The CPIH shall document and maintain the following during abatement and 

submit as appropriate to the VA's representative. 

1. Inspection and approval of the regulated area preparation prior to 

start of work and daily during work. 

2. Removal of any poly critical/floor barriers. 

3. Visual inspection/testing by the CPIH. 

4. Packaging and removal of ACM waste from regulated area. 

5. Disposal of ACM waste materials; copies of Waste Shipment 

Records/landfill receipts to the VA's representative on a weekly 

basis. 
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2.5.3 SUBMITTALS AT COMPLETION OF ABATEMENT 

 The CPIH shall submit a project report consisting of the daily log book 

requirements and documentation of events during the abatement project 

including Waste Shipment Records signed by the landfill's agent.  The 

report shall include a certificate of completion, signed and dated by 

the CPIH, in accordance with Attachment #1. The VA Representative will 

forward the abatement report to the Medical Center after completion of 

the project. 

PART 3 - EXECUTION 

3.1 PRE-ABATEMENT ACTIVITIES 

3.1.1 PRE-ABATEMENT MEETING 

 The VA representative, upon receipt, review, and substantial approval 

of all pre-abatement submittals and verification by the CPIH that all 

materials and equipment required for the project are on the site, will 

arrange for a pre-abatement meeting between the Contractor, the CPIH, 

Competent Person(s), the VA representative(s), and the VPIH/CIH.  The 

purpose of the meeting is to discuss any aspect of the submittals 

needing clarification or amplification and to discuss any aspect of the 

project execution and the sequence of the operation. The Contractor 

shall be prepared to provide any supplemental information/ 

documentation to the VA's representative regarding any submittals, 

documentation, materials or equipment. Upon satisfactory resolution of 

any outstanding issues, the VA's representative will issue a written 

order to proceed to the Contractor. No abatement work of any kind 

described in the following provisions shall be initiated prior to the 

VA written order to proceed. 

3.1.2 PRE-ABATEMENT INSPECTIONS AND PREPARATIONS 

 Before any work begins on the construction of the regulated area, the 

Contractor will: 

A. Conduct a space-by-space inspection with an authorized VA 

representative and prepare a written inventory of all existing damage 

in those spaces where asbestos abatement will occur. Still or video 

photography may be used to supplement the written damage inventory. 

Document will be signed and certified as accurate by both parties. 

B. The VA Representative, the Contractor, and the VPIH/CIH must be aware 

of 10/95 A/E Quality Alert indicating the failure to identify asbestos 
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as applicable to glovebag abatement in the areas listed.  Make sure 

these areas are looked at/reviewed on the project: 

Lay-in ceilings concealing ACM; ACM behind walls/windows from previous 

renovations; inside chases/walls; transite piping/ductwork/sheets; 

behind radiators; below window sills; water/sewer lines; electrical 

conduit coverings; steam line trench coverings. 

C. Clean and remove or properly protect from contamination all furniture, 

machinery, equipment, curtains, drapes, blinds, and other movable 

objects which the Contractor is required to remove from the regulated 

area. 

D. Shut down and seal with a minimum of 2 layers of 6 mil fire retardant 

poly all HVAC systems and critical openings in the regulated area.  The 

regulated area critical barriers shall be completely isolate the 

regulated area from any other air in the building. The VA's 

representative will monitor the isolation provision. 

E. Shut down and lock out in accordance with 29 CFR 1910.147 all 

electrical circuits which pose a potential hazard. Electrical 

arrangements will be tailored to the particular regulated area and the 

systems involved.  All electrical circuits affected will be turned off 

at the circuit box outside the regulated area, not just the wall 

switch. The goal is to eliminate the potential for electrical shock 

which is a major threat to life in the regulated area due to water use 

and possible energized circuits. Electrical lines used to power 

equipment in the regulated area shall conform to all electrical safety 

standards and shall be isolated by the use of a ground fault circuit 

interrupter (GFCI). All GFCI shall be tested prior to use. The VA's 

representative will monitor the electrical shutdown. 

F. If required, remove and dispose of carpeting from floors in the 

regulated area. 

G. Inspect existing firestopping in the regulated area.  Correct as 

needed. 

3.1.3 PRE-ABATEMENT CONSTRUCTION AND OPERATIONS 

A. Perform all preparatory work for the first regulated area in accordance 

with the approved work schedule and with this specification. 

B. Upon completion of all preparatory work, the CPIH will inspect the work 

and systems and will notify the VA's representative when the work is 
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completed in accordance with this specification. The VA's 

representative may inspect the regulated area and the systems with the 

VPIH/CIH and may require that upon satisfactory inspection, 

Contractor's employees perform all major aspects of the approved SOP's, 

especially worker protection, respiratory systems, contingency plans, 

decontamination procedures, and monitoring to demonstrate satisfactory 

operation. 

C. The CPIH shall document the pre-abatement activities described above 

and deliver a copy to the VA's representative. 

D. Upon satisfactory inspection of the installation of and operation of 

systems the VA's representative will notify the Contractor in writing 

to proceed with the Class II asbestos abatement work in accordance with 

this specification. 

3.2 REGULATED AREA PREPARATIONS 

3.2.1 OSHA DANGER SIGNS 

 Post OSHA DANGER signs meeting the specifications of OSHA 29 CFR 

1926.1101 at any location and approaches to the regulated area where 

airborne concentrations of asbestos may exceed ambient background 

levels. Signs shall be posted at a distance sufficiently far enough 

away from the regulated area to permit any personnel to read the sign 

and take the necessary measures to avoid exposure. Additional signs 

will be posted following construction of the regulated area enclosure. 

3.2.2 SHUT DOWN - LOCK OUT ELECTRICAL 

 Shut down and lock out electric power to the regulated area. Provide 

temporary power and lighting. Insure safe installation including GFCI 

of temporary power sources and equipment by compliance with all 

applicable electrical code requirements and OSHA requirements for 

temporary electrical systems. Electricity shall be provided by the VA. 

3.2.3 SHUT DOWN - LOCK OUT HVAC 

 Shut down and lock out heating, cooling, and air conditioning system 

(HVAC) components that are in, supply or pass through the regulated 

area. Investigate the regulated area and agree on pre-abatement 

condition with the VA's representative. Seal all intake and exhaust 

vents in the regulated area with duct tape and 2 layers of 6-mil poly.  

Also, seal any seams in system components that pass through the 
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regulated area. Remove all contaminated HVAC system filters and place 

in labeled 6 mil poly disposal bags for disposal as asbestos waste. 

3.2.4 SANITARY FACILITIES 

 The Contractor shall provide sanitary facilities for abatement 

personnel and maintain them in a clean and sanitary condition 

throughout the abatement project. 

3.2.5 WATER FOR ABATEMENT 

 The VA will provide water for abatement purposes. The Contractor shall 

connect to the existing VA system. The service to the shower(s) shall 

be supplied with backflow prevention. 

3.2.6 PRE-CLEANING MOVABLE OBJECTS 

 Pre-clean all movable objects within the regulated area using a HEPA 

filtered vacuum and/or wet cleaning methods as appropriate. After 

cleaning, these objects shall be removed from the regulated area and 

carefully stored in an uncontaminated location.  

3.2.7 PRE-CLEANING FIXED OBJECTS 

 Pre-clean all fixed objects in the regulated area using HEPA filtered 

vacuums and/or wet cleaning techniques as appropriate. Careful 

attention must be paid to machinery behind grills or gratings where 

access may be difficult but contamination may be significant.  Also, 

pay particular attention to wall, floor and ceiling penetration behind 

fixed items. After precleaning, enclose fixed objects with 2 layers of 

6-mil poly and seal securely in place with duct tape. Objects (e.g., 

permanent fixtures, shelves, electronic equipment, laboratory tables, 

sprinklers, alarm systems, closed circuit TV equipment and computer 

cables) which must remain in the regulated area and that require 

special ventilation or enclosure requirements should be designated here 

along with specified means of protection. Contact the manufacturer for 

special protection requirements. 

3.2.8 PRE-CLEANING SURFACES IN THE REGULATED AREA 

 Pre-clean all surfaces in the regulated area using HEPA filtered 

vacuums and/or wet cleaning methods as appropriate. Do not use any 

methods that would raise dust such as dry sweeping or vacuuming with 

equipment not equipped with HEPA filters. Do not disturb asbestos-

containing materials during this pre-cleaning phase. 
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3.3 CONTAINMENT BARRIERS AND COVERINGS FOR THE REGULATED AREA 

3.3.1 GENERAL 

 Seal off any openings at the perimeter of the regulated area with 

critical barriers to completely isolate the regulated area and to 

contain all airborne asbestos contamination created by the abatement 

activities. Should the adjacent area past the regulated area become 

contaminated due to improper work activities, the Contractor shall 

suspend work inside the regulated area, continue wetting, and clean the 

adjacent areas in accordance with procedures described in these 

specifications. Any and all costs associated with the adjacent area 

cleanup shall not be borne by the VA. 

3.3.2 PREPARATION PRIOR TO SEALING OFF 

 Place all infrared machines, materials, equipment and supplies 

necessary to isolate the regulated area inside the regulated area. 

Remove all movable material/equipment as described above and secure all 

unmovable material/equipment as described above. Properly secured 

material/equipment shall be considered to be outside the regulated 

area. 

3.3.3 CONTROLLING ACCESS TO THE REGULATED AREA 

 Access to the regulated area shall be permitted only by the competent 

person. All other means of access shall be closed off by proper sealing 

and OSHA DANGER demarcation signs posted on the clean side of the 

regulated area where it is adjacent to or within view of any occupiable 

area. An opaque visual barrier of 6 mil poly shall be provided so that 

the abatement work is not visible to any building occupants. If the 

area adjacent to the regulated area is accessible to the public, 

construct a solid barrier on the public side of the sheeting for 

protection and isolation of the project. The barrier shall be 

constructed with normal 2” x 4” (50mm x 100mm) wood or metal studs 16” 

(400mm) on centers, securely anchored to prevent movement and covered 

with a minimum of ½” (12.5mm) plywood. Provide an appropriate number of 

OSHA DANGER signs for each visual and physical barrier. Any alternative 

method must be given a written approval by the VA's representative. 

3.3.4 CRITICAL BARRIERS 

 The regulated area must be completely separated from the adjacent 

areas, and the outside by at least 2 layers of 6 mil fire retardant 
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poly and duct tape/spray adhesive. Individually seal all supply and 

exhaust ventilation openings, lighting fixtures, clocks, doorways, 

windows, convectors, speakers, and other openings into the regulated 

area with 2 layers of 6 mil fire retardant poly, and taped securely in 

place with duct tape/spray adhesive. Critical barriers must remain in 

place until all work and clearances have been completed. 

3.3.5 EXTENSION OF THE REGULATED AREA 

 If the regulated area barrier is breached in any manner that could 

allow the passage of asbestos fibers or debris, the Competent Person 

shall immediately stop work, continue wetting, and proceed to extend 

the regulated area to enclose the affected area as per procedures 

described in this specification. If the affected area cannot be 

enclosed, decontamination measures and cleanup shall start immediately. 

All personnel shall be isolated from the affected area until 

decontamination/cleanup is completed as verified by visual inspection 

and air monitoring. Air monitoring at completion must indicate 

background levels or less than 0.01 f/cc. 

3.3.6 FLOOR BARRIERS 

 If floor removal is not being done, all floors in the regulated area 

shall be covered with 2 layers of 6 mil fire retardant poly and brought 

up the wall 12 inches. 

3.4 REMOVAL OF CLASS II ROOFING:  

3.4.1 GENERAL 

 All applicable requirements of OSHA, EPA, and DOT shall be followed 

during Class II work. Keep materials intact; do not disturb; wet while 

working with it; wrap as soon as possible with 2 layers of 6 mil 

plastic for disposal.  

3.4.2 REMOVAL OF ROOFING 

A. All roofing must be wetted prior to removal. Wet roofing at the 

snip/cutting point or apply a HEPA vacuum to the point of cutting.  

B. All waste must be wrapped in two layers of 6 mil poly and lowered 

carefully to the ground. Roofing may be lowered by way of a dust-tight 

cute 

3.4.3 DISCOVERED MATERIALS 

During abatement, demolition, renovation, and/or further inspection, a 

potential exists for encountering materials not previously identified 
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to become revealed. Upon discovery of a material not previously 

identified, the contractor shall immediately notify the owner who will 

arrange for and coordinate materials sample collection and analysis if 

necessary. The contractor is not permitted to collect any material 

samples for asbestos or other hazardous material analysis. 

3.5 DISPOSAL OF CLASS II WASTE MATERIAL  

3.5.1 GENERAL 

 Package and dispose of waste materials as per this specification. All 

OSHA, EPA, and DOT requirements must be met. Landfill requirements for 

packaging must also be met. Disposal of non-friable waste must be done 

in accordance with applicable regulations. 

3.6 PROJECT DECONTAMINATION 

3.6.1 GENERAL 

A. The entire work related to project decontamination shall be performed 

under the close supervision and monitoring of the CPIH. 

B. If the asbestos abatement work is in an area which was contaminated 

prior to the start of abatement, the decontamination will be done by 

cleaning the primary barrier poly prior to its removal and cleaning of 

the regulated area surfaces after the primary barrier removal. 

C. If the asbestos abatement work is in an area which was uncontaminated 

prior to the start of abatement, the decontamination will be done by 

cleaning the primary barrier poly prior to its removal, thus preventing 

contamination of the building when the regulated area critical barriers 

are removed. 

3.6.2 REGULATED AREA CLEARANCE 

 Air testing and other requirements which must be met before release of 

the Contractor and re-occupancy of the regulated area space are 

specified in Final Testing Procedures. 

3.6.3 WORK DESCRIPTION 

 Decontamination includes the cleaning and clearance of the air in the 

regulated area and the decontamination and removal of the 

enclosures/facilities installed prior to the abatement work including 

primary/critical barriers, PDF and W/EDF facilities.  

3.6.4 PRE-DECONTAMINATION CONDITIONS 

A. Before decontamination starts, all ACM waste from the regulated area 

shall be removed, all waste collected and removed, and the secondary 
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barrier of poly removal and disposed of along with any gross debris 

generated by the work. 

B. At the start of decontamination, the following shall be in place: 

1. Critical barriers over all openings consisting of two layers of 6 

mil poly which is the sole barrier between the regulated area and 

the rest of the building or outside. 

2. Decontamination facilities, if required for personnel and equipment 

in operating condition. 

3.6.5 CLEANING  

 Clean all surfaces of the regulated area by wet methods and/or HEPA 

vacuuming. Do not use dry dusting/sweeping methods. If determined by 

the CPIH/VPIH/CIH additional cleaning(s) may be needed. 

3.7 VISUAL INSPECTION AND AIR CLEARANCE TESTING 

3.7.1 GENERAL 

 Notify the VA representative 24 hours in advance for the performance of 

the final visual inspection and testing. The final visual inspection 

and testing will be performed by the VPIH/CIH after the cleaning.  

3.7.2 VISUAL INSPECTION 

 Final visual inspection will include the entire regulated area, all 

poly sheeting, seals over HVAC openings, doorways, windows, and any 

other openings. If any debris, residue, dust or any other suspect 

material is detected, the cleaning shall be repeated at no cost to the 

VA. Dust/ material samples may be collected and analyzed at no cost to 

the VA at the discretion of the VPIH/CIH to confirm visual findings. 

When the regulated area is visually clean the final testing can be 

done. 

3.7.3 AIR CLEARANCE TESTING 

A. After an acceptable final visual inspection by the VPIH/CIH and VA 

Representative, the VPIH/CIH will perform the final testing. Air 

samples will be collected and analyzed in accordance with procedures 

for PCM in this specification. If the release criteria are not met, the 

Contractor shall repeat the final cleaning and continue decontamination 

procedures. Additional inspection and testing will be done at the 

expense of the Contractor. 

B. If the results of the PCM are acceptable, remove the critical barriers. 

Any small quantities of residue material found upon removal of the poly 
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shall be removed with a HEPA vacuum and localized isolation. If 

significant quantities are found as determined by the VPIH/CIH, then 

the entire area affected shall be cleaned as specified in the final 

cleaning. 

C. If release criteria are met, proceed to perform the abatement closeout 

and to issue the certificate of completion in accordance with these 

specifications. 

3.7.4 FINAL AIR CLEARANCE PROCEDURES 

A. Contractor's Release Criteria: Work in a regulated area is complete 

when the regulated area is visually clean and airborne fiber levels 

have been reduced to or below 0.01 f/cc as measured with PCM methods 

and as verified by VPIH/CIH. The asbestos containment is to remain in 

place and under negative pressure until inspected and removal of the 

containment is authorized by the VPIH/CIH..  

B. Air Monitoring and Final Clearance Sampling: To determine if the 

elevated airborne fiber counts encountered during abatement operations 

have been reduced to the specified level, the VPIH/CIH will secure 

samples and analyze them according to the following procedures: 

1. Fibers Counted: "Fibers" referred to in this section shall be either 

all fibers regardless of composition as counted in the NIOSH 7400 

PCM method.  

2. All clearance air testing samples shall be collected on 0.8µ MCE 

filters for PCM analysis.  Air samples will be collected in areas 

subject to normal air circulation. A minimum of 5 PCM samples will 

be collected with at least 1200 Liters of air sampled. All results 

must be less than 0.01 f/cc for clearance. 

3.7.5 AUTHORIZATION TO REMOVE ABATEMENT CONTAINMENT 

 Asbestos containment is to remain up and under negative pressure until 

the VA Facility Management and/or the VPIH/CIH inspects and approves of 

the asbestos abatement work. 

3.8 ABATEMENT CLOSEOUT AND CERTIFICATE OF COMPLIANCE 

3.8.1 COMPLETION OF ABATEMENT WORK 

A. After thorough decontamination, complete asbestos abatement work upon 

meeting the regulated area clearance criteria and fulfilling the 

following: 

1. Remove all equipment, materials, and debris from the project area. 
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2. Package and dispose of all asbestos waste as required. 

3. Repair or replace all interior finishes damaged during the abatement 

work. 

4. Fulfill other project closeout requirements as specified elsewhere 

in this specification. 

3.8.2 CERTIFICATE OF COMPLETION BY CONTRACTOR 

 The CPIH shall complete and sign the "Certificate of Completion" in 

accordance with Attachment 1 at the completion of the abatement and 

decontamination of the regulated area. 

3.8.3 WORK SHIFTS 

 All work shall be done during administrative hours (8:00 AM to 4:30 PM) 

Monday - Friday excluding Federal Holidays. Any change in the work 

schedule must be approved in writing by the VA Representative.
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ATTACHMENT #1 

CERTIFICATE OF COMPLETION 

DATE: 

PROJECT NAME: 

VAMC/ADDRESS: 

1. I certify that I have personally inspected, monitored and supervised the 

abatement work of (specify regulated area or Building): 

 which took place from       /      /        to         /        /   

 

2. That throughout the work all applicable requirements/regulations and the 

VA's specifications were met. 

 

3. That any person who entered the regulated area was protected with the 

appropriate personal protective equipment and respirator and that they 

followed the proper entry and exit procedures and the proper operating 

procedures for the duration of the work. 

 

4. That all employees of the Abatement Contractor engaged in this work were 

trained in respiratory protection, were experienced with abatement work, 

had proper medical surveillance documentation, were fit-tested for their 

respirator, and were not exposed at any time during the work to asbestos 

without the benefit of appropriate respiratory protection. 

 

5. That I performed and supervised all inspection and testing specified and 

required by applicable regulations and VA specifications. 

 

6. That the conditions inside the regulated area were always maintained in a 

safe and healthy condition and the maximum fiber count never exceeded 0.5 

f/cc, except as described below. 

 

7.  That all glovebag work was done in accordance with OSHA requirements and 

the manufacturer’s recommendations.  

 

CPIH Name:      

 

Signature/Date: 

 

Asbestos Abatement Contractor's Name:     

 

Signature/Date: 
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ATTACHMENT #2 

CERTIFICATE OF WORKER'S ACKNOWLEDGMENT 

PROJECT NAME:      DATE: 

PROJECT ADDRESS: 

ABATEMENT CONTRACTOR'S NAME: 

 

WORKING WITH ASBESTOS CAN BE HAZARDOUS TO YOUR HEALTH.  INHALING ASBESTOS HAS 

BEEN LINKED WITH VARIOUS TYPES OF CANCERS.  IF YOU SMOKE AND INHALE ASBESTOS 

FIBERS YOUR CHANCES OF DEVELOPING LUNG CANCER IS GREATER THAN THAT OF THE NON-

SMOKING PUBLIC. 

Your employer's contract with the owner for the above project requires that: 

You must be supplied with the proper personal protective equipment including an 

adequate respirator and be trained in its use.  You must be trained in safe and 

healthy work practices and in the use of the equipment found at an asbestos 

abatement project.  You must receive/have a current medical examination for 

working with asbestos.  These things shall be provided at no cost to you.  By 

signing this certificate you are indicating to the owner that your employer has 

met these obligations. 

RESPIRATORY PROTECTION:  I have been trained in the proper use of respirators 

and have been informed of the type of respirator to be used on the above 

indicated project.  I have a copy of the written Respiratory Protection Program 

issued by my employer.  I have been provided for my exclusive use, at no cost, 

with a respirator to be used on the above indicated project. 

TRAINING COURSE: I have been trained by a third party, State/EPA accredited 

trainer in the requirements for an AHERA/OSHA Asbestos Abatement Worker 

training course, 32 hours minimum duration. I currently have a valid State 

accreditation certificate. The topics covered in the course include, as a 

minimum, the following: 

 Physical Characteristics and Background Information on Asbestos 

 Potential Health Effects Related to Exposure to Asbestos 

 Employee Personal Protective Equipment 

 Establishment of a Respiratory Protection Program 

 State of the Art Work Practices 

 Personal Hygiene 

 Additional Safety Hazards 

 Medical Monitoring 

 Air Monitoring 

 Relevant Federal, State and Local Regulatory Requirements, Procedures, and 

 Standards 

 Asbestos Waste Disposal 

MEDICAL EXAMINATION: I have had a medical examination within the past 12 months 

which was paid for by my employer.  This examination included: health history, 

occupational history, pulmonary function test, and may have included a chest x-

ray evaluation. The physician issued a positive written opinion after the 

examination. 

Signature: 

Printed Name: 

 

Witness:
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ATTACHMENT #3 

 

AFFIDAVIT OF MEDICAL SURVEILLANCE, RESPIRATORY PROTECTION AND 

TRAINING/ACCREDITATION 

 

VA PROJECT NAME AND NUMBER: 

 

VA MEDICAL FACILITY: 

 

ABATEMENT CONTRACTOR'S NAME AND ADDRESS: 

 

1. I verify that the following individual 

 Name: 

 who is proposed to be employed in asbestos abatement work associated with 

the above project by the named Abatement Contractor, is included in a 

medical surveillance program in accordance with 29 CFR 1926.1101(m), and 

that complete records of the medical surveillance program as required by 

29 CFR 1926.1101(m)(n) and 29 CFR 1910.20 are kept at the offices of the 

Abatement Contractor at the following address. 

 Address: 

2. I verify that this individual has been trained, fit-tested and instructed 

in the use of all appropriate respiratory protection systems and that the 

person is capable of working in safe and healthy manner as expected and 

required in the expected work environment of this project. 

3. I verify that this individual has been trained as required by 29 CFR 

1926.1101(k).  This individual has also obtained a valid State 

accreditation certificate.  Documentation will be kept on-site. 

4. I verify that I meet the minimum qualifications criteria of the VA 

specifications for a CPIH. 

 Signature of CPIH:       Date:   

 

 Printed Name of CPIH:   

 

 Signature of Contractor:      Date:   

 

 Printed Name of Contractor:
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ATTACHMENT #4 

 

ABATEMENT CONTRACTOR/COMPETENT PERSON(S) REVIEW AND ACCEPTANCE OF THE VA’S 

ASBESTOS SPECIFICATIONS 

 

VA Project Location: 

 

VA Project #: 

 

VA Project Description: 

 

This form shall be signed by the Asbestos Abatement Contractor Owner and the 

Asbestos Abatement Contractor’s Competent Person(s) prior to any start of work 

at the VA related to this Specification.  If the Asbestos Abatement 

Contractor’s/Competent Person(s) has not signed this form, they shall not be 

allowed to work on-site. 

 

I, the undersigned, have read VA’s Asbestos Specification regarding the 

asbestos abatement requirements.  I understand the requirements of the VA’s 

Asbestos Specification and agree to follow these requirements as well as all 

required rules and regulations of OSHA/EPA/DOT and State/Local requirements.  I 

have been given ample opportunity to read the VA’s Asbestos Specification and 

have been given an opportunity to ask any questions regarding the content and 

have received a response related to those questions.  I do not have any further 

questions regarding the content, intent and requirements of the VA’s Asbestos 

Specification. 

 

At the conclusion of the asbestos abatement, I will certify that all asbestos 

abatement work was done in accordance with the VA’s Asbestos Specification and 

all ACM was removed properly and no fibrous residue remains on any abated 

surfaces. 

 

Abatement Contractor Owner’s Signature   Date 

 

Abatement Contractor Competent Person(s)   Date 

 

- - - END- - - - 
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SECTION 02 83 33.13 

LEAD-BASED PAINT AND/OR LEAD-BEARING MATERIAL REMOVAL AND DISPOSAL 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies abatement and disposal of lead-based paint (LBP) 

and/or lead-bearing material (LBM) and controls needed to limit 

occupational and environmental exposure to lead hazards. 

1.2 RELATED WORK 

A. Section 02 82 11, TRADITIONAL ASBESTOS ABATEMENT. 

B. Section 02 41 00, DEMOLITION. 

C. Section 09 91 00, PAINTING. 

1.3 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referred to in the text by basic 

designation only. 

B. Code of Federal Regulations (CFR): 

CFR 29 Part 1910........Occupational Safety and Health Standards 

CFR 29 Part 1926........Safety and Health Regulations for Construction 

CFR 40 Part 148.........Hazardous Waste Injection Restrictions 

CFR 40 Part 260.........Hazardous Waste Management System: General 

CFR 40 Part 261.........Identification and Listing of Hazardous Waste 

CFR 40 Part 262.........Standards Applicable to Generators of Hazardous 

Waste 

CRF 40 Part 263.........Standards Applicable to Transporters of 

Hazardous Waste 

CFR 40 Part 264.........Standards for Owners and Operations of Hazardous 

Waste Treatment, Storage, and Disposal 

Facilities 

CFR 40 Part 265.........Interim Status Standards for Owners and 

Operators of Hazardous Waste Treatment, Storage, 

and Disposal Facilities 

CFR 40 Part 268.........Land Disposal Restrictions 

CFR 49 Part 172.........Hazardous Material Table, Special Provisions, 

Hazardous Material Communications, Emergency 

Response Information, and Training Requirements 

CFR 49 Part 178.........Specifications for Packaging 

C. National Fire Protection Association (NFPA): 

NFPA 701-2004...........Methods of Fire Test for Flame-Resistant 

Textiles and Films 
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D. National Institute for Occupational Safety And Health (NIOSH) 

NIOSH OSHA Booklet 3142. Lead in Construction 

E. Underwriters Laboratories (UL) 

UL 586-1996 (Rev 2004).. High-Efficiency, Particulate, Air Filter 

 Units 

F. American National Standards Institute 

Z9.2-2001...............Fundamentals Governing the Design and Operation 

of Local Exhaust Systems 

Z88.2-1992..............Respiratory Protection 

1.4 DEFINITIONS 

A. Action Level: Employee exposure, without regard to use of respirations, 

to an airborne concentration of lead of 30 micrograms per cubic meter of 

air averaged over an 8-hour period. As used in this section, ”30 

micrograms per cubic meter of air" refers to the action level. 

B. Area Monitoring: Sampling of lead concentrations within the lead control 

area and inside the physical boundaries which is representative of the 

airborne lead concentrations which may reach the breathing zone of 

personnel potentially exposed to lead. 

C. Physical Boundary: Area physically roped or partitioned off around an 

enclosed lead control area to limit unauthorized entry of personnel. As 

used in this section, "inside boundary" shall mean the same as "outside 

lead control area." 

D. Certified Industrial Hygienist (CIH): As used in this section, refers to 

an Industrial Hygienist employed by the Contractor and is certified by 

the American Board of Industrial Hygiene in comprehensive practice. 

E. Change Rooms and Shower Facilities: Rooms within the designated physical 

boundary around the lead control area equipped with separate storage 

facilities for clean protective work clothing and equipment and for 

street clothes which prevent cross- contamination. 

F. Competent Person: A person capable of identifying lead hazards in the 

work area and is authorized by the contractor to take corrective action. 

G. Decontamination Room: Room for removal of contaminated personal 

protective equipment (PPE). 

H. Eight-Hour Time Weighted Average (TWA): Airborne concentration of lead 

averaged over an 8-hour workday to which an employee is exposed. 

I. High Efficiency Particulate Air (HEPA) Filter Equipment: HEPA filtered 

vacuuming equipment with a UL 586 filter system capable of collecting 

and retaining lead-contaminated paint dust. A high efficiency 
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particulate filter means 99.97 percent efficient against 0.3 micron size 

particles. 

J. Lead: Metallic lead, inorganic lead compounds, and organic lead soaps. 

Excluded from this definition are other organic lead compounds. 

K. Lead Control Area: An enclosed area or structure with full containment 

to prevent the spread of lead dust, paint chips, or debris of lead-

containing paint removal operations. The lead control area is isolated 

by physical boundaries to prevent unauthorized entry of personnel. 

L. Lead Permissible Exposure Limit (PEL): Fifty micrograms per cubic meter 

of air as an 8-hour time weighted average as determined by 29 CFR 

1910.1025. If an employee is exposed for more than 8 hours in a work 

day, the PEL shall be determined by the following formula. PEL 

(micrograms/cubic meter of air) = 400/No. of hrs worked per day 

M. Personnel Monitoring: Sampling of lead concentrations within the 

breathing zone of an employee to determine the 8-hour time weighted 

average concentration in accordance with 29 CFR 1910.1025. Samples shall 

be representative of the employee's work tasks. Breathing zone shall be 

considered an area within a hemisphere, forward of the shoulders, with a 

radius of 150 mm to 225 mm (6 to 9 inches) and the center at the nose or 

mouth of an employee. 

1.5 QUALITY ASSURANCE 

A. Before exposure to lead-contaminated dust, provide workers with a 

comprehensive medical examination as required by 29 CFR 1926.62 (I) (1) 

(i) & (ii). The examination shall not be required if adequate records 

show that employees have been examined as required by 29 CFR 1926.62(I) 

without the last year. 

B. Medical Records: Maintain complete and accurate medical records of 

employees in accordance with 29 CFR 1910.20. 

C. CIH Responsibilities: The Contractor shall employ a certified Industrial 

Hygienist who will be responsible for the following: 

1. Certify Training. 

2. Review and approve lead-containing paint removal plan for conformance 

to the applicable referenced standards. 

3. Inspect lead-containing paint removal work for conformance with the 

approved plan. 

4.  Direct monitoring. 

5. Ensure work is performed in strict accordance with specifications at 

all times. 
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6. Ensure hazardous exposure to personnel and to the environment are 

adequately controlled at all times. 

D. Training: Train each employee performing paint removal, disposal, and 

air sampling operations prior to the time of initial job assignment, in 

accordance with 29 CFR 1926.62. 

E. Training Certification: Submit certificates signed and dated by the CIH 

and by each employee stating that the employee has received training. 

F. Respiratory Protection Program: 

1. Furnish each employee required to wear a negative pressure respirator 

or other appropriate type with a respirator fit test at the time of 

initial fitting and at least every 6 months thereafter as required by 

29 CFR 1926.62. 

2. Establish and implement a respiratory protection program as required 

by 29 CFR 1910.134, 29 CFR 1910.1025, and 29 CFR 1926.62. 

G. Hazard Communication Program: Establish and implement a Hazard 

Communication Program as required by 29 CFR 1910.1200. 

H. Hazardous Waste Management: The Hazardous Waste Management plan shall 

comply with applicable requirements of Federal, State, and local 

hazardous waste regulations and address: 

1. Identification of hazardous wastes associated with the work. 

2. Estimated quantities of wastes to be generated and disposed of. 

3. Names and qualifications of each contractor that will be 

transporting, storing, treating, and disposing of the wastes. Include 

the facility location and a 24-hour point of contact. Furnish two 

copies of EPA hazardous waste permits and EPA Identification numbers. 

4. Names and qualifications (experience and training) of personnel who 

will be working on-site with hazardous wastes. 

5. List of waste handling equipment to be used in performing the work, 

to include cleaning, volume reduction, and transport equipment. 

6. Spill prevention, containment, and cleanup contingency measures to be 

implemented. 

7. Work plan and schedule for waste containment, removal and disposal. 

Wastes shall be cleaned up and containerized daily. 

8. Cost for hazardous waste disposal according to this plan. 

I. Safety and Health Compliance: 

1. In addition to the detailed requirements of this specification, 

comply with laws, ordinances, rules, and regulations of federal, 

state, and local authorities regarding removing, handling, storing, 

transporting, and disposing of lead waste materials. Comply with the 
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applicable requirements of the current issue of 29 CFR 1910.1025. 

Submit matters regarding interpretation of standards to the 

Contracting Officer for resolution before starting work. 

2. Where specification requirements and the referenced documents vary, 

the most stringent requirements shall apply. 

J. Pre-Construction Conference: Along with the CIH, meet with the 

Contracting Officer to discuss in detail the lead-containing paint 

removal work plan, including work procedures and precautions for the 

work plan. 

1.6 SUBMITTALS 

A. Submit the following in accordance with Section 01 33 23, SHOP DRAWINGS, 

PRODUCT DATA, AND SAMPLES. 

B. Manufacturer's Catalog Data: 

 Vacuum filters 

 Respirators 

C. Instructions: Paint removal materials. Include applicable material 

safety data sheets. 

D. Statements Certifications and Statements: 

1. Qualifications of CIH: Submit name, address, and telephone number of 

the CIH selected to perform responsibilities in paragraph entitled 

"CIH Responsibilities." Provide previous experience of the CIH. 

Submit proper documentation that the Industrial Hygienist is 

certified by the American Board of Industrial Hygiene in 

comprehensive practice, including certification number and date of 

certification/recertification. 

2. Testing Laboratory: Submit the name, address, and telephone number of 

the testing laboratory selected to perform the monitoring, testing, 

and reporting of airborne concentrations of lead. Provide proper 

documentation that persons performing the analysis have been judged 

proficient by successful participation within the last year in the 

National Institute for Occupational Safety and Health (NIOSH) 

Proficiency Analytical Testing (PAT) Program. The laboratory shall be 

accredited by the American Industrial Hygiene Association (AIHA). 

Provide AIHA documentation along with date of 

accreditation/reaccreditation. 

3. Lead-Bearing Material Removal Plan: 

a. Submit a detailed job-specific plan of the work procedures to be 

used in the removal of lead-containing paint and/or LBM. The plan 

shall include a sketch showing the location, size, and details of 
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lead control areas, location and details of decontamination rooms, 

change rooms, shower facilities, and mechanical ventilation 

system. 

b. Include in the plan, eating, drinking, smoking and restroom 

procedures, interface of trades, sequencing of lead related work, 

collected wastewater and lead-containing debris disposal plan, air 

sampling plan, respirators, protective equipment, and a detailed 

description of the method of containment of the operation to 

ensure that airborne lead concentrations of 30 micrograms per 

cubic meter of air are not exceeded outside of the lead control 

area. 

c. Include air sampling, training and strategy, sampling methodology, 

frequency, duration of sampling, and qualifications of air 

monitoring personnel in the air sampling portion on the plan. 

4. Field Test Reports: Monitoring Results: Submit monitoring results to 

the Contracting Officer within 3 working days, signed by the testing 

laboratory employee performing the air monitoring, the employee that 

analyzed the sample, and the CIH. 

5. Records: 

a. Completed and signed hazardous waste manifest from treatment or 

disposal facility. 

b. Certification of Medical Examinations. 

c. Employee training certification. 

PART 2 PRODUCTS 

 PAINT REMOVAL PRODUCTS: Submit applicable Material Safety Data Sheets 

for paint removal products used in paint removal work. Use the least 

toxic product, suitable for the job and acceptable to the Industrial 

Hygienist. 

PART 3 EXECUTION 

3.1 PROTECTION 

A. Notification: Notify the Contracting Officer 20 days prior to the start 

of any paint and/or LBM removal work. 

B. Lead Control Area Requirements. 

1. Establish a lead control area by completely enclosing with 

containment screens the area or structure where lead-containing paint 

and/or LBM removal operations will be performed. 

2. Contain removal operations by the use of a negative pressure full 

containment system with at least one change room and with HEPA 

filtered exhaust. 
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C. Protection of Existing Work to Remain: Perform paint removal work 

without damage or contamination of adjacent areas. Where existing work 

is damaged or contaminated, restore work to its original condition. 

D. Boundary Requirements: Provide physical boundaries around the lead 

control area by roping off the area [designated on the drawings] or 

providing curtains, portable partitions or other enclosures to ensure 

that airborne concentrations of lead will not reach 30 micrograms per 

cubic meter of air outside of the lead control area. 

E. Heating, Ventilating and Air Conditioning (HVAC) Systems: Shut down, 

lock out, and isolate HVAC systems that supply, exhaust, or pass through 

the lead control areas. Seal intake and exhaust vents in the lead 

control area with 6-mil plastic sheet and tape. Seal seams in HVAC 

components that pass through the lead control area. 

F. Change Room and Shower Facilities: Provide clean change rooms and shower 

facilities within the physical boundary around the designated lead 

control area in accordance with requirements of 29 CFR 1926.62. 

G. Mechanical Ventilation System: 

1. Use adequate ventilation to control personnel exposure to lead in 

accordance with 29 CFR 1926.57. 

2. To the extent feasible, use fixed local exhaust ventilation connected 

to HEPA filters or other collection systems, approved by the 

industrial hygienist. Local exhaust ventilation systems shall be 

designed, constructed, installed, and maintained in accordance with 

ANSI Z9.2. 

3. If air from exhaust ventilation is recirculated into the work place, 

the system shall have a high efficiency filter with reliable back-up 

filter and controls to monitor the concentration of lead in the 

return air and to bypass the recirculation system automatically if it 

fails. Air may be recirculated only where exhaust to the outside is 

not feasible. 

H. Personnel Protection: Personnel shall wear and use protective clothing 

and equipment as specified herein. Eating, smoking, or drinking is not 

permitted in the lead control area. No one will be permitted in the lead 

control area unless they have been given appropriate training and 

protective equipment. 

I. Warning Signs: Provide warning signs at approaches to lead control 

areas. Locate signs at such a distance that personnel may read the sign 

and take the necessary precautions before entering the area. Signs shall 

comply with the requirements of 29 CFR 1926.62. 
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3.2 WORK PROCEDURES 

A. Perform removal of lead-containing paint and/or LBM in accordance with 

approved lead-bearing material removal plan. Use procedures and 

equipment required to limit occupational and environmental exposure to 

lead when lead- containing paint is removed in accordance with 29 CFR 

1926.62, except as specified herein. Dispose of removed paint chips and 

other LBM and associated waste in compliance with Environmental 

Protection Agency (EPA), federal, state, and local requirements. 

B. Personnel Exiting Procedures: 

1. Whenever personnel exist the lead-controlled area, they shall perform 

the following procedures and shall not leave the work place wearing 

any clothing or equipment worn during the work day: 

a. Vacuum themselves off. 

b. Remove protective clothing in the decontamination room, and place 

them in an approved impermeable disposal bag. 

c. Shower. 

d. Change to clean clothes prior to leaving the physical boundary 

designated around the lead-contaminated job site. 

C. Monitoring: Monitoring of airborne concentrations of lead shall be in 

accordance with 29 CFR 1910.1025 and as specified herein. Air 

monitoring, testing, and reporting shall be performed by a CIH or an 

Industrial Hygiene (IH) Technician who is under the direction of the 

CIH: 

1. The CIH or the IH Technician under the direction of the CIH shall be 

on the job site directing the monitoring, and inspecting the lead-

containing paint removal work to ensure that the requirements of the 

Contract have been satisfied during the entire lead-containing paint 

removal operation. 

2. Take personal air monitoring samples on employees who are anticipated 

to have the greatest risk of exposure as determined by the CIH. In 

addition, take air monitoring samples on at least 25 percent of the 

work crew or a minimum of two employees, whichever is greater, during 

each work shift. 

3. Submit results of air monitoring samples, signed by the CIH, within 

24 hours after the air samples are taken. Notify the Contracting 

Officer immediately of exposure to lead at or in excess of the action 

level of 30 micrograms per cubic meter of air outside of the lead 

control area. 

D. Monitoring During Paint and/or LBM Removal Work: 
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1. Perform personal and area monitoring during the entire paint and/or 

LBM removal operation. Sufficient area monitoring shall be conducted 

at the physical boundary to ensure unprotected personnel are not 

exposed above 30 micrograms per cubic meter of air at all times. If 

the outside boundary lead levels are at or exceed 30 micrograms per 

cubic meter of air, work shall be stopped and the CIH shall 

immediately correct the condition(s) causing the increased levels and 

notify the Contracting Officer immediately. 

2. The CIH shall review the sampling data collected on that day to 

determine if condition(s) requires any further change in work 

methods. Removal work shall resume when approval is given by the CIH. 

The Contractor shall control the lead level outside of the work 

boundary to less than 30 micrograms per cubic meter of air at all 

times. At a minimum, conduct area monitoring daily on each shift in 

which lead paint and/or LBM removal operations are performed in areas 

immediately adjacent to the lead control area. 

3. For outdoor operations, at least one sample on each shift shall be 

taken on the downwind side of the lead control area. If adjacent 

areas are contaminated, clean and visually inspect contaminated 

areas. The CIH shall certify that the area has been cleaned of lead 

contamination. 

3.3 LEAD-CONTAINING PAINT AND/OR LBM REMOVAL 

A. Remove paint and/or LBM within the areas designated on the drawings in 

order to completely expose the substrate. Take whatever precautions are 

necessary to minimize damage to the underlying substrate. 

B. Indoor Lead Paint Removal: Select paint removal processes to minimize 

contamination of work areas with lead-contaminated dust or other lead-

contaminated debris/waste.  This paint removal process should be 

described in the lead-bearing material removal plan. Perform manual 

sanding and scraping to the maximum extent feasible. 

C. Mechanical Paint Removal and Blast Cleaning: Perform mechanical paint 

removal and blast cleaning in lead control areas using negative pressure 

full containments with HEPA filtered exhaust. Collect paint residue and 

spent grit (used abrasive) from blasting operations for disposal in 

accordance with EPA, state and local requirements. 

D. Outside Lead Paint Removal: Select removal processes to minimize 

contamination of work areas with lead-contaminated dust or other lead-

contaminated debris/waste. This paint removal process should be 
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described in the lead-containing paint removal plan. Perform manual 

sanding and scraping to the maximum extent feasible. 

3.4 SURFACE PREPARATIONS 

 Avoid flash rusting or other deterioration of the substrate. Provide 

surface preparations for painting in accordance with Section 09 91 00, 

PAINTING. 

3.5 CLEANUP AND DISPOSAL 

A. Cleanup: Maintain surfaces of the lead control area free of 

accumulations of paint chips and dust. Restrict the spread of dust and 

debris; keep waste from being distributed over the work area. Do not dry 

sweep or use compressed air to clean up the area. At the end of each 

shift and when the paint removal operation has been completed, clean the 

area of visible lead paint contamination by vacuuming with a HEPA 

filtered vacuum cleaner and wet mopping the area. 

B. Certification: The CIH shall certify in writing that the inside and 

outside the lead control area air monitoring samples are less than 30 

micrograms per cubic meter of air, the respiratory protection for the 

employees was adequate, the work procedures were performed in accordance 

with 29 CFR 1926.62, and that there were no visible accumulations of 

lead-contaminated paint and dust on the worksite. Do not remove the lead 

control area or roped-off boundary and warning signs prior to the 

Contracting Officer's receipt of the CIH's certification. Reclean areas 

showing dust or residual paint chips. 

C. Testing of lead-containing paint residue, LBM residue,and used abrasive 

where indicated or when directed by the Contracting Officer, test lead 

containing paint and/or material residue and used abrasive in accordance 

with 40 CFR 261 for hazardous waste. 

D. Disposal: 

1. Collect lead-contaminated waste, scrap, debris, bags, containers, 

equipment, and lead-contaminated clothing, which may produce airborne 

concentrations of lead particles. 

2. Store removed paint and/or other LBMs, lead-contaminated clothing and 

equipment, and lead-contaminated dust and cleaning debris into U.S. 

Department of Transportation (49 CFR 178) approved 55-gallon drums. 

Properly labels each drum to identify the type of waste (49 CFR 172) 

and the date lead-contaminated wastes were first put into the drum. 

Obtain and complete the Uniform Hazardous Waste Manifest forms from 

the Activity Staff Civil Engineer located at VA GEMS Coordinator. 
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Comply with land disposal restriction notification requirements as 

required by 40 CFR 268: 

a. At least 14 days prior to delivery, notify the Contracting Officer 

who will arrange for job site inspection of the drums and 

manifests by the VA GEMS Coordinator. 

b. As necessary, make lot deliveries of hazardous wastes to the 

area(s) designated by the VA GEMS Coordinator to ensure that drums 

do not remain on the jobsite longer than 90 calendar days from the 

date affixed to each drum. 

c. Collect lead-contaminated waste, scrap, debris, bags, containers, 

equipment, and lead-contaminated clothing which may produce 

airborne concentrations of lead particles. Label the containers in 

accordance with 29 CFR 1926.62. Dispose of lead-contaminated waste 

material at a EPA approved hazardous waste treatment, storage, or 

disposal facility off Government property. 

d. Store waste materials in U.S. Department of Transportation (49 CFR 

178) approved 55-gallon drums. Properly label each drum to 

identify the type of waste (49 CFR 172) and the date the drum was 

filled. The Contracting Officer or an authorized representative 

will assign an area for interim storage of waste-containing drums. 

 Do not store hazardous waste drums in interim storage longer than 

90 calendar days from the date affixed to each drum. 

e. Handle, store, transport, and dispose lead or lead-contaminated 

waste in accordance with 40 CFR 260, 40 CFR 261, 40 CFR 262, 40 

CFR 263, 40 CFR 264, and 40 CFR 265. Comply with land disposal 

restriction notification requirements as required by 40 CFR 268. 

E. Disposal Documentation Submit written evidence that the hazardous waste 

treatment, storage, or disposal facility (TSD) is approved for lead 

disposal by the EPA and state or local regulatory agencies. Submit one 

copy of the completed manifest, signed and dated by the initial 

transporter in accordance with 40 CFR 262. 

 

- - - E N D - - - 



SECTION 03 30 00 

CAST-IN-PLACE CONCRETE 

 

 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

 This section specifies cast-in-place structural concrete and materials 

and mixes for other concrete. 

1.2 RELATED WORK: 

A. Materials testing and inspection during construction: Section 01 45 29, 

TESTING LABORATORY SERVICES. 

B. Concrete roads, walks, and similar exterior site work: Section 32 05 23, 

CEMENT AND CONCRETE FOR EXTERIOR IMPROVEMENTS. 

1.3 TESTING AGENCY FOR CONCRETE MIX DESIGN: 

A. Testing agency for the trial concrete mix design retained and reimbursed 

by the Contractor and approved by Resident Engineer. For all other 

testing, refer to Section 01 45 29 Testing Laboratory Services. 

B. Testing agency maintaining active participation in Program of Cement and 

Concrete Reference Laboratory (CCRL) of National Institute of Standards 

and Technology. Testing agency shall furnish equipment and ACI Grade-1 

certified technicians to establish proportions of constituents for 

concrete mixes. 

1.4 TOLERANCES: 

A. Formwork: ACI 117, except the elevation tolerance of formed surfaces 

before removal of shores is +0 mm (+0 inch) and -20 mm (-3/4 inch). 

B. Reinforcement Fabricating and Placing: ACI 117, except that fabrication 

tolerance for bar sizes Nos. 10, 13, and 16 (Nos. 3, 4, and 5) 

(Tolerance Symbol 1 in Fig. 2.1(a), ACI, 117) used as column ties or 

stirrups is +0 mm (+0 inch) and -13 mm (-1/2 inch) where gross bar 

length is less than 3600 mm (12 feet), or +0 mm (+0 inch) and -20 mm (-

3/4 inch) where gross bar length is 3600 mm (12 feet) or more. 

C. Cross-Sectional Dimension: ACI 117, except tolerance for thickness of 

slabs 12 inches or less is +20 mm (+3/4 inch) and - 6 mm (-1/4 inch). 

Tolerance of thickness of beams more than 300 mm (12 inch) but less than 

900 mm (3 feet) is +20 mm (+3/4 inch) and -10 mm (-3/8 inch). 

D. Slab Finishes: ACI 117, Section 4.5.6, F-number method in accordance 

with ASTM E1155, except as follows: 

1. Test entire slab surface, including those areas within 600 mm (2 

feet) of construction joints and vertical elements that project 

through slab surface. 
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2. Maximum elevation change which may occur within 600 mm (2 feet) of 

any column or wall element is 6 mm (0.25 inches). 

3. Allow sample measurement lines that are perpendicular to construction 

joints to extend past joint into previous placement no further than 

1500 mm (5 feet). 

1.5 REGULATORY REQUIREMENTS: 

A. ACI SP-66 – ACI Detailing Manual. 

B. ACI 318 - Building Code Requirements for Reinforced Concrete. 

C. ACI 301 – Standard Specifications for Structural Concrete. 

1.6 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

and SAMPLES. 

B. Shop Drawings: Reinforcing steel: Complete shop drawings 

C. Mill Test Reports: 

1. Reinforcing Steel. 

2. Cement. 

D. Manufacturer's Certificates: 

1. Abrasive aggregate. 

2. Air-entraining admixture. 

3. Chemical admixtures, including chloride ion content. 

4. Waterproof paper for curing concrete. 

5. Liquid membrane-forming compounds for curing concrete. 

6. Non-shrinking grout. 

7. Liquid hardener. 

8. Waterstops. 

 9. Expansion joint filler. 

10. Adhesive binder. 

E. Testing Agency for Concrete Mix Design: Approval request including 

qualifications of principals and technicians and evidence of active 

participation in program of Cement and Concrete Reference Laboratory 

(CCRL) of National Institute of Standards and Technology  

F. Concrete Mix Designs: Submit trial mixes for each concrete type 

specified including water-cement ratios, fly ash and pozzolans, concrete 

mix constituents including fine and course aggregates, any proposed 

admixtures, and experience consecutive test record for similar mixes 

batched at the proposed facility, as referenced in ACI under experience 

method. 
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1.7 DELIVERY, STORAGE, AND HANDLING: 

A. Conform to ACI 304. Store aggregate separately for each kind or grade, 

to prevent segregation of sizes and avoid inclusion of dirt and other 

materials. 

B. Deliver cement in original sealed containers bearing name of brand and 

manufacturer, and marked with net weight of contents. Store in suitable 

watertight building in which floor is raised at least 300 mm (1 foot) 

above ground. Store bulk cement and fly ash in separate suitable bins. 

C. Deliver other packaged materials for use in concrete in original sealed 

containers, plainly marked with manufacturer's name and brand, and 

protect from damage until used. 

1.8 PRE-CONCRETE CONFERENCE: 

A. General: At least 15 days prior to submittal of design mixes, conduct a 

meeting to review proposed methods of concrete construction to achieve 

the required results. 

B. Agenda: Includes but is not limited to: 

1. Submittals. 

2. Coordination of work. 

3. Availability of material. 

4. Concrete mix design including admixtures. 

5. Methods of placing, finishing, and curing. 

6. Finish criteria required to obtain required flatness and levelness. 

7. Timing of floor finish measurements. 

8. Material inspection and testing. 

C. Attendees: Include but not limited to representatives of Contractor; 

subcontractors involved in supplying, conveying, placing, finishing, and 

curing concrete; lightweight aggregate manufacturer; admixture 

manufacturers; Resident Engineer; Consulting Engineer; Department of 

Veterans Affairs retained testing laboratories for concrete testing and 

finish (F-number) verification. 

D. Minutes of the meeting: Contractor shall take minutes and type and 

distribute the minutes to attendees within five days of the meeting. 

1.10 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Concrete Institute (ACI): 
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117-10..................Specifications for Tolerances for Concrete 

Construction and Materials and Commentary 

211.1-91(R2009).........Standard Practice for Selecting Proportions for 

Normal, Heavyweight, and Mass Concrete 

214R-11.................Guide to Evaluation of Strength Test Results of 

Concrete 

301-10..................Standard Practice for Structural Concrete  

304R-00(R2009)..........Guide for Measuring, Mixing, Transporting, and 

Placing Concrete 

305.1-06................Specification for Hot Weather Concreting 

306.1-90(R2002).........Standard Specification for Cold Weather 

Concreting 

308.1-11................Specification for Curing Concrete 

309R-05.................Guide for Consolidation of Concrete 

318-11..................Building Code Requirements for Structural  

Concrete and Commentary 

347-04..................Guide to Formwork for Concrete 

SP-66-04................ACI Detailing Manual 

C. American National Standards Institute and American Hardboard Association 

(ANSI/AHA): 

A135.4-2004.............Basic Hardboard 

D. American Society for Testing and Materials (ASTM): 

A82/A82M-07.............Standard Specification for Steel Wire, Plain, 

for Concrete Reinforcement 

A185/185M-07............Standard Specification for Steel Welded Wire 

Reinforcement, Plain, for Concrete 

A615/A615M-09...........Standard Specification for Deformed and Plain 

Carbon Steel Bars for Concrete Reinforcement 

A653/A653M-11...........Standard Specification for Steel Sheet, Zinc 

Coated (Galvanized) or Zinc Iron Alloy Coated 

(Galvannealed) by the Hot Dip Process 

A706/A706M-09...........Standard Specification for Low Alloy Steel 

Deformed and Plain Bars for Concrete 

Reinforcement 

A767/A767M-09...........Standard Specification for Zinc Coated 

(Galvanized) Steel Bars for Concrete 

Reinforcement 
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A775/A775M-07...........Standard Specification for Epoxy Coated 

Reinforcing Steel Bars 

A820-11.................Standard Specification for Steel Fibers for 

Fiber Reinforced Concrete 

C31/C31M-10.............Standard Practice for Making and Curing Concrete 

Test Specimens in the field 

C33/C33M-11A............Standard Specification for Concrete Aggregates 

C39/C39M-12.............Standard Test Method for Compressive Strength of 

Cylindrical Concrete Specimens 

C94/C94M-12.............Standard Specification for Ready Mixed Concrete 

C143/C143M-10...........Standard Test Method for Slump of Hydraulic 

Cement Concrete 

C150-11.................Standard Specification for Portland Cement  

C171-07.................Standard Specification for Sheet Materials for 

Curing Concrete 

C172-10.................Standard Practice for Sampling Freshly Mixed 

Concrete 

C173-10.................Standard Test Method for Air Content of Freshly 

Mixed Concrete by the Volumetric Method 

C192/C192M-07...........Standard Practice for Making and Curing Concrete 

Test Specimens in the Laboratory 

C231-10.................Standard Test Method for Air Content of Freshly 

Mixed Concrete by the Pressure Method 

C260-10.................Standard Specification for Air Entraining 

Admixtures for Concrete 

C309-11.................Standard Specification for Liquid Membrane 

Forming Compounds for Curing Concrete 

C494/C494M-11...........Standard Specification for Chemical Admixtures 

for Concrete 

C618-12.................Standard Specification for Coal Fly Ash and Raw 

or Calcined Natural Pozzolan for Use in Concrete 

C666/C666M-03(R2008)....Standard Test Method for Resistance of Concrete 

to Rapid Freezing and Thawing 

C881/C881M-10...........Standard Specification for Epoxy Resin Base 

Bonding Systems for Concrete 

C1107/1107M-11..........Standard Specification for Packaged Dry, 

Hydraulic-Cement Grout (Non-shrink) 
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C1315-11................Standard Specification for Liquid Membrane 

Forming Compounds Having Special Properties for 

Curing and Sealing Concrete 

D6-95(R2011)............Standard Test Method for Loss on Heating of Oil 

and Asphaltic Compounds 

D297-93(R2006)..........Standard Methods for Rubber Products Chemical 

Analysis 

D412—06AE2..............Standard Test Methods for Vulcanized Rubber and 

Thermoplastic Elastomers - Tension 

D1751-04(R2008).........Standard Specification for Preformed Expansion 

Joint Filler for Concrete Paving and Structural 

Construction (Non-extruding and Resilient 

Bituminous Types) 

D4263-83(2012)..........Standard Test Method for Indicating Moisture in 

Concrete by the Plastic Sheet Method. 

D4397-10................Standard Specification for Polyethylene Sheeting 

for Construction, Industrial and Agricultural 

Applications 

E1155-96(R2008).........Standard Test Method for Determining FF Floor 

Flatness and FL Floor Levelness Numbers 

F1869-11................Standard Test Method for Measuring Moisture 

Vapor Emission Rate of Concrete Subfloor Using 

Anhydrous Calcium Chloride. 

 

E. American Welding Society (AWS): 

D1.4/D1.4M-11...........Structural Welding Code - Reinforcing Steel 

F. Concrete Reinforcing Steel Institute (CRSI): 

Handbook 2008 

G. National Cooperative Highway Research Program (NCHRP): 

Report On...............Concrete Sealers for the Protection of Bridge 

Structures 

H. U. S. Department of Commerce Product Standard (PS): 

PS 1....................Construction and Industrial Plywood 

PS 20...................American Softwood Lumber 

I. U. S. Army Corps of Engineers Handbook for Concrete and Cement: 

CRD C513................Rubber Waterstops 

CRD C572................Polyvinyl Chloride Waterstops 
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PART 2 – PRODUCTS: 

2.1 FORMS: 

A. Wood: PS 20 free from loose knots and suitable to facilitate finishing 

concrete surface specified; tongue and grooved. 

B. Plywood: PS-1 Exterior Grade B-B (concrete-form) 16 mm (5/8 inch), or 20 

mm (3/4 inch) thick for unlined contact form. B-B High Density Concrete 

Form Overlay optional. 

C. Metal for Concrete Rib-Type Construction: Steel (removal type) of 

suitable weight and form to provide required rigidity. 

D. Permanent Steel Form for Concrete Slabs: Corrugated, ASTM A653, Grade E, 

and Galvanized, ASTM A653, G90. Provide venting where insulating 

concrete fill is used. 

E. Corrugated Fiberboard Void Boxes: Double faced, completely impregnated 

with paraffin and laminated with moisture resistant adhesive, size as 

shown.  Design forms to support not less than 48 KPa (1000 psf) and not 

lose more than 15 percent of their original strength after being 

completely submerged in water for 24 hours and then air dried. 

F. Form Lining: 

1. Hardboard: ANSI/AHA A135.4, Class 2 with one (S1S) smooth side) 

2. Plywood: Grade B-B Exterior (concrete-form) not less than 6 mm (1/4 

inch) thick. 

3. Plastic, fiberglass, or elastomeric capable of reproducing the 

desired pattern or texture. 

G. Form Ties: Develop a minimum working strength of 13.35 kN (3000 pounds) 

when fully assembled. Ties shall be adjustable in length to permit 

tightening of forms and not have any lugs, cones, washers to act as 

spreader within form, nor leave a hole larger than 20 mm (3/4 inch) 

diameter, or a depression in exposed concrete surface, or leave metal 

closer than 40 mm (1 1/2 inches) to concrete surface. Wire ties not 

permitted. Cutting ties back from concrete face not permitted. 

2.2 MATERIALS: 

A. Portland Cement: ASTM C150 Type I or II. 

B. Fly Ash: ASTM C618, Class C or F including supplementary optional 

requirements relating to reactive aggregates and alkalies, and loss on 

ignition (LOI) not to exceed 15 percent. 

C. Coarse Aggregate: ASTM C33. 
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1. Size 67 or Size 467 may be used for footings and walls over 300 mm 

(12 inches) thick. 

2. Coarse aggregate for applied topping, encasement of steel columns, 

and metal pan stair fill shall be Size 7. 

3. Maximum size of coarse aggregates not more than one-fifth of 

narrowest dimension between sides of forms, one-third of depth of 

slabs, nor three-fourth of minimum clear spacing between reinforcing 

bars. 

   D. [Not Used] 

E. Fine Aggregate: ASTM C33. Fine aggregate for applied concrete floor 

topping shall pass a 4.75 mm (No. 4) sieve, 10 percent maximum shall 

pass a 150 µm (No. 100) sieve. 

F. Mixing Water: Fresh, clean, and potable. 

G. Admixtures: 

1. Water Reducing Admixture: ASTM C494, Type A and not contain more 

chloride ions than are present in municipal drinking water. 

2. Water Reducing, Retarding Admixture: ASTM C494, Type D and not 

contain more chloride ions than are present in municipal drinking 

water. 

3. High-Range Water-Reducing Admixture (Superplasticizer): ASTM C494, 

Type F or G, and not contain more chloride ions than are present in 

municipal drinking water. 

4. Non-Corrosive, Non-Chloride Accelerator: ASTM C494, Type C or E, and 

not contain more chloride ions than are present in municipal drinking 

water. Admixture manufacturer must have long-term non-corrosive test 

data from an independent testing laboratory of at least one year 

duration using an acceptable accelerated corrosion test method such 

as that using electrical potential measures. 

5. Air Entraining Admixture: ASTM C260. 

6. Microsilica: Use only with prior review and acceptance of the 

Resident Engineer. Use only in conjunction with high range water 

reducer. 

7. Calcium Nitrite corrosion inhibitor: ASTM C494 Type C. Use only with 

prior review and acceptance of the Resident Engineer. 

8. Prohibited Admixtures: Calcium chloride, thiocyanate or admixtures 

containing more than 0.05 percent chloride ions are not permitted. 
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9. Certification: Written conformance to the requirements above and the 

chloride ion content of the admixture prior to mix design review. 

H. Vapor Barrier: ASTM D4397, 0.25 mm (10 mil)   

I. Reinforcing Steel: ASTM A615, or ASTM A996, deformed, grade as shown.  

J. Welded Wire Fabric: ASTM A185. 

K. [Not Used] 

L. [Not Used] 

M. Epoxy Coated Reinforcing Bars: ASTM A775. 

N. Cold Drawn Steel Wire: ASTM A82. 

  O. [Not Used] 

P. Reinforcement for Metal Pan Stair Fill: 50 mm (2 inch) wire mesh, either 

hexagonal mesh at .8Kg/m2 (1.5 pounds per square yard), or square mesh 

at .6Kg/m2 (1.17 pounds per square yard). 

Q. Supports, Spacers, and Chairs: Types which will hold reinforcement in 

position shown in accordance with requirements of ACI 318 except as 

specified.  

R. Expansion Joint Filler: ASTM D1751. 

S. Sheet Materials for Curing Concrete: ASTM C171. 

T. Liquid Membrane-forming Compounds for Curing Concrete: ASTM C309, Type 

I, with fugitive dye, and shall meet the requirements of ASTM 

C1315.Compound shall be compatible with scheduled surface treatment, 

such as paint and resilient tile, and shall not discolor concrete 

surface. 

U. Abrasive Aggregate: Aluminum oxide grains or emery grits. 

V. [Not Used] 

W. Moisture Vapor Emissions & Alkalinity Control Sealer: 100% active 

colorless aqueous siliconate solution concrete surface.  

1. ASTM C1315 Type 1 Class A, and ASTM C309 Type 1 Class A, penetrating 

product to have no less than 34% solid content, leaving no sheen, 

volatile organic compound (VOC) content rating as required to suite 

regulatory requirements. The product shall have at least a five (5) 

year documented history in controlling moisture vapor emission from 

damaging floor covering, compatible with all finish materials. 

2. MVE 15-Year Warranty: 

a. When a floor covering is installed on a below grade, on grade, or 

above grade concrete slab treated with Moisture Vapor Emissions & 

Alkalinity Control Sealer according to manufacturer’s instruction, 
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sealer manufacturer shall warrant the floor covering system 

against failure due to moisture vapor migration or moisture-born 

contaminates for a period of fifteen (15) years from the date of 

original installation. The warranty shall cover all labor and 

materials needed to replace all floor covering that fails due to 

moisture vapor emission & moisture born contaminates.  

X. Penetrating Sealer: For use on parking garage ramps and decks. High 

penetration silane sealer providing minimum 95 percent screening per 

National Cooperative Highway Research Program (NCHRP) No. 244 standards 

for chloride ion penetration resistance. Requires moist (non-membrane) 

curing of slab. 

Y. Non-Shrink Grout: 

1. ASTM C1107, pre-mixed, produce a compressive strength of at least 18 

MPa at three days and 35 MPa (5000 psi) at 28 days. Furnish test data 

from an independent laboratory indicating that the grout when placed 

at a fluid consistency shall achieve 95 percent bearing under a 1200 

mm x 1200 mm (4 foot by 4 foot) base plate. 

2. Where high fluidity or increased placing time is required, furnish 

test data from an independent laboratory indicating that the grout 

when placed at a fluid consistency shall achieve 95 percent under an 

450 mm x 900 mm (18 inch by 36 inch) base plate. 

Z. Adhesive Binder: ASTM C881. 

AA. Waterstops: 

1. Polyvinyl Chloride Waterstop: CRD C572. 

2. Rubber Waterstops: CRD C513. 

3. Bentonite Waterstop: Flexible strip of bentonite 25 mm x 20 mm (1 

inch by 3/4 inch), weighing 8.7 kg/m (5.85 lbs. per foot) composed of 

Butyl Rubber Hydrocarbon (ASTM D297), Bentonite (SS-S-210-A) and 

Volatile Matter (ASTM D6). 

4. Non-Metallic Hydrophilic:  Swellable strip type compound of polymer 

modified chloroprene rubber that swells upon contact with water shall 

conform to ASTM D412 as follows: Tensile strength 420 psi minimum; 

ultimate elongation 600 percent minimum.  Hardness shall be 50 

minimum on the type A durameter and the volumetric expansion ratio in 

in 70 deg water shall be 3 to 1 minimum. 

BB. Porous Backfill: Crushed stone or gravel graded from 25 mm to 20 mm (1 

inch to 3/4 inch). 
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CC. Fibers: 

1. Synthetic Fibers: Monofilament or fibrillated polypropylene fibers 

for secondary reinforcing of concrete members. Use appropriate length 

and 0.9 kg/m3 (1.5 lb. per cubic yard). Product shall have a UL 

rating. 

2. Steel Fibers: ASTM A820, Type I cold drawn, high tensile steel wire 

for use as primary reinforcing in slab-on-grade. Minimum dosage rate 

18 kg/m3 (30 lb. per cubic yard). 

DD. Epoxy Joint Filler: Two component, 100 percent solids compound, with a 

minimum shore D hardness of 50. 

EE. Bonding Admixture: Non-rewettable, polymer modified, bonding compound. 

FF. Architectural Concrete: For areas designated as architectural concrete 

on the Contract Documents, use colored cements and specially selected 

aggregates as necessary to produce a concrete of a color and finish 

which exactly matches the designated sample panel. 

2.3 CONCRETE MIXES: 

A. Mix Designs: Proportioned in accordance with Section 5.3, "Proportioning 

on the Basis of Field Experience and/or Trial Mixtures" of ACI 318. 

1. If trial mixes are used, make a set of at least 6 cylinders in 

accordance with ASTM C192 for test purposes from each trial mix; test 

three for compressive strength at 7 days and three at 28 days. 

2. Submit a report of results of each test series, include a detailed 

listing of the proportions of trial mix or mixes, including cement, 

fly ash, admixtures, weight of fine and coarse aggregate per m3 

(cubic yard) measured dry rodded and damp loose, specific gravity, 

fineness modulus, percentage of moisture, air content, water-cement 

-fly ash ratio, and consistency of each cylinder in terms of slump.  

3. Prepare a curve showing relationship between water-cement -fly ash 

ratio at 7-day and 28-day compressive strengths. Plot each curve 

using at least three specimens.  

4. If the field experience method is used, submit complete standard 

deviation analysis. 

B. Fly Ash Testing: Submit certificate verifying conformance with ASTM 618 

initially with mix design and for each truck load of fly ash delivered 

from source. Submit test results performed within 6 months of submittal 

date.  Notify Resident Engineer immediately when change in source is 

anticipated.  
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1. Testing Laboratory used for fly ash certification/testing shall 

participate in the Cement and Concrete Reference Laboratory (CCRL) 

program.  Submit most recent CCRL inspection report. 

C. After approval of mixes no substitution in material or change in 

proportions of approval mixes may be made without additional tests and 

approval of Resident Engineer or as specified. Making and testing of 

preliminary test cylinders may be carried on pending approval of cement 

and fly ash, providing Contractor and manufacturer certify that 

ingredients used in making test cylinders are the same. Resident 

Engineer may allow Contractor to proceed with depositing concrete for 

certain portions of work, pending final approval of cement and fly ash 

and approval of design mix. 

D. Cement Factor: Maintain minimum cement factors in Table I regardless of 

compressive strength developed above minimums. Use of Fly Ash and blast 

slag as an admixture is permitted with up to 20%, by weight, combined 

replacement in structural work.  Fly ash shall not be used in high-early 

strength mix designs. 
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TABLE I - CEMENT AND WATER FACTORS FOR CONCRETE 

Concrete Strength Non-Air-

Entrained 

Air-Entrained 

Min. 28 Day 

Comp. Str. 

MPa (psi) 

Min. Cement 

kg/m3 (lbs/c. 

yd) 

Max. Water 

Cement Ratio 

Min. Cement 

kg/m3 

(lbs/c. yd) 

Max. Water 

Cement 

Ratio 

35 (5000)1,3 375 (630) 0.45 385 (650) 0.40 

30 (4000)1,3 325 (550) 0.55 340 (570) 0.50 

25 (3000)1,3 280 (470) 0.65 290 (490) 0.55 

25 (3000)1,2 300 (500) * 310 (520) * 

 

1. If trial mixes are used, the proposed mix design shall achieve a 

compressive strength 8.3 MPa (1200 psi) in excess of f'c. For 

concrete strengths above 35 Mpa (5000 psi), the proposed mix design 

shall achieve a compressive strength 9.7 MPa (1400 psi) in excess of 

f’c. 

2. [Not Used] 

3. For concrete exposed to high sulfate content soils maximum water 

cement ratio is 0.44. 

4. Determined by Laboratory in accordance with ACI 211.1 for normal 

concrete or ACI 211.2 for lightweight structural concrete. 

E. Maximum Slump: Maximum slump, as determined by ASTM C143 with tolerances 

as established by ASTM C94, for concrete to be vibrated shall be as 

shown in Table II. 

 

TABLE II - MAXIMUM SLUMP, MM (INCHES)* 

Type of Construction Normal Weight 

Concrete 

Lightweight Structural 

Concrete 

Reinforced Footings 

and Substructure 

Walls 

75mm (3 inches) N/A 

Slabs, Beams, 

Reinforced Walls, and 

Building Columns 

100 mm (4 

inches) 

N/A 

 

F. Slump may be increased by the use of the approved high-range water-

reducing admixture (superplasticizer). Tolerances as established by ASTM 

C94. Concrete containing the high-range-water-reducing admixture may 
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have a maximum slump of 225 mm (9 inches). The concrete shall arrive at 

the job site at a slump of 50 mm to 75 mm (2 inches to 3 inches), and 75 

mm to 100 mm (3 inches to 4 inches) for lightweight concrete. This 

should be verified, and then the high-range-water-reducing admixture 

added to increase the slump to the approved level. 

 

G. Air-Entrainment: Air-entrainment of normal weight concrete shall conform 

with Table III. Air-entrainment of lightweight structural concrete shall 

conform with Table IV. Determine air content by either ASTM C173 or ASTM 

C231. 

TABLE III - TOTAL AIR CONTENT 

FOR VARIOUS SIZES OF COARSE AGGREGATES (NORMAL CONCRETE) 

Nominal Maximum Size of 

Total Air Content  

Coarse Aggregate, mm (Inches) 

Percentage by Volume  

10 mm (3/8 in).6 to 10  13 mm (1/2 in).5 to 9  

20 mm (3/4 in).4 to 8  25 mm (1 in).3-1/2 to 6-1/2  

40 mm (1 1/2 in).3 to 6  

 

TABLE IV 

AIR CONTENT OF LIGHTWEIGHT STRUCTURAL CONCRETE (N/A) 

Nominal Maximum size of 

Total Air Content  

Coarse Aggregate, mm’s (Inches) 

Percentage by Volume 

N/A  N/A 

 

H. High early strength concrete, made with Type III cement or Type I cement 

plus non-corrosive accelerator, shall have a 7-day compressive strength 

equal to specified minimum 28-day compressive strength for concrete type 

specified made with standard Portland cement. 

I. Concrete slabs placed at air temperatures below 10 degrees C (50 degrees 

Fahrenheit) use non-corrosive, non-chloride accelerator. Concrete 

required to be air entrained use approved air entraining admixture. 

Pumped concrete, synthetic fiber concrete, architectural concrete, 

concrete required to be watertight, and concrete with a water/cement 

ratio below 0.50 use high-range water-reducing admixture 

(superplasticizer). 

J. [Not Used] 
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K. Durability: Use air entrainment for exterior exposed concrete subjected 

to freezing and thawing and other concrete shown or specified. For air 

content requirements see Table III or Table IV. 

L. Enforcing Strength Requirements: Test as specified in Section 01 45 29, 

TESTING LABORATORY SERVICES, during the progress of the work. Seven-day 

tests may be used as indicators of 28-day strength. Average of any three 

28-day consecutive strength tests of laboratory-cured specimens 

representing each type of concrete shall be equal to or greater than 

specified strength. No single test shall be more than 3.5 MPa (500 psi) 

below specified strength. Interpret field test results in accordance 

with ACI 214. Should strengths shown by test specimens fall below 

required values, Resident Engineer may require any one or any 

combination of the following corrective actions, at no additional cost 

to the Government: 

1. Require changes in mix proportions by selecting one of the other 

appropriate trial mixes or changing proportions, including cement 

content, of approved trial mix. 

2. Require additional curing and protection. 

3. If five consecutive tests fall below 95 percent of minimum values 

given in Table I or if test results are so low as to raise a question 

as to the safety of the structure, Resident Engineer may direct 

Contractor to take cores from portions of the structure.  Use results 

from cores tested by the Contractor retained testing agency to 

analyze structure. 

4. If strength of core drilled specimens falls below 85 percent of 

minimum value given in Table I, Resident Engineer may order load 

tests, made by Contractor retained testing agency, on portions of 

building so affected. Load tests in accordance with ACI 318 and 

criteria of acceptability of concrete under test as given therein. 

5. Concrete work, judged inadequate by structural analysis, by results 

of load test, or for any reason, shall be reinforced with additional 

construction or replaced, if directed by the Resident Engineer. 

2.4 BATCHING AND MIXING: 

A. General: Concrete shall be "Ready-Mixed" and comply with ACI 318 and 

ASTM C94, except as specified. Batch mixing at the site is permitted. 

Mixing process and equipment must be approved by Resident Engineer. With 

each batch of concrete, furnish certified delivery tickets listing 
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information in Paragraph 16.1 and 16.2 of ASTM C94. Maximum delivery 

temperature of concrete is 380C (100 degrees Fahrenheit). Minimum 

delivery temperature as follows: 

 

Atmospheric Temperature Minimum Concrete Temperature 

-1. degrees to 4.4 degrees C  

(30 degrees to 40 degrees F) 

15.6 degrees C (60 degrees F.) 

-17 degrees C to -1.1 degrees C           

(0 degrees to 30 degrees F.) 

21 degrees C (70 degrees F.) 

 

1. Services of aggregate manufacturer's representative shall be 

furnished during the design of trial mixes and as requested by the 

Resident Engineer for consultation during batching, mixing, and 

placing operations of lightweight structural concrete. Services will 

be required until field controls indicate that concrete of required 

quality is being furnished. Representative shall be thoroughly 

familiar with the structural lightweight aggregate, adjustment and 

control of mixes to produce concrete of required quality. 

Representative shall assist and advise Resident Engineer. 

PART 3 – EXECUTION 

3.1 FORMWORK: 

A. General: Design in accordance with ACI 347 is the responsibility of the 

Contractor. The Contractor shall retain a registered Professional 

Engineer to design the formwork, shores, and reshores. 

1. Form boards and plywood forms may be reused for contact surfaces of 

exposed concrete only if thoroughly cleaned, patched, and repaired 

and Resident Engineer approves their reuse. 

2. Provide forms for concrete footings unless Resident Engineer 

determines forms are not necessary. 

3. Corrugated fiberboard forms: Place forms on a smooth firm bed, set 

tight, with no buckled cartons to prevent horizontal displacement, 

and in a dry condition when concrete is placed. 

B. Treating and Wetting: Treat or wet contact forms as follows: 

1. Coat plywood and board forms with non-staining form sealer. In hot 

weather, cool forms by wetting with cool water just before concrete 

is placed. 
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2. Clean and coat removable metal forms with light form oil before 

reinforcement is placed. In hot weather, cool metal forms by 

thoroughly wetting with water just before placing concrete. 

3. Use sealer on reused plywood forms as specified for new material. 

C. Size and Spacing of Studs: Size and space studs, wales and other framing 

members for wall forms so as not to exceed safe working stress of kind 

of lumber used nor to develop deflection greater than 1/270 of free span 

of member. 

D. Unlined Forms: Use plywood forms to obtain a smooth finish for concrete 

surfaces. Tightly butt edges of sheets to prevent leakage. Back up all 

vertical joints solidly and nail edges of adjacent sheets to same stud 

with 6d box nails spaced not over 150 mm (6 inches) apart. 

E. Lined Forms: May be used in lieu of unlined plywood forms. Back up form 

lining solidly with square edge board lumber securely nailed to studs 

with all edges in close contact to prevent bulging of lining. No joints 

in lining and backing may coincide. Nail abutted edges of sheets to same 

backing board. Nail lining at not over 200 mm (8 inches) on center along 

edges and with at least one nail to each square foot of surface area; 

nails to be 3d blued shingle or similar nails with thin flatheads. 

F. Architectural Liner: Attach liner as recommended by the manufacturer 

with tight joints to prevent leakage. 

G. Wall Form Ties: Locate wall form ties in symmetrically level horizontal 

rows at each line of wales and in plumb vertical tiers. Space ties to 

maintain true, plumb surfaces. Provide one row of ties within 150 mm (6 

inches) above each construction joint. Space through-ties adjacent to 

horizontal and vertical construction joints not over 450 mm (18 inches) 

on center. 

1. Tighten row of ties at bottom of form just before placing concrete 

and, if necessary, during placing of concrete to prevent seepage of 

concrete and to obtain a clean line. Ties to be entirely removed 

shall be loosened 24 hours after concrete is placed and shall be 

pulled from least important face when removed. 

2. Coat surfaces of all metal that is to be removed with paraffin, cup 

grease or a suitable compound to facilitate removal. 

H. Inserts, Sleeves, and Similar Items: Flashing reglets, steel strips, 

masonry ties, anchors, wood blocks, nailing strips, grounds, inserts, 

wire hangers, sleeves, drains, guard angles, forms for floor hinge 
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boxes, inserts or bond blocks for elevator guide rails and supports, and 

other items specified as furnished under this and other sections of 

specifications and required to be in their final position at time 

concrete is placed shall be properly located, accurately positioned, and 

built into construction, and maintained securely in place. 

1. Locate inserts or hanger wires for furred and suspended ceilings only 

in bottom of concrete joists, or similar concrete member of overhead 

concrete joist construction.  

2. Install sleeves, inserts and similar items for mechanical services in 

accordance with drawings prepared specially for mechanical services.  

Contractor is responsible for accuracy and completeness of drawings 

and shall coordinate requirements for mechanical services and 

equipment. 

3. Do not install sleeves in beams, joists or columns except where shown 

or permitted by Resident Engineer. Install sleeves in beams, joists, 

or columns that are not shown, but are permitted by the Resident 

Engineer, and require no structural changes, at no additional cost to 

the Government. 

4. Minimum clear distance of embedded items such as conduit and pipe is 

at least three times diameter of conduit or pipe, except at stub-ups 

and other similar locations. 

5. Provide recesses and blockouts in floor slabs for door closers and 

other hardware as necessary in accordance with manufacturer's 

instructions. 

I. Construction Tolerances: 

1. Set and maintain concrete formwork to assure erection of completed 

work within tolerances specified and to accommodate installation of 

other rough and finish materials. Accomplish remedial work necessary 

for correcting excessive tolerances. Erected work that exceeds 

specified tolerance limits shall be remedied or removed and replaced, 

at no additional cost to the Government. 

2. Permissible surface irregularities for various classes of materials 

are defined as "finishes" in specification sections covering 

individual materials. They are to be distinguished from tolerances 

specified which are applicable to surface irregularities of 

structural elements. 
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3.2 PLACING REINFORCEMENT: 

A. General: Details of concrete reinforcement in accordance with ACI 318 

unless otherwise shown. 

B. Placing: Place reinforcement conforming to CRSI DA4, unless otherwise 

shown. 

1. Place reinforcing bars accurately and tie securely at intersections 

and splices with 1.6 mm (16 gauge) black annealed wire. Use epoxy-

coated tie wire with epoxy-coated reinforcing. Secure reinforcing 

bars against displacement during the placing of concrete by spacers, 

chairs, or other similar supports. Portions of supports, spacers, and 

chairs in contact with formwork shall be made of plastic in areas 

that will be exposed when building is occupied. Type, number, and 

spacing of supports conform to ACI 318. Where concrete slabs are 

placed on ground, use concrete blocks or other non-corrodible 

material of proper height, for support of reinforcement. Use of brick 

or stone supports will not be permitted. 

2. Lap welded wire fabric at least 1 1/2 mesh panels plus end extension 

of wires not less than 300 mm (12 inches) in structural slabs. Lap 

welded wire fabric at least 1/2 mesh panels plus end extension of 

wires not less than 150 mm (6 inches) in slabs on grade. 

3. Splice column steel at no points other than at footings and floor 

levels unless otherwise shown. 

C. Spacing: Minimum clear distances between parallel bars, except in 

columns and multiple layers of bars in beams shall be equal to nominal 

diameter of bars. Minimum clear spacing is 25 mm (1 inch) or 1-1/3 times 

maximum size of coarse aggregate. 

D. Splicing: Splices of reinforcement made only as required or shown or 

specified. Accomplish splicing as follows: 

1. Lap splices: Do not use lap splices for bars larger than Number 36 

(Number 11). Minimum lengths of lap as shown. 

2. Welded splices: Splicing by butt-welding of reinforcement permitted 

providing the weld develops in tension at least 125 percent of the 

yield strength (fy) for the bars. Welding conform to the requirements 

of AWS D1.4. Welded reinforcing steel conform to the chemical 

analysis requirements of AWS D1.4. 

a. Submit test reports indicating the chemical analysis to establish 

weldability of reinforcing steel. 
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b. Submit a field quality control procedure to insure proper 

inspection, materials and welding procedure for welded splices. 

c. Department of Veterans Affairs retained testing agency shall test 

a minimum of three splices, for compliance, locations selected by 

Resident Engineer. 

3. Mechanical Splices: Develop in tension and compression at least 125 

percent of the yield strength (fy) of the bars. Stresses of 

transition splices between two reinforcing bar sizes based on area of 

smaller bar. Provide mechanical splices at locations indicated. Use 

approved exothermic, tapered threaded coupling, or swaged and 

threaded sleeve. Exposed threads and swaging in the field not 

permitted. 

a. Initial qualification: In the presence of Resident Engineer, make 

three test mechanical splices of each bar size proposed to be 

spliced. Department of Veterans Affairs retained testing 

laboratory will perform load test. 

b. During installation: Furnish, at no additional cost to the 

Government, one companion (sister) splice for every 50 splices for 

load testing. Department of Veterans Affairs retained testing 

laboratory will perform the load test. 

E. Bending: Bend bars cold, unless otherwise approved. Do not field bend 

bars partially embedded in concrete, except when approved by Resident 

Engineer. 

F. Cleaning: Metal reinforcement, at time concrete is placed, shall be free 

from loose flaky rust, mud, oil, or similar coatings that will reduce 

bond. 

G. Future Bonding: Protect exposed reinforcement bars intended for bonding 

with future work by wrapping with felt and coating felt with a 

bituminous compound unless otherwise shown. 

3.3 VAPOR BARRIER: 

A. Except where membrane waterproofing is required, interior concrete slab 

on grade shall be placed on a continuous vapor barrier. 

1. Place 100 mm (4 inches) of fine granular fill over the vapor barrier 

to act as a blotter for concrete slab. 

2. Vapor barrier joints lapped 150 mm (6 inches) and sealed with 

compatible waterproof pressure-sensitive tape. 

3. Patch punctures and tears. 
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3.4 SLABS RECEIVING RESILIENT COVERING 

A. Slab shall be allowed to cure for 6 weeks minimum prior to placing 

resilient covering.  After curing, slab shall be tested by the 

Contractor for moisture in accordance with ASTM D4263 or ASTM F1869.  

Moisture content shall be less than 3 pounds per 1000 sf prior to 

placing covering. 

B. In lieu of curing for 6 weeks, Contractor has the option, at his own 

cost, to utilize the Moisture Vapor Emissions & Alkalinity Control 

Sealer as follows: 

1. Sealer is applied on the day of the concrete pour or as soon as harsh 

weather permits, prior to any other chemical treatments for concrete 

slabs either on grade, below grade or above grade receiving resilient 

flooring, such as, sheet vinyl, vinyl composition tile, rubber, wood 

flooring, epoxy coatings and overlays. 

2. Manufacturer’s representative will be on the site the day of concrete 

pour to install or train its application and document. He shall 

return on every application thereafter to verify that proper 

procedures are followed. 

a. Apply Sealer to concrete slabs as soon as final finishing 

operations are complete and the concrete has hardened sufficiently 

to sustain floor traffic without damage. 

b. Spray apply Sealer at the rate of 20 m2 (200 square feet) per 

gallon. Lightly broom product evenly over the substrate and 

product has completely penetrated the surface. 

c. If within two (2) hours after initial application areas are 

subjected to heavy rainfall and puddling occurs, reapply Sealer 

product to these areas as soon as weather condition permits. 

3.5 CONSTRUCTION JOINTS: 

A. Unless otherwise shown, location of construction joints to limit 

individual placement shall not exceed 24,000 mm (80 feet) in any 

horizontal direction, except slabs on grade which shall have 

construction joints shown. Allow 48 hours to elapse between pouring 

adjacent sections unless this requirement is waived by Resident 

Engineer. 

B. Locate construction joints in suspended floors near the quarter-point of 

spans for slabs, beams or girders, unless a beam intersects a girder at 

center, in which case joint in girder shall be offset a distance equal 
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to twice width of beam. Provide keys and inclined dowels as shown. 

Provide longitudinal keys as shown. 

C. Place concrete for columns slowly and in one operation between joints. 

Install joints in concrete columns at underside of deepest beam or 

girder framing into column. 

D. Allow 2 hours to elapse after column is cast before concrete of 

supported beam, girder or slab is placed. Place girders, beams, grade 

beams, column capitals, brackets, and haunches at the same time as slab 

unless otherwise shown. 

  E. Install polyvinyl chloride or rubber water seals, as shown in accordance 

with manufacturer's instructions, to form continuous watertight seal. 

3.6 EXPANSION JOINTS AND CONTRACTION JOINTS: 

A. Clean expansion joint surfaces before installing premolded filler and 

placing adjacent concrete. 

 B. Install polyvinyl chloride or rubber water seals, as shown in accordance 

with manufacturer's instructions, to form continuous watertight seal. 

C. Provide contraction (control) joints in floor slabs as indicated on the 

contract drawings.  Joints shall be either formed or saw cut, to the 

indicated depth after the surface has been finished.  Complete saw 

joints within 4 to 12 hours after concrete placement.  Protect joints 

from intrusion of foreign matter. 

3.7 PLACING CONCRETE: 

A. Preparation: 

1. Remove hardened concrete, wood chips, shavings and other debris from 

forms. 

2. Remove hardened concrete and foreign materials from interior surfaces 

of mixing and conveying equipment. 

3. Have forms and reinforcement inspected and approved by Resident 

Engineer before depositing concrete. 

4. Provide runways for wheeling equipment to convey concrete to point of 

deposit. Keep equipment on runways which are not supported by or bear 

on reinforcement. Provide similar runways for protection of vapor 

barrier on coarse fill. 

B. Bonding: Before depositing new concrete on or against concrete which has 

been set, thoroughly roughen and clean existing surfaces of laitance, 

foreign matter, and loose particles. 

1. Preparing surface for applied topping: 
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a. Remove laitance, mortar, oil, grease, paint, or other foreign 

material by sand blasting. Clean with vacuum type equipment to 

remove sand and other loose material. 

b. Broom clean and keep base slab wet for at least four hours before 

topping is applied. 

c. Use a thin coat of one part Portland cement, 1.5 parts fine sand, 

bonding admixture; and water at a 50: 50 ratio and mix to achieve 

the consistency of thick paint. Apply to a damp base slab by 

scrubbing with a stiff fiber brush. New concrete shall be placed 

while the bonding grout is still tacky. 

C. Conveying Concrete: Convey concrete from mixer to final place of deposit 

by a method which will prevent segregation. Method of conveying concrete 

is subject to approval of Resident Engineer. 

D. Placing: For special requirements see Paragraphs, HOT WEATHER and COLD  

hours. 

2. Deposit concrete in forms as near as practicable in its final 

position. Prevent splashing of forms or reinforcement with concrete 

in advance of placing concrete. 

3. Do not drop concrete freely more than 3000 mm (10 feet) for concrete 

containing the high-range water-reducing admixture (superplasticizer) 

WEATHER. 

1. Do not place concrete when weather conditions prevent proper 

placement and consolidation, or when concrete has attained its 

initial set, or has contained its water or cement content more than 1 

1/2 or 1500 mm (5 feet) for conventional concrete. Where greater 

drops are required, use a tremie or flexible spout (canvas elephant 

trunk), attached to a suitable hopper. 

2. Discharge contents of tremies or flexible spouts in horizontal layers 

not exceeding 500 mm (20 inches) in thickness, and space tremies such 

as to provide a minimum of lateral movement of concrete. 

3. Continuously place concrete until an entire unit between construction 

joints is placed. Rate and method of placing concrete shall be such 

that no concrete between construction joints will be deposited upon 

or against partly set concrete, after its initial set has taken 

place, or after 45 minutes of elapsed time during concrete placement. 

4. On bottom of members with severe congestion of reinforcement, deposit 

25 mm (1 inch) layer of flowing concrete containing the specified 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

CAST-IN PLACE CONCRETE        03 30 00 - 

24 

 

high-range water-reducing admixture (superplasticizer). Successive 

concrete lifts may be a continuation of this concrete or concrete 

with a conventional slump. 

5. Concrete on metal deck: 

a. Concrete on metal deck shall be minimum thickness shown. Allow for 

deflection of steel beams and metal deck under the weight of wet 

concrete in calculating concrete quantities for slab. 

1) The Contractor shall become familiar with deflection 

characteristics of structural frame to include proper amount of 

additional concrete due to beam/deck deflection. 

E. Consolidation: Conform to ACI 309. Immediately after depositing, spade 

concrete next to forms, work around reinforcement and into angles of 

forms, tamp lightly by hand, and compact with mechanical vibrator 

applied directly into concrete at approximately 450 mm (18 inch) 

intervals. Mechanical vibrator shall be power driven, hand operated type 

with minimum frequency of 5000 cycles per minute having an intensity 

sufficient to cause flow or settlement of concrete into place. Vibrate 

concrete to produce thorough compaction, complete embedment of 

reinforcement and concrete of uniform and maximum density without 

segregation of mix. Do not transport concrete in forms by vibration. 

1. Use of form vibration shall be approved only when concrete sections 

are too thin or too inaccessible for use of internal vibration. 

2. Carry on vibration continuously with placing of concrete. Do not 

insert vibrator into concrete that has begun to set. 

3.8 HOT WEATHER: 

 Follow the recommendations of ACI 305 or as specified to prevent 

problems in the manufacturing, placing, and curing of concrete that can 

adversely affect the properties and serviceability of the hardened 

concrete. Methods proposed for cooling materials and arrangements for 

protecting concrete shall be made in advance of concrete placement and 

approved by Resident Engineer. 

3.9 COLD WEATHER: 

 Follow the recommendations of ACI 306 or as specified to prevent 

freezing of concrete and to permit concrete to gain strength properly. 

Use only the specified non-corrosive, non-chloride accelerator. Do not 

use calcium chloride, thiocyantes or admixtures containing more than 

0.05 percent chloride ions. Methods proposed for heating materials and 
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arrangements for protecting concrete shall be made in advance of 

concrete placement and approved by Resident Engineer. 

3.10 PROTECTION AND CURING: 

A. Conform to ACI 308: Initial curing shall immediately follow the 

finishing operation. Protect exposed surfaces of concrete from premature 

drying, wash by rain and running water, wind, mechanical injury, and 

excessively hot or cold temperatures. Keep concrete not covered with 

membrane or other curing material continuously wet for at least 7 days 

after placing, except wet curing period for high-early-strength concrete 

shall be not less than 3 days. Keep wood forms continuously wet to 

prevent moisture loss until forms are removed. Cure exposed concrete 

surfaces as described below. Other curing methods may be used if 

approved by Resident Engineer. 

1. Liquid curing and sealing compounds: Apply by power-driven spray or 

roller in accordance with the manufacturer’s instructions. Apply 

immediately after finishing. Maximum coverage 10m2/L (400 square feet 

per gallon) on steel troweled surfaces and 7.5m2/L  (300 square feet 

per gallon) on floated or broomed surfaces for the curing/sealing 

compound. 

2. Plastic sheets: Apply as soon as concrete has hardened sufficiently 

to prevent surface damage. Utilize widest practical width sheet and 

overlap adjacent sheets 50 mm (2 inches). Tightly seal joints with 

tape. 

3. Paper: Utilize widest practical width paper and overlap adjacent 

sheets 50 mm (2 inches). Tightly seal joints with sand, wood planks, 

pressure-sensitive tape, mastic or glue. 

3.11 REMOVAL OF FORMS: 

A. Remove in a manner to assure complete safety of structure after the 

following conditions have been met. 

1. Where structure as a whole is supported on shores, forms for beams 

and girder sides, columns, and similar vertical structural members 

may be removed after 24 hours, provided concrete has hardened 

sufficiently to prevent surface damage and curing is continued 

without any lapse in time as specified for exposed surfaces. 

2. Take particular care in removing forms of architectural exposed 

concrete to insure surfaces are not marred or gouged, and that 

corners and arises are true, sharp and unbroken. 
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B. Control Test: Use to determine if the concrete has attained sufficient 

strength and curing to permit removal of supporting forms. Cylinders 

required for control tests taken in accordance with ASTM C172, molded in 

accordance with ASTM C31, and tested in accordance with ASTM C39. 

Control cylinders cured and protected in the same manner as the 

structure they represent. Supporting forms or shoring not removed until 

strength of control test cylinders have attained at least 70 percent of 

minimum 28-day compressive strength specified. Exercise care to assure 

that newly unsupported portions of structure are not subjected to heavy 

construction or material loading. 

3.12 CONCRETE SURFACE PREPARATION: 

A. Metal Removal: Unnecessary metal items cut back flush with face of 

concrete members. 

B. Patching: Maintain curing and start patching as soon as forms are 

removed. Do not apply curing compounds to concrete surfaces requiring 

patching until patching is completed. Use cement mortar for patching of 

same composition as that used in concrete. Use white or gray Portland 

cement as necessary to obtain finish color matching surrounding 

concrete. Thoroughly clean areas to be patched. Cut out honeycombed or 

otherwise defective areas to solid concrete to a depth of not less than 

25 mm (1 inch). Cut edge perpendicular to surface of concrete. Saturate 

with water area to be patched, and at least 150 mm (6 inches) 

surrounding before placing patching mortar. Give area to be patched a 

brush coat of cement grout followed immediately by patching mortar. 

Cement grout composed of one part Portland cement, 1.5 parts fine sand, 

bonding admixture, and water at a 50:50 ratio, mix to achieve 

consistency of thick paint. Mix patching mortar approximately 1 hour 

before placing and remix occasionally during this period without 

addition of water. Compact mortar into place and screed slightly higher 

than surrounding surface. After initial shrinkage has occurred, finish 

to match color and texture of adjoining surfaces.  Cure patches as 

specified for other concrete. Fill form tie holes which extend entirely 

through walls from unexposed face by means of a pressure gun or other 

suitable device to force mortar through wall. Wipe excess mortar off 

exposed face with a cloth. 

C. Upon removal of forms, clean vertical concrete surface that is to 

receive bonded applied cementitious application with wire brushes or by 
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sand blasting to remove unset material, laitance, and loose particles to 

expose aggregates to provide a clean, firm, granular surface for bond of 

applied finish. 

 

3.13 CONCRETE FINISHES: 

A. Vertical and Overhead Surface Finishes: 

1. Unfinished areas: Vertical and overhead concrete surfaces exposed in 

pipe basements, elevator and dumbwaiter shafts, pipe spaces, pipe 

trenches, above suspended ceilings, manholes, and other unfinished 

areas will not require additional finishing. 

2. Interior and exterior exposed areas to be painted: Remove fins, burrs 

and similar projections on surfaces flush, and smooth by mechanical 

means approved by Resident Engineer, and by rubbing lightly with a 

fine abrasive stone or hone. Use ample water during rubbing without 

working up a lather of mortar or changing texture of concrete. 

3. Interior and exterior exposed areas finished: Give a grout finish of 

uniform color and smooth finish treated as follows: 

a. After concrete has hardened and laitance, fins and burrs removed, 

scrub concrete with wire brushes. Clean stained concrete surfaces 

by use of a hone stone. 

b. Apply grout composed of one part of Portland cement, one part fine 

sand, smaller than a 600 µm (No. 30) sieve. Work grout into 

surface of concrete with cork floats or fiber brushes until all 

pits, and honeycombs are filled. 

c. After grout has hardened slightly, but while still plastic, scrape 

grout off with a sponge rubber float and, about 1 hour later, rub 

concrete vigorously with burlap to remove any excess grout 

remaining on surfaces. 

d. In hot, dry weather use a fog spray to keep grout wet during 

setting period. Complete finish of area in same day. Make limits 

of finished areas at natural breaks in wall surface. Leave no 

grout on concrete surface overnight. 

4. Textured: Finish as specified. Maximum quantity of patched area 0.2 

m2 (2 square feet) in each 93 m2 (1000 square feet) of textured 

surface. 

 

B. Slab Finishes: 
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1. Monitoring and Adjustment: Provide continuous cycle of placement, 

measurement, evaluation and adjustment of procedures to produce slabs 

within specified tolerances. Monitor elevations of structural steel 

in key locations before and after concrete placement to establish 

typical deflection patterns for the structural steel. Determine 

elevations of cast-in-place slab soffits prior to removal of shores. 

Provide information to Resident Engineer and floor consultant for 

evaluation and recommendations for subsequent placements. 

2. Set perimeter forms to serve as screed using either optical or laser 

instruments. For slabs on grade, wet screeds may be used to establish 

initial grade during strike-off, unless Resident Engineer determines 

that the method is proving insufficient to meet required finish 

tolerances and directs use of rigid screed guides. Where wet screeds 

are allowed, they shall be placed using grade stakes set by optical 

or laser instruments. Use rigid screed guides, as opposed to wet 

screeds, to control strike-off elevation for all types of elevated 

(non slab-on-grade) slabs. Divide bays into halves or thirds by hard 

screeds. Adjust as necessary where monitoring of previous placements 

indicates unshored structural steel deflections to other than a level 

profile. 

3. Place slabs monolithically. Once slab placement commences, complete 

finishing operations within same day. Slope finished slab to floor 

drains where they occur, whether shown or not. 

4. Use straightedges specifically made for screeding, such as hollow 

magnesium straightedges or power strike-offs. Do not use pieces of 

dimensioned lumber. Strike off and screed slab to a true surface at 

required elevations. Use optical or laser instruments to check 

concrete finished surface grade after strike-off. Repeat strike-off 

as necessary. Complete screeding before any excess moisture or 

bleeding water is present on surface. Do not sprinkle dry cement on 

the surface. 

5. Immediately following screeding, and before any bleed water appears, 

use a 3000 mm (10 foot) wide highway straightedge in a cutting and 

filling operation to achieve surface flatness. Do not use bull floats 

or darbys, except that darbying may be allowed for narrow slabs and 

restricted spaces. 
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6. Wait until water sheen disappears and surface stiffens before 

proceeding further. Do not perform subsequent operations until 

concrete will sustain foot pressure with maximum of 6 mm (1/4 inch) 

indentation. 

7. Scratch Finish: Finish base slab to receive a bonded applied 

cementitious application as indicated above, except that bull floats 

and darbys may be used. Thoroughly coarse wire broom within two hours 

after placing to roughen slab surface to insure a permanent bond 

between base slab and applied materials. 

8. Float Finish: Slabs to receive unbonded toppings, steel trowel 

finish, fill, mortar setting beds, or a built-up roof, and ramps, 

stair treads, platforms (interior and exterior), and equipment pads 

shall be floated to a smooth, dense uniform, sandy textured finish. 

During floating, while surface is still soft, check surface for 

flatness using a 3000 mm (10 foot) highway straightedge. Correct high 

spots by cutting down and correct low spots by filling in with 

material of same composition as floor finish. Remove any surface 

projections and re-float to a uniform texture. 

9. Steel Trowel Finish: Concrete surfaces to receive resilient floor 

covering or carpet, monolithic floor slabs to be exposed to view in 

finished work, future floor roof slabs, applied toppings, and other 

interior surfaces for which no other finish is indicated. Steel 

trowel immediately following floating. During final troweling, tilt 

steel trowel at a slight angle and exert heavy pressure to compact 

cement paste and form a dense, smooth surface. Finished surface shall 

be smooth, free of trowel marks, and uniform in texture and 

appearance. 

10. Broom Finish: Finish exterior slabs, ramps, and stair treads with a 

bristle brush moistened with clear water after surfaces have been 

floated. Brush in a direction transverse to main traffic. Match 

texture approved by Resident Engineer from sample panel. 

11. Finished slab flatness (FF) and levelness (FL) values comply with the 

following minimum requirements: 

a. Areas covered with carpeting, or not specified otherwise in b. 

below: 

1) Slab on Grade: 

a) Specified overall value   FF 25/FL 20 
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b) Minimum local value   FF 17/FL 15 

2) Level suspended slabs (shored until after testing) and topping 

slabs: 

a) Specified overall value   FF 25/FL 20 

b) Minimum local value   FF 17/FL 15 

3) Unshored suspended slabs: 

a) Specified overall value   FF 25 

b) Minimum local value   FF 17 

4) Level tolerance such that 80 percent of all points fall within 

a 20 mm (3/4 inch) envelope +10 mm, -10 mm (+3/8 inch, -3/8 

inch) from the design elevation. 

b. Areas that will be exposed, receive thin-set tile or resilient 

flooring, or roof areas designed as future floors: 

1) Slab on grade: 

a) Specified overall value   FF 36/FL 20 

b) Minimum local value   FF 24/FL 15 

2) Level suspended slabs (shored until after testing) and topping 

slabs 

a) Specified overall value   FF 30/FL 20 

b) Minimum local value   FF 24/FL 15 

3) Unshored suspended slabs: 

a) Specified overall value   FF 30 

b) Minimum local value   FF 24 

4) Level tolerance such that 80 percent of all points fall within 

a 20 mm (3/4 inch) envelope +10 mm, -10 mm (+3/8 inch, -3/8 

inch) from the design elevation. 

c. "Specified overall value" is based on the composite of all 

measured values in a placement derived in accordance with ASTM 

E1155. 

d. "Minimum local value" (MLV) describes the flatness or levelness 

below which repair or replacement is required. MLV is based on the 

results of an individual placement and applies to a minimum local 

area. Minimum local area boundaries may not cross a construction 

joint or expansion joint. A minimum local area will be bounded by 

construction and/or control joints, or by column lines and/or 

half-column lines, whichever is smaller. 

12. Measurements 
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a. Department of Veterans Affairs retained testing laboratory will 

take measurements as directed by Resident Engineer, to verify 

compliance with FF, FL, and other finish requirements. 

Measurements will occur within 72 hours after completion of 

concrete placement (weekends and holidays excluded). Make 

measurements before shores or forms are removed to insure the "as-

built" levelness is accurately assessed. Profile data for above 

characteristics may be collected using a laser level or any Type 

II apparatus (ASTM E1155, "profileograph" or "dipstick"). 

Contractor's surveyor shall establish reference elevations to be 

used by Department of Veterans Affairs retained testing 

laboratory. 

b. Contractor not experienced in using FF and FL criteria is 

encouraged to retain the services of a floor consultant to assist 

with recommendations concerning adjustments to slab thicknesses, 

finishing techniques, and procedures on measurements of the finish 

as it progresses in order to achieve the specific flatness and 

levelness numbers. 

13. Acceptance/ Rejection: 

a. If individual slab section measures less than either of specified 

minimum local FF/FL numbers, that section shall be rejected and 

remedial measures shall be required. Sectional boundaries may be 

set at construction and contraction (control) joints, and not 

smaller than one-half bay. 

b. If composite value of entire slab installation, combination of all 

local results, measures less than either of specified overall 

FF/FL numbers, then whole slab shall be rejected and remedial 

measures shall be required. 

14. Remedial Measures for Rejected Slabs: Correct rejected slab areas by 

grinding, planing, surface repair with underlayment compound or 

repair topping, retopping, or removal and replacement of entire 

rejected slab areas, as directed by Resident Engineer, until a slab 

finish constructed within specified tolerances is accepted. 

3.14 SURFACE TREATMENTS: 

A. Use on exposed concrete floors and concrete floors to receive carpeting, 

except those specified to receive non-slip finish. 
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B. Liquid Densifier/Sealer: Apply in accordance with manufacturer's 

directions just prior to completion of construction. 

C. Non-Slip Finish: Except where safety nosing and tread coverings are 

shown, apply non-slip abrasive aggregate to treads and platforms of 

concrete steps and stairs, and to surfaces of exterior concrete ramps 

and platforms. Broadcast aggregate uniformly over concrete surface at 

rate of application of 8% per 1/10th m2 (7.5 percent per square foot) of 

area. Trowel concrete surface to smooth dense finish. After curing, rub 

treated surface with abrasive brick and water to slightly expose 

abrasive aggregate. 

3.15 APPLIED TOPPING: 

A. Separate concrete topping on floor base slab of thickness and strength 

shown. Topping mix shall have a maximum slump of 200 mm (8 inches) for 

concrete containing a high-range water-reducing admixture 

(superplasticizer) and 100 mm (4 inches) for conventional mix. Neatly 

bevel or slope at door openings and at slabs adjoining spaces not 

receiving an applied finish. 

B. Placing: Place continuously until entire section is complete, struck off 

with straightedge, leveled with a highway straightedge or highway bull 

float, floated and troweled by machine to a hard dense finish. Slope to 

floor drains as required. Do not start floating until free water has 

disappeared and no water sheen is visible. Allow drying of surface 

moisture naturally. Do not hasten by "dusting" with cement or sand. 

C. Floor Leveling: Provide for a 3/4" average fill requirement to achieve 

floor flatness level requirements.  Floor leveling for resilient 

flooring shall conform to ASTM F710-08. 

3.16 RESURFACING FLOORS: 

 Remove existing flooring areas to receive resurfacing to expose existing 

structural slab and extend not less than 25 mm (1 inch) below new 

finished floor level. Prepare exposed structural slab surface by 

roughening, broom cleaning, and dampening. Apply specified bonding 

grout. Place topping while the bonding grout is still tacky. 

3.17 RETAINING WALLS: 

A. Use air-entrained concrete. 

B. Expansion and contraction joints, waterstops, weep holes, reinforcement 

and railing sleeves installed and constructed as shown. 
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C. Exposed surfaces finished to match adjacent concrete surfaces, new or 

existing. 

D. Place porous backfill as shown. 

3.18 PRECAST CONCRETE ITEMS: 

 Precast concrete items, not specified elsewhere. Cast using 25 MPa (3000 

psi) air-entrained concrete to shapes and dimensions shown. Finish to 

match corresponding adjacent concrete surfaces. Reinforce with steel for 

safe handling and erection. 

- - - E N D - - - 
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SECTION 03 41 13 

PRECAST CONCRETE HOLLOW CORE PLANKS 

PART 1 - GENERAL  

1.1 DESCRIPTION 

A. Section specifies precast concrete floor planks. 

B. Designs: flat plank. 

1.2 MANUFACTURER'S QUALIFICATIONS 

 Products of one manufacturer regularly engaged in making precast 

concrete planks of type specified. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. Shop Drawings: plank framing layout, anchorage, and installation 

details. 

C. Manufacturers Certificates: Stating plank conforms to specification 

requirements. 

 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of specification to extent 

referenced. Publications are referred to in text by basic designation 

only. 

B. American Society for Testing and Materials (ASTM): 

A36/A36M-08.............Carbon Structural Steel 

A185/A185M-07...........Steel Welded Wire, Reinforcement, Plain, for 

Concrete 

A615/A615M-09...........Deformed and Plain Carbon-Steel Bars for 

Concrete Reinforcement 

 

A653/A653M-10...........Steel Sheet, Zinc Coated (Galvanized) or Zinc-

Iron Alloy Coated (Galvannealed) by the Hot-Dip 

Process 

A996/A996M-09...........Rail-Steel and Axle-Steel Deformed Bars for 

Concrete Reinforcement 

C150/C150M-09...........Portland Cement 

C494/C494M-10...........Chemical Admixtures for Concrete 

C881/C881M-02...........Epoxy-Resin-Base Bonding Systems for Concrete 

PART 2 - PRODUCTS  
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2.1 MATERIALS  

A. Portland Cement: ASTM C150, Type I or III. 

B. Reinforcing: 

1. Welded wire Fabric: ASTM A185, galvanized size as required by plank 

manufacturers. 

2. Bars: ASTM A615 or A996, deformed. Grade as required by plank 

manufacturer. 

C. Chemical Admixtures: ASTM C494, Type as required by plank manufacturer. 

D. Bonding Adhesive: ASTM C881. 

E. Steel Clips: 

1. ASTM A653. 

2. Designed to anchor planks to steel framing. 

F. Grout: 

1. Cement Grout: One part portland cement and two parts fine sand. 

2. Epoxy Grout: ASTM C881. 

G. Steel Angles: ASTM A36. 

2.2 FABRICATION 

A. Planks: 

1. Shapes:  as shown. 

2. Manufacture: Reinforced concrete, composed of regular weight mineral 

aggregate, portland cement and water, resulting in a unit having a 

minimum compressive strength of 24000 MPa (3500 psi)  

B. Allowable Tolerances: 

1. Thickness and depth 3 mm, (1/8 inch). 

2. Length and width 6 mm (1/4 inch). 

3. Camber or Sweep: 

a. Plus or minus 6 mm (1/4-inch). 

b. Variation in camber between adjacent and abutting members, 3 mm  

(1/8 inch). 

4. Inserts, bolts and pipe sleeves: Deviation from location shown - not 

more than 10 mm (3/8 inch). 

C. Exposed concrete surfaces natural cement color free of honeycomb, pit 

holes, or other defects. 

D. Not acceptable: Warped, cracked or broken units. 

E. Flat Plank: 

1. Fabricate to thickness shown. 

2. Reinforce with wire fabric in both top and bottom of slab. 

F. [Not Used] 
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G. [Not Used] 

H. Structural Steel Headers: 

1. ASTM A36. 

2. Angle sizes as shown. 

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Install slabs in accordance with manufacturer's instructions. 

B. Before erection of slabs, clean bearing surfaces free from dirt, mortar 

particles, and trash.  

C. Erect slabs to prevent chipping and cracking and to provide a level deck 

surface. 

1. Stagger end joints 

2. Locate end joints on centerline of support.   

3. After erection, fill joints on upper side of channel slabs with epoxy 

grout cement. 

4. Finish grout joint flush. 

D. Erect plank so that planks have one structural support. 

1. Form tight and closed joints at sides and ends of slabs. 

2. Clip slabs to structural support. 

E. Do not make cutouts without approval of Resident Engineer. 

1. Form openings or carefully saw cut; do not punch openings. 

2. Locate openings less than 150 mm (6-inches) wide in sections of plank 

between reinforcing bars. 

3. Frame openings larger than 150 mm (6-inches) wide with structural 

steel headers. 

 

3.2 REPLACEMENT AND REPAIR  

A. Replace broken, cracked, and warped plank, and planks exceeding 

allowable tolerances. 

B. Plank having defects, not affecting serviceability of deck, may be 

repaired with epoxy grout if approved by Resident Engineer. 

- - - E N D - - - 
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SECTION 04 05 13 

MASONRY MORTARING 

PART 1 - GENERAL  

1.1 DESCRIPTION: 

 Section specifies mortar materials and mixes.  

1.2 RELATED WORK:  

A. Mortar used in Section:  

1. Section 03 45 00, PRECAST ARCHITECTURAL CONCRETE. 

2. Section 04 05 16, MASONRY GROUTING. 

3. Section 04 20 00, UNIT MASONRY. 

4. Section 04 05 31, MASONRY TUCK POINTING. 

5. Section 04 72 00, CAST STONE MASONRY. 

B. Mortar Color: Section 09 06 00, SCHEDULE FOR FINISHES. 

1.3 TESTING LABORATORY-CONTRACTOR RETAINED 

A. Engage a commercial testing laboratory approved by Resident Engineer to 

perform tests specified below.  

B. Submit information regarding testing laboratory's facilities and 

qualifications of technical personnel to Resident Engineer. 

1.4 TESTS 

A. Test mortar and materials specified.  

B. Certified test reports.  

C. Identify materials by type, brand name and manufacturer or by origin. 

D. Do not use materials until laboratory test reports are approved by 

Resident Engineer.  

E. After tests have been made and materials approved, do not change without 

additional test and approval of Resident Engineer.  

F. Testing: 

1. Test materials proposed for use for compliance with specifications in 

accordance with test methods contained in referenced specifications 

and as follows: 

2. Mortar: 

a. Test for compressive strength and water retention; ASTM C270. 

b. Mortar compressive strengths 28 days as follows:  

Type M: Minimum 17230 kPa (2500 psi) at 28 days.  

Type S: Minimum 12400 kPa (1800 psi) at 28 days.  

Type N: Minimum 5170 kPa (750 psi) at 28 days. 

3. Cement:  
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a. Test for water soluble alkali (nonstaining) when nonstaining 

cement is specified.  

b. Nonstaining cement shall contain not more than 0.03 percent water 

soluble alkali. 

4. Sand: Test for deleterious substances, organic impurities, soundness 

and grading.  

1.5 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. Certificates:  

  1. [Not Used]  

2. Indicating that following items meet specifications: 

a. Portland cement. 

b. Masonry cement. 

c. Mortar cement. 

d. Hydrated lime. 

e. Fine aggregate (sand).  

C. Laboratory Test Reports:  

1. Mortar, each type.  

2. Admixtures.  

D. Manufacturer's Literature and Data:  

1. Cement, each kind. 

2. Hydrated lime. 

3. Admixtures. 

4. Liquid acrylic resin.  

1.6 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Deliver masonry materials in original sealed containers marked with name 

of manufacturer and identification of contents.  

B. Store masonry materials under waterproof covers on planking clear of 

ground, and protect damage from handling, dirt, stain, water and wind.  

1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Society for Testing and Materials (ASTM):  

C40-04..................Organic Impurities in Fine Aggregates for 

Concrete  

C91-05..................Masonry Cement  
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C109-08.................Compressive Strength of Hydraulic Cement Mortars 

(Using 2-in. or 50-MM Cube Specimens)  

C144-04.................Aggregate for Masonry Mortar  

C150-09.................Portland Cement  

C207-06.................Hydrated Lime for Masonry Purposes  

C270-10.................Mortar for Unit Masonry  

C307-03(R2008)..........Tensile Strength of Chemical - Resistant Mortar, 

Grouts, and Monolithic Surfacing  

C321-00(R2005)..........Bond Strength of Chemical-Resistant Mortars 

C348-08.................Flexural Strength of Hydraulic Cement Mortars  

C595-10.................Blended Hydraulic Cement  

C780-10.................Preconstruction and Construction Evaluation of 

Mortars for Plain and Reinforced Unit Masonry  

C979-10.................Pigments for Integrally Colored Concrete 

C1329-05................Mortar Cement 

PART 2 - PRODUCTS  

2.1 HYDRATED LIME 

 ASTM C207, Type S.  

2.2 AGGREGATE FOR MASONRY MORTAR 

A. ASTM C144 and as follows: 

1. Light colored sand for mortar for laying face brick.  

2. White plastering sand meeting sieve analysis for mortar joints for 

pointing  

B. Test sand for color value in accordance with ASTM C40. Sand producing 

color darker than specified standard is unacceptable.  

2.3 BLENDED HYDRAULIC CEMENT 

ASTM C595, Type IS, IP.  

2.4 MASONRY CEMENT 

A. ASTM C91. Type N, S, or M.  

2.5 MORTAR CEMEMT 

ASTM C1329, Type N, S or M. 

2.6 PORTLAND CEMENT 

A. ASTM C150, Type I.  

2.7 LIQUID ACRYLIC RESIN 

 A formulation of acrylic polymers and modifiers in liquid form designed 

for use as an additive for mortar to improve physical properties.  
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2.8 WATER 

 Potable, free of substances that are detrimental to mortar, masonry, and 

metal.  

2.9 POINTING MORTAR 

A. For Cast Stone or Precast Concrete: Proportion by volume; One part white 

Portland cement, two parts white sand, and 1/5 part hydrated lime.  

2.10 MASONRY MORTAR 

A. Conform to ASTM C270. 

B. Admixtures:  

1. Do not use mortar admixtures, unless approved by Resident Engineer.  

2. Submit laboratory test report showing effect of proposed admixture on 

strength, water retention, and water repellency of mortar.  

3. Do not use antifreeze compounds.  

C. Colored Mortar: 

1. Maintain uniform mortar color for exposed work throughout. 

2. Match mortar color in approved sample. 

3. Color of mortar for exposed work in alteration work to match color of 

existing mortar unless specified otherwise in section 09 06 00, 

SCHEDULE FOR FINISHES.   

D. Color Admixtures:  

1. Proportion as specified by manufacturer.  

2. For color, see Section 09 06 00, SCHEDULE FOR FINISHES.  

2.11 HIGH BOND MORTAR 

A. Mixture by volume, one-part Portland cement, 1/4-part hydrated lime, 

three-parts sand, water, and liquid acrylic resin.  

B. Mortar properties when tested in accordance with referenced 

specifications. 

1. Compressive Strength, ASTM C109: Minimum 19,305 kPa (2800 psi), using 

50 mm (2 inch) cubes.  

2. Tensile Strength, ASTM C307: 3861 kPa Minimum (560 psi), using the 

25mm (1 inch) briquettes.  

3. Flexural Strength, ASTM C348: Minimum 6067 kPa (880 psi), using 

flexural bar. 

4. Bond Strength, ASTM C321: Minimum 2965 kPa (430 psi), using crossed 

brick. 

 

2.12 COLOR ADMIXTURE 

A. Pigments: ASTM C979.  



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

MASONRY MORTARING        04 05 13 - 5 

 

B. Use mineral pigments only. Organic pigments are not acceptable.  

C. Pigments inert, stable to atmospheric conditions, nonfading, alkali 

resistant and water insoluble.  

PART 3 - EXECUTION 

3.1 MIXING 

A. Mix in a mechanically operated mortar mixer.  

1. Mix mortar for at least three minutes but not more than five minutes.  

B. Measure ingredients by volume. Measure by the use of a container of 

known capacity.  

C. Mix water with dry ingredients in sufficient amount to provide a 

workable mixture which will adhere to vertical surfaces of masonry 

units.  

3.2 MORTAR USE LOCATION 

A. Use Type M mortar for waterproof parging below grade. 

B. Use Type S mortar for masonry containing vertical reinforcing bars (non-

engineered) masonry below grade, setting cast stone, and engineered 

reinforced unit masonry work.  

C. For brick veneer over frame back up walls, use Type N portland cement-

lime mortar or Type S masonry cement or mortar cement mortar. 

D. Use Type N mortar for other masonry work, except as otherwise specified. 

- - - E N D - - - 
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SECTION 04 05 16 

MASONRY GROUTING 

PART 1 - GENERAL  

1.1 DESCRIPTION: 

 Section specifies grout materials and mixes.  

1.2 RELATED WORK:  

A. Grout used in Section:  

1. Section 03 45 00, PRECAST ARCHITECTURAL CONCRETE. 

2. Section 04 20 00, UNIT MASONRY. 

3. Section 04 72 00, CAST STONE MASONRY. 

B. Grout Color: Section 09 06 00, SCHEDULE FOR FINISHES. 

1.3 TESTS: 

A. Test grout and materials specified.  

B. Certified test reports.  

C. Identify materials by type, brand name and manufacturer or by origin. 

D. Do not use materials until laboratory test reports are approved by 

Resident Engineer.  

E. After tests have been made and materials approved, do not change without 

additional test and approval of Resident Engineer.  

F. Testing: 

1. Test materials proposed for use for compliance with specifications in 

accordance with test methods contained in referenced specifications 

and as follows: 

2. Grout: 

a. Test for compressive strength; ASTM C1019.  

b. Grout compressive strength of 13790 kPa (2000 psi) at 28 days. 

3. Cement:  

a. Test for water soluble alkali (nonstaining) when nonstaining 

cement is specified.  

b. Nonstaining cement shall contain not more than 0.03 percent water 

soluble alkali. 

4. Sand: Test for deleterious substances, organic impurities, soundness 

and grading.  

1.4 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  
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B. Certificates:  

1. Indicating that following items meet specifications: 

a. Portland cement. 

b. Masonry cement.  

c. Grout. 

d. Hydrated lime.  

e. Fine aggregate (sand). 

f. [Not Used] 

g. Color admixture.  

C. Laboratory Test Reports:  

1. Grout, each type.  

2. Admixtures.  

D. Manufacturer's Literature and Data:  

1. Cement, each kind. 

2. Hydrated lime. 

3. Admixtures. 

4. Liquid acrylic resin.  

1.5 PRODUCT DELIVERY, STORAGE AND HANDLING:  

A. Deliver masonry materials in original sealed containers marked with name 

of manufacturer and identification of contents.  

B. Store masonry materials under waterproof covers on planking clear of 

ground, and protect damage from handling, dirt, stain, water and wind.  

1.6 APPLICABLE PUBLICATIONS:  

A. Publications listed below form a part of specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Society for Testing and Materials (ASTM):  

C40-04..................Organic Impurities in Fine Aggregates for 

Concrete  

C91-05..................Masonry Cement  

C150-09.................Portland Cement  

C207-06.................Hydrated Lime for Masonry Purposes  

C404-07.................Aggregate for Masonry Grout  

C476-10.................Grout for Masonry  

C595-10.................Blended Hydraulic Cement  

C979-10.................Pigments for Integrally Colored Concrete 

C1019-11................Sampling and Testing Grout  
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PART 2 - PRODUCTS  

2.1 HYDRATED LIME:  

 ASTM C207, Type S.  

2.2 AGGREGATE FOR MASONRY GROUT: 

 ASTM C404, Size 8.  

2.3 BLENDED HYDRAULIC CEMENT: 

ASTM C595, Type IS, IP.  

2.4 MASONRY CEMENT: 

A. ASTM C91. Type N, S, or M.  

2.5 PORTLAND CEMENT: 

A. ASTM C150, Type I.  

2.6 LIQUID ACRYLIC RESIN: 

 A formulation of acrylic polymers and modifiers in liquid form designed 

for use as an additive for mortar to improve physical properties.  

2.7 WATER: 

 Potable, free of substances that are detrimental to grout, masonry, and 

metal.  

2.8 GROUT: 

A. Conform to ASTM C476 except as specified.  

B. Grout type proportioned by volume as follows:  

1. Fine Grout:  

a. Portland cement or blended hydraulic cement: one part.  

b. Hydrated lime: 0 to 1/10 part.  

c. Fine aggregate: 2-1/4 to three times sum of volumes of cement and 

lime used.  

2. Coarse Grout:  

a. Portland cement or blended hydraulic cement: one part.  

b. Hydrated lime: 0 to 1/10 part.  

c. Fine aggregate: 2-1/4 to three times sum of volumes of cement and 

lime used.  

d. Coarse aggregate: one to two times sum of volumes of cement and 

lime used.  

3. Sum of volumes of fine and coarse aggregates: Do not exceed four 

times sum of volumes of cement and lime used.  

2.9 COLOR ADMIXTURE: 

A. Pigments: ASTM C979.  
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B. Use mineral pigments only. Organic pigments are not acceptable.  

C. Pigments inert, stable to atmospheric conditions, nonfading, alkali 

resistant and water insoluble.  

PART 3 - EXECUTION 

3.1 MIXING: 

A. Mix in a mechanically operated grout mixer.  

1. Mix grout for at least five minutes. 

B. Measure ingredients by volume. Measure by the use of a container of 

known capacity.  

C. Mix water with grout dry ingredients in sufficient amount to bring grout 

mixture to a pouring consistency.  

3.2 GROUT USE LOCATIONS: 

A. Use fine grout for filling wall cavities and cells of concrete masonry 

units where the smallest dimension is 50 mm (2 inches) or less. 

B. Use either fine grout or coarse grout for filling wall cavities and 

cells of concrete masonry units where the smallest dimension is greater 

than 50 mm (2 inches). 

C. Do not use grout for filling bond beam or lintel units. 

- - - E N D - - - 
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SECTION 04 20 00 

UNIT MASONRY 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies requirements for construction of masonry unit 

walls. 

1.2 RELATED WORK 

A. Mortars and grouts: Section 04 05 13, MASONRY MORTARING, Section 04 05 

16, MASONRY GROUTING. 

B. Steel lintels and shelf angles: Section 05 50 00, METAL FABRICATIONS. 

C. Cavity insulation: Section 07 21 13, THERMAL INSULATION. 

D. Flashing: Section 07 60 00, FLASHING AND SHEET METAL. 

E. Sealants and sealant installation: Section 07 92 00, JOINT SEALANTS. 

F. Color and texture of masonry units: Section 09 06 00, SCHEDULE FOR 

FINISHES. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA 

AND SAMPLES.  

B. Samples: 

1. Face brick, sample panel, 200 mm by 400 mm (8 inches by 16 inches,) 

showing full color range and texture of bricks, bond, and proposed 

mortar joints. 

2. Concrete masonry units, when exposed in finish work. 

3. Anchors, and ties, one each and joint reinforcing 1200 mm (48 inches) 

long. 

C. Shop Drawings: 

1. Special masonry shapes. 

2. Drawings, showing reinforcement, applicable dimensions and methods of 

hanging soffit or lintel masonry and reinforcing masonry for 

embedment of anchors for hung fixtures. 

D. Certificates: 

1. Certificates signed by manufacturer, including name and address of 

contractor, project location, and the quantity, and date or dates of 

shipment of delivery to which certificate applies. 

2. Indicating that the following items meet specification requirements: 

a. Face brick. 

b. Solid and load-bearing concrete masonry units, including fire-

resistant rated units. 
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3. Testing laboratories facilities and qualifications of its principals 

and key personnel to perform tests specified. 

E. Laboratory Test Reports: 

1. Brick for pre-built masonry panels. 

2. Ceramic glazed facing brick. 

F. Manufacturer's Literature and Data: 

1. Anchors, ties, and reinforcement. 

2. Shear keys. 

3. Reinforcing bars. 

1.4 SAMPLE PANEL 

A. Before starting masonry, lay up a sample panel in accordance with 

Masonry Standards Joint Committee (MSJC) and Brick Industry Association 

(BIA). 

1. Use masonry units from random cubes of units delivered on site. 

2. Include reinforcing, ties, and anchors. 

B. Use sample panels approved by Resident Engineer for standard of 

workmanship of new masonry work. 

C. Use sample panel to test cleaning methods. 

1.5 WARRANTY 

 Warrant exterior masonry walls against moisture leaks and subject to 

terms of "Warranty of Construction", FAR clause 52.246-21, except that 

warranty period shall be five years. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced in the text by the basic 

designation only. 

B. American Society for Testing and Materials (ASTM): 

A951-06.................Steel Wire for Masonry Joint Reinforcement. 

A615/A615M-09...........Deformed and Plain Billet-Steel Bars for 

Concrete Reinforcement. 

A675/A675M-03(R2009)....Standard Specification for Steel Bars, Carbon, 

Hot-Wrought, Special Quality, Mechanical 

PropertiesC34-03 Structural Clay Load-Bearing 

Wall Tile 

C55-09..................Concrete Building Brick 

C56-10..................Structural Clay Non-Load-Bearing Tile 

C62-10..................Building Brick (Solid Masonry Units Made From 

Clay or Shale) 
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C67-09..................Sampling and Testing Brick and Structural Clay 

Tile 

C90-11..................Load-Bearing Concrete Masonry Units 

C126-10.................Ceramic Glazed Structural Clay Facing Tile, 

Facing Brick, and Solid Masonry Units 

C216-10.................Facing Brick (Solid Masonry Units Made From Clay 

or Shale) 

C476-10.................Standard Specification for Grout for Masonry 

C612-10.................Mineral Fiber Block and Board Thermal Insulation 

C744-11.................Prefaced Concrete and Calcium Silicate Masonry 

Units. 

D1056-07................Flexible Cellular Materials - Sponge or Expanded 

Rubber 

D2000-08................Rubber Products in Automotive Applications 

D2240-05(R2010).........Rubber Property - Durometer Hardness 

D3574-08................Flexible Cellular Materials-Slab, Bonded, and 

Molded Urethane Foams 

F1667-11................Fasteners: Nails, Spikes and Staples 

C. Masonry Industry Council: 

 Hot and Cold Weather Masonry Construction Manual-98 (R2000). 

D. American Welding Society (AWS): 

 D1.4-11 Structural Welding Code – Reinforcing Steel. 

E. Federal Specifications (FS): 

FF-S-107C-00............Screws, Tapping and Drive 

F. Brick Industry Association - Technical Notes on Brick Construction 

(BIA): 

11-2001.................Guide Specifications for Brick Masonry, Part I 

11A–1988................Guide Specifications for Brick Masonry, Part II 

11B–1988................Guide Specifications for Brick Masonry, Part III 

Execution 

11C-1998................Guide Specification for Brick Masonry Engineered 

Brick Masonry, Part IV 

11D-1988................Guide Specifications for Brick Masonry 

Engineered Brick Masonry, Part IV continued 

G. Masonry Standards Joint Committee; Specifications for Masonry Structures 

TMS 602-08/ACI 530.1-08/ASCE 6-08 (2008 MSJC Book Version TMS-0402-08). 
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PART 2 - PRODUCTS 

2.1 BRICK 

A. Face Brick: 

1. ASTM C216, Grade SW, Type FBS. 

2. Brick when tested in accordance with ASTM C67: Classified slightly 

efflorescent or better. 

3. Size: 

a. Modular 

b. Thin Brick: 13 mm (1/2 inch) thick with angle shapes for corners. 

B. Building Brick: ASTM C62, Grade MW for backup and interior work; Grade 

SW where in contact with earth. 

C. Ceramic Glazed Facing Brick: ASTM C126; Grade S, Type I (single-faced 

units) where only one face is exposed; Grade S, Type II (two-faced 

units) where two opposite finished faces are exposed. 

2.2 CONCRETE MASONRY UNITS 

A. Hollow and Solid Load-Bearing Concrete Masonry Units: ASTM C90. 

1. Unit Weight: Normal weight. 

2. Fire rated units for fire rated partitions. 

3. Sizes: Modular. 

4. For molded faces used as a finished surface, use concrete masonry 

units with uniform fine to medium surface texture unless specified 

otherwise. 

5. Use bullnose concrete masonry units at corners exposed in finished   

   work with 25 mm (one inch) minimum radius rounded vertical exterior  

   corners (bullnose units). 

2.3 [NOT USED] 

2.4 SHEAR KEYS 

A. ASTM D2000, solid extruded cross-shaped section of rubber, neoprene, or 

polyvinyl chloride, with a durometer hardness of approximately 80 when 

tested in accordance with ASTM D2240, and a minimum shear strength of 

3.5 MPa (500 psi). 

B. Shear key dimensions: Approximately 70 mm by 8 mm for long flange and 38 

mm by 16 mm for short flange (2-3/4 inches by 5/16 inch for long flange, 

and 1-1/2 inches by 5/8 inch for short flange). 

2.5 ANCHORS, TIES, AND REINFORCEMENT 

A. Steel Reinforcing Bars: ASTM A615M, deformed bars, grade as shown. 

B. Joint Reinforcement: 

1. Form from wire complying with ASTM A951. 
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2. Galvanized after fabrication. 

3. Width of joint reinforcement 40 mm (0.16 inches) less than nominal 

width of masonry wall or partition. 

4. Cross wires welded to longitudinal wires. 

5. Joint reinforcement at least 3000 mm (10 feet) in length. 

6. Joint reinforcement in rolls is not acceptable. 

7. Joint reinforcement that is crimped to form drip is not acceptable. 

8. Maximum spacing of cross wires 400 mm (16 inch) to longitudinal 

wires. 

9. Ladder Design: 

a. Longitudinal wires deformed 4 mm (0.16 inch) diameter wire. 

b. Cross wires 4 mm (0.16 inch) diameter. 

10. Trussed Design: 

a. Longitudinal and cross wires not less than 4 mm (0.16 inch 

nominal) diameter. 

b. Longitudinal wires deformed. 

11. Multiple Wythes and Cavity wall ties: 

a. Longitudinal wires 4 mm (0.16 inch), two in each wythe with ladder 

truss wires 4 mm (0.16 inch) overlay, welded to each longitudinal 

wire. 

b. Longitudinal wires 4 mm (0.16 inch) with U shape 4 mm (0.16 inch) 

rectangular ties extending into other wythe not less than 75 mm (3 

inches) spaced 400 mm o.c. (16 inches). Adjustable type with U 

shape tie designed to receive 4 mm (0.16 inch) pintle projecting 

into other wythe 75 mm (3 inches min.). 

C. Adjustable Veneer Anchor for Frame Walls: 

1. Two piece, adjustable anchor and tie. 

2. Anchor and tie may be either type; use only one type throughout. 

3. Loop Type: 

a. Anchor: Screw-on galvanized steel anchor strap 2.75 mm (0.11 inch) 

by 19 mm (3/4 inch) wide by 225 mm (9 inches) long, with 9 mm 

(0.35 inch) offset and 100 mm (4 inch) adjustment. Provide 5 mm 

(0.20 inch) hole at each end for fasteners. 

b. Ties: Triangular tie, fabricated of 5 mm (0.20 inch) diameter 

galvanized cold drawn steel wire. Ties long enough to engage the 

anchor and be embedded not less than 50 mm (2 inches) into the bed 

joint of the masonry veneer. 

4. Angle Type: 
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a. Anchor: Minimum 2 mm (16 gage) thick galvanized steel angle shaped 

anchor strap. Provide hole in vertical leg for fastener. Provide 

hole near end of outstanding leg to suit upstanding portion of 

tie. 

b. Tie: Fabricate from 5 mm (0.20 inch) diameter galvanized cold 

drawn steel wire. Form "L" shape to be embedded not less than 50 

mm (2 inches) into the bed joint of the masonry veneer and provide 

upstanding leg to fit through hole in anchor and be long enough to 

allow 50 mm (2 inches) of vertical adjustment. 

D. Dovetail Anchors: 

1. Corrugated steel dovetail anchors formed of 1.5 mm (0.0598 inch) 

thick by 25 mm (1 inch) wide galvanized steel, 90 mm (3-1/2 inches) 

long where used to anchor 100 mm (4 inch) nominal thick masonry 

units, 140 mm (5-1/2 inches) long for masonry units more than 100 mm 

(4 inches) thick. 

2. Triangular wire dovetail anchor 100 mm (4 inch) wide formed of 4 mm 

(9 gage) steel wire with galvanized steel dovetail insert. Anchor 

length to extend at least 75 mm (3 inches) into masonry, 25 mm (1 

inch) into 40 mm (1-1/2 inch) thick units. 

3. Form dovetail anchor slots from 0.6 mm (0.0239 inch) thick galvanized 

steel (with felt or fiber filler). 

E. Individual ties: 

1. Rectangular ties: Form from 5 mm (3/16 inch) diameter galvanized 

steel rod to a rectangular shape not less than 50 mm (2 inches) wide 

by sufficient length for ends of ties to extend within 25 mm (1 inch) 

of each face of wall. Ties that are crimped to form drip are not 

permitted. 

2. Adjustable Cavity Wall Ties: 

a. Adjustable wall ties may be used at Contractor's option. 

b. Two piece type permitting up to 40 mm (1-1/2 inch) adjustment. 

c. Form ties from 5 mm (3/16 inch) diameter galvanized steel wire. 

d. Form one piece to a rectangular shape 105 mm (4-1/8 inches) wide 

by length required to extend into the bed joint 50 mm (2 inches). 

e. Form the other piece to a 75 mm (3 inch) long by 75 mm (3 inch) 

wide shape, having a 75 mm (3 inch) long bent section for engaging 

the 105 mm (4-1/8 inch) wide piece to form adjustable connection. 

F. Wall Ties, (Mesh or Wire): 
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1. Mesh wall ties formed of ASTM A82, W0.5, 2 mm, (16 gage) galvanized 

steel wire 13 mm by 13 mm (1/2 inch by 1/2 inch) mesh, 75 mm (3 

inches) wide by 200 mm (8 inches) long. 

2. Rectangular wire wall ties formed of W1.4, 3 mm, (9 gage) galvanized 

steel wire 50 mm (2 inches) wide by 200 mm (8 inches) long. 

G. Corrugated Wall Tie: 

1. Form from 1.5 mm (0.0598 inch) thick corrugated, galvanized steel 30 

mm (1-1/4 inches) wide by lengths so as to extend at least 100 mm (4 

inches) into joints of new masonry plus 38 mm (1-1/2 inch) turn-up. 

2. Provide 5 mm (3/16 inch) hole in turn-up for fastener attachment. 

H. Adjustable Steel Column Anchor: 

1. Two piece anchor consisting of a 6 mm (1/4 inch) diameter steel rod 

to be welded to steel with offset ends, rod to permit 100 mm (4 inch) 

vertical adjustment of wire anchor. 

2. Triangular shaped wire anchor 100 mm (4 inches) wide formed from 5 

(3/16 inch) diameter galvanized wire, to extend at least 75 mm (3 

inches) into joints of masonry. 

I. Adjustable Steel Beam Anchor: 

1. Z or C type steel strap, 30 mm (1 1/4 inches) wide, 3 mm (1/8 inch) 

thick. 

2. Flange hook not less than 38 mm (1 1/2 inches) long. 

3. Length to embed in masonry not less than 50 mm (2 inches) in 100 mm 

(4 inch) nominal thick masonry and 100 mm (4 inches) in thicker 

masonry. 

4. Bend masonry end not less than 40 mm (1 1/2 inches). 

J. Ridge Wall Anchors: 

1. Form from galvanized steel not less than 25 mm (1 inch) wide by 5 mm 

(3/16 inch) thick by 600 mm (24 inches) long, plus 50 mm (2 inch) 

bends. 

2. Other lengths as shown. 

2.6 PREFORMED COMPRESSIBLE JOINT FILLER 

A. Thickness and depth to fill the joint as specified. 

B. Closed Cell Neoprene: ASTM D1056, Type 2, Class A, Grade 1, B2F1. 

C. Non-Combustible Type: ASTM C612, Class 5, 1800 degrees F. 

2.7 ACCESSORIES 

A. Weep Hole Wicks: Glass fiber ropes, 10 mm (3/8 inch) minimum diameter, 

300 mm (12 inches) long. 

B. Box Board: 
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1. Mineral Fiber Board: ASTM C612, Class 1. 

2. 25 mm (1 inch) thickness. 

3. Other spacing material having similar characteristics may be used 

subject to the Resident Engineer's approval. 

C. Masonry Cleaner: 

1. Detergent type cleaner selected for each type masonry used. 

2. Acid cleaners are not acceptable. 

3. Use soapless type specially prepared for cleaning brick or concrete 

masonry as appropriate. 

D. Fasteners: 

1. Concrete Nails: ASTM F1667, Type I, Style 11, 19 mm (3/4 inch) 

minimum length. 

2. Masonry Nails: ASTM F1667, Type I, Style 17, 19 mm (3/4 inch) minimum 

length. 

3. Screws: FS-FF-S-107, Type A, AB, SF thread forming or cutting. 

PART 3 - EXECUTION 

3.1 JOB CONDITIONS 

A. Protection: 

1. Cover tops of walls with nonstaining waterproof covering, when work 

is not in progress. Secure to prevent wind blow off. 

2. On new work protect base of wall from mud, dirt, mortar droppings, 

and other materials that will stain face, until final landscaping or 

other site work is completed. 

B. Cold Weather Protection: 

1. Masonry may be laid in freezing weather when methods of protection 

are utilized. 

2. Comply with MSJC and “Hot and Cold Weather Masonry Construction 

Manual”. 

3.2 CONSTRUCTION TOLERANCES 

A. Lay masonry units plumb, level and true to line within the tolerances as 

per MSJC requirements and as follows: 

B. Maximum variation from plumb: 

1. In 3000 mm (10 feet) - 6 mm (1/4 inch). 

2. In 6000 mm (20 feet) - 10 mm (3/8 inch). 

3. In 12 000 mm (40 feet) or more - 13 mm (1/2 inch). 

C. Maximum variation from level: 

1. In any bay or up to 6000 mm (20 feet) - 6 mm (1/4 inch). 

2. In 12 000 mm (40 feet) or more - 13 mm (1/2 inch). 
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D. Maximum variation from linear building lines: 

1. In any bay or up to 6000 mm (20 feet) - 13 mm (1/2 inch). 

2. In 12 000 mm (40 feet) or more - 19 mm (3/4 inch). 

E. Maximum variation in cross-sectional dimensions of columns and thickness 

of walls from dimensions shown: 

1. Minus 6 mm (1/4 inch). 

2. Plus 13 mm (1/2 inch). 

F. Maximum variation in prepared opening dimensions: 

1. Accurate to minus 0 mm (0 inch). 

2. Plus 6 mm (1/4 inch). 

3.3 INSTALLATION GENERAL 

A. Keep finish work free from mortar smears or spatters, and leave neat and 

clean. 

B. Anchor masonry as specified in Paragraph, ANCHORAGE. 

C. Wall Openings: 

1. Fill hollow metal frames built into masonry walls and partitions 

solid with mortar as laying of masonry progresses. 

2. If items are not available when walls are built, prepare openings for 

subsequent installation. 

D. Tooling Joints: 

1. Do not tool until mortar has stiffened enough to retain thumb print 

when thumb is pressed against mortar. 

2. Tool while mortar is soft enough to be compressed into joints and not 

raked out. 

3. Finish joints in exterior face masonry work with a jointing tool, and 

provide smooth, water-tight concave joint unless specified otherwise. 

4. Tool Exposed interior joints in finish work concave unless specified 

otherwise. 

E. Partition Height: 

1. Extend partitions at least 100 mm (four inches) above suspended 

ceiling or to overhead construction where no ceiling occurs. 

2. Extend following partitions to overhead construction. 

a. Where noted smoke partitions, FHP (full height partition), and FP 

(fire partition) and smoke partitions (SP) on drawings. 

b. Both walls at expansion joints. 

c. Corridor walls. 

d. Walls at stairway and stair halls, elevators, dumbwaiters, trash 

and laundry chute shafts, and other vertical shafts. 
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e. Walls at refrigerator space. 

g. Reinforced masonry partitions 

3. Extend finish masonry partitions at least four-inches above suspended 

ceiling and continue with concrete masonry units or structural clay 

tile to overhead construction: 

F. Lintels: 

1. Lintels are not required for openings less than 1000 mm (3 feet 4 

inches) wide that have hollow metal frames. 

2. Openings 1025 mm (3 feet 5 inches) wide to 1600 m (5 feet 4 inches) 

wide with no structural steel lintel or frames, require a lintel 

formed of concrete masonry lintel or bond beam units filled with 

grout per ASTM C476 and reinforced with 1- #15m (1-#5) rod top and 

bottom for each 100 mm (4 inches) of nominal thickness unless shown 

otherwise. 

3. Precast lintels of 25 Mpa (3000 psi) concrete, of same thickness as 

partition, and with one Number 5 deformed bar top and bottom for each 

100 mm (4 inches) of nominal thickness, may be used in lieu of 

reinforced CMU masonry lintels. 

4. Use steel lintels, for openings over 1600 m (5 feet 4 inches) wide, 

brick masonry, and elevator openings unless shown otherwise. 

5. Doors having overhead concealed door closers require a steel lintel, 

and a pocket for closer box. 

6. Length for minimum bearing of 100 mm (4 inches) at ends. 

7. Build masonry openings or arches over wood or metal centering and 

supports when steel lintels are not used. 

G. Wall, Furring, and Partition Units: 

1. Lay out field units to provide for running bond of walls and 

partitions, with vertical joints in second course centering on first 

course units unless specified otherwise. 

2. Align head joints of alternate vertical courses. 

3. At sides of openings, balance head joints in each course on vertical 

center lines of openings. 

4. Use no piece shorter than 100 mm (4 inches) long. 

5. On interior partitions provide a 6 mm (1/4 inch) open joint for 

caulking between existing construction, exterior walls, concrete 

work, and abutting masonry partitions. 

6. Use not less than 100 mm (4 inches) nominal thick masonry for free 

standing furring unless shown otherwise. 
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7. Do not abut existing plastered surfaces except suspended ceilings 

with new masonry partitions. 

H. Use not less than 100 mm (4 inches) nominal thick masonry for 

fireproofing steel columns unless shown otherwise. 

I. Before connecting new masonry with previously laid, remove loosened 

masonry or mortar, and clean and wet work in place as specified under 

wetting. 

J. When new masonry partitions start on existing floors, machine cut 

existing floor finish material down to concrete surface. 

 

K. Structural Steel Encased in Masonry: 

1. Where structural steel is encased in masonry and the voids between 

the steel and masonry are filled with mortar, provide a minimum 25 mm 

(1 inch) mortar free expansion space between the masonry and the 

steel by applying a box board material to the steel before the 

masonry is laid. 

2. Do not place spacing material where steel is bearing on masonry or 

masonry is bearing on steel. 

L. Chases: 

1. Do not install chases in masonry walls and partitions exposed to view 

in finished work, including painted or coated finishes on masonry. 

2. Masonry 100 mm (4 inch) nominal thick may have electrical conduits 25 

mm (1 inch) or less in diameter when covered with soaps, or other 

finishes. 

3. Full recess chases after installation of conduit, with mortar and 

finish flush. 

4. When pipes or conduits, or both occur in hollow masonry unit 

partitions retain at least one web of the hollow masonry units. 

M. Wetting and Wetting Test: 

1. Test and wet brick or clay tile in accordance with BIA 11B. 

2. Do not wet concrete masonry units or glazed structural facing tile 

before laying. 

N. Temporary Formwork: Provide formwork and shores as required for 

temporary support of reinforced masonry elements. 

O. Construct formwork to conform to shape, line and dimensions shown. Make 

sufficiently tight to prevent leakage of mortar, grout, or concrete (if 

any). Brace, tie and support as required to maintain position and shape 

during construction and curing of reinforced masonry. 
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P. Do not remove forms and shores until reinforced masonry members have 

hardened sufficiently to carry their own weight and all other reasonable 

temporary loads that may be placed on them during construction. 

 

Q. Allow not less than the following minimum time to elapse after 

completion of members before removing shores or forms, provided suitable 

curing conditions have been obtained during the curing period. 

1. 10 days for girders and beams. 

2. 7 days for slabs. 

3. 7 days for reinforced masonry soffits. 

3.4 ANCHORAGE 

A. Veneer to Frame Walls: 

1. Use adjustable veneer anchors. 

2. Fasten anchor to stud through sheathing with self drilling and 

tapping screw, one at each end of loop type anchor. 

3. Space anchors not more than 400 mm (16 inches) on center vertically 

at each stud. 

B. Veneer to Concrete Walls: 

1. Install dovetail slots in concrete vertically at 600 mm (2 feet) on 

centers. 

2. Locate dovetail anchors at 400 mm (16 inch) maximum vertical 

intervals. 

3. Anchor new masonry facing to existing concrete with corrugated wall 

ties spaced at 400 mm, (16 inch) maximum vertical intervals, and at 

600 mm (2 feet) maximum horizontal intervals. Fasten ties to concrete 

with power actuated fasteners or concrete nails. 

C. Masonry Facing to Backup and Cavity Wall Ties: 

1. Use individual ties for new work. 

2. Stagger ties in alternate courses, and space at 400 mm (16 inches) 

maximum vertically, and 600 mm (2 feet) horizontally. 

3. At openings, provide additional ties spaced not more than 900 mm (3 

feet) apart vertically around perimeter of opening, and within 300 mm 

(12 inches) from edge of opening. 

4. Anchor new masonry facing to existing masonry with corrugated wall 

ties spaced at 400 mm (16 inch) maximum vertical intervals and at 

every second masonry unit horizontally. Fasten ties to masonry with 

masonry nails. 
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5. Option: Use joint reinforcing for multiple wythes and cavity wall 

ties spaced not more than 400 mm (16 inches) vertically. 

6. Tie interior and exterior wythes of reinforced masonry walls together 

with individual ties. Provide ties at intervals not to exceed 600 mm 

(24 inches) on center horizontally, and 400 mm (16 inches) on center 

vertically. Lay ties in the same line vertically in order to 

facilitate vibrating of the grout pours. 

D. Anchorage of Abutting Masonry: 

1. Anchor interior 100 mm (4 inch) thick masonry partitions to exterior 

masonry walls with wall ties. Space ties at 600 mm (2 foot) maximum 

vertical intervals. Extend ties 100 mm (4 inches) minimum into 

masonry. 

2. Anchor interior masonry bearing walls or interior masonry partitions 

over 100 mm (4 inches) thick to masonry walls with rigid wall anchors 

spaced at 400 mm (16 inch) maximum vertical intervals. 

3. Anchor abutting masonry walls and partitions to concrete with 

dovetail anchors. Install dovetail slots vertically in concrete at 

centerline of abutting wall or partition. Locate dovetail anchors at 

400 mm (16 inch) maximum vertical intervals. Secure anchors to 

existing wall with two 9 mm (3/8 inch) by 75 mm (3 inch) expansion 

bolts or two power-driven fasteners. 

4. Anchor abutting interior masonry partitions to existing concrete and 

existing masonry construction, with corrugated wall ties. Extend ties 

at least 100 mm (4 inches) into joints of new masonry. Fastened to 

existing concrete and masonry construction, with powder actuated 

drive pins, nail or other means that provides rigid anchorage. 

Install anchors at 400 mm (16 inch) maximum vertical intervals. 

E. Masonry Furring: 

1. Anchor masonry furring less than 100 mm (4 inches) nominal thick to 

masonry walls or to concrete with corrugated wall ties or dovetail 

anchors. 

2. Space not over 600 mm (2 feet) on centers in both directions. 

F. Anchorage to Steel Beams or Columns: 

1. Use adjustable beam anchors on each flange. 

2. At columns weld the 6 mm (1/4 inch) steel rod to steel columns at 300 

mm (12 inch) intervals, and place wire ties in masonry courses at 400 

mm (16 inches) maximum vertically. 
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3.5 REINFORCEMENT 

A. Joint Reinforcement: 

1. Use as joint reinforcement in CMU wythe of combination brick and CMU, 

cavity walls, and single wythe concrete masonry unit walls or 

partitions. 

2. Reinforcing may be used in lieu of individual ties for anchoring 

brick facing to CMU backup in exterior masonry walls. 

3. Brick veneer over frame backing walls does not require joint 

reinforcement.  

4. Locate joint reinforcement in mortar joints at 400 mm (16 inch) 

maximum vertical intervals. 

5. Additional joint reinforcement is required in mortar joints at both 

200 mm (8 inches) and 400 (16 inches) above and below windows, doors, 

louvers and similar openings in masonry, except where other type 

anchors are required for anchorage of masonry to concrete structure. 

6. Joint reinforcement is required in every other course of stack bond 

CMU masonry. 

7. Wherever brick masonry is backed up with stacked bond masonry, joint 

reinforcement is required in every other course of CMU backup, and in 

corresponding joint of facing brick. 

B. Steel Reinforcing Bars: 

1. Install in cells of hollow masonry units where required for vertical 

reinforcement and in bond beam units for lintels and bond beam 

horizontal reinforcement. Install in wall cavities of reinforced 

masonry walls where shown. 

2. Use grade 60 bars if not specified otherwise. 

3. Bond Beams:  

a. Form Bond beams of load-bearing concrete masonry units filled with 

ASTM C476 grout and reinforced with 2-#15m (#5) reinforcing steel 

unless shown otherwise. Do not cut reinforcement. 

b. Brake bond beams only at expansion joints and at control joints, 

if shown. 

4. Stack Bond: 

a. Locate additional joint reinforcement in vertical and horizontal 

joints as shown. 

b. Anchor vertical reinforcement into the foundation or wall or bond 

beam below and hold in place. 
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c. Provide temporary bracing for walls over 8 ft. tall until 

permanent horizontal bracing is completed. 

5. Grout openings: 

a. Leave cleanout holes in double wythe walls during construction by 

omitting units at the base of one side of the wall. 

b. Locate 75 mm x 75 mm (3 in. x 3 in.) min. clean-out holes at 

location of vertical reinforcement. 

c. Keep grout space clean of mortar accumulation and sand debris. 

Clean the grout space every day using a high pressure jet stream 

of water, or compressed air, or industrial vacuum, or by laying 

wood strips on the metal ties as the wall is built. If wood strips 

are used, lift strips with wires as the wall progresses and before 

placing each succeeding course of wall ties. 

 

3.6 BRICK EXPANSION AND CMU CONTROL JOINTS. 

A. Provide brick expansion (BEJ) and CMU control (CJ) joints where shown on 

drawings. 

B. Keep joint free of mortar and other debris. 

C. Where joints occur in masonry walls. 

1. Install preformed compressible joint filler in brick wythe. 

2. Install cross shaped shear keys in concrete masonry unit wythe with 

preformed compressible joint filler on each side of shear key unless 

otherwise specified. 

3. Install filler, backer rod, and sealant on exposed faces. 

D. Use standard notched concrete masonry units (sash blocks) made in full 

and half-length units where shear keys are used to create a continuous 

vertical joint.  

E. Interrupt steel joint reinforcement at expansion and control joints 

unless otherwise shown. 

F. Fill opening in exposed face of expansion and control joints with 

sealant as specified in Section 07 92 00, JOINT SEALANTS. 

3.7 BUILDING EXPANSION AND SEISMIC JOINTS 

A. Keep joint free of mortar. Remove mortar and other debris. 

B. Install non-combustible, compressible type joint filler to fill space 

completely except where sealant is shown on joints in exposed finish 

work. 
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C. Where joints are on exposed faces, provide depth for backer rod and 

sealant as specified in Section 07 92 00, JOINT SEALANTS, unless shown 

otherwise. 

3.8 ISOLATION SEAL 

A. Where full height walls or partitions lie parallel or perpendicular to 

and under structural beams or shelf angles, provide a separation between 

walls or partitions and bottom of beams or shelf angles not less than 

the masonry joint thickness unless shown otherwise. 

B. Insert in the separation, a continuous full width strip of non-

combustible type compressible joint filler. 

C. Where exposed in finish work, cut back filler material in the joint 

enough to allow for the joint to be filled with sealant material 

specified in Section 07 92 00, JOINT SEALANTS. 

3.9 BRICKWORK 

A. Lay clay brick in accordance with BIA Technical Note 11 series. 

B. Laying: 

1. Lay brick in running bond with course of masonry bonded at corners 

unless shown otherwise.  

2. Maintain bond pattern throughout. 

3. Do not use brick smaller than half-brick at any angle, corner, break 

or jamb. 

4. Where length of cut brick is greater than one half but less than a 

whole brick, maintain the vertical joint location of such units. 

5. Lay exposed brickwork joints symmetrical about center lines of 

openings. 

6. Do not structural bond multi wythe brick walls unless shown. 

7. Before starting work, lay facing brick on foundation wall and adjust 

bond to openings, angles, and corners. 

8. Lay brick for sills with wash and drip. 

9. Build solid brickwork as required for anchorage of items. 

C. Joints: 

1. Exterior and interior joint widths: Lay for three equal joints in 200 

mm (eight inches) vertically, unless shown otherwise. 

2. Rake joints for pointing with colored mortar when colored mortar is 

not full depth. 

3. Arches:  

a. Flat arches (jack arches) lay with camber of 1 in 200 (1/16 inch 

per foot) of span. 
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b. Face radial arches with radial brick with center line of joints on 

radial lines. 

c. Form Radial joints of equal width. 

d. Bond arches into backing with metal ties in every other joint. 

D. Weep Holes: 

1. Install weep holes at 600 mm (24 inches) on center in bottom of 

vertical joints of exterior masonry veneer or cavity wall facing over 

foundations, bond beams, and other water stops in the wall. 

2. Form weep holes using wicks made of mineral fiber insulation strips 

turned up 200 mm (8 inches) in cavity. Anchor top of strip to backup 

to securely hold in place. 

3. Install sand or pea gravel in cavity approximately 75 mm (3 inches) 

high between weep holes. 

E. [Not Used] 

F. Cavity Type Exterior Walls: 

1. Keep air space clean of mortar accumulations and debris. 

a. Clean cavity by use of hard rubber, wood or metal channel strips 

having soft material on sides contacting wythes. 

b. Lift strips with wires before placing next courses of horizontal 

joint reinforcement or individual ties or adjustable cavity wall 

ties. 

2. For each lift lay two courses of concrete masonry units, followed by 

six courses of brick facing. 

  3. Lay the interior wythe of the masonry wall full height where 

dampproofing is required on cavity face. Coordinate to install 

dampproofing prior to laying outer wythe. 

4. Insulated Cavity Type Exterior Walls: 

a. Install the insulation against the cavity face of inner masonry 

wythe. 

b. Place insulation between rows of ties or joint reinforcing or bond 

to masonry surface with a bonding agent as recommended by the 

manufacturer of the insulation. 

c. Lay the outer masonry wythe up with an air space between 

insulation and masonry units. 

3.10 CONCRETE MASONRY UNITS 

A. Kind and Users: 

1. Provide special concrete masonry shapes as required, including lintel 

and bond beam units, sash units, and corner units. Use solid concrete 
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masonry units, where full units cannot be used, or where needed for 

anchorage of accessories. 

2. Provide solid load-bearing concrete masonry units or grout the cell 

of hollow units at jambs of openings in walls, where structural 

members impose loads directly on concrete masonry, and where shown. 

3. Provide rounded corner (bullnose) shapes at opening jambs in exposed 

work and at exterior corners. 

4. Do not use brick jambs in exposed finish work. 

5. Use concrete building brick only as filler in backup material where 

not exposed. 

6. Masonry assemblies shall meet the required fire resistance in fire 

rated partitions of type and construction that will provide fire 

rating as shown. 

7. [Not Used] 

8. Where lead lined concrete masonry unit partitions terminate below the 

underside of overhead floor or roof deck, fill the remaining open 

space between the top of the partition and the underside of the 

overhead floor or roof deck, with standard concrete masonry units of 

same thickness as the lead lined units. 

B. Laying: 

1. Lay concrete masonry units with 10 mm (3/8 inch) joints, with a bond 

overlap of not less than 1/4 of the unit length, except where stack 

bond is required. 

2. Do not wet concrete masonry units before laying. 

3. Bond external corners of partitions by overlapping alternate courses. 

4. Lay first course in a full mortar bed. 

5. Set anchorage items as work progress. 

6. Where ends of anchors, bolts, and other embedded items, project into 

voids of units, completely fill such voids with mortar or grout. 

7. Provide a 6 mm (1/4 inch) open joint for caulking between existing 

construction, exterior walls, concrete work, and abutting masonry 

partitions. 

8. Lay concrete masonry units with full face shell mortar beds and fill 

head joint beds for depth equivalent to face shell thickness. 

9. Lay concrete masonry units so that cores of units, that are to be 

filled with grout, are vertically continuous with joints of cross 

webs of such cores completely filled with mortar. Unobstructed core 

openings not less than 50 mm (2 inches) by 75 mm (3 inches). 
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10. Do not wedge the masonry against the steel reinforcing. Minimum 13 mm 

(1/2 inch) clear distance between reinforcing and masonry units. 

11. Install deformed reinforcing bars of sizes shown. 

12. Steel reinforcement, at time of placement, free of loose flaky rust, 

mud, oil, or other coatings that will destroy or reduce bond. 

13. Steel reinforcement in place before grouting. 

14. Minimum clear distance between parallel bars: One bar diameter. 

15. Hold vertical steel reinforcement in place by centering clips, caging 

devices, tie wire, or other approved methods, vertically at spacings 

noted. 

16. Support vertical bars near each end and at intermediate intervals not 

exceeding 192 bar diameters. 

17. Reinforcement shall be fully encased by grout or concrete. 

18. Splice reinforcement or attach reinforcement to dowels by placing in 

contact and secured or by placing the reinforcement within 1/5 of the 

required bar splice length. 

19. Stagger splices in adjacent horizontal reinforcing bars. Lap 

reinforcing bars at splices a minimum of 40 bar diameters. 

20. Grout cells of concrete masonry units, containing the reinforcing 

bars, solid as specified under grouting. 

21. Cavity and joint horizontal reinforcement may be placed as the 

masonry work progresses. 

3.11 [NOT USED]  

3.12 POINTING 

A. Fill joints with pointing mortar using rubber float trowel to rub mortar 

solidly into raked joints. 

B. Wipe off excess mortar from joints of glazed masonry units with dry 

cloth. 

C. Finish exposed joints in finish work with a jointing tool to provide a 

smooth concave joint unless specified otherwise. 

  D. At joints with existing work match existing joint. 

3.13 GROUTING 

A. Preparation: 

1. Clean grout space of mortar droppings before placing grout. 

2. Close cleanouts. 

3. Install vertical solid masonry dams across grout space for full 

height of wall at intervals of not more than 9000 mm (30 feet). Do 

not bond dam units into wythes as masonry headers. 
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4. Verify reinforcing bars are in cells of units or between wythes as 

shown. 

B. Placing: 

1. Place grout by hand bucket, concrete hopper, or grout pump. 

2. Consolidate each lift of grout after free water has disappeared but 

before plasticity is lost. 

3. Do not slush with mortar or use mortar with grout. 

4. Interruptions: 

a. When grouting must be stopped for more than an hour, top off grout 

40 mm (1-1/2 inch) below top of last masonry course. 

b. Grout from dam to dam on high lift method. 

c. A longitudinal run of masonry may be stopped off only by raking 

back one-half a masonry unit length in each course and stopping 

grout 100 mm (4 inches) back of rake on low lift method. 

C. Puddling Method: 

1. Double wythe masonry constructed grouted in lifts not to exceed 300 

mm (12 inches) or less than 50 mm (2 inches) wide. 

2. Consolidate by puddling with a grout stick during and immediately 

after placing. 

3. Grout the cores of concrete masonry units containing the reinforcing 

bars solid as the masonry work progresses. 

D. Low Lift Method: 

1. Construct masonry to a height of 1.5 m (5 ft) maximum before 

grouting. 

2. Grout in one continuous operation and consolidate grout by mechanical 

vibration and reconsolidate after initial water loss and settlement 

has occurred.  

E. High Lift Method: 

1. Do not pour grout until masonry wall has properly cured a minimum of 

4 hours. 

2. Place grout in lifts not exceeding 1.5 m (5 ft). 

3. Exception: 

 Where the following conditions are met, place grout in lifts not 

exceeding 3.86 m (12.67 ft). 

a. The masonry has cured for at least 4 hours. 

b. The grout slump is maintained between 254 and 279 mm (10 and 11 

in). 
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c. No intermediate reinforced bond beams are placed between the top 

and the bottom of the pour height. 

4. When vibrating succeeding lifts, extend vibrator 300 to 450 mm (12 to 

18 inches) into the preceding lift to close any shrinkage cracks or 

separation from the masonry units. 

3.14 PLACING REINFORCEMENT 

A. General: Clean reinforcement of loose rust, mill scale, earth, ice or 

other materials which will reduce bond to mortar or grout. Do not use 

reinforcement bars with kinks or bends not shown on the Contract 

Drawings or final shop drawings, or bars with reduced cross-section due 

to excessive rusting or other causes. 

B. Position reinforcement accurately at the spacing indicated. Support and 

secure vertical bars against displacement. Horizontal reinforcement may 

be placed as the masonry work progresses. Where vertical bars are shown 

in close proximity, provide a clear distance between bars of not less 

than the nominal bar diameter or 25 mm (1 inch), whichever is greater. 

C. For columns, piers and pilasters, provide a clear distance between 

vertical bars as indicated, but not less than 1 1/2 times the nominal 

bar diameter or 38 mm (1-1/2 inches), whichever is greater. Provide 

lateral ties as indicated. 

D. Splice reinforcement bars where shown; do not splice at other places 

unless accepted by the Resident Engineer. Provide lapped splices, unless 

otherwise indicated. In splicing vertical bars or attaching to dowels, 

lap ends, place in contact and wire tie. 

E. Provide not less than minimum lap as indicated on shop drawings, or if 

not indicated, as required by governing code. 

G. Embed metal ties in mortar joints as work progresses, with a minimum 

mortar cover of 15 mm (5/8 inch) on exterior face of walls and 13 mm 

(1/2 inch) at other locations. 

H. Embed prefabricated horizontal joint reinforcement as the work 

progresses, with a minimum cover of 15 mm (5/8 inch) on exterior face of 

walls and 13 mm (1/2 inch) at other locations. Lap joint reinforcement 

not less than 150 mm (6 inches) at ends. Use prefabricated “L” and “T” 

sections to provide continuity at corners and intersections. Cut and 

bend joint reinforcement as recommended by manufacturer for continuity 

at returns, offsets, column fireproofing, pipe enclosures and other 

special conditions. 
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I. Anchoring: Anchor reinforced masonry work to supporting structure as 

indicated. 

J. Anchor reinforced masonry walls to non-reinforced masonry where they 

intersect. 

3.15 [NOT USED] 

3.16 INSTALLATION OF REINFORCED CONCRETE UNIT MASONRY 

A. Do not wet concrete masonry units (CMU). 

B. Lay CMU units with full-face shell mortar beds. Fill vertical head 

joints (end joints between units) solidly with mortar from face of unit 

to a distance behind face equal to not less than the thickness of 

longitudinal face shells. Solidly bed cross-webs of starting courses in 

mortar. Maintain head and bed joint widths shown, or if not shown, 

provide 10 mm (3/8 inch) joints. 

C. Where solid CMU units are shown, lay with full mortar head and bed 

joints. 

D. Walls: 

1. Pattern Bond: Lay CMU wall units in 1/2-running bond with vertical 

joints in each course centered on units in courses above and below, 

unless otherwise indicated. Bond and interlock each course at corners 

and intersections. Use special-shaped units where shown, and as 

required for corners, jambs, sash, control joints, lintels, bond 

beams and other special conditions. 

2. Maintain vertical continuity of core or cell cavities, which are to 

be reinforced and grouted, to provide minimum clear dimension 

indicated and to provide minimum clearance and grout coverage for 

vertical reinforcement bars. Keep cavities free of mortar. Solidly 

bed webs in mortar where adjacent to reinforced cores or cells. 

3. Where horizontal reinforced beams (bond beams) are shown, use special 

units or modify regular units to allow for placement of continuous 

horizontal reinforcement bars. Place small mesh expanded metal lath 

or wire screening in mortar joints under bond beam courses over cores 

or cells of non-reinforced vertical cells, or provide units with 

solid bottoms. 

E. Columns, Piers and Pilasters: 

1. Use CMU units of the size, shape and number of vertical core spaces 

shown. If not shown, use units which provide minimum clearances and 

grout coverage for number and size of vertical reinforcement bars 

shown. 
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2. Provide pattern bond shown, or if not shown, alternate head joints in 

vertical alignment. 

F. Grouting: 

1. Use “Fine Grout” per ASTM C476 for filling spaces less than 100 mm (4 

inches) in one or both horizontal directions. 

2. Use “Coarse Grout” per ASTM C476 for filling 100 mm (4 inch) spaces 

or larger in both horizontal directions. 

3. Grouting Technique: At the Contractor’s option, use either low-lift 

or high-lift grouting techniques subject to requirements which 

follow. 

G. Low-Lift Grouting: 

1. Provide minimum clear dimension of 50 mm (2 inches) and clear area of 

5160 mm2 (8 square inches) in vertical cores to be grouted. 

2. Place vertical reinforcement prior to grouting of CMU. Extend above 

elevation of maximum pour height as required for splicing. Support in 

position at vertical intervals not exceeding 192 bar diameters nor 3 

m (10 feet). 

3. Lay CMU to maximum pour height. Do not exceed 1.5 m (5 foot) height, 

or if bond beam occurs below 1.5 m (5 foot) height, stop pour 38 mm 

(1-1/2 in) below top of bond beam. 

4. Pour grout using chute container with spout or pump hose. Rod or 

vibrate grout during placing. Place grout continuously; do not 

interrupt pouring of grout for more than one hour. Terminate grout 

pours 38 mm (1-1/2 inches) below top course of pour. 

5. Bond Beams: Stop grout in vertical cells 38 mm (1-1/2 inches) below 

bond beam course. Place horizontal reinforcement in bond beams; lap 

at corners and intersections as shown. Place grout in bond beam 

course before filling vertical cores above bond beam. 

H. High-Lift Grouting: 

1. Do not use high-lift grouting technique for grouting of CMU unless 

minimum cavity dimension and area is 75 mm (3 inches) and 6450 mm2 

(10 square inches), respectively. 

2. Provide cleanout holes in first course at all vertical cells which 

are to be filled with grout. 

3. Use units with one face shell removed and provide temporary supports 

for units above, or use header units with concrete brick supports, or 

cut openings in one face shell. 
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4. Construct masonry to full height of maximum grout pour specified, 

prior to placing grout. 

5. Limit grout lifts to a maximum height of 1.5 m (5 feet) and grout 

pour to a maximum height of 7.3 m (24 feet), for single wythe hollow 

concrete masonry walls, unless otherwise indicated. 

6. Place vertical reinforcement before grouting. Place before or after 

laying masonry units, as required by job conditions. Tie vertical 

reinforcement to dowels at base of masonry where shown and thread CMU 

over or around reinforcement. Support vertical reinforcement at 

intervals not exceeding 192 bar diameters nor 3 m (10 feet). 

7. Where individual bars are placed after laying masonry, place wire 

loops extending into cells as masonry is laid and loosed before 

mortar sets. After insertion of reinforcement bar, pull loops and bar 

to proper position and tie free ends. 

8. Where reinforcement is prefabricated into cage units before placing, 

fabricate units with vertical reinforcement bars and lateral ties of 

the size and spacing indicated. 

9. Place horizontal beam reinforcement as the masonry units are laid. 

10. Embed lateral tie reinforcement in mortar joints where indicated. 

Place as masonry units are laid, at vertical spacing shown. 

11. Where lateral ties are shown in contact with vertical reinforcement 

bars, embed additional lateral tie reinforcement in mortar joints. 

Place as shown, or if not shown, provide as required to prevent grout 

blowout or rupture of CMU face shells, but provide not less than 4.1 

mm diameter (8 gage) wire ties spaced 400 mm (16 inches) o.c. for 

members with 500 mm (20 inches) or less side dimensions, and 200 mm 

(8 inches) o.c. for members with side dimensions exceeding 500 mm (20 

inches). 

12. Preparation of Grout Spaces: Prior to grouting, inspect and clean 

grout spaces. Remove dust, dirt, mortar droppings, loose pieces of 

masonry and other foreign materials from grout spaces. Clean 

reinforcement and adjust to proper position. Clean top surface of 

structural members supporting masonry to ensure bond. After final 

cleaning and inspection, close cleanout holes and brace closures to 

resist grout pressures. 

13. Do not place grout until entire height of masonry to be grouted has 

attained sufficient strength to resist displacement of masonry units 
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and breaking of mortar bond. Install shores and bracing, if required, 

before starting grouting operations. 

14. Place grout by pumping into grout spaces unless alternate methods are 

acceptable to the Resident Engineer. 

15. Limit grout pours to sections which can be completed in one working 

day with not more than one hour interruption of pouring operation. 

Place grout in lifts which do not exceed 1.5 m (5 feet). Allow not 

less than 30 minutes, nor more than one hour between lifts of a given 

pour. Mechanically consolidate each grout lift during pouring 

operation. 

16. Place grout in lintels or beams over openings in one continuous pour. 

17. Where bond beam occurs more than one course below top of pour, fill 

bond beam course to within 25 mm (1 inch) of vertically reinforced 

cavities, during construction of masonry. 

18. When more than one pour is required to complete a given section of 

masonry, extend reinforcement beyond masonry as required for 

splicing. Pour grout to within 38 mm (1-1/2 inches) of top course of 

first pour. After grouted masonry is cured, lay masonry units and 

place reinforcement for second pour section before grouting. Repeat 

sequence if more pours are required. 

3.17 CLEANING AND REPAIR 

A. General: 

1. Clean exposed masonry surfaces on completion. 

2. Protect adjoining construction materials and landscaping during 

cleaning operations. 

3. Cut out defective exposed new joints to depth of approximately 19 mm 

(3/4 inch) and repoint. 

4. Remove mortar droppings and other foreign substances from wall 

surfaces. 

B. Brickwork: 

1. First wet surfaces with clean water, then wash down with a solution 

of soapless detergent. Do not use muriatic acid. 

2. Brush with stiff fiber brushes while washing, and immediately 

thereafter hose down with clean water. 

3. Free clean surfaces of traces of detergent, foreign streaks, or 

stains of any nature. 

C. Concrete Masonry Units: 
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1. Immediately following setting, brush exposed surfaces free of mortar 

or other foreign matter. 

2. Allow mud to dry before brushing. 

- - - E N D - - - 
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SECTION 04 72 00 

CAST STONE MASONRY 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This sections specifies manufactured concrete units to simulate a 

natural stone. 

B. Installation of cast stone units. 

1.2 RELATED WORK 

A. Setting and pointing mortar: Section 04 05 13, MASONRY MORTARING & 

Section 04 05 16, MASONRY GROUTING. 

B. Joint sealant and application: Section 07 92 00, JOINT SEALANTS. 

C. Color and texture specified in Section 09 06 05, SCHEDULE FOR FINISHES. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Samples: 

1. Cast stone, sample panel, size 100 by 300 by 300 mm (4 by 12 by 12 

inches) each color and finish. 

2. Show finish on two 100 mm (4-inch) edges and 300 by 300 mm (12 by 12 

inch) surface. 

C. Shop Drawings: 

1. Cast stone showing exposed faces, profiles, cross sections, 

anchorage, reinforcing, jointing and sizes. 

2. Setting drawings with setting mark. 

D. Certificates: Test results indicating that the cast stone meets 

specification requirements and proof of plant certification. 

E. Submit manufacturers test results of cast stone previously made by 

manufacturer. 

F. Laboratory Data: Description of testing laboratories facilities and 

qualifications of its principals and key personnel. 

G. List of jobs furnished by the manufacturer, which were similar in scope 

and at least three (3) years of age. 

1.4 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Store cast stone under waterproof covers on planking clear of ground. 

B. Protect from handling, dirt, stain, and water damage. 

C. Mark production units with the identification marks as shown on the shop 

drawings.  

D. Package units and protect them from staining or damage during shipping 

and storage. 
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E. Provide an itemized list of product to support the bill of lading. 

1.5 WARRANTY  

 Warranty exterior masonry walls against moisture leaks, any defects and 

subject to terms of "Warranty of Construction", FAR clause 52.246-21, 

except that warranty period shall be two years. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by the basic designation 

only. Comply with applicable provisions and recommendations of the 

following, except as otherwise shown or specified. 

B. Cast Stone Institute Technical Manual and Cast Stone Institute standard 

specifications. 

C. American Society for Testing and Materials (ASTM): 

A167-99(R2009)..........Stainless and Heat Resisting Chromium-Nickel 

Steel Plate, Sheet, and Strip 

A185-07.................Steel, Welded Wire Fabric, Plain for Concrete  

A615/A615M-09...........Deformed and Plain Billet-Steel Bars for 

Concrete Reinforcement 

C33-11..................Concrete Aggregates 

C150-09.................Portland Cement 

C503-10.................Marble Dimension Stone (Exterior) 

C568-10.................Limestone Dimension Stone 

C615-11.................Granite Dimension Stone 

C616-10.................Quartz-Based Dimension Stone 

C979-10.................Pigments for Integrally Colored Concrete 

C1194-03................Compressive Strength of Architectural Cast Stone 

C1195-03................Absorption of Architectural Cast Stone 

C1364-10................Architectural Cast Stone. 

D2244-09................Calculation of Color Differences from 

Instrumentally Measured Color Coordinates. 

1.7 QUALITY ASSURANCE 

A. The Manufacturer: 

1. Must have ten (5) years minimum continuous operating experience and 

have facilities for manufacturing cast stone as described herein. 

Manufacturer shall have sufficient plant facilities to produce the 

shapes, quantities and size of cast stone required in accordance with 

the project schedule. 

2. Must be a member of the Cast Stone Institute. 
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3. Must have a certified plant (certification by the Cast Stone 

Institute). 

B. Stone setter: Must have ten (5) years experience setting cast or natural 

building stone. 

C. Testing: One (1) sample from production units may be selected at random 

from the field for each 500 cubic feet (14 m3) delivered to the job: 

1. Three (3) field cut cube specimens from each of these sample shall 

have an average minimum compressive strength of not less than 85% 

with no single specimen testing less than 75% of design strength as 

specified. 

2. Three (3) field cut cube specimens from each of these samples shall 

have an average maximum cold-water absorption of 6%. 

3. Field specimens shall be tested in accordance with ASTMC 1194 and C 

1195. 

4. Manufacturer shall submit a written list of projects similar and at 

least three (3) years of age, along with owner, architect and 

contractor references. 

1.8 MANUFACTURING TOLERANCES 

A. Cross section dimensions shall not deviate by more than + 1/8 in. (3 mm) 

from approved dimension.  

B. Length of units shall not deviate by more than length /360 or + 1/8 in. 

(3mm), whichever is greater, not to exceed + 1/4 in (6 mm). Maximum 

length of any unit shall not exceed 15 times the average thickness of 

such unit unless otherwise agreed by the manufacturer. 

C. Warp bow or twist of units shall not exceed length/360 or + 1/8 in. (3 

mm), whichever is greater. 

D. Location of dowel holes, anchor slots, flashing grooves, false joints 

and similar features – On formed sides of unit, 1/8 in (3 mm), on 

unformed sides of unit, 3/8 in (9 mm) maximum deviation. 

1.9 MOCK-UP 

 Provide full size unit(s) for use in construction of sample wall. The 

mock-up becomes the standard of workmanship for the project. 

PART 2 - PRODUCTS 

2.1 ARCHITECTURAL CAST STONE 

A. Comply with ASTM C 1364 

B. Physical properties: Provide the following: 

1. Compressive Strength – ASTM C 1194: 6,500 psi (45 Mpa) minimum for 

products at 28 days. 
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2. Absorption – ASTM C 1195: 6% maximum by the cold water method, or 10% 

maximum by the boiling method for products as 28 days. 

3. Air Content – ASTM C173 or C231, for wet cast product shall be 4-8% 

for units exposed to freeze-thaw environments.  Air entrainment is 

not required for vibrant dry tamp (VDT) products. 

4. Freeze thaw - ASTM C 1364L The cumulative percent weight loss (CPWL) 

shall be less than 5% after 300 cycles of freezing and thawing. 

5. Linear Shrinkage - ASTM C 426L Shrinkage shall not exceed 0.065%. 

C. Job site testing – One (1) sample from production units may be selected 

at random from the field for each 500 cubic feet (14m3) delivered to the 

job site: 

1. Three (3) field cut cube specimens from each of these samples shall 

have an average minimum compressive strength of not less than 85% 

with no single specimen testing less than 75% of design strength as 

allowed by ACI 318. 

2. Three (3) field cut cube specimens from each of these samples shall 

have an average maximum cold-water absorption of 6%. 

3. Field specimens shall be tested in accordance with ASTM C 1194 and C 

1195. 

2.2 RAW MATERIALS 

A. Portland cement – Type I or Type III, white and/or grey, ASTM C 150. 

B. Coarse aggregates – Granite, quartz or limestone, ASTM C 33, except for 

gradation, and are optional for the vibrant dry tamp (VDT) casting 

method. 

C. Fine aggregates – Manufactured or natural sands, ASTM C 33, except for 

gradation. 

D. Colors – Inorganic iron oxide pigments, ASTM C 979 except that carbon 

black pigments shall not be used. 

E. Admixtures- Comply with the following: 

1. ASTM C 260 for air-entraining admixtures. 

2. ASTM C 494/C 495 M Types A-G for water reducing, retarding, 

accelerating and high range admixtures. 

3. Other admixtures: integral water repellents and other chemicals, for 

which no ASTM Standard exists, shall be previously established as 

suitable for use in concrete by proven field performance or through 

laboratory testing. 

4. ASTM C 618 mineral admixtures of dark and variable colors shall not 

be used in surfaces intended to be exposed to view. 
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5. ASTM C 989 granulated blast furnace slag may be used to improve 

physical properties. Tests are required to verify these features. 

F. Water – Potable 

G. Reinforcing bars: 

1. ASTM A 615/A 615M. Grade 40 or 60 steel galvanized or epoxy coated 

when cover is less than 1.5 in. (37 mm). 

2. Welded Wire Fabric:  ASTM A 185 where applicable for wet cast units. 

H. All anchors, dowels and other anchoring devices and shims shall be 

standard building stone anchors commercially available in a non-

corrosive material such as zinc plated, galvanized steel, brass, or 

stainless steel Type 302 or 304. 

2.3  COLOR AND FINISH 

A. Match sample on file. 

B. All surfaces intended to be exposed to view shall have a fine-grained 

texture similar to natural stone, with no air voids in excess of 1/32 

in. (0.8 mm) and the density of such voids shall be less than 3 

occurrences per any 1 in2 (25mm2) and not obvious under direct daylight 

illumination at a 5 ft. (1.5m)distance. 

C. Units shall exhibit a texture approximately equal to the approved sample 

when viewed under direct daylight illumination at a 10 ft (3m) distance. 

D. ASTM D 2244 permissible variation in color between units of comparable 

age subjected to similar weathering exposure. 

1. Total color difference – not greater than 6 units. 

2. Total hue difference-not greater than 2 units. 

2.4 REINFORCING 

A. Reinforce the units as required by the drawings and for safe handling 

and structural stress. 

1. Minimum reinforcing shall be 0.25 percent of the cross section area. 

B. Reinforcement shall be non-corrosive where faces exposed to weather are 

covered with less than 1.5in. (38 mm) of concrete material. All 

reinforcement shall have minimum coverage of twice the diameter of the 

bars. 

C. Minor chipping resulting from shipment and delivery shall not be grounds 

for rejection. Minor chips shall not be obvious under direct daylight 

illumination from a 20-ft (6m) distance. 

D. The occurrence of crazing or efflorescence shall not constitute a cause 

for rejection. 

E. Remove cement film, if required, from exposed surface prior to packaging 

for shipment. 
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2.5 CURING 

 Cure units in a warm curing chamber 100 F (37.8 C) at 95 percent 

relative humidity for approximately 12hours, or cure in a 95 percent 

moist environment at a minimum 70F (21.1 C) for 16 hours after casting. 

Additional yard curing at 95 percent relative humidity shall be 350-

degree-days (i.e. 7 days @ 50F (10.0 C) or 5 days @ 70F (21.0 C) prior 

to shipping. Form cured units shall be protected from moisture 

evaporation with curing blankets or curing compounds after casting. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

 Installing contractor shall check cast stone materials for fit and 

finish prior to installation. Do not set unacceptable units. 

3.2 SETTING TOLERANCES 

A. Comply with Cast Stone Institute SM Technical Manual. 

B. Set stones 1/8 in. (3 mm) or less, within the plane of adjacent units. 

C. Joints, plus – 1/6 in. (1.5 mm), minus – 1/8 in. (3 mm). 

3.3 JOINTING 

A. Joint size: 

1. At stone/brick joints 3/8 in. (9.5 cm). 

2. At stone/stone joints in vertical position 1/4 in. (6 mm) (3/8 in. 

(9.5 mm) optional). 

3. Stone/stone joint exposed on top 3/8 in. (.5 mm). 

B. Joint Materials: 

1. Mortar, Type N, ASTM C 270. 

2. Use a full bed of mortar at all bed joints. 

3. Flush vertical joints full with mortar. 

4. Leave all joints with exposed tops or under relieving angles open for 

sealant. 

5. Leave head joints in coping and projecting components open for 

sealant. 

B. Location of joints: 

1. As shown on shop drawings. 

2. At control and expansion joints unless otherwise shown.  

3.4 SETTING 

A. Drench units with clean water prior to setting. 

B. Fill dowel holes and anchor slots completely with mortar or non-shrink 

grout. 

C. Set units in full bed of mortar, unless otherwise detailed. 

D. Rake mortar joints 3/4 in. (18 mm) in. for pointing. 
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E. Remove excess mortar from unit faces immediately after setting. 

F. Tuck point unit joints to a slight concave profile. 

3.5 JOINT PROTECTION 

A. Comply with requirements of Section 07 92 00, JOINT SEALANTS. 

B. Prime ends of units, insert properly sized backing rod and install 

required sealant. 

3.6 REPAIR AND CLEANING 

A. Repair chips with touchup materials furnished by manufacturer. 

B. Saturate units to be cleaned prior to applying an approved masonry 

cleaner. 

C. Consult with manufacturer for appropriate cleaners. 

3.7 INSPECTION AND ACCEPTANCE 

 Inspect finished installation according to Bulletin #36 published by the 

Cast Stone Institute. 

 

- - - E N D - - - 
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SECTION 05 12 00 

STRUCTURAL STEEL FRAMING 

 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

 This section specifies structural steel shown and classified by Section 

2, Code of Standard Practice for Steel Buildings and Bridges. 

1.2 RELATED WORK: 

A. Materials testing and inspection during construction: Section 01 45 29, 

TESTING LABORATORY SERVICES. 

B. Painting: Section 09 91 00, PAINTING. 

D. Steel Decking: Section 05 31 00, STEEL DECKING. 

F. Fireproofing: Section 07 81 00, APPLIED FIREPROOFING. 

1.3 QUALITY ASSURANCE: 

A. Fabricator and erector shall maintain a program of quality assurance in 

conformance with Section 8, Code of Standard Practice for Steel 

Buildings and Bridges. Work shall be fabricated in an AISC certified 

Category Std fabrication plant. 

B. Before authorizing the commencement of steel erection, the controlling 

contractor shall ensure that the steel erector is provided with the 

written notification required by 29 CFR 1926.752. Provide copy of this 

notification to the Resident Engineer. 

1.4 TOLERANCES: 

Fabrication tolerances for structural steel shall be held within limits 

established by ASTM A6, by AISC 303, Sections 6 and 7, Code of Standard 

Practice for Buildings and Bridges, except as follows: 

A. Elevation tolerance for closure plates at the building perimeter and at 

slab openings prior to concrete placement is 6 mm (1/4 inch). 

1.5 DESIGN: 

A. Connections: Design and detail all connections for each member size, 

steel grade and connection type to resist the loads and reactions 

indicated on the drawings or specified herein. Use details consistent 

with the details shown on the Drawings, supplementing where necessary. 

The details shown on the Drawings are conceptual and do not indicate the 

required weld sizes or number of bolts unless specifically noted. Use 

rational engineering design and standard practice in detailing, 
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accounting for all loads and eccentricities in both the connection and 

the members. Promptly notify the Resident Engineer of any location where 

the connection design criteria is not clearly indicated. The design of 

all connections is subject to the review and acceptance of the Resident 

Engineer. Submit structural calculations prepared and sealed by a 

qualified engineer registered in the state where the project is located. 

Submit calculations for review before preparation of detail drawings. 

1.6 REGULATORY REQUIREMENTS: 

A. AISC 360: Specification for Structural Steel Buildings  

B. AISC 303: Code of Standard Practice for Steel Buildings and Bridges.  

1.7 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Shop and Erection Drawings: Complete  

C. Certificates: 

1. Structural steel. 

2. Steel for all connections. 

3. Welding materials. 

4. Shop coat primer paint. 

D. Test Reports: 

1. Welders' qualifying tests. 

E. Design Calculations and Drawings: 

1. Connection calculations. 

F. Record Surveys. 

1.8 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Institute of Steel Construction (AISC): 

1. AISC 360-10 Specification for Structural Steel Buildings 

3. AISC 303-10 Code of Standard Practice for Steel Buildings and Bridges 

C. American National Standards Institute (ANSI): 

B18.22.1-65(R2008)......Plain Washers 

B18.22M-81(R2000).......Metric Plain Washers 

D. American Society for Testing and Materials (ASTM): 
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A6/A6M-11...............Standard Specification for General Requirements 

for Rolled Structural Steel Bars, Plates, 

Shapes, and Sheet Piling  

A36/A36M-08.............Standard Specification for Carbon Structural 

Steel  

A53/A53M-10.............Standard Specification for Pipe, Steel, Black 

and Hot-Dipped, Zinc-Coated Welded and Seamless  

A123/A123M-09...........Standard Specification for Zinc (Hot-Dip 

Galvanized) Coatings on Iron and Steel Products  

A242/A242M-04(R2009)....Standard Specification for High-Strength Low-

Alloy Structural Steel  

A283/A283M-03(R2007)....Standard Specification for Low and Intermediate 

Tensile Strength Carbon Steel Plates  

A307-10.................Standard Specification for Carbon Steel Bolts 

and Studs, 60,000 psi Tensile Strength  

A325-10.................Standard Specification for Structural Bolts, 

Steel, Heat Treated, 120/105 ksi Minimum Tensile 

Strength 

A490-12.................Standard Specification for Heat-Treated Steel 

Structural Bolts 150 ksi Minimum Tensile 

Strength  

A500/A500M-10a..........Standard Specification for Cold Formed Welded 

and Seamless Carbon Steel Structural Tubing in 

Rounds and Shapes  

A501-07.................Standard Specification for Hot-Formed Welded and 

Seamless Carbon Steel Structural Tubing 

A572/A572M-07...........Standard Specification for High-Strength 

Low-Alloy Columbium-Vanadium Structural Steel 

A992/A992M-11...........Standard Specification for Structural Steel 

Shapes 

E. American Welding Society (AWS): 

D1.1/D1.1M-10...........Structural Welding Code-Steel 

F. Research Council on Structural Connections (RCSC) of The Engineering 

Foundation: 

 Specification for Structural Joints Using ASTM A325 or A490 Bolts 

G. Military Specifications (Mil. Spec.): 
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MIL-P-21035.............Paint, High Zinc Dust Content, Galvanizing, 

Repair  

H. Occupational Safety and Health Administration (OSHA): 

29 CFR Part 1926-2001...Safety Standards for Steel Erection 

PART 2 - PRODUCTS 

2.1 MATERIALS: 

A. Structural Steel:  

 1. W-Shapes: ASTM A992. 

 2. Channels, and angles: ASTM A36 

B. Structural Tubing: ASTM A500, Grade B. 

C. Structural Tubing: ASTM A501. 

D. Steel Pipe: ASTM A53, Grade B. 

E. Bolts, Nuts and Washers: 

1. High-strength bolts, including nuts and washers: ASTM A325.  

2. Bolts and nuts, other than high-strength: ASTM A307, Grade A. 

3. Plain washers, other than those in contact with high-strength bolt 

heads and nuts: ANSI Standard B18.22.1. 

F. Zinc Coating: ASTM A123. 

G. Galvanizing Repair Paint: Mil. Spec. MIL-P-21035. 

PART 3 - EXECUTION 

3.1 CONNECTIONS (SHOP AND FIELD): 

A. Welding: Welding in accordance with AWS D1.1. Welds shall be made only 

by welders and welding operators who have been previously qualified by 

tests as prescribed in AWS D1.1 to perform type of work required. 

B. High-Strength Bolts: High-strength bolts tightened to a bolt tension not 

less than 70% of their minimum tensile strength. Tightening done with 

properly calibrated wrenches, by turn-of-nut method or by use of direct 

tension indicators (bolts or washers). Tighten bolts in connections 

identified as slip-critical using Direct Tension Indicators. Twist-off 

torque bolts are not an acceptable alternate fastener for slip critical 

connections. 

3.2 FABRICATION: 

 Fabrication in accordance with Chapter M, AISC 360. . 

3.3 SHOP PAINTING: 

A. General: Shop paint steel with primer in accordance with AISC 303, 

Section 6. 
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B. Shop paint for steel surfaces is specified in Section 09 91 00, 

PAINTING. 

C. Do not apply paint to following: 

1. Surfaces within 50 mm (2 inches) of joints to be welded in field. 

2. Surfaces which will be encased in concrete. 

3. Surfaces which will receive sprayed on fireproofing. 

4. Top flange of members which will have shear connector studs applied. 

  D. Structural steel in the interstitial space that does not receive sprayed 

on fireproofing shall be painted with primer in accordance with general 

requirement of shop painting. 

E. Zinc Coated (Hot Dip Galvanized) per ASTM A123 (after fabrication): 

Touch-up after erection: Clean and wire brush any abraded and other 

spots worn through zinc coating, including threaded portions of bolts 

and welds and touch-up with galvanizing repair paint. 

3.4 ERECTION: 

A. General: Erection in accordance with AISC 303, Section 7B. Temporary 

Supports: Temporary support of structural steel frames during erection 

in accordance with AISC 303, Section 7 

3.5 FIELD PAINTING: 

A. After erection, touch-up steel surfaces specified to be shop painted. 

After welding is completed, clean and prime areas not painted due to 

field welding. 

B. Finish painting of steel surfaces is specified in Section 09 91 00, 

PAINTING. 

3.6 SURVEY: 

 Upon completion of finish bolting or welding on any part of the work, 

and prior to start of work by other trades that may be supported, 

attached, or applied to the structural steel work, submit a certified 

report of survey to Resident Engineer for approval. Reports shall be 

prepared by Registered Land Surveyor or Registered Civil Engineer as 

specified in Section 01 00 00, GENERAL REQUIREMENTS. Report shall 

specify that location of structural steel is acceptable for plumbness, 

level and alignment within specified tolerances specified in the AISC 

Manual. 

- - - E N D - - - 



SECTION 05 31 00 

STEEL DECKING 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

 This section specifies material and services required for installation 

of steel decking as shown and specified. 

1.2 RELATED WORK: 

A. Materials testing and inspection during construction: Section 01 45 29, 

TESTING LABORATORY SERVICES. 

B. Finish Painting: Section 09 91 00, PAINTING. 

1.3 DESIGN REQUIREMENTS: 

A. Design steel decking in accordance with AISI publication, "Specification 

for the Design of Cold-formed Steel Structural Members" except as 

otherwise shown or specified. 

B. Design all elements with the latest published version of applicable 

codes. 

1.4 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Shop Drawings: Shop and erection drawings showing decking unit layout, 

connections to supporting members, and similar information necessary for 

completing installation as shown and specified, including supplementary 

framing, sump pans, ridge and valley plates, cant strips, cut openings, 

special jointing or other accessories. Show welding, side lap, closure, 

deck reinforcing and closure reinforcing details. Show openings required 

for work of other trades, including openings not shown on structural 

drawings. Indicate where temporary shoring is required to satisfy design 

criteria. 

C. Manufacturer's Literature and Data: Showing steel decking section 

properties and specifying structural characteristics. 

D. Certification: For each type and gauge of metal deck supporting concrete 

slab or fill, furnish certification of the specified fire ratings. 

Certify that the units supplied are U.L. listed as a “Steel Floor and 

Form Unit”. 

E. Insurance Certification: Assist the Government in preparation and 

submittal of roof installation acceptance certification as may be 

necessary in connection with fire and extended coverage insurance. 
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1.5 QUALITY ASSURANCE: 

A. FM Listing: Provide metal roof deck units which have been evaluated by 

Factory Mutual Global and are listed in “Factory Mutual Research 

Approval Guide” for “Class 1” fire rated construction. 

1.6 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only.  

B. American Society for Testing and Materials (ASTM): 

A36/A36M-08.............Standard Specification for Carbon Structural 

Steel 

ASTM A1008/A1008M-12....Standard Specification for Steel, Sheet, Cold-

Rolled, Carbon, Structural, High-Strength Low-

Alloy, High-Strength Low-Alloy with Improved 

Formability, Solution Hardened, and Bake 

Hardenable.  

A653/A653M-11...........Standard Specification for Steel Sheet, Zinc-

Coated (Galvanized) or Zinc-Iron Alloy-Coated 

(Galvanized) by the Hot-Dip Process 

C423-09a................Standard Test Method for Sound Absorption and 

Sound Absorption Coefficients by the 

Reverberation Room Method 

C. American Institute of Steel Construction (AISC): 

360-10..................Specification for Structural Steel Buildings. 

D. American Iron and Steel Institute (AISI): 

S100-07.................North American Specification for the Design of 

Cold-Formed Steel Structural Members, 2007 

Edition with Supplement 2.aisc 

E. American Welding Society (AWS): 

D1.3-08.................Structural Welding Code - Sheet Steel 

F. Factory Mutual (FM Global): 

1. Loss Prevention Data Sheet 1-28: Wind Loads to Roof Systems and Roof 

Deck Securement  

2. Factory Mutual Research Approval Guide (2002) 

G. Military Specifications (Mil. Spec.) 

MIL-P-21035B............Paint, High Zinc Dust Content, Galvanizing 

Repair 
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PART 2 - PRODUCTS 

2.1 MATERIALS: 

A. Steel Decking: ASTM A1008, Grade C or D. 

B. [Not Used] 

C. [Not Used] 

D. Primer for Shop Painted Sheets: Manufacturer's standard primer (2 

coats). When finish painting of steel decking is specified in Section 09 

91 00, PAINTING primer coating shall be compatible with specified finish 

painting. 

E. Miscellaneous Steel Shapes: ASTM A36. 

F. Welding Electrode: E60XX minimum. 

G. Sheet Metal Accessories: ASTM A653, galvanized, unless noted otherwise. 

Provide accessories of every kind required to complete the installation 

of metal decking in the system shown. Finish sheet metal items to match 

deck including, but not limited to, the following items: 

1. Metal Cover Plates: For end-abutting deck units, to close gaps at 

changes in deck direction, columns, walls and openings. Same quality 

as deck units but not less than 1.3 mm (18 gauge) sheet steel.  

2. Continuous Sheet Metal Edging: At openings, concrete slab edges and 

roof deck edges. Same quality as deck units but not less than 1.3 mm 

(18 gauge) steel. Side and end closures supporting concrete and their 

attachment to supporting steel shall be designed by the manufacturer 

to safely support the wet weight of concrete and construction loads. 

The deflection of cantilever closures shall be limited to 3 mm (1/8 

inch) maximum. 

3. Metal Closure Strips: For openings between decking and other 

construction, of not less than 1.3 mm (18 gauge) sheet steel of the 

same quality as the deck units. Form to the configuration required to 

provide tight-fitting closures at open ends of flutes and sides of 

decking. 

4. Ridge and Valley Plates: Provide 1.3 mm (18 gauge), minimum 100 mm (4 

inch) wide ridge and valley plates where roof slope exceeds 40 mm per 

meter (1/2 inch per foot). 

5. Cant Strips: Provide bent metal 45 degree leg cant strips where 

indicated on the Drawings. Fabricate cant strips from 1 mm (20 gauge) 

metal with a minimum 125 mm (5 inch) face width. 
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6. Seat Angles for Deck: Provide where a beam does not frame into a 

column. 

7. Sump Pans for Roof Drains: Fabricated from single piece of minimum 

1.9 mm (14 gauge) galvanized sheet steel with level bottoms and 

sloping sides to direct water flow to drain, unless otherwise shown. 

Provide sump pans of adequate size to receive roof drains and with 

bearing flanges not less than 75 mm (3 inches) wide. Recess pans not 

less than 38 mm (1 1/2 inches) below roof deck surface, unless 

otherwise shown or required by deck configuration. Holes for drains 

will be cut in the field. 

2.2 REQUIREMENTS: 

A. Provide steel decking of the type, depth, gauge, and section properties 

as shown. 

B. [Not Used] 

C. [Not Used] 

D. Metal Roof Deck: Single pan fluted units with flat horizontal top 

surfaces utilized to act as a permanent support for all superimposed 

loads. Comply with the depth and minimum gage requirements as shown on 

the Contract Documents. 

1. Wide Rib (Type B) deck. 

2. Finish: Prime painted. Apply finished coat of paint to underside of 

deck after installation. Color as selected by Architect. 

E. Do not use steel deck for hanging supports for any type or kind of 

building components including suspended ceilings, electrical light 

fixtures, plumbing, heating, or air conditioning pipes or ducts or 

electrical conduits. 

PART 3 - EXECUTION 

3.1 ERECTION: 

A. Do not start installation of metal decking until corresponding steel 

framework has been plumbed, aligned and completed and until temporary 

shoring, where required, has been installed. Remove any oil, dirt, 

paint, ice, water and rust from steel surfaces to which metal decking 

will be welded. 

B. Coordinate and cooperate with structural steel erector in locating 

decking bundles to prevent overloading of structural members. 

C. Do not use floor deck units for storage or working platforms until 

permanently secured. Do not overload deck units once placed. Replace any 
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deck units that become damaged after erection and prior to casting 

concrete at no cost to the Government. 

D. Provide steel decking in sufficient lengths to extend over 3 or more 

spans, except for interstitial levels. 

E. Place steel decking units at right angles to supporting members. End 

laps of sheets of roof deck shall be a minimum of 50 mm (2 inches) and 

shall occur over supports. 

F. Fastening Deck Units: 

1. Fasten roof deck units to steel supporting members by not less than 

16 mm (5/8 inch) diameter puddle welds or elongated welds of equal 

strength, spaced not more than 305 mm (12 inches) o.c. at every 

support, and at closer spacing where required for lateral force 

resistance by diaphragm action. Attach split or partial panels to the 

structure in every valley. In addition, secure deck to each 

supporting member in ribs where side laps occur. Power driven 

fasteners may be used in lieu of welding for roof deck if strength 

equivalent to the welding specified above is provided. Submit test 

data and design calculations verifying equivalent design strength.  

Typical unless specifically noted otherwise on the plans. 

2. Mechanically fasten side laps of adjacent roof deck units with spans 

greater than 1524 mm (5 feet) between supports, at intervals not 

exceeding 915 mm (3 feet) o.c., or midspan, whichever is closer, 

using self-tapping No. 8 or larger machine screws. Typical unless 

specifically noted otherwise on the plans. 

3. Provide any additional fastening necessary to comply with the 

requirements of Underwriters Laboratories and/or Factory Mutual to 

achieve the required ratings. 

4. Uplift Loading: Install and anchor roof deck units to resist gross 

uplift loading of 2.1 kPa (45 psf) at eave overhang and 1.4 kPa (30 

psf) for other roof areas. Typical unless specifically noted 

otherwise on the plans. 

G. Cutting and Fitting: 

1. Cut all metal deck units to proper length in the shop prior to 

shipping. 

2. Field cutting by the metal deck erector is restricted to bevel cuts, 

notching to fit around columns and similar items, and cutting 

openings that are located and dimensioned on the Structural Drawings. 
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3. Other penetrations shown on the approved metal deck shop drawings but 

not shown on the Structural Drawings are to be located, cut and 

reinforced by the trade requiring the opening. 

4. Make all cuts neat and trim using a metal saw, drill or punchout 

device; cutting with torches is expressly prohibited. 

5. Do not make any cuts in the metal deck that are not shown on the 

approved metal deck drawings. If an additional opening not shown on 

the approved shop drawings is required, submit a sketch, to scale, 

locating the required new opening and any other openings and supports 

in the immediate area. Do not cut the opening until the sketch has 

been reviewed and accepted by the Resident Engineer.  Provide any 

additional reinforcing or framing required for the opening at no cost 

to the Government. Failure to comply with these requirements is cause 

for rejection of the work and removal and replacement of the affected 

metal deck. 

6. Reinforcement at Openings: Provide additional metal reinforcement and 

closure pieces as required for strength, continuity of decking, and 

support of other work shown. 

3.2 WELDING: 

 Welds shall be made only by welders and welding operators who have been 

previously qualified by tests as prescribed in AWS D1.3, as applicable. 

3.3 FIELD REPAIR: 

1. Areas scarred during erection. 

2. Welds to be thoroughly cleaned and touched-up. Touch-up paint for 

shop painted units of same type used for shop painting. 

- - - E N D - - - 
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SECTION 05 40 00 

COLD-FORMED METAL FRAMING 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

A. This section specifies materials and services required for installation 

of cold-formed steel, including tracks and required accessories as 

shown and specified. This Section includes the following: 

1. Exterior non-load-bearing steel stud curtain wall and soffit. 

1.2 RELATED WORK: 

A. Structural steel framing: Section 05 12 00, STRUCTURAL STEEL FRAMING. 

B. [Not Used] 

C. Non-load-bearing metal stud framing assemblies: Section 09 22 16, NON-

STRUCTURAL METAL FRAMING. 

D. Gypsum board assemblies: Section 09 29 00, GYPSUM BOARD. 

1.3 DESIGN REQUIREMENTS: 

A. Design steel in accordance with American Iron and Steel Institute 

Publication "Specification for the Design of Cold-Formed Steel 

Structural Members", except as otherwise shown or specified. 

B. [Not Used] 

C. Structural Performance: Engineer, fabricate, and erect cold-formed 

metal framing to withstand design loads within limits and under 

conditions required. 

1. Design Loads: As indicated. 

2. Design framing systems to withstand design loads without deflections 

greater than the following: 

a. [Not Used] 

b. [Not Used] 

c. Exterior Non-load-Bearing Curtain wall and soffit: Lateral 

deflection of 1/360 of the wall height. 

3. Design framing systems to provide for movement of framing members 

without damage or overstressing, sheathing failure, connection 
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failure, undue strain on fasteners and anchors, or other detrimental 

effects when subject to a maximum ambient temperature change (range) 

of 67 degrees C (120 degrees F). 

4. Design framing system to accommodate deflection of primary building 

structure and construction tolerances, and to maintain clearances at 

openings. 

5. Design exterior non-load-bearing curtain wall framing to accommodate 

lateral deflection without regard to contribution of sheathing 

materials. 

6. Engineering Responsibility: Engage a fabricator who assumes 

undivided responsibility for engineering cold-formed metal framing 

by employing a qualified professional engineer to prepare design 

calculations, shop drawings, and other structural data. 

1.4 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Shop Drawings: Shop and erection drawings showing steel unit layout, 

connections to supporting members, and information necessary to 

complete installation as shown and specified. 

C. Manufacturer's Literature and Data: Showing steel component sections 

and specifying structural characteristics. 

D. For cold-formed metal framing indicated to comply with certain design 

loadings, include structural analysis data sealed and signed by the 

qualified professional engineer who was responsible for its 

preparation. 

1.5 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Iron and Steel Institute (AISI): 

 Specification and Commentary for the Design of Cold-Formed Steel 

Structural Members (1996) 
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C. American Society of Testing and Materials (ASTM): 

A36/A36M-08.............Standard Specifications for Carbon Structural 

Steel 

A123/A123M-09...........Standard Specifications for Zinc (Hot-Dip 

Galvanized) Coatings on Iron and Steel Products 

A153/A153M-09...........Standard Specifications for Zinc Coating (Hot-

Dip) on Iron and Steel Hardware 

A307-10.................Standard Specifications for Carbon Steel Bolts 

and Studs 

A653/A653M-10...........Standard Specifications for Steel Sheet, Zinc-

Coated (Galvanized) or Zinc-Iron Alloy-Coated 

(Galvannealed) by the Hot-Dip Process 

C1107/C1107M-08.........Standard Specifications for Packaged Dry, 

Hydraulic-Cement Grout (Non-shrink) 

E488-96(R2003)..........Standard Test Methods for Strength of Anchors 

in Concrete and Masonry Elements 

E1190-95(R2007).........Standard Test Methods for Strength of Power-

Actuated Fasteners Installed in Structural 

Members 

D. American Welding Society (AWS): 

D1.3/D1.3M-08...........Structural Welding Code-Sheet Steel 

E. Military Specifications (Mil. Spec.): 

MIL-P-21035B............Paint, High Zinc Dust Content, Galvanizing 

Repair 

PART 2 - PRODUCTS 

2.1 MATERIALS: 

A. Sheet Steel for joists, studs and accessories 16 gage and heavier: ASTM 

A653, structural steel, zinc coated G60, with a yield of 340 MPa (50 

ksi) minimum. 
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B. Sheet Steel for joists, studs and accessories 18 gage and lighter: ASTM 

A653, structural steel, zinc coated G60, with a yield of 230 MPa (33 

ksi) minimum. 

C. Galvanizing Repair Paint: MIL-P-21035B. 

D. Nonmetallic, Non-shrink Grout: Premixed, nonmetallic, noncorrosive, 

nonstaining grout containing selected silica sands, Portland cement, 

shrinkage-compensating agents, plasticizing and water-reducing agents, 

complying with ASTM C1107, with fluid consistency and a 30 minute 

working time. 

2.2 WALL FRAMING: 

A. Steel Studs: Manufacturer’s standard C-shaped steel studs of web depth 

indicated, with lipped flanges, and complying with the following: 

1. Design Uncoated-Steel Thickness as required by design. 

2. Flange Width as required by design.   

3. Web: Punched. 

B. Steel Track: Manufacturer’s standard U-shaped steel track, unpunched, 

of web depths indicated, with straight flanges, and complying with the 

following: 

1. Design Uncoated-Steel Thickness: Matching steel studs. 

2.3 [NOT USED] 

2.4 FRAMING ACCESSORIES: 

A. Fabricate steel framing accessories of the same material and finish 

used for framing members, with a minimum yield strength of 230 MPa (33 

ksi). 

B. Provide accessories of manufacturer’s standard thickness and 

configuration, unless otherwise indicated, as follows: 

1. Supplementary framing. 

2. Bracing, bridging, and solid blocking. 

3. Web stiffeners. 

4. [Not Used] 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

COLD-FORMED METAL FRAMING  05 40 00 - 5 

5. Deflection track and vertical slide clips. 

6. Stud kickers and girts. 

7. [Not Used] 

8. Reinforcement plates. 

2.5 ANCHORS, CLIPS, AND FASTENERS: 

A. Steel Shapes and Clips: ASTM A36, zinc coated by the hot-dip process 

according to ASTM A123. 

B. Cast-in-Place Anchor Bolts and Studs: ASTM A307, Grade A, zinc coated 

by the hot-dip process according to ASTM A153. 

C. Expansion Anchors: Fabricated from corrosion-resistant materials, with 

capability to sustain, without failure, a load equal to 5 times the 

design load, as determined by testing per ASTM E488 conducted by a 

qualified independent testing agency. 

D. Power-Actuated Anchors: Fastener system of type suitable for 

application indicated, fabricated from corrosion-resistant materials, 

with capability to sustain, without failure, a load equal to 10 times 

the design load, as determined by testing per ASTM E1190 conducted by a 

qualified independent testing agency. 

E. Mechanical Fasteners: Corrosion-resistant coated, self-drilling, self-

threading steel drill screws. Low-profile head beneath sheathing, 

manufacturer’s standard elsewhere. 

2.6 REQUIREMENTS: 

A. Welding in accordance with AWS D1.3 

B. Furnish members and accessories by one manufacturer only. 

PART 3 - EXECUTION 

3.1 FABRICATION: 

A. Framing components may be preassembled into panels. Panels shall be 

square with components attached. 

B. Cut framing components squarely or as required for attachment. Cut 

framing members by sawing or shearing; do not torch cut. 

C. Hold members in place until fastened. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

COLD-FORMED METAL FRAMING  05 40 00 - 6 

D. Fasten cold-formed metal framing members by welding or screw fastening, 

as standard with fabricator. Wire tying of framing members is not 

permitted. 

1. Comply with AWS requirements and procedures for welding, appearance 

and quality of welds, and methods used in correcting welding work. 

2. Locate mechanical fasteners and install according to cold-formed 

metal framing manufacturer’s instructions with screw penetrating 

joined members by not less than 3 exposed screw threads. 

E. Where required, provide specified insulation in double header members 

and double jamb studs which will not be accessible after erection. 

3.2 ERECTION: 

A. Handle and lift prefabricated panels in a manner as to not distort any 

member. 

B. Securely anchor tracks to supports as shown. 

C. At butt joints, securely anchor two pieces of track to same supporting 

member or butt-weld or splice together. 

D. Plumb, align, and securely attach studs to flanges or webs of both 

upper and lower tracks. 

E. All axially loaded members shall be aligned vertically to allow for 

full transfer of the loads down to the foundation. Vertical alignment 

shall be maintained at floor/wall intersections. 

F. Install jack studs above and below openings and as required to furnish 

support. Securely attach jack studs to supporting members. 

G. Install headers in all openings that are larger than the stud spacing 

in that wall. 

H. Attach bridging for studs in a manner to prevent stud rotation. Space 

bridging rows as shown. 

I. Studs in one piece for their entire length, splices will not be 

permitted. 

J. Provide a load distribution member at top track where joist is not 

located directly over bearing stud. 
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K. Provide joist bridging and web stiffeners at reaction points where 

shown. 

L. Provide end blocking where joist ends are not restrained from rotation. 

M. Provide an additional joist under parallel partitions, unless otherwise 

shown, when partition length exceeds one-half joist span and when floor 

and roof openings interrupt one or more spanning members. 

N. Provide temporary bracing and leave in place until framing is 

permanently stabilized. 

O. Do not bridge building expansion joints with cold-formed metal framing. 

Independently frame both sides of joints. 

P. Fasten reinforcement plate over web penetrations that exceed size of 

manufacturer’s standard punched openings. 

3.3 TOLERANCES: 

A. Vertical alignment (plumbness) of studs shall be within 1/960th of the 

span. 

B. Horizontal alignment (levelness) of walls shall be within 1/960th of 

their respective lengths. 

C. Spacing of studs shall not be more than 3 mm (1/8 inch) +/- from the 

designed spacing providing that the cumulative error does not exceed 

the requirements of the finishing materials. 

D. Prefabricated panels shall be not more than 3 mm (1/8 inch) +/- out of 

square within the length of that panel. 

3.4 FIELD REPAIR: 

 Touch-up damaged galvanizing with galvanizing repair paint. 

- - - E N D - - - 
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SECTION 05 50 00 

METAL FABRICATIONS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies items and assemblies fabricated from structural 

steel shapes and other materials as shown and specified. 

B. Items specified, as applicable. 

1. Support for Wall and Ceiling Mounted Items: (12, 14A, 14C) 

2. Frames: (24E) 

3. Guards 

4. Covers and Frames for Pits and Trenches. 

5. Gratings  

6. Loose Lintels 

7. Shelf Angles 

8. Gas Racks  

9. Plate Door Sill 

10. Safety Nosings 

11. Ladders  

12. Railings: (10) 

13. Catwalks and Platforms 

14. Trap Doors with Ceiling Hatch 

15. Sidewalk Access Doors 

16. Screened Access Doors  

17. Steel Counter or Bench Top Frame and Leg 

1.2 RELATED WORK 

A. Railings attached to steel stairs: Section 05 51 00, METAL STAIRS. 

B. Colors, finishes, and textures: Section 09 06 00, SCHEDULE FOR FINISHES. 

C. Prime and finish painting: Section 09 91 00, PAINTING. 

D. Stainless steel corner guards: Section 10 26 00, WALL AND DOOR 

PROTECTION. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data 

C. Shop Drawings: 

1. Each item specified, showing complete detail, location in the 

project, material and size of components, method of joining various 
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components and assemblies, finish, and location, size and type of 

anchors. 

2. Mark items requiring field assembly for erection identification and 

furnish erection drawings and instructions. 

3. Provide templates and rough-in measurements as required. 

D. Manufacturer's Certificates: 

1. Anodized finish as specified. 

2. Live load designs as specified. 

E. Design Calculations for specified live loads including dead loads. 

F. Furnish setting drawings and instructions for installation of anchors to 

be preset into concrete and masonry work, and for the positioning of 

items having anchors to be built into concrete or masonry construction. 

1.4 QUALITY ASSURANCE 

A. Each manufactured product shall meet, as a minimum, the requirements 

specified, and shall be a standard commercial product of a manufacturer 

regularly presently manufacturing items of type specified. 

B. Each product type shall be the same and be made by the same 

manufacturer. 

C. Assembled product to the greatest extent possible before delivery to the 

site. 

D. Include additional features, which are not specifically prohibited by 

this specification, but which are a part of the manufacturer's standard 

commercial product. 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Mechanical Engineers (ASME): 

B18.6.1-97..............Wood Screws 

B18.2.2-87(R2005).......Square and Hex Nuts 

C. American Society for Testing and Materials (ASTM): 

A36/A36M-08.............Structural Steel 

A47-99(R2009)...........Malleable Iron Castings 

A48-03(R2008)...........Gray Iron Castings 

A53-10..................Pipe, Steel, Black and Hot-Dipped, Zinc-Coated 

Welded and Seamless 

A123-09.................Zinc (Hot-Dip Galvanized) Coatings on Iron and 

Steel Products 
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A167-99(R2009)..........Stainless and Heat-Resisting Chromium-Nickel 

Steel Plate, Sheet and Strip 

A269-10.................Seamless and Welded Austenitic Stainless Steel 

Tubing for General Service 

A307-10.................Carbon Steel Bolts and Studs, 60,000 PSI Tensile 

Strength 

A312/A312M-09...........Seamless, Welded, and Heavily Cold Worked 

Austenitic Stainless Steel Pipes 

A391/A391M-07...........Grade 80 Alloy Steel Chain 

A653/A653M-10...........Steel Sheet, Zinc Coated (Galvanized) or Zinc-

Iron Alloy Coated (Galvannealed) by the Hot-Dip 

Process 

A786/A786M-09...........Rolled Steel Floor Plate 

B221-08.................Aluminum and Aluminum-Alloy Extruded Bars, Rods, 

Wire, Shapes, and Tubes 

B456-03(R2009)..........Electrodeposited Coatings of Copper Plus Nickel 

Plus Chromium and Nickel Plus Chromium 

B632-08.................Aluminum-Alloy Rolled Tread Plate 

C1107-08................Packaged Dry, Hydraulic-Cement Grout (Nonshrink) 

D3656-07................Insect Screening and Louver Cloth Woven from 

Vinyl-Coated Glass Yarns 

F436-10.................Hardened Steel Washers 

F468-10.................Nonferrous Bolts, Hex Cap Screws, and Studs for 

General Use 

F593-02(R2008)..........Stainless Steel Bolts, Hex Cap Screws, and Studs 

F1667-11................Driven Fasteners: Nails, Spikes and Staples 

D. American Welding Society (AWS): 

D1.1-10.................Structural Welding Code Steel 

D1.2-08.................Structural Welding Code Aluminum 

D1.3-08.................Structural Welding Code Sheet Steel 

E. National Association of Architectural Metal Manufacturers (NAAMM) 

AMP 521-01..............Pipe Railing Manual  

AMP 500-06..............Metal Finishes Manual 

MBG 531-09..............Metal Bar Grating Manual 

MBG 532-09..............Heavy Duty Metal Bar Grating Manual 

F. Structural Steel Painting Council (SSPC)/Society of Protective Coatings: 

SP 1-04.................No. 1, Solvent Cleaning 

SP 2-04.................No. 2, Hand Tool Cleaning 
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SP 3-04.................No. 3, Power Tool Cleaning 

G. Federal Specifications (Fed. Spec): 

RR-T-650E...............Treads, Metallic and Nonmetallic, Nonskid 

PART 2 - PRODUCTS 

2.1 DESIGN CRITERIA 

A. In addition to the dead loads, design fabrications to support the 

following live loads unless otherwise specified. 

B. Ladders and Rungs: 120 kg (250 pounds) at any point. 

C. Railings and Handrails: 900 N (200 pounds) in any direction at any 

point. 

D. Floor Plates, Gratings, Covers, Trap Doors, Catwalks, and Platforms: 

Design loads as indicated on structural drawings. 

E. Manhole Covers: 1200 kg/m2 (250 pounds per square foot). 

2.2 MATERIALS 

A. Structural Steel: ASTM A36. 

B. Stainless Steel: ASTM A167, Type 302 or 304. 

C. Aluminum, Extruded: ASTM B221, Alloy 6063-T5 unless otherwise specified. 

For structural shapes use alloy 6061-T6 and alloy 6061-T4511. 

D. Floor Plate: 

1. Steel ASTM A786. 

2. Aluminum: ASTM B632. 

E. Steel Pipe: ASTM A53. 

1. Galvanized for exterior locations. 

2. Type S, Grade A unless specified otherwise. 

3. NPS (inside diameter) as shown. 

F. Cast-Iron: ASTM A48, Class 30, commercial pattern. 

G. Malleable Iron Castings: A47. 

H. Primer Paint: As specified in Section 09 91 00, PAINTING. 

I. Stainless Steel Tubing: ASTM A269, type 302 or 304. 

J. Modular Channel Units: 

1. Factory fabricated, channel shaped, cold formed sheet steel shapes, 

complete with fittings bolts and nuts required for assembly. 

2. Form channel with in turned pyramid shaped clamping ridges on each 

side. 

3. Provide case hardened steel nuts with serrated grooves in the top 

edges designed to be inserted in the channel at any point and be 

given a quarter turn so as to engage the channel clamping ridges. 

Provide each nut with a spring designed to hold the nut in place. 
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4. Factory finish channels and parts with oven baked primer when exposed 

to view. Channels fabricated of ASTM A525, G90 galvanized steel may 

have primer omitted in concealed locations. Finish screws and nuts 

with zinc coating. 

5. Fabricate snap-in closure plates to fit and close exposed channel 

openings of not more than 0.3 mm (0.0125 inch) thick stainless steel. 

K. Grout: ASTM C1107, pourable type. 

L. Insect Screening: ASTM D3656. 

2.3 HARDWARE 

A. Rough Hardware: 

1. Furnish rough hardware with a standard plating, applied after 

punching, forming and assembly of parts; galvanized, cadmium plated, 

or zinc-coated by electro-galvanizing process. Galvanized G-90 where 

specified. 

2. Use G90 galvanized coating on ferrous metal for exterior work unless 

non-ferrous metal or stainless is used. 

B. Fasteners: 

1. Bolts with Nuts:  

a. ASME B18.2.2. 

b. ASTM A307 for 415 MPa (60,000 psi) tensile strength bolts. 

c. ASTM F468 for nonferrous bolts. 

d. ASTM F593 for stainless steel. 

2. Screws: ASME B18.6.1. 

3. Washers: ASTM F436, type to suit material and anchorage. 

4. Nails: ASTM F1667, Type I, style 6 or 14 for finish work. 

2.4 FABRICATION GENERAL 

A. Material 

1. Use material as specified. Use material of commercial quality and 

suitable for intended purpose for material that is not named or its 

standard of quality not specified. 

2. Use material free of defects which could affect the appearance or 

service ability of the finished product. 

B. Size: 

1. Size and thickness of members as shown. 

2. When size and thickness is not specified or shown for an individual 

part, use size and thickness not less than that used for the same 

component on similar standard commercial items or in accordance with 

established shop methods. 
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C. Connections 

1. Except as otherwise specified, connections may be made by welding, 

riveting or bolting. 

2. Field riveting will not be approved. 

3. Design size, number and placement of fasteners, to develop a joint 

strength of not less than the design value. 

4. Holes, for rivets and bolts: Accurately punched or drilled and burrs 

removed. 

5. Size and shape welds to develop the full design strength of the parts 

connected by welds and to transmit imposed stresses without permanent 

deformation or failure when subject to service loadings. 

6. Use Rivets and bolts of material selected to prevent corrosion 

(electrolysis) at bimetallic contacts. Plated or coated material will 

not be approved. 

7. Use stainless steel connectors for removable members machine screws 

or bolts. 

D. Fasteners and Anchors 

1. Use methods for fastening or anchoring metal fabrications to building 

construction as shown or specified. 

2. Where fasteners and anchors are not shown, design the type, size, 

location and spacing to resist the loads imposed without deformation 

of the members or causing failure of the anchor or fastener, and suit 

the sequence of installation. 

3. Use material and finish of the fasteners compatible with the kinds of 

materials which are fastened together and their location in the 

finished work. 

4. Fasteners for securing metal fabrications to new construction only, 

may be by use of threaded or wedge type inserts or by anchors for 

welding to the metal fabrication for installation before the concrete 

is placed or as masonry is laid. 

5. Fasteners for securing metal fabrication to existing construction or 

new construction may be expansion bolts, toggle bolts, power actuated 

drive pins, welding, self drilling and tapping screws or bolts. 

E. Workmanship 

1. General: 

a. Fabricate items to design shown. 

b. Furnish members in longest lengths commercially available within 

the limits shown and specified. 
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c. Fabricate straight, true, free from warp and twist, and where 

applicable square and in same plane. 

d. Provide holes, sinkages and reinforcement shown and required for 

fasteners and anchorage items. 

e. Provide openings, cut-outs, and tapped holes for attachment and 

clearances required for work of other trades. 

f. Prepare members for the installation and fitting of hardware. 

g. Cut openings in gratings and floor plates for the passage of 

ducts, sumps, pipes, conduits and similar items. Provide 

reinforcement to support cut edges. 

h. Fabricate surfaces and edges free from sharp edges, burrs and 

projections which may cause injury. 

2. Welding: 

a. Weld in accordance with AWS. 

b. Welds shall show good fusion, be free from cracks and porosity and 

accomplish secure and rigid joints in proper alignment. 

c. Where exposed in the finished work, continuous weld for the full 

length of the members joined and have depressed areas filled and 

protruding welds finished smooth and flush with adjacent surfaces. 

d. Finish welded joints to match finish of adjacent surface. 

3. Joining: 

a. Miter or butt members at corners. 

b. Where frames members are butted at corners, cut leg of frame 

member perpendicular to surface, as required for clearance. 

4. Anchors: 

a. Where metal fabrications are shown to be preset in concrete, weld 

32 x 3 mm (1-1/4 by 1/8 inch) steel strap anchors, 150 mm (6 

inches) long with 25 mm (one inch) hooked end, to back of member 

at 600 mm (2 feet) on center, unless otherwise shown. 

b. Where metal fabrications are shown to be built into masonry use 32 

x 3 mm (1-1/4 by 1/8 inch) steel strap anchors, 250 mm (10 inches) 

long with 50 mm (2 inch) hooked end, welded to back of member at 

600 mm (2 feet) on center, unless otherwise shown. 

5. Cutting and Fitting: 

a. Accurately cut, machine and fit joints, corners, copes, and 

miters. 

b. Fit removable members to be easily removed. 
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c. Design and construct field connections in the most practical place 

for appearance and ease of installation. 

d. Fit pieces together as required. 

e. Fabricate connections for ease of assembly and disassembly without 

use of special tools. 

f. Joints firm when assembled. 

g. Conceal joining, fitting and welding on exposed work as far as 

practical. 

h. Do not show rivets and screws prominently on the exposed face. 

i. The fit of components and the alignment of holes shall eliminate 

the need to modify component or to use exceptional force in the 

assembly of item and eliminate the need to use other than common 

tools. 

F. Finish: 

1. Finish exposed surfaces in accordance with NAAMM Metal Finishes 

Manual. 

2. Aluminum: NAAMM AMP 501. 

a. Mill finish, AA-M10, as fabricated, use unless specified 

otherwise. 

b. Clear anodic coating, AA-C22A41, chemically etched medium matte, 

with Architectural Class 1, 0.7 mils or thicker. 

c. Colored anodic coating, AA-C22A42, chemically etched medium matte 

with Architectural Class 1, 0.7 mils or thicker. 

d. Painted: AA-C22R10. 

3. Steel and Iron: NAAMM AMP 504. 

a. Zinc coated (Galvanized): ASTM A123, G90 unless noted otherwise. 

b. Surfaces exposed in the finished work: 

1) Finish smooth rough surfaces and remove projections. 

2) Fill holes, dents and similar voids and depressions with epoxy 

type patching compound. 

c. Shop Prime Painting: 

1) Surfaces of Ferrous metal: 

a) Items not specified to have other coatings. 

b) Galvanized surfaces specified to have prime paint. 

c) Remove all loose mill scale, rust, and paint, by hand or 

power tool cleaning as defined in SSPC-SP2 and SP3. 
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d) Clean of oil, grease, soil and other detrimental matter by 

use of solvents or cleaning compounds as defined in SSPC-

SP1. 

e) After cleaning and finishing apply one coat of primer as 

specified in Section 09 91 00, PAINTING. 

2) Non ferrous metals: Comply with MAAMM-500 series.  

4. Stainless Steel: NAAMM AMP-504 Finish No. 4. 

5. Chromium Plating: ASTM B456, satin or bright as specified, Service 

Condition No. SC2. 

G. Protection: 

1. Insulate aluminum surfaces that will come in contact with concrete, 

masonry, plaster, or metals other than stainless steel, zinc or white 

bronze by giving a coat of heavy-bodied alkali resisting bituminous 

paint or other approved paint in shop. 

2. Spot prime all abraded and damaged areas of zinc coating which expose 

the bare metal, using zinc rich paint on hot-dip zinc coat items and 

zinc dust primer on all other zinc coated items. 

2.5 SUPPORTS 

A. General: 

1. Fabricate ASTM A36 structural steel shapes as shown. 

2. Use clip angles or make provisions for welding hangers and braces to 

overhead construction. 

3. Field connections may be welded or bolted. 

B. For Ceiling Hung Toilet Stall: 

1. Use a continuous steel channel above pilasters with hangers centered 

over pilasters. 

2. Make provision for installation of stud bolts in lower flange of 

channel. 

3. Provide a continuous steel angle at wall and channel braces spaced as 

shown. 

4. Use threaded rod hangers. 

5. Provide diagonal angle brace where the suspended ceiling over toilet 

stalls does not extend to side wall of room. 

C. For Wall Mounted Items: 

1. For items supported by metal stud partitions. 

2. Steel strip or hat channel minimum of 1.5 mm (0.0598 inch) thick. 

3. Steel strip minimum of 150 mm (6 inches) wide, length extending one 

stud space beyond end of item supported. 
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4. Steel hat channels where shown. Flange cut and flatted for anchorage 

to stud. 

5. Structural steel tube or channel for grab bar at water closets floor 

to structure above with clip angles or end plates formed for anchors. 

6. Use steel angles for thru wall counters. Drill angle for fasteners at 

ends and not over 100 mm (4 inches) on center between ends. 

D. For Trapeze Bars:  

1. Construct assembly above ceilings as shown and design to support not 

less than a 340 kg (750 pound) working load at any point. 

2. Fabricate trapeze supports as shown, with all exposed members, 

including screws, nuts, bolts and washers, fabricated of stainless 

steel. 

3. Fabricate concealed components of structural steel shapes unless 

shown otherwise. 

4. Stainless steel ceiling plate drilled for eye bolt. 

5. Continuously weld connections where welds shown. 

6. Use modular channel where shown with manufacturers bolts and 

fittings. 

a. Weld ends of steel angle braces to steel plates and secure to 

modular channel units as shown. Drill plates for anchor bolts. 

b. Fabricate eye bolt, special clamp bolt, and plate closure full 

length of modular channel at ceiling line and secure to modular 

channel unit with manufacturers standard fittings. 

E. For Intravenous Track and Cubical Curtain Track: 

1. Fabricate assembly of steel angle as shown. 

2. Drill angle bent ends for anchor screws to acoustical suspension 

system and angle for hanger wires. 

3. Provide pipe sleeve welded to angle. 

F. Supports at Ceiling for Radiographic (x-ray) Equipment: 

1. Fabricate hangers braces, and track of modular channel units assembly 

as shown. 

2. Fabricate steel plates for anchor to structure above. 

3. Drill bent plates for bolting at mid height at concrete beams. 

G. For Operating Room Light: 

1. Fabricate as shown to suit equipment furnished. 

2. Drill leveling plate for light fixture bolts. 

H. Supports in Orthopedic Brace Shop: 
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1. Fabricate from 25 mm (one inch) steel pipe, fasten to steel angles 

above and extend to a point 150 mm (6 inches) below finished ceiling. 

2. Lower end of the pipe shall have a standard pipe thread. 

3. Provide an escutcheon plate at ceiling. 

I. Supports for Accordion Partition Tracks, Exercise Equipment, and Items 

at Various Conditions at Suspended Ceilings: 

1. Fabricate of structural steel shapes as shown. 

2. Drill for anchor bolts of suspended item. 

J. Supports for Communion Rail Posts in Chapel: 

1. Fabricate one steel plate support for each post as shown. 

2. Drill for fasteners. 

2.6 FRAMES 

A. [Not Used] 

   B. Channel Door Frames: 

1. Fabricate of structural steel channels of size shown. 

2. Miter and weld frames at corners. 

3. Where anchored to masonry or embedded in concrete, weld to back of 

frame at each jamb, 5 mm (3/16 inch) thick by 44 mm (1-3/4 inch) wide 

steel strap anchors with ends turned 50 mm (2 inches), and of 

sufficient length to extend at least 300 mm (12 inches) into wall. 

Space anchors 600 mm (24 inches) above bottom of frame and 600 mm (24 

inches) o.c. to top of jamb. Weld clip angles to bottom of jambs and 

provide holes for expansion bolts. 

4. Where anchored to concrete or masonry in prepared openings, drill 

holes at jambs for anchoring with expansion bolts. Weld clip angles 

to bottom of frame and provide holes for expansion bolt anchors as 

shown. Drill holes starting 600 mm (24 inches) above bottom of frame 

and 600 mm (24 inches) o.c. to top of jamb and at top of jamb. 

Provide pipe spacers at holes welded to channel. 

5. Where closure plates are shown, continuously weld them to the channel 

flanges. 

6. Weld continuous 19 x 19 x 3 mm (3/4 x 3/4 x 1/8 inch) thick steel 

angles to the interior side of each channel leg at the head and jambs 

to form a caulking groove. 

7. Prepare frame for installation of hardware specified in Section 08 71 

00, DOOR HARDWARE. 

a. Cut a slot in the lock jamb to receive the lock bolt. 
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b. Where shown use continuous solid steel bar stops at perimeter of 

frame, weld or secure with countersunk machine screws at not more 

than 450 mm (18 inches) on center. 

C. Frames for Breech Opening: 

1. Fabricate from steel channels, or combination of steel plates and 

angles to size and contour shown. 

2. Weld strap anchors on back of frame at not over 600 mm (2 feet) on 

centers for concrete or masonry openings. 

2.7 GUARDS 

A. Wall Corner Guards: 

1. Fabricate from steel angles and furnish with anchors as shown. 

2. Continuously weld anchor to angle. 

B. Guard Angles for Overhead Doors: 

1. Cut away top portion of outstanding leg of angle and extend remaining 

portion of angle up wall. 

2. Weld filler piece across head of opening to jamb angles. 

3. Make provisions for fasteners and anchorage. 

C. Channel Guard at Loading Platform: 

1. Fabricate from steel channel of size shown. 

2. Weld anchors to channels as shown. 

3. Drill channel for bumper anchor bolts. 

D. Edge Guard Angles for Openings in slabs. 

1. Fabricate from steel angles of sizes and with anchorage shown. 

2. Where size of angle is not shown, provide 50 x 50 x 6 mm (2 x 2 x 1/4 

inch) steel angle with 32 x 5 mm (1-1/4 x 3/16 inch) strap anchors, 

welded to back. 

3. Miter or butt angles at corners and weld. 

4. Use one anchor near end and three feet on centers between end 

anchors. 

E. Wheel Guards: 

1. Construct wheel guards of not less than 16 mm (5/8 inch) thick cast 

iron. 

2. Provide corner type, with flanges for bolting to walls. 

2.8 COVERS AND FRAMES FOR PITS AND TRENCHES 

A. Fabricate covers to support live loads specified. 

B. Galvanized steel members after fabrication in accordance with ASTM A123, 

G-90 coating. 

C. Steel Covers: 
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1. Use 6 mm (1/4 inch) thick floor plate for covers unless otherwise 

shown. Use gratings where shown as specified in paragraph GRATINGS. 

Use smooth floor plate unless noted otherwise. 

2. Provide clearance at all sides to permit easy removal of covers. 

3. Make cutouts within 6 mm (1/4 inch) of penetration for passage of 

pipes and ducts. 

4. Drill covers for flat head countersunk screws. 

5. Make cover sections not to exceed 2.3 m2 (25 square feet) in area and 

90 kg (200 pounds) in weight. 

6. Fabricate trench cover sections not be over 900 mm (3 feet) long and 

if width of trench is more than 900 mm (3 feet)or over, equip one end 

of each section with an angle or "T" bar stiffener to support 

adjoining plate. 

7. Use two, 13 mm (1/2 inch) diameter steel bar flush drop handles for 

each cover section. 

D. Cast Iron Covers 

1. Fabricate covers to support live loads specified. 

2. Fabricate from ASTM A48, cast-iron, 13 mm (1/2 inch) minimum metal 

thickness, cast with stiffeners as required. 

3. Fabricate as flush type with frame, reasonably watertight and be 

equipped with flush type lifting rings. Provide seals where 

watertight covers noted. 

4. Make covers in sections not over 90 kg (200 pounds) except round 

covers. 

E. Steel Frames: 

1. Form frame from structural steel angles as shown. Where not shown use 

63 x 63 x 6 mm (2-1/2 x 2-1/2 x 1/4 inch) angles for frame openings 

over 1200 mm (4 feet) long and 50 x 50 x 6 mm (2 ix 2 x 1/4 inch) for 

frame openings less than 1200 mm (4 feet). 

2. Fabricate intermediate supporting members from steel "T's" or angles; 

located to support cover section edges. 

3. Where covers are required use steel border bars at frames so that top 

of cover will be flush with frame and finish floor. 

4. Weld steel strap anchors to frame. Space straps not over 600 mm (24 

inches) o.c., not shown otherwise between end anchors. Use 6 x 25 x 

200 mm (1/4 x 1 x 8 inches) with 50 mm (2 inch) bent ends strap 

anchors unless shown otherwise. 

5. Drill and tap frames for screw anchors where plate covers occur. 
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F. Cast Iron Frames: 

1. Fabricate from ASTM A48 cast iron to shape shown. 

2. Provide anchors for embedding in concrete, spaced near ends and not 

over 600 mm (24 inches) apart. 

2.9 [NOT USED] 

2.10 LOOSE LINTELS 

A. Furnish lintels of sizes shown. Where size of lintels is not shown, 

provide the sizes specified. 

B. Fabricate lintels with not less than 150 mm (6 inch) bearing at each end 

for nonbearing masonry walls, and 200 mm (8 inch) bearing at each end 

for bearing walls. 

C. Provide one angle lintel for each 100 mm (4 inches) of masonry thickness 

as follows except as otherwise specified or shown. 

1. Openings 750 mm to 1800 mm (2-1/2 feet to 6 feet) - 100 x 90 x 8 mm 

(4 x 3-1/2 x 5/16 inch). 

2. Openings 1800 mm to 3000 mm (6 feet to 10 feet) - 150 x 90 x 9 mm (6 

x 3-1/2 x 3/8 inch). 

D. For 150 mm (6 inch) thick masonry openings 750 mm to 3000 mm (2-1/2 feet 

to 10 feet) use one angle 150 x 90 x 9 mm (6 x 3-1/2 x 3/8 inch). 

E. Provide bearing plates for lintels where shown. 

F. Weld or bolt upstanding legs of double angle lintels together with 19 mm 

(3/4 inch bolts) spaced at 300 mm (12 inches) on centers. 

G. Insert spreaders at bolt points to separate the angles for insertion of 

metal windows, louver, and other anchorage. 

H. Where shown or specified, punch upstanding legs of single lintels to 

suit size and spacing of anchor bolts. 

I. Elevator Entrance: 

1. Fabricate lintel from plate bent to channel shape, and provide a 

minimum of 100 mm (4 inch) bearing each end. 

2. Cut away the front leg of the channel at each end to allow for 

concealment behind elevator hoistway entrance frame. 

2.11 SHELF ANGLES 

A. Fabricate from steel angles of size shown. 

B. Fabricate angles with horizontal slotted holes for 19 mm (3/4 inch) 

bolts spaced at not over 900 mm (3 feet) on centers and within 300 mm 

(12 inches) of ends. 

C. Provide adjustable malleable iron inserts for embedded in concrete 

framing. 
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2.12 PLATE DOOR SILL 

A. Fabricate of checkered plate as detailed. 

1. Aluminum Plate: ASTM B632, 3 mm (0.125 inch) thick. 

2. Steel Plate: ASTM A786, 3 mm (0.125 inch thick), galvanized G90. 

B. Fabricate for anchorage with flat head countersunk bolts at each end and 

not over 300 mm (12 inches), o.c. 

2.13 SAFETY NOSINGS 

A. Fed. Spec. RR-T-650, Type C. 

1. Aluminum: Class 2, Style 2. 

2. Cast iron: Class 4. 

B. Fabricate nosings for exterior use from cast aluminum, and nosings for 

interior use from either cast aluminum or cast iron. Use one Class 

throughout. 

C. Fabricate nosings approximately 100 mm (4 inches) wide with not more 

than 9 mm (3/8 inch) nose. 

D. Provide nosings with integral type anchors spaced not more than 100 mm 

(4 inches) from each end and intermediate anchors spaced approximately 

375 mm (15 inches) on center. 

E. Fabricate nosings to extend within 100 mm (4 inches) of ends of concrete 

stair treads except where shown to extend full width. 

F. Fabricate nosings to extend full width between stringers of metal stairs 

and full width of door openings. 

G. On curved steps fabricate to terminate at point of curvature of steps 

having short radius curved ends. 

2.14 LADDERS 

A. Steel Ladders: 

1. Fixed-rail type with steel rungs shouldered and headed into and 

welded to rails. 

2. Fabricate angle brackets of 50 mm (2 inch) wide by 13 mm (1/2 inch) 

thick steel; brackets spaced maximum of 1200 mm (4 feet) apart and of 

length to hold ladder 175 mm (7 inches) from wall to center of rungs. 

Provide turned ends or clips for anchoring. 

3. Provide holes for anchoring with expansion bolts through turned ends 

and brackets. 

4. Where shown, fabricate side rails curved, twisted and formed into a 

gooseneck. 

5. Galvanize exterior ladders after fabrication, ASTM A123, G-90. 

B. [Not Used] 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

METAL FABRICATIONS        05 50 00 - 

16 

C. Ladder Rungs: 

1. Fabricate from 25 mm (one inch) diameter steel bars. 

2. Fabricate so that rungs will extend at least 100 mm (4 inches) into 

wall with ends turned 50 mm (2 inches), project out from wall 175 mm 

(7 inches), be 400 mm (16 inches) wide and be designed so that foot 

cannot slide off end. 

3. Galvanized after fabrication, ASTM A123, G-90 rungs for exterior use 

and for access to pits. 

2.15 RAILINGS 

A. In addition to the dead load design railing assembly to support live 

load specified. 

B. Fabrication General: 

1. Provide continuous welded joints, dressed smooth and flush. 

2. Standard flush fittings, designed to be welded, may be used. 

3. Exposed threads will not be approved. 

4. Form handrail brackets to size and design shown. 

5. Exterior Post Anchors. 

a. Fabricate tube or pipe sleeves with closed ends or plates as 

shown. 

b. Where inserts interfere with reinforcing bars, provide flanged 

fittings welded or threaded to posts for securing to concrete with 

expansion bolts. 

c. Provide heavy pattern sliding flange base plate with set screws at 

base of pipe or tube posts. // Base plates are not required on 

pipe sleeves where ornamental railings occur. // 

6. Interior Post Anchors: 

a. Provide flanged fittings for securing fixed posts to floor with 

expansion bolts, unless shown otherwise. 

b. Weld or thread flanged fitting to posts at base. 

c. For securing removable posts to floor, provide close fitting 

sleeve insert or inverted flange base plate with stud bolts or 

rivets concrete anchor welded to the base plate. 

d. Provide sliding flange base plate on posts secured with set 

screws. 

e. Weld flange base plate to removable posts set in sleeves. 

C. Handrails: 

1. Close free ends of rail with flush metal caps welded in place except 

where flanges for securing to walls with bolts are shown. 
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2. Make provisions for attaching handrail brackets to wall, posts, and 

handrail as shown. 

D. Steel Pipe Railings: 

1. Fabricate of steel pipe with welded joints. 

2. Number and space of rails as shown. 

3. Space posts for railings not over 1800 mm (6 feet) on centers between 

end posts. 

4. Form handrail brackets from malleable iron. 

5. Fabricate removable sections with posts at end of section. 

6. [Not Used] 

7. Opening Guard Rails: 

a. Fabricate rails with flanged fitting at each end to fit between 

wall opening jambs. 

b. Design flange fittings for fastening with machine screws to steel 

plate anchored to jambs. 

c. Fabricate rails for floor openings for anchorage in sleeves. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Set work accurately, in alignment and where shown, plumb, level, free of 

rack and twist, and set parallel or perpendicular as required to line 

and plane of surface. 

B. Items set into concrete or masonry. 

1. Provide temporary bracing for such items until concrete or masonry is 

set. 

2. Place in accordance with setting drawings and instructions. 

3. Build strap anchors, into masonry as work progresses. 

C. Set frames of gratings, covers, corner guards, trap doors and similar 

items flush with finish floor or wall surface and, where applicable, 

flush with side of opening. 

D. Field weld in accordance with AWS. 

1. Design and finish as specified for shop welding. 

2. Use continuous weld unless specified otherwise. 

E. Install anchoring devices and fasteners as shown and as necessary for 

securing metal fabrications to building construction as specified. Power 

actuated drive pins may be used except for removable items and where 

members would be deformed or substrate damaged by their use. 
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F. Spot prime all abraded and damaged areas of zinc coating as specified 

and all abraded and damaged areas of shop prime coat with same kind of 

paint used for shop priming. 

G. Isolate aluminum from dissimilar metals and from contact with concrete 

and masonry materials as required to prevent electrolysis and corrosion. 

H. Secure escutcheon plate with set screw. 

3.2 INSTALLATION OF SUPPORTS 

A. Anchorage to structure. 

1. Secure angles or channels and clips to overhead structural steel by 

continuous welding unless bolting is shown. 

2. Secure supports to concrete inserts by bolting or continuous welding 

as shown. 

3. Secure supports to mid height of concrete beams when inserts do not 

exist with expansion bolts and to slabs, with expansion bolts. unless 

shown otherwise. 

4. Secure steel plate or hat channels to studs as detailed. 

B. Ceiling Hung Toilet Stalls: 

1. Securely anchor hangers of continuous steel channel above pilasters 

to structure above. 

2. Bolt continuous steel angle at wall to masonry or weld to face of 

each metal stud. 

3. Secure brace for steel channels over toilet stall pilasters to wall 

angle supports with bolts at each end spaced as shown. 

4. Install diagonal angle brace where the suspended ceiling over toilet 

stalls does not extend to side wall of room. 

5. Install stud bolts in lower flange of channel before installing 

furred down ceiling over toilet stalls. 

6. Install support for ceiling hung pilasters at entrance screen to 

toilet room similar to toilet stall pilasters. 

C. Supports for Wall Mounted items: 

1. Locate center of support at anchorage point of supported item. 

2. Locate support at top and bottom of wall hung cabinets. 

3. Locate support at top of floor cabinets and shelving installed 

against walls. 

4. Locate supports where required for items shown. 

D. Support at Ceiling for X-ray Tube Stand and Radiographic Equipment: 

1. Bolt modular steel channel frames to hangers as shown, anchored to 

structure above. 
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2. Fasten frames with modular channel manufacturers fittings, bolts, and 

nuts. Space modular channel supports and hangers as shown and as 

required to suit equipment furnished. 

3. Install closure plates in channels at ceiling where channel opening 

is visible. Coordinate and cut plates to fit tight against equipment 

anchors after equipment anchors are installed. 

E. Ceiling Support for Operating Light: 

1. Anchor support to structure above as shown. 

2. Set leveling plate as shown level with ceiling. 

3. Secure operating light to leveling plate in accordance with light 

manufacturer's requirements. 

F. Supports for intravenous (IV) Track and Cubicle Curtain Track: 

1. Install assembly where shown after ceiling suspension grid is 

installed. 

2. Drill angle for bolt and weld nut to angle prior to installation of 

tile. 

G. Support for cantilever grab bars: 

1. Locate channels or tube in partition for support as shown, and extend 

full height from floor to underside of structural slab above. 

2. Anchor at top and bottom with angle clips bolted to channels or tube 

with two, 9 mm (3/8 inch) diameter bolts. 

3. Anchor to floors and overhead construction with two 9 mm (3/8 inch) 

diameter bolts. 

4. Fasten clips to concrete with expansion bolts, and to steel with 

machine bolts or welds. 

H. Supports for Trapeze Bars: 

1. Secure plates to overhead construction with fasteners as shown. 

2. Secure angle brace assembly to overhead construction with fasteners 

as shown and bolt plate to braces. 

3. Fit modular channel unit flush with finish ceiling, and secure to 

plate with modular channel unit manufacturer's standard fittings 

through steel shims or spreaders as shown. 

a. Install closure plates in channel between eye bolts. 

b. Install eyebolts in channel. 

I. Support for Communion Rail Posts: 

1. Anchor steel plate supports for posts as shown. 

2. Use four bolts per plate, locate two at top and two at bottom. 

3. Use lag bolts. 
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3.3 [NOT USED] 

3.4 [NOT USED] 

3.5 DOOR FRAMES 

A. Secure clip angles at bottom of frames to concrete slab with expansion 

bolts as shown. 

B. Level and plumb frame; brace in position required. 

C. At masonry, set frames in walls so anchors are built-in as the work 

progresses unless shown otherwise. 

D. Set frames in formwork for frames cast into concrete. 

E. Where frames are set in prepared openings, bolt to wall with spacers and 

expansion bolts. 

3.6 OTHER FRAMES 

A. Set frame flush with surface unless shown otherwise. 

B. Anchor frames at ends and not over 450 mm (18 inches) on centers unless 

shown otherwise. 

C. Set in formwork before concrete is placed. 

3.7 GUARDS 

A. Steel Angle Corner Guards: 

1. Build into masonry as the work progress. 

2. Set into formwork before concrete is placed. 

3. Set angles flush with edge of opening and finish floor or wall or as 

shown. 

4. At existing construction fasten angle and filler piece to adjoining 

construction with 16 mm (5/8 inch) diameter by 75 mm (3 inch) long 

expansion bolts 450 mm (18 inches) on center. 

5. Install Guard Angles at Edges of // Trench // Stairwell // Openings 

in Slab // Dock Leveler // Overhead Doors where shown. 

B. Channel Guard at Top Edge of Concrete Platforms: 

1. Install in formwork before concrete is placed. 

2. Set channel flush with top of the platform. 

3.8 [NOT USED] 

3.9 STEEL LINTELS 

A. Use lintel sizes and combinations shown or specified. 

B. Install lintels with longest leg upstanding, except for openings in 150 

mm (6 inch) masonry walls install lintels with longest leg horizontal. 

C. Install lintels to have not less than 150 mm (6 inch) bearing at each 

end for nonbearing walls, and 200 mm (8 inch) bearing at each end for 

bearing walls. 
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3.10 SHELF ANGLES 

A. Anchor shelf angles with 19 mm (3/4 inch) bolts unless shown otherwise 

in adjustable malleable iron inserts, set level at elevation shown. 

B. Provide expansion space at end of members. 

3.11 PLATE DOOR SILL 

A. Install after roofing base flashing and counter flashing work is 

completed. 

B. Set in sealant and bolt to curb. 

3.12 SAFETY NOSINGS 

A. Except as specified and where preformed rubber treads are shown or 

specified install safety nosings at the following: 

1. Exterior concrete steps. 

2. Door sills of areaway entrances curbs. 

3. Exposed edges of curbs of door sills at transformer and service 

rooms. 

4. Interior concrete steps, including concrete filled treads of metal 

stairs of service stairs. 

B. Install flush with horizontal and vertical surfaces. 

C. Install nosing to within 100 mm (4 inches) of ends of concrete stair 

treads, except where shown to extend full width. 

D. Extend nosings full width of door openings. 

E. Extend nosings, full width between stringers of metal stairs, and 

terminate at point of curvature of steps having short radius curved 

ends. 

3.13 LADDERS 

A. Anchor ladders to walls and floors with expansion bolts through turned 

lugs or angle clips or brackets. 

B. In elevator pits, set ladders to clear all elevator equipment where 

shown on the drawings. 

1. Where ladders are interrupted by division beams, anchor ladders to 

beams by welding, and to floors with expansion bolts. 

2. Where ladders are adjacent to division beams, anchor ladders to beams 

with bent steel plates, and to floor with expansion bolts. 

C. Ladder Rungs: 

1. Set ladder rungs into formwork before concrete is placed. // Build 

ladder rungs into masonry as the work progresses. // 

2. Set step portion of rung 150 mm (6 inches) from wall. 

3. Space rungs approximately 300 mm (12 inches) on centers. 
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4. Where only one rung is required, locate it 400 mm (16 inches) above 

the floor. 

3.14 RAILINGS 

A. Steel Posts: 

1. Secure fixed posts to concrete with expansion bolts through flanged 

fittings except where sleeves are shown with pourable grout. 

2. Install sleeves in concrete formwork. 

3. Set post in sleeve and pour grout to surface. Apply beveled bead of 

urethane sealant at perimeter of post or under flange fitting as 

specified in Section 07 92 00, JOINT SEALANTS on exterior posts. 

4. Secure removable posts to concrete with either machine screws through 

flanged fittings which are secured to inverted flanges embedded in 

and set flush with finished floor, or set posts in close fitting pipe 

sleeves without grout. 

5. Secure sliding flanged fittings to posts at base with set screws. 

6. Secure fixed flanged fittings to concrete with expansion bolts. 

7. Secure posts to steel with welds. 

B. Aluminum Railing, Stainless Steel Railing, and Ornamental Railing Posts: 

1. Install pipe sleeves in concrete formwork. 

2. Set posts in sleeve and pour grout to surface on exterior locations 

and to within 6 mm (1/4 inch) of surface for interior locations 

except to where posts are required to be removable. 

3. Apply beveled bead of urethane sealant over sleeve at post perimeter 

for exterior posts and flush with surface for interior posts as 

specified in Section 07 92 00, JOINT SEALANTS. 

C. Anchor to Walls: 

1. Anchor rails to concrete or solid masonry with machine screws through 

flanged fitting to steel plate. 

a. Anchor steel plate to concrete or solid masonry with expansion 

bolts. 

b. Anchor steel plate to hollow masonry with toggle bolts. 

2. Anchor flanged fitting with toggle bolt to steel support in frame 

walls. 

D. [Not Used] 

E. [Not Used] 

F. [Not Used] 

G. Handrails: 

1. Anchor brackets for metal handrails as detailed. 
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2. Install brackets within 300 mm (12 inches) of return of walls, and at 

evenly spaced intermediate points not exceeding 1200 mm (4 feet) on 

centers unless shown otherwise. 

3. Expansion bolt to concrete or solid masonry. 

4. Toggle bolt to installed supporting frame wall and to hollow masonry 

unless shown otherwise. 

3.15 [NOT USED] 

3.16 [NOT USED] 

3.17 [NOT USED] 

3.18 STEEL COMPONENTS FOR MILLWORK ITEMS 

Coordinate and deliver to Millwork fabricator for assembly where 

millwork items are secured to metal fabrications. 

3.19 CLEAN AND ADJUSTING 

A. Adjust movable parts including hardware to operate as designed without 

binding or deformation of the members centered in the opening or frame 

and, where applicable, contact surfaces fit tight and even without 

forcing or warping the components. 

B. Clean after installation exposed prefinished and plated items and items 

fabricated from stainless steel, aluminum and copper alloys, as 

recommended by the metal manufacture and protected from damage until 

completion of the project. 

- - - E N D - - - 
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SECTION 05 51 00 

METAL STAIRS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Section specifies steel stairs with railings. 

B. Types: 

1. Closed riser stairs with concrete filled treads and platforms. 

1.2 RALATED WORK 

A. Concrete fill for treads and platforms: Section 03 30 00, CAST-IN-PLACE 

CONCRETE. 

B. Wall handrails and railings for other than steel stairs: Section 05 50 

00, METAL FABRICATIONS. 

C. Requirements for shop painting: Section 09 91 00, PAINTING. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Shop Drawings: Show design, fabrication details, installation, 

connections, material, and size of members. 

1.4 APPLICATION PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by basic 

designation. 

B. American Society for Testing and Materials (ASTM): 

A36/A36M-08.............Structural Steel 

A47-99 (R2009)..........Ferritic Malleable Iron Castings 

A48-03(R2008)...........Gray Iron Castings 

A53-10..................Pipe, Steel, Black and Hot-Dipped Zinc-Coated 

Welded and Seamless 

A307-10.................Carbon Steel Bolts and Studs, 60000 psi Tensile 

Strength 

A653/653M-10............Steel Sheet, Zinc Coated (Galvanized) or Zinc 

Alloy Coated (Galvannealed) by the Hot-Dip 

Process 

A563-07.................Carbon and Alloy Steel Nuts 

A1008-10................Steel, Sheet, Cold-Rolled, Carbon, Structural, 

High-Strength, Low-Alloy 

A786/A786M-09...........Rolled Steel Floor Plates 
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A1011-10................Steel, Sheet and Strip, Strip, Hot-Rolled 

Carbon, Structural, High-Strength, Low-Alloy 

C. American Welding Society (AWS): 

D1.1-10.................Structural Welding Code-Steel 

D1.3-08.................Structural Welding Code-Sheet Steel 

D. The National Association of Architectural Metal Manufactures (NAAMM) 

Manuals: 

Metal Bar Gratings (ANSI/NAAMM MBG 531-09) 

AMP521-01...............Pipe Railing Manual, Including Round Tube 

E. American Iron and Steel Institute (AISI):  

2001....................Design of Cold-Formed Steel Structural Members 

PART 2 - PRODUCTS 

2.1 DESIGN CRITERIA 

A. Design stairs to support a live load of 500 kg/m2 (100 pounds per square 

foot). 

B. Structural design, fabrication and assembly in accordance with 

requirements of NAAMM Metal Stairs Manual, except as otherwise specified 

or shown. 

C. Design Grating treads in accordance with NAAMM Metal Bar Grating Manual. 

D. Design pipe railings in accordance with NAAMM Pipe Railing Manual for 

900 N (200 pounds) in any direction at any point. 

2.2 MATERIALS 

A. Steel Pipe: ASTM A53, Standard Weight, zinc coated. 

B. Steel Grating: Metal bar type grating NAAMM BG. 

C. Sheet Steel: ASTM A1008. 

D. Structural Steel: ASTM A36. 

E. Steel Floor Plate: ASTM 786. 

F. Steel Decking: Form from zinc coated steel conforming to ASTM A446, with 

properties conforming to AISI Specification for the Design of Cold-

Formed Steel Structural Members. 

G. Steel Plate: ASTM A1011. 

H. Iron Castings: ASTM A48, Class 30. 

I. Malleable Iron Castings: ASTM A47. 

2.3 FABRICATION GENERAL 

A. Fasteners: 

1. Conceal bolts and screws wherever possible. 

2. Use countersunk heads on exposed bolts and screws with ends of bolts 

and screws dressed flush after nuts are set. 
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B. Welding: 

1. Structural steel, AWS D1.1 and sheet steel, AWS D1.3. 

2. Where possible, locate welds on unexposed side. 

3. Grind exposed welds smooth and true to contour of welded member. 

4. Remove welding splatter. 

C. Remove sharp edges and burrs. 

D. Fit stringers to head channel and close ends with steel plates welded in 

place where shown. 

E. Fit face stringer to newel post by tenoning into newel post, or by 

notching and fitting face stringer to side of newel where shown. 

F. Shop Prime Painting: Prepare surface and apply primer as specified for 

ferrous metals in Section 09 91 00, PAINTING. 

2.4 RAILINGS 

A. Fabricate railings, including handrails, from steel pipe with flush. 

1. Connections may be standard fittings designed for welding, or coped 

or mitered pipe with full welds. 

2. Wall handrails are provided under Section 05 50 00, METAL 

FABRICATIONS. 

B. Return ends of handrail to wall and close free end. 

C. Provide standard terminal castings where fastened to newel. 

D. Space intermediate posts not over six feet on center between end post or 

newel post. 

E. Fabricate handrail brackets from cast malleable iron. 

F. Provide standard terminal fittings at ends of post and rails. 

2.5 CLOSED RISER STAIRS 

A. Provide treads, risers, platforms, railings, stringers, headers and 

other supporting members. 

B. Fabricate pans for treads and platforms, and risers from sheet steel // 

Fabricate pans for platforms from steel decking where shown //. 

C. Form risers with sanitary cove. 

D. Fabricate stringers, headers, and other supporting members from 

structural steel. 

E. Construct newel posts of steel tubing having wall thickness not less 

than 5 mm (3/16-inch), with forged steel caps and drops. 

PART 3 - EXECUTION 

3.1 STAIR INSTALLATION 

A. Provide hangers and struts required to support the loads imposed. 

B. Perform job site welding and bolting as specified for shop fabrication. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

METAL STAIRS         05 51 00 - 4 

C. Set stairs and other members in position and secure to structure as 

shown.  

D. Install stairs plumb, level and true to line. 

E. Provide steel closure plate to fill any gap between the stringer and 

surrounding shaft wall. Weld and finish with prime and paint finish of 

adjoining steel. 

3.2 RAILING INSTALLATION 

A. Install standard terminal fittings at ends of posts and rails. 

B. Secure brackets, posts and rails to steel by welds, and to masonry or 

concrete with expansion sleeves and bolts, except secure posts at 

concrete by setting in sleeves filled with commercial non-shrink grout. 

C. Set rails horizontal or parallel to rake of stairs to within 3 mm in 

3650 mm (1/8-inch in 12 feet). 

D. Set posts plumb and aligned to within 3 mm in 3650 mm (1/8-inch in 12 

feet). 

3.3 FIELD PRIME PAINTING 

A. When installation is complete, clean field welds and surrounding areas 

to bright metal, and coat with same primer paint used for shop priming. 

B. Touch-up abraded areas with same primer paint used for shop priming. 

C. Touch up abraded galvanized areas with zinc rich paint as specified in 

section 09 91 00, PAINTING. 

- - - E N D - - - 
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SECTION 06 10 00 
ROUGH CARPENTRY 

 
PART 1 - GENERAL 

1.1 DESCRIPTION: 

Section specifies wood blocking, framing, sheathing, furring, nailers, 

sub-flooring, rough hardware, and light wood construction. 

1.2 RELATED WORK: 

A. Milled woodwork: Section 06 20 00, FINISH CARPENTRY. 

B. Gypsum sheathing: Section 09 29 00, GYPSUM BOARD. 

1.3 SUMBITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Shop Drawings showing framing connection details, fasteners, connections 

and dimensions. 

1.4 PRODUCT DELIVERY, STORAGE AND HANDLING: 

A. Protect lumber and other products from dampness both during and after 

delivery at site. 

B. Pile lumber in stacks in such manner as to provide air circulation 

around surfaces of each piece. 

C. Stack plywood and other board products so as to prevent warping. 

D. Locate stacks on well drained areas, supported at least 150 mm (6 

inches) above grade and cover with well ventilated sheds having firmly 

constructed over hanging roof with sufficient end wall to protect lumber 

from driving rain.  

1.5 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in the text by basic designation 

only. 

B. American Forest and Paper Association (AFPA): 

National Design Specification for Wood Construction 

NDS-05..................Conventional Wood Frame Construction 

C. American Institute of Timber Construction (AITC): 

A190.1-07...............Structural Glued Laminated Timber 

D. American Society of Mechanical Engineers (ASME): 

B18.2.1-96(R2005).......Square and Hex Bolts and Screws 

B18.2.2-87..............Square and Hex Nuts 

B18.6.1-97..............Wood Screws 
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B18.6.4-98(R2005).......Thread Forming and Thread Cutting Tapping Screws 

and Metallic Drive Screws 

E. American Plywood Association (APA): 

E30-07..................Engineered Wood Construction Guide 

F. American Society for Testing And Materials (ASTM): 

A47-99(R2009)...........Ferritic Malleable Iron Castings 

A48-03(R2008)...........Gray Iron Castings 

A653/A653M-10...........Steel Sheet Zinc-Coated (Galvanized) or Zinc-

Iron Alloy Coated (Galvannealed) by the Hot Dip 

Process 

C954-10.................Steel Drill Screws for the Application of Gypsum 

Board or Metal Plaster Bases to Steel Studs from 

0.033 inch (2.24 mm) to 0.112-inch (2.84 mm) in 

thickness 

C1002-07................Steel Self-Piercing Tapping Screws for the 

Application of Gypsum Panel Products or Metal 

Plaster Bases to Wood Studs or Metal Studs 

D143-09.................Small Clear Specimens of Timber, Method of 

Testing 

D1760-01................Pressure Treatment of Timber Products 

D2559-10................Adhesives for Structural Laminated Wood Products 

for Use Under Exterior (Wet Use) Exposure 

Conditions 

D3498-11................Adhesives for Field-Gluing Plywood to Lumber 

Framing for Floor Systems 

F844-07.................Washers, Steel, Plan (Flat) Unhardened for 

General Use 

F1667-08................Nails, Spikes, and Staples 

G. Federal Specifications (Fed. Spec.): 

MM-L-736C...............Lumber; Hardwood 

H. Commercial Item Description (CID): 

A-A-55615...............Shield, Expansion (Wood Screw and Lag Bolt Self 

Threading Anchors) 

I. Military Specification (Mil. Spec.): 

MIL-L-19140E............Lumber and Plywood, Fire-Retardant Treated 

J. Truss Plate Institute (TPI): 

TPI-85..................Metal Plate Connected Wood Trusses 

K. U.S. Department of Commerce Product Standard (PS) 
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PS 1-95.................Construction and Industrial Plywood 

PS 20-05................American Softwood Lumber Standard 

PART 2 - PRODUCTS 

2.1 LUMBER: 

A. Unless otherwise specified, each piece of lumber bear grade mark, stamp, 

or other identifying marks indicating grades of material, and rules or 

standards under which produced.  

1. Identifying marks in accordance with rule or standard under which 

material is produced, including requirements for qualifications and 

authority of the inspection organization, usage of authorized 

identification, and information included in the identification.  

2. Inspection agency for lumber approved by the Board of Review, 

American Lumber Standards Committee, to grade species used. 

 
B. Structural Members: Species and grade as listed in the AFPA, National 

Design Specification for Wood Construction having design stresses as 

shown. 

C. Lumber Other Than Structural: 

1. Unless otherwise specified, species graded under the grading rules of 

an inspection agency approved by Board of Review, American Lumber 

Standards Committee. 

2. Framing lumber: Minimum extreme fiber stress in bending of 1100. 

3. Furring, blocking, nailers and similar items 100 mm (4 inches) and 

narrower Standard Grade; and, members 150 mm (6 inches) and wider, 

Number 2 Grade. 

D. Sizes: 

1. Conforming to Prod. Std., PS20. 

2. Size references are nominal sizes, unless otherwise specified, actual 

sizes within manufacturing tolerances allowed by standard under which 

produced. 

E. Moisture Content: 

1. At time of delivery and maintained at the site. 

2. Boards and lumber 50 mm (2 inches) and less in thickness: 19 percent 

or less. 

3. Lumber over 50 mm (2 inches) thick: 25 percent or less. 

F. Fire Retardant Treatment: 

1. Mil Spec. MIL-L-19140 with piece of treated material bearing 

identification of testing agency and showing performance rating. 
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2. Treatment and performance inspection, by an independent and qualified 

testing agency that establishes performance ratings. 

G. Preservative Treatment: 

1. Do not treat Heart Redwood and Western Red Cedar. 

2. Treat wood members and plywood exposed to weather or in contact with 

plaster, masonry or concrete, including framing of open roofed 

structures; sills, sole plates, furring, and sleepers that are less 

than 600 mm (24 inches) from ground; nailers, edge strips, blocking, 

crickets, curbs, cant, vent strips and other members used in 

connection with roofing and flashing materials. 

3. Treat other members specified as preservative treated (PT). 

4. Preservative treat by the pressure method complying with ASTM D1760, 

except any process involving the use of Chromated Copper arsenate 

(CCA) for pressure treating wood is not permitted. 

 
2.2 PLYWOOD 

A. Comply with Prod. Std., PS 1. 

B. Bear the mark of a recognized association or independent inspection 

agency that maintains continuing control over quality of plywood which 

identifies compliance by veneer grade, group number, span rating where 

applicable, and glue type. 

C. Sheathing: 

1. APA rated Exposure 1 or Exterior; panel grade CD or better. 

2. Wall sheathing: 

a. Minimum 9 mm (11/32 inch) thick with supports 400 mm (16 inches) 

on center and 12 mm (15/32 inch) thick with supports 600 mm (24 

inches) on center unless specified otherwise. 

b. Minimum 1200 mm (48 inches) wide at corners without corner bracing 

of framing. 

 
3. Roof sheathing: 

a. Minimum 9 mm (11/32 inch) thick with span rating 24/0 or 12 mm 

(15/32 inch) thick with span rating for supports 400 mm (16 

inches) on center unless specified otherwise. 

b. Minimum 15 mm (19/32 inch) thick or span rating of 40/20 or 18 mm 

(23/32 inch) thick or span rating of 48/24 for supports 600 mm (24 

inches) on center. 

D. Subflooring:(NOT USED) 

E. Underlayment: (NOT USED) 
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2.3 STRUCTURAL-USE PANELS (NOT USED) 

 
2.4 ROUGH HARDWARE AND ADHESIVES: 

A. Anchor Bolts: 

1. ASME B18.2.1 and ANSI B18.2.2 galvanized, 13 mm (1/2 inch) unless 

shown otherwise. 

2. Extend at least 200 mm (8 inches) into masonry or concrete with ends 

bent 50 mm (2 inches). 

B. Miscellaneous Bolts: Expansion Bolts: C1D, A-A-55615; lag bolt, long 

enough to extend at least 65 mm (2-1/2 inches) into masonry or concrete. 

Use 13 mm (1/2 inch) bolt unless shown otherwise. 

C. Washers 

1. ASTM F844. 

2. Use zinc or cadmium coated steel or cast iron for washers exposed to 

weather. 

D. Screws: 

1. Wood to Wood: ANSI B18.6.1 or ASTM C1002. 

2. Wood to Steel: ASTM C954, or ASTM C1002. 

E. Nails: 

1. Size and type best suited for purpose unless noted otherwise. Use 

aluminum-alloy nails, plated nails, or zinc-coated nails, for nailing 

wood work exposed to weather and on roof blocking. 

2. ASTM F1667: 

a. Common: Type I, Style 10. 

b. Concrete: Type I, Style 11. 

c. Barbed: Type I, Style 26. 

d. Underlayment: Type I, Style 25. 

e. Masonry: Type I, Style 27. 

f. Use special nails designed for use with ties, strap anchors, 

framing connectors, joists hangers, and similar items. Nails not 

less than 32 mm (1-1/4 inches) long, 8d and deformed or annular 

ring shank. 

 
F. Framing and Timber Connectors: (NOT USED) 

G. Adhesives:(NOT USED) 

PART 3 - EXECUTION 

3.1 INSTALLATION OF FRAMING AND MISCELLANEOUS WOOD MEMBERS: 

A. Conform to applicable requirements of the following: 
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1. AFPA National Design Specification for Wood Construction for timber 

connectors. 

2. AITC Timber Construction Manual for heavy timber construction. 

3. AFPA WCD-number 1, Manual for House Framing for nailing and framing 

unless specified otherwise. 

4. APA for installation of plywood or structural use panels. 

5. ASTM F 499 for wood underlayment. 

6. TPI for metal plate connected wood trusses. 

B. Fasteners: 

1. Nails. 

a. Nail in accordance with the Recommended Nailing Schedule as 

specified in AFPA Manual for House Framing where detailed nailing 

requirements are not specified in nailing schedule. Select nail 

size and nail spacing sufficient to develop adequate strength for 

the connection without splitting the members. 

b. Use special nails with framing connectors. 

c. For sheathing and subflooring, select length of nails sufficient 

to extend 25 mm (1 inch) into supports. 

d. Use eight penny or larger nails for nailing through 25 mm (1 inch) 

thick lumber and for toe nailing 50 mm (2 inch) thick lumber. 

e. Use 16 penny or larger nails for nailing through 50 mm (2 inch) 

thick lumber. 

f. Select the size and number of nails in accordance with the Nailing 

Schedule except for special nails with framing anchors. 

g. Nailing Schedule; Using Common Nails: 

1) Joist bearing on sill or girder, toe nail three-8d or framing 

anchor 

2) Bridging to joist, toe nail each end two-8d 

3) Ledger strip to beam or girder three-16d under each joint. 

4) Subflooring or Sheathing: 

a) 150 mm (6 inch) wide or less to each joist face nail two-8d. 

b) Subflooring, more than 150 mm (6 inches) wide, to each stud 

or joint, face nail three-8d. 

c) Plywood or structural use panel to each stud or joist face 

nail 8d, at supported edges 150 mm (6 inches) on center and 

at intermediate supports 250 mm (10 inches) on center. When 

gluing plywood to joint framing increase nail spacing to 300 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

ROUGH CARPENTRY        06 10 00 - 7 

mm (12 inches) at supported edges and 500 mm (20 inches) 

o.c. at intermediate supports. 

5) Sole plate to joist or blocking, through sub floor face nail 

20d nails, 400 mm (16 inches) on center. 

6) Top plate to stud, end nail two-16d. 

7) Stud to sole plate, toe nail or framing anchor. Four-8d  

8) Doubled studs, face nail 16d at 600 mm (24 inches) on center. 

9) Built-up corner studs 16d at 600 mm (24 inches) (24 inches) on 

center. 

10) Doubled top plates, face nails 16d at 400 mm (16 inches) on 

center. 

11) Top plates, laps, and intersections, face nail two-16d. 

12) Continuous header, two pieces 16d at 400 mm (16 inches) on 

center along each edge. 

13) Ceiling joists to plate, toenail three-8d or framing anchor. 

14) Continuous header to stud, four 16d. 

15) Ceiling joists, laps over partitions, face nail three-16d or 

framing anchor.  

16) Ceiling joists, to parallel rafters, face nail three-16d. 

17) Rafter to plate, toe nail three-8d. or framing anchor. Brace 25 

mm (1 inch) thick board to each stud and plate, face nail 

three-8d. 

18) Built-up girders and beams 20d at 800 mm (32 inches) on center 

along each edge. 

2. Bolts: 

a. Fit bolt heads and nuts bearing on wood with washers. 

b. Countersink bolt heads flush with the surface of nailers. 

c. Embed in concrete and solid masonry or use expansion bolts. 

Special bolts or screws designed for anchor to solid masonry or 

concrete in drilled holes may be used. 

d. Use toggle bolts to hollow masonry or sheet metal. 

e. Use bolts to steel over 2.84 mm (0.112 inch, 11 gage) in 

thickness. Secure wood nailers to vertical structural steel 

members with bolts, placed one at ends of nailer and 600 mm (24 

inch) intervals between end bolts. Use clips to beam flanges. 

3. Drill Screws to steel less than 2.84 mm (0.112 inch) thick. 

a. ASTM C1002 for steel less than 0.84 mm (0.033 inch) thick. 

b. ASTM C 954 for steel over 0.84 mm (0.033 inch) thick. 
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4. Power actuated drive pins may be used where practical to anchor to 

solid masonry, concrete, or steel. 

5. Do not anchor to wood plugs or nailing blocks in masonry or concrete. 

Use metal plugs, inserts or similar fastening. 

6. Screws to Join Wood: 

a. Where shown or option to nails. 

b. ASTM C1002, sized to provide not less than 25 mm (1 inch) 

penetration into anchorage member. 

c. Spaced same as nails. 

7. Installation of Timber Connectors: 

a. Conform to applicable requirements of the NFPA National Design 

Specification for Wood Construction. 

b. Fit wood to connectors and drill holes for fasteners so wood is 

not split. 

C. Set sills or plates level in full bed of mortar on masonry or concrete 

walls.  

1. Space anchor bolts 1200 mm (4 feet) on centers between ends and 

within 150 mm (6 inches) of end. Stagger bolts from side to side on 

plates over 175 mm (7 inches) in width. 

2. Use shims of slate, tile or similar approved material to level wood 

members resting on concrete or masonry. Do not use wood shims or 

wedges. 

3. Closely fit, and set to required lines. 

D. Cut notch, or bore in accordance with NFPA Manual for House-Framing for 

passage of ducts wires, bolts, pipes, conduits and to accommodate other 

work. Repair or replace miscut, misfit or damaged work. 

E. Blocking Nailers, and Furring: 

1. Install furring, blocking, nailers, and grounds where shown. 

2. Use longest lengths practicable. 

3. Use fire retardant treated wood blocking where shown at openings and 

where shown or specified. 

4. Layers of Blocking or Plates: 

a. Stagger end joints between upper and lower pieces. 

b. Nail at ends and not over 600 mm (24 inches) between ends. 

c. Stagger nails from side to side of wood member over 125 mm (5 

inches) in width. 

5. Unless otherwise shown, use wall furring 25 mm by 75 mm (1 inch by 3 

inch) continuous wood strips installed plumb on walls, using wood 
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shims where necessary so face of furring forms a true, even plane. 

Space furring not over 400 mm (16 inches on centers, butt joints over 

bearings and rigidly secure in place. Anchor furring on 400 mm (16 

inches) centers.  

 
F. Floor and Ceiling Framing: (NOT USED) 

G. Bridging:(NOT USED) 

 
H. Roof Framing: (NOT USED) 

I. Framing of Dormers: (NOT USED) 

J. Partition and Wall Framing: (NOT USED) 

K. Rough Bucks: (NOT USED) 

 
L. Subflooring: (NOT USED) 

M. Underlayment: (NOT USED) 

N. Sheathing: 

1. Use plywood or structural-use panels for sheathing. 

2. Lay panels with joints staggered, with edge and ends 3 mm (1/8 inch) 

apart and nailed over bearings as specified. 

3. Set nails not less than 9 mm (3/8 inch) from edges. 

4. Install 50 mm by 100 mm (2 inch by 4 inch) blocking spiked between 

joists, rafters and studs to support edge or end joints of panels. 

5. Match and align sheathing which is an extension of work in place to 

existing.  

 

- - - E N D - - - 



CLEMENT J. ZABLOCKI MEDICAL CENTER  DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

CEMENTITIOUS SHEATHING          06 16 63 - 1 

SECTION 06 16 63 
CEMENTITIOUS SHEATHING 

 
PART 1 - GENERAL 
1.1 DESCRIPTION 

 This section specifies cement board sheathing applied to frame wall 

construction, ready to receive subsequent finishes. 

1.2 SUBMITTALS 
A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Samples: 1. Cement board panels, 200 mm by 200 mm (8 inches by 8 inches), 

minimum size. 

2. Fasteners, each type used. 

3. Reinforcing tape for joints 300 mm (12 inches) long. 

4. Water barrier backing, 300 mm (12 inches) square. 

C. Product Data: 

1. Cement board sheathing. 

2. Reinforcing tape. 

3. Fasteners. 

1.3 DELIVERY AND STORAGE 
A. Deliver materials in containers with labels legible and intact. 

B. Store materials so as to prevent damage or contamination. 

 
1.4 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to the extent 

referenced. Publications are referenced in the text by the basic 

designation only. 

B. American Society for Testing and Materials (ASTM): 

C954-10.................Steel Drill Screws for the Application of Gypsum 

Panel Products or Metal Plaster Bases to Steel 

Studs from 0.033 in. (0.84 mm) to 0.112 in. (2.84 

mm) in Thickness. 

C1325-08................Non-Asbestos Fiber-Mat Reinforced Cementitious 

Backer Units 

D226-09.................Asphalt-Saturated Organic Felt Used in Roofing and 

Waterproofing. 

D4586-07................Asphalt Roof Cement, Asbestos-Free 

C. Federal Specifications (FS): 
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UU-B-790................Building Paper, Vegetable Fiber INT AMD 1 (Kraft, 

Waterproofed, Water Repellant and Fire Resistant) 

D. Gypsum Association: 

GA253...................Application of Gypsum Sheathing. 

PART 2 - PRODUCTS 
2.1 CEMENT BOARD SHEATHING 

A. Conform to ASTM C1325, except as follows. 

B. Property Minimum Average Value 

1. Flame Spread  5 

2. Smoke Density  0 

3. Thickness 13 mm (1/2 inch) 

4. Minimum Width 800 mm (32 inches) 

 
6. Flexural Strength wet and dry   6895 kpa (1000 psi) 

7. Fastener Holding wet and dry  33 kpa (125 pounds)  

2.2 ACCESSORY MATERIALS 
A. Steel Drill Screws: ASTM C954. Modified for flat head. Bugle head not 

acceptable. 

B. Organic Felt: ASTM D226, Type II, 13.6 kg (30 lb). 

C. Roof Cement: ASTM D4586 

D. Joint Reinforcing Tape: 

1. Minimum 100 mm (4-inches) wide open mesh alkali resistant. 

2. Glass fiber mesh polymer coated as recommended by Cement Board 

manufacturer. 

E. Water Barrier: FS UU-B-790. Type I (Barrier paper), Grade D (Water-vapor 

permeable). Other products meeting or exceeding the Federal specification 

for a water barrier with water vapor permeability are acceptable. 

PART 3 - EXECUTION 
3.1 ENVIRONMENTAL REQUIREMENTS 

A. Do not install units when temperature is below 4.5 degrees Celsius (40 

degrees F). 

B. Do not install joint reinforcing tape when temperature is below 10 degrees 

Celsius (50 degrees F). 

 
3.2 INSTALLATION 

A. Remove wrapping and separate to allow air circulation for not less than 

seven days before installation. 

B. Installing Water Barrier over Framing Members: 
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1. Apply roof cement or tape to framing members sufficient to adhere and 

support water barrier. 

2. Use either organic felt or water barrier. 

3. Apply barrier shingle fashion with horizontal joints lapped not less 

than 50 mm (2 inches). Lap end joints over framing, not less than 100 

mm (4 inches) cemented together with roof cement, stagger end joints. 

4. Do not leave over 300 mm (12-inch) wide strip exposed when work is 

stopped. 

5. Coordinate with installation of flashing to lap water barrier over 

flashing.  Install weeps every 600 mm (24 inches) or as detailed, 

directly above flashing.  Provide for clear exit of water to exterior. 

6. Repair torn or cut barrier with barrier patch spanning framing space 

cemented to surface along top and side edges. 

C. Installing Cement Board Units: 

1. Apply cement board sheathing immediately over water barrier in 

accordance with GA-253, with rounded edges and rough side to exterior, 

except as specified otherwise. 

2. Secure units to framing members with screws spaced not more than 200 mm 

(8 inches) on center and not closer than 13 mm (1/2-inch) from the edge 

of the unit. 

3. Install screws so that the screw heads do not penetrate the surface of 

unit. 

4. Install 13 mm (1/2-inch) wide horizontal control joints at floors and 

vertical control joints not over 4.87 m (16 feet) on center unless 

shown otherwise, maintain alignment. 

5. Stop units at edges of building expansion joints. 

6. Minimum bearing over framing members: 19 mm (3/4-inch.) 

 
D. Joint and Surface Treatment: Apply joint reinforcing tape over joints, 

exposed edges, and corners using adhesive recommended by manufacturer. 

E. Leave surface flush and ready to receive subsequent finishes. 

3.3 PROTECTION AND REPAIR 
A. Protect board with temporary coverings against moisture until subsequent 

finish is applied. 

B. Patch and repair damaged surface prior to application of subsequent 

finish. 

1. Fill cracks. 
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2. Replace loose, spalling or missing joint finish. 

3. Replace broken or damaged boards. 

 

- - - E N D - - - 
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SECTION 06 20 00 
FINISH CARPENTRY 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies exterior and interior mil lwork. 

B. Items specified. 

- Counter Shelf  

- Counter or Work Tops 

 
1.2 RELATED WORK 

A. Fabricated Metal brackets, bench supports and co untertop legs: Section 

05 50 00, METAL FABRICATIONS. 

B. Framing, furring and blocking: Section 06 10 00,  ROUGH CARPENTRY. 

C. Wood doors: Section 08 14 00, WOOD DOORS. 

D. Color and texture of finish: Section 09 06 05, M ATERIALS FINISH LIST. 

E. Stock Casework: Section 12 32 00, MANUFACTURED W OOD CASEWORK. 

F. Other Countertops: Division 11, EQUIPMENT and Di vision 12, FURNISHINGS. 

G. Electrical light fixtures and duplex outlets: Di vision 26, ELECTRICAL. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Shop Drawings: 

1. Millwork items – Half full size scale for sectio ns and details 1:50 

(1/4-inch) for elevations and plans. 

2. Show construction and installation. 

C. Samples: 

 Plastic laminate finished plywood or particleboard , 150 mm by 300 mm 

(six by twelve inches). 

D. Certificates: 

1. Indicating preservative treatment & fire retarda nt treatment of 

materials meet the requirements specified. 

2. Indicating moisture content of materials meet th e requirements 

specified. 

E. List of acceptable sealers for fire retardant an d preservative treated 

materials. 

F. Manufacturer's literature and data: 

1. Finish hardware 

2. Sinks with fittings 
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3. Electrical components 

1.4 DELIVERY, STORAGE AND HANDLING 

A. Protect lumber and millwork from dampness, maint aining moisture content 

specified both during and after delivery at site. 

B. Store finishing lumber and millwork in weatherti ght well ventilated 

structures or in space in existing buildings design ated by The COR. 

Store at a minimum temperature of 21 0C (70 0F) for not less than 10 days 

before installation. 

C. Pile lumber in stacks in such manner as to provi de air circulation 

around surfaces of each piece. 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Testing and Materials (ASTM) : 

A36/A36M-08.............Structural Steel 

A53-12..................Pipe, Steel, Black and Hot- Dipped Zinc Coated, 

Welded and Seamless 

A167-99 (R2009).........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet, and Strip 

B26/B26M-09.............Aluminum-Alloy Sand Casting s 

B221-08.................Aluminum and Aluminum-Alloy  Extruded Bars, Rods, 

Wire, Profiles, and Tubes 

E84-10..................Surface Burning Characteris tics of Building 

Materials 

C. American Hardboard Association (AHA): 

A135.4-04...............Basic Hardboard 

D. Builders Hardware Manufacturers Association (BHM A): 

A156.9-03...............Cabinet Hardware 

A156.11-10..............Cabinet Locks 

A156.16-08..............Auxiliary Hardware 

E. Hardwood Plywood and Veneer Association (HPVA): 

HP1-09..................Hardwood and Decorative Ply wood 

F. National Particleboard Association (NPA): 

A208.1-09...............Wood Particleboard 

G. American Wood-Preservers’ Association (AWPA): 

AWPA C1-03..............All Timber Products – Prese rvative Treatment by 

Pressure Processes 
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H. Architectural Woodwork Institute (AWI): 

AWI-09..................Architectural Woodwork Qual ity Standards and 

Quality Certification Program 

I. National Electrical Manufacturers Association (N EMA): 

LD 3-05.................High-Pressure Decorative La minates 

J. U.S. Department of Commerce, Product Standard (P S): 

PS20-10.................American Softwood Lumber St andard 

K. Military Specification (Mil. Spec):  

MIL-L-19140E............Lumber and Plywood, Fire-Re tardant Treated 

L. Federal Specifications (Fed. Spec.): 

A-A-1922A...............Shield Expansion 

A-A-1936................Contact Adhesive 

FF-N-836D...............Nut, Square, Hexagon Cap, S lotted, Castle 

FF-S-111D(1)............Screw, Wood 

MM-L-736(C).............Lumber, Hardwood 

PART 2 – PRODUCTS 

2.1 BIO-BASED MATERIAL: 

 Bio-based Materials: For products designated by th e USDA’s Bio-Preferred 

program, provide products that meet or exceed USDA recommendations for 

bio-based content, so long as products meet all per formance requirements 

in this specification section. For more information  regarding the 

product categories covered by the Bio-Preferred pro gram, visit 

http://www.bio-preferred.gov  

2.2 LUMBER 

A. Grading and Marking: 

1. Lumber shall bear the grade mark, stamp, or othe r identifying marks 

indicating grades of material. 

2. Such identifying marks on a material shall be in  accordance with the 

rule or standard under which the material is produc ed, including 

requirements for qualifications and authority of th e inspection 

organization, usage of authorized identification, a nd information 

included in the identification. 

3. The inspection agency for lumber shall be approv ed by the Board of 

Review, American Lumber Standards Committee, to gra de species used. 

B. Sizes: 

1. Lumber Size references, unless otherwise specifi ed, are nominal 

sizes, and actual sizes shall be within manufacturi ng tolerances 

allowed by the standard under which product is prod uced. 
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2. Millwork, standing and running trim, and rails: Actual size as shown 

or specified. 

C. Hardwood: MM-L-736, species as specified for eac h item. 

D. Softwood: PS-20, exposed to view appearance grad es: 

1. Use C select or D select, vertical grain for tra nsparent finish 

including stain transparent finish. 

2. Use Prime for painted or opaque finish. 

E. Use edge grain Wood members exposed to weather. 

2.3 PLYWOOD 

A. Softwood Plywood: 

1. Prod. Std. 

2. Grading and Marking: 

a. Each sheet of plywood shall bear the mark of a r ecognized 

association or independent inspection agency that m aintains 

continuing control over the quality of the plywood.  

b. The mark shall identify the plywood by species g roup or 

identification index, and shall show glue type, gra de, and 

compliance with PS1. 

3. Plywood, 13 mm (1/2 inch) and thicker; not less than five ply 

construction, except 32 mm (1-1/4 inch) thick plywo od not less than 

seven ply. 

4. Plastic Laminate Plywood Cores: 

a. Exterior Type, and species group. 

b. Veneer Grade: A-C. 

5. Shelving Plywood: 

a. Interior Type, any species group. 

b. Veneer Grade: A-B or B-C. 

6. Other: As specified for item. 

B. Hardwood Plywood: 

1. HPVA: HP.1 

2. Species of face veneer shall be as shown or as s pecified in 

connection with each particular item. 

3. Inside of Building: 

a. Use Type II (interior) A grade veneer for transp arent finish. 

b. Use Type II (interior) Sound Grade veneer for pa int finish. 

4. On Outside of Building: 

a. Use Type I, (exterior) A Grade veneer for natura l or stained and 

varnish finish. 
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b. Use Type I, (exterior) Sound Grade veneer for pa int finish. 

5. Use plain sliced red oak // rotary cut white bir ch // unless 

specified otherwise. 

2.4 PARTICLEBOARD 

A. NPA A208.1 

B. Plastic Laminate Particleboard Cores: 

1. Use Type 1, Grade 1-M-3, or Type 2, Grade 2-M-2,  unless otherwise 

specified. 

2. Use Type 2, Grade 2-M-2, exterior bond, for tops  with sinks. 

C. General Use: Type 1, Grade 1-M-3 or Type 2, Grad e 2-M-2. 

2.5 PLASTIC LAMINATE 

A. NEMA LD-3. 

B. Exposed decorative surfaces including countertop s, both sides of cabinet 

doors, and for items having plastic laminate finish . General Purpose, 

Type HGL. 

C. Cabinet Interiors including Shelving: Both of fo llowing options to 

comply with NEMA, CLS as a minimum. 

1. Plastic laminate clad plywood or particle board.  

2. Resin impregnated decorative paper thermally fus ed to particle board. 

D. Backing sheet on bottom of plastic laminate cove red wood tops: Backer, 

Type HGP. 

E. Post Forming Fabrication, Decorative Surfaces: P ost forming, Type HGP. 

2.6 BUILDING BOARD (HARDBOARD)(NOT USED) 

2.7 ADHESIVE 

A. For Plastic Laminate: Fed. Spec. A-A-1936. 

B. For Interior Millwork: Unextended urea resin, un extended melamine resin, 

phenol resin, or resorcinol resin. 

C. For Exterior Millwork: Unextended melamine resin , phenol resin, or 

resorcinol resin. 

2.8 STAINLESS STEEL 

ASTM A167, Type 302 or 304. 

2.9 ALUMINUM CAST 

ASTM B26 

2.10 ALUMINUM EXTRUDED 

ASTM B221 

2.11 HARDWARE 

A. Rough Hardware: 
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1. Furnish rough hardware with a standard plating, applied after 

punching, forming and assembly of parts; galvanized , cadmium plated, 

or zinc-coated by electric-galvanizing process. Gal vanized where 

specified. 

2. Use galvanized coating on ferrous metal for exte rior work unless non-

ferrous metals or stainless is used. 

3. Fasteners: 

a. Bolts with Nuts: FF-N-836. 

b. Expansion Bolts: A-A-1922A. 

c. Screws: Fed. Spec. FF-S-111. 

4. Locks: 

a. All cabinets and drawers to be provide with lock s.  Locks are to 

be provided with Medeco 7-pin cores. 

 
B. Finish Hardware 

1. Cabinet Hardware: ANSI A156.9. 

a. Door/Drawer Pulls: B02011. Door in seismic zones : B03182. 

b. Drawer Slides: B05051 for drawers over 150 mm (6  inches) deep, 

B05052 for drawers 75 mm to 150 mm 3 to 6 inches) d eep, and B05053 

for drawers less than 75 mm (3 inches) deep. 

c. Sliding Door Tracks: B07063. 

d. Adjustable Shelf Standards: B4061 with shelf res t B04083. 

e. Concealed Hinges: B1601, minimum 110 degree open ing. 

f. Butt Hinges: B01361, for flush doors, B01381 for  inset lipped 

doors, and B01521 for overlay doors. 

g. Cabinet Door Catch: B0371 or B03172. 

h. Vertical Slotted Shelf Standard: B04103 with she lf brackets 

B04113, sized for shelf depth. 

2. Cabinet Locks: ANSI A156.11. 

a. Drawers and Hinged Door: E07262. 

b. Sliding Door: E07162. 

c. All locks are to be provided with Medeco 7-pin c ores. 

3. Auxiliary Hardware: ANSI A156.16. 

a. Shelf Bracket: B04041, japanned or enameled fini sh. 

b. Combination Garment rod and Shelf Support: B0405 1 japanned or 

enamel finish. 

c. Closet Bar: L03131 chrome finish of required len gth. 

d. Handrail Brackets: L03081 or L03101. 

1) Cast Aluminum, satin polished finish. 
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2) Cast Malleable Iron, japanned or enamel finish. 

4. Steel Channel Frame and Leg supports for Counter  top. Fabricated 

under Section 05 50 00, METAL FABRICATIONS. 

5. Pipe Bench Supports: 

a. Pipe: ASTM A53. 

6. Fabricated Wall Bench Supports: 

a. Steel Angles: ASTM A36 steel with chrome finish,  or ASTM A167, 

stainless steel with countersunk wood screws, holes  at 64 mm (2-

1/2 inches) on center on horizontal member. 

b. Use 38 mm by 38 mm by 5 mm (1-1/2 by 1-1/2 by 3/ 16 inch) angle 

thick drilled for screw and bolt holes unless shown  otherwise. 

Drill 6 mm (1/4 inch) holes for anchors on vertical  member, not 

more than 200 mm (8 inches) on center between ends or corners. 

c. Stainless steel bars brackets: ASTM A167, fabric ated to shapes 

shown, Number 4 finish. Use 50 mm by 5 mm (2 inch b y 3/16 inch) 

bars unless shown otherwise. Drill for anchors and screws. Drill 

countersunk wood screw holes at 64 mm (2-1/2 inches ) on center on 

horizontal members and not less than two 13 mm (1/4  inch) hole for 

anchors on vertical member. 

7. Thru-Wall Counter Brackets: 

a. Steel angles drilled for fasteners on 100 mm (4 inches) centers. 

b. Baked enamel prime coat finish. 

8. Folding Shelf Bracket: 

a. Steel Shelf bracket, approximately 400 mm by 400  mm (16 by 16 

inches), folding type with baked gray enamel finish  or chrome 

plated finish. 

b. Bracket legs shall be approximately 28 mm (1-1/8  inches) wide. 

c. Distance from center line of hinge pin to back o f vertical leg 

shall be 44 mm (1-3/4 inches) or provide for wood s pacer if hinge 

line is at joint of vertical and horizontal leg. 

d. Distance from face to face of bracket when close d shall be 50 mm 

(2 inches). 

e. Brackets shall automatically lock when counter i s raised parallel 

to floor and shall unlock manually. 

f. Each bracket shall support not less than 68 Kg ( 150 pounds) evenly 

distributed. 

9. Edge Strips Moldings: 
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a. Driven type "T" shape with serrated retaining st em; vinyl plastic 

to match plastic laminate color, stainless steel, o r 3 mm (1/8 

inch) thick extruded aluminum. 

b. Stainless steel or extruded aluminum channels. 

c. Stainless steel, number 4 finish; aluminum, mech anical applied 

medium satin finish, clear anodized 0.1 mm (0.4 mil s) thick. 

10. Rubber or Vinyl molding 

a. Rubber or vinyl standard stock and in longest le ngths practicable. 

b. Design for closures at joints with walls and adh esive anchorage. 

c. Adhesive as recommended by molding manufacturer.  

11. Primers: Manufacturer's standard primer for ste el providing baked 

enamel finish. 

2.12 MOISTURE CONTENT 

A. Moisture content of lumber and millwork at time of delivery to site. 

1. Interior finish lumber, trim, and millwork 32 mm  (1-1/4 inches) or 

less in nominal thickness: 12 percent on 85 percent  of the pieces and 

15 percent on the remainder. 

2. Exterior treated or untreated finish lumber and trim 100 mm (4 

inches) or less in nominal thickness: 15 percent. 

3. Moisture content of other materials shall be in accordance with the 

standards under which the products are produced. 

 
2.13 FIRE RETARDANT TREATMENT 

A. Where wood members and plywood are specified to be fire retardant 

treated, the treatment shall be in accordance with Mil. Spec. MIL-

L19140. 

B. Treatment and performance inspection shall be by  an independent and 

qualified testing agency that establishes performan ce ratings. 

C. Each piece of treated material shall bear identi fication of the testing 

agency and shall indicate performance in accordance  with such rating of 

flame spread and smoke developed. 

D. Treat wood for maximum flame spread of 25 and sm oke developed of 25. 

E. Fire Resistant Softwood Plywood: 

1. Use Grade A, Exterior, plywood for treatment. 

2. Meet the following requirements when tested in a ccordance with ASTM 

E84. 

a. Flame spread: 0 to 25. 

b. Smoke developed: 100 maximum 

F. Fire Resistant Hardwood Plywood: 
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1. Core: Fire retardant treated softwood plywood. 

2. Hardwood face and back veneers untreated, 

3. Factory seal panel edges, to prevent loss of fir e retardant salts. 

2.14 PRESERVATIVE TREATMENT 

 Wood members and plywood exposed to weather or in contact with plaster, 

masonry or concrete, including wood members used fo r rough framing of 

millwork items except heart-wood Redwood and Wester n Red Cedar shall be 

preservative treated in accordance with AWPA Standa rds. 

B. Use Grade A, exterior plywood for treatment. 

2.15 ACOUSTICAL PANEL 

A. Performance criteria: 

1. NRC 19 mm (3/4 inch) adhesive mounting direct to  substrate. 

2. Composite flame spread: ASTM E84, 25 or less. 

3. Smoke developed: ASTM E84, 140 or less. 

B. Glass fiber panel covered with fabric. 

1. Glass fiber panel one inch thick minimum, self s upporting of density 

required for minimum NRC. 

2. Fabric covering treated to resist stains and soi l, bonded directly to 

the glass fiber panel face, flat bonded directly to  the glass fiber 

panel face, flat wrinkle-free surface. 

C. Adhesive: As recommended by panel manufacturers.  

 
2.16 FABRICATION 

A. General: 

1. Except as otherwise specified, use AWI Custom Gr ade for architectural 

woodwork and interior millwork. 

2. Finish woodwork shall be free from pitch pockets . 

3. Except where special profiles are shown, trim sh all be standard stock 

molding and members of the same species. 

4. Plywood shall be not less than 13 mm (1/2 inch),  unless otherwise 

shown or specified. 

5. Edges of members in contact with concrete or mas onry shall have a 

square corner caulking rebate. 

6. Fabricate members less than 4 m (14 feet) in len gth from one piece of 

lumber, back channeled and molded a shown. 

7. Interior trim and items of millwork to be painte d may be fabricated 

from jointed, built-up, or laminated members, unles s otherwise shown 

on drawings or specified. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

FINISH CARPENTRY          06 20 00 - 10 

8. Plastic Laminate Work: 

a. Factory glued to either a plywood or a particle board core, 

thickness as shown or specified. 

b. Cover exposed edges with plastic laminate, excep t where aluminum, 

stainless steel, or plastic molded edge strips are shown or 

specified. Use plastic molded edge strips on 19 mm (3/4-inch) 

molded thick or thinner core material. 

c. Provide plastic backing sheet on underside of co untertops, vanity 

tops, thru-wall counter // and sills // including b ack splashes 

and end splashes of countertops. 

d. Use backing sheet on concealed large panel surfa ce when decorative 

face does not occur. 

B. Seats and Benches: (NOT USED) 

C. Mounting Strips, Shelves and Rods: 

1. Cut mounting strips from 25 mm by 100 mm (1 by 4  inches) softwood 

stock, with exposed edge slightly rounded. 

2. Cut wood shelf from softwood 1 inch stock, of wi dth shown, exposed 

edge slightly rounded. Option: Use 19 mm (3/4 inch)  thick plywood 

with 19 mm (3/4 inch) softwood edge nosing on expos ed edge, slightly 

rounded. 

3. Plastic laminate covered, 19 mm (3/4 inch) thick  plywood or particle 

board core with edges and ends having plastic molde d edge strips. 

Size, finish and number as shown. 

4. Rod or Closet Bar: L03131. Combination Garment a nd Shelf Support, 

intermediate support for closet bar: B04051 for rod s over 1800 mm (6 

feet) long. 

D. Pegboard: 

1. Perforated hardboard sheet size as shown. 

2. Spacing strip: 13 mm by 13 mm (1/2 by 1/2 inch);  glued to hardboard 

sheet. 

a. Locate at perimeter of sheet edge. 

b. Locate material intermediate spacing strips at 8 00 mm (32 inches) 

o.c. 

3. Use 19 mm (3/4 inch) one quarter round edge trim  to cover exposed 

edge and finish flush with hardboard surface. Glue to spacing strip 

and hard board. 

E. Communications Center Counter: 
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1. Fabricate to AWI premium grade construction in c onformance with AWI 

Section 400, CASEWORK. 

2. Use softwood for structural framing member's sta ndard sizes, space 

not over 400 mm (16 inches) on center. 

3. Use red oak for exposed hardwood trim and edging . 

4. Use drawer guides on drawers with pulls. 

5. Use pulls and concealed hinges on doors. 

6. Use adjustable shelf standards with shelf rests.  

7. Use decorative plastic laminate on exposed surfa ces including 

interior of cupboard cabinet. 

8. Overlay frame of apron with drawer and door face . 

9. Provide cut outs for electrical devices and outl ets. 

F. Interview Booth:(NOT USED) 

G. Folding Shelves: Dressing (Make-Up) Type B Count er and Counter Shelf 

Type A. (NOT USED) 

H. Thru-Wall Counter or Pass Thru Counter. 

 
1. Fabricate counter as shown. Return hardwood edge  to metal frame at 

ends. Fabricate to join other counters where shown.  

2. Cut to fit metal frame profile. 

3. Fabricate to receive sliding pass window track w hen shown; specified 

in Section 08 56 19, PASS WINDOWS.  

4. Use angle and fabricated shelf bracket supports.  

I. Receiving shelf in Agent Cashier: 

1. Fabricate shelf as shown over 19 mm (3/4 inch) t hick core. 

2. Use B04041 shelf bracket. 

 
J. Wall Paneling in Rehabilitation Medicine Correct ive Therapy Main 

Clinic:(NOT USED) 

 
K. Desk in Credit Union: (NOT USED) 

L. Counter or Work Tops: 

1. Fabrication with plastic laminate over 32 mm (1- 1/4 inch) thick core 

unless shown otherwise. 

a. Use decorative laminate for exposed edges of top s 38 mm (1-1/2 

inches) wide and on back splash and end splash. Use  plastic or 

metal edges for top edges less than 38 mm (1-1/2 in ches) wide. 

b. Assemble back splash and end splash to counter t op. 

c. Use one piece counters for straight runs. 
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d. Miter corners for field joints with overlapping blocking on 

underside of joint. 

2. Fabricate wood counter for work benches as shown . 

M. Wood handrails: (NOT USED) 

PART 3 - EXECUTION 

3.1 ENVIRONMENTAL REQUIREMENTS 

A. Maintain work areas and storage areas to a minim um temperature of 21 0C 

(70 0F) for not less than 10 days before and during inst allation of 

interior millwork. 

B. Do not install finish lumber or millwork in any room or space where wet 

process systems such as concrete, masonry, or plast er work is not 

complete and dry. 

3.2 INSTALLATION 

A. General: 

1. Millwork receiving transparent finish shall be p rimed and back-

painted on concealed surfaces. Set no millwork unti l primed and back-

painted. 

2. Secure trim with fine finishing nails, screws, o r glue as required. 

3. Set nails for putty stopping. Use washers under bolt heads where no 

other bearing plate occurs. 

4. Seal cut edges of preservative and fire retardan t treated wood 

materials with a certified acceptable sealer. 

5. Coordinate with plumbing and electrical work for  installation of 

fixtures and service connections in millwork items.  

6. Plumb and level items unless shown otherwise. 

7. Nail finish at each blocking, lookout, or other nailer and 

intermediate points; toggle or expansion bolt in pl ace where nails 

are not suitable. 

8. Exterior Work: Joints shall be close fitted, met ered, tongue and 

grooved, rebated, or lapped to exclude water and ma de up in thick 

white lead paste in oil. 

B. Seats and Benches: (NOT USED) 

C. Communication Center Counters and Interview Boot hs: (NOT USED) 

D. Pegboard or Perforated Hardboard: 

1. Install board with chromium plated steel round-h ead toggle bolts or 

other fasteners capable of supporting board when lo aded at 122 kg/m 2 

(25 psf) of board. 
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2. Install board with spacers to allow hooks and ac cessories to be 

inserted and removed. 

3. Install 6 mm (1/4 inch) round trim at perimeter to finish flush with 

face of board and close space between wall and hard board. 

E. Wall Paneling: (NOT USED) 

F. Shelves: 

1. Install mounting strip at back wall and end wall  for shelves in 

closets where shown secured with toggle bolts at ea ch end and not 

over 600 mm (24 inch) centers between ends. 

a. Nail Shelf to mounting strip at ends and to back  wall strip at not 

over 900 mm (36 inches) on center. 

b. Install metal bracket, ANSI A156.16, B04041, not  over 1200 mm (4 

feet) centers when shelves exceed 1800 mm (6 feet) in length. 

c. Install metal bracket, ANSI A156.16, B04051, not  over 1200 mm (4 

feet) on centers where shelf length exceeds 1800 mm  (6 feet) in 

length with metal rods, clothes hanger bars ANSI A1 56.16, L03131, 

of required length, full length of shelf. 

2. Install vertical slotted shelf standards, ANSI A 156.9, B04103 to 

studs with toggle bolts through each fastener openi ng. Double slotted 

shelf standards may be used where adjacent shelves terminate. 

a. Install brackets ANSI A156.9, B04113, providing supports for shelf 

not over 900 mm (36 inches) on center and within 13  mm (1/2 inch) 

of shelf end unless shown otherwise. 

b. Install shelves on brackets so front edge is res trained by 

bracket. 

G. Interview Booths: (NOT USED) 

H. Handrails: (NOT USED) 

- - - E N D - - - 
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SECTION 07 08 00 

FACILITY EXTERIOR CLOSURE COMMISSIONING 

 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The requirements of this Section apply to all se ctions of Division 07 

and Division 08.  

B. This project will have selected building systems  commissioned.  The 

complete list of equipment and systems to be commis sioned is specified 

in Section 01 91 00 GENERAL COMMISSIONING REQUIREME NTS.  The 

commissioning process, which the Contractor is resp onsible to execute, 

is defined in Section 01 91 00 GENERAL COMMISSIONIN G REQUIRMENTS.  A 

Commissioning Agent (CxA) appointed by the VA will manage the 

commissioning process. 

1.2 RELATED WORK 

A.  Section 01 00 00 GENERAL REQUIREMENTS. 

B.  Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS . 

C.  Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND S AMPLES. 

1.3 SUMMARY 

A. This Section includes requirements for commissio ning the Facility 

exterior closure, related subsystems and related eq uipment.  This 

Section supplements the general requirements specif ied in Section 01 91 

00 General Commissioning Requirements. 

B. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more 

details regarding commissioning processes and proce dures, as well as 

roles and responsibilities for all Commissioning Te am members. 

1.4 DEFINITIONS 

A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for 

definitions.   

1.5 COMMISSIONED SYSTEMS 

A. Commissioning of a system or systems specified i n Division 07 and 

Division 08 is part of the construction process. Do cumentation and 

testing of these systems, as well as training of th e VA’s Operation and 

Maintenance personnel in accordance with the requir ements of Section 01 
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91 00 and of Division 07 and 08, is required in coo peration with the VA 

and the Commissioning Agent.   

B. The Facility exterior closure systems commission ing will include the 

systems listed in Section 01 19 00 General Commissi oning Requirements: 

1.6 SUBMITTALS 

A. The commissioning process requires review of sel ected Submittals that 

pertain to the systems to be commissioned.  The Com missioning Agent 

will provide a list of submittals that will be revi ewed by the 

Commissioning Agent.  This list will be reviewed an d approved by the VA 

prior to forwarding to the Contractor.  Refer to Se ction 01 33 23 SHOP 

DRAWINGS, PRODUCT DATA, and SAMPLES for further det ails.   

B. The commissioning process requires Submittal rev iew simultaneously with 

engineering review. Specific submittal requirements  related to the 

commissioning process are specified in Section 01 9 1 00 GENERAL 

COMMISSIONING REQUIREMENTS. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 CONSTRUCTION INSPECTIONS 

A. Commissioning of the building envelope systems w ill require inspection 

of individual elements of the envelope construction  throughout the 

construction period.  The Contractor shall coordina te with the 

Commissioning Agent in accordance with Section 01 9 1 00 and the 

Commissioning plan to schedule envelope inspections  as required to 

support the Commissioning Process. 

3.2 PRE-FUNCTIONAL CHECKLISTS 

A. The Contractor shall complete Pre-Functional Che cklists to verify 

systems, subsystems, and equipment installation is complete and systems 

are ready for Systems Functional Performance Testin g.  The 

Commissioning Agent will prepare Pre-Functional Che cklists to be used 

to document equipment installation.  The Contractor  shall complete the 

checklists.  Completed checklists shall be submitte d to the VA and to 

the Commissioning Agent for review.  The Commission ing Agent may spot 

check a sample of completed checklists.  If the Com missioning Agent 

determines that the information provided on the che cklist is not 

accurate, the Commissioning Agent will return the m arked-up checklist 
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to the Contractor for correction and resubmission.  If the 

Commissioning Agent determines that a significant n umber of completed 

checklists for similar equipment are not accurate, the Commissioning 

Agent will select a broader sample of checklists fo r review.  If the 

Commissioning Agent determines that a significant n umber of the broader 

sample of checklists is also inaccurate, all the ch ecklists for the 

type of equipment will be returned to the Contracto r for correction and 

resubmission.  Refer to SECTION 01 91 00 GENERAL CO MMISSIONING 

REQUIREMENTS for submittal requirements for Pre-Fun ctional Checklists, 

Equipment Startup Reports, and other commissioning documents. 

3.3 CONTRACTORS TESTS 

A. Contractor tests as required by other sections o f Division 07 or 

Division 08 shall be scheduled and documented in ac cordance with 

Section 01 00 00 GENERAL REQUIREMENTS.  All testing  shall be 

incorporated into the project schedule.  Contractor  shall provide no 

less than 7 calendar days’ notice of testing.  The Commissioning Agent 

will witness selected Contractor tests at the sole discretion of the 

Commissioning Agent.  Contractor tests shall be com pleted prior to 

scheduling Systems Functional Performance Testing.   

3.4 SYSTEMS FUNCTIONAL PERFORMANCE TESTING:   

A. The Commissioning Process includes Systems Funct ional Performance 

Testing that is intended to test systems functional  performance under 

steady state conditions, to test system reaction to  changes in 

operating conditions, and system performance under emergency 

conditions.  The Commissioning Agent will prepare d etailed Systems 

Functional Performance Test procedures for review a nd approval by the 

COR.  The Contractor shall review and comment on th e tests prior to 

approval.  The Contractor shall provide the require d labor, materials, 

and test equipment identified in the test procedure  to perform the 

tests.  The Commissioning Agent will witness and do cument the testing.  

The Contractor shall sign the test reports to verif y tests were 

performed.  See Section 01 91 00 GENERAL COMMISSION ING REQUIREMENTS, 

for additional details. 
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3.5 TRAINING OF VA PERSONNEL 

A. Training of the VA operation and maintenance per sonnel is required in 

cooperation with the COR and Commissioning Agent.  Provide competent, 

factory authorized personnel to provide instruction  to operation and 

maintenance personnel concerning the location, oper ation, and 

troubleshooting of the installed systems.  Contract or shall submit 

training agendas and trainer resumes in accordance with the 

requirements of Section 01 19 00.  The instruction shall be scheduled 

in coordination with the VA COR after submission an d approval of formal 

training plans.   Refer to Section 01 91 00 GENERAL  COMMISSIONING 

REQUIREMENTS and Division 07 and 08 Sections for ad ditional Contractor 

training requirements. 

 

----- END ----- 
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SECTION 07 11 13 
BITUMINOUS DAMPPROOFING 

 
PART 1 - GENERAL 

1.1 DESCRIPTION: 

 This section specifies materials and workmanship f or bituminous 

dampproofing on concrete and masonry surfaces. 

1.2 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES.  

B. Manufacturer's Literature and Data:  

1. Product description.  

2. Application instructions. 

1.3 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of thi s specification to the 

extent referenced.  The publications are referenced  in the text by the 

basic designation only.  

B. American Society for Testing and Materials (ASTM ): 

D226-09.................Asphalt-Saturated Organic F elt Used in Roofing 

and Waterproofing 

D449-03(R2008)..........Asphalt Used in Dampproofin g and Waterproofing 

D1227-95(R2007).........Emulsified Asphalt Used as a Protective Coating 

for Roofing 

PART 2 - PRODUCTS 

2.1 ASPHALT (HOT APPLIED): 

 ASTM D449, Type I. 

2.2 ASPHALT SATURATED FELT: 

 ASTM D226, Type I, 7 kg (15 pound). 

PART 3 - EXECUTION 

3.1 SURFACE PREPARATION: 

A. Surfaces to receive dampproofing shall be clean and smooth. 

B. Remove foreign matter, loose particles of mortar  or other cementitious 

droppings. 

C. Clean and wash soil or dirt particles from surfa ce. 

D. Remove free water; surfaces may remain damp. 
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3.2 APPLICATION: 

A. Comply with Manufacturer written instructions fo r methods and rates of 

dampproofing application, cleaning and installation  of any protection 

course.  

B. Apply each coat at the rate of not less than 1 L /m2 (2-1/2 gallons per 

100 square feet) and allow not less than 24 hours d rying time after 

application. 

3.3 LOCATION: 

A. Apply to surfaces where shown. 

B. Apply to exterior surface of inner wythe of maso nry cavity walls where 

shown. Coordinate application with masonry work. 

- - - E N D - - - 
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SECTION 07 13 52 
MODIFIED BITUMINOUS SHEET WATERPROOFING 

 
PART 1 - GENERAL  

1.1 DESCRIPTION: 

 This section specifies modified bituminous sheet m aterial used for 

exterior below grade waterproofing and split slab w aterproofing. 

1.2 MANUFACTURER’S QUALIFICATIONS: 

A. Approval by Contracting Officer is required of p roducts and services of 

proposed manufacturers, and installers, and will be  based upon 

submission by Contractor that:  

1. Manufacturer regularly and presently manufacture s bituminous sheet 

waterproofing as one of its principal products.  

2. Installer has technical qualifications, experien ce, trained 

personnel and facilities to install specified items . 

3. Manufacturer's product submitted has been in sat isfactory and 

efficient operation on three similar installations for at least 

three years. 

4. Submit list of installations, include name and l ocation of project 

and name of owner.  

1.3 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Bituminous sheet. 

2. Primer. 

3. Mastic.  

4. Protection material, temporary and permanent.  

5. Printed installation instructions for conditions  specified.  

C. Certificates: 

1. Indicating bituminous sheet manufacturer's appro val of primer, and 

roof cement. 

2. Indicating bituminous sheet waterproofing manufa cturer's 

qualifications as specified. 

3. Approval of installer by bituminous sheet manufa cturers.  

4. Water test report.  
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1.4 PRODUCT DELIVERY, STORAGE AND HANDLING: 

A. Deliver materials to job in manufacturer's origi nal unopened container. 

B. Do not store material in areas where temperature  is lower than 10 

degrees C (50 degrees F,) or where prolonged temper ature is above 32 

degrees C (90 degrees F).  

1.5 ENVIRONMENTAL REQUIREMENTS: 

 Ambient Surface and Material Temperature: Not less  than 4 degrees C (40 

degrees F), during application of waterproofing.  

1.6 WARRANTY: 

 Warrant bituminous sheet waterproofing installatio n against moisture 

leaks and subject to terms of "Warranty of Construc tion", FAR clause 

52.246-21, except that warranty period is two years .  

1.7 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced by b asic designation 

only.  

B. Federal Specifications (Fed. Spec.):  

UU-B-790A...............Building Paper, Vegetable F iber: (Kraft, Water-  

INT AMD 1 Proof, Water Repellent and Fire Resistant ) 

C. American Society for Testing and Materials (ASTM ): 

C578-10.................Rigid Cellular Polystyrene Thermal Insulation 

D41-11..................Asphalt Primer Used in Roof ing, Dampproofing 

and Waterproofing  

D2822-05................Asphalt Roof Cement 

D6380-03(R2009).........Asphalt Roll Roofing (Organ ic Felt) 

D. American Hardboard Association (AHA): 

A135.4-1995.............Basic Hardboard 

PART 2 - PRODUCTS  

 
2.1 BITUMINOUS SHEET: 

A. Cold applied waterproofing membrane composed pri marily of modified 

bituminous material prefabricated in sheet form des igned for below 

grade exterior and split slab waterproofing. Sheet reinforced with 

fibers at manufacturer's option. 

B. Thickness of Bituminous Sheet: 1.5 mm (60 mils),  plus or minus 0.13 mm 

(5 mils), and bonded to a 0.1 mm (4 mil) thick plas tic sheet.  
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C. Provide with a release sheet to prevent bonding of bituminous sheet to 

itself. 

2.2 PRIMER AND ROOF CEMENT: 

A. Furnished by manufacturer of bituminous sheet as  required for 

particular application in accordance with sheet man ufacturer's 

instructions.  

B. Primer: ASTM D41. 

C. Roof Cement: ASTM D4586. 

2.3 PROTECTION MATERIAL: 

A. Polystyrene: ASTM C578, Type I or VIII, 13 mm (1 /2-inch) minimum 

thickness. 

B. Hardboard: PS-58, Service Type, 6 mm (1/4-inch) thick.  

C. Waterproofed Building Paper: Fed. Spec. UU-B-790 . 

D. Roll Roofing: ASTM D6380, Class S (smooth), Type  III with minimum net 

mass per unit area of roofing, 2495 g/m² (51 lb/100  ft²). 

2.4 PATCHING COMPOUND: 

 A factory prepared, non-shrinking, fast setting, c ementitious adhesive 

compound containing no ferrous metal or oxide.  

PART 3 - EXECUTION  

3.1 PREPARATION: 

A. Surface Condition: 

1. Before applying waterproofing materials, ensure concrete and masonry 

surfaces are fully cured, smooth, clean, dry, and f ree from high 

spots, depressions, loose and foreign particles and  other deterrents 

to adhesion. 

2. Fill voids, joints, and cracks with patching com pound.  

B. Concrete surfaces cured a minimum of seven days,  free from release 

agents, concrete curing agents, and other contamina tes.  

3.2 APPLICATION: 

A. Priming: 

1. Prime concrete and masonry surfaces. 

2. Application method, amount of primer and conditi on or primer before 

installation of bituminous sheet as recommended by primer 

manufacturer. 
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3. Reprime when required in accordance with manufac turer's 

instructions.  

B. Bituminous Sheet Installation: 

1. Remove release sheet prior to application. 

2. Lay bituminous sheet from low point to high poin t so that laps shed 

water.  

3. Treat expansion, construction and control joints  and evident working 

cracks as expansion joints. Apply bituminous sheet in double 

thickness over joint by first applying a strip of b ituminous sheet 

not less than 200 mm (8 inches) wide, centered over  joint. 

4. Lap seams not less than 50 mm (2 inches). 

5. Lay succeeding sheet with laps, and roll or pres s into place. 

6. Repair misaligned or inadequately lapped seams i n accordance with 

manufacturer’s instructions. 

7. Seal seams and terminations in accordance with s heet manufacturer’s 

instructions. 

C. Corner Treatment: 

1. At inside and outside corners apply double cover  using an initial 

strip not less than 280 mm (11 inches) wide, center ed along axis of 

corner. 

2. Cover each strip completely by the regular appli cation of bituminous 

sheet. 

3. Provide a fillet or cant on inside corners. 

4. Form cants using patching compound 

5. Do not use wood, fiber, and insulating materials  for cants. 

D. Projection Treatment: 

1. Apply a double layer of bituminous sheet around pipes and similar 

projections at least 150 mm (6 inches) wide. 

2. At drains, apply a bead of roof cement over a do uble layer of 

bituminous sheet under clamping rings. 

3.3 PROTECTION: 

A. Protect bituminous sheet before backfill or wear ing courses are placed. 

B. Install protection material and hold in place in  accordance with 

instructions of manufacturer of waterproofing mater ials. 

C. Permanent Protection: 
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1. Vertical Surfaces: 

a. Install hardboard, polystyrene, or roll roofing protection 

material. 

b. Extend protection full height from footing to to p of backfill. 

c. If graded backfill is used, use roll roofing or hardboard. 

D. Horizontal Surfaces: 

1. Install roll roofing protection under concrete w earing courses. 

2. Install roll roofing, hardboard, or polystyrene under earth 

backfill. 

3. Where no concrete wearing course occurs or when surfaces will bear 

heavy traffic and will not immediately be covered w ith a wearing 

course, use protection specified for vertical surfa ces. 

E. Temporary Protection: 

 When waterproofing materials are subjected to dama ge by sunlight and 

can not be immediately protected as specified, prot ect waterproofing 

materials by waterproof building paper or suitable coating approved by 

manufacturer of waterproofing system used. 

3.4 PATCHING: 

 Repair tears, punctures, air blisters, and inadequ ately lapped seams, 

in accordance with manufacturer’s instructions befo re protection course 

is applied. 

3.5 TESTING: 

A. Before any protection or wearing course is appli ed, test all horizontal 

applications of waterproofing with a minimum of 25 mm (1-inch) head of 

water above highest point and leave for 24 hours. 

B. Mark leaks and repair when waterproofing is dry.  

C. Certify, to The COR, that water tests have been made and that areas 

tested were found watertight.  

3.6 INSPECTION: 

 Do not cover waterproofed surfaces by other materi als or backfill until 

work is approved by The COR. 

- - - E N D - - - 
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SECTION 07 21 13 
THERMAL INSULATION 

 
PART 1 - GENERAL 

1.1 DESCRIPTION: 

A. This section specifies thermal and acoustical in sulation for buildings. 

B. Acoustical insulation is identified by thickness  and words "Acoustical 

Insulation".  

1.2 RELATED WORK  

A. Insulation for insulated wall panels: Section 07  40 00, ROOFING AND 

SIDING PANELS.  

B. Insulation in connection with roofing and waterp roofing: Section 07 22 

00, ROOF AND DECK INSULATION. 

C. Safing insulation: Section 07 84 00, FIRESTOPPIN G.  

1.3 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES .  

B. Manufacturer's Literature and Data:  

1. Insulation, each type used  

2. Adhesive, each type used.  

3. Tape  

C. Certificates: Stating the type, thickness and "R " value (thermal 

resistance) of the insulation to be installed.  

1.4 STORAGE AND HANDLING: 

A. Store insulation materials in weathertight enclo sure.  

B. Protect insulation from damage from handling, we ather and construction 

operations before, during, and after installation.  

1.5 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by basic 

designation only. 

B. American Society for Testing and Materials (ASTM ): 

C270-10.................Mortar for Unit Masonry  

C516-08.................Vermiculite Loose Fill Ther mal Insulation  

C549-06.................Perlite Loose Fill Insulati on  

C552-07.................Cellular Glass Thermal Insu lation. 
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C553-08.................Mineral Fiber Blanket Therm al Insulation for 

Commercial and Industrial Applications 

C578-10.................Rigid, Cellular Polystyrene  Thermal Insulation  

C591-09.................Unfaced Preformed Rigid Cel lular 

Polyisocynurate Thermal Insulation 

C612-10.................Mineral Fiber Block and Boa rd Thermal 

Insulation  

C665-06.................Mineral Fiber Blanket Therm al Insulation for 

Light Frame Construction and Manufactured 

Housing 

C728-05 (R2010).........Perlite Thermal Insulation Board 

C954-10.................Steel Drill Screws for the Application of 

Gypsum Panel Products or Metal Plaster Base to 

Steel Studs From 0.033 (0.84 mm) inch to 0.112 

inch (2.84 mm) in thickness 

C1002-07................Steel Self-Piercing Tapping  Screws for the 

Application of Gypsum Panel Products or Metal 

Plaster Bases to Wood Studs or Steel Studs 

D312-00(R2006)..........Asphalt Used in Roofing 

E84-10..................Surface Burning Characteris tics of Building 

Materials 

F1667-11................Driven Fasteners: Nails, Sp ikes and Staples. 

PART 2 - PRODUCTS  

2.1 INSULATION – GENERAL: 

A. Where thermal resistance ("R" value) is specifie d or shown for 

insulation, the thickness shown on the drawings is nominal. Use only 

insulation with actual thickness that is not less t han that required to 

provide the thermal resistance specified.  

B. Where "R" value is not specified for insulation,  use the thickness 

shown on the drawings.  

C. Where more than one type of insulation is specif ied, the type of 

insulation for each use is optional, except use onl y one type of 

insulation in any particular area.  

D. Insulation Products shall comply with following minimum content 

standards for recovered materials: 
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Material Type  Percent by Weight 

Perlite composite board 23 percent post consumer re covered 
paper 

Polyisocyanurate/polyurethane  

Rigid foam 9 percent recovered material 

Foam-in-place 5 percent recovered material 

Glass fiber reinforced 6 percent recovered material  

Phenolic rigid foam 5 percent recovered material 

Rock wool material 75 percent recovered material 

 

 The minimum-content standards are based on the wei ght (not the volume) 

of the material in the insulating core only. 

2.2 MASONRY CAVITY WALL INSULATION: 

A. Mineral Fiber Board: ASTM C612, Type II, faced w ith a vapor retarder 

having a perm rating of not more than 0.5. 

B. Polyurethane or Polyisocyanurate Board: ASTM C59 1, Type I, faced with a 

vapor retarder having a perm rating of not more tha n 0.5.  

C. Polystyrene Board: ASTM C578, Type X.  

D. Perlite Board: ASTM C728.  

E. Cellular Glass Block: ASTM C552, Type I or IV.  

2.3 PERIMETER INSULATION IN CONTACT WITH SOIL: 

A. Polystyrene Board: ASTM C578, Type IV, V, VI, VI I, or IX where covered 

by soil or concrete.  

B. Cellular Glass Block: ASTM C552, Type I or IV.  

2.4 EXTERIOR FRAMING OR FURRING INSULATION: 

A. Batt or Blanket: Optional.  

B. Mineral Fiber: ASTM C665, Type II, Class C, Cate gory I where framing is 

faced with gypsum board.  

C. Mineral Fiber: ASTM C665, Type III, Class A wher e framing is not faced 

with gypsum board.  

2.5 ACOUSTICAL INSULATION: 

A. Mineral Fiber boards: ASTM C553, Type II, flexib le, or Type III, 

semirigid (4.5 pound nominal density).  



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

THERMAL INSULATION            07 21 13 - 4 

B. Mineral Fiber Batt or Blankets: ASTM C665. Maxim um flame spread of 25 

and smoke development of 450 when tested in accorda nce with ASTM E84.  

C. Thickness as shown; of widths and lengths to fit  tight against framing.  

2.6 SOUND DEADENING BOARD: 

A. Mineral Fiber Board: ASTM C612, Type IB, 13 mm ( 1/2 inch thick). 

B. Perlite Board: ASTM C728, 13 mm (1/2 inch thick) .  

2.7 RIGID INSULATION: 

A. On the inside face of exterior walls, spandrel b eams, floors, bottom of 

slabs, and where shown.  

B. Mineral Fiber Board: ASTM C612, Type IB or 2.  

C. Perlite Board: ASTM C728.  

D. Cellular Glass Block: ASTM C552, Type I.  

2.8 MASONRY FILL INSULATION:(NOT USED) 

2.9 FASTENERS: 

A. Staples or Nails: ASTM F1667, zinc-coated, size and type best suited 

for purpose.  

B. Screws: ASTM C954 or C1002, size and length best  suited for purpose 

with washer not less than 50 mm (two inches) in dia meter. 

C. Impaling Pins: Steel pins with head not less tha n 50 mm (two inches) in 

diameter with adhesive for anchorage to substrate. Provide impaling 

pins of length to extend beyond insulation and reta in cap washer when 

washer is placed on the pin.  

2.10 ADHESIVE: 

A. As recommended by the manufacturer of the insula tion.  

B. Asphalt: ASTM D312, Type III or IV.  

C. Mortar: ASTM C270, Type 0.  

2.11 TAPE: 

A. Pressure sensitive adhesive on one face.  

B. Perm rating of not more than 0.50.  

PART 3 - EXECUTION  

3.1 INSTALLATION - GENERAL 

A. Install insulation with the vapor barrier facing  the heated side, 

unless specified otherwise.  

B. Install rigid insulating units with joints close  and flush, in regular 

courses and with cross joints broken.  
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C. Install batt or blanket insulation with tight jo ints and filling 

framing void completely. Seal cuts, tears, and unla pped joints with 

tape.  

D. Fit insulation tight against adjoining construct ion and penetrations, 

unless specified otherwise.  

3.2 MASONRY CAVITY WALLS: 

A. Mount insulation on exterior faces of inner wyth es of masonry cavity 

walls and brick faced concrete walls. Fill joints w ith same material 

used for bonding.  

B. Bond polystyrene board to surfaces with adhesive  or Portland cement 

mortar mixed and applied in accordance with recomme ndations of 

insulation manufacturer.  

C. Bond mineral fiberboard, polyurethane or polyiso cyanurate board, and 

perlite board to surfaces with adhesive as recommen ded by insulation 

manufacturer.  

D. Bond cellular glass insulation to surfaces with hot asphalt or adhesive 

cement. 

3.3 PERIMETER INSULATION: 

A. Vertical insulation:  

1. Fill joints of insulation with same material use d for bonding.  

2. Bond polystyrene board to surfaces with adhesive  or Portland cement 

mortar mixed and applied in accordance with recomme ndations of 

insulation manufacturer.  

3. Bond cellular glass insulation to surfaces with hot asphalt or 

adhesive cement. 

B. Horizontal insulation under concrete floor slab:   

1. Lay insulation boards and blocks horizontally on  level, compacted 

and drained fill. 

2. Extend insulation from foundation walls towards center of building 

not less than 600 mm (24 inches) or as shown.  

3.4 EXTERIOR FRAMING OR FURRING BLANKET INSULATION:  

A. Pack insulation around door frames and windows a nd in building 

expansion joints, door soffits and other voids. Pac k behind outlets 

around pipes, ducts, and services encased in walls.  Open voids are not 

permitted. Hold insulation in place with pressure s ensitive tape. 
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B. Lap vapor retarder flanges together over face of  framing for continuous 

surface. Seal all penetrations through the insulati on.  

C. Fasten blanket insulation between metal studs or  framing and exterior 

wall furring by continuous pressure sensitive tape along flanged edges. 

D. Fasten blanket insulation between wood studs or framing with nails or 

staples through flanged edges on face of stud. Spac e fastenings not 

more than 150 mm (six inches) apart.  

E. Roof Rafter Insulation or Floor Joist Insulation : Place mineral fiber 

blankets between framing to provide not less than a  50 mm (two inch) 

air space between insulation and roof sheathing or subfloor.  

F. Ceiling Insulation and Soffit Insulation:  

1. Fasten blanket insulation between wood framing o r joist with nails 

or staples through flanged edges of insulation.  

2. At metal framing or ceilings suspension systems,  install blanket 

insulation above suspended ceilings or metal framin g at right angles 

to the main runners or framing. Tape insulation tig htly together so 

no gaps occur and metal framing members are covered  by insulation.  

3. In areas where suspended ceilings adjoin areas w ithout suspended 

ceilings, install either blanket, batt, or mineral fiberboard 

extending from the suspended ceiling to underside o f deck or slab 

above. Secure in place to prevent collapse or separ ation of hung 

blanket, batt, or board insulation and maintain in vertical 

position. Secure blanket or batt with continuous cl eats to structure 

above.  

3.5 RIGID INSULATION ON SURFACE OF EXTERIOR WALLS, FLOORS, AND UNDERSIDE OF 
FLOORS: 

A. On the interior face of solid masonry and concre te walls, beams, beam 

soffits, underside of floors, and to the face of st uds for interior 

wall finish where shown.  

B. Bond to solid vertical surfaces with adhesive as  recommended by 

insulation manufacturer. Fill joints with adhesive cement.  

C. Use impaling pins for attachment to underside of  horizontal surfaces. 

Space fastenings as required to hold insulation in place and prevent 

sagging.  
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D. Fasten board insulation to face of studs with sc rews, nails or staples. 

Space fastenings not more than 300 mm (12 inches) a part. Stagger 

fasteners at joints of boards. Install at each corn er.  

E. Floor insulation:  

1. Bond insulation to concrete floors in attic by c oating surfaces with 

hot steep asphalt applied at rate of not less than 11.5 Kg per m² 

(25 lbs/100 sq. ft.), and firmly bed insulation the rein.  

2. When applied in more than one layer, bed succeed ing layers in hot 

steep asphalt applied at the rate of not less than 11.5 Kg per m² 

per m² lbs/100 sq. ft.).  

3. Contractors option: Insulation may be installed with nonflammable 

adhesive in accordance with the manufacturer's prin ted instructions 

when a separate vapor retarder is used.  

3.6 MASONRY FILL INSULATION:(NOT USED) 

3.7 ACOUSTICAL INSULATION: 

A. Fasten blanket insulation between metal studs an d wall furring with 

continuous pressure sensitive tape along edges or a dhesive.  

B. Pack insulation around door frames and windows a nd in cracks, expansion 

joints, control joints, door soffits and other void s. Pack behind 

outlets, around pipes, ducts, and services encased in wall or 

partition. Hold insulation in place with pressure s ensitive tape or 

adhesive.  

C. Do not compress insulation below required thickn ess except where 

embedded items prevent required thickness.  

D. Where acoustical insulation is installed above s uspended ceilings 

install blanket at right angles to the main runners  or framing. Extend 

insulation over wall insulation systems not extendi ng to structure 

above. 

E. Where semirigid insulation is used which is not full thickness of 

cavity, adhere to one side of cavity maintaining co ntinuity of 

insulation and covering penetrations or embedments in insulation.  

 

- - - E N D - - -  
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SECTION 07 22 00 
ROOF AND DECK INSULATION 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Roof and deck insulation, on new construction re ady to receive roofing 

or waterproofing membrane. 

B. Repairs and alteration work to existing roof ins ulation. 

1.2 RELATED WORK  

A. General sustainable design documentation require ments:  Section 01 81 

11 SUSTAINABLE DESIGN REQUIREMENTS. 

B. Wood cants, blocking, and edge strips: Section 0 6 10 00, ROUGH 

CARPENTRY. 

C. Perimeter, rigid, and batt or blanket insulation  not part of roofing 

system: Section 07 21 13, THERMAL INSULATION. 

D. Sheet metal components and wind uplift requireme nts for roof-edge 

design: Section 07 60 00, FLASHING AND SHEET METAL.  

1.3 APPLICABLE PUBLICATIONS 

 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only. Editions of applicable publicatio ns current on date 

of issue of bidding documents apply unless otherwis e indicated. 

B. American Society of Heating, Refrigeration and A ir Conditioning 

(ASHRAE): 

90.1-07.................Energy Standard for Buildin gs Except Low-Rise 

Residential Buildings 

C. ASTM International (ASTM): 

C208-08.................Cellulosic Fiber Insulating  Board 

C552-07.................Cellular Glass Thermal Insu lation  

C726-05.................Mineral Fiber Roof Insulati on Board  

C728-05.................Perlite Thermal Insulation Board  

C1177/C1177M-08.........Standard Specification for Glass Mat Gypsum 

Substrate for Use as Sheathing 
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C1278/C1278M-07.........Standard Specification for Fiber-Reinforced 

Gypsum Panel 

C1289-10................Faced Rigid Cellular Polyis ocyanurate Thermal 

Insulation Board 

C1396/C1396M-09.........Standard Specification for Gypsum Board 

D41-05..................Asphalt Primer Used in Roof ing, Dampproofing, 

and Waterproofing  

D312-06.................Asphalt Used in Roofing 

D1970-09................Standard Specification for Self-Adhering 

Polymer Modified Bituminous Sheet Materials 

Used as Steep Roofing Underlayment for Ice Dam 

Protection 

D2178-04................Asphalt Glass Felt Used in Roofing and 

Waterproofing 

D2822-05................Asphalt Roof Cement 

D4586-07................Standard Specification for Asphalt Roof Cement, 

Asbestos-Free 

E84-09..................Standard Test Method for Su rface Burning 

Characteristics of Building Material 

F1667-05................Driven Fasteners: Nails, Sp ikes, and Staples 

D. FM Approvals: RoofNav Approved Roofing Assemblie s and Products.  

4450-89.................Approved Standard for Class  1 Insulated Steel 

Deck Roofs 

4470-10.................Approved Standard for Class  1 Roof Coverings 

1-28-09.................Loss Prevention Data Sheet:  Design Wind Loads. 

1-29-09.................Loss Prevention Data Sheet:  Above-Deck Roof 

Components 

1-49-09.................Loss Prevention Data Sheet:  Perimeter Flashing 

E. National Roofing Contractors Association: Roofin g and Waterproofing 

Manual 

F. U.S. Department of Agriculture (USDA): USDA BioP referred Catalog, 

www.biopreferred.gov   

G. Underwriters Laboratories, Inc. (UL): Fire Resis tance Directory (2009) 

H. U.S. Department of Commerce National Institute o f Standards and 

Technology (NIST): 
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DOC PS 1-09.............U.S. Product Standard for C onstruction and 

Industrial Plywood 

DOC PS 2-04.............Performance Standard for Wo od-Based Structural-

Use Panels. 

1.4 PERFORMANCE REQUIREMENTS 

A. Thermal Performance:  Provide roof insulation me eting minimum overall 

average R-value of 33, with minimum R-value at any location of 10. 

B. FM Approvals:  Provide roof insulation complying  with requirements in 

FM Approvals 4450 and 4470 as part of specified roo fing system, listed 

in FM Approvals "RoofNav" as part of roofing system  meeting 

Fire/Windstorm Classification in Division 07 roofin g section. 

1.5 QUALITY CONTROL  

A. Requirements of Division 07 roofing section for qualifications of 

roofing system insulation Installer; Work of this S ection shall be 

performed by same Installer. 

B. Requirements of Division 07 roofing section for inspection of Work of 

this Section and qualifications of Inspector. 

C. Unless specified otherwise, comply with the reco mmendations of the NRCA 

"Roofing and Waterproofing Manual" applicable to in sulation for 

storage, handling, and application. 

D. Requirements of roofing system uplift pressure d esign for specified 

roofing system. 

E. Requirements of applicable FM Approval for speci fied roofing system 

insulation attachment. 

F`. Bio-Based Materials: Where applicable, provide products 

designated by USDA and meeting or exceeding USDA re commendations for 

bio-based content, and products meeting Rapidly Ren ewable Materials and 

certified sustainable wood content definitions; ref er to 

www.biopreferred.gov . 

1.6 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES.  

B. Product Data:  

1. Asphalt and adhesive materials, each type. 
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2. Roofing cement, each type. 

3. Roof insulation, each type. 

4. Substrate board, each type. 

5. Cover board, each type. 

6. Fastening requirements. 

7. Insulation span data for flutes of metal decks. 

C. LEED and Federal Sustainable Design Submittals: (NOT USED) 

D. Shop Drawings:  Include plans, sections, details , and attachments. 

1. Nailers, cants, and terminations. 

2. Layout of insulation showing slopes, tapers, pen etration, and edge 

conditions. 

E. Samples: 

1. Roof insulation, each type. 

2. Nails and fasteners, each type. 

F. Certificates:  

1. Indicating type, thermal conductance, and minimu m and average 

thickness of insulation.  

2. Indicating materials and method of application o f insulation system 

meet the requirements of FM Approvals for specified  roofing system. 

G. Laboratory Test Reports: Thermal values of insul ation products. 

H. Layout of tapered roof system showing units requ ired. 

I. Documentation of supervisors' and inspectors' qu alifications.  

1.7 DELIVERY, STORAGE AND MARKING  

A. Comply with the recommendations of the NRCA "Roo fing and Waterproofing 

Manual" applicable to built-up roofing for storage,  handling and 

installation requirements. 

1.8 QUALITY ASSURANCE: 

A. Roof insulation on combustible or steel decks sh all have a flame spread 

rating not greater than 75 and a smoke developed ra ting not greater 

than 150, exclusive of covering, when tested in acc ordance with ASTM 

E84, or shall have successfully passed FM Approvals  4450. 

1. Insulation bearing the UL label and listed in th e UL Building 

Materials Directory as meeting the flame spread and  smoke developed 

ratings will be accepted in-lieu-of copies of test reports.  
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2. Compliance with flame spread and smoke developed  ratings will not be 

required when insulation has been tested as part of  a roof 

construction assembly of the particular type used f or this project 

and the construction is listed as fire-classified i n the UL Building 

Materials Directory or listed as Class I roof deck construction in 

the FM Approvals "RoofNav." 

3. Insulation tested as part of a roof construction  assembly shall bear 

UL or FM labels attesting to the ratings specified herein. 

PART 2 - PRODUCTS  

2.1 ADHESIVE MATERIALS  

A. Adhesive Materials, General:  Adhesive and seala nt materials 

recommended by roofing system manufacturer for inte nded use, identical 

to materials utilized in approved listed roofing sy stem, and compatible 

with roofing membrane. 

1. Liquid-type adhesive materials shall comply with  VOC limits of 

authorities having jurisdiction. 

2. Adhesives and sealants that are not on the exter ior side of weather 

barrier shall comply with the following limits for VOC content when 

calculated according to 40 CFR 59, Subpart D (EPA M ethod 24): 

a. Plastic Foam Adhesives:  50 g/L. 

b. Multipurpose Construction Adhesives:  70 g/L. 

c. Fiberglass Adhesives:  80 g/L. 

d. Contact Adhesives:  80 g/L. 

e. Other Adhesives:  250 g/L. 

f. Nonmembrane Roof Sealants:  300 g/L. 

g. Sealant Primers for Nonporous Substrates:  250 g /L. 

h. Sealant Primers for Porous Substrates:  775 g/L.  

B. Primer: ASTM D41.  

C. Asphalt: ASTM D312, Type III or IV for vapor ret arders and insulation.  

D. Modified Asphaltic Insulation Adhesive:  Insulat ion manufacturer's 

recommended modified asphaltic, asbestos-free, cold -applied adhesive 

formulated to attach roof insulation to substrate o r to another 

insulation layer. 

E. Bead-Applied Urethane Insulation Adhesive:  Insu lation manufacturer's 

recommended bead-applied, low-rise, one- or multico mponent urethane 
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adhesive formulated to attach roof insulation to su bstrate or to 

another insulation layer. 

F. Full-Spread Applied Urethane Insulation Adhesive :  Insulation 

manufacturer's recommended spray-applied, low-rise,  two-component 

urethane adhesive formulated to attach roof insulat ion to substrate or 

to another insulation layer. 

G. Roof Cement: Asbestos free, ASTM D2822, Type I o r Type II, ; or, D4586, 

Type I or Type II.  

2.2 ROOF AND DECK INSULATION  

A. Roof and Deck Insulation, General:  Preformed ro of insulation boards 

approved by roofing manufacturer and listed as comp onent of FM 

Approvals-approved roofing system. 

B. Polyisocyanurate Board Insulation: ASTM C1289, T ype II, Class 1, Grade 

2, felt or glass-fiber mat facer on both major surf aces. 

C. Cellular Glass Board Insulation: ASTM C552, Type  IV, kraft-paper sheet 

faced.  

D. Perlite Board Insulation: ASTM C728, expanded pe rlite, cellulosic 

fibers, binders, and waterproofing agents with top surface seal coated.  

E. Cellulosic Fiber Board Insulation: ASTM C208, Ty pe II, Grade 2 for 

single-ply roofing.  

F. Tapered Roof Insulation System:  

1. Fabricate of mineral fiberboard, polyisocyanurat e, perlite board, or 

cellular glass. Use only one insulation material fo r tapered 

sections.  Use only factory-tapered insulation. 

2. Cut to provide high and low points with crickets  and slopes as 

shown.  

3. Minimum thickness of tapered sections; 38 mm (1- 1/2 inch). 

4. Minimum slope 1:48 (1/4 inch per 12 inches). 

G. Composite Nail Base Insulated Roof Sheathing: 

1. Oriented-Strand-Board-Surfaced, Polyisocyanurate -Foam Sheathing:  

polyisocyanurate thermal insulation ASTM C1289, Typ e V, insulation 

thickness as indicated, with oriented strand board laminated to top 

surface. 

2. Oriented Strand Board:  NBS DOC PS 1, Exposure 1 , 15.9 mm (5/8 inch) 

thick. 
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3. Bottom surface faced with felt facers. 

2.3 INSULATION ACCESSORIES  

A. Glass (Felt): ASTM D2178, Type VI, heavy duty pl y sheet.  

B. Cants and Tapered Edge Strips:  

1. Wood Cant Strips: Refer to Division 06 Section " Rough Carpentry." 

2. Insulation Cant Strips:  ASTM C208, Type II, Gra de 1, cellulosic-

fiber insulation board.  

3. Tapered Edge Strips: 1:12 (one inch per foot), f rom 0 mm (0 inches), 

300 mm to 450 mm (12 inches to 18 inches) wide. 

a. Cellulosic Fiberboard: ASTM C208.  

b. Mineral Fiberboard: ASTM C726.  

c. Perlite Board: ASTM C728.  

C. Vapor Retarder: 

1. Glass-Fiber Felts:  ASTM D2178, Type IV, asphalt  impregnated. 

2. Self-Adhering Sheet Vapor Retarder:  ASTM D1970,  minimum of 1.0-mm- 

(40-mil-) thick, polyethylene film laminated to lay er of rubberized 

asphalt adhesive, or 0.76- to 1.0-mm- (30- to 40-mi l-) thick, 

polyethylene film laminated to layer of butyl rubbe r adhesive; 

maximum permeance rating of 6 ng/Pa x s x sq. m (0. 1 perm). 

D. Substrate Board:  

1. Type X gypsum board, ASTM C1396/C1396M, 16 mm (5 /8 inch) thick. 

E. Cover Board:  

1. Glass-mat, water-resistant gypsum substrate, AST M C1177/C1177M, 16 

mm (5/8 inch) thick, factory primed. 

2.4 FASTENERS  

A. Fasteners:  Factory-coated steel fasteners and m etal or plastic plates 

complying with FM Approvals 4470, designed for fast ening substrate 

board to roof deck. 

B. Staples and Nails: ASTM F1667. Type as designate d for item anchored and 

for substrate.  

PART 3 - EXECUTION  

3.1 EXAMINATION 

A. Comply with requirements of Division 07 roofing section. 
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3.2 PREPARATION 

A. Comply with requirements of Division 07 roofing section. 

3.3 SUBSTRATE BOARD INSTALLATION 

A. Fasten substrate board to top flanges of steel d eck to resist uplift 

pressures according to roofing system manufacturers  instructions and 

requirements of FM Approvals listing for specified roofing system. 

3.4 VAPOR RETARDER INSTALLATION  

A. General:  

1. Install continuous vapor retarder on roof decks where indicated. 

2. At vertical surfaces, turn up vapor retarder to top of insulation or 

base flashing.  

3. At all pipes, walls, and similar penetrations th rough vapor 

retarder, seal openings with roof cement to prevent  moisture entry 

from below.  

4. Seal penetrations with roof cement. 

B. Cast in Place Concrete Decks, Except Insulating Concrete:  

1. Prime deck as specified.  

2. Apply two plies of asphalt saturated felt mopped  down to deck.  

C. Precast Concrete Unit Decks Without Concrete Top ping:  

1. Prime deck as specified.  

2. Apply two plies of asphalt saturated felt.  

3. Mop to deck, keeping bitumen 100 mm (four inches ) away from joints 

of precast units. Bridge joints with felt. Mop betw een plies as 

specified.  

D. Steel Deck: 

1. Material and method of application of roofing sy stems used on metal 

decks shall meet the requirements of FM Approvals f or Class I-A 

Insulated Steel Roof Deck. 

2. Attach substrate board and subsequent components  to meet the 

requirements of FM Approval's "RoofNav" listing for  specified system 

meeting Fire/Windstorm Classification indicated in Division 07 

roofing section.  

3. Locate the long dimension edge joints to have so lid bearing on top 

of decking ribs; do not cantilever over rib opening s or flutes.  



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

ROOF AND DECK INSULATION          07 22 00 - 9 

3.5 RIGID INSULATION INSTALLATION  

A. Insulation Installation, General: 

1. Install roof insulation in accordance with roofi ng system 

manufacturer's written instructions. 

2. Install roof insulation in accordance with requi rements of FM 

Approval's Listing for specified roofing system. 

3. Base Sheet:  Where required by roofing system, i nstall one lapped 

base sheet specified in Division 07 roofing section  by mechanically 

fastening to roofing substrate prior to installatio n of insulation. 

4. Cant Strips:  Install preformed insulation cant strips at junctures 

of roofing system with vertical construction. 

B. Insulation Thickness:  

1. Thickness of roof insulation shown on drawings i s nominal. Actual 

thickness shall provide the average thermal resista nce "R" value of 

not less than that specified in Performance Require ments Article. 

2. Insulation on Metal Decks:  Provide minimum thic kness of insulation 

for metal decks recommended by the insulation manuf acturer to span 

rib opening (flute size) of metal deck used.  Suppo rt edges of 

insulation on metal deck ribs. 

3. When thickness of insulation to be used is more or less than that 

shown on the drawings, make adjustments in the alig nment and 

location of roof drains, flashing, gravel stops, fa scias and similar 

items at no additional cost to the Government.  

4. Where tapered insulation is used, the thickness of the insulation at 

high points and roof edges shall be as shown on the  drawings; the 

thickness at the low point (drains) shall be not le ss than 38 mm 

(1-1/2 inches). 

5. Use not less than two layers of insulation when insulation is 68 mm 

(2.7 inch) or more in thickness unless specified ot herwise. Stagger 

joints minimum 150 mm (6 inches). 

C. Lay insulating units with close joints, in regul ar courses and with 

cross joints broken. When laid in more than one lay er, break joints of 

succeeding layers of roof insulation with those in preceding layer. 

D. Lay units with long dimension perpendicular to t he rolled 

(longitudinal) direction of the roofing felt.  
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E. Seal all cut edges at penetrations and at edges against blocking with 

bitumen or roof cement.  

F. Cut to fit tight against blocking or penetration s.  

G. Cover all insulation installed on the same day; comply with temporary 

protection requirements of Division 07 roofing sect ion.  

H. Installation Method: 

1. Adhered Insulation: 

a. Prime substrate as required. 

b. Set each layer of insulation firmly in solid mop ping of hot 

asphalt. 

c. Set each layer of insulation firmly in ribbons o f bead-applied 

insulation adhesive. 

d. Set each layer of insulation firmly in uniform a pplication of 

full-spread insulation adhesive. 

2. Mechanically Fastened Insulation: 

a. Fasten insulation in accordance with FM Approval 's "RoofNav" 

requirement in Division 07 roofing section. 

b. Fasten insulation to resist uplift pressures spe cified in 

Division 07 roofing section. 

3. Mechanically Fastened and Adhered Insulation: 

a. Fasten first layer of insulation according to "M echanically 

Fastened Insulation" requirements. 

b. Fasten each subsequent layer of insulation accor ding to "Adhered 

Insulation" requirements. 

4. Cover Board: Install cover boards over insulatio n with long joints 

in continuous straight lines with staggered end joi nts.  Offset 

cover board joints from insulation joints minimum 1 50 mm (6 inches).  

Fasten cover boards according to "Adhered Insulatio n"requirements. 

 

- - - E N D - - - 
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SECTION 07 24 00 
EXTERIOR INSULATION AND FINISH SYSTEMS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

 Exterior Finish Systems specified in this section consist of a Exterior 

Insulation and Finish System (EIFS) applied over ce ment board 

sheathing. 

1.2 RELATED WORK 

A. Cement Board: Section 06 16 63, CEMENTITIOUS SHE ATHING. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Samples: 

 Two 300 mm (one-foot) square samples of the EIFS f inishes over cement 

board identical to the proposed installation in thi ckness, color, 

texture, and workmanship. 

C. Test Reports and Manufacturer's Literature 

1. Manufacturer's literature and instructions for i nstallation of the 

system. Include manufacturer's recommended details for corner 

treatment, sills, soffits, dentils, quoins, lintels , openings and 

other special applications. 

2. Summary of test results by the Exterior Finish S ystem manufacturer 

to substantiate compliance with the specified perfo rmance 

requirements. Furnish complete test reports as requ ired. 

3. Statement by Exterior Finish System manufacturer  that all components 

of the system proposed for use on this project are approved by that 

manufacturer. 

4. Statement by the Installer of the Exterior Finis h System that they 

are experienced with the installation, having done at least three 

(3) projects using this system and can furnish name s and locations 

of these projects if required.  

1.4 DELIVERY AND STORAGE 

A. Deliver materials in unopened packages with manu facturer's labels 

intact, legible and grade seals unbroken. 
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B. Store and handle in strict compliance with manuf acturer's instructions. 

Protect from damage. 

C. Remove from premises any damaged or deteriorated  material. 

1.5 ENVIRONMENTAL CONDITIONS 

 Unless a higher temperature is required by the sys tem manufacturer, the 

ambient air temperature shall be 7 degrees Celsius (45 degrees F) or 

greater and rising at the time of installation of t he system and shall 

be predicted to remain at 7 degrees Celsius (45 deg rees F) or greater 

for at least 24 hours after installation. 

1.6 WARRANTY 

 Exterior Finish system shall be warranted against water leakage past 

the weather resistive barrier and other defects in materials and 

workmanship, and shall be subject to the terms of A rticle “Warranty of 

Construction”, FAR clause 52.246-21, except that th e warranty period 

shall be ten years. 

1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only. 

B. American Society for Testing and Materials (ASTM ): 

B117-09.................Operating Salt Spray (Fog) Apparatus 

C67-09..................Sampling and Testing Brick and Structural Clay 

Tile 

C177-10.................Steady-State Heat Flux meas urements and Thermal 

Transmission Properties by Means of the 

Guarded-Hot-Plate Apparatus 

C297-10.................Flatwise Tensile Strength o f Sandwich 

Constructions 

C578-10.................Rigid, Cellular Polystyrene  Thermal Insulation 

C666-03(R2008)..........Resistance of Concrete to R apid Freezing and 

Thawing 

C920-11.................Elastomeric Joint Sealants 

D968-10.................Abrasion Resistance of Orga nic Coatings by 

Falling Abrasive 
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D2794-93(R2010).........Resistance of Organic Coati ngs to the Effects 

of Rapid Deformation (Impact) 

E84-10..................Surface Burning Characteris tics of Building 

Materials 

E96-10..................Water Vapor Transmission of  Materials 

E108-10.................Fire Tests of Roof Covering s 

E330-02(R2010)..........Structural Performance of E xterior Windows, 

Curtain Walls, and Doors by Uniform Static Air 

Pressure Difference 

E331-00.................Water Penetration of Exteri or Windows, Curtain 

Walls, and Doors by Uniform Static Air Pressure 

Difference 

G90-10..................Accelerated Outdoor Weather ing of Nonmetallic 

Materials Using Concentrated Natural Sunlight 

C. Exterior Insulation Manufacturers Association (E IMA) 

101.86-1992.............Resistance of Exterior Insu lation and Finish 

Systems to the Effects of Rapid Deformation 

(Impact) 

PART 2 PRODUCTS 

2.1 SYNTHETIC STUCCO (NOT USED) 

2.2 UNIT FINISH: (NOT USED) 

2.3 EXTERIOR INSULATION AND FINISH SYSTEM (EIFS) 

 
A. Description: The Primary Base (PB) system consis ts of Type I molded 

rigid polystyrene insulation adhesively adhered to the sheathing and 

finished with a glass-fiber-mesh reinforced based-c oat and a textured 

finish coat. 
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B. Performance Requirements: 

 

TEST TEST METHOD REQUIREMENT 

Flame Spread 
(Test samples shall 
include base coat, 
fabric, finish mounted 
on non- combustible 
substrate) 

ASTM E84 Flame spread of 25 or less. 
Smoke developed rating 450 or 
less. 

Full Scale Wall 
Fire Test 

ASTM E108 No significant surface flaming 
or propagation of vertical or 
lateral flames 

Impact Resistance 
(Sample shall be cured. 
Finish, base coat and 
fabric over 25mm (1 
inch) insulation typical 
of project application) 

EIMA 101.86 

(Hemispherical 
Head Test) 

//Standard Impact Resistance// 
2.83 to 5.54J (25-49 inch-lbs) 
Medium Impact Resistance// 
5.65 to 10.1J 
50-89 inch lbs 

  High Impact Resistance// 
10.2 to 17J  
(90-150 inch-lbs) 
Ultra High Impact Resistance// 
Over 17.1J 
(Over 150 inch-lbs.) - No broken 
reinforcing fabric 

Structural Performance 
(Test panels 1200 mm x 
1200 mm (4 feet by 4 
feet) typical of pr oject 
application) 

ASTM E330 No permanent deformation, 
delamination or deterioration 
for positive and negative 
pressures as required. 

Water Penetration ASTM E331 No Water penetration 

Abrasion Resistance ASTM D968 500 liters of sand-sl ight 
smoothing - no loss of film 
integrity 

Accelerated Weathering ASTM G90 2000 hours. 

No deterioration 

Salt Spray Resistance ASTM B117 Withstand 300 hours . No 
deleterious effects. 

Water Vapor ASTM E96 Not more than 18 grains an hou r 
per square foot. 

Absorption-Freeze-Thaw 
(Pre-weighed 100 mm x 
200 mm (4" by 8") 
specimens; 25 mm (1") 

ASTM C67 
50 Cycles: 20 
hrs. at - 9 deg C 
; 4-hr. thaw in 

After 50 cycles – Total weight 
gain of not more than 6.2 grams. 
No checking splitting, or 
cracking. 
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insulation, faced with 
finish coat cured and 
stored in air; tested 
with edges and back 
open.) 

 

water 

 

 

 

C. Adhesive: Manufacturers standard product includi ng primer as required 

compatible with sheathing. 

D. Insulation: 

1. Thermal Resistance: Thermal resistance (R-value) , as indicated, 

measured by ASTM C177. 

2. Insulating Material: ASTM C578, as recommended b y EIFS manufacturer 

and treated to be compatible with EIFS components. Age insulation a 

minimum of 6 weeks prior to installation. 

3. Provide Type I Molded Expanded Polystyrene (MEPS ) insulation board 

for Type PB systems, in sizes as required except no  larger than 600 

mm X 1200 mm (24 X 48 inches) boards, and not more than 100 mm (4 

inches) in thickness. 

E.  Create a means of drainage between the insulation b oard and cement 

board sheathing. 

F. All penetrations and terminations shall be flash ed. 

G. Mechanical Anchors: As recommended by the EIFS m anufacturer. 

H. Accessories: Conform to the recommendations of t he EIFS manufacturer, 

including trim, edging, anchors, expansion joints, and other items 

required for proper installation of the EIFS. All m etal items and 

fasteners to be corrosion resistant. 

 
I. Reinforcing Fabric: Balanced, open weave, glass fiber fabric made from 

twisted multi-end strands specifically treated for compatibility with 

the other materials of the system. Minimum weight 4 .3 oz/sq. yd. 

J. Base Coat: For PB system, manufacturer's standar d product. Minimum 

thickness of 1-1/2 times reinforcing fabric thickne ss but not less than 

2.4 mm (3/32 inches) wet thickness. 

K. Finish Coat: For PB system, manufacturer's stand ard product. Minimum 

thickness 1.6 mm (1/16 inch), complying with Perfor mance Requirements 

in paragraph B. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

EXTERIOR INSULATION AND FINISH SYSTEM            07  24 00 - 6 

L. Sealant: ASTM C 920; material having a minimum j oint movement of 50% 

with 100% recovery. Type, grade and use shall be as  recommended by the 

sealant manufacturer. When required, primer, bond b reaker and backer 

rods shall be non-staining as recommended by the se alant manufacturer. 

Do not use absorptive materials as backer rods.// 

PART 3 EXECUTION 

3.1 INSPECTION 

 Examine substrate, opening supports and conditions  under which this 

work is to be performed. Notify The COR in writing of conditions 

detrimental to the proper completion of this work. Do not proceed with 

work until unsatisfactory conditions have been corr ected. 

3.2 CONTROL JOINTS 

A. See drawings for location of building control jo ints and surface 

control joints. Install surface control joints as f ollows: 

 
B. Exterior Insulation and Finish System. Install a t 15 meters (50 feet) 

maximum in both directions and at building expansio n joints, floor 

lines and where EIFS intersects other materials per  manufacturer's 

recommendations. 

3.3 SEALANTS: 

  A. Apply according to manufacturer's recommendati ons and the following: 

B. Exterior Insulation and Finish System: Apply sea lant per EIFS 

manufacturer's recommendation. Do not seal location s intended for water 

drainage. 

3.4 ACCESSORIES: 

 Install according to manufacturer's recommendation . 

3.5 FINISH: 

A. EXTERIOR INSULATION AND FINISH SYSTEM: 

1. Insulation Board: Place horizontally from level base line. Stagger 

vertical joints and interlock at corners. Butt join ts tightly. 

Provide flush surfaces at joints. Offset insulation  board joints 

from joints in sheathing by at least 200 mm (8 inch es). Do not align 

joints with corners of doors, windows and other ope nings. Do not 

leave insulation board exposed longer than recommen ded by insulation 

manufacturer. 
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2. Adhesive: Apply directly to entire back surface of the insulation 

board as recommended by the system manufacturer and  immediately 

apply to cement board substrate. Apply firm pressur e over entire 

board to ensure uniform contact and level surface. Allow adhesive to 

cure for a minimum of 24 hours before sanding. 

3. Sanding: Sand entire surface of insulation befor e application of 

base coat to improve bonding of basecoat, level hig h joints and 

remove dirt and weathering damage. Do not pre-fill low areas with 

basecoat. 

4. Base Coat and Reinforcing Fabric: Trowel apply t o the insulation a 

uniform thickness of base coat as recommended by th e system 

manufacturer but not less than 1-1/2 times the rein forcing fabric 

thickness with a minimum of 2.4 mm (3/32 inch). Ins tall reinforcing 

fabric in accordance with manufacturer's instructio ns. Provide 

diagonal reinforcement at opening corners, backwrap ping, and any 

other reinforcement recommended by EIFS manufacture r. The fabric 

shall not be visible beneath the surface of the bas ecoat after 

installation. Cure the basecoat for a minimum of 24  hours before 

application of the finish coat. 

5. Finish: Inspect basecoat for damage or defects a nd repair prior to 

application of finish coat. Trowel apply finish coa t according to 

manufacturer's recommendations but a minimum of 1.6  mm (1/16 inch). 

Texture finish as required. Provide finish surfaces  that are plumb 

and plane with no greater deviation than 1:500 (1/4  inch in 10 

feet). 

 

3.6 CLEAN UP: 

 Upon completion, remove all scaffolding, equipment , materials and 

debris from site. Remove all temporary protection i nstalled to 

facilitate installation of system. 

 

- - - - E N D - - - 
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SECTION 07 27 27 
FLUID-APPLIED MEMBRANE AIR BARRIERS, VAPOR RETARDING 

 
PART 1 - GENERAL  

1.1 DESCRIPTION: 

 This section specifies fluid-applied vapor-retardi ng membrane air 

barrier material and accessories used for exterior above grade wall 

assembly air barriers and their extension and conne ction to adjacent 

air barrier components in roof and opening construc tion to provide a 

durable, continuous, air- and moisture- impermeable  full-building 

system.  

1.2 RELATED WORK 

A.  General quality assurance and quality control requi rements:  Section 

01 45 29 TESTING LABORATORY SERVICES. 

B.  General sustainable design documentation requiremen ts:  Section 

01 81 13 SUSTAINABLE DESIGN REQUIREMENTS. 

C.  Commissioning of building envelope components:  Sec tion 01 91 00 

GENERAL COMMISSIONING REQUIREMENTS. 

D.  Masonry units serving as substrate for membrane air  barriers, including 

preparation of surface: Section 04 20 00 UNIT MASON RY. 

E.  Membrane base flashings and stripping to which memb rane air barriers 

will transition: (NOT USED) 

F.  Flashing components of factory finished roofing and  wall systems to 

which membrane air barriers will transition:  Divis ion 07 roofing and 

wall system sections. 

G.  Other flashing components to which membrane air bar riers will 

transition:  Section 07 60 00 FLASHING AND SHEET ME TAL. 

H.  Joint Sealants: Section 07 92 00, JOINT SEALANTS. 

I.  Division 08 exterior openings sections for opening transitions 

providing airtight seal between membrane air barrie r and [aluminum-

framed entrances and storefronts] [aluminum windows ] [glazed aluminum 

curtain walls] [louvers and vents].  

J.  Wall sheathings serving as substrate for membrane a ir barriers:  

Section 09 29 00 GYPSUM BOARD. 
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1.3 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only. Editions of applicable publicatio ns current on date 

of issue of bidding documents apply unless otherwis e indicated. 

1.  1. Air Barrier Association of America (ABAA): Quali ty Assurance 

Program 

2. American Society of Testing and Materials (ASTM) : 

C920-10.................Standard Specification for Elastomeric Joint 

Sealants 

C1193-09................Standard Guide for Use of J oint Sealants  

D412-06.................Standard Test Methods for V ulcanized Rubber and 

Thermoplastic Elastomers—Tension 

D2369-10................Standard Test Method for Vo latile Content of 

Coatings 

E96/E96M-05.............Standard Test Methods for W ater Vapor 

Transmission of Materials  

E162-09.................Standard Test Method for Su rface Flammability 

of Materials Using a Radiant Heat Energy Source  

E783-02.................Standard Test Method for Fi eld Measurement of 

Air Leakage Through Installed Exterior Windows 

and Doors  

E1186-03(2009)..........Standard Practices for Air Leakage Site 

Detection in Building Envelopes and Air Barrier 

Systems  

E2178-03................Standard Test Method for Ai r Permeance of 

Building Materials  

E2357-05................Standard Test Method for De termining Air 

Leakage of Air Barrier Assemblies  

3. U.S. Environmental Protection Agency (EPA): 

40 CFR 59, Subpart D....National Volatile Organic C ompound Emission 

Standards for Consumer and Commercial Products  

4. SOUTH COAST AIR QUALITY MANAGEMENT DISTRICT (SCA QMD): 

1168-89(2003)...........Adhesive and Sealant Applic ations 
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1.4 PERFORMANCE REQUIREMENTS 

A. General:  Membrane air barrier shall be capable of performing as a 

continuous vapor-impermeable air barrier and as a m oisture drainage 

plane transitioned to adjacent flashings and discha rging water to the 

building exterior.  Membrane air barriers shall acc ommodate substrate 

movement and seal expansion and control joints, con struction material 

transitions, opening transitions, penetrations, and  perimeter 

conditions without moisture deterioration and air l eakage exceeding 

performance requirements. 

B. Air-Barrier Assembly Air Leakage:  Maximum 0.2 L /s x sq. m of surface 

area at 75 Pa (0.04 cfm/sq. ft. of surface area at 1.57 lbf/sq. ft.)per 

ASTM E 2357. 

C. Full Building Air Leakage:  Refer to Section 01 45 29 TESTING 

LABORATORY SERVICES 

D. Material Compatibility:  Provide membrane air ba rrier materials that 

are compatible with one another and with adjacent m aterials under 

conditions of service and application required, as demonstrated by 

membrane air barrier manufacturer based on testing and field 

experience. 

1.5 QUALIFICATIONS: 

A. Approvals:  Approval by Contracting Officer is r equired of products and 

services of proposed manufacturers, and installers,  and will be based 

upon submission by Contractor that:  

B. Manufacturer Qualifications:  Manufacturer regul arly and presently 

manufactures fluid-applied membrane air barrier mat erial meeting 

section requirements as one of its principal produc ts. 

1. Manufacturer's product submitted has been in sat isfactory and 

efficient operation on five similar installations f or at least 

three years. 

a. Submit list of installations, include name and l ocation of 

project and name of owner.  

2. Accreditation:  Manufacturer is accredited by th e Air Barrier 

Association of America. 
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C. Installer Qualifications:  Installer has technic al qualifications, 

experience, certifications, trained personnel, memb rane air barrier 

manufacturer's approval, and facilities to install specified items. 

1. Accreditation:  Installer shall be accredited by  the Air Barrier 

Association of America (ABAA) and whose installers are certified in 

accordance with the site Quality Assurance Program used by ABAA. 

2. Installer's applicators shall be trained and cer tified by 

manufacturer of air barrier system. 

3. Installer's full time on-site field supervisor s hall have completed 

three projects of similar scope within last year, b e able to 

communicate verbally with Contractor, Architect, te sting agency, 

and employees. 

a.  Certification:  Installer's supervisor shall hold S ealant, 

Waterproofing, and Restoration Institute (SWRI) Wal l Coating 

Validation Program Certificate, or similar qualific ation 

acceptable to The COR. 

b.  Accreditation:  Installer's supervisor shall be a L evel 3 

Accredited Installer by the ABAA. 

D. Testing Agency Qualifications:  Testing laborato ry accredited by 

International Accreditation Service, Inc. or Americ an Association for 

Laboratory Accreditation. 

1. Testing agencies personnel shall be experienced in the installation 

of specified air barrier system and qualified to pe rform 

observation and inspection specified in Field Quali ty Control 

Article to determine Installer’s compliance with th e requirements 

of this Project. 

2. Accreditation:  Contractor's testing agency perf orming Field Quality 

Control testing and inspection shall also be certif ied by ABAA to 

perform ABAA Quality Assurance Program installer au dits. 

1.6 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Fluid-applied membrane air barrier. 

2. Primer. 
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3. Mastic.  

4. Counterflashing strip. 

5. Modified bituminous strip. 

6. Sprayed polyurethane foam sealant. 

7. Opening transition assembly. 

8. Joint sealant. 

9. Printed installation instructions for conditions  specified.  

C. Certificates: 

1. Indicating membrane air barrier manufacturer's q ualifications as 

specified. 

2. Indicating approval of installer by membrane air  barrier 

manufacturer. 

3. Indicating qualifications of installer and insta ller's personnel. 

4. Indicating air barrier manufacturer's determinat ion that proposed 

materials are chemically and adhesively compatible with adjacent 

materials. 

5. Indicating products meet project limitations on VOC content. 

D. Inspection Reports:  Daily reports of testing ag ency and reports of 

testing and inspection agency. Include weather cond itions, description 

of work performed, tests performed, defective work observed, and 

corrective actions taken to correct defective work.  

1.7 COORDINATION: 

A. Coordinate installation of work of this Section with adjacent and 

related work to ensure provision of continuous, unb roken, durable air 

barrier system. 

B. Installation Audit:  Incorporate audit requireme nts of ABAA QAP.  

Coordinate and cooperate with ABAA auditors.  Ensur e air barrier 

assembly remains exposed to facilitate inspection, testing, and 

correction activities. 

1.8 PRODUCT DELIVERY, STORAGE AND HANDLING: 

A. Deliver materials to job in manufacturer's origi nal unopened 

containers. 

B. Do not store material in areas where temperature  is lower than 10 

degrees C (50 degrees F,) or where prolonged temper ature is above 32 

degrees C (90 degrees F).  



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

FLUID-APPLIED  MEMBRANE AIR BARRIERS, VAPOR RETARDI NG      07 27 27 - 6 

1.9 ENVIRONMENTAL REQUIREMENTS: 

 Ambient Surface and Material Conditions: Not less than 4 degrees C (40 

degrees F), during application of waterproofing, vi sibly dry, and 

complying with manufacturer's written instructions.  

1.10 WARRANTY: 

 Warrant membrane air barrier installation against air and moisture 

leaks subject to terms of "Warranty of Construction ", FAR clause 

52.246-21, except that warranty period is two years .  

PART 2 - PRODUCTS  

 
2.1 MATERIALS 

A. Source Limitations:  Obtain membrane air barrier  materials and 

accessories from single manufacturer. 

B. VOC Content:  Maximum 250 g/L per 40 CFR 59, Sub part D (EPA Method 24). 

2.2 MEMBRANE AIR BARRIER: 

A. Fluid-Applied, Vapor-Retarding Membrane Air Barr ier:  Elastomeric, 

modified bituminous or synthetic polymer membrane, meeting the 

following: 

1. Air Permeance, ASTM E 2178:  0.02 L/s x sq. m of  surface area at 75-

Pa (0.004 cfm/sq. ft of surface area at 1.57-lbf/sq . ft.)pressure 

difference. 

2. Vapor Permeance, ASTM E 96/E96M:  Maximum 5.8 ng /Pa x s x sq. m (0.1 

perm). 

3. Elongation, Ultimate, ASTM D 412, Die C:  500 pe rcent, minimum. 

4. Combustion Characteristics:  Flame spread, not g reater than 25; 

smoke developed, not greater than 450, ASTM E 84. 

5. Thickness of Membrane Air Barrier: Not less than  1.0 mm (40 mils)dry 

film thickness, applied in single continuous coat. 

2.3 ACCESSORY MATERIALS: 

A. Primer:  Liquid waterborne primer meeting VOC re quirements, recommended 

for substrate by membrane air barrier manufacturer.   

B. Counterflashing Sheet:  Modified bituminous, min imum 1.0-mm- (40-mil- 

thick self-adhering composite sheet consisting of m inimum 0.8 mm (32 

mils) of rubberized asphalt laminated to polyethyle ne film. 

C. Substrate Patching Material:  Manufacturer's sta ndard trowel-grade 

filler material. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

FLUID-APPLIED  MEMBRANE AIR BARRIERS, VAPOR RETARDI NG      07 27 27 - 7 

D. Sprayed Polyurethane Foam Sealant:  Foamed-in-pl ace, 24- to 32-kg.cu. m 

(1.5- to 2.0-lb/cu. ft) density, with flame-spread index of 25 or less 

per ASTM E 162. 

E. Flexible Opening Transition:  Cured low-modulus silicone extrusion with 

reinforcing ribs, sized to fit opening widths, desi gned for adhesion to 

or insertion into aluminum framing extrusions, and compatible with air 

barrier system materials and accessories. 

F. Joint Sealant:  ASTM C 920, single-component, ne utral-curing silicone; 

Class 100/50 (low modulus), Grade NS, Use NT relate d to exposure, 

approved by membrane air barrier manufacturer for a dhesion and 

compatibility with membrane air barrier and accesso ries.  

PART 3 - EXECUTION  

3.1 EXAMINATION: 

A. Surface Condition:  Before applying membrane air  barrier materials, 

ensure substrates are fully cured, smooth, clean, d ry, and free from 

high spots, depressions, loose and foreign particle s and other 

deterrents to adhesion. 

B. Verify concrete surfaces have cured for time per iod recommended by 

membrane air barrier manufacturer, free from releas e agents, concrete 

curing agents, and other contaminates.  

C. Verify masonry joints are flush and filled with mortar. 

3.2 INTERFACE WITH OTHER WORK 

A. Commencement of Work:  Commence work once membra ne air barrier 

substrates are adequately protected from weather an d will remain 

protected during remainder of construction. 

B. Sequencing of Work:  Coordinate sequencing of wo rk with work of other 

sections that form portions of building envelope ai r barrier to ensure 

that flashings and transition materials can be prop erly installed. 

C. Subsequent Work:  Coordinate work with work of o ther sections installed 

subsequent to membrane air barrier to ensure comple te inspection of 

installed membrane air barrier and sealing of membr ane air barrier 

penetrations necessitated by subsequent work. 

3.3 AIR BARRIER INSTALLATION 

A. General:  Prepare substrates and install and app ly air barrier 

components in accordance with air barrier manufactu rer's written 
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instructions consistent with manufacturer's qualify ing tested 

assemblies. 

1. Compliance:  Prepare substrates and install and apply air barrier 

components in accordance with requirements of ABAA QAP. 

3.4 PREPARATION 

A. Prepare and treat substrate in accordance with m embrane air barrier 

manufacturer's written instructions. 

B. Mask adjacent finished surfaces. 

C. Remove contaminants and film-forming coatings fr om concrete. 

D. Remove projections and excess materials and fill  voids with substrate 

patching material. 

E. Prepare and treat joints and cracks in substrate  per ASTM C 1193 and 

membrane air barrier manufacturer's written instruc tions. 

F. Apply primer to substrates. 

3.5 APPLICATION OF TRANSITION STRIPS 

A. Install transition strips and accessory material s according to membrane 

air barrier manufacturer's written instructions. 

B. Connect and seal membrane air barrier material t o adjacent components 

of building air barrier system, including, but not limited to, roofing 

system air barrier, exterior glazing and window sys tems, curtain wall 

systems, door framing, and other openings. 

C. Flexible Opening Transition:  Prime concealed pe rimeter frame surfaces 

of windows, storefronts, curtain walls, louvers, an d doors.  Apply 

flexible opening transition and attach or adhere in  accordance with air 

barrier manufacturer's written instructions. 

1. Fill gaps at perimeter of openings with foam sea lant. 

D. Penetrations:  Fill gaps at perimeter of penetra tions with foam 

sealant.  Seal transition strips around penetrating  objects with 

termination mastic. 

E. Flashings:  Seal top of through-wall flashings t o membrane air barrier 

with continuous transitions strip of type recommend ed by membrane air 

barrier manufacturer for type of flashing. 
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3.6 FLUID AIR-BARRIER MEMBRANE INSTALLATION 

A. Apply fluid membrane air barrier material in ful l contact with 

substrate to produce a continuous seal with transit ion strips according 

to membrane air barrier manufacturers written instr uctions. 

1. Apply fluid membrane in thickness recommended by  manufacturer, but 

not less than thickness specified in this section. 

B. Leave membrane air barrier exposed until tested and inspected by 

Owner's testing agency and approved by The COR. 

C. Correct deficient applications not passing tests  and inspections, make 

necessary repairs, and retest as required to demons trate compliance 

with requirements. 

3.7 TESTING: 

A. Testing Agency:  Contractor shall engage a quali fied testing agency to 

perform tests and inspections, including documentin g of membrane air 

barrier prior to concealment. 

1. Inspections:  Air-barrier materials, accessories , and installation 

are subject to inspection for compliance with requi rements, 

including the following: 

2. Continuity of air-barrier system has been achiev ed throughout the 

building envelope with no gaps or holes. 

3. Continuous structural support of air-barrier sys tem has been 

provided. 

4. Masonry and concrete surfaces are smooth, clean,  and free of 

cavities, protrusions, and mortar droppings. 

5. Site conditions for application temperature and dryness of 

substrates have been maintained. 

6. Maximum exposure time of materials to UV deterio ration has not been 

exceeded. 

7. Surfaces have been primed, if applicable. 

8. Laps in strips and transition strips have compli ed with minimum 

requirements and have been shingled in the correct direction (or 

mastic has been applied on exposed edges), with no fishmouths. 

9. Termination mastic has been applied on cut edges . 

10. Strips and transition strips have been firmly a dhered to substrate. 

11. Compatible materials have been used. 
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12. Transitions at changes in direction and structu ral support at gaps 

have been provided. 

13. Connections between assemblies (air-barrier and  sealants) have 

complied with requirements for cleanliness, surface  preparation and 

priming, structural support, integrity, and continu ity of seal. 

14. All penetrations have been sealed. 

15. Inspections and testing shall be carried out at  the following rate:  

a. Up to 10,000 square feet (930 square meters) – o ne inspection  

b. 10,001 – 35,000 square feet (931 – 3,250 square meters) – two 

inspections 

c. 35,001 – 75,000 square feet (3,251 – 6,970 squar e meters) – 

three inspections 

d. 75,001 - 125,000 square feet (6,971 – 11,610 squ are meters) – 

four inspections 

e. 125,001 – 200,000 square feet (11,611 – 18,580 s quare meters) – 

five inspections 

f. Over 200,00 square feet (18,580 square meters) –  six 

inspections. 

16. Forward written inspection reports to the COR w ithin 5 working days 

of the inspection and test being performed. 

17. If the inspections reveal any defects, promptly  remove and replace 

defective work at no additional cost to the Owner. 

B. Inspections shall include: 

1. Compatibility of materials within membrane air b arrier system and 

with adjacent materials. 

2. Suitability of substrate and support for membran e air barrier 

materials. 

3. Suitability of conditions under which membrane a ir barrier will be 

applied. 

4. Adequacy of substrate priming. 

5. Proper application and joint and edge treatment of transition 

strips, flexible opening transitions, and accessory  materials. 

6. Continuity and gap-free installation of membrane  air barrier, 

transition strips, and accessory materials. 
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C. Testing shall include: 

1. Qualitative air-leakage testing per ASTM E 1186.  

2. Quantitative air-leakage testing per ASTM E 783.  

D. Audit:  Provide installer audit by ABAA. Coordin ate scheduling of work 

and associated audit inspections. Cooperate with AB AA’s testing agency.  

Allow access to work areas and staging.  Notify ABA A in writing of 

schedule for Work of this Section to allow sufficie nt time for testing 

and inspection. Do not cover Work of this Section u ntil testing and 

inspection is accepted. Arrange and pay for site in spections by ABAA to 

verify conformance with the manufacturer’s instruct ions, the site 

Quality Assurance Program used by ABAA, and this se ction of the project 

specification. 

3.7 CLEANING AND PROTECTION 

A. Clean spills, stains, and overspray resulting ap plication utilizing 

cleaning agents recommended by manufacturers of aff ected construction.  

Remove masking materials. 

B. Protect membrane air barrier from damage from su bsequent work.  Protect 

membrane materials from exposure to UV light in exc ess of that 

acceptable to membrane air barrier manufacturer; re place overexposed 

materials and retest. 

 

- - - E N D - - - 
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SECTION 07 53 23 
ETHYLENE-PROPYLENE-DIENE-MONOMER ROOFING 

 
PART 1 GENERAL  

1.1 DESCRIPTION  

A. Ethylene Propylene Diene Monomer (EPDM) sheet ro ofing adhered to roof 

deck.  

B. Fire rated roof system. 

1.2 RELATED WORK 

A. Treated wood framing, blocking, and nailers: Sec tion 06 10 00, ROUGH 

CARPENTRY. 

B. Roof Insulation: Section 07 22 00, ROOF AND DECK  INSULATION.  

C. Metal cap flashings, copings, fascias, and expan sion joints: Section 07 

60 00, FLASHING AND SHEET METAL. 

D. Roof hatches, equipment supports, dome type skyl ights, and gravity 

ventilators: Section 07 72 00, ROOF ACCESORIES.  

E. Mechanical equipment supports: Section 23 34 00,  HVAC FANS and Section 

23 31 00, HVAC DUCTS AND CASINGS, Section 23 37 00,  AIR OUTLETS AND 

INLETS. 

1.3 QUALITY ASSURANCE  

A. Approved applicator by the membrane roofing syst em manufacturer, and 

certified by the manufacturer as having the necessa ry expertise to 

install the specific system.  

B. Pre-Roofing Meeting:  

1. Upon completion of roof deck installation and pr ior to any roofing 

application, hold a pre-roofing meeting arranged by  the Contractor 

and attended by the Roofing Inspector, Material Man ufacturers 

Technical Representative, Roofing Applicator, Contr actor, and The 

COR,  

2. Discuss specific expectations and responsibiliti es, construction 

procedures, specification requirements, application , environmental 

conditions, job and surface readiness, material sto rage, and 

protection. 

3. Inspect roof deck at this time to:  

a. Verify that work of other trades which penetrate s roof deck is 

completed.  

b. Determine adequacy of deck anchorage, presence o f foreign 

material, moisture and unlevel surfaces, or other c onditions that 
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would prevent application of roofing system from co mmencing or 

cause a roof failure.  

c. Examine samples and installation instructions of  manufacturer.  

d. Perform pull out test of fasteners (See paragrap h 3.2).  

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. Applicators approval certification by manufactur er.  

C. Shop Drawings:  

1. Sheet membrane layout.  

2. Fastener pattern, layout, and spacing requiremen ts.  

3. Termination details.  

D. Manufacturers installation instructions revised for project.  

E. Samples: 

1. Sheet membrane: One 150 mm (6 inch) square piece .  

2. Sheet flashing: One 150 mm (6 inch) square piece .  

3. Fasteners: Two, each type.  

4. Welded seam: Two 300 mm (12 inch) square samples  of welded seams to 

represent quality of field welded seams.  

1.5 DELIVERY, STORAGE AND HANDLING  

A. Deliver, store, and handle materials as specifie d by manufacturer.  

B. Store volatile materials separate from other mat erials with separation 

to prevent fire from damaging the work, or other ma terials.  

1.6 WARRANTY 

 Roofing work subject to the terms of the Article “ Warranty of 

Construction”, FAR clause 52.246-21, except extend the warranty period 

to five years.  

1.7 APPLICABLE PUBLICATIONS  

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only.  

B. American Society for Testing and Materials (ASTM ):  

A167-99(R2009)..........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet and Strip 

B209-07.................Aluminum and Aluminum-Alloy  Sheet and Plate 

D751-06.................Coated Fabrics  

D2103-10................Polyethylene Film and Sheet ing  

D2240-05(R2010).........Rubber Property - Durometer  Hardness  



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

ETHYLENE-PROPYLENE-DIENE-MONOMER ROOFING     07 53 23 - 3 

D3884-09................Abrasive Resistance of Text ile Fabrics (Rotary 

Platform, Double-Head Method) 

D4637-10................EPDM Sheet Used in Single-P ly Roof Membrane 

D4586-07................Asphalt Roof Cement, Asbest os Free 

E96-10..................Water Vapor Transmission of  Materials  

E108-10.................Fire Tests of Roof Covering s 

G21-09..................Resistance of Synthetic Pol ymeric Materials to 

Fungi 

C. National Roofing Contractors Association (NRCA):   

Fifth Edition - 05......The NRCA Roofing and Waterp roofing Manual. 

D. Federal Specifications (Fed. Spec.)  

FF-S-107C(2)............Screws, Tapping and Drive  

FF-S-111D(1)............Screw, Wood  

UU-B-790A...............Building Paper, Vegetable F iber (Kraft,  

Waterproofed, Water Repellent and Fire 

Resistant)  

E. Factory Mutual Engineering and Research Corporat ion (FM): 

Annual Issue............Approval Guide Building Mat erials 

F. Underwriters Laboratories, Inc (UL): 

Annual Issue............Building Materials Director y 

Annual Issue............Fire Resistance Directory 

G. Warnock Hersey (WH): 

Annual Issue............Certification Listings 

PART 2 - PRODUCTS  

 
2.1 EPDM SHEET ROOFING  

A. Conform to ASTM D4637, Type I, Grade 1, black co lor  

B. Additional Properties:  

PROPERTY TEST METHOD REQUIREMENT 

Shore A Hardness ASTM D2240 55 to 75 Durometer 

Water Vapor Permeance ASTM E96 Minimum 0.14 perms 
Water Method 

Fungi Resistance ASTM G21 After 21 days, no 
sustained growth or 
discoloration. 

Fire Resistance ASTM E108 
Class A 

No Combustion Beyond 
Flame/Heat Source 

 

C. Thickness: 
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1. Use 1.5 mm (0.060-inch) thick sheet for adhered system. 

D. Pipe Boots: 

1. Molded EDPM designed for flashing of round penet rations, 200 mm (8 

inch) minimum height. 

2. Color same as roof membrane. 

2.2 EPDM FLASHING SHEET  

A. Conform to ASTM D4637, Type I, Grade 1, Class U,  unreinforced, color, 

same as roof membrane modified as specified for fla shing.  

B. Self curing EPDM flashing, adaptable to irregula r shapes and surfaces.  

C. Minimum thickness 1.5 mm (0.060-inch).  

2.3 MISCELLANEOUS ROOFING MEMBRANE MATERIALS  

A. Sheet roofing manufacturers specified products.  

B. Splice Adhesive: For roofing and flashing sheet.   

C. Lap Sealant: Liquid EPDM rubber for roofing shee t exposed lap edge. 

D. Bonding Adhesives: Neoprene, compatible with roo fing membrane, flashing 

membrane, insulation, metals, concrete, and masonry  for bonding roofing 

and flashing sheet to substrate. 

E. Fastener Sealer: One part elastomeric adhesive s ealant. 

F. Temporary Closure Sealers (Night Sealant): Polyu rethane two part sealer.  

G. Primers, Splice Tapes, Cleaners, and Butyl Rubbe r Seals: As specified by 

roof membrane manufacturer.  

H. Asphalt Roof Cement: ASTM D4586. 

2.4 FASTENERS  

A. Fasteners and washers required for securing shee t roofing to deck:  

1. Steel stress plate washers as required by sheet roofing manufacturer:  

a. Coated against corrosion.  

b. Separate or attached to fastener.  

c. Approximately 50 mm (2 inch) diameter or 40 mm x  65 mm (1-1/2 by 

2-1/2 inches) rectangular plate with rounded corner s, minimum 

thickness 0.6 mm (0.023-inch). 

2. Fastening strip or batten strip for securing roo f membrane to deck:  

a. Stainless steel strip: ASTM A167 type 302 or 304 , minimum 0.5 mm 

(0.018-inch) thick.  

b. Aluminum strip: ASTM B209, minimum 2.4 mm (0.094 -inch) thick.  

c. Rounded corners on strips.  

d. Form strips 38 mm (1-1/2 inches) wide, 3000 mm ( 10 feet) maximum 

length with 6 mm x 10 mm (1/4 by 3/8 inch) punched slotted holes 

at 100 mm (4 inch) centers; centered on width of st rip. Punch 
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holes 2 mm (1/16 inch) larger than fastener shank w hen shank is 

larger than 5 mm (3/16 inch). 

3. Steel decks: Screws; Fed Spec FF-S-107, hardened  nylon screw or steel 

screw coated to resist corrosion, self drilling, an ti-backout thread 

design. Minimum pullout resistance of 135 Kg (300 p ounds), minimum 

thread penetration of 13 mm (1/2 inch).  

4. Gypsum, Insulating Concrete, and Structural Ceme nt Fiber Decks: 

Diverging or hooking point fastener, anti-spin fitt ing; or 

specifically designed for anchorage to deck as reco mmended by roofing 

membrane manufacturer, coated to resist corrosion, minimum pullout 

resistance of 200 Kg (450 pounds). 

5. Concrete and Masonry Wall Surfaces: 

a. Nail penetration 13 mm (1/2 inch). 

6. Wood: 

a. Screws; Fed. Spec. FF-S-111, Type I, Style 2.5, coated to resist 

corrosion, length to provide 19 mm (3/4 inch) minim um penetration.  

b. Nails: Barbed shank, galvanized. 

7. Washers: Neoprene backed metal washer 28 mm (1-1 /8 inch) minimum 

diameter.  

8. To Sheet Metal: Self tapping screw; Fed. Spec. F F-S-107, 2 mm (No. 

14), sheet metal screw, minimum thread penetration of 6 mm (1/4 

inch); stainless steel.  

B. Pipe Compression Clamp or Drawband:  

1. Stainless steel or cadmium plated steel drawband .  

2. Worm drive clamp device.  

C. Surface mounted base flashing clamp strip:  

1. Stainless steel strip, ASTM A167, type 302 or 30 4, dead soft temper, 

minimum 0.5 mm (0.018-inch) thick.  

2. Aluminum strip: ASTM B209 24 mm (.094-inch) thic k.  

3. For exposed location, form strips with 6 mm (1/4  inch) wide top edge 

bent out 45 degrees (for sealant) from 40 mm (1-1/2  inch) wide 

material; 2400 mm (8 feet) maximum length with slot ted 6 mm x 10 mm 

(1/4 by 3/8-inch) holes punched at 200 mm (8 inch) centers, centered 

between bend and bottom edges. 

4. For locations covered by cap flashings, form str ips 30 mm (1-1/4 

inch) wide, 2400 mm (8 feet) maximum length with sl otted holes 6 mm x 

10 mm (1/4 by 3/8 inch) punched at 200 mm (8 inch) centers, centered 

on strip width. 
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D. Fasteners and washers required for securing pave rs together with straps 

and to walls or other anchorage. 

1. Straps for securing pavers together: 

a. Stainless steel strap: ASTM A167, type 302 or 30 4, minimum 0.46 mm 

(0.018 inch) thick. 

b. Aluminum strap: ASTM B209, minimum 2.39 mm (0.09 4 inch) thick. 

c. Rounded corners on straps. 

d. Form straps 38 mm 91-1/2 inches) wide, 3 m (10 f eet) maximum 

length with 6 by 10 mm (1/4 by 3/8 inch) punched sl otted holes at 

100 mm (4 inch centers centered on width of strap. Punch hole size 

2 mm (1/16 inch) larger than fastener shank when sh ank is thicker 

than 5 mm (3/16 inch). 

E. Fasteners or Connectors for Pavers: 

1. For NCMA Roofcap Pavers extruded interlocking ho llow shape 

polyethylene connector: 

a. Material shall conform to ASTM D1248, Type 1, lo w density, Class 

C, black weather resistant, Grade E6, tensile stren gth 15 Mpa 

(2200 psi), shore D hardness of 4, brittleness low temperature - 

82°C (180°F), softening temperature above 80°C (176 °F). 

b. Length: 50 mm (2 inches), with center stop and i nsert leg with 

ribs to resist withdrawal; minimum 1.3 mm (0.05 inc h) thick. 

2. Fasteners for pavers straps: 

a. Stainless steel as recommended by manufacturer o f paver in which 

fastener is anchored. 

b. Fasteners that are not acceptable include: 

1) Impact or power actuated fasteners. 

2) Fasteners that do not require a predrilled pilot  hole. 

3) Fasteners with lead or white metal anchors. 

4) Plastic anchors not stabilized against ultraviol et light. 

 
2.5 VAPOR RETARDER OR SEPARATION SHEETS (NOT USED) 

2.6 FLEXIBLE TUBING  

A. Closed cell neoprene, butyl polyethylene, vinyl,  or polyethylene tube or 

rod.  

B. Diameter approximately 1-1/2 times joint width. 

2.7 WALKWAY PADS 

A. Rubber walkway pad approximately 450 mm x 450 mm  (30 by 30 inches) 

square or manufacturers standard size with rounded corners. 
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B. Approximately 13 mm (1/2 inch) thick. 

C. Ultraviolet light stabilized. 

2.8 PROTECTION MAT OR SEPARATION SHEETS 

A. Protection Mat: 

1. Water pervious; either woven or non-woven pervio us sheet of long 

chain polymeric filaments or yarns such as polyprop ylene, black 

polyethylene, polyester, or polyamide; or, polyviny lidene-chloride 

formed into a pattern with distinct and measurable openings. 

2. Filter fabric equivalent opening size (EOS): Not  finer than the 

U.S.A. Standard Sieve Number 120 and not coarser th an the U.S.A. 

Standard Sieve Number 100. EOS is defined as the nu mber of the U.S.A. 

Standard Sieve having openings closest in size to t he filter cloth 

openings. 

3. Edges of fabric selvaged or otherwise finished t o prevent raveling. 

4. Abrasion resistance: 

a. After being abraded in conformance with ASTM D38 84 using 

rubber-hose abrasive wheels with one kg load per wh eel and 1000 

revolutions, perform tensile strength test as speci fied in ASTM 

D1682, paragraph. 

b. Result; 25 kg (55 pounds) minimum in any princip le direction. 

5. Puncture strength: 

a. ASTM D751 - tension testing machine with ring cl amp; steel ball 

replaced with a 8 mm (5/16 inch) diameter solid ste el cylinder 

with a hemispherical tip centered within the ring c lamp. 

b. Result; 57 kg (125 pounds) minimum. 

6. Non-degrading under a wet or humid condition wit hin minimum 4°C 

(40°F) to maximum 66°C (150°F) when exposed to ultr aviolet light. 

7. Minimum sheet width: 2400 mm (8 feet). 

 
2.9 BALLAST AND PAVERS (NOT USED) 

PART 3 - EXECUTION  

3.1 GENERAL  

A. Do not apply if deck will be used for subsequent  work platform, storage 

of materials, or staging or scaffolding will be ere cted thereon unless 

protection provided to distribute loads less than o ne-half compression 

resistance of roofing system materials. 
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1. Curbs, blocking, edge strips, and other componen ts to which roofing 

and base flashing is attached in place ready to rec eive insulation 

and, roofing.  

2. Coordinate roof operation with sheet metal work and roof insulation 

work so that insulation and flashing are installed concurrently to 

permit continuous roofing operations. 

3. Complete installation of flashing, insulation, a nd roofing in the 

same day except for the area where temporary protec tion is required 

when work is stopped. 

B. Phased construction is not permitted. The comple te installation of 

roofing system is required in the same day except f or area where 

temporary protection is required when work is stopp ed. Complete 

installation includes pavers and ballast for ballas ted systems. 

C. Dry out surfaces, including the flutes of metal deck, that become wet 

from any cause during progress of the work before r oofing work is 

resumed.  

D. Apply materials only to dry substrates.  

E. Except for temporary protection specified, do no t apply materials during 

damp or rainy weather, during excessive wind condit ions, nor while 

moisture (dew, snow, fog, ice, or frost) is present  in any amount in or 

on the materials. 

1. Do not apply materials to substrate having tempe rature of 4°C (40 

degrees F) or less, or when materials applied with the roof require 

higher application temperature.  

2. Do not apply materials when the temperature is b elow 4°C (40 degrees 

F). 

F. Temporary Protection:  

1. Install temporary protection consisting of a tem porary seal and water 

cut-offs at the end of each day's work and when wor k is halted for an 

indefinite period or work is stopped when precipita tion is imminent. 

2. Temporarily seal exposed surfaces of insulation within the roofing 

membrane. 

3. Do not leave insulation surfaces or edges expose d.  

4. Use polyethylene film or building paper to separ ate roof sheet from 

bituminous materials.  

5. Apply the temporary seal and water cut off by ex tending the roof 

membrane beyond the insulation and securely embeddi ng the edge of the 

roof membrane in 6 mm (1/4 inch) thick by 50 mm (2 inches) wide strip 
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of temporary closure sealant (night sealant) and we ight edge with 

sandbags, to prevent displacement; space sandbags n ot over 2400 mm (8 

foot) centers. Check daily to insure temporary seal  remains 

watertight. Reseal open areas and weight down. 

6. Before the work resumes, cut off and discard por tions of the roof 

membrane in contact with roof cement or bituminous materials. 

a. Cut not less than 150 mm (6 inches) back from bi tuminous coated 

edges or surfaces. 

b. Remove temporary polyethylene film or building p aper.  

7. Remove and discard sandbags contaminated with bi tuminous products.  

8. For roof areas that are to remain intact and tha t are subject to foot 

traffic and damage, provide temporary wood walkways  with notches in 

sleepers to permit free drainage.  

9. Provide 2 mm (6 mil) polyethylene sheeting or bu ilding paper cover 

over roofing membrane under temporary wood walkways  and adjacent 

areas. Round all edges and corners of wood bearing on roof surface.  

 
3.2 PREPARATION  

A. Test pull out resistance of fasteners in deck in  the presence of the COR 

before starting roofing work. Tests are not require d for wood. 

1. Test applicable fastener type in applicable deck . 

2. Install fasteners through a sample of the insula tion, if any is to be 

used, into the structural deck.  

3. Test the pull out resistance with a pull out tes ter.  

4. Test one fastener in each deck level and one for  every 230 m² (2500 

square feet) of deck type and level.  

5. Test at locations designated by The COR.  

6. Do not proceed with the roofing work if the pull  out resistance of 

the fasteners is less than specified.  

7. Test results:  

a. Repeat tests using other type fasteners or use a dditional 

fasteners to stay within the pullout load resistanc e criteria.  

b. Patch cementitious deck to repair areas of faste ner tests holes.// 

B. Remove dirt, debris, and surface moisture. Cover  or fill voids greater 

than 6 mm (1/4 inch) wide to provide solid support for roof membrane.  

C. Install separation sheet over bituminous materia l on deck surface 

lapping edges and ends 150 mm (6 inches) or as reco mmended by roof 

membrane manufacturer.  
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1. Do not install of separation sheet beyond what c an be covered by 

roofing membrane each day.  

2. Use polyethylene, or building paper, that will b e compatible with 

seaming method. 

3. Insure separation sheet completely isolates bitu minous materials from 

EPDM roofing membrane. 

4. Turn up at penetrations, or other surfaces where  bituminous materials 

occur, to cover bituminous product.  

5. Turn down over edges of blocking at perimeters t o cover blocking.  

3.3 INSTALLATION OF ROOFING AND FLASHING  

A. Do not allow the membrane to come in contact wit h surfaces contaminated 

with asphalt, coal tar, oil, grease, or other subst ances which are not 

compatible with EPDM roofing membrane.  

B. If possible, install the membrane so the sheets run perpendicular to the 

long dimension of the insulation boards.  

C. If possible, start at the low point of the roof and work towards the 

high point. Lap the sheets so the flow of water is not against the edges 

of the sheet. Coordinate with roof insulation insta llation.  

D. Position the membrane so it is free of buckles a nd wrinkles.  

E. Roll sheet out on deck; inspect for defects as s heet is being rolled out 

and remove defective areas: 

1. Allow 30 minutes for relaxing before proceeding.   

2. Lap edges and ends of sheets 75 mm (3 inches) or  more as recommended 

by the manufacturer. Clean lap surfaces as specifie d by manufacturer.  

3. Adhesively splice laps. Apply pressure as requir ed. Seam strength of 

laps as required by ASTM D4637.  

4. Check seams to ensure continuous adhesion and co rrect defects. 

5. Finish edges of laps with a continuous beveled b ead of lap sealant to 

sheet edges to provide smooth transition as specifi ed by 

manufacturer. 

6. Finish seams as the membrane is being installed (same day).  

7. Anchor perimeter to deck or wall as specified.  

 
F. Membrane Perimeter Anchorage: 

1. Install batten strip or steel stress plate with fasteners at the 

perimeter of each roof level, curb flashing, expans ion joints and 

similar penetrations as indicated in accordance wit h membrane 

manufacturer's instructions on top of roof membrane  to wall or deck. 
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2. Mechanically fastened as follows: 

a. Top of mechanical fastener set flush with top su rface of the 

nailing strip or stress plate. 

b. Space mechanical fasteners a maximum 300 mm (12 inches) on center. 

c. Start 25 mm (1 inch) from the end of the nailing  strip when used. 

d. When strip is cut round edge and corners before installing. 

e. Set fasteners in lap sealant and cover fastener head with fastener 

sealer including batten strip or stress plate. 

f. Stop fastening strip where the use of the nailin g strip interferes 

with the flow of the surface water, separate by a 1 50 mm (6 inch) 

space, then start again. 

g. After mechanically fastening cover and seal with  a 225 mm (9 inch) 

wide strip of flashing sheet. Use splice adhesive o n all laps and 

finish edge with sealant as specified. 

h. At facia-cants turn the membrane down over the f ront edge of the 

blocking, cant, or the nailer to below blocking. Se cure the 

membrane to the vertical portion of the nailer; wit h fasteners 

spaced not over 150 mm (6 inches) on centers. 

i. At parapet walls intersecting building walls and  curbs, secure the 

membrane to the structural deck with fasteners 150 mm (6 inches) 

on center or as shown in NRCA manual (Fifth Edition ) 

 
G. Adhered System: 

1. Apply bonding adhesive in quantities required by  roof membrane 

manufacturer. 

2. Fold sheet back on itself, clean and coat the bo ttom side of the 

membrane and the top of the deck with adhesive. Do not coat the lap 

joint area. 

3. After adhesive has set according to adhesive man ufacturer's 

application instruction, roll the membrane into the  adhesive in 

manner that minimizes voids and wrinkles. 

4. Repeat for other half of sheet. Cut voids and wr inkles to lay flat 

and clean for repair patch over cut area. 

H. Mechanical Anchorage: (NOT USED) 

I. Install flashings as the membrane is being insta lled (same day). If the 

flashing cannot be completely installed in one day,  complete the 

installation until the flashing is in a watertight condition and provide 

temporary covers or seals.  
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J. Flashing Roof Drains:  

1. Install roof drain flashing as recommended by th e membrane 

manufacturer, generally as follows:  

a. Coordinate to set the metal drain flashing in as phalt roof cement, 

holding cement back from the edge of the metal flan ge.  

b. Do not allow the roof cement to come in contact with the EPDM roof 

membrane.  

c. Adhere the EPDM roof membrane to the metal flash ing with the 

membrane manufacturer's recommended bonding adhesiv e.  

2. Turn down the metal drain flashing and EPDM roof  membrane into the 

drain body and install clamping ring and stainer. 

 
M. Installing EPDM Base Flashing and Pipe Flashing:   

1. Install EPDM flashing membranes to pipes, walls or curbs to a height 

not less than 200 mm (8 inches) above roof surfaces  and 100 mm (4 

inches) on roof membranes. Install in accordance wi th NRCA manual: 

a. Adhere flashing to pipe, wall or curb with bondi ng adhesive.  

b. Form inside and outside corners of EPDM flashing  membrane in 

accordance with NRCA manual (Fifth Edition). Form p ipe flashing in 

accordance with NRCA manual (Fifth Edition). 

c. Lap ends not less than 100 mm (4 inches). 

d. Adhesively splice flashing membranes together an d flashing 

membranes to roof membranes. Finish exposed edges w ith sealant as 

specified. 

2. Anchor top of flashing to walls or curbs with fa steners spaced not 

over 150 mm (6 inches) on center. Use surface mount ed fastening strip 

with sealant on ducts. Use pipe clamps on pipes or other round 

penetrations. 

3. Apply sealant to top edge of flashing.  

N. Installing Building Expansion Joints:  

 
1. Install base flashing on curbs as specified. 

2. Install flexible tubing 1-1/2 times width of joi nt over joint. Cover 

tubing with EPDM cover strip adhered to base flashi ng and lapping 

base flashing 100 mm (4 inches). Finish edges of la ps with sealants 

as specified.  

O. Repairs to membrane and flashings:  

1. Remove sections of EPDM sheet roofing or flashin g that is creased 

wrinkled or fishmouthed.  
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2. Cover removed areas, cuts and damaged areas with  a patch extending 

100 mm (4 inches) beyond damaged, cut, or removed a rea. Adhesively 

splice to roof membrane or flashing. Finish edge of  lap with sealant 

as specified.  

3.4 INSTALLATION OF BALLAST SYSTEM AND PAVERS  (NOT USED) 

3.5 WALKWAY PADS 

A. Clean membrane where pads are applied. 

B. Adhere pads to membrane with splicing cement. 

C. Allow not less than 1 inch break between pads an d 2 inch maximum break. 

3.6 FIELD QUALITY CONTROL 

A. Examine and probe seams in the membrane and flas hing in the presence of 

the COR and Membrane Manufacturer's Inspector.  

B. Probe the edges of welded seams with a blunt tip ped instrument. Use 

sufficient hand pressure to detect marginal bonds, voids, skips, and 

fishmouths.  

C. Cut 100 mm (4 inch) wide by 300 mm (12 inch) lon g samples through the 

seams where directed by the COR. 

1. Cut one sample for every 450 m (1500 linear feet ) of seams. 

2. Cut the samples perpendicular to the longitudina l direction of the 

seams. 

3. Failure of the samples to maintain the standard of quality within a 

reasonable tolerance of the approved samples will b e cause for 

rejection of the work.  

D. Repair areas of welded seams where samples have been taken or marginal 

bond voids or skips occur.  

E. Repair fishmouths and wrinkles by cutting to lay  flat and installing 

patch over cut area extending 100 mm (4 inches) bey ond cut.  

3.7 TEMPORARY ROOF  

A. Install temporary roof when sequences of work or  weather does not permit 

installation of a completed permanent roof system o r roof would be 

subject to phasing of roof work, construction traff ic, scaffolds, and 

work over roof area.  

B. Use of 1.15 mm (0.045-inch) thick non-reinforced  EPDM membrane or other 

temporary membrane as approved.  

C. Install not less than 6 mm (1/4 inch) thick plyw ood underlayment over 

steel decks before installing temporary roof.  

D. Secure membrane to deck with mechanical fastener s or temporary ballast 

not exceeding deck dead load capacity.  
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E. Repair cuts, tears, and punctures with patches t o keep system 

watertight.  

F. Install permanent roof system within one year.  

 

- - - E N D - - - 
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SECTION 07 60 00 
FLASHING AND SHEET METAL 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 Formed sheet metal work for wall and roof flashing , copings, roof edge 

metal, fasciae, drainage specialties, and formed ex pansion joint covers 

are specified in this section. 

1.2 RELATED WORK 

A. Flashing components of factory finished roofing and wall systems:  

Division 07 roofing and wall system sections. 

B. Joint Sealants: Section 07 92 00, JOINT SEALANTS . 

C. Color of factory coated exterior architectural m etal and anodized 

aluminum items: Section 09 06 05, MATERIALS FINISH LIST. 

D. Integral flashing components of manufactured roo f specialties and 

accessories or equipment: Section 07 72 00, ROOF AC CESSORIES, Division 

22, PLUMBING sections and Division 23 HVAC sections . 

E. Paint materials and application: Section 09 91 0 0, PAINTING. 

F. Flashing of Roof Drains: Section 22 14 00, FACIL ITY STORM DRAINAGE . 

1.3 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only. Editions of applicable publicatio ns current on date 

of issue of bidding documents apply unless otherwis e indicated. 

B. Aluminum Association (AA): 

AA-C22A41...............Aluminum Chemically etched medium matte, with 

clear anodic coating, Class I Architectural, 

0.7-mil thick 

AA-C22A42...............Chemically etched medium ma tte, with integrally 

colored anodic coating, Class I Architectural, 

0.7 mils thick 

AA-C22A44...............Chemically etched medium ma tte with 

electrolytically deposited metallic compound, 
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integrally colored coating Class I 

Architectural, 0.7-mil thick finish 

C. American National Standards Institute/Single-Ply  Roofing Institute 

(ANSI/SPRI): 

ANSI/SPRI ES-1-03.......Wind Design Standard for Ed ge Systems Used with 

Low Slope Roofing Systems  

D. American Architectural Manufacturers Association  (AAMA): 

AAMA 620................Voluntary Specification for  High Performance 

Organic Coatings on Coil Coated Architectural 

Aluminum 

AAMA 621................Voluntary Specification for  High Performance 

Organic Coatings on Coil Coated Architectural 

Hot Dipped Galvanized (HDG) and Zinc-Aluminum 

Coated Steel Substrates 

E. ASTM International (ASTM): 

A167-99(R2009)..........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet, and Strip 

A653/A653M-11...........Steel Sheet Zinc-Coated (Ga lvanized) or Zinc 

Alloy Coated (Galvanized) by the Hot- Dip 

Process 

B32-08..................Solder Metal 

B209-10.................Aluminum and Aluminum-Alloy  Sheet and Plate 

B370-12.................Copper Sheet and Strip for Building 

Construction 

D173-03(R2011)..........Bitumen-Saturated Cotton Fa brics Used in 

Roofing and Waterproofing 

D412-06(R2013)..........Vulcanized Rubber and Therm oplastic Elastomers-

Tension 

D1187-97(R2011).........Asphalt Base Emulsions for Use as Protective 

Coatings for Metal 

D1784-11................Rigid Poly (Vinyl Chloride)  (PVC) Compounds and 

Chlorinated Poly (Vinyl Chloride) (CPVC) 

Compounds 

D3656-07................Insect Screening and Louver  Cloth Woven from 

Vinyl-Coated Glass Yarns 
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D4586-07................Asphalt Roof Cement, Asbest os Free 

F. Sheet Metal and Air Conditioning Contractors Nat ional Association 

(SMACNA): Architectural Sheet Metal Manual. 

G. National Association of Architectural Metal Manu facturers (NAAMM): 

AMP 500-06..............Metal Finishes Manual 

H. Federal Specification (Fed. Spec): 

A-A-1925A...............Shield, Expansion; (Nail An chors) 

UU-B-790A...............Building Paper, Vegetable F iber 

I. International Code Commission (ICC): Internation al Building Code, 

Current Edition 

1.4 PERFORMANCE REQUIREMENTS 

A. Wind Design Standard:  Fabricate and install cop ings& roof-edge 

flashings tested per ANSI/SPRI ES-1 to resist desig n pressure indicated 

on Drawings. 

1.5 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Shop Drawings: For all specified items, includin g: 

1. Flashings 

2. Copings 

C. Manufacturer's Literature and Data: For all spec ified items, including:  

1. Two-piece counterflashing 

2. Thru wall flashing 

3. Expansion joint cover, each type 

4. Nonreinforced, elastomeric sheeting 

5. Copper clad stainless steel 

6. Polyethylene coated copper 

7. Bituminous coated copper 

8. Copper covered paper 

9. Fascia-cant 

D. Certificates: Indicating compliance with specifi ed finishing 

requirements, from applicator and contractor. 
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PART 2 - PRODUCTS 

 

2.1 FLASHING AND SHEET METAL MATERIALS 

A. Stainless Steel: ASTM A167, Type 302B, dead soft  temper. 

B. Copper ASTM B370, cold-rolled temper. 

C. Bituminous Coated Copper: Minimum copper ASTM B3 70, weight not less 

than 1 kg/m² (3 oz/sf). Bituminous coating shall we igh not less than 2 

kg/m² (6 oz/sf); or, copper sheets may be bonded be tween two layers of 

coarsely woven bitumen-saturated cotton fabric ASTM  D173. Exposed 

fabric surface shall be crimped. 

D. Copper Covered Paper: Fabricated of electro-depo sit pure copper sheets 

ASTM B 370, bonded with special asphalt compound to  both sides of 

creped, reinforced building paper, UU-B-790, Type I , style 5, or to a 

three ply sheet of asphalt impregnated creped paper . Grooves running 

along the width of sheet. 

E. Polyethylene Coated Copper: Copper sheet ASTM B3 70, weighing 1 Kg/m² (3 

oz/sf) bonded between two layers of (two mil) thick  polyethylene sheet. 

F. Aluminum Sheet: ASTM B209, alloy 3003-H14. 

G. Galvanized Sheet: ASTM, A653. 

H. Nonreinforced, Elastomeric Sheeting: Elastomeric  substances reduced to 

thermoplastic state and extruded into continuous ho mogenous sheet 

(0.056 inch) thick. Sheeting shall have not less th an 7 MPa (1,000 psi) 

tensile strength and not more than seven percent te nsion-set at 50 

percent elongation when tested in accordance with A STM D412. Sheeting 

shall show no cracking or flaking when bent through  180 degrees over a 

1 mm (1/32 inch) diameter mandrel and then bent at same point over same 

size mandrel in opposite direction through 360 degr ees at temperature 

of -30°C (-20 °F). 

2.2 FLASHING ACCESSORIES 

A. Solder: ASTM B32; flux type and alloy compositio n as required for use 

with metals to be soldered. 

B. Rosin Paper: Fed-Spec. UU-B-790, Type I, Grade D , Style 1b, Rosin-sized 

sheathing paper, weighing approximately 3 Kg/10 m²(  6 lbs/100 sf). 

C. Bituminous Paint: ASTM D1187, Type I. 
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D. Fasteners: 

1. Use copper, copper alloy, bronze, brass, or stai nless steel for 

copper and copper clad stainless steel, and stainle ss steel for 

stainless steel and aluminum alloy. Use galvanized steel or 

stainless steel for galvanized steel. 

2. Nails: 

a. Minimum diameter for copper nails: 3 mm (0.109 i nch). 

b. Minimum diameter for aluminum nails 3 mm (0.105 inch). 

c. Minimum diameter for stainless steel nails: 2 mm  (0.095 inch) and 

annular threaded. 

d. Length to provide not less than 22 mm (7/8 inch)  penetration into 

anchorage. 

3. Rivets: Not less than 3 mm (1/8 inch) diameter. 

4. Expansion Shields: Fed Spec A-A-1925A. 

E. Sealant: As specified in Section 07 92 00, JOINT  SEALANTS for exterior 

locations. 

F. Insect Screening: ASTM D3656, 18 by 18 regular m esh. 

G. Roof Cement: ASTM D4586. 

2.3 SHEET METAL THICKNESS 

A. Except as otherwise shown or specified use thick ness or weight of sheet 

metal as follows: 

B. Concealed Locations (Built into Construction): 

1. Copper: 30g (10 oz) minimum 0.33 mm (0.013 inch thick). 

2. Stainless steel: 0.25 mm (0.010 inch) thick. 

3. Copper clad stainless steel: 0.25 mm (0.010 inch ) thick. 

4. Galvanized steel: 0.5 mm (0.021 inch) thick. 

C. Exposed Locations: 

1. Copper: 0.4 Kg (16 oz). 

2. Stainless steel: 0.4 mm (0.015 inch). 

3. Copper clad stainless steel: 0.4 mm (0.015 inch) . 

D. Thickness of aluminum or galvanized steel is spe cified with each item. 
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2.4 FABRICATION, GENERAL 

A. Jointing: 

1. In general, copper, stainless steel and copper c lad stainless steel 

joints, except expansion and contraction joints, sh all be locked and 

soldered. 

2. Jointing of copper over 0.5 Kg (20 oz) weight or  stainless steel 

over 0.45 mm (0.018 inch) thick shall be done by la pping, riveting 

and soldering. 

3. Joints shall conform to following requirements: 

a. Flat-lock joints shall finish not less than 19 m m (3/4 inch) 

wide. 

b. Lap joints subject to stress shall finish not le ss than 25 mm 

(one inch) wide and shall be soldered and riveted. 

c. Unsoldered lap joints shall finish not less than  100 mm (4 

inches) wide. 

4. Flat and lap joints shall be made in direction o f flow. 

5. Edges of bituminous coated copper, copper covere d paper, 

nonreinforced elastomeric sheeting and polyethylene  coated copper 

shall be jointed by lapping not less than 100 mm (4  inches) in the 

direction of flow and cementing with asphalt roof c ement or sealant 

as required by the manufacturer's printed instructi ons. 

6. Soldering: 

a. Pre tin both mating surfaces with solder for a w idth not less 

than 38 mm (1 1/2 inches) of uncoated copper, stain less steel, 

and copper clad stainless steel. 

b. Wire brush to produce a bright surface before so ldering lead 

coated copper. 

c. Treat in accordance with metal producers recomme ndations other 

sheet metal required to be soldered. 

d. Completely remove acid and flux after soldering is completed. 

B. Expansion and Contraction Joints: 

1. Fabricate in accordance with the Architectural S heet Metal Manual 

recommendations for expansion and contraction of sh eet metal work in 

continuous runs. 

2. Space joints as shown or as specified. 
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3. Space expansion and contraction joints for coppe r, stainless steel, 

and copper clad stainless steel at intervals not ex ceeding 7200 mm 

(24 feet). 

4. Space expansion and contraction joints for alumi num at intervals not 

exceeding 5400 mm (18 feet), except do not exceed 3 000 mm (10 feet) 

for gravel stops and fascia-cant systems. 

5. Fabricate slip-type or loose locked joints and f ill with sealant 

unless otherwise specified. 

6. Fabricate joint covers of same thickness materia l as sheet metal 

served. 

C. Cleats: 

1. Fabricate cleats to secure flashings and sheet m etal work over 300 

mm (12 inches) wide and where specified. 

2. Provide cleats for maximum spacing of 300 mm (12  inch) centers 

unless specified otherwise. 

3. Form cleats of same metal and weights or thickne ss as the sheet 

metal being installed unless specified otherwise. 

4. Fabricate cleats from 50 mm (2 inch) wide strip.  Form end with not 

less than 19 mm (3/4 inch) wide loose lock to item for anchorage. 

Form other end of length to receive nails free of i tem to be 

anchored and end edge to be folded over and cover n ail heads. 

D. Edge Strips or Continuous Cleats: 

1. Fabricate continuous edge strips where shown and  specified to secure 

loose edges of the sheet metal work. 

2. Except as otherwise specified, fabricate edge st rips of minimum 1.25 

mm (0.050 inch) thick aluminum. 

3. Use material compatible with sheet metal to be s ecured by the edge 

strip. 

4. Fabricate in 3000 mm (10 feet) maximum lengths w ith not less than 19 

mm (3/4 inch) loose lock into metal secured by edge  strip. 

5. Fabricate Strips for fascia anchorage to extend below the supporting 

wood construction to form a drip and to allow the f lashing to be 

hooked over the lower edge at least 19 mm (3/4-inch ). 
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6. Fabricate anchor edge maximum width of 75 mm (3 inches) or of 

sufficient width to provide adequate bearing area t o insure a rigid 

installation using 1.6 mm (0.0625 inch) thick alumi num/. 

E. Drips: 

1. Form drips at lower edge of sheet metal counter- flashings (cap 

flashings), fascias, gravel stops, wall copings, by  folding edge 

back 13 mm (1/2 inch) and bending out 45 degrees fr om vertical to 

carry water away from the wall. 

2. Form drip to provide hook to engage cleat or edg e strip for 

fastening for not less than 19 mm (3/4 inch) loose lock where shown. 

F. Edges: 

1. Edges of flashings concealed in masonry joints o pposite drain side 

shall be turned up 6 mm (1/4 inch) to form dam, unl ess otherwise 

specified or shown otherwise. 

2. Finish exposed edges of flashing with a 6 mm (1/ 4 inch) hem formed 

by folding edge of flashing back on itself when not  hooked to edge 

strip or cleat. Use 6 mm (1/4 inch) minimum penetra tion beyond wall 

face with drip for through-wall flashing exposed ed ge. 

3. All metal roof edges shall meet requirements of IBC, current 

edition. 

G. Metal Options: 

1. Where options are permitted for different metals  use only one metal 

throughout. 

2. Stainless steel may be used in concealed locatio ns for fasteners of 

other metals exposed to view. 

3. Where copper gravel stops, copings and flashings  will carry water 

onto cast stone, stone, or architectural concrete, or stainless 

steel. 

 

2.5 FINISHES 

A. Use same finish on adjacent metal or components and exposed metal 

surfaces unless specified or shown otherwise. 

B. In accordance with NAAMM Metal Finishes Manual A MP 500, unless 

otherwise specified. 

C. Finish exposed metal surfaces as follows, unless  specified otherwise: 
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1. Copper: Mill finish. 

2. Stainless Steel: Finish No. 2B or 2D. 

3. Aluminum: 

a. Clear Finish: AA-C22A41 medium matte, clear anod ic coating, Class 

1 Architectural, 18 mm (0.7 mils) thick. 

b. Colored Finish: AA-C22A42 (anodized) or AA-C22A4 4 

(electrolytically deposited metallic compound) medi um matte, 

integrally colored coating, Class 1 Architectural, 18 mm (0.7 

mils) thick. Dyes will not be accepted. 

c. Fluorocarbon Finish: AAMA 620, high performance organic coating. 

d. Mill finish. 

4. Steel and Galvanized Steel: 

a. Finish painted under Section 09 91 00, PAINTING unless specified 

as prefinished item. 

b. Manufacturer's finish: 

1) Baked on prime coat over a phosphate coating. 

2) Baked-on prime and finish coat over a phosphate coating. 

3) Fluorocarbon Finish: AAMA 621, high performance organic 

coating. 

2.6 THROUGH-WALL FLASHINGS 

A. Form through-wall flashing to provide a mechanic al bond or key against 

lateral movement in all directions. Install a sheet  having 2 mm (1/16 

inch) deep transverse channels spaced four to every  25 mm (one inch), 

or ribbed diagonal pattern, or having other deforma tion unless 

specified otherwise. 

1. Fabricate in not less than 2400 mm (8 feet) leng ths; 3000 mm (10 

feet) maximum lengths. 

2. Fabricate so keying nests at overlaps. 

B. For Masonry Work When Concealed Except for Drip:  

1. Either copper, stainless steel, or copper clad s tainless steel. 

2. Form an integral dam at least 5 mm (3/16 inch) h igh at back edge. 

3. Form exposed portions of flashing with drip, app roximately 6 mm (1/4 

inch) projection beyond wall face. 

C. For Masonry Work When Exposed Edge Forms a Recei ver for Counter 

Flashing: 
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1. Use same metal and thickness as counter flashing . 

2. Form an integral dam at least 5 mm (3/16 inch) h igh at back edge. 

3. Form exposed portion as snap lock receiver for c ounter flashing 

upper edge. 

D. For Flashing at Architectural Precast Concrete P anels or Stone Panels. 

1. Use plan flat sheet of stainless steel. 

2. Form exposed portions with drip as specified or receiver. 

E. Window Sill Flashing and Lintel Flashing: 

1. Use either copper, stainless steel, copper clad stainless steel 

plane flat sheet, or nonreinforced elastomeric shee ting, bituminous 

coated copper, copper covered paper, or polyethylen e coated copper. 

2. Fabricate flashing at ends with folded corners t o turn up 5 mm (3/16 

inch) in first vertical masonry joint beyond masonr y opening. 

3. Turn up back edge as shown. 

4. Form exposed portion with drip as specified or r eceiver. 

F. Door Sill Flashing: 

1. Where concealed, use either 0.5 Kg (20 oz) coppe r, 0.5 mm (0.018 

inch) thick stainless steel, or 0.5 mm (0.018 inch)  thick copper 

clad stainless steel. 

2. Where shown on drawings as combined counter flas hing under 

threshold, sill plate, door sill, or where subject to foot traffic, 

use either 0.6 Kg (24 ounce) copper, 0.6 mm (0.024 inch) stainless 

steel, or 0.6 mm (0.024 inch) thick stainless steel . 

3. Fabricate flashing at ends to turn up 5 mm (3/16  inch) in first 

vertical masonry joint beyond masonry opening with folded corners. 

2.7 BASE FLASHING 

A. Use metal base flashing at vertical surfaces int ersecting built-up 

roofing without cant strips or where shown. 

1. Use either copper, or stainless steel, thickness  specified unless 

specified otherwise. 

2. When flashing is over 250 mm (10 inches) in vert ical height or 

horizontal width use either 0.5 Kg (20 oz) copper o r 0.5 mm (0.018 

inch) stainless steel. 

3. Use stainless steel at aluminum roof curbs where  flashing contacts 

the aluminum. 
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4. Use either copper, or stainless steel at pipe fl ashings. 

B. Fabricate metal base flashing up vertical surfac es not less than 200 mm 

(8 inch) nor more than 400 mm (16 inch). 

C. Fabricate roof flange not less than 100 mm (4 in ches) wide unless shown 

otherwise. When base flashing length exceeds 2400 m m (8 feet) form 

flange edge with 13 mm (1/2 inch) hem to receive cl eats. 

D. Form base flashing bent from strip except pipe f lashing. Fabricate ends 

for riveted soldered lap seam joints. Fabricate exp ansion joint ends as 

specified. 

E. Pipe Flashing: (Other than engine exhaust or flu e stack) 

1. Fabricate roof flange not less than 100 mm (4 in ches) beyond sleeve 

on all sides. 

2. Extend sleeve up and around pipe and flange out at bottom not less 

than 13 mm (1/2 inch) and solder to flange and slee ve seam to make 

watertight. 

3. At low pipes 200 mm (8 inch) to 450 mm (18 inch)  above roof: 

a. Form top of sleeve to turn down into the pipe at  least 25 mm (one 

inch). 

b. Allow for loose fit around and into the pipe. 

4. At high pipes and pipes with goosenecks or other  obstructions which 

would prevent turning the flashing down into the pi pe: 

a. Extend sleeve up not less than 300 mm (12 inch) above roofing. 

b. Allow for loose fit around pipe. 

2.8 COUNTERFLASHING (CAP FLASHING OR HOODS) 

A. Either copper or stainless steel, unless specifi ed otherwise. 

B. Fabricate to lap base flashing a minimum of 100 mm (4 inches) with 

drip: 

1. Form lock seams for outside corners. Allow for l ap joints at ends 

and inside corners. 

2. In general, form flashing in lengths not less th an 2400 mm (8 feet) 

and not more than 3000 mm (10 feet). 

3. Two-piece, lock in type flashing may be used in- lieu-of one piece 

counter-flashing. 

4. Manufactured assemblies may be used. 
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5. Where counterflashing is installed at new work u se an integral 

flange at the top designed to be extended into the masonry joint or 

reglet in concrete. 

6. Where counterflashing is installed at existing w ork use surface 

applied type, formed to provide a space for the app lication of 

sealant at the top edge. 

C. One-piece Counterflashing: 

1. Back edge turned up and fabricate to lock into r eglet in concrete. 

2. Upper edge formed to extend full depth of masonr y unit in mortar 

joint with back edge turned up 6 mm (1/4 inch). 

D. Two-Piece Counterflashing: 

1. Receiver to extend into masonry wall depth of ma sonry unit with back 

edge turned up 6 mm (1/4 inch) and exposed edge des igned to receive 

and lock counterflashing upper edge when inserted. 

2. Counterflashing upper edge designed to snap lock  into receiver. 

E. Surface Mounted Counterflashing; one or two piec e: 

1. Use at existing or new surfaces where flashing c an not be inserted 

in vertical surface. 

2. One piece fabricate upper edge folded double for  65 mm (2 1/2 

inches) with top 19 mm (3/4 inch) bent out to form "V" joint sealant 

pocket with vertical surface. Perforate flat double  area against 

vertical surface with horizontally slotted fastener  holes at 400 mm 

(16 inch) centers between end holes. Option:  One p iece surface 

mounted counter-flashing (cap flashing) may be used . Fabricate as 

detailed on Plate 51 of SMACNA Architectural Sheet Metal Manual. 

3. Two pieces: Fabricate upper edge to lock into su rface mounted 

receiver. Fabricate receiver joint sealant pocket o n upper edge and 

lower edge to receive counterflashing, with slotted  fastener holes 

at 400 mm (16 inch) centers between upper and lower  edge. 

F. Pipe Counterflashing: 

1. Form flashing for water-tight umbrella with uppe r portion against 

pipe to receive a draw band and upper edge to form a "V" joint 

sealant receiver approximately 19 mm (3/4 inch) dee p. 

2. Fabricate 100 mm (4 inch) over lap at end. 
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3. Fabricate draw band of same metal as counter fla shing. Use 0.6 Kg 

(24 oz) copper or 0.33 mm (0.013 inch) thick stainl ess steel or 

copper coated stainless steel. 

4. Use stainless steel bolt on draw band tightening  assembly. 

5. Vent pipe counter flashing may be fabricated to omit draw band and 

turn down 25 mm (one inch) inside vent pipe. 

G. Where vented edge decks intersect vertical surfa ces, form in one piece, 

shape to slope down to a point level with and in fr ont of edge-set 

notched plank; then, down vertically, overlapping b ase flashing. 

2.9 GRAVEL STOPS 

A. General: 

1. Fabricate in lengths not less than 2400 mm (8 fe et) long and maximum 

of 3000 mm (10 feet). 

2. Fabricate internal and external corners as one-p iece with legs not 

less than 600 mm (2 feet) or more than 1200 mm (4 f eet) long. 

3. Fabricate roof flange not less than 100 mm (4 in ches) wide. 

4. Fabricate top edge to extend above roof not less  than 25 mm (one 

inch) for embedded gravel aggregate and not less th an 100 mm (4 

inches) for loose laid ballast. 

5. Fabricate lower edge outward at an angle of 45 d egrees to form drip 

and as fascia or as counter flashing as shown: 

a. Fabricate of one-piece material of suitable widt h for fascia 

height of 250 mm (10 inch) maximum or counterflashi ng lap of not 

less than 100 mm (4 inch) over base flashing. 

b. Fabricate bottom edge of formed fascia to receiv e edge strip. 

c. When fascia bottom edge forms counter flashing o ver roofing lap 

roofing not less than 150 mm (6 inches). 

B. Formed Flat Sheet Metal Gravel Stops and Fascia:  

1. Fabricate as shown of 1.25 mm (0.050 inch) thick  aluminum. 

2. When fascia exceeds 150 mm (6 inches) in depth, form one or more 

horizontal stops not less than 13 mm (1/2 inch) hig h in the fascia. 

3. Fabricate as two-piece fascia when fascia depth exceeds 250 mm (10 

inches). 

4. At joint between ends of sheets, provide a conce aled clip soldered 

or welded near one end of each sheet to hold the ad joining sheet in 
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lapped position. The clip shall be approximately 10 0 mm (4 inches) 

wide and shall be the full depth of the fascia less  25 mm (one inch) 

at top and bottom. Clip shall be of the same thickn ess as the 

fascia. 

5. Provide edge strip as specified with lower hooke d edge bent outward 

at an angle of 45 degrees. 

2.10 BITUMEN STOPS 

A. Fabricate bitumen stops for bituminous roofing e dges for use with 

formed sheet metal gravel stops, pipe penetrations,  and other 

penetrations through roof deck without a curb. 

B. Fabricate with 19 mm (3/4 inch) vertical legs an d 75 mm (3 inch) 

horizontal legs. 

C. When used with gravel stop or metal base flashin g use same metal for 

bitumen stop in thickness specified for concealed l ocations. 

2.11 HANGING GUTTERS (NOT USED) 

2.12 CONDUCTORS (DOWNSPOUTS) (NOT USED) 

2.13 SPLASHPANS (NOT USED) 

2.14 REGLETS 

A. Fabricate reglets of one of the following materi als: 

1. 0.4 Kg (16 ounce) copper. 

2. Stainless steel, not less than 0.3 mm (0.012 inc h) thick. 

3. Plastic coated extruded aluminum, not less than 1.4 mm (0.055 inch) 

thick prefilled with butyl rubber sealer and comple te with plastic 

wedges inserted at 1000 mm (40 inches) on centers. 

4. Plastic, ASTM D1784, Type II, not less than 2 mm  (0.075 inch) thick. 

B. Fill open-type reglets with fiberboard or other suitable separator, to 

prevent crushing of the slot during installation. 

C. Bend edges of reglets for setting into concrete to an angle of not less 

than 45 degrees, and make wide enough to provide fi rm anchorage in the 

concrete. 
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D. Fabricate reglets for building into horizontal m asonry mortar joints 

not less than 19 mm (3/4 inch) deep, nor more than 25 mm (one inch) 

deep. 

E. Fabricate mitered corners, fittings, and special  shapes as may be 

required by details. 

F. Reglets for concrete may be formed to receive fl ashing and have a 10 mm 

(3/8 inch), 45 degree snap lock. 

2.15 INSULATED EXPANSION JOINT COVERS 

A. Either type optional, use only one type througho ut. 

B. Types: 

1. Construct of two preformed, stainless steel stri ps, not less than 

0.4 mm (0.015 inch) thick, mechanically and adhesiv ely bonded to 

both sides of a 2 mm (1/16 inch) thick neoprene or butyl sheet, or 

to a 0.4 mm (32 mil) thick reinforced chlorinated p olyethylene 

sheet. Adhesively attach a 10 mm (3/8 inch) thick s heet of closed 

cell, neoprene foam insulation, to the underside of  the neoprene, 

butyl, or chlorinated polyethylene sheet. 

2. Constructed of a 2 mm (1/16 inch) thick vinyl sh eet, flanged at both 

sides with stainless steel strips not less than 0.4  mm (0.015 inch) 

thick. Vinyl sheet locked and encased by the stainl ess steel strip 

and prepunched for nailing. A 10 mm (3/8 inch) thic k closed cell 

polyvinyl chloride foam insulating strip shall be h eat laminated to 

the underside of the vinyl sheet between the stainl ess steel strips. 

C. Expansion joint covers shall have factory fabric ated mitered corners, 

crossing tees, and other necessary accessories. Fur nish in the longest 

available lengths. 

D. Metal flange of sufficient width to extend over the top of the curb and 

down curb sides 50 mm (2 inches) with hemmed edge f or lock to edge 

strip. 

2.16 ENGINE EXHAUST PIPE OR FLUE OR STACK FLASHING 

A. Flashing at penetrations through roofing shall c onsist of a metal 

collar, sheet metal flashing sleeve and hood. 

B. Fabricate collar with roof flange of 1.2 mm (0.0 47 inch) minimum thick 

black iron or galvanized steel sheet. 
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1. Fabricate inside diameter of collar 100 mm (4 in ches) larger than 

the outside diameter of the item penetration the ro ofing. 

2. Extend collar height from structural roof deck t o not less than 350 

mm (14 inches) above roof surface. 

3. Fabricate collar roof flange not less than 100 m m (4 inches) wide. 

4. Option: Collar may be of steel tubing 3 mm (0.12 5 inch) minimum wall 

thickness, with not less than four, 50 mm x 100 mm x 3 mm (2 inch by 

4 inch by 0.125 inch) thick tabs bottom edge evenly  spaced around 

tube in lieu of continuous roof flange. Full butt w eld joints of 

collar. 

C. Fabricate sleeve base flashing with roof flange of either copper, 

stainless steel, or copper clad stainless steel. 

1. Fabricate sleeve roof flange not less than 100 m m (4 inches) wide. 

2. Extend sleeve around collar up to top of collar.  

3. Flange bottom of sleeve out not less than 13 mm (1/24 inch) and 

soldered to 100 mm (4 inch) wide flange to make wat ertight. 

4. Fabricate interior diameter 50 mm (2 inch) great er than collar. 

D. Fabricate hood counter flashing from same materi al and thickness as 

sleeve. 

1. Fabricate the same as pipe counter flashing exce pt allow not less 

than 100 mm (4 inch) lap below top of sleeve and to  form vent space 

minimum of 100 mm (4 inch) wide. 

2. Hem bottom edge of hood 13 mm (1/2 inch). 

3. Provide a 50 mm (2 inch) deep drawband. 

E. Fabricate insect screen closure between sleeve a nd hood.  Secure screen 

to sleeve with sheet metal screws. 

2.17 SCUPPERS (NOT USED) 

2.18 GOOSENECK ROOF VENTILATORS 

A. Form of 1.3 mm (0.0508 inch) thick sheet aluminu m, reinforce as 

necessary for rigidity, stiffness, and connection t o curb, and to be 

watertight. 

1. Form lower-edge to sleeve to curb. 

2. Curb: 

a. Form for 100 mm (4 inch) high sleeve to ventilat or. 
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b. Form for concealed anchorage to structural curb and to bear on 

structural curb. 

c. Form bottom edge of curb as counterflashing to l ap base flashing. 

B. Provide open end with 1.6 mm (16 gage), stainles s steel wire guard of 

13 mm (1/2 inch) square mesh. 

1. Construct suitable aluminum angle frame to retai n wire guard. 

2. Rivet angle frame to end of gooseneck. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. General: 

1. Install flashing and sheet metal items as shown in Sheet Metal and 

Air Conditioning Contractors National Association, Inc., 

publication, ARCHITECTURAL SHEET METAL MANUAL, exce pt as otherwise 

shown or specified. 

2. Apply Sealant as specified in Section 07 92 00, JOINT SEALANTS. 

3. Apply sheet metal and other flashing material to  surfaces which are 

smooth, sound, clean, dry and free from defects tha t might affect 

the application. 

4. Remove projections which would puncture the mate rials and fill holes 

and depressions with material compatible with the s ubstrate. Cover 

holes or cracks in wood wider than 6 mm (1/4 inch) with sheet metal 

compatible with the roofing and flashing material u sed. 

5. Coordinate with masonry work for the application  of a skim coat of 

mortar to surfaces of unit masonry to receive flash ing material 

before the application of flashing. 

6. Apply a layer of 7 Kg (15 pound) saturated felt followed by a layer 

of rosin paper to wood surfaces to be covered with copper. Lap each 

ply 50 mm (2 inch) with the slope and nail with lar ge headed copper 

nails. 

7. Confine direct nailing of sheet metal to strips 300 mm (12 inch) or 

less wide. Nail flashing along one edge only. Space  nail not over 

100 mm (4 inches) on center unless specified otherw ise. 

8. Install bolts, rivets, and screws where indicate d, specified, or 

required in accordance with the SMACNA Sheet Metal Manual. Space 
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rivets at 75 mm (3 inch) on centers in two rows in a staggered 

position. Use neoprene washers under fastener heads  when fastener 

head is exposed. 

9. Coordinate with roofing work for the installatio n of metal base 

flashings and other metal items having roof flanges  for anchorage 

and watertight installation. 

10. Nail continuous cleats on 75 mm (3 inch) on cen ters in two rows in a 

staggered position. 

11. Nail individual cleats with two nails and bend end tab over nail 

heads. Lock other end of cleat into hemmed edge. 

12. Install flashings in conjunction with other tra des so that flashings 

are inserted in other materials and joined together  to provide a 

water tight installation. 

13. Where required to prevent galvanic action betwe en dissimilar metal 

isolate the contact areas of dissimilar metal with sheet lead, 

waterproof building paper, or a coat of bituminous paint. 

14. Isolate aluminum in contact with dissimilar met als others than 

stainless steel, white bronze or other metal compat ible with 

aluminum by: 

a. Paint dissimilar metal with a prime coat of zinc -chromate or 

other suitable primer, followed by two coats of alu minum paint. 

b. Paint dissimilar metal with a coat of bituminous  paint. 

c. Apply an approved caulking material between alum inum and 

dissimilar metal. 

15. Paint aluminum in contact with or built into mo rtar, concrete, 

plaster, or other masonry materials with a coat of bituminous paint. 

16. Paint aluminum in contact with absorptive mater ials that may become 

repeatedly wet with two coats of bituminous paint o r two coats of 

aluminum paint. 

17. Bitumen Stops: 

a. Install bitumen stops for built-up roof opening penetrations 

through deck and at formed sheet metal gravel stops . 

b. Nail leg of bitumen stop at 300 mm (12 inch) int ervals to nailing 

strip at roof edge before roofing material is insta lled. 
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3.2 THROUGH-WALL FLASHING 

A. General: 

1. Install continuous through-wall flashing between  top of concrete 

foundation walls and bottom of masonry building wal ls; at top of 

concrete floors; under masonry, concrete, or stone copings and 

elsewhere as shown. 

2. Where exposed portions are used as a counterflas hings, lap base 

flashings at least 100 mm (4 inches)and use thickne ss of metal as 

specified for exposed locations. 

3. Exposed edge of flashing may be formed as a rece iver for two piece 

counter flashing as specified. 

4. Terminate exterior edge beyond face of wall appr oximately 6 mm (1/4 

inch) with drip edge where not part of counter flas hing. 

5. Turn back edge up 6 mm (1/4 inch) unless noted o therwise where 

flashing terminates in mortar joint or hollow mason ry unit joint. 

6. Terminate interior raised edge in masonry backup  unit approximately 

38 mm (1 1/2 inch) into unit unless shown otherwise . 

7. Under copings terminate both edges beyond face o f wall approximately 

6 mm (1/4 inch) with drip edge. 

8. Lap end joints at least two corrugations, but no t less than 100 mm 

(4 inches). Seal laps with sealant. 

9. Where dowels, reinforcing bars and fastening dev ices penetrate 

flashing, seal penetration with sealing compound. S ealing compound 

is specified in Section 07 92 00, JOINT SEALANTS. 

10. Coordinate with other work to set in a bed of m ortar above and below 

flashing so that total thickness of the two layers of mortar and 

flashing are same as regular mortar joint. 

11. Where ends of flashing terminate turn ends up 2 5 mm (1 inch) and 

fold corners to form dam extending to wall face in vertical mortar 

or veneer joint. 

12. Turn flashing up not less than 200 mm (8 inch) between masonry or 

behind exterior veneer. 

13. When flashing terminates in reglet extend flash ing full depth into 

reglet and secure with lead or plastic wedges space d 150 mm (6 inch) 

on center. 
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14. Continue flashing around columns: 

a. Where flashing cannot be inserted in column regl et hold flashing 

vertical leg against column. 

b. Counterflash top edge with 75 mm (3 inch) wide s trip of saturated 

cotton unless shown otherwise. Secure cotton strip with roof 

cement to column. Lap base flashing with cotton str ip 38 mm (1 

1/2 inch). 

B. Flashing at Top of Concrete Foundation Walls Whe re concrete is exposed.  

Turn up not less than 200 mm (8 inch) high and into  masonry backup 

mortar joint or reglet in concrete backup as specif ied. 

C. Flashing at Top of Concrete Floors (except where  shelf angles occur): 

Place flashing in horizontal masonry joint not less  than 200 mm (8 

inch) below floor slab and extend into backup mason ry joint at floor 

slab 38 mm (1 1/2 inch). 

D. Flashing at Cavity Wall Construction: Where flas hing occurs in cavity 

walls turn vertical portion up against backup under  waterproofing, if 

any, into mortar joint. Turn up over insulation, if  any, and 

horizontally through insulation into mortar joint. 

E. Flashing at Veneer Walls: 

1. Install near line of finish floors over shelf an gles or where shown. 

2. Turn up against sheathing. 

3. At stud framing, hem top edge 19 mm (3/4 inch) a nd secure to each 

stud with stainless steel fasteners through sheathi ng. 

4. At concrete backing, extend flashing into reglet  as specified. 

5. Coordinate with installation of waterproofing or  asphalt felt for 

lap over top of flashing. 

F. Lintel Flashing when not part of shelf angle fla shing: 

1. Install flashing full length of lintel to neares t vertical joint in 

masonry over veneer. 

2. Turn ends up 25 mm (one inch) and fold corners t o form dam and 

extend end to face of wall. 

3. Turn back edge up to top of lintel; terminate ba ck edge as specified 

for back-up wall. 

G. Window Sill Flashing: 
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1. Install flashing to extend not less than 100 mm (4 inch) beyond ends 

of sill into vertical joint of masonry or veneer. 

2. Turn back edge up to terminate under window fram e. 

3. Turn ends up 25 mm (one inch) and fold corners t o form dam and 

extend to face of wall. 

H. Door Sill Flashing: 

1. Install flashing under bottom of plate sills of doors over curbs 

opening onto roofs. Extend flashing out to form cou nter flashing or 

receiver for counter flashing over base flashing. S et in sealant. 

2. Extend sill flashing 200 mm (8 inch) beyond jamb  opening. Turn ends 

up one inch in vertical masonry joint, extend end t o face of wall. 

Join to counter flashing for water tight joint. 

3. Where doors thresholds cover over waterproof mem branes install sill 

flashing over water proof membrane under thresholds . Extend beyond 

opening to cover exposed portion of waterproof memb rane and not less 

than 150 mm (6 inch) beyond door jamb opening at en ds. Turn up 

approximately 6 mm (1/4 inch) under threshold. 

I. Flashing at Masonry, Stone, or Precast Concrete Copings: 

1. Install flashing with drips on both wall faces u nless shown 

otherwise. 

2. Form penetration openings to fit tight against d owel or other item 

with edge turned up. Seal penetrations with sealant . 

3.3 BASE FLASHING 

A. Install where roof membrane type base flashing i s not used and where 

shown. 

1. Install flashing at intersections of roofs with vertical surfaces or 

at penetrations through roofs, to provide watertigh t construction. 

2. Install metal flashings and accessories having f langes extending out 

on top of the built-up roofing before final bitumin ous coat and roof 

aggregate is applied. 

3. Set flanges in heavy trowel coat of roof cement and nail through 

flanges into wood nailers over bituminous roofing. 

4. Secure flange by nailing through roofing into wo od blocking with 

nails spaced 75 mm (3 inch) on centers or, when fla nge over 100 mm 

(4 inch) wide terminate in a 13 mm (1/2 inch) folde d edge anchored 
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with cleats spaced 200 mm (8 inch) on center. Secur e one end of 

cleat over nail heads. Lock other end into the seam . 

B. For long runs of base flashings install in lengt hs of not less than 

2400 mm (8 feet) nor more than 3000 mm (ten feet). Install a 75 mm (3 

inch) wide slip type, loose lock expansion joint fi lled with sealant in 

joints of base flashing sections over 2400 mm (8 fe et) in length. Lock 

and solder corner joints at corners. 

C. Extend base flashing up under counter flashing o f roof specialties and 

accessories or equipment not less than 75 mm (3 inc h). 

3.4 COUNTERFLASHING (CAP FLASHING OR HOODS) 

A. General: 

1. Install counterflashing over and in conjunction with installation of 

base flashings, except as otherwise specified or sh own. 

2. Install counterflashing to lap base flashings no t less than 100 mm 

(4 inch). 

3. Install upper edge or top of counterflashing not  less than 225 mm (9 

inch) above top of the roofing. 

4. Lap joints not less than 100 mm (4 inch). Stagge r joints with 

relation to metal base flashing joints. 

5. Use surface applied counterflashing on existing surfaces and new 

work where not possible to integrate into item. 

6. When fastening to concrete or masonry, use screw s driven in 

expansion shields set in concrete or masonry. Use s crews to wood and 

sheet metal. Set fasteners in mortar joints of maso nry work. 

B. One Piece Counterflashing: 

1. Where flashing is installed at new masonry, coor dinate to insure 

proper height, embed in mortar, and end lap. 

2. Where flashing is installed in reglet in concret e insert upper edge 

into reglet. Hold flashing in place with lead wedge s spaced not more 

than 200 mm (8 inch) apart. Fill joint with sealant . 

3. Where flashing is surface mounted on flat surfac es. 

a. When top edge is double folded anchor flat porti on below sealant 

"V" joint with fasteners spaced not over 400 mm (16  inch) on 

center: 

1) Locate fasteners in masonry mortar joints. 
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2) Use screws to sheet metal or wood. 

b. Fill joint at top with sealant. 

4. Where flashing or hood is mounted on pipe. 

a. Secure with draw band tight against pipe. 

b. Set hood and secure to pipe with a one by 25 mm x 3 mm (1 x 1/8 

inch) bolt on stainless steel draw band type clamp,  or a 

stainless worm gear type clamp. 

c. Completely fill joint at top with sealant. 

C. Two-Piece Counterflashing: 

1. Where receiver is installed at new masonry coord inate to insure 

proper height, embed in mortar, and lap. 

2. Surface applied type receiver: 

a. Secure to face construction in accordance, with manufacturers 

instructions. 

b. Completely fill space at the top edge of receive r with sealant. 

3. Insert counter flashing in receiver in accordanc e with fabricator or 

manufacturer's instructions and to fit tight agains t base flashing. 

D. Where vented edge occur install so lower edge of  counterflashing is 

against base flashing. 

E. When counter flashing is a component of other fl ashing install as 

shown. 

3.5 REGLETS 

A. Install reglets in a manner to provide a waterti ght installation. 

B. Locate reglets not less than 225 mm (9 inch) nor  more than 400 mm (16 

inch) above roofing, and not less than 125 mm (5 in ch) nor more than 

325 mm (13 inch) above cant strip. 

C. Butt and align end joints or each section of reg let and securely hold 

in position until concrete or mortar are hardened: 

1. Coordinate reglets for anchorage into concrete w ith formwork 

construction. 

2. Coordinate reglets for masonry to locate horizon tally into mortar 

joints. 
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3.6 GRAVEL STOPS (NOT USED) 

3.7 COPINGS 

A. General: 

1. On walls topped with a wood plank, install a con tinuous edge strip 

on the front and rear edge of the plank. Lock the c oping to the edge 

strip with a 19 mm (3/4 inch) loose lock seam. 

2. Where shown turn down roof side of coping and ex tend down over base 

flashing as specified for counter-flashing. Secure counter-flashing 

to lock strip in coping at continuous cleat. 

3. Install ends adjoining existing construction so as to form space for 

installation of sealants. Sealant is specified in S ection 07 92 00, 

JOINT SEALANTS. 

B. Aluminum Coping: 

1. Install with 6 mm (1/4 inch) joint between ends of coping sections. 

2. Install joint covers, centered at each joint, an d securely lock in 

place. 

3.8 EXPANSION JOINT COVERS, INSULATED 

A. Install insulated expansion joint covers at loca tions shown on curbs 

not less than 200 mm (8 inch) high above roof surfa ce. 

B. Install continuous edge strips of same metal as expansion joint flange, 

nailed at not less than 75 mm (3 inch) centers. 

C. Install insulated expansion joint covers in acco rdance with 

manufacturer's directions locking edges to edge str ips. 

3.9 ENGINE EXHAUST PIPE OR STACK FLASHING 

A. Set collar where shown and secure roof tabs or f lange of collar to 

structural deck with 13 mm (1/2 inch) diameter bolt s. 

B. Set flange of sleeve base flashing not less than  100 mm (4 inch) beyond 

collar on all sides as specified for base flashing.  

C. Install hood to above the top of the sleeve 50 m m (2 inch) and to 

extend from sleeve same distance as space between c ollar and sleeve 

beyond edge not sleeve: 

1. Install insect screen to fit between bottom edge  of hood and side of 

sleeve. 
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2. Set collar of hood in high temperature sealant a nd secure with one 

by 3 mm (1/8 inch) bolt on stainless steel draw ban d type, or 

stainless steel worm gear type clamp. Install seala nt at top of 

head. 

3.10 HANGING GUTTERS (NOT USED) 

A. Hang gutters with high points equidistant from d ownspouts.  Slope at 

not less than 1:200 (1/16 inch per foot). 

B. Lap joints, except for expansion joints, at leas t 25 mm (one inch) in 

the direction of flow. Rivet and seal or solder lap ped joints. 

C. Support gutters in brackets spaced not more than  600 mm (24 inch) on 

centers, brackets attached to facial or wood nailer  by at least two 

screws or nails. 

1. For copper or copper clad stainless steel gutter s use brass or 

bronze brackets. 

2. For stainless steel gutters use stainless steel brackets. 

3. For aluminum gutters use aluminum brackets or st ainless steel 

brackets. 

4. Use brass or stainless steel screws. 

D. Secure brackets to gutters in such a manner as t o allow free movement 

of gutter due to expansion and contraction. 

SPEC WRITER NOTE: Insure roof plan shows 
location of gutters, outlets or 
conductors, and expansion joints. 

E. Gutter Expansion Joint: 

1. Locate expansion joints midway between outlet tu bes. 

2. Provide at least a 25 mm (one inch) expansion jo int space between 

end baffles of gutters. 

3. Install a cover plate over the space at expansio n joint. 

4. Fasten cover plates to gutter section on one sid e of expansion joint 

only. 

5. Secure loose end of cover plate to gutter sectio n on other side of 

expansion joint by a loose-locked slip joint. 

F. Outlet Tubes: Set bracket strainers loosely into  gutter outlet tubes. 
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3.11 CONDUCTORS (DOWNSPOUTS) 

A. Where scuppers discharge into downspouts install  conductor head to 

receive discharge with back edge up behind drip edg e of scupper. Fasten 

and seal joint. Sleeve conductors to gutter outlet tubes and fasten 

joint and joints between sections. 

B. Set conductors plumb and clear of wall, and anch or to wall with two 

anchor straps, located near top and bottom of each section of 

conductor. Strap at top shall be fixed to downspout , intermediate 

straps and strap at bottom shall be slotted to allo w not less than 13 

mm (1/2 inch) movement for each 3000 mm (10 feet) o f downspout. 

C. Install elbows, offsets and shoes where shown an d required. Slope not 

less than 45 degrees. 

3.12 SPLASH PANS 

A. Install where downspouts discharge on low slope roofs unless shown 

otherwise. 

B. Set in roof cement prior to pour coat installati on or sealant 

compatible with single ply roofing membrane. 

3.13 GOOSENECK ROOF VENTILATORS 

A. Install on structural curb not less than 200 mm (8 inch) high above 

roof surface. 

B. Securely anchor ventilator curb to structural cu rb with fasteners 

spaced not over 300 mm (12 inch) on center. 

C. Anchor gooseneck to curb with screws having nonp rene washers at 150 mm 

(6 inch) on center. 

- - - E N D - - - 
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SECTION 07 72 00 
ROOF ACCESSORIES 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies copings, gravel stops, fasc ias, and expansion 

joints. 

1.2 RELATED WORK 

A. Color and texture of finish: Section 09 06 05, M ATERIALS FINISH LIST. 

B. Sealant material and installation: Section 07 92  00, JOINT SEALANTS. 

C. General insulation: Section 07 21 13, THERMAL IN SULATION 

D. Rigid insulations for roofing: Section 07 22 00,  ROOF AND DECK 

INSULATION 

1.3 QUALITY CONTROL 

A. All roof accessories shall be the products of ma nufacturers regularly 

engaged in producing the kinds of products specifie d. 

B. Each accessory type shall be the same and be mad e by the same 

manufacturer. 

C. Each accessory shall be completely assembled to the greatest extent 

possible before delivery to the site. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. Samples: Representative sample panel of color an odized aluminum not less 

than 100 mm X 100 mm (four by four inches), except extrusions shall be a 

width not less than section to be used. Sample shal l show coating with 

integral color and texture and shall include manufa cturer's identifying 

label. 

C. Shop Drawings: Each item specified showing desig n, details of 

construction, installation and fastenings. 

D. Manufacturer's Literature and Data: Each item sp ecified. 

E. Certificates: Stating that aluminum has been giv en specified thickness 

of anodizing. 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extend referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Material (ASTM) : 
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B209/209M-07............Aluminum and Aluminum Alloy -Sheet and Plate 

B221/221M-08............Aluminum-Alloy Extruded Bar s, Rods, Wire, 

Shapes, and Tubes 

C612-10.................Mineral Fiber Block and Boa rd Thermal Insulation 

D1187-97 (R2002)........Asphalt-Base Emulsions for Use as Protective 

Coatings for Metal 

C. National Association of Architectural Metal Manu facturers (NAAMM): 

AMP 500-06..............Metal Finishes Manual 

D. American Architectural Manufacturers Association  (AAMA): 

2605-11.................High Performance Organic Co atings on 

Architectural Extrusions and Panels. 

PART 2 - PRODUCTS 

SPEC WRITER NOTE: Update materials 
requirements to agree with applicable 
requirements (types, grades, classes) 
specified in the referenced Applicable 
Publications.  
 

2.1 MATERIALS 

A. Aluminum, Extruded: ASTM B221/B221M. 

B. Aluminum Sheet: ASTM B209/B209M. 

C. Galvanized Sheet Steel: ASTM A526/A526M; G-90 co ating. 

D. Insulation:  ASTM C612, Class 1 or 2. 

E. Asphalt Coating: ASTM D 1187, Type I, quick sett ing. 

 
2.2 COPINGS 

A. Fabricate of aluminum not less than 3.2 mm (0.12 5 inch thick) 

B. Turn outer edges down each face of wall as shown . 

C. Maximum lengths of 3000 mm (10 feet). 

D. Shop fabricate external and internal corners as one piece assemblies 

with not less than 300 mm (12 inch) leg lengths. 

E. Copings shall be Category 5 FM rated 

F. Provide 100 mm (four inch) wide 0.8 mm (0.032 in ch) thick watertight 

joint covers. 

G. Provide anchor gutter bar of 0.8 mm (0.032 inch)  thick with anchor holes 

formed for underside of joint. 

H. Provide concealed guttered splice plate of 0.8 m m (0.032 inch) thick 

with butyl or other resilient seal strips anchored to splice plate for 

underside of joint. Use galvanized steel anchor pla te providing 

compression spring anchoring of coping cover. 
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I. Finish: Anodized as specified. 

 
2.3 EXTRUDED ALUMINUM GRAVEL STOPS AND FASCIAS 

A. Fabricate of aluminum not less than 2 mm (0.078 inch) thick. 

B. Turn fascia down face of wall and up above roof as shown. 

C. Maximum lengths of 3000 mm (10-feet). 

D. Shop fabricate external and internal corners as one piece assemblies 

with not less than 300 mm (12 inch) leg lengths. 

E. Provide 100 mm (four inch) wide 2 mm (0.078 inch ) thick watertight joint 

covers with 150 mm (six inch) wide 0.8 mm (0.030 in ch) thick underside 

joint flashing. 

 
2.4 EXTRUDED ALUMINUM FASCIA-CANT SYSTEM 

A. The fascia-cant system consists of three pieces,  an extruded aluminum 

fascia, a galvanized steel cant, and an aluminum co mpression clamp. 

B. Furnish in stock lengths of not more than 3000 m m (10 feet) long. 

C. Form fascia from not less than 2 mm (0.070 inch)  thick aluminum.  

Provide four inch wide 0.8 mm (0.032-inch) thick co ncealed sheet 

aluminum joint cover plates in back of fascia. 

D. Form cant strip from galvanized steel not less t han 0.8 mm (0.0299 inch) 

thick, to profile shown and design to hold lower ed ge of the fascia. 

E. Form compression clamp of not less than 0.8 mm ( 0.032 inch) thick 

aluminum designed to hold the top edge of the fasci a and the built-up 

flashing. 

F. Internal and external corners: 

1. Factory fabricate and fully weld mitered joints.  

2. Furnish corner sections in manufacturers standar d sizes not less than 

300 mm (12 inch) leg lengths.   

 
G. Finish on aluminum: anodized as specified. 

 
2.5 EXTRUDED ALUMINUM ROOF EXPANSION JOINT COVERS 

A. Fabricate in 3000 mm (10 foot) lengths with fast ener openings slotting 

for expansion not over 600 mm (24 inch) centers. 

B. Provide four-way expansion, for joint widths sho wn. 

C. Mill finish on aluminum. 

D. Form waterstop or moisture seals of continuous s heets of neoprene, not 

less than 0.8 mm (0.032 inch) thick. 
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E. Fabricate corners as one piece assembly with mit ered and welded joint 

and least dimension legs not less than 300 mm (12 i nches) long. 

F. Factory fabricate end caps and transitions to in sure waterproof 

assembly. 

G. Three piece assembly: 

1. Roof expansion joint cover system consists of an  extruded aluminum 

cover, extruded frame or curb vertical section, gal vanized steel 

cant, and aluminum compression clamp counter flashi ng, complete with 

moisture seals.  Form cover and vertical section fr om extruded 

aluminum, 2 mm (0.080 inch) minimum thickness with spring stainless 

steel tension or pivot bar. 

2. Form cant from galvanized steel not less than 0. 8 (0.029 inch) thick 

formed to profile shown. 

3. Form splice plates of not less than 0.8 mm (0.03 2 inch) thick 

aluminum sheet. 

4. Form counter flashing member of 1.3 mm (0.050 in ch) thick sheet 

aluminum, secured with screws to the top edge of th e vertical section 

and providing compression clamp over base flashing.  

5. Provide compression gasket separating cover from  curb bearing. 

H. Two piece assembly: 

1. Roof expansion joint system consists of an extru ded aluminum cover 

combination extruded aluminum frame or curb with in tegral adjustable 

counter flashing flange, and moisture seals. 

2. Form cover from extruded aluminum 2 mm (0.078 in ch) minimum 

thickness. 

3. Form cover anchor system of stainless steel pivo t bar. 

4. Form frame assembly of not less than 2 mm (0.076  inch) aluminum 

except for flashing portion. 

5. Provide compression gasket separating cover from  curb at bearing. 

 
2.6 FINISH 

A. In accordance with NAAMM Amp 500-505. 

B. Aluminum, Mill Finish: AA-MIX, as fabricated. 

C. Aluminum, Clear Finish: AA-C22A41 medium matte, clear anodic coating,  

Class 1, Architectural, 0.7 mils thick.  

D. Aluminum Colored Finish: AA-C22A42 (anodized or AA0C22A44 

(electrolytically deposited metallic compound) medi um matte, integrally 

colored coating, Class 1, Architectural, 0.7 mils t hick. Dyes will not 

be accepted. 
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PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install roof accessories where shown. 

B. Secure with fasteners in accordance with manufac ture's printed 

installation instructions and approved shop drawing s unless shown 

otherwise. 

C. Coordinate to install insulation where shown; se e Section 07 21 13, 

THERMAL INSULATION and Section 07 22 00, ROOF AND D ECK INSULATION. 

D. Comply with section 07 92 00, JOINT SEALANTS to install sealants where 

manufactures installation instructions require seal ant. 

E. Coordinate with roofing work for installation of  items in sequence to 

prevent water infiltration. 

F. Gravel Stops and Fascias: 

1. Install gravel stops and fascia with butt joints  with approximately 6 

mm (1/4 inch) space for expansion. 

2. Over each joint provide cover plates of sheet al uminum, complete with 

concealed sheet aluminum flashing, centered under e ach joint. 

3. Lap cover plates and concealed flashing over the  gravel stop and 

fascia not less than four inches. 

4. Extend concealed flashing over built-up roofing,  embed in roof cement 

and turn down over face of blocking at roof edge. 

G. Aluminum Coping: 

1. Install sections of coping with approximately 6 mm (1/4-inch) space 

between ends of sections. 

2. Center joint gutter bar and covers at joints and  securely lock in 

place. 

3. When snap-on system is used insure front and bac k edges are locked in 

place. 

H. Fascia-Cant System: 

1. Install galvanized steel cant; coordinate with r oofing work and after 

completion of roofing work install extruded aluminu m fascia, 

concealed joint cover plate, and aluminum compressi on clamp, where 

shown. 

2. Install system to allow for expansion and contra ction with 6 mm (1/4 

inch) space between extruded aluminum members and g alvanized steel 

cant as required by manufacturer of system. 

3. Offset joints in extruded aluminum members from galvanized steel cant 

joints. 
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I. Expansion Joint Covers: 

1. Install to terminate base flashing 200 mm (8 inc hes) above roof. 

2. Install moisture seals to drain water to outlets  that do not permit 

water to enter buildings construction. 

3. Use stainless steel screws when exposed. 

4. Three piece assembly: 

a. Install curb section with screws to wood blockin g, allowing 6 mm 

(1/4 inch) at butt joints between sections with spl ice plate at 

joint. 

b. Install cant to wood blocking by nailing along h orizontal flange 

every 150 mm (6 inches), with galvanized roofing na ils 25 mm (one 

inch) long. 

c. After completion of base flashing install cap fl ashing and 

compression clamp and fasten to the curb or metal c ant with 

stainless steel self-tapping screws with neoprene w ashers under 

head spaced approximately 450 mm (18 inches) on cen ter. 

d. Install expansion joint cover with a 6 mm (1/4 i nch) wide end 

joints. 

e. Install over end joint a cover plate complete wi th concealed 

aluminum flashing, centered under each joint. Fabri cate flashing 

to lap cover not less than four inches. 

5. Two piece assembly: 

a. Install curb section with screws allowing 6 mm ( 1/4 inch) space at 

end joints with splice plate at joint. 

b. After completion of base flashing bend down cap flashing flange 

and secure to blocking with screws. 

c. Install expansion joint cover with 6 mm (1/4 inc h) wide space at 

end joints and tension bars at 600 mm (24 inches) o n center. 

d. Install cover plates with formed aluminum flashi ng concealed and 

centered on joint. Flashing to lap cover not less t han 100 mm (4 

inches).  

3.2 PROTECTION OF ALUMINUM 

A. Provide protection for aluminum against galvanic  action wherever 

dissimilar materials are in contact, by painting th e contact surfaces of 

the dissimilar material with two coats of asphalt c oating (complete 

coverage), or by separating the contact surfaces wi th a preformed 

neoprene tape having pressure sensitive adhesive co ating on side. 
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B. Paint aluminum in contact with wood, concrete an d masonry, or other 

absorptive materials, that may become repeatedly we t, with two coats of 

asphalt coating. 

3.3 ADJUSTING 

 Adjust expansion joints to close tightly and be wa tertight; insuring 

maximum allowance for building movement. 

3.4 PROTECTION 

 Protect roof accessories from damage during instal lation and after 

completion of the work from subsequent construction . 

 

- - - E N D - - - 
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SECTION 07 81 00 
APPLIED FIREPROOFING 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies mineral fiber and cementiti ous coverings to 

provide fire resistance to interior structural stee l members shown. 

1.2 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Manufacturer's complete and detailed application  instructions and 

specifications. 

2. Manufacturer's repair and patching instructions.  

C. Certificates: 

1. Certificate from testing laboratory attesting fi reproofing material 

and application method meet the specified fire rati ngs. 

a. List thickness and density of material required to meet fire 

ratings. 

b. Accompanied by complete test report and test rec ord. 

2. Manufacturer's certificate indicating sprayed-on  fireproofing 

material supplied under the Contract is same within  manufacturing 

tolerance as fireproofing material tested. 

D. Miscellaneous: 

1. Manufacturer's written approval of surfaces to r eceive sprayed-on 

fireproofing. 

2. Manufacturer's written approval of completed ins tallation. 

3. Manufacturer's written approval of the applicato rs of fireproofing 

material. 

1.3 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Deliver to job-site in sealed containers marked and labeled to show 

manufacturer's name and brand and certification of compliance with the 

specified requirements. 

B. Remove damaged containers from the site. 

C. Store the materials off the ground, under cover,  away from damp 

surfaces. 
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D. Keep dry until ready for use. 

E. Remove materials that have been exposed to water  before installation 

from the site. 

1.4 QUALITY CONTROL 

A. Test for fire endurance in accordance with ASTM E119, for fire rating 

specified, in a nationally recognized laboratory. 

B. Manufacturer's inspection and approval of surfac es to receive 

fireproofing as specified under paragraph Examinati on. 

C. Manufacturer's approval of fireproofing applicat ions. 

D. Manufacturer's approval of completed installatio n. 

E. Manufacturer's representative shall observe and advise at the 

commencement of application, and shall visit the si te as required 

thereafter for the purpose of ascertaining proper a pplication. 

F. Pre-Application Test Area. 

1. Apply a test area consisting of a typical overhe ad fireproofing 

installation, including not less than 4.5 m (15 fee t) of beam and 

deck.  

a. Apply to one column. 

b. Apply for the hourly ratings used. 

2. Install in location selected by the COR, for app roval by the 

representative of the fireproofing material manufac turer and by the 

Government. 

3. Perform Bond test on painted steel in accordance  with ASTM E736. 

4. Do not proceed in other areas until installation  of test area has 

been completed and approved. 

5. Keep approved installation area open for observa tion as criteria for 

sprayed-on fireproofing. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only. 

B. American Society for Testing and Materials (ASTM ): 

C841-03(R2008)..........Installation of Interior La thing and Furring 

C847-10.................Metal Lath 
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E84-10..................Surface Burning Characteris tics of Building 

Materials 

E119-10.................Fire Tests of Building Cons truction and 

Materials 

E605-93(R2006)..........Thickness and Density of Sp rayed Fire-Resistive 

Materials Applied to Structural Members 

E736-00(R2006)..........Cohesion/Adhesion of Spraye d Fire-Resistive 

Materials Applied to Structural Members 

E759-92(R2005)..........The Effect of Deflection on  Sprayed Fire-

Resistive Material Applied to Structural 

Members 

E760-92(R2005)..........Impact on Bonding of Spraye d Fire-Resistive 

Material Applied to Structural Members 

E761-92(R2005)..........Compressive Strength of Fir e-Resistive Material 

Applied to Structural Members 

E859-93(R2006)..........Air Erosion of Sprayed Fire -Resistive Materials 

Applied to Structural Members 

E937-93(R2005)..........Corrosion of Steel by Spray ed Fire-Resistive 

Material Applied to Structural Members 

E1042-02(R2008).........Acoustically, Absorptive Ma terials Applied by 

Trowel or Spray. 

G21-09..................Determining Resistance of S ynthetic Polymeric 

Materials to Fungi 

C. Underwriters Laboratories, Inc. (UL): 

Fire Resistance Directory...Latest Edition includin g Supplements 

D. Warnock Hersey (WH): 

Certification Listings..Latest Edition 

E. Factory Mutual System (FM): 

Approval Guide..........Latest Edition including Su pplements 

PART 2 - PRODUCTS 

 
2.1 SPRAYED-ON FIREPROOFING 

A. ASTM E1042, Class (a), Category A. 

1. Type I, factory mixed cementitious materials wit h approved 

aggregate. 
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2. Type II, factory mixed mineral fiber with integr al inorganic binders 

minimum 240 kg/m 3 (15 1b/ft 3) density per ASTM E605 test unless 

specified otherwise. Use in areas that are complete ly encased. 

B. Materials containing asbestos are not permitted.  

C. Fireproofing characteristics when applied in the  thickness and density 

required to achieve the fire-rating specified. 

 Characteristic Test Results 

1. Deflection ASTM E759 No cracking, spalling, or 
delamination when backing to 
which it is applied has a 
deflection up to 1/120 in 3m (10 
ft.) 

2. Corrosion-Resistance ASTM E937 No promotion of c orrosion of 
steel. 

3. Bond Impact ASTM E760 No cracking, spalling, or 
delamination. 

4. Cohesion/Adhesion  

(Bond Strength) 

ASTM E736 Minimum cohesive/adhesive 
strength of 9.57 kPa (200 
lbf/ft 2) for protected areas. 
19.15 kPa (400 lbf/ft 2) for 
exposed areas. 

5. Air Erosion ASTM E859 Maximum gain weight of the  
collecting filter 0.27gm/m 2 
(0.025 gm/ft 2). 

6. Compressive Strength ASTM E761 Minimum compressi ve strength 48 
kPa (1000psf). 

7. Surface Burning 
Characteristics with 
adhesive and sealer 
to be used 

ASTM E84 Flame spread 25 or less smoke 
developed 50 or less 

8. Fungi Resistance ASTM G21 Resistance to mold gro wth when 
inoculated with aspergillus niger 
(28 days for general application) 

 

2.2 ADHESIVE  

A. Bonding adhesive for Type II (fibrous) materials  as recommended and 

supplied by the fireproofing material manufacturer.  

B. Adhesive may be an integral part of the material  or applied separately 

to surface receiving fireproofing material. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

APPLIED FIREPROOFING                    07 81 00 - 5 

2.3 SEALER  

A. Sealer for Type II (fibrous) material as recomme nded and supplied by 

the fireproofing material manufacturer. 

B. Surface burning characteristics as specified for  fireproofing material. 

C. Fungus resistant. 

D. Sealer may be an integral part of the material o r applied separately to 

the exposed surface. When applied separately use co ntrasting color 

pigmented sealer, white preferred. 

2.4 WATER  

A. Clean, fresh, and free from organic and mineral impurities. 

B. pH of 6.9 to 7.1. 

2.5 MECHANICAL BOND MATERIAL 

A. Expanded Metal Lath: ASTM C847, minimum weight o f 0.92 kg/m 2 (1.7 pounds 

per square yard). 

B. Fasteners: ASTM C841. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify surfaces to receive fireproofing are clea n and free of dust, 

soot, oil, grease, water soluble materials or any f oreign substance 

which would prevent adhesion of the fireproofing ma terial. 

B. Verify hangers, inserts and clips are installed before the application 

of fireproofing material. 

C. Verify ductwork, piping, and other obstructing m aterial and equipment 

is not installed that will interfere with fireproof ing installation. 

D. Verify concrete work on steel decking and concre te encased steel is 

completed. 

E. Verify temperature and enclosure conditions are required by fire-

proofing material manufacturer. 

3.2 APPLICATION 

A. Do not start application until written approval has been obtained from 

manufacturer of fireproofing materials that surface s have been 

inspected by the manufacturer or his representative , and are suitable 

to receive sprayed-on fireproofing. 

B. Coordinate application of fireproofing material with other trades. 

C. Application of Metal Lath: 
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1. Apply to beam and columns having painted surface s which fail ASTM 

E736 Bond Test requirements in pre-application test  area. 

2. Apply to beam flanges 300 mm (12-inches) or more  in width. 

3. Apply to column flanges 400 mm (16-inches) or mo re in width. 

4. Apply to beam or column web 400 mm (16-inches) o r more in depth. 

5. Tack weld or mechanically fasten on maximum of 3 00 mm (12-inch) 

center. 

6. Lap and tie lath member in accordance with ASTM C841. 

D. Mix and apply in accordance with manufacturer's instructions. 

1. Mechanically control material and water ratios. 

2. Apply adhesive and sealer, when not an integral part of the 

materials, in accordance with the manufacturer's in structions. 

3. Apply to density and thickness indicated in UL F ire Resistance 

Directory, FM Approval Guide, or WH Certification L istings unless 

specified otherwise. Test in accordance with ASTM E 119. 

4. Minimum applied dry density per cubic meter (cub ic foot) for the 

underside of the walk on deck (interstitial) hung p url in or beam 

and steel deck, columns in interstitial spaces and mechanical 

equipment rooms shall be as follows: 

a. Type I - 240 kg/m 3 (15 lb/ft 3). 

b. Type II - 350 kg/m 3 (22 lb/ft 3). 

E. Application shall be completed in one area, insp ected and approved by 

The COR before removal of application equipment and  proceeding with 

further work. 

3.3 FIELD TESTS 

A. Tests of applied material will be performed by V A retained Testing 

Laboratory. See Section 01 45 29, TESTING LABORATOR Y SERVICES. 

B. The COR will select area to be tested in specifi c bays on each floor 

using a geometric grid pattern. 

C. Test for thickness and density in accordance wit h ASTM E605. Areas 

showing thickness less than that required as a resu lt of fire endurance 

test will be rejected. 

D. Areas showing less than required fireproofing ch aracteristics will be 

rejected on the following field tests. 

1. Test for cohesion/adhesion: ASTM E736. 
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2. Test for bond impact strength: ASTM E760. 

3.3 PATCHING AND REPAIRING 

A. Inspect after mechanical, electrical and other t rades have completed 

work in contact with fireproofing material, but bef ore sprayed material 

is covered by subsequent construction. 

B. Perform corrective measures in accordance with f ireproofing material 

Manufacturer's recommendations. 

1. Respray areas requiring additional fireproofing material to provide 

the required thickness, and replace dislodged or re moved material. 

2. Spray material for patching by machine directly on point to be 

patched, or into a container and then hand apply. 

3. Hand mixing of material is not permitted. 

C. Repair: 

1. Respray all test and rejected areas.  

2. Patch fireproofing material which is removed or disturbed after 

approval. 

D. Perform final inspection of sprayed areas after patching and repair. 

 
3.5 SCHEDULE 

A. Apply fireproofing material in interior structur al steel members and on 

underside of interior steel floor and roof decks, a nd as shown & noted 

on Construction Documents. 

B. Type I: 

1. One hour fire rating. 

2. Two hour fire rating. 

C. Type II: 

1. One hour fire rating. 

2. Two hour fire rating. 

 

- - - E N D - - - 
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SECTION 07 84 00 
FIRESTOPPING 

PART 1 GENERAL 

1.1 DESCRIPTION 

A. Closures of openings in walls, floors, and roof decks against 

penetration of flame, heat, and smoke or gases in f ire resistant rated 

construction. 

B. Closure of openings in walls against penetration  of gases or smoke in 

smoke partitions. 

C. Firestop Systems to be HILTI. Reference Specific ation Section 01 00 00.  

 Work includes enclosure of unforeseen holes in exi sting floors, walls, 

or roof construction, not identified on the Constru ction Documents. 

1. Building 111 – Include Fire-stopping for an additional (100) 

penetrations. 

1.2 RELATED WORK 

A. Spray applied fireproofing: Section 07 81 00, AP PLIED FIREPROOFING  

B. Sealants and application: Section 07 92 00, JOIN T SEALANTS. 

C. Fire and smoke damper assemblies in ductwork: Se ction 23 31 00, HVAC 

DUCTS AND CASINGS, Section 23 37 00, AIR OUTLETS AN D INLETS. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturers literature, data, and installation  instructions for types 

of firestopping and smoke stopping used. 

C. List of FM, UL, or WH classification number of s ystems installed. 

D. Certified laboratory test reports for ASTM E814 tests for systems not 

listed by FM, UL, or WH proposed for use. 

1.4 DELIVERY AND STORAGE 

A. Deliver materials in their original unopened con tainers with 

manufacturer’s name and product identification.  

B. Store in a location providing protection from da mage and exposure to 

the elements. 
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1.5 WARRANTY 

 Firestopping work subject to the terms of the Arti cle “Warranty of 

Construction”, FAR clause 52.246-21, except extend the warranty period 

to five years. 

1.6 QUALITY ASSURANCE 

 FM, UL, or WH or other approved laboratory tested products will be 

acceptable. 

1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only. 

B. American Society for Testing and Materials (ASTM ): 

E84-10..................Surface Burning Characteris tics of Building 

Materials 

E814-11.................Fire Tests of Through-Penet ration Fire Stops 

C. Factory Mutual Engineering and Research Corporat ion (FM): 

 Annual Issue Approval Guide Building Materials 

D. Underwriters Laboratories, Inc. (UL): 

 Annual Issue Building Materials Directory 

 Annual Issue Fire Resistance Directory 

1479-10.................Fire Tests of Through-Penet ration Firestops 

E. Warnock Hersey (WH): 

 Annual Issue Certification Listings 

PART 2 - PRODUCTS 

2.1 MANUFACTURER 

A. HILTI Firestop Systems, Inc. 

2.2 FIRESTOP SYSTEMS 

A. Use either factory built (Firestop Devices) or f ield erected (through-

Penetration Firestop Systems) to form a specific bu ilding system 

maintaining required integrity of the fire barrier and stop the passage 

of gases or smoke. 

B. Through-penetration firestop systems and firesto p devices tested in 

accordance with ASTM E814 or UL 1479 using the "F" or "T" rating to 

maintain the same rating and integrity as the fire barrier being 

sealed. "T" ratings are not required for penetratio ns smaller than or 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

FIRESTOPPING     07 84 00 - 3 
 

equal to 100 mm (4 in) nominal pipe or 0.01 m 2 (16 sq. in.) in overall 

cross sectional area. 

C. Products requiring heat activation to seal an op ening by its 

intumescence shall exhibit a demonstrated ability t o function as 

designed to maintain the fire barrier. 

D. Firestop sealants used for firestopping or smoke  sealing shall have 

following properties: 

1. Contain no flammable or toxic solvents. 

2. Have no dangerous or flammable out gassing durin g the drying or 

curing of products. 

3. Water-resistant after drying or curing and unaff ected by high 

humidity, condensation or transient water exposure.  

4. When used in exposed areas, shall be capable of being sanded and 

finished with similar surface treatments as used on  the surrounding 

wall or floor surface.  

E. Firestopping system or devices used for penetrat ions by glass pipe, 

plastic pipe or conduits, unenclosed cables, or oth er non-metallic 

materials shall have following properties: 

1. Classified for use with the particular type of p enetrating material 

used. 

2. Penetrations containing loose electrical cables,  computer data 

cables, and communications cables protected using f irestopping 

systems that allow unrestricted cable changes witho ut damage to the 

seal. 

3. Intumescent products which would expand to seal the opening and act 

as fire, smoke, toxic fumes, and, water sealant. 

F. Maximum flame spread of 25 and smoke development  of 50 when tested in 

accordance with ASTM E84. 

G. FM, UL, or WH rated or tested by an approved lab oratory in accordance 

with ASTM E814. 

H. Materials to be asbestos free. 
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I. Firestop Selection Charts: 
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J. Engineering Judgements - For situations where cu stom drawings for 

firestopping assemblies are required to accommodate  particular 

conditions/applications not identified in the HILTI  Firestop Systems 

Installers Guide U.S. Volume 12, contractor to comp lete documentation 

on page 270 of the guide to request an engineering judgement from 

HILTI. Completed form(s) to be faxed to 918-254-167 9. 

2.3 SMOKE STOPPING IN SMOKE PARTITIONS 

A. Use silicone sealant in smoke partitions as spec ified in Section 07 92 

00, JOINT SEALANTS.  

B. Use mineral fiber filler and bond breaker behind  sealant. 

C. Sealants shall have a maximum flame spread of 25  and smoke developed of 

50 when tested in accordance with E84. 

D. When used in exposed areas capable of being sand ed and finished with 

similar surface treatments as used on the surroundi ng wall or floor 

surface. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

 Submit product data and installation instructions,  as required by 

article, submittals, after an on site examination o f areas to receive 

firestopping. 
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3.2 PREPARATION 

A. Remove dirt, grease, oil, loose materials, or ot her substances that 

prevent adherence and bonding or application of the  firestopping or 

smoke stopping materials. 

B. Remove insulation on insulated pipe for a distan ce of 150 mm (six 

inches) on either side of the fire rated assembly p rior to applying the 

firestopping materials unless the firestopping mate rials are tested and 

approved for use on insulated pipes. 

3.3 INSTALLATION 

A. Do not begin work until the specified material d ata and installation 

instructions of the proposed firestopping systems h ave been submitted 

and approved. 

B. Install firestopping systems with smoke stopping  in accordance with FM, 

UL, WH, or other approved system details and instal lation instructions. 

C. Install smoke stopping seals in smoke partitions . 

3.4 CLEAN-UP AND ACCEPTANCE OF WORK 

A. As work on each floor is completed, remove mater ials, litter, and 

debris. 

B. Do not move materials and equipment to the next- scheduled work area 

until completed work is inspected and accepted by t he COR. 

C. Clean up spills of liquid type materials. 

 

- - - E N D - - - 
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SECTION 07 92 00 
JOINT SEALANTS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION: 

 Section covers all sealant and caulking materials and their 

application, wherever required for complete install ation of building 

materials or systems. 

1.2 RELATED WORK: 

A. Sealing of site work concrete paving: Section 32  05 23, CEMENT AND 

CONCRETE FOR EXTERIOR IMPROVEMENTS. 

B. Masonry control and expansion joint: Section 04 20 00, UNIT MASONRY.  

C. Firestopping penetrations: Section 07 84 00, FIR ESTOPPING.  

D. Glazing: Section 08 80 00, GLAZING.  

E. Sound rated gypsum partitions/sound sealants: Se ction 09 29 00, GYPSUM 

BOARD.  

F. Mechanical Work: Section 21 05 11, COMMON WORK R ESULTS FOR FIRE 

SUPPRESSION, Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING, 

Section 23 05 11, COMMON WORK RESULTS FOR HVAC AND STEAM GENERATION. 

1.3 QUALITY CONTROL: 

A. Installer Qualifications: An experienced install er who has specialized 

in installing joint sealants similar in material, d esign, and extent to 

those indicated for this Project and whose work has  resulted in joint-

sealant installations with a record of successful i n-service 

performance. 

B. Source Limitations: Obtain each type of joint se alant through one 

source from a single manufacturer. 

C. Product Testing: Obtain test results from a qual ified testing agency 

based on testing current sealant formulations withi n a 12-month period. 

1. Testing Agency Qualifications: An independent te sting agency 

qualified according to ASTM C1021. 

2. Test elastomeric joint sealants for compliance w ith requirements 

specified by reference to ASTM C920, and where appl icable, to other 

standard test methods. 

3. Test elastomeric joint sealants according to SWR I’s Sealant 

Validation Program for compliance with requirements  specified by 
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reference to ASTM C920 for adhesion and cohesion un der cyclic 

movement, adhesion-in peel, and indentation hardnes s.  

4. Test other joint sealants for compliance with re quirements indicated 

by referencing standard specifications and test met hods. 

D. Preconstruction Field-Adhesion Testing: Before i nstalling elastomeric 

sealants, field test their adhesion to joint substr ates in accordance 

with sealant manufacturer’s recommendations: 

1. Locate test joints where indicated or, if not in dicated, as directed 

by the COR.  

2. Conduct field tests for each application indicat ed below: 

a. Each type of elastomeric sealant and joint subst rate indicated. 

b. Each type of non-elastomeric sealant and joint s ubstrate 

indicated. 

3. Notify The COR seven days in advance of dates an d times when test 

joints will be erected.  

4. Arrange for tests to take place with joint seala nt manufacturer’s 

technical representative present. 

E. VOC: Acrylic latex and Silicon sealants shall ha ve less than 50g/l VOC 

content. 

F. Mockups: Before installing joint sealants, apply  elastomeric sealants 

as follows to verify selections made under sample S ubmittals and to 

demonstrate aesthetic effects and qualities of mate rials and execution:  

1. Joints in mockups of assemblies specified in oth er Sections that are 

indicated to receive elastomeric joint sealants, wh ich are specified 

by reference to this section. 

1.4 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturer's installation instructions for eac h product used. 

C. Cured samples of exposed sealants for each color  where required to 

match adjacent material. 

D. Manufacturer's Literature and Data:  

1. Caulking compound  

2. Primers  
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3. Sealing compound, each type, including compatibi lity when different 

sealants are in contact with each other. 

1.5 PROJECT CONDITIONS: 

A. Environmental Limitations:  

1. Do not proceed with installation of joint sealan ts under following 

conditions: 

a. When ambient and substrate temperature condition s are outside 

limits permitted by joint sealant manufacturer or a re below 4.4 °C 

(40 °F). 

b. When joint substrates are wet. 

B. Joint-Width Conditions: 

1. Do not proceed with installation of joint sealan ts where joint 

widths are less than those allowed by joint sealant  manufacturer for 

applications indicated. 

C. Joint-Substrate Conditions: 

1. Do not proceed with installation of joint sealan ts until 

contaminants capable of interfering with adhesion a re removed from 

joint substrates. 

1.6 DELIVERY, HANDLING, AND STORAGE: 

A. Deliver materials in manufacturers' original uno pened containers, with 

brand names, date of manufacture, shelf life, and m aterial designation 

clearly marked thereon. 

B. Carefully handle and store to prevent inclusion of foreign materials. 

C. Do not subject to sustained temperatures exceedi ng 32 ° C (90 ° F) or less 

than 5 ° C (40 ° F). 

1.7 DEFINITIONS: 

A. Definitions of terms in accordance with ASTM C71 7 and as specified. 

B. Back-up Rod: A type of sealant backing. 

C. Bond Breakers: A type of sealant backing. 

D. Filler: A sealant backing used behind a back-up rod. 

1.8 WARRANTY: 

A. Warranty exterior sealing against leaks, adhesio n, and cohesive 

failure, and subject to terms of "Warranty of Const ruction", FAR clause 

52.246-21, except that warranty period shall be ext ended to two years. 
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B. General Warranty: Special warranty specified in this Article shall not 

deprive Government of other rights Government may h ave under other 

provisions of Contract Documents and shall be in ad dition to, and run 

concurrent with, other warranties made by Contracto r under requirements 

of Contract Documents. 

1.9 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this sp ecification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Society for Testing and Materials (ASTM ): 

C509-06.................Elastomeric Cellular Prefor med Gasket and 

Sealing Material. 

C612-10.................Mineral Fiber Block and Boa rd Thermal 

Insulation.  

C717-10.................Standard Terminology of Bui lding Seals and 

Sealants. 

C834-10.................Latex Sealants. 

C919-08.................Use of Sealants in Acoustic al Applications. 

C920-10.................Elastomeric Joint Sealants.  

C1021-08................Laboratories Engaged in Tes ting of Building 

Sealants. 

C1193-09................Standard Guide for Use of J oint Sealants. 

C1330-02 (R2007)........Cylindrical Sealant Backing  for Use with Cold 

Liquid Applied Sealants. 

D1056-07................Specification for Flexible Cellular Materials—

Sponge or Expanded Rubber. 

E84-09..................Surface Burning Characteris tics of Building 

Materials. 

C. Sealant, Waterproofing and Restoration Institute  (SWRI).  

 The Professionals’ Guide 

PART 2 - PRODUCTS  

 
2.1 SEALANTS: 

A. S-1:  

1. ASTM C920, polyurethane or polysulfide.  

2. Type M.  
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3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 20-40  

B. S-2:  

1. ASTM C920, polyurethane or polysulfide.  

2. Type M.  

3. Class 25.  

4. Grade P.  

5. Shore A hardness of 25-40.  

C. S-3:  

1. ASTM C920, polyurethane or polysulfide.  

2. Type S.  

3. Class 25, joint movement range of plus or minus 50 percent.  

4. Grade NS.  

5. Shore A hardness of 15-25.  

6. Minimum elongation of 700 percent. 

D. S-4:  

1. ASTM C920 polyurethane or polysulfide.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-40. 

E. S-5:  

1. ASTM C920, polyurethane or polysulfide.  

2. Type S.  

3. Class 25.  

4. Grade P.  

5. Shore hardness of 15-45. 

F. S-6:  

1. ASTM C920, silicone, neutral cure.  

2. Type S.  

3. Class: Joint movement range of plus 100 percent to minus 50 percent.  

4. Grade NS.  

5. Shore A hardness of 15-20.  

6. Minimum elongation of 1200 percent. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

JOINT SEALANTS              07 92 00 - 6 

G. S-7:  

1. ASTM C920, silicone, neutral cure.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-30. 

6. Structural glazing application. 

H. S-8:  

1. ASTM C920, silicone, acetoxy cure.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-30. 

6. Structural glazing application. 

I. S-9:  

1. ASTM C920 silicone.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-30.  

6. Non-yellowing, mildew resistant. 

J. S-10: 

1. ASTMC C920, coal tar extended fuel resistance po lyurethane.  

2. Type M/S.  

3. Class 25.  

4. Grade P/NS.  

5. Shore A hardness of 15-20. 

K. S-11: 

1. ASTM C920 polyurethane.  

2. Type M/S.  

3. Class 25.  

4. Grade P/NS.  

5. Shore A hardness of 35 to 50. 

L. S-12: 

1. ASTM C920, polyurethane.  
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2. Type M/S.  

3. Class 25, joint movement range of plus or minus 50 percent.  

4. Grade P/NS.  

5. Shore A hardness of 25 to 50. 

2.2 CAULKING COMPOUND: 

A. C-1: ASTM C834, acrylic latex. 

B. C-2: One component acoustical caulking, non dryi ng, non hardening, 

synthetic rubber. 

2.3 COLOR: 

A. Sealants used with exposed masonry shall match c olor of mortar joints. 

B. Sealants used with unpainted concrete shall matc h color of adjacent 

concrete. 

C. Color of sealants for other locations shall be l ight gray or aluminum, 

unless specified otherwise. 

D. Caulking shall be light gray or white, unless sp ecified otherwise. 

2.4 JOINT SEALANT BACKING: 

A. General: Provide sealant backings of material an d type that are 

nonstaining; are compatible with joint substrates, sealants, primers, 

and other joint fillers; and are approved for appli cations indicated by 

sealant manufacturer based on field experience and laboratory testing. 

B. Cylindrical Sealant Backings: ASTM C1330, of typ e indicated below and 

of size and density to control sealant depth and ot herwise contribute 

to producing optimum sealant performance: 

1. Type C: Closed-cell material with a surface skin . 

C. Elastomeric Tubing Sealant Backings: Neoprene, b utyl, EPDM, or silicone 

tubing complying with ASTM D1056, nonabsorbent to w ater and gas, and 

capable of remaining resilient at temperatures down  to minus 32 ° C 

(minus 26 ° F). Provide products with low compression set and of size and 

shape to provide a secondary seal, to control seala nt depth, and 

otherwise contribute to optimum sealant performance . 

D. Bond-Breaker Tape: Polyethylene tape or other pl astic tape recommended 

by sealant manufacturer for preventing sealant from  adhering to rigid, 

inflexible joint-filler materials or joint surfaces  at back of joint 

where such adhesion would result in sealant failure . Provide self-

adhesive tape where applicable. 
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2.5 FILLER: 

A. Mineral fiber board: ASTM C612, Class 1. 

B. Thickness same as joint width. 

C. Depth to fill void completely behind back-up rod .  

2.6 PRIMER: 

A. As recommended by manufacturer of caulking or se alant material.  

B. Stain free type. 

2.7 CLEANERS-NON POUROUS SURFACES: 

 Chemical cleaners acceptable to manufacturer of se alants and sealant 

backing material, free of oily residues and other s ubstances capable of 

staining or harming joint substrates and adjacent n on-porous surfaces 

and formulated to promote adhesion of sealant and s ubstrates. 

PART 3 - EXECUTION 

3.1 INSPECTION: 

A. Inspect substrate surface for bond breaker conta mination and unsound 

materials at adherent faces of sealant. 

B. Coordinate for repair and resolution of unsound substrate materials.  

C. Inspect for uniform joint widths and that dimens ions are within 

tolerance established by sealant manufacturer. 

3.2 PREPARATIONS: 

A. Prepare joints in accordance with manufacturer's  instructions and SWRI. 

B. Clean surfaces of joint to receive caulking or s ealants leaving joint 

dry to the touch, free from frost, moisture, grease , oil, wax, lacquer 

paint, or other foreign matter that would tend to d estroy or impair 

adhesion. 

1. Clean porous joint substrate surfaces by brushin g, grinding, blast 

cleaning, mechanical abrading, or a combination of these methods to 

produce a clean, sound substrate capable of develop ing optimum bond 

with joint sealants.  

2. Remove loose particles remaining from above clea ning operations by 

vacuuming or blowing out joints with oil-free compr essed air. Porous 

joint surfaces include the following: 

a. Concrete. 

b. Masonry. 

c. Unglazed surfaces of ceramic tile. 
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3. Remove laitance and form-release agents from con crete. 

4. Clean nonporous surfaces with chemical cleaners or other means that 

do not stain, harm substrates, or leave residues ca pable of 

interfering with adhesion of joint sealants. 

a. Metal. 

b. Glass. 

c. Porcelain enamel. 

d. Glazed surfaces of ceramic tile. 

C. Do not cut or damage joint edges. 

D. Apply masking tape to face of surfaces adjacent to joints before 

applying primers, caulking, or sealing compounds. 

1. Do not leave gaps between ends of sealant backin gs. 

2. Do not stretch, twist, puncture, or tear sealant  backings. 

3. Remove absorbent sealant backings that have beco me wet before 

sealant application and replace them with dry mater ials. 

E. Apply primer to sides of joints wherever require d by compound 

manufacturer's printed instructions.  

1. Apply primer prior to installation of back-up ro d or bond breaker 

tape.  

2. Use brush or other approved means that will reac h all parts of 

joints. 

F. Take all necessary steps to prevent three sided adhesion of sealants. 

3.3 BACKING INSTALLATION: 

A. Install back-up material, to form joints enclose d on three sides as 

required for specified depth of sealant. 

B. Where deep joints occur, install filler to fill space behind the back-

up rod and position the rod at proper depth. 

C. Cut fillers installed by others to proper depth for installation of 

back-up rod and sealants. 

D. Install back-up rod, without puncturing the mate rial, to a uniform 

depth, within plus or minus 3 mm (1/8 inch) for sea lant depths 

specified. 

E. Where space for back-up rod does not exist, inst all bond breaker tape 

strip at bottom (or back) of joint so sealant bonds  only to two 

opposing surfaces. 
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F. Take all necessary steps to prevent three sided adhesion of sealants. 

 
3.4 SEALANT DEPTHS AND GEOMETRY: 

A. At widths up to 6 mm (1/4 inch), sealant depth e qual to width. 

B. At widths over 6 mm (1/4 inch), sealant depth 1/ 2 of width up to 13 mm 

(1/2 inch) maximum depth at center of joint with se alant thickness at 

center of joint approximately 1/2 of depth at adhes ion surface. 

3.5 INSTALLATION: 

A. General:  

1. Apply sealants and caulking only when ambient te mperature is between  

5° C and 38 ° C (40 ° and 100 ° F).  

2. Do not use polysulfide base sealants where seala nt may be exposed to 

fumes from bituminous materials, or where water vap or in continuous 

contact with cementitious materials may be present.   

3. Do not use sealant type listed by manufacture as  not suitable for 

use in locations specified.  

4. Apply caulking and sealing compound in accordanc e with 

manufacturer's printed instructions.  

5. Avoid dropping or smearing compound on adjacent surfaces.  

6. Fill joints solidly with compound and finish com pound smooth.  

7. Tool joints to concave surface unless shown or s pecified otherwise.  

8. Finish paving or floor joints flush unless joint  is otherwise 

detailed.  

9. Apply compounds with nozzle size to fit joint wi dth.  

10. Test sealants for compatibility with each other  and substrate. Use 

only compatible sealant.  

B. For application of sealants, follow requirements  of ASTM C1193 unless 

specified otherwise.  

C. Where gypsum board partitions are of sound rated , fire rated, or smoke 

barrier construction, follow requirements of ASTM C 919 only to seal all 

cut-outs and intersections with the adjoining const ruction unless 

specified otherwise.  

1. Apply a 6 mm (1/4 inch) minimum bead of sealant each side of runners 

(tracks), including those used at partition interse ctions with 

dissimilar wall construction. 
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2. Coordinate with application of gypsum board to i nstall sealant 

immediately prior to application of gypsum board. 

3. Partition intersections: Seal edges of face laye r of gypsum board 

abutting intersecting partitions, before taping and  finishing or 

application of veneer plaster-joint reinforcing.  

4. Openings: Apply a 6 mm (1/4 inch) bead of sealan t around all cut-

outs to seal openings of electrical boxes, ducts, p ipes and similar 

penetrations. To seal electrical boxes, seal sides and backs.  

5. Control Joints: Before control joints are instal led, apply sealant 

in back of control joint to reduce flanking path fo r sound through 

control joint. 

3.6 FIELD QUALITY CONTROL: 

 
A. Field-Adhesion Testing: Field-test joint-sealant  adhesion to joint 

substrates as recommended by sealant manufacturer: 

1. Extent of Testing: Test completed elastomeric se alant joints as 

follows: 

a. Perform 10 tests for first 300 m (1000 feet) of joint length for 

each type of elastomeric sealant and joint substrat e. 

b. Perform one test for each 300 m (1000 feet) of j oint length 

thereafter or one test per each floor per elevation .  

B. Inspect joints for complete fill, for absence of  voids, and for joint 

configuration complying with specified requirements . Record results in 

a field adhesion test log.  

C. Inspect tested joints and report on following: 

1. Whether sealants in joints connected to pulled-o ut portion failed to 

adhere to joint substrates or tore cohesively. Incl ude data on pull 

distance used to test each type of product and join t substrate. 

2. Compare these results to determine if adhesion p asses sealant 

manufacturer’s field-adhesion hand-pull test criter ia. 

3. Whether sealants filled joint cavities and are f ree from voids. 

4. Whether sealant dimensions and configurations co mply with specified 

requirements. 

D. Record test results in a field adhesion test log . Include dates when 

sealants were installed, names of persons who insta lled sealants, test 

dates, test locations, whether joints were primed, adhesion results and 
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percent elongations, sealant fill, sealant configur ation, and sealant 

dimensions.  

E. Repair sealants pulled from test area by applyin g new sealants 

following same procedures used to originally seal j oints. Ensure that 

original sealant surfaces are clean and new sealant  contacts original 

sealant.  

F. Evaluation of Field-Test Results: Sealants not e videncing adhesive 

failure from testing or noncompliance with other in dicated 

requirements, will be considered satisfactory. Remo ve sealants that 

fail to adhere to joint substrates during testing o r to comply with 

other requirements. Retest failed applications unti l test results prove 

sealants comply with indicated requirements.  

3.7 CLEANING: 

A. Fresh compound accidentally smeared on adjoining  surfaces: Scrape off 

immediately and rub clean with a solvent as recomme nded by the caulking 

or sealant manufacturer. 

B. After filling and finishing joints, remove maski ng tape. 

C. Leave adjacent surfaces in a clean and unstained  condition. 

 
3.8 LOCATIONS: 

A. Exterior Building Joints, Horizontal and Vertica l: 

1. Metal to Metal: Type S-1, S-2 

2. Metal to Masonry or Stone: Type S-1 

3. Masonry to Masonry or Stone: Type S-1 

4. Stone to Stone: Type S-1 

5. Cast Stone to Cast Stone: Type S-1 

6. Threshold Setting Bed: Type S-1, S-3, S-4 

7. Masonry Expansion and Control Joints: Type S-6 

8. Wood to Masonry: Type S-1 

B. Metal Reglets and Flashings: 

1. Flashings to Wall: Type S-6 

2. Metal to Metal: Type S-6 

C. Sanitary Joints: 

1. Walls to Plumbing Fixtures: Type S-9 

2. Counter Tops to Walls: Type S-9 

3. Pipe Penetrations: Type S-9 
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D. Horizontal Traffic Joints: 

1. Concrete Paving, Unit Pavers: Type S-11 or S-12 

2. Garage/Parking Decks: Type S-10 

E. High Temperature Joints over 204 degrees C (400 degrees F): 

1. Exhaust Pipes, Flues, Breech Stacks: Type S-7 or  S-8 

F. Interior Caulking: 

1. Typical Narrow Joint 6 mm, (1/4 inch) or less at  Walls and Adjacent 

Components: Types C-1 and C-2. 

2. Perimeter of Doors, Windows, Access Panels which  Adjoin Concrete or 

Masonry Surfaces: Types C-1 and C-2. 

3. Joints at Masonry Walls and Columns, Piers, Conc rete Walls or 

Exterior Walls: Types C-1 and C-2. 

4. Perimeter of Lead Faced Control Windows and Plas ter or Gypsum 

Wallboard Walls: Types C-1 and C-2. 

5. Exposed Isolation Joints at Top of Full Height W alls: Types C-1 and 

C-2. 

6. Exposed Acoustical Joint at Sound Rated Partitio ns Type C-2. 

7. Concealed Acoustic Sealant Types S-4, C-1 and C- 2. 

 

- - - E N D - - - 
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SECTION 08 11 13 
HOLLOW METAL DOORS AND FRAMES 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies steel doors, steel frames  and related 

components. 

B. Terms relating to steel doors and frames as defi ned in ANSI A123.1 and 

as specified. 

1.2 RELATED WORK  

A. Frames fabricated of structural steel: Section 0 5 50 00, METAL 

FABRICATIONS. 

B. Aluminum frames entrance work: Section 08 41 13,  ALUMINUM-FRAMED 

ENTRANCES AND STOREFRONTS. 

C. Overhead doors including loading docks: Section 08 33 00, COILING DOORS 

AND GRILLES. 

D. Door Hardware: Section 08 71 00, DOOR HARDWARE. 

E. Glazing: Section 08 80 00, GLAZING. 

F. Card readers and biometric devices: Section 28 1 3 00, ACCESS CONTROL. 

G. Intrusion Alarm: Section 28 16 11, INTRUSION DET ECTION SYSTEM. 

H. Security Monitors: Section 28 51 00, SECURITY CO NTROL CENTER. 

1.3 TESTING 

 An independent testing laboratory shall perform te sting. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturers Literature and Data: 

1. Fire rated doors and frames, showing conformance  with NFPA 80 and 

Underwriters Laboratory, Inc., or Intertek Testing Services or 

Factory Mutual fire rating requirements and tempera ture rise rating 

for stairwell doors. Submit proof of temperature ra ting. 

1.5 SHIPMENT  

A. Prior to shipment label each door and frame to s how location, size, 

door swing and other pertinent information. 

B. Fasten temporary steel spreaders across the bott om of each door frame. 
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1.6 STORAGE AND HANDLING 

A. Store doors and frames at the site under cover.  

B. Protect from rust and damage during storage and erection until 

completion. 

1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only. 

B. Federal Specifications (Fed. Spec.): 

L-S-125B................Screening, Insect, Nonmetal lic 

C. Door and Hardware Institute (DHI): 

A115 Series.............Steel Door and Frame Prepar ation for Hardware, 

Series A115.1 through A115.17 (Dates Vary) 

D. Steel Door Institute (SDI): 

113-01 (R2006)..........Thermal Transmittance of St eel Door and Frame 

Assemblies  

128-09..................Acoustical Performance for Steel Door and Frame 

Assemblies 

E. American National Standard Institute: 

A250.8-2003 (R2008).....Specifications for Standard  Steel Doors and 

Frames 

F. American Society for Testing and Materials (ASTM ): 

A167-99(R2009)..........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet, and Strip 

A568/568-M-11...........Steel, Sheet, Carbon, and H igh-Strength, Low-

alloy, Hot-Rolled and Cold-Rolled 

A1008-10................Steel, sheet, Cold-Rolled, Carbon, Structural, 

High Strength Low Alloy and High Strength Low 

Alloy with Improved Formability 

B209/209M-10............Aluminum and Aluminum-Alloy  Sheet and Plate 

B221/221M-12............Aluminum and Aluminum-Alloy  Extruded Bars, 

Rods, Wire, Profiles and Tubes 

D1621-10................Compressive Properties of R igid Cellular 

Plastics 
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D3656-07................Insect Screening and Louver  Cloth Woven from 

Vinyl Coated Glass Yarns 

E90-09..................Laboratory Measurement of A irborne Sound 

Transmission Loss of Building Partitions  

G. The National Association Architectural Metal Man ufactures (NAAMM):  

Metal Finishes Manual (AMP 500-06) 

H. National Fire Protection Association (NFPA):  

80-13...................Fire Doors and Fire Windows  

I. Underwriters Laboratories, Inc. (UL):  

Fire Resistance Directory 

J. Intertek Testing Services (ITS):  

Certifications Listings…Latest Edition 

K. Factory Mutual System (FM):  

Approval Guide 

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. Stainless Steel: ASTM A167, Type 302 or 304; fin ish, NAAMM Number 4. 

B. Sheet Steel: ASTM A1008, cold-rolled for panels (face sheets) of doors. 

C. Anchors, Fastenings and Accessories: Fastenings anchors, clips 

connecting members and sleeves from zinc coated ste el.  

D. Insect Screening: ASTM D3656, 18 by 18 regular m esh. 

E. Aluminum Sheet: ASTM B209/209M. 

F. Aluminum, Extruded: ASTM B221/221M. 

G. Prime Paint: Paint that meets or exceeds the req uirements of A250.8. 

2.2 FABRICATION GENERAL 

A. GENERAL: 

1. Follow ANSI A250.8 for fabrication of standard s teel doors, except 

as specified otherwise. Doors to receive hardware s pecified in 

Section 08 71 00, DOOR HARDWARE. Tolerances as per ANSI A250.8. 

Thickness, 44 mm (1-3/4 inches), unless otherwise s hown. 

2. Close top edge of exterior doors flush and seal to prevent water 

intrusion. 

3. When vertical steel stiffeners are used for core  construction, fill 

spaces between stiffeners with mineral fiber insula tion. 
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B. Standard Duty Doors: ANSI A250.8, Level 1, Full flush seamless design 

of size and design shown. Use for interior location s only. Do not use 

for stairwell doors, security doors and detention d oors. 

C. Heavy Duty Doors: ANSI A250.8, Level 2, Full flu sh seamless design of 

size and design shown. Core construction types a, d , or f, for interior 

doors, and, types b, c, e, or f, for exterior doors . 

 
D. Extra Heavy Duty Doors: (NOT USED) 

 
E. Smoke Doors: 

1. Close top and vertical edges flush. 

2. Provide seamless vertical edges. 

3. Apply Steel astragal to the meeting style at the  active leaf of pair 

of doors or double egress doors. 

4. Provide clearance at head, jamb and sill as spec ified in NFPA 80. 

F. Fire Rated Doors (Labeled): 

1. Conform to NFPA 80 when tested by Underwriters L aboratories, Inc., 

Inchcape Testing Services, or Factory Mutual for th e class of door 

or door opening shown. 

2. Fire rated labels of metal, with raised or incis ed markings of 

approving laboratory shall be permanently attached to doors. 

3. Close top and vertical edges of doors flush. Ver tical edges shall be 

seamless. Apply steel astragal to the meeting stile  of the active 

leaf of pairs of fire rated doors, except where ver tical rod exit 

devices are specified for both leaves swinging in t he same 

direction. 

4. Construct fire rated doors in stairwell enclosur es for maximum 

transmitted temperature rise of 230 °C (450 °F) above ambient 

temperature at end of 30 minutes of fire exposure w hen tested in 

accordance with ASTM E152. 

G. Custom Metal Hollow Doors: 

1. Provide custom hollow metal doors where nonstand ard steel doors are 

indicated. At the Contractor’s option, custom hollo w metal doors may 

be provided in lieu of standard steel doors. Door s ize(s), design, 

materials, construction, gages and finish shall be as specified for 

of standard steel doors. 
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1. Dutch Doors: (NOT USED) 

 
H. Sound Rated Doors: (NOT USED) 

I. Detention Doors (Type 22): (NOT USED) 

J. Tubular Steel Doors: 

1. Industrial type.  

2. Stiles and rails minimum of 125 mm (5 inches) by  44 mm (1-3/4 

inches), formed of 1.3 mm (0.053 inch) thick steel tubular design, 

with locked seam. Bottom rail be 250 mm (10 inches)  wide.  

3. Louver and glazed opening sizes as shown.  

4. Door panels; consist of two sheets of 1 mm (0.04 2 inch) thick steel 

with a resilient separator, nominally 9 mm (3/8 inc h) thick, 

interlocked into the stiles and rails. 

 
 2.3 METAL FRAMES  

A. General:  

1. ANSI A250.8, 1.3 mm (0.053 inch) thick sheet ste el, types and styles 

as shown or scheduled.  

 a. All Door & Window Frames to be fully grouted. 

 b. All Door & Window Frames located in fire-rated wall assemblies to 

be provided with the same fire-rating. 

 c. All Door & Window Frames located within 1 hour Smoke Walls to 

carry a minimum 45 minute rating. 

2. Frames for exterior doors: Fabricate from 1.7 mm  (0.067 inch) thick 

galvanized steel conforming to ASTM A525. 

3. Frames for labeled fire rated doors and windows.  

a. Comply with NFPA 80. Test by Underwriters Labora tories, Inc., 

Inchcape Testing Services, or Factory Mutual. 

b. Fire rated labels of approving laboratory perman ently attached to 

frames as evidence of conformance with these requir ements. 

Provide labels of metal or engraved stamp, with rai sed or incised 

markings. 

4. Frames for lead-lined doors: (NOT USED) 

B. Reinforcement and Covers:  

1. ANSI A250.8 for, minimum thickness of steel rein forcement welded to 

back of frames. 
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2. Provide mortar guards securely fastened to back of hardware 

reinforcements except on lead-lined frames.  

  3. Where concealed door closers are installed wit hin the head of the 

door frames, prepare frames for closers and provide  1 mm (0.042 

inch) thick steel removable stop sections for acces s to concealed 

face plates and control valves, except when cover p lates are 

furnished with closer. 

 
C. Terminated Stops: ANSI A250.8. 

D. Glazed Openings and Panel Opening:  

a. Integral stop on exterior, corridor, or secure s ide of door.  

b. Design rabbet width and depth to receive glazing  material or panel 

shown or specified.  

E. Two piece frames:  

a. One piece unequal leg finished rough buck sub-fr ames as shown, 

drilled for anchor bolts.  

b. Unequal leg finished frames formed to fit subfra mes and secured to 

subframe legs with countersunk, flat head screws, s paced 300 mm (12 

inches) on center at head and jambs on each side.  

c. Preassemble at factory for alignment.  

F. Frame Anchors:  

1. Floor anchors:  

a. Where floor fills occur, provide extension type floor anchors to 

compensate for depth of fill.  

b. At bottom of jamb use 1.3 mm (0.053 inch) thick steel clip angles 

welded to jamb and drilled to receive two 6 mm (1/4  inch) floor 

bolts. Use 50 mm x 50 mm (2 inch by 2 inch) 9 mm by  (3/8 inch) 

clip angle for lead lined frames, drilled for 9 mm (3/8 inch) 

floor bolts.  

c. Where mullions  occur, provide 2.3 mm (0.093 inch) thick steel 

channel anchors, drilled for two 6 mm (1/4 inch) fl oor bolts and 

frame anchor screws.  

d. Where sill sections occur, provide continuous 1 mm (0.042 inch) 

thick steel rough bucks drilled for 6 mm (1/4 inch)  floor bolts 

and frame anchor screws. Space floor bolts at 50 mm  (24 inches) 

on center.  
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2. Jamb anchors:  

a. Locate anchors on jambs near top and bottom of e ach frame, and at 

intermediate points not over 600 mm (24 inches) apa rt, except for 

fire rated frames space anchors as required by labe ling 

authority.  

b. Form jamb anchors of not less than 1 mm (0.042 i nch) thick steel 

unless otherwise specified.  

c. Anchors set in masonry: Use adjustable anchors d esigned for 

friction fit against the frame and for extension in to the masonry 

not less than 250 mm (10 inches). Use one of follow ing type:  

1) Wire loop type of 5 mm (3/16 inch) diameter wire .  

2) T-shape or strap and stirrup type of corrugated or perforated 

sheet steel.  

d. Anchors for stud partitions: Either weld to fram e or use lock-in 

snap-in type. Provide tabs for securing anchor to t he sides of 

the studs. 

e. Anchors for frames set in prepared openings:  

1) Steel pipe spacers with 6 mm (1/4 inch) inside d iameter welded 

to plate reinforcing at jamb stops or hat shaped fo rmed strap 

spacers, 50 mm (2 inches) wide, welded to jamb near  stop.  

2) Drill jamb stop and strap spacers for 6 mm (1/4 inch) flat 

head bolts to pass thru frame and spacers.  

3) Two piece frames: Subframe or rough buck drilled  for 6 mm (1/4 

inch) bolts.  

f. Anchors for observation windows and other contin uous frames set 

in stud partitions.  

1) In addition to jamb anchors, weld clip anchors t o sills and 

heads of continuous frames over 1200 mm (4 feet) lo ng.  

2) Anchors spaced 600 mm (24 inches) on centers max imum.  

g. Modify frame anchors to fit special frame and wa ll construction 

and provide special anchors where shown or required .  

2.4 TRANSOM PANELS  

A. Fabricate panels as specified for flush doors.  

B. Fabricate bottom edge with rabbet stop to fit to p of door where no 

transom bar occurs.  
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2.5 LOUVERS 

A. General:  

1. Sight proof type with stationary blades the full  thickness of the 

door. 

2. Design lightproof louvers to exclude passage of light but permit 

free ventilation.  

3. Provide insect screen and wire guards at exterio r doors, except 

where doors are located below completely enclosed a reaways, the wire 

guard is not required.  

B. Fabrication:  

1. Steel louvers 0.8 mm (0.032 inch) thick for inte rior doors, and 1.3 

mm (0.053 inch) inch thick for exterior doors.  

2. Fabricate louvers as complete units. Install in prepared cutouts in 

doors. 

3. Weld stationary blades to frames. Weld louvers i nto door openings.  

C. Screen frames:  

1. Frame of either extruded aluminum or tubular alu minum.  

2. Fabricate frame to hold wire fabric in a channel  with a retaining 

bar anchor and to mount on surface of door with scr ews.  

3. Do not lap frame over louver opening.  

4. Miter corners of frame members and join by conce aled mechanical 

fastenings extending about 57 mm (2-1/4 inches) int o ends of each 

member. 

5. Drill frame and doors for screw attachment. Spac e screws 50 mm (2 

inches) from end of each leg of frame and not over 300 mm (12 

inches) on center between end screws.  

6. Finish: Clear anodized finish, 0.4 mils thick. 

7. Insect Screens: Fasten insect screens to interio r side of doors with 

retaining bar against door and not exposed to view.   

8. Wire Guards:  

a. Wire fabric shall be wire guard screen as specif ied.  

b. Fasten wire guard to exterior side of door with retaining bar 

against door and not exposed to view. 
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2.6 SHOP PAINTING 

 ANSI A250.8.  

PART 3 - EXECUTION  

3.1 INSTALLATION  

A. Plumb, align and brace frames securely until per manent anchors are set.  

1. Use triangular bracing near each corner on both sides of frames with 

temporary wood spreaders at midpoint.  

2. Use wood spreaders at bottom of frame if the shi pping spreader is 

removed.  

3. Protect frame from accidental abuse.  

4. Where construction will permit concealment, leav e the shipping 

spreaders in place after installation, otherwise re move the 

spreaders after the frames are set and anchored.  

5. Remove wood spreaders and braces only after the walls are built and 

jamb anchors are secured.  

B. Floor Anchors:  

1. Anchor the bottom of door frames to floor with t wo 6 mm (1/4 inch) 

diameter expansion bolts. Use 9 mm (3/8 inch) bolts  on lead lined 

frames.  

2. Power actuated drive pins may be used to secure frame anchors to 

concrete floors.  

C. Jamb Anchors:  

1. Anchors in masonry walls: Embed anchors in morta r. Fill space 

between frame and masonry wall with grout or mortar  as walls are 

built. 

2. Coat frame back with a bituminous coating prior to lining of grout 

filling in masonry walls. 

3. Secure anchors to sides of studs with two fasten ers through anchor 

tabs. Use steel drill screws to steel studs.  

4. Frames set in prepared openings of masonry or co ncrete: Expansion 

bolt to wall with 6 mm (1/4 inch) expansion bolts t hrough spacers. 

Where subframes or rough bucks are used, 6 mm (1/4 inch) expansion 

bolts on 600 mm (24 inch) centers or power activate d drive pins 600 

mm (24 inches) on centers. Secure two piece frames to subframe or 

rough buck with machine screws on both faces.  
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D. Install anchors for labeled fire rated doors to provide rating as 

required. 

E. Frames for Sound Rated Doors: Coordinate to line  frames for sound rated 

doors with insulation. 

F. Overhead Bracing (Lead Lined Frames): Where jamb  extensions extend to 

structure above, anchor clip angles with not less t han two, 9 mm (3/8 

inch) expansion bolts or power actuated drive pins to concrete slab. 

Weld to steel overhead members.  

3.2 INSTALLATION OF DOORS AND APPLICATION OF HARDWARE 

 Install doors and hardware as specified in Section s 08 11 13, HOLLOW 

METAL DOORS AND FRAMES, Section 08 14 00, WOOD DOOR S, & Section 08 71 

00, DOOR HARDWARE.  

 

- - - E N D - - - 
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SECTION 08 14 00 
INTERIOR WOOD DOORS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies interior flush doors with  prefinish, prefit 

option. 

B. Section includes fire rated doors, sound retarda nt doors, and smoke 

doors. 

1.2 RELATED WORK 

A. Metal door frames: Section 08 11 13, HOLLOW META L DOORS AND FRAMES. 

B. Overhead doors including loading docks: Section 08 33 00, COILING DOORS 

AND GRILLES. 

C. Door hardware including hardware location (heigh t): Section 08 71 00, 

DOOR HARDWARE. 

D. Installation of doors and hardware: Section 08 1 1 13, HOLLOW METAL 

DOORS AND FRAMES, Section 08 14 00, WOOD DOORS, or Section 08 71 00, 

DOOR HARDWARE. 

E. Glazing: Section 08 80 00, GLAZING. 

F. Finish: Section 09 06 00, SCHEDULE FOR FINISHES.  

G. Metal louvers: Section 08 90 00, LOUVERS AND VEN TS. 

H. Card readers: Section 28 13 00, ACCESS CONTROL 

I. Intrusion alarm: Section 28 16 11, INTRUSION DET ECTION SYSTEM 

J. Security monitors: Section 28 51 00, SECURITY CO NTROL CENTER 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Samples: 

  1. Veneer sample 200 mm (8 inch) by 275 mm (11 in ch) by 6 mm (1/4 inch) 

showing specified wood species sanded to receive a transparent 

finish. Factory finish veneer sample where the pref inished option is 

accepted.  

C. Shop Drawings: 

1. Show every door in project and schedule location  in building. 

2. Indicate type, grade, finish and size; include d etail of glazing, 

louvers, sound gasketing and pertinent details. 
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3. Provide information concerning specific requirem ents not included in 

the manufacturer's literature and data submittal. 

D. Manufacturer's Literature and Data: 

 1. Labeled fire rated doors showing conformance wi th NFPA 80. 

E. Laboratory Test Reports: 

1. Screw holding capacity test report in accordance  with WDMA T.M.10.  

2. Split resistance test report in accordance with WDMA T.M.5. 

3. Cycle/Slam test report in accordance with WDMA T .M.7. 

4. Hinge-Loading test report in accordance with WDM A T.M.8. 

1.4 WARRANTY 

A. Doors are subject to terms of Article titled “Wa rranty of 

Construction”, FAR clause 52.246-21, except that wa rranty shall be as 

follows: 

1. For interior doors, manufacturer’s warranty for lifetime of original 

installation. 

1.5 DELIVERY AND STORAGE 

A. Factory seal doors and accessories in minimum of  6 mill polyethylene 

bags or cardboard packages which shall remain unbro ken during delivery 

and storage. 

B. Store in accordance with WDMA I.S.1-A, Job Site Information. 

C. Label package for door opening where used. 

1.6 APPLICABLE PUBLICATIONS 

 Publications listed below form a part of this spec ification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. Window and Door Manufacturers Association (WDMA) : 

I.S.1A-11...............Architectural Wood Flush Do ors 

I.S.4-09................Water-Repellent Preservativ e Non-Pressure 

Treatment for Millwork 

I.S.6A-11...............Architectural Wood Stile an d Rail Doors 

T.M.6-08................Adhesive (Glue Bond) Durabi lity Test Method 

T.M.7-08................Cycle-Slam Test Method 

T.M.8-08................Hinge Loading Test Method 

T.M.10-08...............Screwholding Test Method 
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C. National Fire Protection Association (NFPA): 

80-10...................Protection of Buildings fro m Exterior Fire 

252-08..................Fire Tests of Door Assembli es 

D. ASTM International (ASTM): 

E90-09..................Laboratory Measurements of Airborne Sound 

Transmission Loss  

 
PART 2 - PRODUCTS 

2.1 FLUSH DOORS 

A. General: 

1. All Doors to be Stave Core Doors. 

2. Meet requirements of WDMA I.S.1-A, SLC-5, Extra Heavy Duty. 

3. Adhesive: Type II 

4. Thickness: 45 mm (1-3/4 inches) unless otherwise  shown or specified. 

 B. Face Veneer: 

1. In accordance with WDMA I.S.1-A. 

2. One species throughout the project unless schedu led or otherwise 

shown. 

3. For transparent finishes: Premium Grade. rotary cut, Birch. 

a. A grade face veneer standard optional. 

b. AA grade face veneer  

c. Match face veneers for doors for uniform effect of color and 

grain at joints. 

d. Door edges shall be same species as door face ve neer except maple 

may be used for stile face veneer on birch doors. 

  e. In existing buildings, where doors are require d to have 

transparent finish, use wood species and grade of f ace veneers to 

match adjacent existing doors. 

4. For painted finishes: Custom Grade, mill option close grained 

hardwood, premium or medium density overlay. Do not  use Lauan. 

5. Factory sand doors for finishing. 

C. Wood for stops, louvers, muntins and moldings of  flush doors required 

to have transparent finish: 

1. Solid Wood of same species as face veneer, excep t maple may be used 

on birch doors. 

2. Glazing: 
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a. On non-labeled doors use applied wood stops nail ed tight on room 

side and attached on opposite side with flathead, c ountersunk 

wood screws, spaced approximately 125 mm (5 inches)  on centers. 

b. Use stainless steel or dull chrome plated brass screws for 

exterior doors. 

3. Wood Louvers: 

a. Door manufacturer's standard product, fabricated  of solid wood 

sections. 

b. Wood Slats: Not less than 5 mm (3/16 inch) thick . 

c. Stiles routed out to receive slats. 

d. Secure louvers in prepared cutouts with wood sto ps. 

D. Stiles and Rails: (NOT USED) 

E. Fire rated wood doors: 

1. Fire Performance Rating: 

a. “B” label, 1-1/2 hours. 

b. “C” label, 3/4 hour. 

2. Labels: 

a. Doors shall conform to the requirements of ASTM E2074, or NFPA 

252, and, carry an identifying label from a qualifi ed testing and 

inspection agency for class of door or opening show n designating 

fire performance rating. 

b. Metal labels with raised or incised markings.  

3. Performance Criteria for Stiles of doors utilizi ng standard mortise 

leaf hinges: 

a. Hinge Loading: WDMA T.M.8. Average of 10 test sa mples for Extra 

Heavy Duty doors. 

b. Direct screw withdrawal: WDMA T.M.10 for Extra H eavy Duty doors. 

Average of 10 test samples using a steel, fully thr eaded #12 wood 

screw. 

c. Cycle Slam: 1,000,000 cycles with no loose hinge  screws or other 

visible signs of failure when tested in accordance with WDMA  

   T.M.7. 

4. Additional Hardware Reinforcement: 

a. Provide fire rated doors with hardware reinforce ment blocking. 

b. Size of lock blocks as required to secure hardwa re specified. 
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c. Top, bottom and intermediate rail blocks shall m easure not less 

than 125 mm (five inches) minimum by full core widt h. 

d. Reinforcement blocking in compliance with manufa cturer's labeling 

requirements. 

e. Mineral material similar to core is not acceptab le. 

5. Other Core Components: Manufacturer's standard a s allowed by the 

labeling requirements. 

6. Provide steel frame approved for use in labeled doors for vision 

panels. 

7. Provide steel astragal on pair of doors. 

F. Smoke Barrier Doors: 

1. For glazed openings use steel frames approved fo r use in labeled 

doors. 

2. Provide a steel astragal on one leaf of pairs of  doors, including 

double egress doors. 

G. Sound Rated Doors: (NOT USED) 

H. Dutch Doors:(NOT USED) 

2.2 STILE AND RAIL DOORS (NOT USED) 

2.3 PREFINISH, PREFIT OPTION 

A. Flush doors may be factory machined to receive h ardware, bevels, 

undercuts, cutouts, accessories and fitting for fra me. 

B. Factory fitting to conform to specification for shop and field fitting, 

including factory application of sealer to edge and  routings. 

C. Flush doors to receive transparent finish (in ad dition to being prefit) 

shall be factory finished as follows:  

1. WDMA I.S.1-A Section F-3 specification for Syste m TR-4, Conversion 

Varnish or System TR-5, Catalyzed Vinyl. 

2. Use stain when required to produce the finish sp ecified in Section 

09 06 00 SHEDULE FOR FINISHES. 

2.4 IDENTIFICATION MARK: 

A. On top edge of door. 

B. Either a stamp, brand or other indelible mark, g iving manufacturer’s 

name, door’s trade name, construction of door, code  date of manufacture 

and quality. 

C. Accompanied by either of the following additiona l requirements: 
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1. An identification mark or a separate certificati on including name of 

inspection organization. 

2. Identification of standards for door, including glue type. 

3. Identification of veneer and quality certificati on. 

4. Identification of preservative treatment for sti le and rail doors. 

2.5 SEALING: 

 Give top and bottom edge of doors two coats of cat alyzed polyurethane 

or water resistant sealer before sealing in shippin g containers. 

PART 3 - EXECUTION 

3.1 DOOR PREPARATION 

A. Field, shop or factory preparation: Do not viola te the qualified 

testing and inspection agency label requirements fo r fire rated doors. 

B. Clearances between Doors and Frames and Floors: 

1. Maximum 3 mm (1/8 inch) clearance at the jambs, heads, and meeting 

stiles, and a 19 mm (3/4 inch) clearance at bottom,  except as 

otherwise specified. 

2. Maximum clearance at bottom of sound rated doors , light-proofed 

doors, doors to operating rooms, and doors designat ed to be fitted 

with mechanical seal: 10 mm (3/8 inch). 

C. Provide cutouts for special details required and  specified. 

D. Rout doors for hardware using templates and loca tion heights specified 

in Section, 08 71 00 DOOR HARDWARE. 

E. Fit doors to frame, bevel lock edge of doors 3 m m (1/8 inch) for each 

50 mm (two inches) of door thickness.  

F. Immediately after fitting and cutting of doors f or hardware, seal cut 

edges of doors with two coats of water resistant se aler. 

G. Finish surfaces, including both faces, top and b ottom and edges of the 

doors smooth to touch. 

H. Apply a steel astragal on the opposite side of a ctive door on pairs of 

fire rated doors. 

I. Apply a steel astragal to meeting style of activ e leaf of pair of doors 

or double egress smoke doors. 

3.2 INSTALLATION OF DOORS APPLICATION OF HARDWARE 

 Install doors and hardware as specified in this Se ction.  
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3.3 DOOR PROTECTION 

A. As door installation is completed, place polyeth ylene bag or cardboard 

shipping container over door and tape in place. 

B. Provide protective covering over knobs and handl es in addition to 

covering door.  

C. Maintain covering in good condition until remova l is approved by The 

COR. 

 

- - - E N D - - - 
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SECTION 08 16 15 
FIBERGLASS DOORS AND FRAMES 

PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section includes: 

1. Fiberglass reinforced plastic (FRP) doors 

2. Frames for fiberglass doors 

1.2 RELATED WORK 

A. Locations and Sizes:  DOOR SCHEDULE on Drawing A 890. 

B. Door Hardware: Section 08 71 00, DOOR HARDWARE. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Product data:  Manufacturer’s product literature , including fabrication, 

color charts, installation and maintenance instruct ions. 

C. Shop drawings:  Include door elevations; frame c onfiguration, anchor 

types and spacing, location of cutouts for hardware , reinforcement and 

finishes. 

D. Samples:  Door face and frame sections for color  and texture 

verification 

1.4 DELIVERY, STORAGE AND HANDLING 

A. Deliver, handle and store doors and frames at th e job site in such a 

manner as to prevent damage. Do not receive doors b efore building is 

enclosed.  Remove cartons upon arrival at job site if cartons are wet or 

damaged.  Store out of weather and extreme temperat ures, in a vertical 

position on blocking, clear of the floor, with bloc king between the 

doors to permit air circulation. 

1.5 QUALITY ASSURANCE 

A. Regulatory Requirements: 

1. Incidental Food Contact:  Meet USDA and FDA stan dards. 

2. Installation:  Comply with: 

a. ANSI A117.1 specifications and ADA requirements for handicap 

accessibility 

b. ANSI A151.1 Mod:  swing cycle test in excess of 1,000,000 cycles. 

B. Manufacturer:  A minimum ten (10) year record of  production of doors and 

frames, and completion of similar projects in type and size. 
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1. The Manufacturer or his representative shall be available for 

consultation to all parties engaged in the project including 

instruction to installation personnel. 

1.6 WARRANTY 

A. Fiberglass doors and frames are subject to terms  of Article titled 

“Warranty of Construction”, FAR clause 52.246-21, e xcept that the 

warranty period shall be extended to ten (10) years . 

 

PART 2 – PRODUCTS 

2.1 MATERIALS 

A. Door Face Sheets: Manufacturer’s standard resin formulation reinforced 

with fiberglass.  

1. Thickness:  0.120 inch minimum 

2. Finish:  15 mil minimum gel-coat with smooth   surface. 

3. Color:    As selected by Architect from Manufacturer’s full r ange of 

at least 20 colors . 

B. Door Cores: one of the following: 

1. Balsa end-grain construction, laminated to the p anels. 

a. Compressive strength of balsa perpendicular to d oor surface: 

1,400 psi.  

2. Polyurethane, foamed in place or laminated rigid  block 

a. Thermal resistance (R):  11-12 

3. Resin-impregnated kraft paper or other plastic h oneycomb with face 

scrim 

4. Mineral core: Manufacturer’s standard for fire-r ated doors 

C. Stiles and Rails: Pultruded fiberglass tubes or molded fiberglass 

channel sections. 

D. Reinforcement and blocking:  Steel, aluminum, fi berglass or polymer as 

necessary for hardware and operational requirements . 

E. Frames:  Fiberglass Reinforced Plastic Pultrusio n or molding with balsa 

core, if recommended by Manufacturer, in similar co nfiguration to that 

indicated for steel frames. 

1. Anchors:  As recommended by Manufacturer for ind icated door locations 

2.2 FABRICATION 

A. Take field measurements as required for coordina tion with adjoining 

work. 
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B. Form exposed surfaces free from warp, wave and b uckle, with all corners 

square, unless otherwise shown. Set each member in proper alignment and 

relationship to other members with all surfaces str aight and in a true 

plane. 

C. Reinforce members and joints with plates, tubes or angles for rigidity 

and strength. 

D. Mortise and reinforce doors and frames for hardw are in accordance with 

hardware manufacturer’s instructions and templates.   Provide pilot or 

tapped holes for hardware application as appropriat e to substrate. 

E. Doors: 

1. Thickness: nominal 1-3/4 inches 

2. Provide clearance for doors of 1/8 inch at jambs  and heads; 1/4 inch 

clearance above floor finish or threshold. 

F. Frames: 

1. Face Dimension:  2 inches; provide 4 inch head f or installation of 

7 foot high doors in masonry walls. 

2. Corner Miter: Head and Jamb members shall be sta ndard 45  degree 

miter, fabricated and reinforced for field assembly . 

3. Provide mortar guard boxes for hardware cutouts in frame. 

4. Furnish at least 3 metal anchors or polymer spac ers in each jamb of 

frames up to 84 inches high and one additional anch or for each 

24 inches in height above 84 inches, in shapes, siz es and spacing 

required for anchorage into adjoining wall construc tion.  Fabricate 

joint anchor of stainless steel. 

 

PART 3 – EXECUTION 

3.1 INSPECTION 

A. Examine the substrate and conditions under which  doors and frames are to 

be installed.  Do not proceed with the work until u nsatisfactory 

conditions have been corrected. 

3.2 INSTALLATION 

A. Install FRP doors, frames and accessories in acc ordance with final shop 

drawings and in accordance with manufacturer’s writ ten instructions. 

B. Frames:  Place frames prior to construction of e nclosing walls and 

ceilings.  Set accurately in position, plumbed, ali gned, and braced 

securely until permanent anchors are set. After wal l construction is 
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completed, remove temporary braces and spreaders le aving surfaces smooth 

and undamaged. Do not drill frames for brace suppor ts. 

1. Apply a continuous bead of silicone sealant betw een the head and jamb 

at the miter joint. 

2. Separate aluminum from surfaces of other metals or cementitious 

materials with bituminous coatings or other means a pproved by 

Architect. 

C. Doors:  Fit FRP doors accurately in frames, with  maximum diagonal 

distortion of 1/8 inch measured with a straight edg e, corner to corner. 

3.3 ADJUSTING 

A. Adjust operable components to ensure smooth and free function. 

3.4 CLEANING 

A. Remove dirt and excess sealant from exposed surf aces.  Follow the 

Manufacturer’s recommended cleaning techniques and procedures for 

cleaning all surfaces. Use only cleaning products t hat will not scratch 

or damage the surfaces, and as recommended by the M anufacturer. 

B. Remove debris from project site. 

C. Ensure that doors and frames are without damage or deterioration at time 

of Substantial Completion. 

 

- - - E N D - - - 
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SECTION 08 31 13 
ACCESS DOORS AND FRAMES 

 
PART 1 - GENERAL 

1.1 DESCRIPTION: 

 Section specifies access doors or panels. 

1.2 RELATED WORK: 

A. Lock Cylinders: Section 08 71 00, DOOR HARDWARE.  

B. Access doors in acoustical ceilings: Section 09 51 00, ACOUSTICAL 

CEILINGS. 

C. Locations of access doors for duct work cleanout s: Section 23 31 00, 

HVAC DUCTS AND CASINGS, Section 23 37 00, AIR OUTLE TS AND INLETS. 

1.3 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Shop Drawings: Access doors, each type, showing construction, location 

and installation details. 

C. Manufacturer's Literature and Data: Access doors , each type. 

1.4 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to extent 

referenced. Publications are referenced in the text  by basic 

designation only. 

B. American Society for Testing and Materials (ASTM ): 

A167-99(R-2009).........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet and Strip 

A1008-10................Steel Sheet, Cold-Rolled, C arbon, Structural, 

High Strength Low-Alloy 

C. American Welding Society (AWS): 

D1.3-08.................Structural Welding Code She et Steel 

D. National Fire Protection Association (NFPA): 

80-10...................Fire Doors and Windows 

E. The National Association of Architectural Metal Manufacturers (NAAMM):  

AMP 500 Series..........Metal Finishes Manual 

F. Underwriters Laboratories, Inc. (UL): 

Fire Resistance Directory 
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PART 2 - PRODUCTS 

2.1 FABRICATION, GENERAL 

A. Fabricate components to be straight, square, fla t and in same plane 

where required.  

1. Slightly round exposed edges and without burrs, snags and sharp 

edges.  

2. Exposed welds continuous and ground smooth. 

3. Weld in accordance with AWS D1.3. 

B. Number of locks and non-continuous hinges as req uired to maintain 

alignment of panel with frame. For fire rated doors , use hinges and 

locks as required by fire test.  

C. Provide anchors or make provisions in frame for anchoring to adjacent 

construction. Provide size, number and location of anchors on four 

sides to secure access door in opening. Provide anc hors as required by 

fire test.  

2.2 ACCESS DOORS, FIRE RATED: 

A. Shall meet requirements for "B" label 1-1/2 hour s with maximum 

temperature rise of 120 degree C (250 degrees F). 

B. Comply with NFPA 80 and have Underwriters Labora tories Inc., or other 

nationally recognized laboratory label for Class B opening. 

C. Door Panel: Form of 0.9 mm (0.0359 inch) thick s tainless steel sheet, 

insulated sandwich type construction. 

D. Frame: Form of 1.5 mm (0.0598 inch) thick steel sheet of depth and 

configuration to suit material and type of construc tion where 

installed. Provide frame flange at perimeter where installed in 

concrete masonry or gypsum board openings.  

1. Weld exposed joints in flange and grind smooth. 

2. Provide frame flange at perimeter where installe d in concrete 

masonry or gypsum board. 

E. Automatic Closing Device: Provide automatic clos ing device for door. 

F. Hinge: Continuous steel hinge with stainless ste el pin. 

G. Lock:  

1. Self-latching, with provision for fitting flush a standard screw-in 

type lock cylinder. Lock cylinder specified in Sect ion 08 71 00, 

DOOR HARDWARE.  
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2. Provide latch release device operable from insid e of door. Mortise 

case in door. 

2.3 ACCESS DOORS, FLUSH PANEL: 

A. Door Panel:  

1. Form of 1.5 mm (0.0598 inch) thick stainless ste el sheet.  

2. Reinforce to maintain flat surface. 

B. Frame:  

1. Form of 1.5 mm (0.0598 inch) thick stainless ste el sheet of depth 

and configuration to suit material and type of cons truction where 

installed. 

2. Provide surface mounted units having frame flang e at perimeter where 

installed in concrete, masonry, or gypsum board con struction.  

3. Weld exposed joints in flange and grind smooth. 

C. Hinge:  

1. Concealed spring hinge to allow panel to open 17 5 degrees.  

2. Provide removable hinge pin to allow removal of panel from frame. 

D. Lock:  

1. Flush, screwdriver operated cam lock.  

 
2.4 ACCESS DOOR, RECESSED PANEL: 

A. Door Panel:  

1. Form of 1.2 mm (0.0478 inch) thick stainless ste el sheet to form a 

25 mm (one inch) deep recessed pan to accommodate t he installation 

of acoustical units or other materials where shown in walls and 

ceiling. 

2.  Reinforce as required to prevent sagging. 

B. Frame:  

1. Form of 1.5 mm (0.0598 inch) thick steel sheet o f depth and 

configuration to suit installation in suspension sy stem of ceiling 

or wall framing.  

2. Extend sides of frame to protect edge of acousti cal units when panel 

is in open position.  

3. Provide shims, bushings, clips and other devices  necessary for 

installation. 

C. Hinge: Continuous steel hinge with stainless ste el pin or concealed 

hinge. 
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D. Lock:  

1. Flush screwdriver operated cam lock.  

2. Provide sleeve of plastic or stainless steel gro mmet to protect hole 

made in acoustical unit for screwdriver access to l ock.  

2.5 FINISH: 

A. Provide in accordance with NAAMM AMP 500 series on exposed surfaces. 

B. Steel Surfaces: Baked-on prime coat over a prote ctive phosphate 

coating. 

C. Stainless Steel: No. 4 for exposed surfaces. 

2.6 SIZE: 

 Minimum 600 mm (24 inches) square door unless othe rwise shown or 

required to suit opening in suspension system of ce iling.   

PART 3 - EXECUTION  

3.1 LOCATION: 

A. Provide access panels or doors wherever any valv es, traps, dampers, 

cleanouts, and other control items of mechanical, e lectrical and 

conveyor work are concealed in wall or partition, o r are above ceiling 

of gypsum board or plaster. 

B. Use fire rated doors in fire rated partitions an d ceilings. 

C. Use flush panels in partitions and gypsum board or plaster ceilings, 

except lay-in acoustical panel ceilings or upward a ccess acoustical 

tile ceilings. 

3.2 INSTALLATION, GENERAL: 

A. Install access doors in openings to have sides v ertical in wall 

installations, and parallel to ceiling suspension g rid or side walls 

when installed in ceiling.  

B. Set frames so that edge of frames without flange s will finish flush 

with surrounding finish surfaces.  

C. Set frames with flanges to overlap opening and s o that face will be 

uniformly spaced from the finish surface.  

D. Set recessed panel access doors recessed so that  face of surrounding 

materials will finish on the same plane, when finis h in door is 

installed. 
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3.3 ANCHORAGE: 

A. Secure frames to adjacent construction using anc hors attached to frames 

or by use of bolts or screws through the frame memb ers.  

B. Type, size and number of anchoring device suitab le for the material 

surrounding the opening, maintain alignment, and re sist displacement 

during normal use of access door.  

C. Anchors for fire rated access doors shall meet r equirements of 

applicable fire test. 

3.4 ADJUSTMENT: 

A. Adjust hardware so that door panel will open fre ely.  

B. Adjust door when closed so door panel is centere d in the frame. 

 

- - - E N D - - - 
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SECTION 08 33 00 
COILING DOORS  

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

 This section specifies coiling doors of sizes show n, complete as 

specified. 

1.2 RELATED WORK  

A. Lock cylinders for cylindrical locks: Section 08  71 00, DOOR HARDWARE. 

B. Field painting: Section 09 91 00, PAINTING. 

C. Electric devices and wiring: DIVISION 26, ELECTR ICAL. 

1.3 MANUFACTURER'S AND INSTALLER'S QUALIFICATIONS  

A. Coiling doors shall be products of manufacturers  regularly engaged in 

manufacturing items of type specified. 

B. Install items under direct supervision of manufa cturer's representative 

or trained personnel. 

1.4 FIRE DOOR REQUIREMENTS 

 Where fire doors exceed the size for which testing  and labeling is 

available, submit certificates stating that the doo rs and hardware is 

identical in design, materials, and construction to  a door that has 

been tested and meets the requirements for the clas s indicated. 

1.5 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Shop Drawings: 

1. Each type of door and grille showing details of construction, 

accessories and hardware, electrical and mechanical  items supporting 

brackets for motors, location, and ratings of motor s, and safety 

devices. 

2. Wiring diagrams for motors and controls, includi ng wiring diagram 

for door and grille, showing electrical interlock o f motor with 

manually operated dead lock, & electrical rough-in.  

C. Manufacturer's Literature and Data: 

1. Brochures or catalog cuts, each type door or gri lle. 

2. Manufacturer's installation procedures and instr uctions. 

3. Maintenance instructions, parts lists. 
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D. Certificates: 

1. Attesting doors, anchors and hardware will withs tand the horizontal 

loads specified. 

2. Attesting oversize fire doors and hardware are i dentical in design, 

material, and construction to doors that meet the r equirements for 

the class specified. 

1.6 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM ): 

A36/A36M-08.............Structural Steel  

A167-99(R2009)..........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet and Strip  

A653/A653M-10...........Steel Sheet, Zinc-Coated (G alvanized) Zinc-Iron 

Alloy-Coated (Galvannealed) by the Hot-Dip 

Process 

B209/209M-07.............Aluminum and Aluminum-Allo y Sheet and Plate 

B221/B221M-08...........Aluminum-Alloy Extruded Bar s, Rods, Wire, 

Shapes, and Tubes 

C. National Electrical Manufacturers Association (N EMA): 

ICS 1-00(R2008).........Industrial Control and Syst ems General 

Requirements 

ICS 2-00(R2005).........Industrial Control, and Sys tems, Controllers, 

Contactors, and Overload Relays 

ICS 6-93 (R2006)........Industrial Control and Syst ems Enclosures 

MG 1-10.................Motors and Generators 

ST 20-92 (Rl997)........Dry-Type Transformers for G eneral Applications 

D.  Master Painters Institute (MPI): 

MPI #35.................Exterior Bituminous Coating  

MPI #76.................Quick Drying Alkyd Metal Pr imer 

E. National Fire Protection Association (NFPA): 

70-11...................National Electrical Code 19 99 Edition 

80-10...................Fire Doors and Fire Windows   

F. National Association of Architectural Metal Manu facturers (NAAMM): 
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AMP 500 Series..........Metal Finishes Manual 

G. Underwriters Laboratories, Inc. (UL): 

2010....................Fire Resistance Directory 

PART 2 - PRODUCTS  

 
2.1 MATERIAL  

A. Steel: A653 for forming operation. ASTM A36 for structural sections. 

B. Stainless Steel: ASTM A167, Type 302 or 304. 

C. Aluminum, Plate and Sheet: ASTM B209/B209M  

D. Aluminum, Extruded: ASTM B221/B221M  

E. Alkyd Metal Primer: MPI No. 76. 

F. Bituminous Coating: MPI No. 35. 

2.2 DESIGN REQUIREMENTS 

A. Coiling doors shall be spring counter balanced, overhead coiling type, 

inside face mounted with guides at jambs set back a  sufficient distance 

to provide a clear opening when door is in open pos ition.  

B. All motor operators shall have manual emergency mechanical operators. 

C. Fire rated doors shall conform to the requiremen ts specified herein and 

to NFPA 80 for the class indicated.  Doors shall be ar Underwriters 

Laboratories, Inc. label indicating the applicable fire rating. 

D. Where doors in excess of 7.4 m 2 (80 sf) are indicated to be manually 

operated, provision shall be made in the design and  construction that 

will permit future installation of electric-power o peration. 

2.3 FABRICATION  

A. Curtains:  

1. Form of interlocking slats of galvanized steel o f shapes standard 

with the manufacturer, except that slats for exteri or doors shall be 

flat type. 

2. Thickness of slats shall be as required to resis t loads specified 

except not less than the following: 

a. For doors less than 4500 mm (15 feet) wide: 0.75  mm (0.0299 

inch). 

b. For doors from 4530 mm (15 feet 1 inch) to 6300 mm (21 feet 

wide): 0.90 mm (0.0359 inch). 

c. For doors wider than 6330 mm (21 feet 1 inch): 1 .20 mm (0.0478 

inch). 
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B. Grilles: (NOT USED) 

C. Endlocks and Windlocks: 

1. Manufacturer's stock design of galvanized mallea ble iron or 

galvanized steel or stamped cadmium steel for doors . 

2. The ends of each slat for exterior doors and eac h alternate slat for 

interior doors shall have endlocks. 

3. Doors shall have windlocks at ends of at least e very sixth slat. 

Windlocks shall prevent curtain from leaving guide because of 

deflection from wind pressure or other forces. 

D. Bottom Bar: 

1. Two angles of equal weight, one on each side, st andard extruded 

aluminum members not less than 3 mm (0.125 inch) th ick. 

2. Bottom bar designed to receive weather-stripping  and safety device, 

and be securely fastened to bottom of curtain or gr ille. 

E. Barrel and Spring Counterbalance: 

1. Curtain shall coil on a barrel supported at end of opening on 

brackets and be balanced by helical springs. 

2. Barrel fabricated of steel pipe or commercial we lded steel tubing of 

proper diameter and thickness for the size of curta in, to limit 

deflection with curtain rolled up, not to exceed 1 in 400 (0.03 inch 

per foot) of span. 

3. Close ends of barrel with cast iron plugs, machi ned to fit the 

opening. 

4. Within the barrel, install an oil-tempered, heli cal, counter 

balancing steel spring, capable of producing suffic ient torque to 

assure easy operation of the door curtain from any position. 

5. At least 80 percent of the door weight shall be counter balanced at 

any position. 

6. Spring-tension shall be adjustable from outside of bracket without 

removing the hood or motor operator. 

F. Brackets: 

1. Steel plate designed to form end closure and sup port for hood and 

the end of the barrel assembly. 

2. End of barrel or shaft shall screw into bracket hubs fabricated of 

cast iron or steel. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

COILING DOORS                   08 33 00-5 

3. Equip bracket hubs or barrel plugs with prelubri cated ball bearings, 

shielded or sealed. 

G. Hoods: 

1. Stainless Steel, 0.6 mm (0.0239 inch) thick. 

2. Form hood to fit contour of end brackets.  

3. Reinforce at top and bottom edges with rolled be ads, rods or angles.  

Hoods more than 3600 mm (12 feet) in length shall h ave intermediate 

supporting brackets.  

4. Fasten to brackets with screws or bolts and prov ide for attachment 

to wall with bolts.  

H. Guides: 

1. Manufacturer's standard formed sections or angle s of steel. 

  a. Steel sections not less than 5 mm (3/16 inch) thick.  

2. Form a channel pocket of sufficient depth to ret ain the curtain in 

place under the horizontal pressure specified, and prevent ends of 

curtain from slipping out of guide slots. 

3. Top sections flared for smooth entry of curtain to vertical sections 

that will facilitate entry of curtain. 

4. Provide stops to limit curtain travel above top of guides. 

5. Provide guide of aluminum with replaceable wear strips to prevent 

metal to metal contact. 

6. Mounting brackets shall provide closure between guides and jambs. 

I. Weather-stripping: (NOT USED) 

J. Locking: 

 
1. Cylinder locks shall receive standard screw in c ylinders furnished 

under Section, 08 71 00 DOOR HARDWARE. 

 2. For motor operated doors provide manufacturer's  standard cylinder 

dead lock type locking device on the inside, key op erated from both 

sides, interlocked with motor to prevent motor from  operating when 

locks are activated. 

2.4 ELECTRIC MOTOR OPERATORS  

A. Provide operators complete with electric motor, machine cut reduction 

gears, steel chain and sprockets, magnetic brake, o verload protection, 

brackets, push button controls, limit switches, mag netic reversing 
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contactor, and other accessories necessary for prop er operation 

including emergency manual operator. 

B. Design:  

1. Design the operator so that the motor may be rem oved without 

disturbing the limit-switch timing and without affe cting the 

emergency manual operators.  

2. Make provision for emergency manual operation of  door by chain-gear 

mechanism. 

3. Arrange the emergency manual operating mechanism  so that it may be 

immediately put into and out of operation from the floor with an 

electrical or mechanical device, which will disconn ect the motor 

from the operating mechanism when the emergency man ual operating 

mechanism is engaged, and its use shall not affect the timing of the 

limit switches, in case of electrical failure. 

  4. Provide interlock with motor to prevent motor from operating when 

manual locks are activated.  

C. Motors: 

1. Motors shall conform to NEMA MG1, suitable for o peration on current 

of the characteristics indicated, and shall operate  at not more than 

3600 rpm.  

2. Motors shall be high starting torque, reversible  type, of sufficient 

horsepower and torque output to move the door in ei ther direction 

from any position, and produce a door travel speed of not less than 

0.66 foot or more than one foot per second, without  exceeding the 

rated capacity. 

D. Controls: 

1. The control equipment shall conform to NEMA ICS 1 and 2. 

2. Control enclosures shall be NEMA ICS 6, Type 12 or Type 4, except 

that contractor enclosures may be Type 1. 

3. Contractor to furnish and install (2) Push Butto n Control Switches. 

(1) to be located in Patient Travel (Room 1355) & ( 1)to be located 

in Agent Cashier (Room 1358). 
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 Remote control switches shall be at least 1500 mm (5 feet) above the 

floor line, and located so that the operator will h ave complete 

visibility of the door at all times.  
 

4. Each door motor shall have an enclosed, across-t he-line type, 

magnetic reversing contactor, thermal overload prot ection, solenoid 

operated brake, limit switches, and remote control switches at 

locations shown. 

5. Use key activated switches on exterior requiring  constant pressure 

to operate. 

6. Use three-button type, push button switch on int erior, unless noted 

to be key activated, with the buttons marked, OPEN,  CLOSE, and STOP. 

a. The OPEN and STOP buttons shall be of the type r equiring only 

momentary pressure to operate. The CLOSE button sha ll be of the 

type requiring constant pressure to maintain the cl osing motion 

of the door. When the door is in motion, and the ST OP button is 

pressed, the door shall stop instantly and remain i n the stop 

position; from the stop position, the door may then  be operated 

in either direction by the OPEN or Close buttons. 

b. Push buttons shall be full-guarded to prevent ac cidental 

operation. 

7. Provide limit switches to automatically stop the  doors at their 

fully open and closed positions. Positions of the l imit switches 

shall be readily adjustable. 

8. Safety device: 

a. The bottom bar of power-operated doors shall hav e a fail safe 

safety device that will immediately stop and revers e the door in 

its closing travel upon contact with an obstruction  in the door 

opening, or upon failure of the device, or any comp onent of the 

device, or any component of the control system, and  cause the 

door to return to its full open position. The door closing 

circuit shall be electrically locked out, and the d oor shall be 

operable manually until the failure or damage has b een corrected. 

b. Safety device shall not be used as a limit switc h. 
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c. Safety device connecting cable to motor shall be  flexible "Type 

SO" cable and spring loaded automatic take up reel or equivalent 

device, as required for proper operation of the doo rs. 

9. Transformer: 

a. Provide a control transformer in power circuits as necessary to 

reduce the voltage on the control circuits to 120 v olts or less. 

b. The transformer shall conform to NEMA ST20. 

10. Electrical components shall conform to NFPA 70.   

 

2.5 MANUAL OPERATORS  

A. Push-up Operation: 

1. Provide one lifting handle on each side of door and counterbalance 

in a manner to provide easy operation while raising  or lowering the 

curtain by hand.  

2. The maximum exertion or pull required for lift h andle operation 

shall not exceed 1197 Pa (25 psf). 

2.6 FIRE DOORS  

A. B-labeled fire doors shall be complete with hard ware, accessories, and 

automatic closing device as required by NFPA 80. 

B. Equip fire doors with an automatic closing mecha nism actuated by 

fusible links to release at 54 oC (130 oF). 

C. Doors shall be forced into a closed position by an auxiliary spring in 

the barrel which is inoperative during normal opera tion and when 

activated will not affect the adjustment of the cou nterbalance spring. 

The auxiliary spring shall exert pressure on the cu rtain until the 

release device is reset. Door shall come to rest on  the floor without 

impact. 

D. Control descent of curtain by an oscillating gov ernor. 

E. Provide handles for push up operation. 

2.7 FINISHES 

A. Steel: 

1. Clean surfaces of steel free from scale, rust, o il and grease, and 

then apply a light colored shop prime paint after f abrication. 

2. Non-galvanized steel: Treat to assure maximum pa int adherence, and 

apply corrosion inhibitive primer. 
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3. Galvanized steel: Apply a phosphate treatment an d a corrosion 

inhibitive primer. 

B. Stainless Steel: 

1. Mill finish on concealed surfaces, 

2. No. 4 finish on all exposed surfaces. 

C. Aluminum: Finish exposed metal surfaces as follo ws: 

1. Mill finish, as fabricated. 

PART 3 - EXECUTION  

3.1 INSTALLATION  

A. Install doors in accordance with approved shop d rawings and 

manufacturer's instructions. 

B. Locate anchors and inserts for guides, brackets,  motors, switches, 

hardware, and other accessories accurately. 

C. Securely attach guides to adjoining construction  with not less than 9 

mm (3/8 inch) diameter bolts, near each end and spa ced not over 600 mm 

(24 inches) apart.  

D. Control Switches 

1. Contractor to furnish and install (2) Push Butto n Control Switches. 

(1) to be located in Patient Travel (Room 1355) & ( 1)to be located 

in Agent Cashier (Room 1358). 

E. Install all electric devices and wiring as speci fied in DIVISION 26 

ELECTRICAL and DIVISION 28 - ELECTRONIC SAFETY AND SECURITY 

3.2 REPAIR 

A. Repair prime painted zinc-coated surfaces and ba re zinc-coated surfaces 

that are damaged by the application of galvanizing repair compound. 

Spot prime all damaged shop prime painted surfaces including repaired 

prime painted zinc-coated surfaces. 

B. Coiling Doors shall be lubricated, properly adju sted, and demonstrated 

to operate freely. 

3.3 PROTECTION 

A. Isolate aluminum in contact with or fastened to dissimilar metals other 

than stainless steel, white bronze or other metals not compatible with 

aluminum by one of the following: 

1. Paint the dissimilar metal with a prime coat of zinc-Molybdate or 

other suitable primer, followed by two coats of alu minum paint. 
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2. Place an approved caulking compound, or a non-ab sorptive tape, or 

gasket between the aluminum and the dissimilar meta l. 

B. Paint aluminum in contact with or built into mor tar, concrete, plaster 

or other masonry materials with a coat of bituminou s paint. 

C. Paint aluminum in contact with wood or other abs orptive materials, that 

may repeatedly become wet, with a coat of bituminou s paint or two coats 

of aluminum paint. 

3.4 INSPECTION 

 Upon completion, doors shall be free from warp, tw ist, or distortion. 

 

- - - E N D - - - 
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SECTION 08 41 13 
ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS 

 
PART 1 - GENERAL  

1.1 DESCRIPTION: 

 This section specifies aluminum entrance work incl uding storefront 

construction, hung doors, interior ICU sliding door s, and other 

components to make a complete assembly. 

1.2 RELATED WORK: 

A. Glass and Glazing: Section 08 80 00, GLAZING.  

B. Hardware: Section 08 71 00, DOOR HARDWARE.  

C. Automatic Door Operators: Section 08 71 13, AUTO MATIC DOOR OPERATORS.  

D. Texture and color of finish: Section 09 06 05, M ATERIALS FINISHES LIST.  

1.3 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Shop Drawings: (1/2 full scale) showing construc tion, anchorage, 

reinforcement, and installation details. 

C. Manufacturer’s Literature and Data: 

1. Doors, each type. 

2. Entrance and Storefront construction. 

D. Samples: 

1. Door corner section, 450 mm x 450 mm (18 x 18 in ches), of each door 

type specified, showing vertical and top hinge edge s, door closer 

reinforcement, internal reinforcement and insulatio n, of flush panel 

door.  

  2. Two samples of anodized aluminum of each color  showing finish and 

maximum shade range.  

E. Manufacturer's Certificates: 

1. Stating that aluminum has been given specified t hickness of 

anodizing. 

2. Indicating manufacturer's qualifications specifi ed. 

1.4 QUALITY ASSURANCE: 

A. Approval by Contracting Officer is required of p roducts of proposed 

manufacturer, or supplier, and will be based upon s ubmission by 

Contractor certification. 
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B. Certify manufacturer regularly and presently man ufactures aluminum 

entrances and storefronts as one of their principal  products. 

1.5 DELIVERY, STORAGE AND HANDLING: 

A. Deliver aluminum entrance and storefront materia l to the site in 

packages or containers; labeled for identification with the 

manufacturer's name, brand and contents. 

B. Store aluminum entrance and storefront material in weather-tight and 

dry storage facility. 

C. Protect from damage from handling, weather and c onstruction operations 

before, during and after installation. 

1.6 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM ): 

B209-07.................Aluminum and Aluminum-Alloy  Sheet and Plate 

B221-08.................Aluminum and Aluminum-Alloy  Extruded Bars, 

Rods, Wire, Shapes, and Tubes 

E283-04.................Rate of Air Leakage Through  Exterior Windows, 

Curtain Walls, and Doors Under Specified 

Pressure Differences Across the Specimen 

E331-00(R2009)..........Water Penetration of Exteri or Windows, Curtain 

Walls, and Doors by Uniform Static Air Pressure 

Difference 

F468-10.................Nonferrous Bolts, Hex Cap S crews, and Studs for 

General Use 

F593-02(R2008)..........Stainless Steel Bolts, Hex Cap Screws, and 

Studs  

C. National Association of Architectural Metal Manu facturers (NAAMM): 

AMP 500 Series..........Metal Finishes Manual 

D. American Architectural Manufacturer's Associatio n (AAMA): 

2604-10.................High Performance Organic Co atings on 

Architectural Aluminum Extrusions and Panels 

E. American Welding Society (AWS): 

D1.2-08.................Structural Welding Code Alu minum 
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1.7 PERFORMANCE REQUIREMENTS: 

A. Shapes and thickness of framing members shall be  sufficient to 

withstand a design wind load as indicated on Struct ural Drawings, with 

a deflection of not more than 1/175 times the lengt h of the member and 

a safety factor of not less than 1.65 (applied to o verall load failure 

of the unit). Provide glazing beads, moldings, and trim of not less 

than 1.25 mm (0.050 inch) nominal thickness. 

B. Air Infiltration: When tested in accordance with  ASTM E 283, air 

infiltration shall not exceed 2.63 x 10-50 cm per s quare meter (0.06 

cubic feet per minute per square foot) of fixed are a at a test pressure 

of 0.30 kPa (6.24 pounds per square foot) 80 kilome ters (50 mile) per 

hour wind. 

C. Water Penetration: When tested in accordance wit h ASTM E 331, there 

shall be no water penetration at a pressure of 0.38  kPa (8 pounds per 

square foot) of fixed area. 

PART 2 - PRODUCTS 

 
2.1 MATERIALS: 

A. Aluminum, ASTM B209 and B221: 

1. Alloy 6063 temper T5 for doors, door frames, fix ed glass sidelights, 

storefronts, and transoms. 

2. Alloy 6061 temper T6 for guide tracks for slidin g doors and other 

extruded structural members. 

3. For color anodized finish, use aluminum alloy as  required to produce 

specified color. 

  B. Thermal Break: Manufacturer standard low condu ctive material retarding 

heat flow in the framework, where insulating glass is scheduled.  

C. Fasteners: 

1. Aluminum: ASTM F468, Alloy 2024. 

2. Stainless Steel: ASTM F593, Alloy Groups 1, 2 an d 3. 

2.2 FABRICATION: 

A. Fabricate doors, of extruded aluminum sections n ot less than 3 mm 

(0.125 inch) thick. Fabricate glazing beads of alum inum not less than 

1.0 mm (0.050 inch) thick. 
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B. Accurately form metal parts and accurately fit a nd rigidly assemble 

joints, except those joints designed to accommodate  movement. Seal 

joints to prevent leakage of both air and water. 

C. Make welds in aluminum in accordance with the re commended practice AWA 

D1.2. Use electrodes and methods recommended by the  manufacturers of 

the metals and alloys being welded. Make welds behi nd finished surfaces 

so as to cause no distortion or discoloration of th e exposed side. 

Clean welded joints of welding flux and dress expos ed and contact 

surfaces. 

D. Make provisions in doors and frames to receive t he specified hardware 

and accessories. Coordinate schedule and template f or hardware 

specified under Section 08 71 00, DOOR HARDWARE. Wh ere concealed 

closers or other mechanisms are required, provide t he necessary space, 

cutouts, and reinforcement for secure fastening.  

E. Fit and assemble the work at the manufacturer's plant. Mark work that 

cannot be permanently plant-assembled to assure pro per assembly in the 

field. 

2.3 PROTECTION OF ALUMINUM: 

A. Isolate aluminum from contact with dissimilar me tals other than 

stainless steel, white bronze, or zinc by any of th e following: 

1. Coat the dissimilar metal with two coats of heav y-bodied alkali 

resistant bituminous paint. 

2. Place caulking compound, or non-absorptive tape,  or gasket between 

the aluminum and the dissimilar metal. 

3. Paint aluminum in contact with mortar, concrete and plaster, with a 

coat of aluminum paint primer. 

2.4 FRAMES: 

A. Fabricate doors, frames, mullions, transoms, fra mes for fixed glass and 

similar members from extruded aluminum not less tha n 3 mm (0.125 inch) 

thick. 

B. Provide integral stops and glass rebates and app lied snap-on type trim. 

C. Use concealed screws, bolts and other fasteners.  Secure cover boxes to 

frames in back of all lock strike cutouts. 

D. Fabricate framework with thermal breaks in frame s where insulating 

glass is scheduled and specified under Section 08 8 0 00, GLAZING. 
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2.5 STILE AND RAIL DOORS: 

A. Nominal 45 mm (1-3/4 inch) thick, with stile and  head rail 90 mm (3-1/2 

inches) wide, and bottom rail 250 mm (10 inches) wi de. 

B. Bevel single-acting doors 3 mm (1/8 inch) at loc k, hinge and meeting 

stile edges. Provide clearances of 2 mm (1/16 inch)  at hinge stiles, 3 

mm (1/8 inch) at lock stiles and top rails, and 5 m m (3/16 inch) at 

floors and thresholds. Form glass rebates integrall y with stiles and 

rails. Glazing beads may be formed integrally with stiles and rails or 

applied type secured with fasteners at 150 mm (six inches) on centers. 

C. Construct doors with a system of welded joints o r interlocking dovetail 

joints between stiles and rails. Clamp door togethe r through top and 

bottom rails with 9 mm (3/8 inch) primed steel rod extending into the 

stiles, and having a self-locking nut and washer at  each end. Reinforce 

stiles and rails to prevent door distortion when ti e rods are 

tightened. Provide a compensating spring-type washe r under each nut to 

take up any stresses that may develop. Construct jo ints between rails 

and stiles to remain rigid and tight when door is o perated. 

D. Weather-stripping: Provide removable, woven pile  type (silicone-

treated) weather-stripping attached to aluminum or vinyl holder. Make 

slots for applying weather-stripping integral with doors and door frame 

stops. Apply continuous weather-stripping to heads,  jambs, bottom, and 

meeting stiles of doors and frames. Install weather -stripping so doors 

can swing freely and close positively. 

2.6 FLUSH PANEL DOORS: 

A. Nominal 45 mm (1-3/4 inches) thick. Form from al uminum face sheets not 

less than 1.5 mm (0.060 inch) thick with internal i mpact reinforcement, 

laminated to the door edges and the core. 

B. Provide extruded aluminum tubular members to for m the perimeter of the 

door. Reinforce doors internally with extruded tubu lar members welded 

in place, and extending full width of door at top, bottom, and 

intermediate points.  

C. Fill voids between tubular members with noncombu stible mineral 

insulation. 

2.7 REINFORCEMENT FOR BUILDERS HARDWARE: 

A. Fabricate from stainless steel plates. 
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B. Hinge and pivot reinforcing: 4.55 mm (0.1793 inc h) thick. 

C. Reinforcing for lock face, flush bolts, conceale d holders, concealed or 

surface mounted closers: 2.66 mm (0.1046 inch) thic k. 

D. Reinforcing for all other surface mounted hardwa re: 1.5 mm (0.0598 

inch) thick. 

2.8 COLUMN COVERS AND TRIM 

A. Fabricate column covers and trim shown from 1.5 mm (0.0625 inch) thick 

sheet aluminum of longest available lengths. 

B. Use concealed fasteners. 

C. Provide aluminum stiffener and other supporting members shown or as 

required to maintain the integrity of the component s. 

2.9 FINISH 

A. In accordance with NAAMM AMP 500 series. 

B. Anodized Aluminum: 

 1. Clear Finish: Chemically etched medium matte, w ith clear anodic 

coating, Class I Architectural, 7 mils thick.  

PART 3 - EXECUTION 

3.1 INSTALLATION: 

A. Allowable Installation Tolerances: Install work plumb and true, in 

alignment and in relation to lines and grades shown . Variation of 3 mm 

(1/8 inch) in 2400 mm (eight feet), non-accumulativ e, is maximum 

permissible for plumb, level, warp, bow and alignme nt. 

B. Anchor aluminum frames to adjoining construction  at heads, jambs and 

bottom and to steel supports, and bracing. Anchor f rames with stainless 

steel or aluminum countersunk flathead, expansion b olts or machine 

screws, as applicable. Use aluminum clips for inter nal connections of 

adjoining frame sections. 

C. Where work is installed within masonry or concre te openings, place no 

parts other than built-in anchors and provision for  operating devices 

located in the floor, until after the masonry or co ncrete work is 

completed. 

D. Install hardware specified under Section 08 71 0 0, DOOR HARDWARE. 

  E. Install hung door operators specified under Se ction 08 71 13, AUTOMATIC 

DOOR OPERATORS.  
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3.2 ADJUSTING: 

 After installation of entrance and storefront work  is completed, adjust 

and lubricate operating mechanisms to insure proper  performance. 

3.3 PROTECTION, CLEANING AND REPAIRING: 

 Remove all mastic smears and other unsightly marks , and repair any 

damaged or disfiguration of the work. Protect the i nstalled work 

against damage or abuse. 

 

- - - E N D - - - 
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SECTION 08 42 29 
SLIDING AUTOMATIC ENTRANCES 

 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A.  This Section includes the following types of automa tic entrance doors: 

1.  Exterior and interior, single slide and bi-parting,  sliding 

automatic entrance doors. 

1.2  RELATED WORK 
 

A. Glass and Glazing: Section 08 80 00, GLAZING.  

B. Hardware: Section 08 71 00, DOOR HARDWARE.  

C. Caulking: Section 07 92 00 JOINT SEALANTS. 

D. Texture and color of finish: Section 09 06 05, M ATERAILS FINISHES LIST. 

E. Electrical: Division 26, ELECTRICAL. 

1.3   SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Shop Drawings: (1/2 full scale) showing construc tion, anchorage, 

reinforcement, and installation details. 

C. Manufacturer’s Literature and Data: 

1. Doors, each type. 

2. Entrance and Storefront construction. 

D. Samples: 

1. Two samples of anodized aluminum of each color s howing finish and 

maximum shade range 

E. Manufacturer's Certificates: 

1. Stating that aluminum has been given specified t hickness of 

anodizing. 

2. Indicating manufacturer's qualifications specifi ed. 

1.4   QUALITY ASSURANCE: 

A. Approval by Contracting Officer is required of p roducts of proposed 

manufacturer, or supplier, and will be based upon s ubmission by 

Contractor certification. 

B. Certify manufacturer regularly and presently man ufactures aluminum 

entrances and storefronts as one of their principal  products. 
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1.5   DELIVERY, STORAGE AND HANDLING: 

A. Deliver Sliding Automatic Door Entrance material  to the site in 

packages or containers; labeled for identification with the 

manufacturer's name, brand and contents. 

B. Store Sliding Automatic Door Entrance material i n weather-tight and dry 

storage facility. 

C. Protect from damage from handling, weather and c onstruction operations 

before, during and after installation. 

1.6   APPLICABLE PUBLICATIONS: 

A. Standards listed by reference, including revisio ns by issuing 

authority, form a part of this specification sectio n to extent 

indicated. Standards listed are identified by issui ng authority, 

authority abbreviation, designation number, title o r other designation 

established by issuing authority.  Standards subseq uently referenced 

herein are referred to by issuing authority abbrevi ation and standard 

designation. 

B.  Underwriters Laboratories (UL): 

1.  UL 325 – Standard for Door, Drapery, Gate, Louver, and Window 

Operators and Systems. 

C.  American National Standards Institute (ANSI) / Buil ders’ Hardware 

Manufacturers Association (BHMA): 

1.  ANSI/BHMA A156.10: Standard for Power Operated Pede strian Doors. 

2.  ANSI/BHMA A156.5: Standard for Auxiliary Locks and Associated 

Products 

D.  American Society for Testing and Materials (ASTM): 

1.  ASTM B221 - Standard Specification for Aluminum and  Aluminum-Alloy 

Extruded Bars, Rods, Wire, Profiles, and Tubes. 

2.  ASTM B209 - Standard Specification for Aluminum and  Aluminum-Alloy 

Sheet and Plate 

E.  American Association of Automatic Door Manufacturer s (AAADM): 

F.  National Fire Protection Association (NFPA): 

1.  NFPA 101 – Life Safety Code. 

2.  NFPA 70 – National Electric Code. 

G.  International Code Council (ICC): 
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1.  IBC: International Building 

 

H.  International Organization for Standardization (ISO ): 

1.  ISO 9001 - Quality Management Systems 

I.  National Association of Architectural Metal Manufac turers (NAAMM): 

1.  Metal Finishes Manual for Architectural and Metal P roducts. 

J.  American Architectural Manufacturers Association (A AMA): 

1.  AAMA 607.1 - Clear Anodic Finishes for Architectura l Aluminum. 

2.  AAMA 611 Voluntary Specification for Anodized Archi tectural 

Aluminum. 

3.  AAMA 701 Voluntary Specification for Pile Weatherst ripping and 

Replaceable Fenestration Weatherseals. 

1.7  DEFINITIONS 

A.  Activation Device:  Device that, when actuated, sen ds an electrical 

signal to the door operator to open the door. 

B.  Safety Device:  Device that prevents a door from op ening or closing, as 

appropriate. 

1.8 PERFORMANCE REQUIREMENTS 
 

A.  Provide automatic entrance door assemblies capable of withstanding 

structural loads and thermal movements based on tes ting manufacturer's 

standard units in assemblies similar to those indic ated for this 

Project. 

B.  Thermal Movements:  Provide automatic entrance door s that allow for 

thermal movements resulting from the following maxi mum change (range) 

in ambient and surface temperatures by preventing b uckling, opening of 

joints, overstressing of components, failure of joi nt sealants, failure 

of connections, and other detrimental effects.  Bas e engineering 

calculation on surface temperatures of materials du e to both solar heat 

gain and nighttime-sky heat loss. 

1.  Temperature Change (Range):  120 deg F (67 deg C), ambient; 180 deg F 

(100 deg C), material surfaces. 

C.  Operating Range:  Minus 30 deg F (Minus 34 deg C) t o 130 deg F (54 deg 

C). 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

SLIDING AUTOMATIC ENTRANCES                  08 42 29-4 

 

D.  Opening-Force Requirements for Egress Doors: Not mo re than 50 lbf (222 

N) required to manually set door in motion if power  fails, and not more 

than 15 lbf (67 N) required to open door to minimum  required width. 

E.  Closing-Force Requirements:  Not more than 30 lbf ( 133 N) required to 

prevent door from closing. 

1.9 SUBMITTALS 
 

A.  Submit listed submittals in accordance with Conditi ons of the Contract 

and Division 1 Specification Sections. 

B.  Shop Drawings:  Include plans, elevations, sections , details, hardware 

mounting heights, and attachments to other work.  

C.  Closeout Submittals: 

1.  Owner’s Manual. 

2.  Warranties. 

1.10 QUALITY ASSURANCE 
 

A.  Installer Qualifications:  Manufacturer's authorize d representative who 

is trained for installation and maintenance of unit s required for this 

Project. 

B.  Manufacturer Qualifications:  A qualified manufactu rer with a 

manufacturing facility certified under ISO 9001 and  with company 

certificate issued by AAADM. 

C.  Certifications: Automatic sliding door systems shal l be certified by 

the manufacturer to meet performance design criteri a in accordance with 

the following standards: 

1.  ANSI/BHMA A156.10. 

2.  NFPA 101. 

3.  Underwriter’s Laboratories 325 (UL) listed. 

4.  IBC 

D.  Source Limitations:  Obtain automatic entrance door  assemblies through 

one source from a single manufacturer. 

E.  Product Options:  Drawings indicate sizes, profiles , and dimensional 

requirements of automatic entrance door assemblies and are based on the 

specific system indicated.  Refer to Division 1 Sec tion "Product 

Requirements." 
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F.  Electrical Components, Devices, and Accessories:  L isted and labeled as 

defined in NFPA 70, Article 100, by a testing agenc y acceptable to 

authorities having jurisdiction, and marked for int ended use. 

G. Emergency-Exit Door Requirements:  Comply with requ irements of 

authorities having jurisdiction for automatic entra nce doors serving as 

a required means of egress.  

1.11 PROJECT CONDITIONS 
 

A.  Field Measurements:  General Contractor shall verif y openings to 

receive automatic entrance door assemblies by field  measurements before 

fabrication and indicate measurements on Shop Drawi ngs. 

B.  Mounting Surfaces: General Contractor shall verify all surfaces to be 

plumb, straight and secure; substrates to be of pro per dimension and 

material. 

C.  Other trades:  General Contractor shall advise of a ny inadequate 

conditions or equipment. 

1.12 COORDINATION 
 

A.  Coordinate size and location of recesses in concret e floors for 

recessed sliding tracks.  Concrete, reinforcement, and formwork 

requirements are specified in Division 3, as requir ed. 

B.  Templates:  Check Shop Drawings of other work to co nfirm that adequate 

provisions are made for locating and installing aut omatic entrance 

doors to comply with indicated requirements. 

C. Electrical System Roughing-in: Coordinate layout an d installation of 

automatic entrance door assemblies with connections  to power supplies.  

1.13 WARRANTY 
 

A.  Automatic Entrance Doors shall be free of defects i n material and 

workmanship for a period of one (1) year from the d ate of substantial 

completion. 

B.  During the warranty period the Owner shall engage a  factory-trained 

technician to perform service and affect repairs. A  safety inspection 

shall be performed after each adjustment or repair and a completed 

inspection form shall be submitted to the Owner. 
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C.  During the warranty period all warranty work, inclu ding but not limited 

to emergency service, shall be performed during nor mal working hours.   

PART 2 - PRODUCTS 

2.1   PRODUCT MANUFACTURER  

A.  Stanley Access Technologies  

1.  Dura-Glide™ 3000 Heavy Duty Series Automatic Slidin g Door System 

(Reference VAAR 852.211-72 and FAR 52.211-6) 

Bidding on: _______________________________________ _________ 

Manufacturer name _________________________________ _______          

Brand  ___________________________________________         _ 

No.____________________________________________                        

 

2.2 MATERIALS 

A.  Aluminum:  Alloy and temper recommended by manufact urer for type of use 

and finish indicated. 

1.  Headers, stiles, rails, and frames: 6063-T6 

2.  Extruded Bars, Rods, Profiles, and Tubes:  ASTM B 2 21. 

3.  Sheet and Plate:  ASTM B 209. 

B.  Sealants and Joint Fillers:  Performed under Sectio n 07 92 00 JOINT 

SEALANTS. 

2.2 AUTOMATIC ENTRANCE DOOR ASSEMBLIES 
 

A.  Provide manufacturer's standard automatic entrance door assemblies 

including doors, sidelites, framing, headers, carri er assemblies, 

roller tracks, door operators, activation and safet y devices, and 

accessories required for a complete installation. 

B.  Sliding Automatic Entrance Doors: 

1.  Bi-Parting sliding doors: 

a.  Configuration: Two sliding leaves and two full side lites. 

b.  Traffic Pattern:  Two-way. 

c.  Emergency Breakaway Capability:  Sliding leaves and  sidelites. 

d.  Mounting:  Between jambs 

2.3 COMPONENTS 
 

A.  Framing Members:  Manufacturer's standard extruded aluminum reinforced 

as required to support imposed loads. 

1.  Nominal Size: 1 ¾ inch by 4 ½ inch (45 by 115 mm). 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

SLIDING AUTOMATIC ENTRANCES                  08 42 29-7 

 

B.  Stile and Rail Doors and Sidelites:  Manufacturer's  standard 1 ¾ inch 

(45 mm) thick glazed doors with extruded-aluminum t ubular stile and 

rail members. Incorporate concealed tie-rods that s pan full length of 

top and bottom rails or mechanically fasten corners  with reinforcing 

brackets that are welded. 

1.  Glazing Stops and Gaskets:  Snap-on, extruded-secur ity aluminum 

stops and preformed gaskets. 

2.  Stile Design: Narrow stile; 2 inch (51 mm) nominal width. 

3.  Bottom Rail Design:  Minimum 4 inch (102 mm) nomina l height. 

4.  Muntin Bars:  Horizontal tubular rail member for ea ch door; 2 inch 

(51 mm) nominal width. 

C.  Glazing:  Performed under Division 8 Section Glazin g. All Glazing 

furnished by “by others” shall be 1/4 inch (6 mm) t empered, unless 

otherwise specified. 

D.  Headers:  Fabricated from extruded aluminum and ext ending full width of 

automatic entrance door units to conceal door opera tors, carrier 

assemblies, and roller tracks.  Provide hinged or r emovable access 

panels for service and adjustment of door operators  and controls.  

Secure panels to prevent unauthorized access. 

1.  Mounting:  Concealed, with one side of header flush  with framing. 

2.  Capacity: Capable of supporting doors up to 220 lb (100 kg) per leaf 

over spans up to 14 feet (4.3 m) without intermedia te supports. 

E.  Carrier Assemblies and Overhead Roller Tracks:  Man ufacturer's standard 

carrier assembly that allows vertical adjustment of  at least 1/8 inch; 

consisting of urethane with precision steel lubrica ted ball-bearing 

wheels, operating on a continuous roller track. Sup port doors from 

carrier assembly by 2 inch diameter anti-riser whee ls with factory 

adjusted cantilever and pivot assembly. Minimum two  ball-bearing roller 

wheels and two anti-rise rollers for each active le af. 

1.  Minimum Load Wheel Diameter: 2 1/2 inch (64 mm). 

F.  Thresholds:  Manufacturer's standard thresholds as indicated below: 

1.  Continuous standard tapered extrusion double bevel.   

2.  All thresholds to conform to details and requiremen ts for code 

compliance. 
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G.  Fasteners and Accessories:  Manufacturer's standard  corrosion-

resistant, non-staining, non-bleeding fasteners and  accessories 

compatible with adjacent materials. 

H.  Signage: Provide signage in accordance with ANSI/BH MA A156.10. 

 
2.4 DOOR OPERATORS 

 
A.  Provide door operators of size recommended by manuf acturer for door 

size, weight, and movement; for condition of exposu re; and for long-

term, operation under normal traffic load for type of occupancy 

indicated. 

B.  Electromechanical Operators:  Self-contained overhe ad unit powered by a 

minimum of 1/4 horsepower, permanent-magnet DC moto r with gear 

reduction drive, microprocessor controller; and enc oder. 

1.  Operation:  Power opening and power closing. 

2.  Features: 

a.  Adjustable opening and closing speeds. 

b.  Adjustable back-check and latching. 

c.  Adjustable braking. 

d.  Adjustable hold-open time between 0 and 30 seconds.  

e.  Obstruction recycle. 

f.  On/Off switch to control electric power to operator . 

g.  Energy conservation switch that reduces door-openin g width. 

h.  Variable rate open/closed speed control. 

i.  Closed loop speed control with active braking and a cceleration. 

j.  Variable obstruction recycle time delay. 

k.  Self adjusting stop position. 

l.  Self adjusting closing compression force. 

m.  Optional Switch to open/Switch to close operation. 

3.  Mounting:  Concealed. 

4.  Drive System: Synchronous belt type. 

C.  Electrical service to door operators shall be provi ded under Division 

26 Electrical.  Minimum service to be 120 VAC, 5 am ps. 

2.5 ELECTRICAL CONTROLS 
 

A.  Electrical Control System: Electrical control syste m shall include a 

microprocessor controller and position encoder. The  encoder shall 
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monitor revolutions of the operator shaft and send signals to 

microprocessor controller to define door position a nd speed. Systems 

utilizing external magnets and magnetic switches ar e not acceptable.  A 

single controller shall be capable of controlling u p to 2 operators per 

entrance system. 

B.  Life Cycle Data Counter: The microprocessor control  shall incorporate a 

non-re-settable counter to track door operation cyc les. 

C.  Controller Protection: The microprocessor controlle r shall incorporate 

the following features to ensure trouble free opera tion:  

1.  Automatic Reset Upon Power Up 

2.  Fuse Protection 

3.  Electronic Surge Protection 

4.  Internal Power Supply Protection. 

5.  Software “Watchdog” protection in the case of softw are malfunction. 

D.  Soft Start/Stop: A “soft-start” “soft-stop” motor d riving circuit shall 

be provided for smooth normal opening and recycling . 

E.  Safety Search Circuitry:  Provide system to recycle  the sliding panels 

when an obstruction is encountered during the closi ng cycle. If an 

obstruction is detected, the system shall search fo r that object on the 

next closing cycle by reducing door closing speed p rior to the 

previously encountered obstruction location, and wi ll continue to close 

in check speed until doors are fully closed, at whi ch time the doors 

will reset to normal speed. If obstruction is encou ntered again, the 

door will come to a full stop. The doors shall rema in stopped until 

obstruction is removed and operate signal is given,  resetting the door 

to normal operation. 

F.  Programmable Controller: Microprocessor controller shall be 

programmable and shall be designed for connection t o a local 

configuration tool. Local configuration tool shall be software driven 

and shall be utilized via Palm® handheld interface.  The following 

parameters may be adjusted via the configuration to ol. 

1.  Operating speeds and forces as required to meet ANS I/BHMA A156.10. 

2.  Adjustable and variable features as specified in 2. 05, B., 2. 

3.  Reduced opening position. 

4.  Firmware update. 
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5.  Trouble Shooting 

a.  I/O Status. 

b.  Electrical component monitoring including parameter  summary. 

2.6 ACTIVATION AND SAFETY DEVICES 
 

A.  Motion Sensors:  Motion sensors shall be mounted on  each side of door 

header to detect pedestrians in the activating zone , and to provide a 

signal to open doors in accordance with ANSI/BHMA A 156.10. Units shall 

be programmable for bi-directional or uni-direction al operation and 

shall incorporate K-band microwave frequency to det ect all motion in 

both directions.  

B.  Presence Sensors: Presence sensors shall be provide d to sense people or 

objects in the threshold safety zone in accordance with ANSI/BHMA 

A156.10. Units shall be self-contained, fully adjus table, and shall 

function accordingly with motion sensors provided. The sensor shall be 

enabled simultaneously with the door-opening signal  and shall emit an 

elliptical shaped infrared presence zone, centered on the doorway 

threshold line. Presence sensors shall be capable o f selectively 

retuning to adjust for objects which may enter the safety zone; tuning 

out, or disregarding, the presence of small nuisanc e objects and not 

tuning out large objects regardless of the time the  object is present 

in the safety zone. The door shall close only after  all sensors detect 

a clear surveillance field. 

C.  Photoelectric Beams: In addition to the threshold s ensor include a 

minimum of two (2) doorway holding beams.  Photoele ctric beams shall be 

pulsed infrared type, including sender receiver ass emblies for recessed 

mounting.  

2.7 HARDWARE 
 

A.  Provide units in sizes and types recommended by aut omatic entrance door 

and hardware manufacturers for entrances and uses i ndicated. 

B.  Emergency Breakaway Feature:  Provide release hardw are that allows 

panel(s) to swing out in direction of egress to ful l 90 degrees from 

any position in sliding mode.  Maximum force to ope n panel shall be 50 

lbf (222 N) according to ANSI/BHMA A156.10.  Interr upt powered 

operation of panel operator while in breakaway mode . 
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1.  Emergency breakaway feature shall include at least one adjustable 

detent device mounted in the top of each breakaway panel to control 

panel breakaway force. 

C.  Deadlocks:  Manufacturer's standard deadbolt operat ed by exterior 

cylinder and interior thumb turn; with minimum 1 in ch (25 mm) long 

throw bolt; ANSI/BHMA A156.5, Grade 1. 

1.  Cylinders:  As specified in Division 8 Section "Doo r Hardware".  

2.  Hook Latch: Laminated-steel hook, mortise type, BHM A A156.5, Grade 1 

3.  Two-Point Locking: Provide locking system that inco rporates a device 

in the stile of active door leaves that automatical ly extends a 

flush bolt into overhead carrier assembly. 

D.  Control Switch: Provide manufacturer’s standard hea der mounted rocker 

switches to allow for full control of the automatic  entrance door.  

Controls to include, but are not limited to: 

1.  Power On/Off 

2.  Reduced Opening 

3.  Open/Closed/Automatic 

E.  Sliding Weather Stripping:  Manufacturer's standard  replaceable 

components complying with AAMA 701; made of wool, p olypropylene, or 

nylon woven pile with nylon-fabric or aluminum-stri p backing. 

F.  Weather Sweeps:  Manufacturer's standard adjustable  nylon brush sweep 

mounted to underside of door bottom. 

2.8 FABRICATION 
 

A.  Factory fabricates automatic entrance door assembly  components to 

designs, sizes, and thickness indicated and to comp ly with indicated 

standards. 

1.  Form aluminum shapes before finishing. 

2.  Use concealed fasteners to greatest extent possible .  

a.  Where fasteners are subject to loosening or turning  out from 

thermal and structural movements, wind loads, or vi bration, use 

self-locking devices. 

b.  Reinforce members as required to receive fastener t hreads. 

B.  Framing:  Provide automatic entrance doors as prefa bricated assemblies. 

1.  Fabricate tubular and channel frame assemblies with  manufacturer's 

standard mechanical or welded joints.  Provide sub- frames and 
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reinforcement as required for a complete system to support required 

loads. 

2.  Perform fabrication operations in manner that preve nts damage to 

exposed finish surfaces. 

3.  Form profiles that are sharp, straight, and free of  defects or 

deformations. 

4.  Prepare components to receive concealed fasteners a nd anchor and 

connection devices. 

5.  Fabricate components with accurately fitted joints with ends coped 

or mitered to produce hairline joints free of burrs  and distortion. 

 

C.  Doors:  Factory fabricated and assembled in profile s indicated. 

Reinforce as required to support imposed loads and for installing 

hardware. 

D.  Door Operators:  Factory fabricated and installed i n headers, including 

adjusting and testing. 

E.  Glazing:  Fabricate framing with minimum glazing ed ge clearances for 

thickness and type of glazing indicated. 

F.  Hardware:  Factory install hardware to the greatest  extent possible; 

remove only as required for final finishing operati on and for delivery 

to and installation at Project site. 

2.9 ALUMINUM FINISHES 
 

A.  Comply with NAAMM Metal Finishes Manual for Archite ctural and Metal 

Products for recommendations for applying and desig ning finishes. 

Finish designations prefixed by AA comply with syst em established by 

Aluminum Association for designing finishes. 

B.  Class II, Clear Anodic Finish: AA-M10C22A31 Mechani cal Finish: as 

fabricated; Chemical Finish: etched, medium matte; Anodic Coating: 

Architectural Class II, clear coating 0.40 mils min imum complying with 

AAMA 611-98, and the following: 

1.  AAMA 607.1 

2.  Applicator must be fully compliant with all applica ble environmental 

regulations and permits, including wastewater and h eavy metal 

discharge. 
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PART 3 - EXECUTION 

3.1 INSPECTION 

A. Examine conditions for compliance with requireme nts for installation 

tolerances, header support, and other conditions af fecting performance 

of automatic entrance doors. Proceed with installat ion only after 

unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 
 

A.  Do not install damaged components.  Fit frame joint s to produce joints 

free of burrs and distortion. Rigidly secure non-mo vement joints. 

B.  Entrances:  Install automatic entrance doors plumb and true in 

alignment with established lines and grades without  warp or rack of 

framing members and doors.  Anchor securely in plac e. 

1.  Install surface-mounted hardware using concealed fa steners to 

greatest extent possible. 

2.  Set headers, carrier assemblies, tracks, operating brackets, and 

guides level and true to location with anchorage fo r permanent 

support. 

C.  Door Operators:  Connect door operators to electric al power 

distribution system as specified in Division 16 Sec tions. 

D.  Glazing: Install glazing as specified in Division 8  Section "Glazing".  

E.  Sealants:  Comply with requirements specified in Di vision7 Section 

"Joint Sealants" to provide weather tight installat ion. 

3.3  QUALITY CONTROL 

A. Testing Services:  Factory Trained Installer sha ll test and inspect each 

automatic entrance door to determine compliance of installed systems 

with applicable ANSI standards. 

3.4 ADJUSTING 

A. Adjust door operators, controls, and hardware fo r smooth and safe 

operation, for weather-tight closure, and complying  with requirements 

in ANSI/BHMA A156.10. 

3.5 CLEANING AND PROTECTION 

A. Clean glass and aluminum surfaces promptly after  installation.  Remove 

excess glazing and sealant compounds, dirt, and oth er substances.  

Repair damaged finish to match original finish. Com ply with 
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requirements in Division 8 Section “Glazing”, for c leaning and 

maintaining glass. 

 

 

- - - E N D - - - 
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SECTION 08 56 19 
PASS WINDOWS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies sliding glass counter mounted pass windows. 

1.2 RELATED WORK 

A. Color of factory finish: Section 09 06 00, SCHEDULE FOR FINISHES. 

B. Pass window opening: Section 08 33 13, COILING COUNTER DOORS. 

C. Glass and Glazing: Section 08 80 00, GLAZING. 

1.3 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to extend 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Society for Testing and Materials (ASTM): 

B221/221M-08............Aluminum and Aluminum- Alloy Extruded Bars, 

Rods, Wire, Shapes and Tubes (Metric) 

C509-06.................Elastomeric Cellular Preformed Gasket and 

Sealing Material 

C. American Society of Mechanical Engineers (ASME): 

B18.6.4-98(R2005).......Thread Forming and Thread Cutting Tapping 

Screws and Metallic Drive Screws 

D. Master Painters Institute (MPI): 

MPI #18.................Organic Zinc Rich Coating 

E. National Association of Architectural Metal Manufacturers (NAAMM): 

AMP 500 Series..........Metal Finishes Manual 

AMP 500.................Introduction to Metal Finishing 

AMP 501.................Finishes for Aluminum 

PART 2 - PRODUCTS 

2.1 MATERIAL 

A. Aluminum Extrusions: 

1. ASTM B 221 M. 

2. Alloy and temper recommended by window manufacturer for strength, 

corrosion resistance, and application of required finish, but not 

less than 150 MPa (22,000 psi) ultimate tensile strength, and yield 

of 110 MPa (16,000 psi). 
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3. Aluminum alloy used for colored anodic coating as required to 

produce specified color. 

B. Paint: MPI #18. 

C. Glazing Gaskets: ASTM C 509. 

2.1 SLIDING GLASS PASS WINDOWS, COUNTER MOUNTED 

A. Fabricate sliding glass sash and frames of extruded aluminum with 

corners mitered. 

B. Fabricate sash to receive 6 mm (1/4 inch) thick glass. 

C. Fabricate sliding sash of "H" channel molding at bottom edges including 

concealed nylon rollers at bottom set on track and guides at top set 

into track. 

D. Provide sash with pin tumbler lock and two keys. 

E. Provide sash with finger slot on vertical edge. 

F. Fabricate frame with channel sash slot, bottom roller track, and top 

guides. 

G. Sash may be factory or field glazed using glazing gaskets. 

H. Use concealed screws in assembly. 

I. Finish: 

1. Comply with NAAMM AMP 500 Series. 

2. Clear anodic coating, Class II Architectural 0.4 mills thick, AA-

C22A41. 

3. Colored anodic coating, Class II, Architectural, 0.4 mills thick, 

AA-C22A42. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install in pass window opening level and plumb. 

B. Secure with screws to opening; ASME B18.6.4. 

1. Screw within 100 mm (4 inches) of ends. 

2. Space screws not over 600 mm (24 inches) between end screws. 

C. Coat aluminum in contact with steel with one coat of MPI No. 18. 

D. Clean unit of dust and markings. 

3.2 OPERATION 

A. Adjust to roll smoothly and stay in position where stopped. 

B. Demonstrate to The COR operation and locking. 

C. Turn keys with key tags over to The COR. 
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SECTION 08 71 00 
DOOR HARDWARE 

PART 1 - GENERAL  

1.1 DESCRIPTION 

A. Door hardware and related items necessary for co mplete installation and 

operation of doors.  

1.2 RELATED WORK 

A. Caulking: Section 07 92 00 JOINT SEALANTS. 

B. Application of Hardware: Section 08 14 00, WOOD DOORS, Section 08 11 

13, HOLLOW METAL DOORS AND FRAMES, Section 08 16 15 , FIBERGLASS DOORS 

AND FRAMES, Section 08 36 13, SECTIONAL DOORS, Sect ion 08 56 19, PASS 

WINDOWS, Section 08 71 13, AUTOMATIC DOOR OPERATORS  Section 08 71 

13.11, LOW ENERGY DOOR OPERATORS   

C. Finishes: Section 09 06 05, SCHEDULE FOR FINISHE S. 

D. Painting: Section 09 91 00, PAINTING. 

E. Card Readers: Section 28 13 11, PHYSICAL ACCESS CONTROL SYSTEMS. 

F. Electrical: Division 26, ELECTRICAL. 

G. Fire Detection: Section 28 31 00, FIRE DETECTION  AND ALARM. 

1.3 GENERAL 

A. All hardware shall comply with UFAS, (Uniform Fe deral Accessible 

Standards) unless specified otherwise. 

B. Provide rated door hardware assemblies where req uired by most current 

version of the International Building Code (IBC). 

C. Hardware for Labeled Fire Doors and Exit Doors: Conform to requirements 

of NFPA 80 for labeled fire doors and to NFPA 101 f or exit doors, as 

well as to other requirements specified. Provide ha rdware listed by UL, 

except where heavier materials, large size, or bett er grades are 

specified herein under paragraph HARDWARE SETS. In lieu of UL labeling 

and listing, test reports from a nationally recogni zed testing agency 

may be submitted showing that hardware has been tes ted in accordance 

with UL test methods and that it conforms to NFPA r equirements. 

 
 

D. Hardware for application on metal and wood doors  and frames shall be 

made to standard templates. Furnish templates to th e fabricator of 

these items in sufficient time so as not to delay t he construction.  
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E. The following items shall be of the same manufac turer, except as 

otherwise specified:  

1. Mortise locksets.  

2. Hinges for hollow metal and wood doors.  

3. Surface applied overhead door closers.  

4. Exit devices.  

5. Floor closers. 

1.4 WARRANTY 

A. Automatic door operators shall be subject to the  terms of FAR Clause 

52.246-21, except that the Warranty period shall be  two years in lieu 

of one year for all items except as noted below: 

1. Locks, latchsets, and panic hardware: 5 years. 

2. Door closers and continuous hinges: 10 years. 

1.5 MAINTENANCE MANUALS 

A. In accordance with Section 01 00 00, GENERAL REQ UIREMENTS Article 

titled "INSTRUCTIONS", furnish maintenance manuals and instructions on 

all door hardware. Provide installation instruction s with the submittal 

documentation. 

1.6 SUBMITTALS 

A. Submittals shall be in accordance with Section 0 1 33 23, SHOP DRAWINGS, 

PRODUCT DATA AND SAMPLES. Submit 6 copies of the sc hedule per Section 

01 33 23. Submit 2 final copies of the final approv ed schedules to VAMC 

Locksmith as record copies (VISN Locksmith if the V AMC does not have a 

locksmith). 

B. Hardware Schedule: Prepare and submit hardware s chedule in the 

following form: 

Hardware 
Item 

Quantity  Size Reference 
Publication 
Type No. 

Finish Mfr. 
Name 
and 
Catalog 
No. 

Key 
Control 
Symbols 

UL Mark 
(if 
fire 
rated 
and 
listed) 

ANSI/BHMA 
Finish 
Designation 

         

         

         

 

C. Samples and Manufacturers' Literature:  
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1. Samples: All hardware items (proposed for the pr oject) that have not 

been previously approved by Builders Hardware Manuf acturers 

Association shall be submitted for approval. Tag an d mark all items 

with manufacturer's name, catalog number and projec t number.  

2. Samples are not required for hardware listed in the specifications 

by manufacturer's catalog number, if the contractor  proposes to use 

the manufacturer's product specified. 

D. Certificate of Compliance and Test Reports: Subm it certificates that 

hardware conforms to the requirements specified her ein. Certificates 

shall be accompanied by copies of reports as refere nced. The testing 

shall have been conducted either in the manufacture r's plant and 

certified by an independent testing laboratory or c onducted in an 

independent laboratory, within four years of submit tal of reports for 

approval. 

1.7 DELIVERY AND MARKING 

A. Deliver items of hardware to job site in their o riginal containers, 

complete with necessary appurtenances including scr ews, keys, and 

instructions. Tag one of each different item of har dware and deliver to 

The COR for reference purposes. Tag shall identify items by Project 

Specification number and manufacturer's catalog num ber. These items 

shall remain on file in The COR's office until all other similar items 

have been installed in project, at which time the C OR will deliver 

items on file to Contractor for installation in pre determined locations 

on the project. 

1.8 PREINSTALLATION MEETING 

A. Convene a preinstallation meeting not less than 30 days before start of 

installation of door hardware.  Require attendance of parties directly 

affecting work of this section, including Contracto r and Installer, 

Architect, Project Engineer and VA Locksmith, Hardw are Consultant, and 

Hardware Manufacturer’s Representative.  Review the  following: 

1. Inspection of door hardware. 

2. Job and surface readiness. 

3. Coordination with other work.    

4. Protection of hardware surfaces. 

5. Substrate surface protection. 

6. Installation. 
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7. Adjusting. 

8. Repair. 

9. Field quality control. 

10. Cleaning. 

1.9 INSTRUCTIONS 

A. Hardware Set Symbols on Drawings: Except for pro tective plates, door 

stops, mutes, thresholds and the like specified her ein, hardware 

requirements for each door are indicated on drawing s by symbols. 

Symbols for hardware sets consist of letters (e.g.,  "HW") followed by a 

number. Each number designates a set of hardware it ems applicable to a 

door type.  

  B. Keying: All cylinders shall be keyed into exis ting Medeco Keymark X4. 

Provide removable core cylinders that are removable  only with a special 

key or tool without disassembly of knob or lockset.  Cylinders shall be 

7 pin type. Keying information shall be furnished a t a later date by 

the COR. 

1. Keying information will be furnished to the Cont ractor by the COR. 

2. Supply information regarding key control of cyli nder locks to 

manufacturers of equipment having cylinder type loc ks. Notify The 

COR immediately when and to whom keys or keying inf ormation is 

supplied. Return all such keys to the COR.  

1.10 COORDINATION AND INSTALLATION 

A. Prior to the start of the hardware installation,  the General 

Contractor shall schedule and conduct a pre-install ation meeting 

with the hardware supplier and the manufacturer rep resentative whom 

supplied the commercial locks, the exit devices, th e door 

controls/closers, etc.. The purpose is to coordinat e materials and 

techniques, and sequence complex hardware items and  systems 

installation.  Proper and correct installation and adjustment of 

hardware is to be reviewed.  Meeting to convene at least one week 

prior to commencement of hardware installation and the Owner needs 

to be notified of date and time.  Written documenta tion of date, 

attendees and participants is to be provided to arc hitect and owner 

for record. 

B. Prior to owner’s occupancy, the general contract or shall schedule 

and conduct a post-installation meeting with the ha rdware supplier 
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and the manufacturer representative who supplied th e commercial 

locks, the exit devices, the door controls/closers,  etc.  for review 

of the installation of devices.     

1.11 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. In text, hardware items are  referred to by 

series, types, etc., listed in such specifications and standards, 

except as otherwise specified.  

B. American Society for Testing and Materials (ASTM ): 

F883-04.................Padlocks  

E2180-07................Standard Test Method for De termining the 

Activity of Incorporated Antimicrobial Agent(s) 

In Polymeric or Hydrophobic Materials 

C. American National Standards Institute/Builders H ardware Manufacturers 

Association (ANSI/BHMA): 

A156.1-06...............Butts and Hinges 

A156.3-08...............Exit Devices, Coordinators,  and Auto Flush 

Bolts 

A156.4-08...............Door Controls (Closers)  

A156.5-01...............Auxiliary Locks and Associa ted Products  

A156.6-05...............Architectural Door Trim  

A156.8-05...............Door Controls-Overhead Stop s and Holders  

A156.13-05..............Mortise Locks and Latches S eries 1000  

A156.15-06..............Release Devices-Closer Hold er, Electromagnetic 

and Electromechanical 

A156.16-08..............Auxiliary Hardware 

A156.18-06..............Materials and Finishes  

A156.21-09..............Thresholds 

A156.22-05..............Door Gasketing and Edge Sea l Systems 

A156.25-07 .............Electrified Locking Devices  

A156.26-06..............Continuous Hinges 

A156.28-07 .............Master Keying Systems 

A156.29-07 .............Exit Locks and Alarms 

A156.31-07 .............Electric Strikes and Frame Mounted Actuators 

A250.8-03...............Standard Steel Doors and Fr ames 
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D. National Fire Protection Association (NFPA):  

80-10...................Fire Doors and Fire Windows   

101-09..................Life Safety Code 

E. Underwriters Laboratories, Inc. (UL):  

 Building Materials Directory (2008) 

PART 2 - PRODUCTS 

2.1 BUTT HINGES  

A. MANUFACTURER: Hager BB1168, minimum 2 ball-beari ng 

B. ANSI A156.1. Provide only three-knuckle hinges, except five-knuckle 

where the required hinge type is not available in a  three-knuckle 

version (e.g., some types of swing-clear hinges). T he following types 

of butt hinges shall be used for the types of doors  listed, except 

where otherwise specified: 

1. Exterior Doors: Type A2112/A5112 for doors 900 m m (3 feet) wide or 

less and Type A2111/A5111 for doors over 900 mm (3 feet) wide. 

Hinges for exterior outswing doors shall have non-r emovable pins.  

Hinges for exterior fire-rated doors shall be of st ainless steel 

material. 

2. Interior Doors: Type A8112/A5112 for doors 900 m m (3 feet) wide or 

less and Type A8111/A5111 for doors over 900 mm (3 feet) wide.  

Hinges for doors exposed to high humidity areas (sh ower rooms, 

toilet rooms, kitchens, janitor rooms, etc. shall b e of stainless 

steel material. 

C. Provide quantity and size of hinges per door lea f as follows: 

1.  Doors up to 1210 mm (4 feet) high:  2 hinges. 

2.  Doors 1210 mm (4 feet) to 2260 mm (7 feet 5 inches)  high:  3 hinges 

minimum. 

3.  Doors greater than 2260 mm (7 feet 5 inches) high:  4 hinges. 

4.  Doors up to 900 mm (3 feet) wide, standard weight:  114 mm x 114 mm 

(4-1/2 inches x 4-1/2 inches) hinges. 

5.  Doors over 900 mm (3 feet) to 1065 mm (3 feet 6 inc hes) wide, 

standard weight: 127 mm x 114 mm (5 inches x 4-1/2 inches). 

6.  Doors over 1065 mm (3 feet 6 inches) to 1210 mm (4 feet), heavy 

weight:  127 mm x 114 mm (5 inches x 4-1/2 inches).  

7.  Provide heavy-weight hinges where specified. 
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8.  At doors weighing 330 kg (150 lbs.) or more, furnis h 127 mm (5 

inch) high hinges. 

D. See Articles "MISCELLANEOUS HARDWARE" and "HARDW ARE SETS" for pivots 

and hinges other than butts specified above and con tinuous hinges 

specified below. 

2.2 CONTINUOUS HINGES  

A. MANUFACTURER: Hager 

B. ANSI/BHMA A156.26, Grade 1-600. 

1. Listed under Category N in BHMA's "Certified Pro duct Directory." 

C. General:  Minimum 0.120-inch- (3.0-mm-) thick, h inge leaves with 

minimum overall width of 4 inches (102 mm); fabrica ted to full height 

of door and frame and to template screw locations; with components 

finished after milling and drilling are complete 

D. Continuous, Barrel-Type Hinges:  Hinge with knuc kles formed around a 

Teflon-coated 6.35mm (0.25-inch) minimum diameter p in that extends 

entire length of hinge. 

1. Base Metal for Exterior Hinges: Stainless steel.  

2. Base Metal for Interior Hinges: Stainless steel.  

3. Base Metal for Hinges for Fire-Rated Assemblies:  Stainless steel. 

4. Provide with non-removable pin (hospital tip opt ion) at lockable 

outswing doors. 

5. Where required to clear adjacent casing, trim, a nd wall conditions 

and allow full door swing, provide wide throw hinge s of minimum 

width required. 

6. Provide with manufacturer’s cut-outs for separat e mortised power 

transfers and/or mortised automatic door bottoms wh ere they occur. 

7. Where thru-wire power transfers are integral to the hinge, provide 

hinge with easily removable portion to allow easy a ccess to wiring 

connections. 

8. Where models are specified that provide an integ ral wrap-around edge 

guard for the hinge edge of the door, provide manuf acturer’s 

adjustable threaded stud and machine screw mechanis m to allow the 

door to be adjusted within the wrap-around edge gua rd. 

2.3 DOOR CLOSING DEVICES 

A. Closing devices shall be products of one manufac turer for each type 

specified.  
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2.4 OVERHEAD CLOSERS 

A. MANUFACTURER: LCN 4040/4040H 

B. Conform to ANSI A156.4, Grade 1. 

C. Closers shall conform to the following:  

1. The closer shall have minimum 50 percent adjusta ble closing force 

over minimum value for that closer and have adjusta ble hydraulic 

back check effective between 60 degrees and 85 degr ees of door 

opening. 

2. Where specified, closer shall have hold-open fea ture.  

3. Size Requirements: Provide multi-size closers, s izes 1 through 6, 

except where multi-size closer is not available for  the required 

application. 

4. Material of closer body shall be forged or cast.   

5. Arm and brackets for closers shall be steel, mal leable iron or high 

strength ductile cast iron.  

6. Where closers are exposed to the exterior or are  mounted in rooms 

that experience high humidity, provide closer body and arm assembly 

of stainless steel material. 

7. Closers shall have full size metal cover; plasti c covers will not be 

accepted. 

8. Closers shall have adjustable hydraulic back-che ck, separate valves 

for closing and latching speed, adjustable back-che ck positioning 

valve, and adjustable delayed action valve.  

9. Provide closers with any accessories required fo r the mounting 

application, including (but not limited to) drop pl ates, special 

soffit plates, spacers for heavy-duty parallel arm fifth screws, 

bull-nose or other regular arm brackets, longer or shorter arm 

assemblies, and special factory templating.  Provid e special arms, 

drop plates, and templating as needed to allow moun ting at doors 

with overhead stops and/or holders. 

10. Closer arms or backcheck valve shall not be use d to stop the door 

from overswing, except in applications where a sepa rate wall, floor, 

or overhead stop cannot be used. 

11. Provide parallel arm closers with heavy duty ri gid arm. 
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12. Where closers are to be installed on the push s ide of the door,  

provide parallel arm type except where conditions r equire use of top 

jamb arm. 

13. Provide all surface closers with the same body attachment screw 

pattern for ease of replacement and maintenance. 

14. All closers shall have a 1 ½” (38mm) minimum pi ston diameter.  

15. All Closers to be tied to Corridor/Room smoke d etectors & Fire     

Protection System. 

 
2.6 DOOR STOPS 

A. Conform to ANSI A156.16. 

B. Provide door stops wherever an opened door or an y item of hardware 

thereon would strike a wall, column, equipment or o ther parts of 

building construction. For concrete, masonry or qua rry tile 

construction, use lead expansion shields for mounti ng door stops.  

C. Where cylindrical locks with turn pieces or push buttons occur, equip 

wall bumpers Type L02251 (rubber pads having concav e face) to receive 

turn piece or button.  

D. Provide floor stops (Type L02141 or L02161 in of fice areas; Type L02121 

x 3 screws into floor elsewhere. Wall bumpers, wher e used, must be 

installed to impact the trim or the door within the  leading half of its 

width.  Floor stops, where used, must be installed within 4-inches of 

the wall face and impact the door within the leadin g half of its width. 

E. Where drywall partitions occur, use floor stops,  Type L02141 or L02161 

in office areas, Type L02121 elsewhere.  

F. Provide stop Type L02011, as applicable for exte rior doors.  At 

outswing doors where stop can be installed in concr ete, provide stop 

mated to concrete anchor set in 76mm (3-inch) core- drilled hole and 

filled with quick-setting cement. 

G. Omit stops where floor mounted door holders are required and where 

automatic operated doors occur.  

H. Provide appropriate roller bumper for each set o f doors (except where 

closet doors occur) where two doors would interfere  with each other in 

swinging.  

I. Provide appropriate door mounted stop on doors i n individual toilets 

where floor or wall mounted stops cannot be used.  
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J. Provide overhead surface applied stop Type C0254 1, ANSI A156.8 on 

patient toilet doors in bedrooms where toilet door could come in 

contact with the bedroom door.  

K. Provide door stops on doors where combination cl oser magnetic holders 

are specified, except where wall stops cannot be us ed or where floor 

stops cannot be installed within 4-inches of the wa ll.  

L. Where the specified wall or floor stop cannot be  used, provide 

concealed overhead stops (surface-mounted where con cealed cannot be 

used). 

2.7 OVERHEAD DOOR STOPS AND HOLDERS 

A. Conform to ANSI Standard A156.8. Overhead holder s shall be of sizes 

recommended by holder manufacturer for each width o f door. Set overhead 

holders for 110 degree opening, unless limited by b uilding construction 

or equipment. Provide Grade 1 overhead concealed sl ide type: stop-only 

at rated doors and security doors, hold-open type w ith exposed hold-

open on/off control at all other doors requiring ov erhead door stops. 

2.8 FLOOR DOOR HOLDERS 

A. Conform to ANSI Standard A156.16. Provide extens ion strikes for Types 

L01301 and L01311 holders where necessary. 

2.9 LOCKS AND LATCHES 

A. MANUFACTURER: Best Lock 

 1.Cylindrical and Mortise Lock Set with Medeco 7-p in interchangeable 

cores.(Model 33N700006) 

B. Conform to ANSI A156.2. Locks and latches for do ors 45 mm (1-3/4 inch) 

thick or over shall have beveled fronts. Lock cylin ders shall have not 

less than seven pins. Cylinders for all locksets sh all be removable 

core type. Cylinder shall be removable by special k ey or tool. 

Construct all cores so that they will be interchang eable into the core 

housings of all mortise locks, rim locks, cylindric al locks, and any 

other type lock included in the Great Grand Master Key System. 

Disassembly of lever or lockset shall not be requir ed to remove core 

from lockset. All locksets or latches on double doo rs with fire label 

shall have latch bolt with 19 mm (3/4 inch) throw, unless shorter throw 

allowed by the door manufacturer’s fire label. Prov ide temporary keying 

device or construction core of allow opening and cl osing during 

construction and prior to the installation of final  cores.  
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C. In addition to above requirements, locks and lat ches shall comply with 

following requirements:  

1. Mortise Lock and Latch Sets: Conform to ANSI/BHM A A156.13. Mortise 

locksets shall be series 1000, minimum Grade 2. All  locksets and 

latchsets, except on designated doors in Psychiatri c (Mental Health) 

areas, shall have lever handles fabricated from cas t stainless 

steel.  Provide sectional (lever x rose) lever desi gn matching [Best 

15J]. No substitute lever material shall be accepte d. All locks and 

latchsets shall be furnished with 122.55 mm (4-7/8- inch) curved lip 

strike and wrought box. At outswing pairs with over lapping 

astragals, provide flat lip strip with 21mm (7/8-in ch) lip-to-center 

dimension.  Lock function F02 shall be furnished wi th emergency 

tools/keys for emergency entrance. All lock cases i nstalled on lead 

lined doors shall be lead lined before applying fin al hardware 

finish. Furnish armored fronts for all mortise lock s.  Where mortise 

locks are installed in high-humidity locations or w here exposed to 

the exterior on both sides of the opening, provide non-ferrous 

mortise lock case. 

2. Auxiliary locks shall be as specified under hard ware sets and 

conform to ANSI A156.5.  

3. Privacy locks in non-mental-health patient rooms  shall have an 

inside thumbturn for privacy and an outside thumbtu rn for emergency 

entrance.  Single occupancy patient privacy doors s hall typically 

swing out; where such doors cannot swing out, provi de center-pivoted 

doors with rescue hardware (see HW-2B). 

2.12 ELECTRIC STRIKES 

A. ANSI/ BHMA A156.31 Grade 1. 

B. General:  Use fail-secure electric strikes at fi re-rated doors. 

2.13 KEYS 

A. Stamp all keys with change number and key set sy mbol. Furnish keys in 

quantities as follows:  

Locks/Keys Quantity 

Cylinder locks 2 keys each  

Cylinder lock change key 
blanks 

100 each different key way  

Master-keyed sets 6 keys each  
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Grand Master sets 6 keys each  

Great Grand Master set 5 keys  

Control key 2 keys  

 

B. Psychiatric keys shall be cut so that first two bittings closest to the 

key shoulder are shallow to provide greater strengt h at point of 

greatest torque. 

 
2.15 ARMOR PLATES, KICK PLATES, MOP PLATES AND DOOR EDGING 

A. Conform to ANSI Standard A156.6. 

B. Provide protective plates as specified below:  

1. Kick plates, mop plates and armor plates of meta l, Type J100 series. 

2. Provide kick plates and mop plates where specifi ed. Kick plates 

shall be 254 mm (10 inches) or 305 mm (12 inches) h igh. Mop plates 

shall be 152 mm (6 inches) high.  Both kick and mop  plates shall be 

minimum 1.27 mm (0.050 inches) thick.  Provide kick  and mop plates 

beveled on all 4 edges (B4E).  On push side of door s where jamb stop 

extends to floor, make kick plates 38 mm (1-1/2 inc hes) less than 

width of door, except pairs of metal doors which sh all have plates 

25 mm (1 inch) less than width of each door. Extend  all other kick 

and mop plates to within 6 mm (1/4 inch) of each ed ge of doors. Kick 

and mop plates shall butt astragals. For jamb stop requirements, see 

specification sections pertaining to door frames.  

3. Kick plates and/or mop plates are not required o n following door 

sides:  

a. Armor plate side of doors; 

b. Exterior side of exterior doors; 

c. Closet side of closet doors; 

d. Both sides of aluminum entrance doors.  

4. Armor plates for doors are listed under Article "Hardware Sets". 

Armor plates shall be thickness as noted in the har dware set, 875 mm 

(35 inches) high and 38 mm (1-1/2 inches) less than  width of doors, 

except on pairs of metal doors. Provide armor plate s beveled on all 

4 edges (B4E).  Plates on pairs of metal doors shal l be 25 mm (1 

inch) less than width of each door. Where top of in termediate rail 

of door is less than 875 mm (35 inches) from door b ottom, extend 
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armor plates to within 13 mm (1/2 inch) of top of i ntermediate rail. 

On doors equipped with panic devices, extend armor plates to within 

13 mm (1/2 inch) of panic bolt push bar. 

 Armor plates on rated doors to be UL listed to mai ntain required 

door rating. 

5. Where louver or grille occurs in lower portion o f doors, substitute 

stretcher plate and kick plate in place of armor pl ate. Size of 

stretcher plate and kick plate shall be 254 mm (10 inches) high.  

6. Provide stainless steel edge guards where so spe cified at wood 

doors. Provide mortised type instead of surface typ e except where 

door construction and/or ratings will not allow.  P rovide edge 

guards of bevel and thickness to match wood door.  Provide edge 

guards with factory cut-outs for door hardware that  must be 

installed through or extend through the edge guard.   Provide full-

height edge guards except where door rating does no t allow; in such 

cases, provide edge guards to height of bottom of t ypical lockset 

armor front.  Forward edge guards to wood door manu facturer for 

factory installation on doors. 

2.16 EXIT DEVICES 

A. MANUFACTURER: Von Duprin 

B. Conform to ANSI Standard A156.3. Exit devices sh all be Grade 1; type 

and function are specified in hardware sets. Provid e flush with 

finished floor strikes for vertical rod exit device s in interior of 

building. Trim shall have cast satin stainless stee l lever handles of 

design similar to locksets, unless otherwise specif ied. Provide key 

cylinders for keyed operating trim and, where speci fied, cylinder 

dogging. 

C. Surface vertical rod panics shall only be provid ed less bottom rod; 

provide fire pins as required by exit device and do or fire labels.  Do 

not provide surface vertical rod panics at exterior  doors. 

D. Concealed vertical rod panics shall be provided less bottom rod at 

interior doors, unless lockable or otherwise specif ied; provide fire 

pins as required by exit device and door fire label s.  Where concealed 

vertical rod panics are specified at exterior doors , provide with both 

top and bottom rods. 
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E. Where removable mullions are specified at pairs with rim panic devices, 

provide mullion with key-removable feature. 

F. At non-rated openings with panic hardware, provi de panic hardware with 

key cylinder dogging feature. 

G. Exit devices for fire doors shall comply with Un derwriters 

Laboratories, Inc., requirements for Fire Exit Hard ware. Submit proof 

of compliance.  

2.17 FLUSH BOLTS (LEVER EXTENSION) 

A. Conform to ANSI A156.16. Flush bolts shall be Ty pe L24081 unless 

otherwise specified. Furnish proper dustproof strik es conforming to 

ANSI A156.16, for flush bolts required on lower par t of doors.  

B. Lever extension manual flush bolts shall only be  used at non-fire-rated 

pairs for rooms only accessed by maintenance person nel. 

C. Face plates for cylindrical strikes shall be rec tangular and not less 

than 25 mm by 63 mm (1 inch by 2-1/2 inches).  

D. Friction-fit cylindrical dustproof strikes with circular face plate may 

be used only where metal thresholds occur. 

E. Provide extension rods for top bolt where door h eight exceeds 2184 mm 

(7 feet 2 inches).  

2.18 FLUSH BOLTS (AUTOMATIC) 

A. Conform to ANSI A156.3. Dimension of flush bolts  shall conform to ANSI 

A115. Bolts shall conform to Underwriters Laborator ies, Inc., 

requirements for fire door hardware. Flush bolts sh all automatically 

latch and unlatch. Furnish dustproof strikes confor ming to ANSI A156.16 

for bottom flushbolt. Face plates for dustproof str ike shall be 

rectangular and not less than 38 mm by 90 mm (1-1/2  by 3-1/2 inches).  

B. At interior doors, provide auto flush bolts less  bottom bolt, unless 

otherwise specified, except at wood pairs with fire -rating greater than 

20 minutes; provide fire pins as required by auto f lush bolt and door 

fire labels. 

2.19 DOOR PULLS WITH PLATES 

A. Conform to ANSI A156.6. Pull Type J401, 152 mm ( 6 inches) high by 19 mm 

(3/4 inches) diameter with plate Type J302, 90 mm b y 350 mm (3-1/2 

inches by 14 inches), unless otherwise specified. P rovide pull with 

projection of 70 mm (2 3/4 inches) and a clearance of 51 mm (2 inches). 
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Cut plates of door pull plate for cylinders, or tur n pieces where 

required.  

2.20 PUSH PLATES 

A. Conform to ANSI A156.6. Metal, Type J302, 200 mm  (8 inches) wide by 350 

mm (14 inches) high. Provide metal Type J302 plates  100 mm (4 inches 

wide by 350 mm (14 inches) high) where push plates are specified for 

doors with stiles less than 200 mm (8 inches) wide.  Cut plates for 

cylinders, and turn pieces where required.  

2.21 COMBINATION PUSH AND PULL PLATES 

A. Conform to ANSI 156.6. Type J303, stainless stee l 3 mm (1/8 inch) 

thick, 80 mm (3-1/3 inches) wide by 800 mm (16 inch es) high), top and 

bottom edges shall be rounded. Secure plates to woo d doors with 38 mm 

(1-1/2 inch) long No. 12 wood screws. Cut plates fo r turn pieces, and 

cylinders where required. Pull shall be mounted dow n.  

2.22 COORDINATORS 

A. Conform to ANSI A156.16. Coordinators, when spec ified for fire doors, 

shall comply with Underwriters Laboratories, Inc., requirements for 

fire door hardware. Coordinator may be omitted on e xterior pairs of 

doors where either door will close independently re gardless of the 

position of the other door. Coordinator may be omit ted on interior 

pairs of non-labeled open where open back strike is  used. Open back 

strike shall not be used on labeled doors. Paint co ordinators to match 

door frames, unless coordinators are plated.  Provi de bar type 

coordinators, except where gravity coordinators are  required at 

acoustic pairs.  For bar type coordinators, provide  filler bars for 

full width and, as required, brackets for push-side  surface mounted 

closers, overhead stops, and vertical rod panic str ikes. 

2.23 THRESHOLDS 

A. Conform to ANSI A156.21, mill finish extruded al uminum, except as 

otherwise specified. In existing construction, thre sholds shall be 

installed in a bed of sealant with ¼-20 stainless s teel machine screws 

and expansion shields. In new construction, embed a luminum anchors 

coated with epoxy in concrete to secure thresholds.  Furnish thresholds 

for the full width of the openings. 

B. For thresholds at elevators entrances see other sections of 

specifications. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

DOOR HARDWARE          08 71 00-16 

C. At exterior doors and any interior doors exposed  to moisture, provide 

threshold with non-slip abrasive finish. 

D. Provide with miter returns where threshold exten ds more than 12 mm (0.5 

inch) from fame face. 

2.24  AUTOMATIC DOOR BOTTOM SEAL AND RUBBER GASKET FOR LIGHT PROOF OR SOUND 
CONTROL DOORS 

A. Conform to ANSI A156.22.  Provide mortise or und er-door type, except 

where not practical.  For mortise automatic door bo ttoms, provide type 

specific for door construction (wood or metal). 

2.25 WEATHERSTRIPS (FOR EXTERIOR DOORS) 

A. Conform to ANSI A156.22. Air leakage shall not t o exceed 0.50 CFM per 

foot of crack length (0.000774m 3/s/m). 

2.26 MISCELLANEOUS HARDWARE 

A. Access Doors (including Sheet Metal, Screen and Woven Wire Mesh Types): 

Except for fire-rated doors and doors to Temperatur e Control Cabinets, 

equip each single or double metal access door with Lock Type E76213, 

conforming to ANSI A156.5. Key locks as directed. S hip lock prepaid to 

the door manufacturer. Hinges shall be provided by door manufacturer.  

B. Cylinders for Various Partitions and Doors: Key cylinders same as 

entrance doors of area in which partitions and door  occur. Provide 

cylinders to operate locking devices where specifie d for following 

partitions and doors:  

1. Folding doors and partitions. 

2. Wicket door (in roll-up door assemblies).  

3. Slide-up doors. 

4. Swing-up doors. 

5. Fire-rated access doors-Engineer's key set. 

6. Doors from corridor to electromagnetic shielded room.  

7. Day gate on vault door.  

C. Mutes: Conform to ANSI A156.16. Provide door mut es or door silencers 

Type L03011 or L03021, depending on frame material,  of white or light 

gray color, on each steel or wood door frame, excep t at fire-rated 

frames, lead-lined frames and frames for sound-resi stant, lightproof 

and electromagnetically shielded doors. Furnish 3 m utes for single 

doors and 2 mutes for each pair of doors, except do uble-acting doors. 

Provide 4 mutes or silencers for frames for each Du tch type door. 
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Provide 2 mutes for each edge of sliding door which  would contact door 

frame.  

2.27 PADLOCKS FOR VARIOUS DOORS, GATES AND HATCHES (NOT USED) 

2.30 FINISHES 

A. Exposed surfaces of hardware shall have ANSI A15 6.18, finishes as 

specified below. Finishes on all hinges, pivots, cl osers, thresholds, 

etc., shall be as specified below under "Miscellane ous Finishes." For 

field painting (final coat) of ferrous hardware, se e Section 09 91 00, 

PAINTING.  

B. 626 or 630: All surfaces on exterior and interio r of buildings, except 

where other finishes are specified. 

C. Miscellaneous Finishes:  

1. Hinges --exterior doors: 626 or 630.  

2. Hinges --interior doors: 652 or 630.  

3. Pivots: Match door trim.  

4. Door Closers: Factory applied paint finish. Dull  or Satin Aluminum 

color.  

5. Thresholds: Mill finish aluminum.  

6. Cover plates for floor hinges and pivots: 630.  

7. Other primed steel hardware: 600.  

 
D. Hardware Finishes for Existing Buildings: U.S. S tandard finishes shall 

match finishes of hardware in (similar) existing sp aces except where 

otherwise specified.  

E. Special Finish: Exposed surfaces of hardware for  dark bronze anodized 

aluminum doors shall have oxidized oil rubbed bronz e finish (dark 

bronze) finish on door closers shall closely match doors.  

F. Anti-microbial Coating: All hand-operated hardwa re (levers, pulls, push 

bars, push plates, paddles, and panic bars) shall b e provided with an 

anti-microbial/anti-fungal coating that has passed ASTM E2180 tests. 

Coating to consist of ionic silver (Ag+).  Silver i ons surround 

bacterial cells, inhibiting growth of bacteria, mol d, and mildew by 

blockading food and respiration supplies. 

2.31 BASE METALS 

A. Apply specified U.S. Standard finishes on differ ent base metals as 

following:  
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Finish Base Metal  

652 Steel  

626 Brass or bronze  

630 Stainless steel  

PART 3 - EXECUTION  

3.1 HARDWARE HEIGHTS 

   A. For existing buildings locate hardware on doo rs at heights to match 

existing hardware. The Contractor shall visit the s ite, verify location 

of existing hardware and submit locations to VA COR  for approval. 

B. Hardware Heights from Finished Floor:  

1. Exit devices centerline of strike (where applica ble) 1024 mm 

(40-5/16 inches).  

2. Locksets and latch sets centerline of strike 102 4 mm (40-5/16 

inches).  

3. Deadlocks centerline of strike 1219 mm (48 inche s).  

4. Hospital arm pull 1168 mm (46 inches) to centerl ine of bottom 

supporting bracket.  

5. Centerline of door pulls to be 1016 mm (40 inche s).  

6. Push plates and push-pull shall be 1270 mm (50 i nches) to top of 

plate. 

7. Push-pull latch to be 1024 mm (40-5/16 inches) t o centerline of 

strike.  

8. Locate other hardware at standard commercial hei ghts. Locate push 

and pull plates to prevent conflict with other hard ware. 

3.2 INSTALLATION 

A. Closer devices, including those with hold-open f eatures, shall be 

equipped and mounted to provide maximum door openin g permitted by 

building construction or equipment. Closers shall b e mounted on side of 

door inside rooms, inside stairs, and away from cor ridors // except 

security bedroom, bathroom and anteroom doors which  shall have closer 

installed parallel arm on exterior side of doors. / /. At exterior 

doors, closers shall be mounted on interior side. W here closers are 

mounted on doors they shall be mounted with sex nut s and bolts; foot 

shall be fastened to frame with machine screws.  
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B. Hinge Size Requirements: 

Door Thickness Door Width Hinge Height 

45 mm (1-3/4 inch) 900 mm (3 feet) and less 113 mm (4-1/2 inches) 

 

45 mm (1-3/4 inch) Over 900 mm (3 feet) but 
not more than 1200 mm (4 
feet) 

125 mm (5 inches) 

35 mm (1-3/8 inch) 
(hollow core wood 
doors)  

Not over 1200 mm (4 feet) 113 mm (4-1/2 inches) 

 

C. Hinge leaves shall be sufficiently wide to allow  doors to swing clear 

of door frame trim and surrounding conditions.  

 
D. Where new hinges are specified for new doors in existing frames or 

existing doors in new frames, sizes of new hinges s hall match sizes of 

existing hinges; or, contractor may reuse existing hinges provided 

hinges are restored to satisfactory operating condi tion as approved by 

The COR. Existing hinges shall not be reused on doo r openings having 

new doors and new frames. Coordinate preparation fo r hinge cut-outs and 

screw-hole locations on doors and frames.  

E. Hinges Required Per Door:  

Doors 1500 mm (5 ft) or less in height  2 butts 

Doors over 1500 mm (5 ft) high and not over 2280 mm  
(7 ft 6 in) high 

3 butts 

Doors over 2280 mm (7 feet 6 inches) high 4 butts 

Dutch type doors 4 butts 

Doors with spring hinges 1370 mm (4 feet 6 inches) high 
or less 

2 butts 

Doors with spring hinges over 1370 mm (4 feet 6 inc hes) 3 butts 

 

F. Fastenings: Suitable size and type and shall har monize with hardware as 

to material and finish. Provide machine screws and lead expansion 

shields to secure hardware to concrete, ceramic or quarry floor tile, 

or solid masonry. Fiber or rawl plugs and adhesives  are not permitted. 

All fastenings exposed to weather shall be of nonfe rrous metal.  

G. After locks have been installed; show in presenc e of The COR that keys 

operate their respective locks in accordance with k eying requirements. 
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(All keys, Master Key level and above shall be sent  Registered Mail to 

the Medical Center Director along with the bitting list. Also a copy of 

the invoice shall be sent to the COR for his record s.) Installation of 

locks which do not meet specified keying requiremen ts shall be 

considered sufficient justification for rejection a nd replacement of 

all locks installed on project. 

3.3 FINAL INSPECTION 

A. Installer to provide letter to VA Resident/Proje ct Engineer that upon 

completion, installer has visited the Project and h as accomplished the 

following: 

1. Re-adjust hardware. 

2. Evaluate maintenance procedures and recommend ch anges or additions, 

and instruct VA personnel. 

3. Identify items that have deteriorated or failed.  

4. Submit written report identifying problems. 

3.4 DEMONSTRATION 

A. Demonstrate efficacy of mechanical hardware and electrical, and 

electronic hardware systems, including adjustment a nd maintenance 

procedures, to satisfaction of Resident/Project Eng ineer and VA 

Locksmith. 

3.5 HARDWARE SETS 

A. Following sets of hardware correspond to hardwar e symbols shown on 

drawings. Only those hardware sets that are shown o n drawings will be 

required. Disregard hardware sets listed in specifi cations but not 

shown on drawings. 

B. Hardware Consultant working on a project will be  responsible for 

providing additional information regarding these ha rdware sets. The 

numbers shown in the following sets come from BHMA standards.  

 

 

ELECTRIC HARDWARE ABBREVIATIONS LEGEND: 

ADO  = Automatic Door Operator 

EMCH = Electro-Mechanical Closer-Holder 

MHO  = Magnetic Hold-Open (wall- or floor-mounted) 
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DOOR HARDWARE SCHEDULE 

 

 

      1. HA - Hager      

      2. BE - Stanley Security Solutions Inc (BE)      

      3. VD - Von Duprin      

      4. MC - Medeco      

      5. HS - HES      

      6. RO - Rockwood      

      7. RF - Rixson      

      8. LC - LCN Closers      

      9. ST - Stanley Works      

      10. ST - Stanley Security Solutions Inc (CL)      

      11. ST - Stanley Security Solutions Inc (CH)      

      12. PE - Pemko      

      13. SU - Securitron      

  

  

Hardware Schedule 

Set: 1.0 

Description: Storeroom - Single  

3 Hinge  BB1168 4-1/2" x 4-1/2"  US26D HA  

1 Storeroom Lock  45H7D 15J L/C  626  BE  

1 SFIC Mortise Cylinder  33N702022  26  MC  

1 Surface Closer  4011 REG  AL LC  

1 Wall Stop  400  US26D RO  

1 Gasketing  S88BL  PE  
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Set1.0A 

Description: Passage, Single 

3 Hinge                         BB1168 4-1/2” x 4-1 /2”       US26D    HA       

1 Passege Set - Mortise         45H0N 15J                    626      BE       

1 Wall Stop                     400                          US26D    RO      

 

Set: 2.0 

Description: CR - Elec Lock, Rated  

2 Hinge  BB1168 4-1/2" x 4-1/2"  US26D HA  

1 Hinge  
BB1168 4-1/2" x 4-1/2" 
ETW-8 

US26D HA  

1 Electromechanical Lock  45HW7DEL 15J 626  BE  

1 SFIC Mortise Cylinder  33N702022  26  MC  

1 Surface Closer  4011 REG  AL LC  

1 Wall Stop  400  US26D RO  

1 Gasketing  S88BL  PE  

1 Card reader  By Section 281316     

1 Position Switch  DPS-M-BK  SU  

1 Motion Sensor  XMS  SU  

1 
Power Supply x Battery 
Backup  

PS902 900-BBK (or as 
req'd)  

 VD  

  

Notes: Door normally closed, latched and locked fro m stair side. Valid card 
read unlocks lever for entry. Free egress into stai rwell at all times. Loss 
of power or signal from fire command center unlocks  lever on stair side.  
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Set: 3.0 

Description: CR, DPS, REX, Panic - pair  

2 Continuous Hinge  780-224HD 83" EPT  Clear  HA  

1 Surface Vert Rod Exit  EL 9927L LBR 996L(Std)  US26D VD  

1 Surface Vert Rod Exit  9927EO LBR  US26D VD  

1 SFIC Rim Cylinder  33N702042  26  MC  

2 Surface Closer  4111 CUSH AL LC  

2 Armor Plate  K1050 36" x 2" LDW 4BE CSK  US32D RO  

1 Card reader  By Section 281316     

1 Electric Power Transfer  EL-CEPT  SU  

2 Position Switch  DPS-M-BK  SU  

1 Motion Sensor  XMS  SU  

1 Power Supply  
PS914 900-2RS 900-BBK (or 
as req'd)  

 VD  

  

Notes: Both doors normally closed and locked. Valid  card read unlocks lever 
on active leaf for entry. Active leaf can be mechan ically unlocked 
indefinitely by key. Free egress at all times.  

  

 

 

 

 

 

 

 

 

 

 

 

 

 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

DOOR HARDWARE          08 71 00-24 

Set: 4.0 

Description: Panic, auto operator - single, rated  

1 Continuous Hinge  780-224HD 83" EPT  Clear  HA  

1 Rim Exit (lvr, passage, UL)  99L-F 996L-BE  US26D VD  

1 Electric Strike  9600-12/24D-LBM  630  HS  

1 Surface Overhead Stop  10-X36  630  RF  

1 Auto Operator  Magic Force  AL ST  

1 Armor Plate  K1050 36" x 2" LDW 4BE CSK  US32D RO  

1 Gasketing  S88BL  PE  

2 Push Button Actuator  As Required   ST  

1 Power Supply  
PS914 900-2RS 900-BBK (or 
as req'd)  

 VD  

  

Notes: Door normally closed and latched. Door can b e opened manually from 
either side. Pressing either actuator button unlock s electric strike and then 
operator opens door automatically. Free egress at a ll times. Electric strike 
is tied into fire alarm, and stays locked upon loss  of power or signal from 
fire command center.  

  

Set: 5.0 

Description: CR, Auto Operator, Panic, DPS/REX  

  

1 Continuous Hinge  780-224HD 83" EPT  Clear  HA  

1 Rim Exit (lvr, locked, ELR)  EL 99L-NL 996L-NL  US26D VD  

1 SFIC Rim Cylinder  33N702042  26  MC  

1 Surface Overhead Stop  9-X36  630  RF  

1 Auto Operator  Magic Force  AL ST  

1 Armor Plate  K1050 36" x 2" LDW 4BE CSK  US32D RO  

1 Threshold  252x3AFG Pemkote   PE  

1 Gasketing (head)  2891AS  PE  

2 Gasketing (jambs)  303AS  PE  
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1 Rain Guard  346C  PE  

1 Card reader  By Section 281316     

1 Electric Power Transfer  EL-CEPT  SU  

2 Push Button Actuator  As Required   ST  

1 Position Switch  DPS-M-BK  SU  

1 Motion Sensor  XMS  SU  

1 Power Supply  
PS914 900-2RS 900-BBK (or 
as req'd)  

 VD  

  

Notes: Door normally closed, latched and locked. En try by mechanical key. 
Entry by valid card read which retracts latch and a llows door to be pulled 
open manually or automatically by pressing actuator  button. Pressing interior 
actuator button retracts latch and opens door autom atically. Door can be 
electrically dogged indefinitely by security softwa re. When device is dogged, 
pressing either actuator button opens door automati cally. Free egress at all 
times.  

  

Set: 6.0 

Description: Hardware by door mfr  

1 Hardware by Door Mfr.    MA  

  

Set: 7.0 

Description: CR, DPS, REX - single  

3 Hinge  BB1168 4-1/2" x 4-1/2"  US26D HA  

1 Storeroom Lock  45H7D 15J L/C  626  BE  

1 SFIC Mortise Cylinder  33N702022  26  MC  

1 Electric Strike  1006-12/24  630  HS  

1 Surface Closer  4111 EDA  AL LC  

1 Kickplate  K1050 10" x 2" LDW 4BE CSK  US32D RO  

1 Wall Stop  400  US26D RO  

1 Card reader  By Section 281316     

1 Position Switch  DPS-M-BK  SU  
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1 Motion Sensor  XMS  SU  

1 
Power Supply x Battery 
Backup  

PS902 900-BBK (or as 
req'd)  

 VD  

  

Notes: Door normally closed and locked. Valid card read unlocks electric 
strike for manual entry. Door can be opened mechani cally with key. Free 
egress at all times.  

  

Set: 8.0 

Description: Auto Operator - Pair  

2 Continuous Hinge  780-224HD 83"  Clear  HA  

2 Push Plate  70E US32D RO  

2 Pull Plate  126x70C  US32D RO  

1 Surface Overhead Stop  10-X36  630  RF  

2 Auto Operator  Magic Force  AL ST  

2 Armor Plate  K1050 36" x 2" LDW 4BE CSK  US32D RO  

2 Wall Stop  400  US26D RO  

1 Gasketing  S88BL  PE  

2 Astragal  18041CNB  PE  

2 Push Button Actuator  As Required   ST  

  

Notes: Both doors normally closed. Pressing either actuator button opens both 
leafs automatically.  
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Set: 9.0 

Description: CR, Auto Operator, Panic - pair  

2 Continuous Hinge  780-224HD 83" EPT  Clear  HA  

2 Concealed Vert Rod Exit  EL 9947NL 990NL(Std)  US26D VD  

2 SFIC Rim Cylinder  33N702042  26  MC  

2 Surface Overhead Stop  9-X36  630  RF  

2 Auto Operator  Magic Force  AL ST  

1 Threshold  252x3AFG Pemkote   PE  

1 Balance of Weatherstrip  By Door Manufacturer   MA  

2 Electric Power Transfer  EL-CEPT  SU  

2 Push Button Actuator  As Required   ST  

2 Position Switch  DPS-M-BK  SU  

1 Motion Sensor  XMS  SU  

1 Power Supply  
PS914 900-2RS 900-BBK (or 
as req'd)  

 VD  

Notes: Both doors normally closed, latched and lock ed. Valid card read 
retracts both exit device latches for manual entry or you can press actuator 
button for automatic opening (both leafs simultaneo usly). Exit devices can be 
electrically dogged. When doors are dogged, pressin g either actuator button 
opens both leafs simultaneously. Pressing inside ac tuator button retracts 
both latches and doors open automatically (both lea fs simultaneously). Free 
egress at all times.  

Set: 10.0 

Description: CR, DPS, REX - single, exterior  

1 Continuous Hinge  780-224HD 83"  Clear  HA  

1 Storeroom Lock  45H7D 15J L/C  626  BE  

1 SFIC Mortise Cylinder  33N702022  26  MC  

1 Electric Strike  1006-12/24  630  HS  

1 Surface Closer  4111 CUSH AL LC  

1 Kickplate  K1050 10" x 2" LDW 4BE CSK  US32D RO  

1 Threshold  252x3AFG Pemkote   PE  
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1 Gasketing (head)  2891AS  PE  

1 Gasketing (jambs)  303AS  PE  

1 Rain Guard  346C  PE  

1 Sweep 315CN  PE  

1 Card reader  By Section 281316     

1 Position Switch  DPS-M-BK  SU  

1 Motion Sensor  XMS  SU  

1 
Power Supply x Battery 
Backup  

PS902 900-BBK (or as 
req'd)  

 VD  

Notes: Door normally closed and locked. Valid card read unlocks electric 
strike for manual entry. Door can be opened mechani cally with key. Free 
egress at all times. 

 

Set: HG 11.0 

Description: card reader, 3070 single, rated 

3 Hinge BB1279 4-1/2" x 4-1/2" US26D HA  

1 Storeroom Lock 45H7D 15J L/C 626 BE  

1 
Small Format Inter 
Core 

33K700006 26 MC  

1 Electric Strike 6213 US32D VD  

1 Surface Closer 4011 REG AL LC  

1 Armor Plate K1050 36" x 2" LDW 4BE CSK US32D RO  

1 Wall Stop 400 US26D RO  

1 
Wireless Card 
reader 

By Contractor    

Notes: Manual entry via key. Entry via valid card r ead, which unlocks strike 
so door can be opened manually. Free egress from no n-secure side at all 
times. 

 

 

- - - E N D - - - 
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SECTION 08 71 13 
AUTOMATIC DOOR OPERATORS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies equipment, controls and a ccessories for 

automatic operation of swing and sliding doors. 

1.2 RELATED WORK 

A. Aluminum frames entrance work; Section 08 41 13,  ALUMINUM-FRAMED 

ENTRANCES AND STOREFRONTS. 

B. Door hardware; Section 08 71 00, DOOR HARDWARE. 

C. Section 28 13 00, ACCESS CONTROL. 

D. Glass and glazing of doors and frames; Section 0 8 80 00, GLAZING. 

E. Electric general wiring, connections and equipme nt requirements; 

Division 26, ELECTRICAL. 

F. Section 28 31 00, FIRE DETECTION AND ALARM. 

1.3 QUALITY ASSURANCE 

A. Automatic door operators, controls and other equ ipment shall be 

products of a manufacturer regularly engaged in man ufacturing such 

equipment for a minimum of three years. 

B. One type of automatic door equipment shall be us ed throughout the 

building.  

C. Equipment installer shall have specialized exper ience and shall be 

approved by the manufacturer. 

1.4 WARRANTY 

A. Automatic door operators shall be subject to the  terms of the "Warranty 

of Construction", FAR clause 52.246-21, except that  the Warranty period 

shall be two years in lieu of one year. 

1.5 MAINTENANCE MANUALS 

A. In accordance with Section 01 00 00, GENERAL REQ UIREMENTS Article 

titled "INSTRUCTIONS", furnish maintenance manuals and instructions on 

automatic door operators. 

1.6 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 
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B. Manufacturer's literature and data describing op erators, power units, 

controls, door hardware and safety devices.  

C. Shop Drawings: 

1. Showing location of controls and safety devices in relationship to 

each automatically operated door. 

2. Showing layout, profiles, product components, in cluding anchorage, 

accessories, as applicable. 

3. Submit templates, wiring diagrams, fabrication d etails and other   

information to coordinate the proper installation o f the automatic 

door operators.  

D. Submit in writing to The COR that items listed i n Article 1.3 are in 

compliance. 

 
1.7 DESIGN CRITERIA 

A. As a minimum automatic door equipment shall comp ly with the 

requirements of BHMA 156.10. Except as otherwise no ted on drawings, 

provide operators which will move the doors from th e fully closed to 

fully opened position in three seconds maximum time  interval, when 

speed adjustment is at maximum setting. 

B. Equipment: Conforming to UL 325. Provide key ope rated power disconnect 

wall switch for each door installation. 

C. Electrical Wiring, Connections and Equipment: Pr ovide all motor, 

starter, controls, associated devices, and intercon necting wiring 

required for the installation. Equipment and wiring  shall be as 

specified in Division 26, ELECTRICAL.  

1.8 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. Builders Hardware Manufacturers Association, Inc . (BHMA): 

A156.10-05..............Power Operated Pedestrian D oors (BHMA 1601) 

C. National Fire Protection Association (NFPA): 

101-09..................Life Safety Code 

D. Underwriters Laboratory (UL): 

325-10..................Door, Drapery, Gate, Louver , and Window 

Operators and Systems 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

AUTOMATIC DOOR OPERATORS            08 71 13 - 3 

 1.9 DELIVERY AND STORAGE 

A. Delivery shall be in factory’s original, unopene d, undamaged container 

with identification labels attached. 

PART 2 - PRODUCTS 

2.1 SWING DOOR OPERATORS 

A. General: Swing door operators shall be of instit utional type, door 

panel size 600 mm to 1250 mm (2'-0" to 5'-0") width , weight not to 

exceed 300 kg (600 pounds), electric operated for o verhead mounting 

within the header or transom. Furnish metal mountin g supports, brackets 

and other accessories necessary for the installatio n of operators at 

the head of the door frames. The motor on automatic  door operator shall 

be provided with an interlock so that the motor wil l not operate when 

doors are electrically locked from opening.  

B. Operators shall have checking mechanism providin g cushioning action at 

last part of door travel, in both opening and closi ng cycle. Operators 

shall be capable of recycling doors instantaneously  to full open 

position from any point in the closing cycle when c ontrol switch is 

activated. Operators shall, when automatic power is  interrupted or 

shut-off, permit doors to easily open manually with out damage to 

automatic operator system. 

C. Operator, enclosed in housing, shall open door b y energizing motor and 

shall stop by electrically reducing voltage and sta lling motor against 

mechanical stop. Door shall close by means of sprin g energy, and close 

force shall be controlled by gear system and motor being used as 

dynamic break without power, or controlled by hydra ulic closer in 

electro-hydraulic operators. System shall operate a s manual door 

control in event of power failure. Opening and clos ing speeds shall be 

adjustable: 

1. Operator Housing: Housing shall be a minimum of 112 mm (4-1/2 

inches) wide by 140 mm (5.5 inches) high aluminum e xtrusions with 

enclosed end caps for application to 100 mm (4 inch es) and larger 

frame systems. All structural sections shall have a  minimum 

thickness of 3.2 mm (0.125 inch) and be fabricated of a minimum of 

6063-T5 aluminum alloy. 
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2. Power Operator: Completely assembled and sealed unit which shall 

include gear drive transmission, mechanical spring and bearings, all 

located in aluminum case and filled with special lu bricant for 

extreme temperature conditions. Complete unit shall  be rubber 

mounted with provisions for easy maintenance and re placement, 

without removing door from pivots or frame. 

3. Connecting hardware shall have drive arm attache d to door with a pin 

linkage rotating in a self-lubricating bearing. Doo r shall not pivot 

on shaft of operator. 

4. Electrical Control: Operator shall have a self c ontained electrical 

control unit, including necessary transformers, rel ays, rectifiers, 

and other electronic components for proper operatio n and switching 

of power operator. All connecting harnesses shall h ave interlocking 

plugs.  

2.2 MICROPRCESSOR CONTROLS 

A. The system shall include a multi-function microp rocessor control 

providing adjustable hold open time (1–30 seconds),  LED indications for 

sensor input signals and operator status and power assist close 

options. Control shall be capable of receiving acti vation signals from 

any device with normally open dry contact output. A ll activation modes 

shall provide fully adjustable opening speed: 

B. The door shall be held open by low voltage appli ed to the continuous 

duty motor. The control shall include an adjustable  safety circuit that 

monitors door operation and stops the opening direc tion of the door if 

an obstruction is sensed. The motor shall include a  recycle feature 

that reopens the door if an obstruction is sensed a t any point during 

the closing cycle. The control shall include a stan dard three position 

key switch with functions for ON, OFF, and HOLD OPE N, mounted on 

operator enclosure, door frame, or wall, as indicat ed in the 

architectural drawings.  

2.3 SLIDING DOOR OPERATORS 

A. General: Sliding doors shall have electric opera tors, conforming to 

BHMA A156.10 and the following requirements as appl icable. Assembly 

shall be single or bi-parting sliding doors as show n on drawings. 
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B. Door Operation: Doors shall be opened by electri c motor pulling door 

from closed to open position and shall stop door by  electrically 

reducing voltage and stalling door against mechanic al stop. System 

shall permit manual control of door in event of pow er failure. Opening 

and closing speeds shall be adjustable. In complian ce with NFPA-101, 

all door panels shall allow "breakout" to the full open position to 

provide instant egress at any point in the door’s m ovement.  

C. Operators: Completely assembled and sealed elect romechanical operating 

unit, all located in cast aluminum housing and fill ed with special 

lubricant for extreme conditions. Attached to trans mission system shall 

be a minimum 1/8 Hp "DC" shunt-wound permanent magn et motor with sealed 

ball bearings. Complete unit shall be rubber mounte d with provisions 

for easy maintenance and replacement. Operators sha ll have adjustable 

opening and closing cycle. Housing shall be minimum  6063T-5 alloy 

aluminum not less than .005 mm (125 inch) minimum t hickness, 150 mm by 

200 mm (6 inch wide by 8 inch high). 

D. Sliding Door Hardware Guide Rollers, Door Carrie r: Top door carriers 

shall ride on steel or delrin rollers incorporating  sealed bearings 

with each door having two support rollers and one a nti-rise roller. 

Each roller shall have a minimum of 9 mm (3/8-inch)  of vertical 

adjustment with positive mechanical locks. Each doo r shall also include 

two urethane covered oil impregnated bearing bottom  rollers attached 

with 5 mm (3/16-inch) thick formed steel guide brac kets. Each door 

carrier supporting a door leaf shall include a vert ical steel 

reinforcing member to prevent sagging when door is swung under 

breakaway conditions. All carbon steel brackets and  fittings shall be 

plated for corrosion resistance. 

E. Locking Hardware: Do not provide any locking har dware at interior doors 

not requiring physical security.  Provide doors wit h flush concealed 

vertical rod panic hardware integrated into the doo rs where physical 

security is required and free egress is required at  all times.   

Provide doors with manufacturers’ standard hookbolt  lock (keyed both 

sides) where physical security is required and free  egress is not 

required at all times.  At doors with access contro l devices (card 
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readers, etc.), provide doors with electronic deadb olt locking to 

prevent the doors from manually sliding open. 

F. Door Closers: Provide all breakout or swing-out panels with door 

closers concealed in the top rail of the door.  

2.4 POWER UNITS 

 Each power unit shall be self-contained, electric operated and 

independent of the door operator. Capacity and size  of power circuits 

shall be in accordance with automatic door operator  manufacturer's 

specifications and Division 26 – ELECTRICAL. 

2.5 DOOR CONTROLS 

A. Opening and closing actions of doors shall be ac tuated by controls and 

safety devices specified, and conform to ANSI 156.1 0. Controls shall 

cause doors to open instantly when control device i s actuated; hold 

doors in open positions; then, cause doors to close , unless safety 

device or reactivated control interrupts operation.  

B. Manual Controls: 

1. Push Plate Wall Switch: Recess type, stainless s teel push plate 

minimum 100 mm by 100 mm (four-inch by four-inch), with 13 mm (l/2-

inch) high letters "To Operate Door--Push" engraved  on face of 

plate. 

C. Motion Detector: The motion detector may be surf ace mounted or 

concealed, to provide a signal to actuate the door operator, and 

monitor the immediate zone, to detect intrusion by persons, carts or 

similar objects. The zone which the detector monito rs shall be 1500 mm 

(five feet) deep and 1500 mm (five feet) across, pl us or minus 150 mm 

(six inches) on all dimensions. The maximum respons e time shall be no 

less than 25 milliseconds. Unit shall be designed t o operate on 24 

volts AC. The control shall not be affected by clea ning material, 

solvents, dust, dirt and outdoor weather conditions . 

2.6 SAFETY DEVICES 

A. General: Area over which doors swing or slide sh all be a safety section 

and anyone standing in path of door's movement shal l be protected by a 

safety device. 

B. At sliding doors, provide two photoelectric beam s mounted at heights of 

600 mm (24 inches) and 1200 mm (48 inches) in the d oor frame on sliding 
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doors. Provide overhead safety presence sensors at door head on each 

side of the opening.  Beams shall parallel door ope nings to prevent 

doors from closing when anyone is in the center of the door or doors. 

When beams are activated, doors shall recycle to fu ll open position. 

Actuation shall include a motion detector mounted o n each side of the 

door for detection of traffic in each direction.  

C. Each swing door shall have installed on the pull  side a presence sensor 

to detect any person standing in the door swing pat h and prevent the 

door from opening. 

D. Time delay switches shall be adjustable between 3 to 60 seconds and 

shall control closing cycle of doors. 

E. Decals with sign "In" or "Do Not Enter" shall be  installed on both 

faces of each door where shown. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Coordinate installation of equipment with other related work. Manual 

controls and power disconnect switches shall be rec essed or semi-flush 

mounted in partitions. Secure operator components t o adjacent 

construction with suitable fastenings. Conceal cond uits, piping, and 

electric equipment, in finish work. 

B. Install power units in locations shown. Where un its are to be mounted 

on walls, provide metal supports or shelves for the  units. All 

equipment, including time delay switches, shall be accessible for 

maintenance and adjustment. 

C. Operators shall be adjusted and must function pr operly for the type o£ 

traffic (pedestrians, carts, stretchers and wheelch airs) expected to 

pass through doors. Each door leaf of pairs of door s shall open and 

close in synchronization. On pairs of doors, operat ors shall allow 

either door to be opened manually without the other  door opening. 

D. Install controls at positions shown and make the m convenient for 

particular traffic expected to pass through opening s. Maximum height of 

push plate wall switches from finished floors shall  be 40 inches unless 

otherwise approved by the COR. 
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3.2 INSTRUCTIONS  

A. Following the installation and final adjustments  of the door operators, 

the installer shall fully instruct VA personnel for  2 hours on the 

operating, servicing and safety requirements for th e swing and sliding 

automatic door operators. 

B. Coordinate instruction to VA personnel with VA C OR. 

 

- - - E N D - - - 
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SECTION 08 80 00 
GLAZING 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies glass, plastic, related gla zing materials and 

accessories. Glazing products specified apply to fa ctory or field 

glazed items. 

1.2 RELATED WORK 

A. Factory glazed by manufacturer in following unit s: 

1. Sound resistant doors: Section 08 11 13, HOLLOW METAL DOORS AND 

FRAMES, and Section 08 14 00, WOOD DOORS. 

2. Section 08 41 13, ALUMINUM FRAMED ENTRANCES & ST OREFRONTS 

3. Section 08 42 29, SLIDING AUTOMATIC ENTRANCES  

 4. Color of spandrel glass, tinted (heat absorbing  or light reducing) 

glass, and reflective (metallic coated) glass: Sect ion 09 06 05, 

MATERIALS FINISHES LIST. 

 5. Section 28 13 11, PHYSICAL ACCESS CONTROL SYSTE MS. 

 6. Section 28 16 11, INTRUSION DETECTION SYSTEM. 

1.3 LABELS 

A. Temporary labels: 

1. Provide temporary label on each light of glass a nd plastic material 

identifying manufacturer or brand and glass type, q uality and 

nominal thickness. 

2. Label in accordance with NFRC (National Fenestra tion Rating Council) 

label requirements. 

3. Temporary labels shall remain intact until glass  and plastic 

material is approved by The COR. 

B. Permanent labels: 

1. Locate in corner for each pane. 

2. Label in accordance with ANSI Z97.1 and SGCC (Sa fety Glass 

Certification Council) label requirements. 

a. Tempered glass. 

b. Laminated glass or have certificate for panes wi thout permanent 

label. 

c. Organic coated glass. 
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3. Bullet resistance glass or plastic assemblies: 

a. Bullet resistance glass or plastic assemblies in  accordance with 

UL 752 requirements for power rating specified. 

b. Identify each security glazing permanently with glazing 

manufacturer's name, date of manufacture, product n umber, and DOS 

Code number inconspicuously located in lower corner  on protective 

side and visible after glazing is framed.  

c. The "attack (threat) side" shall be identified i n bold lettering 

on each side of glazing with removable label.  

1.4 PERFORMANCE REQUIREMENTS  

A. Building Enclosure Vapor Retarder and Air Barrie r: 

1. Utilize the inner pane of multiple pane sealed u nits for the 

continuity of the air barrier and vapor retarder se al. 

2. Maintain a continuous air barrier and vapor reta rder throughout the 

glazed assembly from glass pane to heel bead of gla zing sealant. 

B. Glass Thickness: 

1. Select thickness of exterior glass to withstand dead loads and wind 

loads acting normal to plane of glass at design pre ssures calculated 

in accordance with applicable code. 

2. Test in accordance with ASTM E 1300. 

3. Thicknesses listed are minimum. Coordinate thick nesses with framing 

system manufacturers. 

C. Bullet resistance glass or plastic assemblies: 

1. For blast resistant windows follow Unified Facil ities Criteria, DOD 

Minimum Antiterrorism Standards for Buildings UFC4- 010-01. 

2. Spall Resistance: Laminated glazing shall not pr oduce spall to 

interior (protected side) when impacted with schedu led ballistics. 

Tolerances:  

3. Outside dimensions: Overall outside dimensions ( height and width) of 

laminated security glazing shall maintain tolerance  of ± 3 mm.  

4. Warpage: Out-of-flat (warpage or bowing) conditi on of laminates 

shall not exceed 2.5 mm per lineal meter.  The cond ition, if 

present, shall be localized to extent not greater t han 0.75 mm for 

any 0.3 meter section.  

5. Coordinate with Physical Security Design Manual requirements. 
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1.5 SUBMITTALS  

 
A. In accordance with Section 01 33 23, SHOP DRAWIN GS, PRODUCT DATA, AND 

SAMPLES. 

B. Manufacturer's Certificates: 

1. Certificates stating that wire glass, meets requ irements for safety 

glazing material as specified in ANSI Z97.1. 

2. Certificate on shading coefficient. 

3. Certificate on "R" value when value is specified . 

C. Warranty: Submit written guaranty, conforming to  General Condition 

requirements, and to “Warranty of Construction” Art icle in this 

Section. 

D. Manufacturer's Literature and Data: 

1. Glass, each kind required. 

2. Insulating glass units. 

3. Transparent (one-way vision glass) mirrors. 

4. Elastic compound for metal sash glazing. 

5. Putty, for wood sash glazing. 

6. Glazing cushion. 

7. Sealing compound. 

8. Bullet resistive material. 

9. Plastic glazing material, each type required. 

E. Samples: 

1. Size: 150 mm by 150 mm (6 inches by 6 inches). 

2. Tinted glass. 

3. Reflective glass. 

4. Transparent (one-way vision glass) mirrors. 

F. Preconstruction Adhesion and Compatibility Test Report: Submit glazing 

sealant manufacturer’s test report indicating glazi ng sealants were 

tested for adhesion to glass and glazing channel su bstrates and for 

compatibility with glass and other glazing material s. 

1.6 DELIVERY, STORAGE AND HANDLING 

A. Delivery: Schedule delivery to coincide with gla zing schedules so 

minimum handling of crates is required. Do not open  crates except as 

required for inspection for shipping damage. 
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B. Storage: Store cases according to printed instru ctions on case, in 

areas least subject to traffic or falling objects. Keep storage area 

clean and dry. 

C. Handling: Unpack cases following printed instruc tions on case. Stack 

individual windows on edge leaned slightly against upright supports 

with separators between each. 

D. Protect laminated security glazing units against  face and edge damage 

during entire sequence of fabrication, handling, an d delivery to 

installation location. Provide protective covering on exposed faces of 

glazing plastics, and mark inside as "INTERIOR FACE " or "PROTECTED 

FACE": 

1. Treat security glazing as fragile merchandise, a nd packaged and 

shipped in export wood cases with width end in upri ght position and 

blocked together in a mass. Storage and handling sh all comply with 

Manufacturer's directions and as required to preven t edge damage or 

other damage to glazing resulting from effects of m oisture, 

condensation, temperature changes, direct exposure to sun, other 

environmental conditions, and contact with chemical  solvents.  

2. Protect sealed-air-space insulating glazing unit s from exposure to 

abnormal pressure changes, as could result from sub stantial changes 

in altitude during delivery by air freight. Provide  temporary 

breather tubes which do not nullify applicable warr anties on 

hermetic seals.  

3. Temporary protections: The glass front and polyc arbonate back of 

glazing shall be temporarily protected with compati ble, peelable, 

heat-resistant film  which will be peeled for inspections and re-

applied and finally removed after doors and windows  are installed at 

destination. Since many adhesives will attack polyc arbonate, the 

film used on exposed polycarbonate surfaces shall b e approved and 

applied by manufacturer.  

4. Edge protection: To cushion and protect glass cl ad, polycarbonate, 

and Noviflex edges from contamination or foreign ma tter, the four 

edges shall be sealed the depth of glazing with con tinuous standard-

thickness Santoprene tape. Alternatively, continuou s channel shaped 

extrusion of Santoprene shall be used, with flanges  extending into 

face sides of glazing.  
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5. Protect "Constant Temperature" units including e very unit where 

glass sheet is directly laminated to or directly se aled with metal-

tube type spacer bar to polycarbonate sheet, from e xposures to 

ambient temperatures outside the range of 16 to 24 C, during the 

fabricating, handling, shipping, storing, installat ion, and 

subsequent protection of glazing.  

1.7 PROJECT CONDITIONS 

 Field Measurements: Field measure openings before ordering tempered 

glass products. Be responsible for proper fit of fi eld measured 

products. 

1.8 WARRANTY 

A. Warranty: Conform to terms of "Warranty of Const ruction", FAR clause 

52.246-21, except extend warranty period for the fo llowing: 

1. Insulating glass units to remain sealed for 10 y ears. 

2. Laminated glass units to remain laminated for 5 years. 

1.9 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to extent 

referenced.  Publications are referenced in text by  basic designation 

only. 

B. American National Standards Institute (ANSI): 

Z97.1-09................Safety Glazing Material Use d in Building - 

Safety Performance Specifications and Methods 

of Test. 

C. American Society for Testing and Materials (ASTM ): 

C542-05.................Lock-Strip Gaskets 

C716-06.................Installing Lock-Strip Gaske ts and Infill 

Glazing Materials. 

C794-10.................Adhesion-in-Peel of Elastom eric Joint Sealants 

C864-05.................Dense Elastomeric Compressi on Seal Gaskets, 

Setting Blocks, and Spacers 

C920-11.................Elastomeric Joint Sealants 

C964-07.................Standard Guide for Lock-Str ip Gasket Glazing 

C1036-06................Flat Glass 

C1048-12................Heat-Treated Flat Glass-Kin d HS, Kind FT Coated 

and Uncoated Glass. 
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C1376-10................Pyrolytic and Vacuum Deposi tion Coatings on 

Flat Glass 

D635-10.................Rate of Burning and/or Exte nt and Time of 

Burning of Self-Supporting Plastic in a 

Horizontal Position 

D4802-10................Poly (Methyl Methacrylate) Acrylic Plastic 

Sheet 

E84-10..................Surface Burning Characteris tics of Building 

Materials 

E119-10.................Standard Test Methods for F ire Test of Building 

Construction and Material 

E2190-10................Insulating Glass Unit 

D. Commercial Item Description (CID): 

A-A-59502...............Plastic Sheet, Polycarbonat e 

E. Code of Federal Regulations (CFR): 

 16 CFR 1201 - Safety Standard for Architectural Gl azing Materials; 2010 

F. National Fire Protection Association (NFPA): 

80-13...................Fire Doors and Windows. 

252-12..................Standard Method of Fire Tes t of Door Assemblies 

257-12..................Standard on Fire Test for W indow and Glass 

Block Assemblies 

G. National Fenestration Rating Council (NFRC) 

H. Safety Glazing Certification Council (SGCC) 2012 : 

 Certified Products Directory (Issued Semi-Annually ). 

I. Underwriters Laboratories, Inc. (UL): 

752-11..................Bullet-Resisting Equipment.  

J. Unified Facilities Criteria (UFC): 

4-010-01-2012...........DOD Minimum Antiterrorism S tandards for 

Buildings 

K. Glass Association of North America (GANA): 

 Glazing Manual (Latest Edition) 

 Sealant Manual (2009) 

L. American Society of Civil Engineers (ASCE): 

ASCE 7-10...............Wind Load Provisions 

PART 2 - PRODUCT 
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2.1 GLASS 

A. Use thickness stated unless specified otherwise in assemblies. 

 
B. Clear Glass: 

1. ASTM C1036, Type I, Class 1, Quality q3. 

2. Thickness, 6 mm (1/4 inch) or as indicated. 

 
C. Tinted Heat reflective and low emissivity coated  glass: 

1. ASTM C1036, Type I, Class 2, Quality q3. 

2. Color: 

3. Thickness, 6 mm (1/4 inch) or as indicated. 

D. Patterned and Wired Flat Glass: (NOT USED) 

2.2 HEAT-TREATED GLASS 

A. Clear Heat Strengthened Glass: 

1. ASTM C1048, Kind HS, Condition A, Type I, Class 1, Quality q3. 

2. Thickness, 6 mm (1/4 inch) or as indicated. 

B. Tinted Heat Strengthened Glass: 

1. ASTM C1048, Kind HS, Condition A, Type I, Class 2, Quality q3. 

2. Color: As selected by Architect from Manufacture r’s Standard Colors.  

3. Thickness, 6 mm (1/4 inch) or as indicated. 

C. Clear Tempered Glass: 

1. ASTM C1048, Kind FT, Condition A, Type I, Class 1, Quality q3. 

2. Thickness, 6 mm (1/4 inch) or as indicated. 

D. Tinted Tempered Glass. (NOT USED) 

E. Tempered Patterned Glass (obscure): 

1. ASTM C1048, Kind FT, Type II, Class 1, Form 3, Q uality q8, Finish 

f1, Pattern p3. 

2. Thickness 0.7 mm (0.422 inch) or as indicated. 

2.3 COATED GLASS 

A. Spandrel Glass: 

1. ASTM C1048, Kind HS, Condition B, Type I. 

2. Thickness, 6 mm (1/4 inch) or as indicated. 

B. Reflective Tempered Glass: 

1. ASTM C1048, Kind FT, Condition C, Type I, Class 1, Quality q3 with 

reflective metallic coating, having nominal values of 25 percent day 

light, 30 percent solar, and 7.9 percent ultraviole t transmittance 

within three percent plus or minus. 
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2. Thickness, 6 mm (1/4 inch) or as indicated. 

C. Low-E Tempered Glass: 

1. ASTM C1048, Kind FT, Condition C, Type I, Class 1, Quality q3 with 

low emissivity pyrolytic coating having an E of 0.1 5. 

2. Apply coating to second surface of insulating gl ass units. 

3. Thickness, 4.8 mm (3/16 inch) or as indicated. 

D. Ceramic Coated Vision Glass: (NOT USED) 

E. Ceramic Coated Spandrel Glass: (NOT USED) 

F. Organic Coated Glass: (NOT USED) 

G. Transparent Mirror (One-Way-Vision Glass): (NOT USED) 

2.4 PLASTIC (NOT USED) 

2.5 LAMINATED GLASS (NOT USED) 

2.6 LAMINATED GLAZING ASSEMBLIES (NOT USED) 

2.7 BULLET RESISTIVE ASSEMBLY 

A. Provide protection listed by UL ABPMED as bullet  resisting, with a 

power rating of High Power-Small Arms (HSA) ballist ic level in 

accordance with UL 752. 

2.8 GLASS CLAD POLYCARBONATE SECURITY GLAZING ASSEMBLY (NOT USED) 

2.9 INSULATING GLASS UNITS  

A. Provide factory fabricated, hermetically sealed glass unit consisting 

of two panes of glass separated by a dehydrated air  space and comply 

with ASTM E2190. 

B. Assemble units using glass types specified. 

C. Insulating Glass for Exterior Doors and Windows 

1. Outboard Lite 

a. Windows: Clear Heat Strengthened Glass 

b. Doors: Clear Tempered Glass 

2. Inter-space Content: 90% Argon 

 3. Inboard Lite 

a. Windows: Clear Float Glass 

b. Doors: Clear Tempered Glass 

4. Low-E Coating: Pyrolytic or Sputtered on second or third surface. 

5. Overall Unit Thickness: 1-inch 

6. Performance Characteristics (Center of Glass) 

a. Visible Transmittance: 70% Minimum 

b. Visible Reflectance: 11% Maximu 
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c. Winter U-factor (U-value): 0.29 Maximum 

d. Summer U-factor (U-value): 0.28 Maximum 

e. Solar heat Gain Coefficient (SHGC): 0.38 Maximum  

3. Glass shall be annealed, heat strengthened or te mpered as required 

by codes, or as required to meet thermal stress and  wind loads. 

4. Glass heat-treated by horizontal (roller hearth)  process with 

inherent roller wave distortion parallel to the bot tom edge of the 

glass as installed when specified. 

2.10 FIRE RESISTANT GLASS WITHOUT WIRE MESH 

A. Type 1 (Transparent float glass), Class 1 (Clear ). 

B. Fire-protective glass products used to protect a gainst smoke and flames 

only shall be rated for 45 minutes as required by l ocal building code 

and shall be tested in accordance with NFPA 252 (St andard Methods of 

Fire Tests of Door Assemblies) and NFPA 257 (Standa rd on Fire Test for 

Window and Glass Block Assemblies) 

C. Fire-resistive products used to protect against smoke, flame, and the 

transmission of radiant heat shall be rated for 90 minutes and shall be 

tested in accordance with NFPA 252, NFPA 257, and A STM E119 (Standard 

Test Methods for Fire Tests of Building Constructio n and Materials). 

D. Fire-rated glass or glass assembly shall be clas sified by Underwriters 

Laboratory (UL), Intertek Testing Services- Warnock  Hersey (ITS-WHI) or 

any other OSHA certified testing laboratory. All gl ass shall bear a 

permanent mark of classification in accordance with  local building 

code. 

E. Maximum size is per the manufacturer’s test agen cy listing for doors, 

transoms, side lights, borrowed lights, and windows . 

F. Where safety glazing is required by local buildi ng code, fire-rated 

glass shall be tested in accordance with CPSC 16 CF R 1201 Category I or 

II and bear a permanent mark of classification. 

1. Category I products are limited to 0.84 m2 – 9 f t2 and tested to no 

less than 203 Nm-150 ft-lbs impact loading. 

2. Category II products are greater than 0.84 m 2 – 9 ft 2 and tested to no 

less than 542 Nm-400 ft-lbs impact loading. Categor y II products can 

be used in lieu of Category I products. 
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2.11 SWITCHABLE PRIVACY GLASS (NOT USED) 

2.12 INSULATING PLASTIC SHEETS (NOT USED) 

2.13 GLAZING ACCESSORIES 

A. As required to supplement the accessories provid ed with the items to be 

glazed and to provide a complete installation. Ferr ous metal 

accessories exposed in the finished work shall have  a finish that will 

not corrode or stain while in service. 

B. Setting Blocks: ASTM C864: 

1. Channel shape; having 6 mm (1/4 inch) internal d epth. 

2. Shore a hardness of 80 to 90 Durometer. 

3. Block lengths: 50 mm (two inches) except 100 to 150 mm (four to six 

inches) for insulating glass. 

4. Block width: Approximately 1.6 mm (1/16 inch) le ss than the full 

width of the rabbet. 

5. Block thickness: Minimum 4.8 mm (3/16 inch). Thi ckness sized for 

rabbet depth as required. 

C. Spacers: ASTM C864: 

1. Channel shape having a 6 mm (1/4 inch) internal depth. 

2. Flanges not less 2.4 mm (3/32 inch) thick and we b 3 mm (1/8 inch) 

thick. 

3. Lengths: One to 25 to 76 mm (one to three inches ). 

4. Shore a hardness of 40 to 50 Durometer. 

D. Sealing Tapes: 

1. Semi-solid polymeric based material exhibiting p ressure-sensitive 

adhesion and withstanding exposure to sunlight, moi sture, heat, 

cold, and aging. 

2. Shape, size and degree of softness and strength suitable for use in 

glazing application to prevent water infiltration. 

 
E. Spring Steel Spacer: Galvanized steel wire or st rip designed to 

position glazing in channel or rabbeted sash with s tops. 

 
F. Glazing Clips: Galvanized steel spring wire desi gned to hold glass in 

position in rabbeted sash without stops. 

 
G. Glazing Points (Sprigs): Pure zinc stock, thin, flat, triangular or 

diamond shaped pieces, 6 mm (1/4 inch) minimum size . 
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H. Glazing Gaskets: ASTM C864: 

1. Firm dense wedge shape for locking in sash. 

2. Soft, closed cell with locking key for sash key.  

3. Flanges may terminate above the glazing-beads or  terminate flush 

with top of beads. 

 
I. Lock-Strip Glazing Gaskets: ASTM C542, shape, si ze, and mounting as 

indicated. 

 
J. Glazing Sealants: ASTM C920, silicone neutral cu re: 

1. Type S. 

2. Class 25 

3. Grade NS. 

4. Shore A hardness of 25 to 30 Durometer. 

 
K. Structural Sealant: ASTM C920, silicone acetoxy cure: 

1. Type S. 

2. Class 25. 

3. Grade NS. 

4. Shore a hardness of 25 to 30 Durometer. 

 
L. Neoprene, EPDM, or Vinyl Glazing Gasket: ASTM C8 64. 

1. Channel shape; flanges may terminate above the g lazing channel or 

flush with the top of the channel. 

2. Designed for dry glazing. 

M. Color: 

1. Color of glazing compounds, gaskets, and sealant s used for aluminum 

color frames shall match color of the finished alum inum and be 

nonstaining. 

2. Color of other glazing compounds, gaskets, and s ealants which will 

be exposed in the finished work and unpainted shall  be black, gray, 

or neutral color. 

N. Smoke Removal Unit Targets: Adhesive targets aff ixed to glass to 

identify glass units intended for removal for smoke  control. Comply 

with requirements of local Fire Department. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verification of Conditions: 

1. Examine openings for glass and glazing units; de termine they are 

proper size; plumb; square; and level before instal lation is 

started.   

2. Verify that glazing openings conform with detail s, dimensions and 

tolerances indicated on manufacturer’s approved sho p drawings. 

B. Advise Contractor of conditions which may advers ely affect glass and 

glazing unit installation, prior to commencement of  installation: Do 

not proceed with installation until unsatisfactory conditions have been 

corrected. 

C. Verify that wash down of adjacent masonry is com pleted prior to 

erection of glass and glazing units to prevent dama ge to glass and 

glazing units by cleaning materials. 

3.2 PREPARATION 

A. For sealant glazing, prepare glazing surfaces in  accordance with GANA-

02 Sealant Manual. 

B. Determine glazing unit size and edge clearances by measuring the actual 

unit to receive the glazing. 

C. Shop fabricate and cut glass with smooth, straig ht edges of full size 

required by openings to provide GANA recommended ed ge clearances. 

D. Verify that components used are compatible. 

E. Clean and dry glazing surfaces. 

F. Prime surfaces scheduled to receive sealants, as  determined by 

preconstruction sealant-substrate testing. 

3.3 INSTALLATION - GENERAL 

A. Install in accordance with GANA-01 Glazing Manua l and GANA-02 Sealant 

Manual unless specified otherwise. 

B. Glaze in accordance with recommendations of glaz ing and framing 

manufacturers, and as required to meet the Performa nce Test 

Requirements specified in other applicable sections  of specifications. 

C. Set glazing without bending, twisting, or forcin g of units. 

D. Do not allow glass to rest on or contact any fra ming member. 

E. Glaze doors and operable sash, in a securely fix ed or closed and locked 

position, until sealant, glazing compound, or putty  has thoroughly set. 
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F. Patterned Glass: (NOT USED) 

G. Tempered Glass: Install with roller distortions in horizontal position 

unless otherwise directed. 

H. Transparent (One-Way Vision Glass) Mirror: (NOT USED) 

I. Plastic: (NOT USED) 

J. Laminated Glass: (NOT USED) 

K. Insulating Glass Units: 

1. Glaze in compliance with glass manufacturer's wr itten instructions. 

2. When glazing gaskets are used, they shall be of sufficient size and 

depth to cover glass seal or metal channel frame co mpletely. 

3. Do not use putty or glazing compounds. 

4. Do not grind, nip, cut, or otherwise alter edges  and corners of 

fused glass units after shipping from factory. 

5. Install with tape or gunnable sealant in wood sa sh. 

L. Fire Resistant Glass: 

1. Wire glass: Glaze in accordance with NFPA 80. 

2. Other fire resistant glass: Glaze in accordance with UL design 

requirements. 

M. Bullet Resisting Material: 

1. Glaze as recommended by manufacturer, using glaz ing material which 

will permit expansion and contraction of the bullet  resistive 

material in the frame. 

2. The polycarbonate surface shall not be cleaned b y scraping, razor 

blade, squeegee, or use of highly alkaline cleaner.  At no time shall 

polycarbonate material be exposed to chemical solve nts (benzene, 

gasoline, acetone, paint thinners) or aromatic hydr ocarbons (toluene 

or xylene), nor shall any of these solvents or fume s by used or 

present in confined area such as Marine Guard Booth . Due care shall 

be exercised (paint formula, ventilation, protectio n of 

polycarbonate) when painting becomes necessary to i nteriors of rooms 

of hardline glazed units; exposure to chemical solv ents could result 

in irreparable damage to security glazings (delamin ations, 

distortions, cracks, severe stress crazing, air bub bles).  

 
3.4 INSTALLATION - DRY METHOD (TAPE AND GASKET SPLINE GLAZING) 
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A. Cut glazing tape to length; install on glazing p ane. Seal corners by 

butting and sealing junctions with butyl sealant. 

B. Place setting blocks at 1/4 points with edge blo ck no more than 150 mm 

(6 inches) from corners. 

C. Rest glazing on setting blocks and push against fixed stop with 

sufficient pressure to attain full contact. 

D. Install removable stops without displacing glazi ng spline. Exert 

pressure for full continuous contact. 

E. Do not exceed edge pressures stipulated by glass  manufacturers for 

installing glass lites. 

F. Trim protruding tape edge. 

3.5 INSTALLATION - WET/DRY METHOD (PREFORMED TAPE AND SEALANT) (NOT USED) 

3.6 INSTALLATION - WET METHOD (SEALANT AND SEALANT) (NOT USED) 

3.7 INSTALLATION - EXTERIOR BUTT GLAZED METHOD (SEALANT ONLY)(NOT USED) 

3.8 INSTALLATION - INTERIOR WET/DRY METHOD (TAPE AND SEALANT)(NOT USED) 

3.9 INSTALLATION - INTERIOR WET METHOD (COMPOUND AND COMPOUND)(NOT USED) 

3.10 INSTALLATION - REGLAZING HISTORIC FRAMING (NOT USED) 

3.11 REPLACEMENT AND CLEANING 

A. Clean new glass surfaces removing temporary labe ls, paint spots, and 

defacement after approval by The COR. 

B. Replace cracked, broken, and imperfect glass, or  glass which has been 

installed improperly. 

C. Leave glass, putty, and other setting material i n clean, whole, and 

acceptable condition.   

3.12 PROTECTION 

 Protect finished surfaces from damage during erect ion, and after 

completion of work. Strippable plastic coatings on colored anodized 

finish are not acceptable. 

3.13 GLAZING SCHEDULE 

A. Fire Resistant Glass: (GL-1) 

1. Install clear wire glass without wire mesh in ra ted or labeled doors 

and windows. 

B. Tempered Glass: (GL-2) 

1. Install in full and half glazed doors unless ind icated otherwise. 

2. Install in storefront, windows, and door sidelig hts adjacent to 

doors. 
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3. Use clear tempered glass on interior side lights  and doors, and 

on exterior doors and sidelights unless otherwise i ndicated or 

specified.  

C. Clear Glass: (GL-3) 

1. Interior observation windows not specified other wise. 

2. Interior pane of dual glazed windows not receivi ng tempered, 

laminated or organic coated glass, or other special  glass indicated 

or specified. 

E. Tinted Glass: Exterior pane of dual glazed windo ws not receiving tinted 

tempered glass. (GL-4) 

F. Insulating Glass: (GL-5) 

1. Install SEU clear tempered glass in windows, int erior pane of dual 

glazed windows, storefronts, adjacent to entrances or walks.  

2. Install SEU clear glass in windows, interior pan e of dual glazed 

windows, storefronts, not adjacent to entrances or walks. 

G. Bullet Resisting Glass: (GL-6) 

 1. Install specified assembly in service windows a t Agent Cashier. 

H. Insulated Spandrel Glass: (GL-7) 

 1. Install specified insulated spandrel glazing wh ere indicated on 

drawings. 

 

 
- - - E N D - - - 
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SECTION 08 90 00 
LOUVERS AND VENTS 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

 This section specifies fixed and operable wall lou vers, door louvers and 

wall vents. 

1.2 RELATED WORK  

A. Louvers in steel doors: Section 08 11 13, HOLLOW  METAL DOORS AND FRAMES. 

B. Color of finish: Section 09 06 05, MATERIALS FIN ISHES LIST. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Shop Drawings: 

 Each type, showing material, finish, size of membe rs, operating devices, 

method of assembly, and installation and anchorage details. 

C. Manufacturer's Literature and Data: 

 Each type of louver and vent. 

1.4 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. The Master Painters Institute (MPI): 

Approved Product List – September 2011 

C. American Society for Testing and Materials (ASTM ): 

A167-99(R2009)..........Stainless and Heat-Resistin g Chromium - Nickel 

Steel Plate, Sheet, and Strip 

A1008/A1008M-10.........Steel, Sheet, Carbon, Cold Rolled, Structural, 

and High Strength Low-Alloy with Improved 

Formability 

B209/B209M-03(R2007)....Aluminum and Aluminum Alloy , Sheet and Plate 

B221-08.................Aluminum and Aluminum Alloy  Extruded Bars, Rods, 

Wire, Shapes, and Tubes 

B221M-07................Aluminum and Aluminum Alloy  Extruded Bars, Rods, 

Wire Shapes, and Tubes 

D. National Association of Architectural Metal Manu facturers (NAAMM): 

AMP 500-06..............Metal Finishes Manual 

E. National Fire Protection Association (NFPA): 
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90A-09..................Installation of Air Conditi oning and Ventilating 

Systems  

G. American Architectural Manufacturers Association  (AAMA): 

2605-11.................High Performance Organic Co atings on 

Architectural Extrusions and Panels 

H. Air Movement and Control Association, Inc. (AMCA ): 

500-L-07................Testing Louvers 

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. Aluminum, Extruded: ASTM B221/B221M. 

B. Stainless Steel: ASTM A167, Type 302B. 

C. Carbon Steel: ASTM A1008/A1008M. 

D. Aluminum, Plate and Sheet: ASTM B209/B209M. 

E. Fasteners: Fasteners for securing louvers and wa ll vents to adjoining 

construction, except as otherwise specified or show n, shall be toggle or 

expansion bolts, of size and type as required for e ach specific type of 

installation and service condition. 

1. Where type, size, or spacing of fasteners is not  shown or specified, 

submit shop drawings showing proposed fasteners, an d method of 

installation. 

2. Fasteners for louvers, louver frames, and wire g uards shall be of 

stainless steel or aluminum. 

F. Inorganic Zinc Primer: MPI No. 19. 

 
2.2 EXTERIOR WALL LOUVERS  

A. General:  

1. Provide fixed  and operable type louvers of size  and design shown. 

2. Finish & Color to match adjacent wall surfaces. 

3. Heads, sills and jamb sections shall have formed  caulking slots or be 

designed to retain caulking. Head sections shall ha ve exterior drip 

lip, and sill sections an integral water stop. 

4. Furnish louvers with sill extension or separate sill as shown. 

5. Frame shall be mechanically fastened or welded c onstruction with 

welds dressed smooth and flush. 

6. All louvers to be furnished with Integral Insect  Screens. 

 
B. Performance Characteristics: 

1. Weather louvers shall meet the design requiremen ts as shown and noted 

on the Mechanical Drawings. 
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2. Louvers shall bear AMCA certified rating seals f or air performance 

and water penetration ratings. 

C. Aluminum Louvers: 

SPEC WRITER NOTE: Consult Mechanical 
Engineer to determine if standard or 
drainable type blades are required. 
 

1. General: Frames, blades, sills, and mullions (sl iding interlocking 

type); 2 mm (0.081-inch) thick extruded aluminum. B lades shall be // 

standard type and have reinforcing bosses. 

2. Louvers, fixed: Make frame sizes 13 mm (1/2-inch ) smaller than 

openings. Single louvers frames shall not exceed 17 00 mm (66 inches) 

wide. When openings exceed 1700 mm (66 inches), pro vide twin louvers 

separated by mullion members. 

3. Louvers, operable: Louver frame opening sizes, s ingle louver sizes 

and mullion requirements shall be as specified for fixed louvers. 

a. Blades: Attach blades to frame with aluminum piv ot pins through 

nylon bearings.  Fasten each blade to stainless ste el operation 

arms that are connected to minimum 3 mm (1/8-inch) thick stainless 

steel operating bar arranged for simultaneous opera tion of blades. 

D. Stainless Steel Louvers: From stainless steel lo uvers using 1.6 mm 

(0.063-inch) thick sheet for frames, blades, sills and mullions. 

1. Louver shall have fixed 45 degree standard blade s with water baffle. 

Make overall frame size 13 mm (1/2-inch) less than opening, unless 

otherwise shown. 

2. Single louver sections shall not exceed 1700 mm (66 inches) in width. 

For openings larger than 1700 mm (66 inches) wide, provide multiple 

sections not larger than 1700 mm (66 inches) wide s eparated by 

mullions. 

2.3 CLOSURE ANGLES AND CLOSURE PLATES 

A. Fabricate from 2 mm (0.074-inch) thick stainless  steel or aluminum. 

B. Provide continuous closure angles and closure pl ates on inside head, 

jambs and sill of exterior wall louvers. 

C. Secure angles and plates to louver frames with s crews, and to masonry or 

concrete with fasteners as specified. 

2.4 WIRE GUARDS 

A. Provide wire guards on outside of all exterior l ouvers, except on 

exhaust air louvers. 

B. Fabricate frames from 2 mm (0.081-inch) thick ex truded or sheet aluminum 

designed to retain wire mesh. 
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C. Wire mesh shall be woven from not less than 1.6 mm (0.063-inch) diameter 

aluminum wire in 13 mm (1/2-inch) square mesh. 

D. Miter corners and join by concealed corner clips  or locks extending 

about 57 mm (2-1/4 inches) into rails and stiles. E quip wire guards over 

four feet in height with a mid-rail constructed as specified for frame 

components. 

E. Fasten frames to outside of louvers with aluminu m or stainless steel 

devices designed to allow removal and replacement w ithout damage to the 

wire guard or the louver. 

2.5 EXTERIOR DOOR LOUVERS (NOT USED) 

2.6 INTERIOR DOOR LOUVERS (NOT USED) 

2.7 WALL VENTS 

A. Fabricate exterior wall vents from either 4.7 mm  (0.187-inch) thick 

aluminum plate of 6 mm (1/4-inch) thick cast iron, perforated in diamond 

lattice pattern, with not over 19 mm (3/4-inch) ope nings. 

B. Vents shall have aluminum screen frame with alum inum alloy insect 

screening mounted on back of vent by means of 19 mm  x 5 mm (3/4-inch by 

3/16-inch) top and bottom bars screwed to grille. 

C. Vent Frames In Masonry: Fabricate of 45 mm x 30 mm x 5 mm (1-3/4 inch by 

1-1/4 inch by 3/16-inch) steel angles bolted with 6  mm (1/4-inch) 

diameter expansion bolts at jambs. 

2.8 AIR INTAKE VENTS 

A. Fabricate exterior louvered wall ventilators for  fresh air intake for 

air conditioning units from extruded aluminum, ASTM  B221. Form with 

integral horizontal louvers and frame, with drip ex tending beyond face 

of wall and integral water stops. 

B. Provide aluminum closures where shown for inside  face of dummy vents.  

C. Provide 0.8 m (0.032-inch) thick aluminum sleeve s in cavity walls where 

shown. 

2.9 BRICK VENTS 

A. Vents shall be of size shown formed of approxima tely 3 mm (0.125 inch) 

thick cast aluminum, or 3 mm (0.125) inch extruded aluminum. 

B. Provide vents complete with aluminum screen fram e with corrosion 

resistant insect screening mounted on back of vent.  

C. Provide vents with required anchors. 

 
2.10 FINISH 

A. In accordance with NAAMM Metal Finishes Manual: AMP 500-505 
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B. Aluminum Louvers: 

1. Anodized finish  

a. AA-M1X// Mill finish, as fabricated.  

C. Aluminum Wall Vents and Brick Vents: Sand blaste d satin finish. 

D. Stainless Steel: Mechanical finish No. 4 in acco rdance with NAAMM Metal 

Finishes Manual. 

E. Sheet Steel: Baked-on or oven dried shop prime c oat. 

1. Paint interior surfaces of lightproof louvers wi th two additional 

finish shop coats of baked-on flat black enamel. 

2. Finish painting of exposed surfaces of shop prim ed louvers is 

specified in Section 09 91 00, PAINTING. 

F. Steel: Surfaces of steel work, for which no othe r finish is specified, 

shall be cleaned free from scale, rust, oil and gre ase, and then given a 

light colored prime paint after fabrication, except  ferrous metals 

concealed in finished work. Paint all contact surfa ces of assembled work 

(except welded contact surfaces) with an additional  shop coat of similar 

paint. 

2.11 PROTECTION 

A. Provide protection for aluminum against galvanic  action wherever 

dissimilar materials are in contact, by painting th e contact surfaces of 

the dissimilar material with a heavy coat of bitumi nous paint (complete 

coverage), or by separating the contact surfaces wi th a performed 

synthetic rubber tape having pressure sensitive adh esive coating on one 

side. 

B. Isolate the aluminum from plaster, concrete and masonry by coating 

aluminum with zinc-chromate primer. 

C. Protect finished surfaces from damage during fab rication, erection, and 

after completion of the work.  

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Set work accurately, in alignment and where show n. Items shall be plumb, 

level, free of rack and twist, and set parallel or perpendicular as 

required to line and plane of surface. 

B. Furnish setting drawings and instructions for in stallation of anchors 

and for the positioning of items having anchors to be built into masonry 

construction. Provide temporary bracing for such it ems until masonry is 

set.  
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C. Provide anchoring devices and fasteners as shown  and as necessary for 

securing louvers and vents to building construction  as specified. Power 

actuated drive pins may be used, except for removal  items and where 

members would be deformed or substrate damaged by t heir use. 

D. Generally, set wall louvers and vents in masonry  walls during progress 

of the work. If wall louvers and vents are not deli vered to job in time 

for installation in prepared openings, make provisi on for later 

installation. Set in cast-in-place concrete in prep ared openings. 

 

3.2 CLEANING AND ADJUSTING  

A. After installation, all exposed prefinished and plated items and all 

items fabricated from stainless steel and aluminum shall be cleaned as 

recommended by the manufacturer and protected from damage until 

completion of the project. 

B. All movable parts, including hardware, shall be cleaned and adjusted to 

operate as designed without binding or deformation of the members, so as 

to be centered in the opening of frame, and where a pplicable, to have 

all contact surfaces fit tight and even without for cing or warping the 

components  
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SECTION 09 22 16 
NON-STRUCTURAL METAL FRAMING 

 
PART 1 - GENERAL  

1.1 DESCRIPTION  

 This section specifies steel studs wall systems, s haft wall systems, 

ceiling or soffit suspended or furred framing, wall  furring, fasteners, 

and accessories for the screw attachment of gypsum board, plaster bases 

or other building boards.  

1.2 RELATED WORK  

A. Load bearing framing: Section 05 40 00, COLD-FOR MED METAL FRAMING.  

B. Support for wall mounted items: Section 05 50 00 , METAL FABRICATIONS.  

D. Ceiling suspension systems for acoustical tile o r panels and lay in 

gypsum board panels: Section 09 51 00, ACOUSTICAL C EILINGS & Section 09 

29 00, GYPSUM BOARD. 

1.3 TERMINOLOGY  

A. Description of terms shall be in accordance with  ASTM C754, ASTM C11, 

ASTM C841 and as specified.  

B. Underside of Structure Overhead: In spaces where  steel trusses or bar 

joists are shown, the underside of structure overhe ad shall be the 

underside of the floor or roof construction support ed by beams, trusses, 

or bar joists. In interstitial spaces with walk-on floors the underside 

of the walk-on floor is the underside of structure overhead.  

C. Thickness of steel specified is the minimum bare  (uncoated) steel 

thickness.  

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. Manufacturer's Literature and Data:  

1. Studs, runners and accessories.  

2. Hanger inserts.  

3. Channels (Rolled steel).  

4. Furring channels.  

5. Screws, clips and other fasteners.  

C. Shop Drawings:  

1. Typical ceiling suspension system.  

2. Typical metal stud and furring construction syst em including details 

around openings and corner details.  
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3. Typical shaft wall assembly  

4. Typical fire rated assembly and column fireproof ing showing details 

of construction same as that used in fire rating te st.  

D. Test Results: Fire rating test designation, each  fire rating required 

for each assembly.  

1.5 DELIVERY, IDENTIFICATION, HANDLING AND STORAGE  

 In accordance with the requirements of ASTM C754.  

1.6 APPLICABLE PUBLICATIONS  

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only.  

B. American Society For Testing And Materials (ASTM )  

A641-09.................Zinc-Coated (Galvanized) Ca rbon Steel Wire  

C11-10..................Terminology Relating to Gyp sum and Related 

Building Materials and Systems  

C635-07.................Manufacture, Performance, a nd Testing of Metal 

Suspension System for Acoustical Tile and Lay-in 

Panel Ceilings  

C636-08.................Installation of Metal Ceili ng Suspension Systems 

for Acoustical Tile and Lay-in Panels  

C645-09.................Non-Structural Steel Framin g Members  

C754-11.................Installation of Steel Frami ng Members to Receive 

Screw-Attached Gypsum Panel Products  

C841-03(R2008)..........Installation of Interior La thing and Furring  

C954-10.................Steel Drill Screws for the Application of Gypsum 

Panel Products or Metal Plaster Bases to Steel 

Studs from 0.033 in. (0.84 mm) to 0.112 in. 

(2.84 mm) in Thickness 

E580-11.................Application of Ceiling Susp ension Systems for 

Acoustical Tile and Lay-in Panels in Areas 

Requiring Moderate Seismic Restraint. 

PART 2 - PRODUCTS  

 
2.1 PROTECTIVE COATING  

 Galvanize 20 gauge steel studs, runners (track), r igid (hat section) 

furring channels, "Z" shaped furring channels, and resilient furring 

channels, with coating designation of G-60 minimum,  per ASTM 123. 
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2.2 STEEL STUDS AND RUNNERS (TRACK)  

A. ASTM C645, 20 gauge studs, modified for thicknes s specified and sizes as 

shown.  

1. Use ASTM A525 steel, 0.9 mm (0.0346-inch) thick bare metal (33 mil).  

2. Runners same thickness as studs.  

B. Provide not less than two cutouts in web of each  stud, approximately 300 

mm (12 inches) from each end, and intermediate cuto uts on approximately 

600 mm (24-inch) centers.  

C. Doubled studs for openings and studs for support ing concrete 

backer-board. 

D. Studs 3600 mm (12 feet) or less in length shall be in one piece.  

E. Shaft Wall Framing: 

1. Conform to rated wall construction. 

2. C-H Studs. 

3. E Studs. 

4. J Runners. 

5. Steel Jamb-Strut. 

2.3 FURRING CHANNELS  

A. Rigid furring channels (hat shape): ASTM C645.  

B. Resilient furring channels:  

1. Not less than 0.45 mm (0.0179-inch) thick bare m etal.  

2. Semi-hat shape, only one flange for anchorage wi th channel web leg 

slotted on anchorage side, channel web leg on other  side stiffens 

fastener surface but shall not contact anchorage su rface other 

channel leg is attached to.  

C. "Z" Furring Channels:  

1. Not less than 0.45 mm (0.0179-inch)-thick bare m etal, with 32 mm 

(1-1/4 inch) and 19 mm (3/4-inch) flanges.  

2. Web furring depth to suit thickness of insulatio n with slotted 

perforations.  

D. Rolled Steel Channels: ASTM C754, cold rolled; o r, ASTM C841, cold 

rolled. 

2.4 FASTENERS, CLIPS, AND OTHER METAL ACCESSORIES  

A. ASTM C754, except as otherwise specified.  

B. For fire rated construction: Type and size same as used in fire rating 

test.  
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C. Fasteners for steel studs thicker than 0.84 mm ( 0.033-inch) thick.  Use 

ASTM C954 steel drill screws of size and type recom mended by the 

manufacturer of the material being fastened.  

D. Clips:  ASTM C841 (paragraph 6.11), manufacturer ’s standard items. Clips 

used in lieu of tie wire shall have holding power e quivalent to that 

provided by the tie wire for the specific applicati on.  

E. Concrete ceiling hanger inserts (anchorage for h anger wire and hanger 

straps): Steel, zinc-coated (galvanized), manufactu rers standard items, 

designed to support twice the hanger loads imposed and the type of 

hanger used.  

F. Tie Wire and Hanger Wire:  

1. ASTM A641, soft temper, Class 1 coating.  

2. Gage (diameter) as specified in ASTM C754 or AST M C841. 

G. Attachments for Wall Furring:  

1. Manufacturers standard items fabricated from zin c-coated (galvanized) 

steel sheet.  

2. For concrete or masonry walls: Metal slots with adjustable inserts or 

adjustable wall furring brackets.  Spacers may be f abricated from 1 mm 

(0.0396-inch) thick galvanized steel with corrugate d edges.  

H. Power Actuated Fasteners: Type and size as recom mended by the 

manufacturer of the material being fastened.  

 
2.5 SUSPENDED CEILING SYSTEM FOR GYPSUM BOARD (OPTION)  

A. Conform to ASTM C635, heavy duty, with not less than 35 mm (1-3/8 inch) 

wide knurled capped flange face designed for screw attachment of gypsum 

board.  

B. Wall track channel with 35 mm (1-3/8 inch) wide flange. 

 

PART 3 - EXECUTION  

 
3.1 INSTALLATION CRITERIA  

A. Where fire rated construction is required for wa lls, partitions, 

columns, beams and floor-ceiling assemblies, the co nstruction shall be 

same as that used in fire rating test. 

B. Construction requirements for fire rated assembl ies and materials shall 

be as shown and specified, the provisions of the Sc ope paragraph (1.2) 

of ASTM C754 and ASTM C841 regarding details of con struction shall not 

apply. 
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3.2 INSTALLING STUDS  

A. Install studs in accordance with ASTM C754, exce pt as otherwise shown or 

specified.  

B. Space studs not more than 610 mm (24 inches) on center.  

C. Cut studs 6 mm to 9 mm (1/4 to 3/8-inch) less th an floor to underside of 

structure overhead when extended to underside of st ructure overhead.  

D. Where studs are shown to terminate above suspend ed ceilings, provide 

bracing as shown or extend studs to underside of st ructure overhead. 

E. Extend studs to underside of structure overhead for fire, rated 

partitions, smoke partitions, shafts, and sound rat ed partitions, and 

insulated exterior wall furring.   

G. Openings:  

1. Frame jambs of openings in stud partitions and f urring with two studs 

placed back to back or as shown.  

2. Fasten back to back studs together with 9 mm (3/ 8-inch) long Type S 

pan head screws at not less than 600 mm (two feet) on center, 

staggered along webs.  

3. Studs fastened flange to flange shall have splic e plates on both 

sides approximately 50 X 75 mm (2 by 3 inches) scre wed to each stud 

with two screws in each stud.  Locate splice plates  at 600 mm (24 

inches) on center between runner tracks.  

H. Fastening Studs:  

1. Fasten studs located adjacent to partition inter sections, corners and 

studs at jambs of openings to flange of runner trac ks with two screws 

through each end of each stud and flange of runner.  

2. Do not fasten studs to top runner track when stu ds extend to 

underside of structure overhead.  

I. Chase Wall Partitions:  

1. Locate cross braces for chase wall partitions to  permit the 

installation of pipes, conduits, carriers and simil ar items.  

2. Use studs or runners as cross bracing not less t han 63 mm (2-1/2 

inches wide).  

J. Form building seismic or expansion joints with d ouble studs back to back 

spaced 75 mm (three inches) apart plus the width of  the seismic or 

expansion joint. 

K. Form control joint, with double studs spaced 13 mm (1/2-inch) apart.  
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3.3 INSTALLING WALL FURRING FOR FINISH APPLIED TO ONE SIDE ONLY  

A. In accordance with ASTM C754, or ASTM C841 excep t as otherwise specified 

or shown.  

B. Wall furring-Stud System:  

1. Framed with 63 mm (2-1/2 inch) or narrower studs , 600 mm (24 inches) 

on center.  

2. Brace as specified in ASTM C754 for Wall Furring -Stud System or brace 

with sections or runners or studs placed horizontal ly at not less 

than three foot vertical intervals on side without finish.  

3. Securely fasten braces to each stud with two Typ e S pan head screws 

at each bearing.  

C. Direct attachment to masonry or concrete; rigid channels or "Z" 

channels:  

1. Install rigid (hat section) furring channels at 600 mm (24 inches) on 

center, horizontally or vertically.  

2. Install "Z" furring channels vertically spaced n ot more than 600 mm 

(24 inches) on center.  

3. At corners where rigid furring channels are posi tioned horizontally, 

provide mitered joints in furring channels.  

4. Ends of spliced furring channels shall be nested  not less than 200 mm 

(8 inches).  

5. Fasten furring channels to walls with power-actu ated drive pins or 

hardened steel concrete nails. Where channels are s pliced, provide 

two fasteners in each flange.  

6. Locate furring channels at interior and exterior  corners in 

accordance with wall finish material manufacturers printed erection 

instructions. Locate "Z" channels within 100 mm (4 inches) of corner.  

D. Installing Wall Furring-Bracket System: Space fu rring channels not more 

than 400 mm (16 inches) on center.  

3.4 INSTALLING SUPPORTS REQUIRED BY OTHER TRADES  

A. Provide for attachment and support of electrical  outlets, plumbing, 

laboratory or heating fixtures, recessed type plumb ing fixture 

accessories, access panel frames, wall bumpers, woo d seats, toilet stall 

partitions, dressing booth partitions, urinal scree ns, chalkboards, 

tackboards, wall-hung casework, handrail brackets, recessed fire 

extinguisher cabinets and other items like auto doo r buttons and auto 

door operators supported by stud construction.  
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B. Provide additional studs where required.  Instal l metal backing plates, 

or special metal shapes as required, securely faste ned to metal studs.  

 
3.5 INSTALLING SHAFT WALL SYSTEM (NOT USED) 

3.6 INSTALLING FURRED AND SUSPENDED CEILINGS OR SOFFITS  

A. Install furred and suspended ceilings or soffits  in accordance with ASTM 

C754 or ASTM C841 except as otherwise specified or shown for screw 

attached gypsum board ceilings and for plaster ceil ings or soffits.  

1. Space framing at 400 mm (16-inch) centers for me tal lath anchorage. 

2. Space framing at 600 mm (24-inch) centers for gy psum board anchorage. 

B. New exposed concrete slabs:  

1. Use metal inserts required for attachment and su pport of hangers or 

hanger wires with tied wire loops for embedding in concrete.  

2. Furnish for installation under Division 3, CONCR ETE.  

3. Suspended ceilings under concrete rib constructi on shall have runner 

channels at right angles to ribs and be supported f rom ribs with 

hangers at ends and at 1200 mm (48-inch) maximum in tervals along 

channels. Stagger hangers at alternate channels.  

C. Concrete slabs on steel decking composite constr uction:  

1. Use pull down tabs when available.  

2. Use power activated fasteners when direct attach ment to structural 

framing can not be accomplished.  

D. Where bar joists or beams are more than 1200 mm (48 inches) apart, 

provide intermediate hangers so that spacing betwee n supports does not 

exceed 1200 mm (48 inches). Use clips, bolts, or wi re ties for direct 

attachment to steel framing. 

  E. Existing concrete construction exposed or conc rete on steel decking:  

1. Use power actuated fasteners either eye pin, thr eaded studs or drive 

pins for type of hanger attachment required.  

2. Install fasteners at approximate mid height of c oncrete beams or 

joists.  Do not install in bottom of beams or joist s.  

F. Steel decking without concrete topping:  

1. Do not fasten to steel decking 0.76 mm (0.0299-i nch) or thinner.  

2. Toggle bolt to decking 0.9 mm (0.0359-inch) or t hicker only where 

anchorage to steel framing is not possible.  

G. Installing suspended ceiling system for gypsum b oard (ASTM C635 Option):  

1. Install only for ceilings to receive screw attac hed gypsum board.  

2. Install in accordance with ASTM C636.  

a. Install main runners spaced 1200 mm (48 inches) on center.  
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b. Install 1200 mm (four foot) tees not over 600 mm  (24 inches) on 

center; locate for edge support of gypsum board.  

c. Install wall track channel at perimeter.  

H. Installing Ceiling Bracing System:  

1. Construct bracing of 38 mm (1-1/2 inch) channels  for lengths up to 

2400 mm (8 feet) and 50 mm (2 inch) channels for le ngths over 2400 mm 

(8 feet) with ends bent to form surfaces for anchor age to carrying 

channels and over head construction. Lap channels n ot less than 600 

mm (2 feet) at midpoint back to back. Screw or bolt  lap together with 

two fasteners.  

2. Install bracing at an approximate 45 degree angl e to carrying 

channels and structure overhead; secure as specifie d to structure 

overhead with two fasteners and to carrying channel s with two 

fasteners or wire ties.  

  3. Brace suspended ceiling or soffit framing in s eismic areas in 

accordance with ASTM E580.  

 

3.7 TOLERANCES  

A. Fastening surface for application of subsequent materials shall not vary 

more than 3 mm (1/8-inch) from the layout line.  

B. Plumb and align vertical members within 3 mm (1/ 8-inch.)  

C. Level or align ceilings within 3 mm (1/8-inch.)  

 

- - - E N D - - - 
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SECTION 09 29 00 
GYPSUM BOARD 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies installation and finishing of gypsum board. 

1.2 RELATED WORK 

A. Installation of steel framing members for walls,  partitions, furring, 

soffits, and ceilings: Section 05 40 00, COLD-FORME D METAL FRAMING, and 

Section 09 22 16, NON-STRUCTURAL METAL FRAMING. 

B. Sound deadening board: Section 07 21 13, THERMAL  INSULATION. 

C. Acoustical Sealants: Section 07 92 00, JOINT SEA LANTS. 

D. Lay in gypsum board ceiling panels: Section 09 5 1 00, ACOUSTICAL 

CEILING. 

1.3 TERMINOLOGY 

A. Definitions and description of terms shall be in  accordance with ASTM 

C11, C840, and as specified. 

B. Underside of Structure Overhead: In spaces where  steel trusses or bar 

joists are shown, the underside of structure overhe ad shall be the 

underside of the floor or roof construction support ed by the trusses or 

bar joists. 

C. "Yoked": Gypsum board cut out for opening with n o joint at the opening 

(along door jamb or above the door). 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Cornerbead and edge trim. 

2. Finishing materials. 

3. Laminating adhesive. 

4. Gypsum board, each type. 

C. Shop Drawings: 

1. Typical gypsum board installation, showing corne r details, edge trim 

details and the like. 

2. Typical sound rated assembly, showing treatment at perimeter of 

partitions and penetrations at gypsum board. 

3. Typical shaft wall assembly. 
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4. Typical fire rated assembly and column fireproof ing, indicating 

details of construction same as that used in fire r ating test. 

D. Samples: 

1. Cornerbead. 

2. Edge trim. 

3. Control joints. 

E. Test Results: 

1. Fire rating test, each fire rating required for each assembly. 

2. Sound rating test. 

1.5 DELIVERY, IDENTIFICATION, HANDLING AND STORAGE 

 In accordance with the requirements of ASTM C840. 

1.6 ENVIRONMENTAL CONDITIONS 

 In accordance with the requirements of ASTM C840. 

1.7 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing And Materials (ASTM ): 

C11-08..................Terminology Relating to Gyp sum and Related 

Building Materials and Systems 

C475-02.................Joint Compound and Joint Ta pe for Finishing 

Gypsum Board 

C840-08.................Application and Finishing o f Gypsum Board 

C919-08.................Sealants in Acoustical Appl ications 

C954-07.................Steel Drill Screws for the Application of Gypsum 

Board or Metal Plaster Bases to Steel Stud from 

0.033 in. (0.84mm) to 0.112 in. (2.84mm) in 

thickness 

C1002-07................Steel Self-Piercing Tapping  Screws for the 

Application of Gypsum Panel Products or Metal 

Plaster Bases to Wood Studs or Steel Studs 

C1047-05................Accessories for Gypsum Wall board and Gypsum 

Veneer Base 

C1177-06................Glass Mat Gypsum Substrate for Use as Sheathing 

C1658-06................Glass Mat Gypsum Panels 

C1396-06................Gypsum Board 

E84-08..................Surface Burning Characteris tics of Building 

Materials 
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C. Underwriters Laboratories Inc. (UL): 

Latest Edition..........Fire Resistance Directory 

D. Inchcape Testing Services (ITS): 

Latest Editions.........Certification Listings 

PART 2 - PRODUCTS 

 
2.1 GYPSUM BOARD 

A. Gypsum Board: ASTM C1396, Type X, 16 mm (5/8 inc h) thick unless shown 

otherwise. Shall contain a minimum of 20 percent re cycled gypsum. 

B. Coreboard or Shaft Wall Liner Panels. 

1. ASTM C1396, Type X. 

2. ASTM C1658: Glass Mat Gypsum Panels,  

3. Coreboard for shaft walls 300, 400, 600 mm (12, 16, or 24 inches) 

wide by required lengths 25 mm (one inch) thick wit h paper faces 

treated to resist moisture. 

C. Water Resistant Gypsum Backing Board: ASTM C620,  Type X, 16 mm (5/8 

inch) thick. 

D. Gypsum cores shall contain maximum percentage of  post industrial 

recycled gypsum content available in the area (a mi nimum of 95 percent 

post industrial recycled gypsum content). Paper fac ings shall contain 

100 percent post-consumer recycled paper content. 

2.2 GYPSUM SHEATHING BOARD 

A. ASTM C1396, Type X, water-resistant core, 16 mm (5/8 inch) thick. 

B. ASTM C1177, Type X. 

2.3 ACCESSORIES 

A. ASTM C1047, except form of 0.39 mm (0.015 inch) thick zinc coated steel 

sheet or rigid PVC plastic. 

B. Flanges not less than 22 mm (7/8 inch) wide with  punchouts or 

deformations as required to provide compound bond. 

2.4 FASTENERS 

A. ASTM C1002 and ASTM C840, except as otherwise sp ecified. 

B. ASTM C954, for steel studs thicker than 0.04 mm (0.33 inch). 

C. Select screws of size and type recommended by th e manufacturer of the 

material being fastened. 

D. For fire rated construction, type and size same as used in fire rating 

test. 

E. Clips: Zinc-coated (galvanized) steel; gypsum bo ard manufacturer's 

standard items. 
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2.5 FINISHING MATERIALS AND LAMINATING ADHESIVE 

 ASTM C475 and ASTM C840. Free of antifreeze, vinyl  adhesives, 

preservatives, biocides and other VOC. Adhesive sha ll contain a maximum 

VOC content of 50 g/l. 

 

PART 3 - EXECUTION 

 
3.1 GYPSUM BOARD HEIGHTS 

A. Extend all layers of gypsum board from floor to underside of structure 

overhead on following partitions and furring: 

1. Two sides of partitions: 

a. Fire rated partitions. 

b. Smoke partitions. 

c. Sound rated partitions. 

d. Full height partitions shown (FHP). 

2. One side of partitions or furring: 

a. Inside of exterior wall furring or stud construc tion. 

b. Room side of room without suspended ceilings. 

c. Furring for pipes and duct shafts, except where fire rated shaft 

wall construction is shown. 

3. Extend all layers of gypsum board construction u sed for fireproofing 

of columns from floor to underside of structure ove rhead, unless 

shown otherwise. 

B. In locations other than those specified, extend gypsum board from floor 

to heights as follows: 

1. Not less than 100 mm (4 inches) above suspended acoustical ceilings. 

2. At ceiling of suspended gypsum board ceilings. 

3. At existing ceilings. 

3.2 INSTALLING GYPSUM BOARD 

A. Coordinate installation of gypsum board with oth er trades and related 

work. 

B. Install gypsum board in accordance with ASTM C84 0, except as otherwise 

specified. 

C. Moisture and Mold–Resistant Assemblies: Provide and install moisture and 

mold-resistant glass mat gypsum wallboard products with moisture-

resistant surfaces complying with ASTM C1658 where shown and in 

locations which might be subject to moisture exposu re during 

construction.  
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D. Use gypsum boards in maximum practical lengths t o minimize number of end 

joints. 

E. Bring gypsum board into contact, but do not forc e into place. 

F. Ceilings: 

1. For single-ply construction, use perpendicular a pplication. 

2. For two-ply assembles: 

a. Use perpendicular application. 

b. Apply face ply of gypsum board so that joints of  face ply do not 

occur at joints of base ply with joints over framin g members. 

G. Walls (Except Shaft Walls): 

1. When gypsum board is installed parallel to frami ng members, space 

fasteners 300 mm (12 inches) on center in field of the board, and 200 

mm (8 inches) on center along edges. 

2. When gypsum board is installed perpendicular to framing members, 

space fasteners 300 mm (12 inches) on center in fie ld and along 

edges. 

3. Stagger screws on abutting edges or ends. 

4. For single-ply construction, apply gypsum board with long dimension 

either parallel or perpendicular to framing members  as required to 

minimize number of joints except gypsum board shall  be applied 

vertically over "Z" furring channels. 

5. For two-ply gypsum board assemblies, apply base ply of gypsum board 

to assure minimum number of joints in face layer. A pply face ply of 

wallboard to base ply so that joints of face ply do  not occur at 

joints of base ply with joints over framing members . 

6. For three-ply gypsum board assemblies, apply pli es in same manner as 

for two-ply assemblies, except that heads of fasten ers need only be 

driven flush with surface for first and second plie s. Apply third ply 

of wallboard in same manner as second ply of two-pl y assembly, except 

use fasteners of sufficient length enough to have t he same 

penetration into framing members as required for tw o-ply assemblies. 

7. No offset in exposed face of walls and partition s will be permitted 

because of single-ply and two-ply or three-ply appl ication 

requirements. 

8. Installing Two Layer Assembly Over Sound Deadeni ng Board: 

a. Apply face layer of wallboard vertically with jo ints staggered 

from joints in sound deadening board over framing m embers. 
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b. Fasten face layer with screw, of sufficient leng th to secure to 

framing, spaced 300 mm (12 inches) on center around  perimeter, and 

400 mm (16 inches) on center in the field. 

9. Control Joints ASTM C840 and as follows: 

a. Locate at both side jambs of openings if gypsum board is not 

"yoked". Use one system throughout. 

b. Not required for wall lengths less than 9000 mm (30 feet). 

c. Extend control joints the full height of the wal l or length of 

soffit/ceiling membrane. 

H. Acoustical or Sound Rated Partitions, Fire and S moke Partitions: 

1. Cut gypsum board for a space approximately 3 mm to 6 mm (1/8 to 1/4 

inch) wide around partition perimeter. 

2. Coordinate for application of caulking or sealan ts to space prior to 

taping and finishing. 

3. For sound rated partitions, use sealing compound  (ASTM C919) to fill 

the annular spaces between all receptacle boxes and  the partition 

finish material through which the boxes protrude to  seal all holes 

and/or openings on the back and sides of the boxes.  STC minimum 

values as shown. 

I. Electrical and Telecommunications Boxes: 

1. Seal annular spaces between electrical and telec ommunications 

receptacle boxes and gypsum board partitions. 

J. Accessories: 

1. Set accessories plumb, level and true to line, n eatly mitered at 

corners and intersections, and securely attach to s upporting surfaces 

as specified. 

2. Install in one piece, without the limits of the longest commercially 

available lengths. 

3. Corner Beads: 

a. Install at all vertical and horizontal external corners and where 

shown. 

b. Use screws only.  Do not use crimping tool. 

4. Edge Trim (casings Beads): 

a. At both sides of expansion and control joints un less shown 

otherwise. 

b. Where gypsum board terminates against dissimilar  materials and at 

perimeter of openings, except where covered by flan ges, casings or 

permanently built-in equipment. 
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c. Where gypsum board surfaces of non-load bearing assemblies abut 

load bearing members. 

d. Where shown. 

3.3 INSTALLING GYPSUM SHEATHING 

A. Install in accordance with ASTM C840, except as otherwise specified or 

shown. 

B. Use screws of sufficient length to secure sheath ing to framing. 

C. Space screws 9 mm (3/8 inch) from ends and edges  of sheathing and 200 mm 

(8 inches) on center. Space screws a maximum of 200  mm (8 inches) on 

center on intermediate framing members. 

D. Apply 600 mm by 2400 mm (2 foot by 8 foot) sheat hing boards horizontally 

with tongue edge up. 

E. Apply 1200 mm by 2400 mm or 2700 mm (4 ft. by 8 ft. or 9 foot) gypsum 

sheathing boards vertically with edges over framing . 

 
3.4 CAVITY SHAFT WALL (NOT USED) 

3.5 FINISHING OF GYPSUM BOARD 

A. Finish joints, edges, corners, and fastener head s in accordance with 

ASTM C840. Use Level 4 finish for all finished area s open to public 

view. 

B. Before proceeding with installation of finishing  materials, assure the 

following: 

1. Gypsum board is fastened and held close to frami ng or furring. 

2. Fastening heads in gypsum board are slightly bel ow surface in dimple 

formed by driving tool. 

C. Finish joints, fasteners, and all openings, incl uding openings around 

penetrations, on that part of the gypsum board exte nding above suspended 

ceilings to seal surface of non decorated smoke bar rier, fire rated and 

sound rated gypsum board construction.  After the i nstallation of hanger 

rods, hanger wires, supports, equipment, conduits, piping and similar 

work, seal remaining openings and maintain the inte grity of the smoke 

barrier, fire rated and sound rated construction. S anding is not 

required of non decorated surfaces. 

3.6 REPAIRS 

A. After taping and finishing has been completed, a nd before decoration, 

repair all damaged and defective work, including no ndecorated surfaces. 
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B. Patch holes or openings 13 mm (1/2 inch) or less  in diameter, or 

equivalent size, with a setting type finishing comp ound or patching 

plaster. 

C. Repair holes or openings over 13 mm (1/2 inch) d iameter, or equivalent 

size, with 16 mm (5/8 inch) thick gypsum board secu red in such a manner 

as to provide solid substrate equivalent to undamag ed surface. 

D. Tape and refinish scratched, abraded or damaged finish surfaces 

including cracks and joints in non decorated surfac e to provide smoke 

tight construction and fire protection equivalent t o the fire rated 

construction and STC equivalent to the sound rated construction. 

3.7 UNACCESSIBLE CEILINGS (NOT USED) 

  

- - - E N D - - - 
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SECTION 09 30 13 
CERAMIC/PORCELAIN TILING 

PART 1 - GENERAL  

1.1 DESCRIPTION  

This section specifies ceramic and porcelain tile, waterproofing 

membranes for thin-set applications, crack isolatio n membranes, tile 

backer board. 

1.2 RELATED WORK  

A.  Sealing of joints where specified: Section 07 92 00 , JOINT SEALANTS. 

B.  Locations of ceramic and porcelain tile: Section 09  06 05 ROOM FINISH 

SCHEDULE. 

C. Color, texture and pattern of field tile and tri m shapes, size of field 

tile, trim shapes, and color of grout specified: Se ction 09 06 05, 

MATERIALS SCHEDULE. 

D. Metal and resilient edge strips at joints with n ew resilient flooring: 

Section 09 65 19, RESILIENT TILE FLOORING. 

1.3 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Samples: 

1. Base tile, each type, each color, each size. 

2. Mosaic floor tile panels, 225 mm by 225 mm (9 in ches by 9 inches), 

each type, color, size and pattern. 

3. Porcelain tile, each type, color, patterns and s ize. 

4. Wall (or wainscot) tile, each color, size and pa ttern. 

5. Trim shapes, bullnose cap and cove including bul lnose cap and base 

pieces at internal and external corners of vertical  surfaces, each 

type, color, and size. 

C. Product Data: 

1. Ceramic and porcelain tile, marked to show each type, size, and shape 

required. 

3. Cementitious backer unit. 

5. Divider strip. 

6. Elastomeric membrane and bond coat. 

7. Reinforcing tape. 

8. Patching and Leveling compound. 

9. Latex-Portland cement mortar and grout. 

10. Slip resistant tile. 

11. Waterproofing isolation membrane. 
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12. Fasteners. 

D. Certification: 

1. Master grade, ANSI A137.1. 

2. Manufacturer's certificates indicating that the following materials 

comply with specification requirements: 

a. Cementitious backer unit. 

b. Elastomeric membrane and bond coat. 

c. Reinforcing tape. 

d. Latex-Portland cement mortar and grout. 

e. Patching and Leveling compound. 

f. Waterproof isolation membrane. 

g. Factory mounted tile suitability for application  in wet area 

specified under 2.1, A, 3 with list of successful i n-service 

performance locations. 

1.4 DELIVERY AND STORAGE  

A. Deliver materials in containers with labels legi ble and intact and 

grade-seals unbroken. 

B. Store material to prevent damage or contaminatio n. 

1.5 APPLICABLE PUBLICATIONS  

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t ext by basic 

designation only. 

B. American National Standards Institute (ANSI): 

A108.1A-11..............Installation of Ceramic Til e in the Wet-Set 

Method with Portland Cement Mortar 

A108.1B-11..............Installation of Ceramic Til e on a Cured Portland 

Cement Mortar Setting Bed with dry-Set or latex-

Portland Cement Mortar 

A108.1C-11..............Contractors Option; Install ation of Ceramic Tile 

in the Wet-Set method with Portland Cement 

Mortar or Installation of Ceramic Tile on a 

Cured Portland Cement Mortar Setting Bed with 

Dry-Set or Latex-Portland Cement Mortar 

A137.1-08...............Ceramic Tile 

C.  American Society For Testing And Materials (ASTM):  

A185-07.................Steel Welded Wire Fabric, P lain, for Concrete 

Reinforcing  
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C109/C109M-11...........Standard Test Method for Co mpressive Strength of 

Hydraulic Cement Mortars (Using 2 inch. or [50-

mm] Cube Specimens) 

C241-09.................Abrasion Resistance of Ston e Subjected to Foot 

Traffic 

C348-08.................Standard Test Method for Fl exural Strength of 

Hydraulic-Cement Mortars 

C627-10.................Evaluating Ceramic Floor Ti le Installation 

Systems Using the Robinson-Type Floor Tester 

C954-11.................Steel Drill Screws for the Application of Gypsum 

Board on Metal Plaster Base to Steel Studs from 

0.033 in (0.84 mm) to 0.112 in (2.84 mm) in 

thickness 

C979-10.................Pigments for Integrally Col ored Concrete 

C1002-07................Steel Self-Piercing Tapping  Screws for the 

Application of Panel Products 

C1027-09................Determining “Visible Abrasi on Resistance on 

Glazed Ceramic Tile” 

C1028-07................Determining the Static Coef ficient of Friction 

of Ceramic Tile and Other Like Surfaces by the 

Horizontal Dynamometer Pull Meter Method 

C1127-09................Standard Guide for Use of H igh Solids Content, 

Cold Liquid-Applied Elastomeric Waterproofing 

Membrane with an Integral Wearing Surface 

C1178/C1178M-11.........Standard Specification for Coated Glass Mat 

Water-Resistant Gypsum Backing Panel 

C1325-08................Non-Asbestos Fiber-Mat Rein forced Cementitious 

Backer Units 

D4397-10................Standard Specification for Polyethylene Sheeting 

for Construction, Industrial and Agricultural 

Applications 

D. Tile Council of North America, Inc. (TCNA): 

2011....................Handbook for Ceramic Tile I nstallation 

PART 2 - PRODUCTS  

2.1 TILE  

A. Comply with ANSI A137.1, Standard Grade, except as modified: 

1. Inspection procedures listed under the Appendix of ANSI A137.1. 

2. Abrasion Resistance Classification: 

a. Tested in accordance with values listed in Table  1, ASTM C 1027. 
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b. Class V, 12000 revolutions for floors in Corrido rs, Kitchens, 

Storage including Refrigerated Rooms  

c. Class IV, 6000 revolutions for remaining areas. 

3. Slip Resistant Tile for Floors: 

a. Coefficient of friction, when tested in accordan ce with ASTM 

C1028, required for level of performance: 

1) Not less than 0.7 (wet condition) for bathing ar eas. 

3) Not less than 0.6, for wet and dry conditions fo r other areas. 

b. Tile Having Abrasive Grains: 

1. Unglazed Ceramic Mosaic Tile: Abrasive grains th roughout body 

of the tile. 

c. Porcelain Paver Tile: Matte surface finish with raised ridges 

spaced uniformly over tile surface. 

4. Mosaic tile may be mounted or joined together by  a resinous bonding 

material along tile edges. 

5. Do not use back mounted tiles in showers unless certified by 

manufacturer as noted in paragraph 1.3.D. 

6. Factory Blending: For tile with color variations , within the ranges 

selected during sample submittals blend tile in the  factory and 

package so tile units taken from one package show t he same range in 

colors as those taken from other packages and match  approved samples. 

7. Factory-Applied Temporary Protective Coating:  

a. Protect exposed face surfaces (top surface) of t ile against 

adherence of mortar and grout by pre-coating with a  continuous 

film of petroleum paraffin wax, applied hot. 

b. Do not coat unexposed tile surfaces. 

c. Pre-wax tiles set or grouted with latex modified  mortars.  

B. Unglazed Ceramic Mosaic Tile: Nominal 6 mm (1/4 inch) thick with cushion 

edges.  

C. Glazed Wall Tile: Cushion edges, glazing, as spe cified in Section 09 06 

05, MATERIALS SCHEDULE. 

D. Porcelain Paver Tile: Nominal 8 mm (5/16 inch) t hick, with cushion 

edges. Porcelain tile produced by the dust pressed method shall be made 

of approximately 50% feldspar; the remaining 50% sh all be made up of 

various high-quality light firing ball clays yieldi ng a tile with a 

water absorption rate of 0.5% or less and a breakin g strength of between 

390 to 400 pounds.  

E. Trim Shapes: 

1. Conform to applicable requirements of adjoining floor and wall tile. 
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2. Use slip resistant trim shapes for horizontal su rfaces of showers.  

3. Use trim shapes sizes conforming to size of adjo ining field wall tile 

unless detailed or specified otherwise in Section 0 9 06 05, MATERIALS 

SCHEDULE. 

4. Internal and External Corners: 

a. Square internal and external corner joints are n ot acceptable. 

b. External corners including edges: Use bullnose s hapes. 

c. Internal corners: Use cove shapes. 

d. Base to floor internal corners: Use special shap es providing 

integral cove vertical and horizontal joint. 

e. Base to floor external corners: Use special shap es providing 

bullnose vertical edge with integral cove horizonta l joint. Use 

stop at bottom of openings having bullnose return t o wall. 

f. Wall top edge internal corners: Use special shap es providing 

integral cove vertical joint with bullnose top edge . 

g. Wall top edge external corners: Use special shap es providing 

bullnose vertical and horizontal joint edge. 

h. For glazed wall tile installed in latex-Portland  cement mortar, 

(thin set method), use cove and surface bullnose sh apes as 

applicable. 

i. Provide cove and bullnose shapes as required to complete tile 

work. 

2.2 CEMENTITIOUS BACKER UNITS  

A. Use in showers or wet areas. 

B. ASTM C1325. 

C. Use Cementitious backer units in maximum availab le lengths. 

2.3 JOINT MATERIALS FOR CEMENTITIOUS BACKER UNITS  

A. Reinforcing Tape: Vinyl coated woven glass fiber  mesh tape, open weave, 

50 mm (2 inches) wide. Tape with pressure sensitive  adhesive backing 

will not be permitted. 

B. Tape Embedding Material: Latex-Portland cement m ortar complying with 

ANSI A108.1. 

C. Joint material, including reinforcing tape, and tape embedding material, 

shall be as specifically recommended by the backer unit manufacturer. 

2.4 FASTENERS  

A. Screws for Cementitious Backer Units. 

1. Standard screws for gypsum board are not accepta ble. 

2. Minimum 11 mm (7/16 inch) diameter head, corrosi on resistant coated, 

with washers. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 
 

CERAMIC/PORCELAIN TILING     09 30 13 - 6 

3. ASTM C954 for steel 1 mm (0.033 inch) thick. 

4. ASTM C1002 for steel framing less than 0.0329 in ch thick.  

B. Washers: Galvanized steel, 13 mm (1/2 inch) mini mum diameter. 

2.5 GLASS MAT WATER RESISTANT GYPSUM BACKER BOARD 

Confirm to ASTM C1178/C1178M, Optional System for C ementious Backer Units. 

2.6 SETTING MATERIALS OR BOND COATS  

A. Conform to TCNA Handbook for Ceramic Tile Instal lation. 

B. Latex-Portland Cement Mortar: ANSI A108.1. 

1. For wall applications, provide non-sagging, late x-Portland cement 

mortar complying with ANSI A108.1. 

2. Prepackaged Dry-Mortar Mix: Factory-prepared mix ture of Portland 

cement; dry, redispersible, ethylene vinyl acetate additive; and 

other ingredients to which only water needs to be a dded at Project 

site. 

C. Elastomeric Waterproofing Membrane and Bond Coat :  

1. TCA F122-02. 

2. ANSI A108.1. 

3. One component polyurethane, liquid applied mater ial having the 

following additional physical properties:  

a. Hardness: Shore "A" between 40-60.  

b. Elongation: Between 300-600 percent.  

c. Tensile strength: Between 40-60 psig. 

d. No volatile compounds.  

4. Coal tar modified urethanes are not acceptable. 

H. Waterproofing Isolation Membrane: 

1. Sheet System TCNA F122-02. 

2. Optional System to elastomeric waterproof membra ne. 

3. Composite sheet consisting of ASTM D5109, Type I I, Grade I 

Chlorinated Polyethylene (CM) sheet reinforced on b oth sides with a 

non-woven polyester fiber. 

4. Designed for use in wet areas as an isolation an d positive 

waterproofing membranes for thin-set bonding of she et to substrate 

and thin-set bonding of ceramic and porcelain tile sheet. Suited for 

both horizontal and vertical applications. 

5. Conform to the following additional physical pro perties: 

 

Property Units Results Test Method 

Hardness 
Shore A 

Points 70-80 ASTM D2240 (10 
Second Reading) 
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Shrinkage Percent 5 maximum ASTM D1204 

Brittleness  No crack remains 
flexible at 
temperature-37 
degrees C (-25 
degrees F) 

ASTM D2497 13 mm 
(1/2- inch) 
Mandrel Bend 

Retention of 
Properties 
after Heat 
Aging 

Percent of 
original 

80 Tensile 

80 Breaking 

80 Elongation 

ASTM D3045, 90 
degrees C (194 
degrees F) for 168 
hours 

 

6. Manufacturer’s standard sheet size with prefabri cated or preformed 

inside and outside corners. 

7. Sheet manufacturer’s solvent welding liquid or x ylene and edge 

sealant. 

2.7 GROUTING MATERIALS  

A. Coloring Pigments:  

1. Pure mineral pigments, limeproof and nonfading, complying with ASTM 

C979. 

2. Add coloring pigments to grout by the manufactur er.  

3. Job colored grout is not acceptable. 

4. Use is required in Commercial Portland Cement Gr out, Dry-Set Grout, 

and Latex-Portland Cement Grout. 

B. White Portland Cement Grout:  

1. ANSI A108.1. 

2. Use one part white Portland cement to one part w hite sand passing a 

number 30 screen. 

3. Color additive not permitted. 

C. Latex-Portland Cement Grout: ANSI A108.1 color a s specified. 

1. Unsanded grout mixture for joints 3.2 mm (1/8 in ch) and narrower. 

2. Sanded grout mixture for joints 3.2 mm (1/8 inch ) and wider. 

2.8 PATCHING AND LEVELING COMPOUND  

A. Portland cement base, polymer-modified, self-lev eling compound, 

manufactured specifically for resurfacing and level ing concrete floors. 

Products containing gypsum are not acceptable. 

B. Shall have minimum following physical properties :  

1. Compressive strength - 25 MPa (3500 psig) per AS TM C109/C109M. 

2. Flexural strength - 7 MPa (1000 psig) per ASTM C 348 (28 day value). 

3. Tensile strength - 600 psi per ANSI 118.7. 

4. Density – 1.9.  
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C. Capable of being applied in layers up to 38 mm ( 1-1/2 inches) thick 

without fillers and up to 100 mm (four inches) thic k with fillers, being 

brought to a feather edge, and being trowelled to a  smooth finish. 

D. Primers, fillers, and reinforcement as required by manufacturer for 

application and substrate condition. 

E. Ready for use in 48 hours after application. 

2.9 MARBLE (NOT USED) 

2.10 METAL DIVIDER STRIPS 

A. Terrazzo type divider strips. 

B. Heavy top type strip with 5 mm (3/16 inch) wide top and 38 mm (1-1/2 

inch) long leg. 

C. Embedded leg perforated and deformed for keying to mortar. 

D. Aluminum or brass as specified in Section 09 06 00, SCHEDULE FOR 

FINISHES. 

2.11 WATER  

Clean, potable and free from salts and other injuri ous elements to 

mortar and grout materials. 

2.12 CLEANING COMPOUNDS  

A. Specifically designed for cleaning masonry and c oncrete and which will 

not prevent bond of subsequent tile setting materia ls including patching 

and leveling compounds and elastomeric waterproofin g membrane and coat. 

B. Materials containing acid or caustic material no t acceptable. 

2.13 FLOOR MORTAR BED REINFORCING  

 ASTM A185 welded wire fabric without backing, MW3 x MW3 (2 x 2-W0.5 x 

W0.5). 

2.14 POLYETHYLENE SHEET  

A. Polyethylene sheet conforming to ASTM D4397. 

B. Nominal thickness: 0.15 mm (six mils). 

C. Use sheet width to minimize joints. 

2.15 GROUT SEALER 

   A. Grout manufacturer’s standard product for sea ling grout joints that does  

      not change color or appearance of grout. 

2.16 PROTECTIVE COATING 

   A. Permatect coating (Permatect Microguard Inorg anic Protective Barrier),  

      applied to all floor and wall tile surfaces. 
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PART 3 - EXECUTION  

3.1 ENVIRONMENTAL REQUIREMENTS  

A. Maintain ambient temperature of work areas at no t less than 16 degree C 

(60 degrees F), without interruption, for not less than 24 hours before 

installation and not less than three days after ins tallation. 

B. Maintain higher temperatures for a longer period  of time where required 

by manufacturer's recommendation and ANSI Specifica tions for 

installation. 

C. Do not install tile when the temperature is abov e 38 degrees C (100 

degrees F). 

D. Do not install materials when the temperature of  the substrate is below 

16 degrees C (60 degrees F). 

E. Do not allow temperature to fall below 10 degree s C (50 degrees F) after 

fourth day of completion of tile work. 

3.2 ALLOWABLE TOLERANCE  

A. Variation in plane of sub-floor, including concr ete fills leveling 

compounds and mortar beds: 

1. Not more than 1 in 500 (1/4 inch in 10 feet) fro m required elevation 

where Portland cement mortar setting bed is used. 

2. Not more than 1 in 1000 (1/8 inch in 10 feet) wh ere dry-set Portland 

cement, and latex-Portland cement mortar setting be ds and chemical-

resistant bond coats are used. 

B. Variation in Plane of Wall Surfaces: 

1. Not more than 1 in 400 (1/4 inch in eight feet) from required plane 

where Portland cement mortar setting bed is used. 

2. Not more than 1 in 800 (1/8 inch in eight feet) where dry-set or 

latex-Portland cement mortar or organic adhesive se tting materials is 

used. 

3.3 SURFACE PREPARATION  

A. Patching and Leveling:  

1. Mix and apply patching and leveling compound in accordance with 

manufacturer's instructions. 

2. Fill holes and cracks and align concrete floors that are out of 

required plane with patching and leveling compound.  

a. Thickness of compound as required to bring finis h tile system to 

elevation shown. 

b. Float finish except finish smooth for elastomeri c waterproofing. 

c. At substrate expansion, isolation, and other mov ing joints, allow 

joint of same width to continue through underlaymen t. 
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3. Apply leveling coats of material compatible with  wall surface and 

tile setting material to wall surfaces, other than concrete and 

masonry that are out of required plane. 

B. Mortar Bed for Slopes to Drains: 

1. Slope compound to drain where drains are shown. 

3. Screed for slope to drain and float finish. 

4. Cure mortar bed for not less than seven days. Do  not use curing 

compounds or coatings. 

C. Additional preparation of concrete floors for ti le set with epoxy, or 

furan-resin shall be in accordance with the manufac turer's printed 

instructions. 

 
3.4 CEMENTITIOUS BACKER UNITS  

A. Remove polyethylene wrapping from cementitious b acker units and separate 

to allow for air circulation. Allow moisture conten t of backer units to 

dry down to a maximum of 35 percent before applying  joint treatment and 

tile. 

B. Install in accordance with ANSI A108.1 except as  specified otherwise. 

C. Install units horizontally or vertically to mini mize joints with end 

joints over framing members. Units with rounded edg es; face rounded edge 

away from studs to form a V joint for joint treatme nt. 

D. Secure cementitious backer units to each framing  member with screws 

spaced not more than 200 mm (eight inches) on cente r and not closer than 

13 mm (1/2 inch) from the edge of the backer unit o r as recommended by 

backer unit manufacturer. Install screws so that th e screw heads are 

flush with the surface of the backer unit. 

E. Where backer unit joins shower pans or waterproo fing, lap backer unit 

over turned up waterproof system. Install fasteners  only through top 

one-inch of turned up waterproof systems. 

F. Do not install joint treatment for seven days af ter installation of 

cementitious backer unit. 

G. Joint Treatment:  

1. Fill horizontal and vertical joints and corners with latex-Portland 

cement mortar. Apply fiberglass tape over joints an d corners and 

embed with same mortar. 

2. Leave 6 mm (1/4 inch) space for sealant at lips of tubs, sinks, or 

other plumbing receptors. 
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3.5 GLASS MAT WATER-RESISTANT GYPSUM BACKER BOARD 

A. Install in accordance with manufacturer’s instru ctions. TCNA Systems 

W245-01. 

B. Treat joints with tape and latex-Portland cement  mortar or adhesive. 

3.6 MARBLE (NOT USED) 

3.7 METAL DIVIDER STRIPS  

A. Install metal divider strips in floor joints bet ween tile floors and 

adjacent flooring of other materials where the fini sh floors are flush 

unless shown otherwise. 

B. Set divider strip in mortar bed to line and leve l centered under doors 

or in openings. 

3.8 TILE INSTALLATION - GENERAL  

A. Comply with ANSI A108 series of tile installatio n standards in 

"Specifications for Installation of Ceramic Tile" a pplicable to methods 

of installation. 

B. Comply with TCA Installation Guidelines: 

C. Installing Mortar Beds for Floors: 

1. Install mortar bed to not damage cleavage or wat erproof membrane; 32 

mm (1-1/2 inch) minimum thickness. 

2. Install floor mortar bed reinforcing centered in  mortar fill. 

3. Screed finish to level plane or slope to drains where shown, float 

finish. 

4. For thin set systems cure mortar bed not less th an seven days. Do not 

use curing compounds or coatings. 

D. Setting Beds or Bond Coats: 

1. Set floor tile in elastomeric bond coat over ela stomeric membrane 

ANSI 108. 13, TCNA System F122 where scheduled. 

2. Set wall tile installed over concrete backer boa rd in latex-Portland 

cement mortar, ANSI A108.1B. 

3. Set trim shapes in same material specified for s etting adjoining 

tile. 

E. Workmanship:  

1. Lay out tile work so that no tile less than one- half full size is 

used. Make all cuts on the outer edge of the field.   

2. Set tile firmly in place with finish surfaces in  true planes. Align 

tile flush with adjacent tile unless shown otherwis e. 

3. Form intersections and returns accurately. 

4. Cut and drill tile neatly without marring surfac e. 

5. Cut edges of tile abutting penetrations, finish,  or built-in items:  
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a. Fit tile closely around electrical outlets, pipi ng, fixtures and 

fittings, so that plates, escutcheons, collars and flanges will 

overlap cut edge of tile. 

b. Seal tile joints water tight as specified in Sec tion 07 92 00, 

JOINT SEALANTS, around electrical outlets, piping f ixtures and 

fittings before cover plates and escutcheons are se t in place. 

6. Completed work shall be free from hollow soundin g areas and loose, 

cracked or defective tile. 

7. Remove and reset tiles that are out of plane or misaligned. 

8. Floors: 

a. Extend floor tile beneath casework and equipment , except those 

units mounted in wall recesses. 

b. Align finish surface of new tile work flush with  other adjoining 

floor finish where shown. 

c. In areas where floor drains occur, slope to drai ns where shown. 

d. Shove and vibrate tiles over 200 mm (8 inches) s quare to achieve 

full support of bond coat. 

9. Walls: 

a. Cover walls and partitions, including pilasters,  furred areas, and 

freestanding columns from floor to ceiling, or from  floor to 

nominal wainscot heights shown with tile. 

b. Finish reveals of openings with tile, except whe re other finish 

materials are shown or specified. 

c. Finish wall surfaces behind and at sides of case work and 

equipment, except those units mounted in wall reces ses, with same 

tile as scheduled for room proper. 

10. Joints: 

a. Keep all joints in line, straight, level, perpen dicular and of 

even width unless shown otherwise. 

b. Make joints 2 mm (1/16 inch) wide for glazed wal l tile and mosaic 

tile work. 

c. Make joints in Paver tile, porcelain type; maxim um 3 mm (1/8 inch) 

wide. 

11. Back Buttering: For installations indicated bel ow, obtain 100 percent 

mortar coverage by complying with applicable specia l requirements for 

back buttering of tile in referenced ANSI A108 seri es of tile 

installation standards: 

a. Tile wall installations in wet areas, including showers. 
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3.9 CERAMIC TILE INSTALLED WITH PORTLAND CEMENT MORTAR (NOT USED) 

3.10 PORCELAIN TILE INSTALLED WITH LATEX PORTLAND CEMENT BONDONG MORTAR (NOT  
     USED) 

3.11 THIN SET CERAMIC AND PORCELAIN TILE INSTALLED WITH DRY-SET PORTLAND      
     CEMENT AND LATEX-PORTLAND CEMENT MORTAR  

A. Installation of Tile: ANSI A108.1, except as spe cified otherwise.  

B. Slope tile work to drains not less than 1 in 100  (1/8 inch per foot).  

3.12 THIN SET CERAMIC AND PORCELAIN TILE INSTALLED WITH ORGANIC ADHESIVE (NOT 
     USED) 

3.13 THIN SET CERAMIC AND PORCELAIN TILE INSTALLED WITH CHEMICAL-RESISTANT    
     BOND COAT (NOT USED) 

3.14 CERAMIC AND PORCELAIN TILE INSTALLED WITH ELASTOMERIC BOND COAT  

A. Surface Preparation: Prepare surfaces as specifi ed in paragraph 3.3G  

B. Installation of Elastomeric Membrane: ANSI A108. 1 and TCNA F122-02. 

1. Prime surfaces, where required, in accordance wi th manufacturer's 

instructions. 

2. Install first coat of membrane material in accor dance with 

manufacturer's instructions, in thickness of 0.75 t o 1.3 mm (30 to 50 

mils). 

3. Extend material over flashing rings of drains an d turn up vertical 

surfaces not less than 100 mm (four inches) above f inish floor 

surface. 

4. When material has set, recoat areas with a secon d coat of elastomeric 

membrane material for a total thickness of 1.3 to 1 .9 mm (50 to 75 

mils). 

5. After curing test for leaks with 25 mm (one inch ) of water for 24 

hours. 

C. Installation of Tile in Elastomeric Membrane:  

1. Spread no more material than can be covered with  tile before material 

starts to set. 

2. Apply tile in second coat of elastomeric membran e material in 

accordance with the coating manufacturer's instruct ions in lieu at 

aggregate surfacing specified in ASTM C1127. Do not  install top coat 

over tile. 

3.15 GROUTING 

A. Grout Type and Location: 

1. Grout for glazed wall and base tile, paver tile and unglazed mosaic 

tile: Portland cement grout, latex-Portland cement grout, or 

commercial Portland cement grout. 

B. Workmanship:  
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1. Install and cure grout in accordance with the ap plicable standard. 

2. Portland Cement grout: ANSI A108.1. 

3.16 MOVEMENT JOINTS (NOT USED) 

3.17 CLEANING  

A. Thoroughly sponge and wash tile. Polish glazed s urfaces with clean dry 

cloths. 

B. Methods and materials used shall not damage or i mpair appearance of tile 

surfaces. 

C. The use of acid or acid cleaners on glazed tile surfaces is prohibited. 

D. Clean tile grouted with epoxy, furan and commerc ial Portland cement 

grout and tile set in elastomeric bond coat as reco mmended by the 

manufacturer of the grout and bond coat. 

3.18 PROTECTION  

A. Keep traffic off tile floor, until grout and set ting material is firmly 

set and cured. 

B. Where traffic occurs over tile floor, cover tile  floor with not less 

than 9 mm (3/8 inch) thick plywood, wood particle b oard, or hardboard 

securely taped in place. Do not remove protective c over until time for 

final inspection. Clean tile of any tape, adhesive and stains. 

3.19 SEALERS 

   A. Apply grout sealer to grout joints according to grout-sealer      

      manufacturer’s written instructions. As soon as grout sealer has     

      penetrated grout joints, remove excess sealer  from tile faces by wiping 

      with soft cloth. 

3.20  PROTECTIVE COATING 

   A. All floor and wall tile to receive Permatect coa ting (Permatect         

      Microguard Inorganic Protective Barrier). 

3.21 TESTING FINISH FLOOR 

A. Test floors in accordance with ASTM C627 to show  compliance with codes 1 

through 10. 

 

- - - E N D - - - 
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SECTION 09 51 00 
ACOUSTICAL CEILINGS 

 
PART 1- GENERAL 

1.1 DESCRIPTION 

A. Metal ceiling suspension system for acoustical c eilings. 

B. Acoustical units. 

C. Adhesive application. 

1.2 RELATED WORK 

A. Color, pattern, and location of each type of aco ustical unit: 

 Section 09 06 05, MATERIALS FINISHES LIST. 

  B. Access doors in adhesive applied tile: Section  08 31 13, ACCESS DOORS 

AND FRAMES. 

1.3 SUBMITTAL 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Samples: 

1. Acoustical units, each type, with label indicati ng conformance to 

specification requirements, including units specifi ed to match 

existing.  

2. Colored markers for units providing access. 

C. Manufacturer's Literature and Data: 

1. Ceiling suspension system, each type, showing co mplete details of 

installation, including suspension system specified  to match existing 

and upward access system details for concealed grid  systems. 

2. Acoustical units, each type 

D. Manufacturer's Certificates: Acoustical units, e ach type, in accordance 

with specification requirements. 

1.4 DEFINITIONS 

A. Standard definitions as defined in ASTM C634. 

B. Terminology as defined in ASTM E1264. 

 
1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to extent 

referenced.  Publications are referenced in the tex t by basic 

designation only. 

B. American Society for Testing and Materials (ASTM ): 

A641/A641M-09...........Zinc-coated (Galvanized) Ca rbon Steel Wire  
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A653/A653M-11...........Steel Sheet, Zinc-Coated (G alvanized) or Zinc-

Iron Alloy-coated (Galvannealed) by the Hot-Dip 

Process 

C423-09.................Sound Absorption and Sound Absorption 

Coefficients by the Reverberation Room Method 

C634-11.................Standard Terminology Relati ng to Environmental 

Acoustics 

C635-13.................Metal Suspension Systems fo r Acoustical Tile and 

Lay-in Panel Ceilings 

C636-13.................Installation of Metal Ceili ng Suspension Systems 

for Acoustical Tile and Lay-in Panels 

E84-13..................Surface Burning Characteris tics of Building 

Materials 

E119-12.................Fire Tests of Building Cons truction and 

Materials 

E413-10.................Classification for Rating S ound Insulation. 

E580-11.................Application of Ceiling Susp ension Systems for 

Acoustical Tile and Lay-in Panels in Areas 

Requiring Seismic Restraint 

E1264-08e1..............Classification for Acoustic al Ceiling Products 

C. International Organization for Standardization ( ISO) 

ISO 14644-1.............Classification of Air Clean liness 

PART 2- PRODUCTS 

 
2.1 METAL SUSPENSION SYSTEM 

A. ASTM C635, heavy-duty system, except as otherwis e specified. 

1. Ceiling suspension system members may be fabrica ted from either of 

the following unless specified otherwise. 

a. Galvanized cold-rolled steel, bonderized. 

b. Extruded aluminum. 

c. Fire resistant plastic (glass fiber) having a fl ame spread and 

smoke developed rating of not more than 25 when tes ted in 

accordance with ASTM E84. 

2. Use same construction for cross runners as main runners.  Use of 

lighter-duty sections for cross runners is not acce ptable. 

3. Use aluminum suspension in kitchens and aluminum  or fire resistant 

plastic in toilets adjacent to shower areas, hydrot herapy, and 

swimming pools. 
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B. Exposed grid suspension system for support of la y-in panels: 

1. Exposed grid width not less than 22 mm (7/8 inch ) with not less than 

8 mm (5/16 inch) panel bearing surface. 

2. Fabricate wall molding and other special molding  from the same 

material with same exposed width and finish as the exposed grid 

members. 

3. On exposed metal surfaces apply baked-on enamel flat texture finish 

in color to match adjacent acoustical units unless specified 

otherwise in Section 09 06 00, SCHEDULE FOR FINISHE S. 

C. Concealed grid suspension system for support of mineral base acoustical 

tile: 

1. Concealed grid upward access suspension system t o provide an initial 

opening of 300 mm by 600 mm (12 by 24 inches) and f or removal of 

adjacent runners and tile without the use of specia l tools, and 

without damage to suspension system and acoustical tile. 

2. Minimum flange width of 22 mm (7/8 inch) except for access hook and 

angle. 

3. Minimum flange width of 11 mm (7/16 inch) for ac cess hook and angle. 

D. Suspension system for support of Metal Type V, V I, and VII tiles: 

Concealed grid type having runners designed for the  snap-in attachment 

of metal tile (pans). 

2.2 PERIMETER SEAL 

A. Vinyl, polyethylene or polyurethane open cell sp onge material having 

density of 1.3 plus or minus 10 percent, compressio n set less than 10 

percent with pressure sensitive adhesive coating on  one side. 

B. Thickness as required to fill voids between back  of wall molding and 

finish wall. 

C. Not less than 9 mm (3/8 inch) wide strip. 

2.3 WIRE 

A. ASTM A641. 

B. For wire hangers: Minimum diameter 2.68 mm (0.10 55 inch). 

C. For bracing wires: Minimum diameter 3.43 mm (0.1 350 inch). 

2.4 ANCHORS AND INSERTS 

A. Use anchors or inserts to support twice the load s imposed by hangers 

attached thereto. 

B. Hanger Inserts: 

1. Fabricate inserts from steel, zinc-coated (galva nized after 

fabrication). 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

ACOUSTICAL CEILINGS        09 51 00 - 4 

2. Nailing type option for wood forms: 

a. Upper portion designed for anchorage in concrete  and positioning 

lower portion below surface of concrete approximate ly 25 mm (one 

inch). 

b. Lower portion provided with not less than 8 mm ( 5/16 inch) hole to 

permit attachment of hangers. 

3. Flush ceiling insert type: 

a. Designed to provide a shell covered opening over  a wire loop to 

permit attachment of hangers and keep concrete out of insert 

recess. 

b. Insert opening inside shell approximately 16 mm (5/8 inch) wide by 

9 mm (3/8 inch) high over top of wire. 

c. Wire 5 mm (3/16 inch) diameter with length to pr ovide positive 

hooked anchorage in concrete. 

C. Clips: 

1. Galvanized steel. 

2. Designed to clamp to steel beam or bar joists, o r secure framing 

member together. 

3. Designed to rigidly secure framing members toget her. 

4. Designed to sustain twice the loads imposed by h angers or items 

supported. 

D. Tile Splines: ASTM C635. 

2.5 CARRYING CHANNELS FOR SECONDARY FRAMING 

A. Fabricate from cold-rolled or hot-rolled steel, black asphaltic paint 

finish, free of rust. 

B. Weighing not less than the following, per 300 m (per thousand linear 

feet): 

Size mm Size 
Inches 

Cold-rolled 

Kg Pound 

Hot-rolled 
Kg Pound 

38 1 1/2 215.4 475 508 1120 

50 2 267.6 590 571.5 1260 

 

2.6 ADHESIVE 

A. ASTM D1779, having flame spread index of 25 or l ess when tested in 

accordance with ASTM E84. 

B. Developing minimum strength of 7 kg/m 2 (one psi) of contact surface 48 

hours after installation in temperature of 21 °C (70 °F). 
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2.7 ACOUSTICAL UNITS 

A. General: 

1. Ceiling Tile shall meet minimum 37% bio-based co ntent in accordance 

with USDA Bio-Preferred Product requirements. 

2. ASTM E1264, weighing 3.6 kg/m 2 (3/4 psf) minimum for mineral fiber 

panels or tile. 

3. Class A Flame Spread: ASTM 84 

4. Minimum NRC (Noise Reduction Coefficient): 0.55 unless specified 

otherwise: ASTM C423. 

5. Minimum CAC (Ceiling Attenuation Class): 40-44 r ange unless specified 

otherwise: ASTM E413. 

6. Manufacturers standard finish, minimum Light Ref lectance (LR) 

coefficient of 0.75 on the exposed surfaces, except  as specified 

otherwise in Section 09 06 00, SCHEDULE FOR FINISHE S.  

7. Lay-in panels: Sizes and type as scheduled. 

8. Tile for concealed grid upward access system: Op tional 300 by 300 

or 300 by 600 mm (12 by 12 or 12 by 24 inch) size. 

a. Cross score 300 by 600 mm (12 by 24 inch) tile t o simulate 300 by 

300 mm (12 by 12 inch) tile edges. 

b. Provide tile with edges and joints as scheduled and as required to 

suit suspension and access system. 

B. Special faced acoustical tile units AT(SP)(NOT U SED) 

C. Type III Units - Mineral base with water-based p ainted finish less than 

10 g/l VOC, Form 2 - Water felted, minimum 16 mm (5 /8 inch) thick. 

Mineral base to contain minimum 65 percent recycled  content. 

D. Type IV Units - Mineral base with membrane-faced  overlay, Form 2 - Water 

felted, minimum 16 mm (5/8 inch) thick.  Apply over  the paint coat on 

the face of the unit a poly (vinyl) chloride oversp ray having a flame 

spread index of 25 or less when tested in accordanc e with ASTM E84. 

H. Type XX-A Units (NOT USED) 

I. Type III-A Units - Mineral base with painted fin ish. 

1. Form 1, modular, cast or molded. 

2. Minimum NRC of 0.75. 

3. Minimum thickness of 19 mm (3/4 inch) and weight  of 4.9 Kg/sq m (one 

pound per square foot). 

J. Type XX-B Units (NOT USED) 
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2.9 ACCESS IDENTIFICATION 

A. Markers: 

1. Use colored markers with pressure sensitive adhe sive on one side. 

2. Make colored markers of paper of plastic, 6 to 9  mm (1/4 to 3/8 inch) 

in diameter. 

B. Use markers of the same diameter throughout buil ding. 

C. Color Code: Use following color markers for serv ice identification: 

Color...................Service 

Red.....................Sprinkler System: Valves an d Controls 

Green...................Domestic Water: Valves and Controls 

Yellow..................Chilled Water and Heating W ater 

Orange..................Ductwork: Fire Dampers 

Blue....................Ductwork: Dampers and Contr ols 

Black...................Gas: Laboratory, Medical, A ir and Vacuum 

PART 3 EXECUTION 

3.1 CEILING TREATMENT 

A. Treatment of ceilings shall include sides and so ffits of ceiling beams, 

furred work 600 mm (24 inches) wide and over, and v ertical surfaces at 

changes in ceiling heights unless otherwise shown. Install acoustic 

tiles after wet finishes have been installed and so lvents have cured. 

B. Lay out acoustical units symmetrically about cen ter lines of each room 

or space unless shown otherwise on reflected ceilin g plan. 

C. Moldings: 

1. Install metal wall molding at perimeter of room,  column, or edge at 

vertical surfaces. 

2. Install special shaped molding at changes in cei ling heights and at 

other breaks in ceiling construction to support aco ustical units and 

to conceal their edges. 

D. Perimeter Seal: 

1. Install perimeter seal between vertical leg of w all molding and 

finish wall, partition, and other vertical surfaces . 

2. Install perimeter seal to finish flush with expo sed faces of 

horizontal legs of wall molding. 

E. Existing ceiling: 

1. Where extension of existing ceilings occur, matc h existing. 

2. Where acoustical units are salvaged and reinstal led or joined, use 

salvaged units within a space.  Do not mix new and salvaged units 
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within a space which results in contrast between ol d and new acoustic 

units. 

3. Comply with specifications for new acoustical un its for new units 

required to match appearance of existing units. 

3.2 CEILING SUSPENSION SYSTEM INSTALLATION 

A. General: 

1. Install metal suspension system for acoustical t ile and lay-in panels 

in accordance with ASTM C636, except as specified o therwise. 

2. Use direct or indirect hung suspension system or  combination thereof 

as defined in ASTM C635. 

3. Support a maximum area of 1.48 m 2 (16 sf) of ceiling per hanger. 

4. Prevent deflection in excess of 1/360 of span of  cross runner and 

main runner. 

5. Provide extra hangers, minimum of one hanger at each corner of each 

item of mechanical, electrical and miscellaneous eq uipment supported 

by ceiling suspension system not having separate su pport or hangers. 

6. Provide not less than 100 mm (4 inch) clearance from the exposed face 

of the acoustical units to the underside of ducts, pipe, conduit, 

secondary suspension channels, concrete beams or jo ists; and steel 

beam or bar joist unless furred system is shown, 

7. Use main runners not less than 1200 mm (48 inche s) in length. 

8. Install hanger wires vertically. Angled wires ar e not acceptable 

except for seismic restraint bracing wires. 

B. Anchorage to Structure: 

1. Concrete: 

a. Install hanger inserts and wire loops required f or support of 

hanger and bracing wire in concrete forms before co ncrete is 

placed. Install hanger wires with looped ends throu gh steel deck 

if steel deck does not have attachment device. 

b. Use eye pins or threaded studs with screw-on eye s in existing or 

already placed concrete structures to support hange r and bracing 

wire. Install in sides of concrete beams or joists at mid height. 

2. Steel: 

a. When steel framing does not permit installation of hanger wires at 

spacing required, install carrying channels for att achment of 

hanger wires. 

(1) Size and space carrying channels to insure that  the maximum 

deflection specified will not be exceeded. 
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(2) Attach hangers to steel carrying channels, spac ed four feet on 

center, unless area supported or deflection exceeds  the amount 

specified. 

b. Attach carrying channels to the bottom flange of  steel beams 

spaced not 1200 mm (4 feet) on center before fire p roofing is 

installed. Weld or use steel clips to attach to bea m to develop 

full strength of carrying channel. 

c. Attach hangers to bottom chord of bar joists or to carrying 

channels installed between the bar joists when hang er spacing 

prevents anchorage to joist. Rest carrying channels  on top of the 

bottom chord of the bar joists, and securely wire t ie or clip to 

joist. 

B. Direct Hung Suspension System: 

1. As illustrated in ASTM C635. 

2. Support main runners by hanger wires attached di rectly to the 

structure overhead. 

3. Maximum spacing of hangers, 1200 mm (4 feet) on centers unless 

interference occurs by mechanical systems.  Use ind irect hung 

suspension system where not possible to maintain ha nger spacing. 

C. Indirect Hung Suspension System: 

1. As illustrated in ASTM C635. 

2. Space carrying channels for indirect hung suspen sion system not more 

than 1200 mm (4 feet) on center.  Space hangers for  carrying channels 

not more than 2400 mm (8 feet) on center or for car rying channels 

less than 1200 mm (4 feet) or center so as to insur e that specified 

requirements are not exceeded. 

3. Support main runners by specially designed clips  attached to carrying 

channels. 

 

3.3 ACOUSTICAL UNIT INSTALLATION 

A. Cut acoustic units for perimeter borders and pen etrations to fit tight 

against penetration for joint not concealed by mold ing. 

B. Install lay-in acoustic panels in exposed grid w ith not less than 6 mm 

(1/4 inch) bearing at edges on supports. 

1. Install tile to lay level and in full contact wi th exposed grid. 

2. Replace cracked, broken, stained, dirty, or tile  not cut for minimum 

bearing. 

C. Tile in concealed grid upward access suspension system: 
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1. Install acoustical tile with joints close, strai ght and true to line, 

and with exposed surfaces level and flush at joints . 

2. Make corners and arises full, and without worn o r broken places. 

3. Locate acoustical units providing access as spec ified under Article, 

ACCESS. 

D. Adhesive applied tile: 

1. Condition of surface shall be in accordance with  ASTM D1779, Note 1, 

Cleanliness of Surface, and Note 4, Rigidity of Bas e Surface. 

2. Size or seal surface as recommended by manufactu rer of adhesive and 

allow to dry before installing units. 

E. Markers: 

1. Install markers of color code specified to ident ify the various 

concealed piping, mechanical, and plumbing systems.  

2. Attach colored markers to exposed grid on opposi te sides of the units 

providing access. 

3. Attach marker on exposed ceiling surface of upwa rd access acoustical 

unit. 

3.5 CLEAN-UP AND COMPLETION 

A. Replace damaged, discolored, dirty, cracked and broken acoustical units. 

B. Leave finished work free from defects. 

 

- - - E N D - - - 
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SECTION 09 65 13 
RESILIENT BASE AND ACCESSORIES 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies the installation of vinyl o r rubber base and 

resilient stair treads with sheet rubber flooring o n landings. 

1.2 RELATED WORK 

A. Color and texture: Section 09 06 00, SCHEDULE FO R FINISHESS. 

B. Integral base with sheet flooring: Section 09 65  16, RESILIENT SHEET 

FLOORING. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Description of each product. 

2. Base and stair material manufacturer's recommend ations for adhesives. 

3. Application and installation instructions. 

C. Samples: 

1. Base:  150 mm (6 inches) long, each type and col or. 

2. Resilient Stair Treads: 150 mm (6 inches) long. 

3. Sheet Rubber Flooring: 300 mm (12 inches) square . 

4. Adhesive: Literature indicating each type. 

1.4 DELIVERY 

A. Deliver materials to the site in original sealed  packages or containers, 

clearly marked with the manufacturer's name or bran d, type and color, 

production run number and date of manufacture. 

B. Materials from containers which have been distor ted, damaged or opened 

prior to installation will be rejected. 

1.5 STORAGE 

A. Store materials in weather tight and dry storage  facility. 

B. Protect material from damage by handling and con struction operations 

before, during, and after installation. 

 
1.6 APPLICABLE PUBLICATIONS 

A. The publication listed below form a part of this  specification to the 

extent referenced.  The publications are referenced  in the text by the 

basic designation only. 
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B. American Society for Testing and Materials (ASTM ): 

F1344-10................Rubber Floor Tile 

F1859-10................Rubber Sheet Floor Covering  without Backing 

F1860-10................Rubber Sheet Floor Covering  with Backing 

F1861-08................Resilient Wall Base 

C. Federal Specifications (Fed. Spec.): 

RR-T-650E...............Treads, Metallic and Non-Me tallic, Nonskid 

PART 2 - PRODUCTS 

2.1 GENERAL 

 Use only products by the same manufacturer and fro m the same production 

run. 

2.2 RESILIENT BASE 

A. ASTM F1861, 3 mm (1/8 inch) thick, 100 mm (4 inc hes) high, 

Thermoplastics, Group 2-layered. Style B-cove. 

B. Where carpet occurs, use Style A-straight. 

C. Use only one type of base throughout. 

D. Where door frames with Hospital Stops are instal led, a 6” Cove Base is 

to be provided. 

2.3 RESILIENT TREADS 

A. Fed. Spec. RR-T-650, Composition A, Type 2, 5 mm  (3/16 inch) thick on 

wear surface tapering to 3 mm (1/8 inch) thick at r iser end. 

B. Nosing shape to conform to sub-tread nosing shap e. 

2.4 SHEET RUBBER FLOORING 

A. ASTM F1344, F1859 or F1860, 900 mm (36 inches) w ide, 3 mm (1/8 inch) 

thick, smooth face, material by the same manufactur er as the rubber 

treads, color and pattern to match treads. 

B. Use for stair landings. 

C. Use rubber flooring made with a minimum of 90% c onsumer rubber where 

possible. 

2.5 PRIMER (FOR CONCRETE FLOORS) 

 As recommended by the adhesive and tile manufactur er. 

2.6 LEVELING COMPOUND (FOR CONCRETE FLOORS) 

 Provide products with latex or polyvinyl acetate r esins in the mix. 

2.7 ADHESIVES 

A. Use products recommended by the material manufac turer for the conditions 

of use. 

B. Use low-VOC adhesive during installation. Water based adhesive with low 

VOC is preferred over solvent based adhesive. 
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PART 3 - EXECUTION 

3.1 PROJECT CONDITIONS 

A. Maintain temperature of materials above 21 o C (70 °F), for 48 hours 

before installation. 

B. Maintain temperature of rooms where work occurs,  between 21 o  C and 27 o C 

(70 oF and 80 oF) for at least 48 hours, before, during, and after  

installation. 

C. Do not install materials until building is perma nently enclosed and wet 

construction is complete, dry, and cured. 

3.2 INSTALLATION REQUIREMENTS 

A. The respective manufacturer's instructions for a pplication and 

installation will be considered for use when approv ed by the COR. 

B. Submit proposed installation deviation from this  specification to the 

COR indicating the differences in the method of ins tallation. 

C. The COR reserves the right to have test portions  of material 

installation removed to check for non-uniform adhes ion and spotty 

adhesive coverage. 

3.3 PREPARATION 

A. Examine surfaces on which material is to be inst alled. 

B. Fill cracks, pits, and dents with leveling compo und. 

C. Level to 3 mm (1/8 inch) maximum variations. 

D. Do not use adhesive for leveling or filling. 

E. Grind, sand, or cut away protrusions; grind high  spots. 

F. Clean substrate area of oil, grease, dust, paint , and deleterious 

substances. 

G. Substrate area dry and cured. Perform manufactur er’s recommended bond 

and moisture test. 

H. Preparation of existing installation: 

1. Remove existing base and stair treads including adhesive. 

2. Do not use solvents to remove adhesives. 

3. Prepare substrate as specified. 

3.4 BASE INSTALLATION 

A. Location: 

1. Unless otherwise specified or shown, where base is scheduled, install 

base over toe space of base of casework, lockers, l aboratory, 

pharmacy furniture island cabinets and where other equipment occurs. 

2. Extend base scheduled for room into adjacent clo set, alcoves, and 

around columns. 
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B. Application: 

1. Apply adhesive uniformly with no bare spots. 

2. Set base with joints aligned and butted to touch  for entire height. 

3. Before starting installation, layout base materi al to provide the 

minimum number of joints with no strip less than 60 0 mm (24 inches) 

length. 

a. Short pieces to save material will not be permit ted. 

b. Locate joints as remote from corners as the mate rial lengths or 

the wall configuration will permit. 

C. Form corners and end stops as follows: 

1. Score back of outside corner. 

2. Score face of inside corner and notch cove. 

D. Roll base for complete adhesion. 

3.5 STAIR TREAD INSTALLATION 

A. Prepare surfaces to receive the treads in accord ance with applicable 

portions of paragraph, preparation. 

B. Layout of Treads. 

1. No joints will be accepted in treads., 

2. Set full treads on intermediate and floor landin gs. 

C. Application: 

1. Apply adhesive uniformly with no bare spots. 

2. Roll and pound treads to assure adhesion. 

 
3.6 SHEET RUBBER INSTALLATION. 

A. Prepare surfaces to receive sheet rubber in acco rdance with applicable 

portions of paragraph, preparation. 

B. Layout of Sheet Rubber: 

1. Use minimum number of joints compatible with mat erial direction and 

symmetrical joint location. 

2. Where sheet rubber intersect vertical stair memb ers, other sheets, 

stair treads, and other resilient materials at the floor landings, 

material shall touch for the entire length within 5  mils (0.005 

inch). 

3. Install sheet rubber on floors and intermediate landings where 

resilient stair treads are installed; center joint with other 

flooring material under doors. 

C. Application: 

1. Apply adhesive uniformly with no bare spots. 

2. Roll sheet rubber to assure adhesion. 
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3.7 CLEANING AND PROTECTION 

A. Clean all exposed surfaces of base and adjoining  areas of adhesive 

spatter before it sets. 

B. Keep traffic off resilient material for at least  72 hours after 

installation. 

C. Clean and polish materials in the following orde r: 

1. After two weeks, scrub resilient base, sheet rub ber and treads 

materials with a minimum amount of water and a mild  detergent.  Leave 

surfaces clean and free of detergent residue.  Poli sh resilient base 

to a gloss finish. 

2. Do not polish tread and sheet rubber materials. 

D. When construction traffic is anticipated, cover tread materials with 

reinforced kraft paper and plywood or hardboard pro perly secured and 

maintained until removal is directed by the COR. 

E. Where protective materials are removed and immed iately prior to 

acceptance, replace damaged materials and re-clean resilient materials. 

Damaged materials are defined as having cuts, gouge s, scrapes or tears 

and not fully adhered. 

 

- - - E N D - - - 
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SECTION 09 65 16 
RESILIENT SHEET FLOORING 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This Section specifies the installation of sheet  flooring with backing 

and integral cove base. 

B. Grades of resilient sheet vinyl floor covering w ithout backing having 

vinyl plastic wearlayer with backing. 

C. Installation of sheet flooring including followi ng: 

1. Heat welded seams. 

2. Integral cove base: Installed at intersection of  floor and vertical 

surfaces. 

1.2 RELATED WORK 

A. Concrete floors: Section 03 30 00, CAST-IN-PLACE  CONCRETE. 

B. Color, pattern and texture: Section 09 06 00, SC HEDULE FOR FINISHES.  

C. Resilient base over base of lockers, equipment a nd casework: Section 09 

65 13, RESILIENT BASE AND ACCESSORIES.  

D. Unbacked vinyl (homogenous) sheet flooring with welded seams: Section 09 

65 16, RESILIENT SHEET FLOORING. 

1.3 QUALITY CONTROL-QUALIFICATIONS: 

A. The Contracting Officer shall approve products o r service of proposed 

manufacturer, suppliers, and installers, and the Co ntractor shall submit 

certification that: 

1. Heat welded seaming is manufacturer's prescribed  method of 

installation. 

2. Installer is approved by manufacturer of materia ls and has technical 

qualifications, experience, trained personnel, and facilities to 

install specified items. 

3. Manufacturer's product submitted has been in sat isfactory operation, 

on three installations similar and equivalent in si ze to this project 

for three years. Submit list of installations. 

B. The sheet vinyl floor coverings shall meet fire performance 

characteristics as determined by testing products, per ASTM test method, 

indicated below by Underwriters Laboratories, Inc. (UL) or another 

recognized testing and inspecting agency acceptable  to authorities 

having jurisdiction. 
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1. Critical Radiant Flux: 0.45 watts per sq. cm or more, Class I, per 

ASTM E648. 

2. Smoke Density: Less than 450 per ASTM E662. 

C. The floor covering manufacturer shall certify th at products supplied for 

installation comply with local regulations controll ing use of volatile 

organic compounds (VOC’s). 

1.4 SUBMITTALS 

A. In accordance with Section 01 33 23, SHOP DRAWIN GS, PRODUCT DATA, AND 

SAMPLES, submit following:  

B. Manufacturer's Literature and Data: 

1. Description of resilient material and accessorie s to be provided.  

2. Resilient material manufacturer's recommendation s for adhesives, weld 

rods, sealants, and underlayment.  

3. Application and installation instructions.  

C. Samples: 

1. Sheet material, 38 mm by 300 mm (1-1/2 inch by 1 2 inch), of each 

color and pattern with a welded seam using proposed  welding rod // 

300 mm (12 inches) square for each type, pattern an d color//.  

2. Cap strip and fillet strip, 300 mm (12 inches) f or integral base. 

3. Shop Drawings and Certificates: Layout of joints  showing patterns 

where joints are expressed, and type and location o f obscure type 

joints. Indicate orientation of directional pattern s. 

4. Certificates: Quality Control Certificate Submit tals and lists 

specified in paragraph, QUALIFICATIONS.  

5. Edge strips: 150 mm (6 inches) long each type.  

6. Adhesive, underlayment and primer: Pint containe r, each type.  

1.5 PROJECT CONDITIONS 

A. Maintain temperature of floor materials and room , where work occurs, 

above 18 ° C (65 °F) and below 38 °C (100 °F) for 48 hours before, during 

and for 48 hours after installation. After above pe riod, room 

temperature shall not fall below 13 °C (55 °F). 

B. Construction in or near areas to receive floorin g work shall be 

complete, dry and cured. Do not install resilient f looring over slabs 

until they have been cured and are sufficiently dry  to achieve a bond 

with adhesive. Follow flooring manufacturer’s recom mendations for bond 

and moisture testing. 

C. Building shall be permanently enclosed. Schedule  construction so that 

floor receives no construction traffic when complet ed. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

RESILIENT SHEET FLOORING       09 65 16 - 3 

1.6 DELIVERY, STORAGE AND HANDLING 

A. Deliver materials to site in original sealed pac kages or containers; 

labeled for identification with manufacturer's name  and brand. 

B. Deliver sheet flooring full width roll, complete ly enclosed in factory 

wrap, clearly marked with the manufacturer's number , type and color, 

production run number and manufacture date. 

C. Store materials in weathertight and dry storage facility. Protect from 

damage due to handling, weather, and construction o perations before, 

during and after installation. Store sheet flooring  on end with ambient 

temperatures maintained as recommended by manufactu rer. 

D. Store sheet flooring on end. 

E. Move sheet vinyl floor coverings and installatio n accessories into 

spaces where they will be installed at least 48 hou rs in advance of 

installation. 

1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Society For Testing Materials (ASTM): 

E648-10.................Critical Radiant Flux of Fl oor-Covering Systems 

Using a Radiant Energy Source. 

E662-12.................Specific Optical Density of  Smoke Generated by 

Solid Materials. 

F710-08.................Practice for Preparing Conc rete Floors and Other 

Monolithic Floors to Receive Resilient Flooring. 

F1303-04(2009)..........Sheet Vinyl Floor Covering with Backing. 

F1869-10................Moisture Vapor Emission Rat e of Concrete 

Subfloor using Anhydrous Calcium Chloride 

F1913-04(2010)..........Sheet Vinyl Flooring withou t Backing 

F2170-09................Determining Relative Humidi ty in Concrete Floor 

Slabs using In-situ Probes 

C. Resilient Floor Covering Institute (RFCI): 

 Recommended Work Practices for Removal of Resilien t Floor Coverings.  

1.8 SCHEDULING  

 Interior finish work such as plastering, drywall f inishing, concrete, 

terrazzo, ceiling work, and painting work shall be complete and dry 

before installation. Mechanical, electrical, and ot her work above 

ceiling line shall be completed. Heating, ventilati ng, and air 
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conditioning systems shall be installed and operati ng in order to 

maintain temperature and humidity requirements. 

1.9 WARRANTY:  

 Submit written warranty, in accordance with FAR cl ause 52.246-21, 

Warranty of Construction requirements except that w arranty period shall 

be extended to include two (2) years. 

PART 2 - PRODUCTS 

 
2.1 SHEET VINYL FLOOR COVERINGS  

A. Sheet Vinyl Floor Coverings: Smooth face, minimu m thickness nominal  

2 mm (0.08 inch). Sheet flooring shall conform to A STM F1913 and 

material requirements specified in ASTM F1303, Type  II, Grade 1, backing 

classification not applicable. Foam backed sheet fl ooring is not 

acceptable.  

B. Size: Provide maximum size sheet vinyl material produced by manufacturer 

to provide minimum number of joints. Minimum size w idth acceptable - 

1200 mm (48 inches). 

C. Each color and pattern of sheet flooring shall b e of same production 

run. 

2.2 WELDING ROD:  

 Product of floor covering manufacturer in color sh all match field color 

of sheet vinyl covering. 

2.3 APPLICATION MATERIALS AND ACCESSORIES 

A. Floor and Base Adhesive: Type recommended by she et flooring material 

manufacturer for conditions of use. 

B. Mastic Underlayment (for concrete floors): Provi de products with latex 

or polyvinyl acetate resins in mix. Condition to be  corrected shall 

determine type of underlayment selected for use. 

C. Base Accessories:  

1. Fillet Strip: 19 mm (3/4 inch) radius fillet str ip compatible with 

resilient sheet material. 

2. Cap Strip: Extruded flanged zero edge vinyl redu cer strip 

approximately 25 mm (one inch) exposed height with 13 mm (1/2 inch) 

flange.  

2.4 SHEET FLOORING 

A. ASTM F1303, Type II, Grade 1, except for backing  requirements. Foam 

backed sheet flooring is not acceptable. 
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B. Minimum nominal thickness 2 mm (0.08 inch); 1800  mm (6 ft) minimum 

width. 

C. Critical Radiant Flux: 0.45 watts per sq.cm or m ore, Class I, per ASTM 

E648.  

D. Smoke density: less than 450 per ASTM E662.  

E. Color and pattern of sheet flooring of the same production run.  

2.5 ADHESIVES 

 Water resistant type recommended by the sheet floo ring manufacturer for 

the conditions of use. VOC not to exceed 50g/L 

2.6 BASE CAP STRIP AND COVE STRIP 

A. Extruded vinyl compatible with the sheet floorin g. 

B. Cap strip "J" shape with feathered edge flange a pproximately 25 mm (one 

inch) wide; top designed to receive sheet flooring with 13 mm (1/2 inch) 

flange lapping top of flooring 

C. Cove strip 70 mm (2-3/4 inch) radius. 

2.7 LEVELING COMPOUND (FOR CONCRETE FLOORS) 

 Provide cementitious products with latex or polyvi nyl acetate resins in 

the mix. 

2.8 PRIMER (FOR CONCRETE SUBFLOORS) 

 As recommended by the adhesive or sheet flooring m anufacturer.  

2.9 EDGE STRIPS 

A. Extruded aluminum, mill finish, mechanically cle aned.  

B. 28 mm (1-l/8 inch) wide, 6 mm (1/4 inch) thick, bevel one edge to 3 mm 

(1/8 inch) thick.  

C. Drill and counter sink edge strips for flat head  screws. Space holes 

near ends and approximately 225 mm (9 inches) on ce nter in between.  

2.10 SEALANT 

A. As specified in Section 07 92 00, JOINT SEALANTS . 

B. Compatible with sheet flooring. 

PART 3 - EXECUTION 

3.1 PROJECT CONDITIONS 

A. Maintain temperature of sheet flooring above 36 °C (65 °F), for 48 hours 

before installation. 

B. Maintain temperature of rooms where sheet floori ng work occurs above  

36 °C (65 °F), for 48 hours, before installation and during 

installation. 

C. After installation, maintain temperature at or a bove 36 °C (65 °F.) 
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D. Building is permanently enclosed. 

E. Wet construction in or near areas to receive she et flooring is complete, 

dry and cured. 

3.2 SUBFLOOR PREPARATION 

A. Concrete Subfloors: Verify that concrete slabs c omply with ASTM F710.  

1. Installer shall examine surfaces on which resili ent sheet flooring is 

to be installed, and shall advise Contractor, in wr iting, of areas 

which are unacceptable for installation of flooring  material. 

Installer shall advise Contractor which methods are  to be used to 

correct conditions that will impair proper installa tion. Installation 

shall not proceed until unsatisfactory conditions h ave been 

corrected. 

2. Slab substrates dry, free of curing compounds, s ealers, hardeners, 

and other materials which would interfere with bond ing of adhesive. 

Determine adhesion and dryness characteristics by p erforming bond and 

moisture tests recommended by Resilient Floor Cover ing Institute 

recommendations in manual RFCI-MRP. 

B. Broom or vacuum clean substrates to be covered b y sheet vinyl floor 

coverings immediately before installation. Followin g cleaning, examine 

substrates to determine if there is visually any ev idence of moisture, 

alkaline salts, carbonation, or dust. 

C. Primer: If recommended by flooring manufacturer,  prior to application of 

adhesive, apply concrete slab primer in accordance with manufacturer’s 

directions. 

D. Correct conditions which will impair proper inst allation, including 

trowel marks, pits, dents, protrusions, cracks or j oints. 

E. Fill cracks, joints, depressions, and other irre gularities in concrete 

with leveling compound.  

1. Do not use adhesive for filling or leveling purp oses.  

2. Do not use leveling compound to correct imperfec tions which can be 

corrected by spot grinding.  

3. Trowel to smooth surface free of trowel marks, p its, dents, 

protrusions, cracks or joint lines. 

F. Clean floor of oil, paint, dust and deleterious substances. Leave floor 

dry and cured free of residue from existing curing or cleaning agents.  

G. Moisture Testing: Perform moisture and pH test a s recommended by the 

flooring and adhesive manufacturers. Perform test l ocations starting on 

the deepest part of the concrete structure. Proceed  with installation 
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only after concrete substrates meet or exceed the m anufacturer’s 

requirements. In the absence of specific guidance f rom the flooring or 

adhesive manufacturer the following requirements ar e to be met: 

1. Perform moisture vapor emission tests in accorda nce with ASTM F1869. 

Proceed with installation only after substrates hav e a maximum 

moisture-vapor-emission rate of 1.36 kg of water/92 .9 sq. m (3lb of 

water/1000 sq. ft.) in 24 hours. 

2. Perform concrete internal relative humidity test ing using situ probes 

in accordance with ASTM F2170. Proceed with install ation only after 

concrete reaches maximum 75 percent relative humidi ty level 

measurement. 

  H. Preparation shall include the removal of exist ing resilient floor and 

existing adhesive. Do not use solvents to remove ad hesives. Coordinate 

with Asbestos Abatement Section if asbestos abateme nt procedures will be 

involved.  

3.3 INSTALLATION OF FLOORING 

A. Install work in strict compliance with manufactu rer's instructions and 

approved layout drawings. 

B. Maintain uniformity of sheet vinyl floor coverin g direction and avoid 

cross seams. 

C. Arrange for a minimum number of seams and place them in inconspicuous 

and low traffic areas, but in no case less than 150  mm (6 inches) away 

from parallel joints in flooring substrates. 

D. Match edges of resilient floor coverings for col or shading and pattern 

at seams. 

E. Where resilient sheet flooring abuts other floor ing material floors 

shall finish level. 

F. Extend sheet vinyl floor coverings into toe spac es, door reveals, 

closets, and similar openings. 

G. Inform the COR of conflicts between this section  and the manufacturer's 

instructions or recommendations for auxiliary mater ials, or installation 

methods, before proceeding. 

H. Install sheet in full coverage adhesives. 

1. Air pockets or loose edges will not be accepted.   

2. Trim sheet materials to touch in the length of i ntersection at pipes 

and vertical projections; seal joints at pipe with waterproof cement 

or sealant.  

I. Keep joints to a minimum; avoid small filler pie ces or strips. 
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J. Follow manufacturer’s recommendations for seams at butt joints. Do not 

leave any open joints that would be readily visible  from a standing 

position. 

K. Follow manufacturer’s recommendations regarding pattern match, if 

applicable. 

L. Installation of Edge Strips:  

1. Locate edge strips under center lines of doors u nless otherwise 

indicated.  

2. Set aluminum strips in adhesive, anchor with lea d anchors and 

stainless steel Phillips screws.  

M. Integral Cove Base Installation: 

1. Set preformed fillet strip to receive base. 

2. Install the base with adhesive, terminate expose  edge with the cap 

strip.  

3. Form internal and external corners to the geomet ric shape generated 

by the cove at either straight or radius corners.  

4. Solvent weld joints as specified for the floorin g. Seal cap strip to 

wall with an adhesive type sealant.  

5. Unless otherwise specified or shown where sheet flooring is 

scheduled, provide integral base at intersection of  floor and 

vertical surfaces. Provide sheet flooring and base scheduled for room 

on floors and walls under and behind areas where ca sework, laboratory 

and pharmacy furniture and other equipment occurs, except where 

mounted in wall recesses. 

3.4 INSTALLATION OF INTEGRAL COVED BASE 

A. Set preformed cove to receive base. Install base  material with adhesive 

and terminate exposed edge with cap strip. Integral  base shall be 150 mm 

(6 inches) high. 

B. Internal and external corners shall be formed to  geometric shape 

generated by cove at either square or radius corner s. 

3.5 WELDING 

A. Heat weld all joints of flooring and base using equipment and procedures 

recommended by flooring manufacturer. 

B. Welding shall consist of routing joint, insertin g a welding rod into 

routed space, and terminally fusing into a homogene ous joint. 

C. Upon completion of welding, surface across joint  shall finish flush, 

free from voids, and recessed or raised areas. 
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D. Fusion of Material: Joint shall be fused a minim um of 65 percent through 

thickness of material, and after welding shall meet  specified 

characteristics for flooring. 

3.6 CLEANING 

A. Clean small adhesive marks during application of  sheet flooring and base 

before adhesive sets, excessive adhesive smearing w ill not be accepted. 

B. Remove visible adhesive and other surface blemis hes using methods and 

cleaner recommended by floor covering manufacturers . 

C. Clean and polish materials per flooring manufact urer’s written 

recommendations. 

D. Vacuum floor thoroughly. 

E. Do not wash floor until after period recommended  by floor covering 

manufacturer and then prepare in accordance with ma nufacturer’s 

recommendations. 

F. Upon completion, The COR shall inspect floor and  base to ascertain that 

work was done in accordance with manufacturer's pri nted instructions. 

G. Perform initial maintenance according to floorin g manufacturer’s written 

recommendations. 

H. Cleaning Procedures & Requirements: 

1.  Tape off adjacent rooms, stairwells, and elevator l obbies, and tape 

up temporary signage (7 signs per area 11”x17”) and  take it down when 

work is complete. 

2.  Phasing varies by area and floor, but shall include  off-hours work 

and multiple setups/take downs for a substantial po rtion of work. 

3.  Blasting shall mean media blasting, shot blasting, abrasive blasting, 

and mechanical grinding/blasting to remove surface layers of floor 

substrate to depths required.   

4.  ACM abatement of flooring: 

a.  Abate ACM flooring materials per specifications, wh ere shown on 

drawings.   

b.  Dark Brown Mastic Behind Base: 

c.  In 8’ wide corridors, half corridor width at a time  may be abated. 

Narrower corridors: assume complete width shutdown.    

d.  An average over entire project Base Bid scope of 45  lineal feet of 

corridor may be under containment during any nightl y shift.  

e.  Abatement shall be at night, and only as much as ca n be abated, 

blasted, locked down, and cleared in one night, wit h complete 

setup and take down between 7 p.m. and 5 a.m. 
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f.  Chemical abatement followed by blasting to aggregat e surface below 

mastic.  Apply “lock down” after blasting, before p ost-abatement 

clearance testing. 

g.  Clearance Testing and Final Okay to Take Down Conta inment before 5 

a.m.: 

i.  Allow 2 hours for Endpoint to collect clearance sam ple, then 

another hour for sample analysis. 

ii.  Endpoint will conduct clearance sampling and final inspection 

on behalf of VA during nightly cleanups.  

5.  Floor preparation:  

a.  NON-ACM applies to corridors that do not require AC M abatement.  

There are no restrictions on length or width, excep t that 

temporary Work Zones shall remain in place no more than 72 hours 

contiguous.  Taking down and setting Work Zone barr iers in same 

locations after 72 hours continuous setup not allow ed. 

b.  Blasting: 

i.  Shall be performed by asbestos abatement contractor . 

ii.  Blast to aggregate surface below mastic within temp orary 

infection control barrier, with HEPA scrubber, set up inside 

Work Zone.  

iii.  In 8’ wide corridors, blast up to half corridor wid th during 

shift.  Narrower corridors: assume complete width s hutdown 

for blasting.   

iv.  An average of 200 lineal feet of corridor may be un der IC 

Barrier containment during any nightly shift, allow ing time 

for containment setup/takedown, machine downtime, a nd 

inspections. 

v.  Remove IC barrier temporary containment by 4:30 a.m . on 

morning immediately following blasting.  

c.  Remove flooring except where there is no existing f looring as 

shown on Drawings. 

d.  Remove flooring and blast under locked doors to mid -point of 

door frame.  Contact VA PM or Housekeeping to unloc k. 

 

3.7 PROTECTION:  

A. Protect installed flooring as recommended by flo oring manufacturer 

against damage from rolling loads, other trades, or  placement of 

fixtures and furnishings. 
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B. Keep traffic off sheet flooring for 24 hours aft er installation.  

C. Where construction traffic is anticipated, cover  sheet flooring with 

reinforced kraft paper properly secured and maintai ned until removal is 

authorized by the COR.  

D. Where protective materials are removed and immed iately prior to 

acceptance, repair any damage, re-clean sheet floor ing, lightly re-apply 

polish and buff floor.  

 

- - - E N D - - - 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

CARPETING      09 68 00 - 1 

SECTION 09 68 00 
CARPETING 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

 Section specifies carpet, edge strips, adhesives, and other items 

required for complete installation. 

1.2 RELATED WORK 

A. Color and texture of carpet and edge strip: Sect ion 09 06 05, MATERIALS 

FINISHES LIST. 

B. Resilient wall base: Section 09 65 13, RESILIENT  BASE AND ACCESSORIES. 

1.3 QUALITY ASSURANCE 

A. Carpet installed by mechanics certified by the F loor Covering 

Installation Board. 

B. Certify and label the carpet that it has been te sted and meets criteria 

of CRI IAQ Carpet Testing Program for indoor air qu ality. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Product Data: 

1. Manufacturer’s catalog data and printed document ation stating 

physical characteristics, durability, resistance to  fading and flame 

resistance characteristics for each type of carpet material and 

installation accessory. 

2. Manufacturer’s printed installation instructions  for the carpet, 

including preparation of installation substrate, se aming techniques 

and recommended adhesives and tapes. 

3. Manufacturer’s certificate verifying carpet cont aining recycled 

materials include percentage of recycled materials as specified. 

C. Samples: 

1. Carpet: "Production Quality" samples 300 x 300 m m (12 x 12 inches) of 

carpets, showing quality, pattern and color specifi ed in Section 09 

06 00, SCHEDULE FOR FINISHES. 

2. Floor Edge Strip (Molding): 150 mm (6 inches) lo ng of each color and 

type specified. 

3. Base Edge Strip (Molding): 150 mm (6 inches) lon g of each color 

specified. 
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D. Shop Drawings: Installers layout plan showing se ams and cuts for sheet 

carpet and carpet module. 

E. Maintenance Data: Carpet manufacturer’s maintena nce instructions 

describing recommended type of cleaning equipment a nd material, spotting 

and cleaning methods and cleaning cycles. 

1.5 DELIVERY AND STORAGE 

A. Deliver carpet in manufacturer’s original wrappi ngs and packages clearly 

labeled with manufacturer’s name, brand, name, size , dye lot number and 

related information. 

B. Deliver adhesives in containers clearly labeled with manufacturer’s 

name, brand name, number, installation instructions , safety instructions 

and flash points. 

C. Store in a clean, dry, well ventilated area, pro tected from damage and 

soiling. Maintain storage space at a temperature ab ove 16 degrees C (60 

degrees F) for 2 days prior to installation. 

1.6 ENVIRONMENTAL REQUIREMENTS 

 Areas in which carpeting is to be installed shall be maintained at a 

temperature above 16 degrees C (60 degrees F) for 2  days before 

installation, during installation and for 2 days af ter installation. A 

minimum temperature of 13 degrees C (55 degrees F) shall be maintained 

thereafter for the duration of the contract. Traffi c or movement of 

furniture or equipment in carpeted area shall not b e permitted for 24 

hours after installation. Other work which would da mage the carpet shall 

be completed prior to installation of carpet. 

1.7 WARRANTY 

 Carpet and installation subject to terms of "Warra nty of Construction" 

FAR clause 52.246-21, except that warranty period i s extended to two 

years. 

 
1.8 APPLICABLE PUBLICATIONS 

A. Publication listed below form a part of this spe cification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American National Standards Institute (ANSI): 

ANSI/NSF 140-10.........Sustainable Carpet Assessme nt Standard 

C. American Association of Textile Chemists and Col orists (AATCC): 

AATCC 16-04.............Colorfastness to Light 
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AATCC 129-10............Colorfastness to Ozone in t he Atmosphere under 

High Humidities 

AATCC 134-11............Electric Static Propensity of Carpets 

AATCC 165-08............Colorfastness to Crocking: Textile Floor 

Conerings-AATCC Crockmeter Method 

D. American Society for Testing and Materials (ASTM ): 

ASTM D1335-05...........Tuft Bind of Pile Yarn Floo r Coverings 

ASTM D3278-96 (R2004)...Flash Point of Liquids by S mall Scale Closed-Cup 

Apparatus 

ASTM D5116-10...........Determinations of Organic E missions from Indoor 

Materials/Products 

ASTM D5252-05...........Operation of the Hexapod Tu mble Drum Tester 

ASTM D5417-05...........Operation of the Vettermann  Drum Tester 

ASTM E648-10............Critical Radiant Flux of Fl oor-Covering Systems 

Using a Radiant Heat Energy Source 

E. The Carpet and Rug Institute (CRI): 

CRI 104-11..............Installation of Commercial Carpet 

PART 2 - PRODUCTS 

 
2.1 CARPET 

A. Physical Characteristics: 

1. Carpet free of visual blemishes, streaks, poorly  dyed areas, fuzzing 

of pile yarn, spots or stains and other physical an d manufacturing 

defects. 

2. Manufacturers standard construction commercial c arpet: 

a. Broadloom; maximum width to minimum use  

b. Modular Tile: 660 mm (24 inches) square tile. 

3. Provide static control to permanently control st atic build upto less 

than 2.0 kV when tested at 20 percent relative humi dity and 21 

degrees C (70 degrees F) in accordance with AATCC 1 34. 

4. Pile Height: Maximum 3.25 mm (0.10 inch). 

5. Pile Fiber: Nylon with recycled content 25 perce nt minimum branded 

(federally registered trademark). 

6. Pile Type: Level Loop. 

7. Backing materials: Manufacturer’s unitary backin g designed for glue-

down installation using recovered materials. 

8. Appearance Retention Rating (ARR): Carpet shall be tested and have 

the minimum 3.5-4.0 Severe ARR when tested in accor dance with either 
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the ASTM D 5252 (Hexapod) or ASTM D 5417 (Vetterman n) test methods 

using the number of cycles for short and long term tests as 

specified. 

9. Tuft Bind: Minimum force of 40 N (10 lb) require d to pull a tuft or 

loop free from carpet backing. Test per ASTM D1335.  

10. Colorfastness to Crocking: Dry and wet crocking  and water bleed, 

comply with AATCC 165 Color Transference Chart for colors, minimum 

class 4 rating. 

11. Colorfastness to Ozone: Comply with AATCC 129, minimum rating of 4 on 

the AATCC color transfer chart. 

12. Delamination Strength: Minimum of 440 N/m (2.5 lb/inch) between 

secondary backing. 

13. Flammability and Critical Radiant Flux Requirem ents: 

a. Test Carpet in accordance with ASTM E 648. 

b. Class I: Not less than 0.45 watts per square cen timeter. 

c. Class II: Not less than 0.22 watts per square ce ntimeter. 

d.  Carpet in corridors, exits and Medical Faciliti es: Class I. 

14. Density: Average Pile Yarn Density (APYD): 

a. Corridors, lobbies, entrances, common areas or m ultipurpose rooms, 

open offices, waiting areas and dining areas: Minim um APYD 6000. 

b. Other areas: Minimum APYD 4000. 

15. VOC Limits: Use carpet and carpet adhesive that  comply with the 

following limits for VOC content when tested accord ing to ASTM D 

5116: 

a. Carpet, Total VOCs: 0.5 mg/sq.m x hr. 

b. Carpet, 4-PC (4-Phenylcyclohexene): 0.05 mg/sq.m  x hr. 

c. Carpet, Formaldehyde: 0.05 mg/sq.m x hr. 

d. Carpet, Styrene: 0.4 mg/sq.m x hr.  

e. Adhesive, Total VOCs: 10.00 mg/sq.m x hr. 

f. Adhesive, Formaldehyde: 0.05 mg/sq.m x hr. 

g. Adhesive, 2-Ethyl-1-Hexanol: 3.00 mg/sq.m x hr. 

B. Shall meet platinum level of ANSI/NSF 140. 

C. Color, Texture, and Pattern: As specified in Sec tion 09 06 00, SCHEDULE 

FOR FINISHES. 

2.2 ADHESIVE AND CONCRETE PRIMER 

A. Waterproof, resistant to cleaning solutions, ste am and water, 

nonflammable, complies with air-quality standards a s specified. 
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Adhesives flashpoint minimum 60 degrees C (140 degr ees F), complies with 

ASTM D 3278. 

B. Seam Adhesives: Waterproof, non-flammable and no n-staining. 

2.3 SEAMING TAPE 

A. Permanently resistant to carpet cleaning solutio ns, steam, and water. 

B. Recommended by carpet manufacturer.  

 
2.4 EDGE STRIPS (MOLDING) 

A. Metal: 

1. Hammered surface aluminum, pinless, clamp down t ype designed for the 

carpet being installed. 

2. Floor flange not less than 38 mm (1-/2 inches) w ide, face not less 

than 16 mm (5/8 inch) wide. 

3. Finish: Clear anodic coating unless specified ot herwise in Section 09 

06 00, SCHEDULE FOR FINISHES. 

B. Vinyl Edge Strip: 

1. Beveled floor flange minimum 50 mm (2 inches) wi de. 

2. Beveled surface to finish flush with carpet for tight joint and other 

side to floor finish. 

3. Color as specified in Section 09 06 00, SCHEDULE  FOR FINISHES. 

2.5 LEVELING COMPOUND (FOR CONCRETE FLOORS) 

A. Provide Portland cement bases polymer modifier w ith latex or polyvinyl 

acetate resin manufactured specifically for resurfa cing and leveling 

concrete floors. Products containing gypsum are not  acceptable. 

B. Determine the type of underlayment selected for use by condition to be 

corrected. 

PART 3 - EXECUTION 

3.1 SURFACE PREPARATION 

A. Examine surfaces on which carpeting is to be ins talled. 

B. Clean floor of oil, waxy films, paint, dust and deleterious substances 

that prevent adhesion, leave floor dry and cured, f ree of residue from  

curing or cleaning agents. 

C. Correct conditions which will impair proper inst allation, including 

trowel marks, pits, dents, protrusions, cracks or j oints. 

D. Fill cracks, joints depressions, and other irreg ularities in concrete 

with leveling compound. 

1. Do not use adhesive for filling or leveling purp oses. 
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2. Do not use leveling compound to correct imperfec tions which can be 

corrected by spot grinding. 

3. Trowel to smooth surface free of trowel marks, p its, dents, 

protrusions, cracks or joint lines. 

E. Test new concrete subfloor prior to adhesive app lication for moisture 

and surface alkalinity per CRI 104 Section 6.3.1 or  per ASTM E1907. 

3.2 CARPET INSTALLTION 

A. Do not install carpet until work of other trades  including painting is 

complete and dry. 

B. Install in accordance with CRI 104 direct glue d own installation. 

1. Relax carpet in accordance with Section 6.4. 

2. Comply with indoor air quality recommendations n oted in Section 6.5. 

3. Maintain temperature in accordance with Section 15.3. 

C. Secure carpet to subfloor of spaces with adhesiv e applied as recommended 

by carpet manufacturer.  

D. Follow carpet manufacturer's recommendations for  matching pattern and 

texture directions. 

E. Cut openings in carpet where required for instal ling equipment, pipes, 

outlets, and penetrations. 

1. Bind or seal cut edge of sheet carpet and replac e flanges or plates. 

2. Use additional adhesive to secure carpets around  pipes and other 

vertical projections. 

G. Broadloom Carpet: 

1. Install per CRI 104, Section 8. 

2. Lay broadloom carpet lengthwise in longest dimen sion of space, with 

minimum seams, uniformly spaced to provide a tight smooth finish, 

free from movement when subjected to traffic. 

3. Use tape-seaming method to join sheet carpet edg es. Do not leave 

visible seams. 

H. Carpet Modules: 

1. Install per CRI 104, Section 13, Adhesive Applic ation. 

2. Lay carpet modules with pile in same direction u nless specified other 

wise in Section 09 06 00, SCHEDULE FOR FINISHES. 

3. Install carpet modules so that cleaning methods and solutions do not 

cause dislocation of modules. 

4. Lay carpet modules uniformly to provide tight fl ush joints free from 

movement when subject to traffic. 
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3.3 EDGE STRIPS INSTALLATION 

A. Install edge strips over exposed carpet edges ad jacent to uncarpeted 

finish flooring. 

B. Anchor metal strips to floor with suitable faste ners. Apply adhesive to 

edge strips, insert carpet into lip and press it do wn over carpet. 

C. Anchor vinyl edge strip to floor with adhesive a pply adhesive to edge 

strip and insert carpet into lip and press lip down  over carpet. 

3.4 PROTECTION AND CLEANING 

A. Remove waste, fasteners and other cuttings from carpet floors. 

B. Vacuum carpet and provide suitable protection. D o not use polyethylene 

film. 

C. Do not permit traffic on carpeted surfaces for a t least 48 hours after 

installation. Protect the carpet in accordance with  CRI 104. 

D. Do not move furniture or equipment on unprotecte d carpeted surfaces.  

E. Just before final acceptance of work, remove pro tection and vacuum 

carpet clean. 

 

- - - E N D - - - 
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SECTION 09 91 00 
PAINTING 

PART 1-GENERAL 

1.1 DESCRIPTION 

A. Section specifies field painting. 

B. Section specifies prime coats which may be appli ed in shop under other 

sections. 

C. Painting includes shellacs, stains, varnishes, c oatings specified, and 

striping or markers and identity markings. 

1.2 RELATED WORK 

A. Shop prime painting of steel and ferrous metals:   Division 05 - METALS, 

Division 08 - OPENINGS, Division 10 - SPECIALTIES, Division 11 - 

EQUIPMENT, Division 12 - FURNISHINGS, Division 14 –  CONVEYING EQUIPMENT, 

Division 21 – FIRE SUPPRESSION, Division 22 - PLUMB ING, Division 23 – 

HEATING, VENTILATION AND AIR-CONDITIONING, Division  26 - ELECTRICAL, 

Division 27 - COMMUNICATIONS, and Division 28 – ELE CTRONIC SAFETY AND 

SECURITY sections. 

B. Wood doors with transparent finishes:  Section 0 8 14 00, WOOD DOORS. 

C. Type of Finish, Color, and Gloss Level of Finish  Coat: Section 09 06 05, 

MATERIALS FINISH LIST 

D. Asphalt and concrete pavement marking: Section 3 2 17 23, PAVEMENT 

MARKINGS. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

Before work is started, or sample panels are prepar ed, submit 

manufacturer's literature, the current Master Paint ers Institute (MPI) 

"Approved Product List" indicating brand label, pro duct name and product 

code as of the date of contract award, will be used  to determine 

compliance with the submittal requirements of this specification. The 

Contractor may choose to use subsequent MPI "Approv ed Product List", 

however, only one list may be used for the entire c ontract and each 

coating system is to be from a single manufacturer.  All coats on a 

particular substrate must be from a single manufact urer. No variation from 

the MPI "Approved Product List" where applicable is  acceptable.  

C. Sample Panels: 

1. After painters' materials have been approved and  before work is started 

submit sample panels showing each type of finish an d color specified. 
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2. Panels to show color: Composition board, 100 by 250 by 3 mm (4 inch by 

10 inch by 1/8 inch). 

3. Panel to show transparent finishes: Wood of same  species and grain 

pattern as wood approved for use, 100 by 250 by 3 m m (4 inch by 10 inch 

face by 1/4 inch) thick minimum, and where both fla t and edge grain 

will be exposed, 250 mm (10 inches) long by suffici ent size, 50 by 50 

mm (2 by 2 inch) minimum or actual wood member to s how complete finish.  

4. Attach labels to panel stating the following: 

a. Federal Specification Number or manufacturers na me and product 

number of paints used. 

b. Specification code number specified in Section 0 9 06 05, MATERIALS 

FINISH LIST 

c. Product type and color. 

d. Formula for paint color. 

e. Name of project. 

5. Strips showing not less than 50 mm (2 inch) wide  strips of undercoats 

and 100 mm (4 inch) wide strip of finish coat. 

D. Sample of identity markers if used. 

E. Manufacturers' Certificates indicating complianc e with specified 

requirements: 

1. Manufacturer's paint substituted for Federal Spe cification paints meets 

or exceeds performance of paint specified. 

2. High temperature aluminum paint. 

3. Epoxy coating. 

4. Intumescent clear coating or fire retardant pain t. 

5. Plastic floor coating. 

1.4 DELIVERY AND STORAGE 

A. Deliver materials to site in manufacturer's seal ed container marked to 

show following: 

1. Name of manufacturer. 

2. Product type. 

3. Batch number. 

4. Instructions for use. 

5. Safety precautions. 

B. In addition to manufacturer's label, provide a l abel legibly printed as 

following: 

1. Federal Specification Number, where applicable, and name of material. 

2. Surface upon which material is to be applied. 

3. If paint or other coating, state coat types; pri me, body or finish. 
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C. Maintain space for storage, and handling of pain ting materials and 

equipment in a neat and orderly condition to preven t spontaneous 

combustion from occurring or igniting adjacent item s. 

D. Store materials at site at least 24 hours before  using, at a temperature 

between 18 and 30 degrees C (65 and 85 degrees F). 

1.5 MOCK-UP PANEL 

A. Before starting application of water paint mixtu res, apply paint as 

specified to an area, not to exceed 9 m 2 (100 ft 2), selected by The COR. 

B. Finish and texture approved by The COR will be u sed as a standard of 

quality for remainder of work. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the extent 

referenced. Publications are referenced in the text  by basic designation 

only. 

B. American Conference of Governmental Industrial H ygienists (ACGIH): 

ACGIH TLV-BKLT-2012.....Threshold Limit Values (TLV ) for Chemical 

Substances and Physical Agents and Biological 

Exposure Indices (BEIs) 

ACGIH TLV-DOC-2012......Documentation of Threshold Limit Values and 

Biological Exposure Indices, (Seventh Edition) 

C. American National Standards Institute (ANSI): 

A13.1-07................Scheme for the Identificati on of Piping Systems 

D. American Society for Testing and Materials (ASTM ): 

D260-86..........Boiled Linseed Oil 

E. Commercial Item Description (CID): 

A-A-1555................Water Paint, Powder (Cement itious, White and 

Colors) (WPC) (cancelled) 

A-A-3120................Paint, For Swimming Pools ( RF) (cancelled) 

F. Federal Specifications (Fed Spec): 

TT-P-1411A..............Paint, Copolymer-Resin, Cem entitious (For 

Waterproofing Concrete and Masonry Walls) (CEP) 

G. Master Painters Institute (MPI): 

No. 1-12................Aluminum Paint (AP) 

No. 4-12................Interior/ Exterior Latex Bl ock Filler 

No. 5-12................Exterior Alkyd Wood Primer 

No. 7-12................Exterior Oil Wood Primer 

No. 8-12................Exterior Alkyd, Flat MPI Gl oss Level 1 (EO) 

No. 9-12................Exterior Alkyd Enamel MPI G loss Level 6 (EO) 

No. 10-12...............Exterior Latex, Flat (AE) 
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No. 11-12...............Exterior Latex, Semi-Gloss (AE) 

No. 18-12...............Organic Zinc Rich Primer 

No. 22-12...............Aluminum Paint, High Heat ( up to 590% - 1100F) 

(HR) 

No. 26-12...............Cementitious Galvanized Met al Primer 

No. 27-12...............Exterior / Interior Alkyd F loor Enamel, Gloss (FE) 

No. 31-12...............Polyurethane, Moisture Cure d, Clear Gloss (PV) 

No. 36-12...............Knot Sealer 

No. 43-12...............Interior Satin Latex, MPI G loss Level 4 

No. 44-12...............Interior Low Sheen Latex, M PI Gloss Level 2 

No. 45-12...............Interior Primer Sealer 

No. 46-12...............Interior Enamel Undercoat 

No. 47-12...............Interior Alkyd, Semi-Gloss,  MPI Gloss Level 5 (AK) 

No. 48-12...............Interior Alkyd, Gloss, MPI Gloss Level 6 (AK) 

No. 49-12...............Interior Alkyd, Flat, MPI G loss Level 1 (AK) 

No. 50-12...............Interior Latex Primer Seale r 

No. 51-12...............Interior Alkyd, Eggshell, M PI Gloss Level 3 

No. 52-12...............Interior Latex, MPI Gloss L evel 3 (LE) 

No. 53-12...............Interior Latex, Flat, MPI G loss Level 1 (LE) 

No. 54-12...............Interior Latex, Semi-Gloss,  MPI Gloss Level 5 (LE) 

No. 59-12...............Interior/Exterior Alkyd Por ch & Floor Enamel, Low 

Gloss (FE) 

No. 60-12...............Interior/Exterior Latex Por ch & Floor Paint, Low 

Gloss 

No. 66-12...............Interior Alkyd Fire Retarda nt, Clear Top-Coat (ULC 

Approved) (FC) 

No. 67-12...............Interior Latex Fire Retarda nt, Top-Coat (ULC 

Approved) (FR) 

No. 68-12...............Interior/ Exterior Latex Po rch & Floor Paint, 

Gloss 

No. 71-12...............Polyurethane, Moisture Cure d, Clear, Flat (PV) 

No. 74-12...............Interior Alkyd Varnish, Sem i-Gloss 

No. 77-12...............Epoxy Cold Cured, Gloss (EC ) 

No. 79-12...............Marine Alkyd Metal Primer 

No. 90-12...............Interior Wood Stain, Semi-T ransparent (WS) 

No. 91-12...............Wood Filler Paste 

No. 94-12...............Exterior Alkyd, Semi-Gloss (EO) 

No. 95-12...............Fast Drying Metal Primer 

No. 98-12...............High Build Epoxy Coating 
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No. 101-12..............Epoxy Anti-Corrosive Metal Primer 

No. 108-12..............High Build Epoxy Coating, L ow Gloss (EC) 

No. 114-12..............Interior Latex, Gloss (LE) and (LG) 

No. 119-12..............Exterior Latex, High Gloss (acrylic) (AE) 

No. 135-12..............Non-Cementitious Galvanized  Primer 

No. 138-12..............Interior High Performance L atex, MPI Gloss Level 2 

(LF) 

No. 139-12..............Interior High Performance L atex, MPI Gloss Level 3 

(LL) 

No. 140-12..............Interior High Performance L atex, MPI Gloss Level 4 

No. 141-12..............Interior High Performance L atex (SG) MPI Gloss 

Level 5 

H. Steel Structures Painting Council (SSPC): 

SSPC SP 1-04 (R2004)....Solvent Cleaning 

SSPC SP 2-04 (R2004)....Hand Tool Cleaning 

SSPC SP 3-04 (R2004)....Power Tool Cleaning 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. All paint is to be Benjamin Moore. 

B. Plastic Tape: 

1. Pigmented vinyl plastic film in colors as specif ied. 

2. Pressure sensitive adhesive back. 

3. Widths as shown. 

C. Identity markers options: 

1. Pressure sensitive vinyl markers. 

2. Snap-on coil plastic markers. 

D. Aluminum Paint (AP): MPI 1. 

E. Interior/Exterior Latex Block Filler: MPI 4. 

F. Exterior Alkyd, Flat (EO): MPI 8. 

G. Exterior Alkyd Enamel (EO): MPI 9. 

H. Exterior Latex, Flat (AE): MPI 10. 

I. Exterior Latex, Semi-Gloss (AE): MPI 11. 

J. High Heat Resistant Coating (HR): MPI 22. 

K. Cementitious Galvanized Metal Primer: MPI 26. 

L. Interior Satin Latex: MPI 43. 

M. Interior Primer Sealer: MPI 45. 

N. Interior Alkyd, Semi-Gloss (AK): MPI 47. 

O. Interior Latex Primer Sealer: MPI 50. 

P. Interior Alkyd, Eggshell: MPI 51 
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   Q. Interior Latex, MPI Gloss Level 3 (LE): MPI 5 2. 

 R. Interior Latex, Flat, MPI Gloss Level 1 (LE): M PI 53. 

 S. Interior Latex, Semi-Gloss, MPI Gloss Level 5 ( LE): MPI 54. 

 T. Varnish, Interior, Polyurethane, Oil Modified, Clear Satin: MPI 57. 

 U. Interior/ Exterior Latex Porch & Floor Paint, g loss: MPI 68. 

 V. Interior Wood Stain, Semi-Transparent (WS): MPI  90. 

 W. Exterior Alkyd, Semi-Gloss (EO): MPI 94. 

 X. Fast Drying Metal Primer: MPI 95. 

 Y. Interior latex, Gloss (LE) and (LG): MPI 114. 

 Z. Waterborne Galvanized Primer: MPI 134. 

 AA. Non-Cementitious Galvanized Primer: MPI 135. 

BB. Interior High Performance Latex, MPI Gloss Leve l 4: MPI 140. 

2.2 PAINT PROPERTIES 

A. Use ready-mixed (including colors), except two c omponent epoxies, 

polyurethanes, polyesters, paints having metallic p owders packaged 

separately and paints requiring specified additives . 

B. Where no requirements are given in the reference d specifications for 

primers, use primers with pigment and vehicle, comp atible with substrate 

and finish coats specified. 

2.3 REGULATORY REQUIREMENTS/QUALITY ASSURANCE 

A. Paint materials shall conform to the restriction s of the local 

Environmental and Toxic Control jurisdiction. 

1. Volatile Organic Compounds (VOC): VOC content of  paint materials shall 

not exceed 10g/l for interior latex paints/primers and 50g/l for 

exterior latex paints and primers. 

2. Lead-Base Paint: 

a. Comply with Section 410 of the Lead-Based Paint Poisoning Prevention 

Act, as amended, and with implementing regulations promulgated by 

Secretary of Housing and Urban Development. 

b. Regulations concerning prohibition against use o f lead-based paint 

in federal and federally assisted construction, or rehabilitation of 

residential structures are set forth in Subpart F, Title 24, Code of 

Federal Regulations, Department of Housing and Urba n Development. 

c. For lead-paint removal, see Section 02 83 33.13,  LEAD-BASED PAINT 

REMOVAL AND DISPOSAL. 

3. Asbestos:  Materials shall not contain asbestos.  
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4. Chromate, Cadmium, Mercury, and Silica: Material s shall not contain 

zinc-chromate, strontium-chromate, Cadmium, mercury  or mercury 

compounds or free crystalline silica. 

5. Human Carcinogens: Materials shall not contain a ny of the ACGIH-BKLT 

and ACGHI-DOC confirmed or suspected human carcinog ens. 

6. Use high performance acrylic paints in place of alkyd paints, where 

possible. 

7. VOC content for solvent-based paints shall not e xceed 250g/l and shall 

not be formulated with more than one percent aromat ic hydro carbons by 

weight. 

PART 3 - EXECUTION 

3.1 JOB CONDITIONS 

A. Safety: Observe required safety regulations and manufacturer's warning and 

instructions for storage, handling and application of painting materials. 

1. Take necessary precautions to protect personnel and property from 

hazards due to falls, injuries, toxic fumes, fire, explosion, or other 

harm. 

2. Deposit soiled cleaning rags and waste materials  in metal containers 

approved for that purpose. Dispose of such items of f the site at end of 

each days work. 

B. Atmospheric and Surface Conditions: 

1. Do not apply coating when air or substrate condi tions are: 

a. Less than 3 degrees C (5 degrees F) above dew po int. 

b. Below 10 degrees C (50 degrees F) or over 35 deg rees C (95 degrees 

F), unless specifically pre-approved by the Contrac ting Officer and 

the product manufacturer. Under no circumstances sh all application 

conditions exceed manufacturer recommendations. 

2. Maintain interior temperatures until paint dries  hard. 

3. Do no exterior painting when it is windy and dus ty. 

4. Do not paint in direct sunlight or on surfaces t hat the sun will soon 

warm. 

5. Apply only on clean, dry and frost free surfaces  except as follows: 

a. Apply water thinned acrylic and cementitious pai nts to damp (not 

wet) surfaces where allowed by manufacturer's print ed instructions. 

b. Dampened with a fine mist of water on hot dry da ys concrete and 

masonry surfaces to which water thinned acrylic and  cementitious 

paints are applied to prevent excessive suction and  to cool surface. 
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6. Varnishing: 

a. Apply in clean areas and in still air. 

b. Before varnishing vacuum and dust area. 

c. Immediately before varnishing wipe down surfaces  with a tack rag. 

3.2 SURFACE PREPARATION 

A. Method of surface preparation is optional, provi ded results of finish 

painting produce solid even color and texture speci fied with no overlays. 

B. General: 

1. Remove prefinished items not to be painted such as lighting fixtures, 

escutcheon plates, hardware, trim, and similar item s for reinstallation 

after paint is dried. 

2. Remove items for reinstallation and complete pai nting of such items and 

adjacent areas when item or adjacent surface is not  accessible or 

finish is different. 

3. See other sections of specifications for specifi ed surface conditions 

and prime coat. 

4. Clean surfaces for painting with materials and m ethods compatible with 

substrate and specified finish. Remove any residue remaining from 

cleaning agents used. Do not use solvents, acid, or  steam on concrete 

and masonry. 

C. Wood: 

1. Sand to a smooth even surface and then dust off.  

2. Sand surfaces showing raised grain smooth betwee n each coat. 

3. Wipe surface with a tack rag prior to applying f inish. 

4. After application of prime or first coat of stai n, fill cracks, nail 

and screw holes, depressions and similar defects wi th wood filler 

paste. Sand the surface to make smooth and finish f lush with adjacent 

surface.  

5. Before applying finish coat, reapply wood filler  paste if required, and 

sand surface to remove surface blemishes. Finish fl ush with adjacent 

surfaces. 

D. Ferrous Metals: 

1. Remove oil, grease, soil, drawing and cutting co mpounds, flux and other 

detrimental foreign matter in accordance with SSPC- SP 1 (Solvent 

Cleaning). 

2. Remove loose mill scale, rust, and paint, by han d or power tool 

cleaning, as defined in SSPC-SP 2 (Hand Tool Cleani ng) and SSPC-SP 3 

(Power Tool Cleaning). Exception: where high temper ature aluminum paint 
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is used, prepare surface in accordance with paint m anufacturer's 

instructions. 

3. Fill dents, holes and similar voids and depressi ons in flat exposed 

surfaces of hollow steel doors and frames, access p anels, roll-up steel 

doors and similar items specified to have semi-glos s or gloss finish 

with TT-F-322D (Filler, Two-Component Type, For Den ts, Small Holes and 

Blow-Holes). Finish flush with adjacent surfaces. 

a. This includes flat head countersunk screws used for permanent 

anchors. 

b. Do not fill screws of item intended for removal such as glazing 

beads. 

4. Spot prime abraded and damaged areas in shop pri me coat which expose 

bare metal with same type of paint used for prime c oat. Feather edge of 

spot prime to produce smooth finish coat.  

5. Spot prime abraded and damaged areas which expos e bare metal of factory 

finished items with paint as recommended by manufac turer of item. 

E. Zinc-Coated (Galvanized) Metal and Aluminum Surf aces Specified Painted: 

1. Clean surfaces to remove grease, oil and other d eterrents to paint 

adhesion in accordance with SSPC-SP 1 (Solvent Clea ning). 

2. Spot coat abraded and damaged areas of zinc-coat ing which expose base 

metal on hot-dip zinc-coated items with MPI 18 (Org anic Zinc Rich 

Coating). Prime or spot prime with MPI 134 (Waterbo rne Galvanized 

Primer) or MPI 135 (Non- Cementitious Galvanized Pr imer) depending on 

finish coat compatibility. 

F. Masonry and Concrete: 

1. Clean and remove dust, dirt, oil, grease efflore scence, form release 

agents, laitance, and other deterrents to paint adh esion. 

2. Use emulsion type cleaning agents to remove oil,  grease, paint and 

similar products.  Use of solvents, acid, or steam is not permitted. 

3. Remove loose mortar in masonry work. 

4. Replace mortar and fill open joints, holes, crac ks and depressions with 

new mortar specified in Section 04 05 13, MASONRY M ORTARING. Do not 

fill weep holes. Finish to match adjacent surfaces.  

5. Neutralize Concrete floors to be painted by wash ing with a solution of 

1.4 Kg (3 pounds) of zinc sulfate crystals to 3.8 L  (1 gallon) of 

water, allow to dry three days and brush thoroughly  free of crystals. 

6. Repair broken and spalled concrete edges with co ncrete patching 

compound to match adjacent surfaces as specified in  CONCRETE Sections. 
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Remove projections to level of adjacent surface by grinding or similar 

methods. 

G. Gypsum Board: 

1. Remove dust, dirt, and other deterrents to paint  adhesion. 

2. Fill holes, cracks, and other depressions with C ID-A-A-1272A [Plaster, 

Gypsum (Spackling Compound) finished flush with adj acent surface, with 

texture to match texture of adjacent surface. Patch  holes over 25 mm 

(1-inch) in diameter as specified in Section for pl aster or gypsum 

board. 

3.3 PAINT PREPARATION 

A. Thoroughly mix painting materials to ensure unif ormity of color, complete 

dispersion of pigment and uniform composition. 

B. Do not thin unless necessary for application and  when finish paint is used 

for body and prime coats. Use materials and quantit ies for thinning as 

specified in manufacturer's printed instructions. 

C. Remove paint skins, then strain paint through co mmercial paint strainer to 

remove lumps and other particles. 

D. Mix two component and two part paint and those r equiring additives in such 

a manner as to uniformly blend as specified in manu facturer's printed 

instructions unless specified otherwise. 

E. For tinting required to produce exact shades spe cified, use color pigment 

recommended by the paint manufacturer. 

3.4 APPLICATION 

A. Start of surface preparation or painting will be  construed as acceptance 

of the surface as satisfactory for the application of materials. 

B. Unless otherwise specified, apply paint in three  coats; prime, body, and 

finish. When two coats applied to prime coat are th e same, first coat 

applied over primer is body coat and second coat is  finish coat. 

C. Apply each coat evenly and cover substrate compl etely. 

D. Allow not less than 48 hours between application  of succeeding coats, 

except as allowed by manufacturer's printed instruc tions, and approved by 

The COR. 

E. Finish surfaces to show solid even color, free f rom runs, lumps, 

brushmarks, laps, holidays, or other defects. 

F. Apply by brush, roller or spray, except as other wise specified. 

G. Do not spray paint in existing occupied spaces u nless approved by The COR, 

except in spaces sealed from existing occupied spac es. 

1. Apply painting materials specifically required b y manufacturer to be 

applied by spraying. 
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2. In areas, where paint is applied by spray, mask or enclose with 

polyethylene, or similar air tight material with ed ges and seams 

continuously sealed including items specified in WO RK NOT PAINTED, 

motors, controls, telephone, and electrical equipme nt, fronts of 

sterilizes and other recessed equipment and similar  prefinished items. 

H. Do not paint in closed position operable items s uch as access doors and 

panels, window sashes, overhead doors, and similar items except overhead 

roll-up doors and shutters. 

3.5 PRIME PAINTING 

A. After surface preparation prime surfaces before application of body and 

finish coats, except as otherwise specified. 

B. Spot prime and apply body coat to damaged and ab raded painted surfaces 

before applying succeeding coats. 

C. Additional field applied prime coats over shop o r factory applied prime 

coats are not required except for exterior exposed steel apply an 

additional prime coat. 

D. Prime rebates for stop and face glazing of wood,  and for face glazing of 

steel. 

E. Wood: 

1. Use same kind of primer specified for exposed fa ce surface. 

a. Transparent finishes as specified under Transpar ent Finishes on Wood 

except Floors. 

2. Apply two coats of sealer MPI 45 (Interior Prime r Sealer) to surfaces 

of wood doors, including top and bottom edges, whic h are cut for 

fitting or for other reason. 

3. Apply one coat of primer sealer MPI 45 (Interior  Primer Sealer) as soon 

as delivered to site to surfaces of unfinished wood work, except 

concealed surfaces of shop fabricated or assembled millwork and 

surfaces specified to have varnish, stain or natura l finish. 

F. Metals except boilers, incinerator stacks, and e ngine exhaust pipes: 

1. Steel and iron: MPI 95 (Fast Drying Metal Primer ).  

2. Zinc-coated steel and iron: MPI 134 (Waterborne Galvanized Primer). 

3. Aluminum scheduled to be painted: MPI 95 (Fast D rying Metal Primer). 

G. Gypsum Board: 

1. Primer: MPI 50 (Interior Latex Primer Sealer) ex cept use MPI 45 

(Interior Primer Sealer) in shower and bathrooms. 

H. Concrete Masonry Units except glazed or integral ly colored and decorative 

units:  

1. MPI 4 (Block Filler) on interior surfaces. 
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I. Concrete Floors: MPI 68 (Interior/ Exterior Late x Porch & Floor Paint, 

Gloss) 

3.6 EXTERIOR FINISHES 

A. Apply following finish coats where specified in Section 09 06 00, SCHEDULE 

FOR FINISHES. 

B. Steel and Ferrous Metal: 

1. Two coats of MPI 94 (Exterior Alkyd, Semi-Gloss (EO)) on exposed 

surfaces, except on surfaces over 94 degrees C (200  degrees F). 

3.7 INTERIOR FINISHES 

A. Apply following finish coats over prime coats in  spaces or on surfaces 

specified in Section 09 06 05, ROOM FINISH SCHEDULE  and MATERIALS FINISH 

LIST. 

B. Metal Work: 

1. Apply to exposed surfaces. 

2. Omit body and finish coats on surfaces concealed  after installation 

except electrical conduit containing conductors ove r 600 volts. 

3. Ferrous Metal, Galvanized Metal, and Other Metal s Scheduled:  

a. Apply two coats of MPI 47 (Interior Alkyd, Semi- Gloss (AK)) unless 

specified otherwise. 

b. Two coats of MPI 51 (Interior Alkyd, Eggshell (A K)).  

C. Gypsum Board: 

1. One coat of MPI 45 (Interior Primer Sealer). 

2. Two coats of finish indicated in 09 06 05 MATERI ALS SCHEDULE. 

D. Masonry and Concrete Walls: 

1. Over MPI 4 (Interior/Exterior Latex Block Filler ) on CMU surfaces. 

2. Two coats of MPI 53 (Interior Latex, Flat, MPI G loss Level 1 (LE)) 

3. Two coats of MPI 140 (Interior High Performance Latex MPI Gloss Level 

4). 

E. Wood: 

1. Sanding: 

a. Use 220-grit sandpaper. 

b. Sand sealers and varnish between coats. 

c. Sand enough to scarify surface to assure good ad hesion of subsequent 

coats, to level roughly applied sealer and varnish,  and to knock off 

"whiskers" of any raised grain as well as dust part icles. 

2. Sealers: 

a. Apply sealers specified except sealer may be omi tted where 

pigmented, penetrating, or wiping stains containing  resins are used. 
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b. Allow manufacturer's recommended drying time bef ore sanding, but not 

less than 24 hours or 36 hours in damp or muggy wea ther. 

c. Sand as specified. 

3. Transparent Finishes on Wood Except Floors. 

a. Stain Finish: 

1) One coat of MPI 90 (Interior Wood Stain, Semi-Tr ansparent (WS)). 

2) Use wood stain of type and color required to ach ieve finish 

specified. Do not use varnish type stains. 

b. Varnish Finish: 

2) Two coats of MPI 57 (Varnish, Interior, Polyuret hane, Oil 

Modified, Clear Satin). 

F. Concrete Floors: One coat of MPI 68 (Interior/ E xterior Latex Porch & 

Floor Paint, Gloss (FE)). 

G. Miscellaneous: 

1. Apply where specified in Section 09 06 05, ROOM FINISH SCHEDULE and 

MATERIALS SCHEDULE. 

2. MPI 1 (Aluminum Paint): Two coats of aluminum pa int. 

3.8 REFINISHING EXISTING PAINTED SURFACES 

A. Clean, patch and repair existing surfaces as spe cified under surface 

preparation. 

B. Remove and reinstall items as specified under su rface preparation. 

C. Remove existing finishes or apply separation coa ts to prevent non 

compatible coatings from having contact. 

D. Patched or Replaced Areas in Surfaces and Compon ents: Apply spot prime and 

body coats as specified for new work to repaired ar eas or replaced 

components. 

E. Except where scheduled for complete painting app ly finish coat over plane 

surface to nearest break in plane, such as corner, reveal, or frame. 

F. Refinish areas as specified for new work to matc h adjoining work unless 

specified or scheduled otherwise. 

G. Sand or dull glossy surfaces prior to painting. 

H. Sand existing coatings to a feather edge so that  transition between new 

and existing finish will not show in finished work.  

3.9 PAINT COLOR 

A. Color and gloss of finish coats is specified in Section 09 06 05, 

MATERIALS FINISH LIST.  

B. For additional requirements regarding color see Articles, REFINISHING 

EXISTING PAINTED SURFACE and MECHANICAL AND ELECTRI CAL FIELD PAINTING 

SCHEDULE. 
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C. Coat Colors: 

1. Color of priming coat: Lighter than body coat. 

2. Color of body coat:  Lighter than finish coat. 

3. Color prime and body coats to not show through t he finish coat and to 

mask surface imperfections or contrasts. 

D. Painting, Caulking, Closures, and Fillers Adjace nt to Casework: 

1. Paint to match color of casework where casework has a paint finish. 

2. Paint to match color of wall where casework is s tainless steel, plastic 

laminate, or varnished wood. 

3.10 MECHANICAL AND ELECTRICAL WORK FIELD PAINTING SCHEDULE 

A. Field painting of mechanical and electrical cons ists of cleaning, 

touching-up abraded shop prime coats, and applying prime, body and finish 

coats to materials and equipment if not factory fin ished in space 

scheduled to be finished. 

B. In spaces not scheduled to be finish painted in Section 09 06 00, ROOM 

FINISH SCHEDULE, paint as specified under paragraph  H, colors. 

C. Paint various systems specified in Division 02 –  EXISTING CONDITIONS, 

Division 21 – FIRE SUPPRESSION, Division 22 - PLUMB ING, Division 23 – 

HEATING, VENTILATION AND AIR-CONDITIONING, Division  26 - ELECTRICAL, 

Division 27 - COMMUNICATIONS, and Division 28 – ELE CTRONIC SAFETY AND 

SECURITY. 

D. Paint after tests have been completed. 

E. Omit prime coat from factory prime-coated items.   

F. Finish painting of mechanical and electrical equ ipment is not required 

when located in interstitial spaces, above suspende d ceilings, in 

concealed areas such as pipe and electric closets, pipe basements, pipe 

tunnels, trenches, attics, roof spaces, shafts and furred spaces except on 

electrical conduit containing feeders 600 volts or more. 

G. Omit field painting of items specified in paragr aph, Building and 

Structural WORK NOT PAINTED. 

H. Color: 

1. Paint items having no color specified in Section  09 06 05, MATERIALS 

FINISH LIST to match surrounding surfaces.  

2. Paint colors as specified in Section 09 06 05, M ATERIALS FINISH LIST 

except for following: 

a. White ....................Exterior unfinished su rfaces of enameled 

plumbing fixtures.  Insulation coverings on breechi ng and uptake 

inside boiler house, drums and drum-heads, oil heat ers, condensate 

tanks and condensate piping.  
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b. Gray: ......................Heating, ventilating , air conditioning 

and refrigeration equipment (except as required to match surrounding 

surfaces), and water and sewage treatment equipment  and sewage 

ejection equipment. 

c. Aluminum Color: Ferrous metal on outside of boil ers and in 

connection with boiler settings including supportin g doors and door 

frames and fuel oil burning equipment, and steam ge neration system 

(bare piping, fittings, hangers, supports, valves, traps and 

miscellaneous iron work in contact with pipe). 

d. Federal Safety Red: Exposed fire protection pipi ng hydrants, post 

indicators, electrical conducts containing fire ala rm control 

wiring, and fire alarm equipment. 

e. Federal Safety Orange: .Entire lengths of electr ical conduits 

containing feeders 600 volts or more. 

f. Color to match brickwork sheet metal covering on  breeching outside 

of exterior wall of boiler house. 

I. Apply paint systems on properly prepared and pri med surface as follows: 

1. Exterior Locations: 

a. Apply two coats of MPI 94 (Exterior Alkyd, Semi- gloss (EO)) to the 

following ferrous metal items: 

Vent and exhaust pipes with temperatures under 94 d egrees C 

(200 degrees F), roof drains, fire hydrants, post i ndicators, yard 

hydrants, exposed piping and similar items. 

b. Apply two coats of MPI 11 (Exterior Latex, Semi Gloss (AE)) to the 

following metal items: 

Galvanized and zinc-copper alloy metal. 

c. Apply one coat of MPI 22 (High Heat Resistant Co ating (HR)), 650 

degrees C (1200 degrees F) to incinerator stacks, b oiler stacks, and 

engine generator exhaust. 

2. Interior Locations: 

a. Apply two coats of MPI 47 (Interior Alkyd, Semi- Gloss (AK)) to 

following items: 

1) Metal under 94 degrees C (200 degrees F) of item s such as bare 

piping, fittings, hangers and supports. 

2) Equipment and systems such as hinged covers and frames for 

control cabinets and boxes, cast-iron radiators, el ectric 

conduits and panel boards. 

3) Heating, ventilating, air conditioning, plumbing  equipment, and 

machinery having shop prime coat and not factory fi nished. 
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b. Paint electrical conduits containing cables rate d 600 volts or more 

using two coats of MPI 9 (Exterior Alkyd Enamel (EO )) in the Federal 

Safety Orange color in exposed and concealed spaces  full length of 

conduit. 

3. Other exposed locations: 

a. Cloth jackets of insulation of ducts and pipes i n connection with 

plumbing, air conditioning, ventilating refrigerati on and heating 

systems:  One coat of MPI 50 (Interior Latex Primer  Sealer) and one 

coat of MPI 11 (Exterior Latex Semi-Gloss (AE). 

3.11 BUILDING AND STRUCTURAL WORK FIELD PAINTING 

A. Painting and finishing of interior and exterior work except as specified 

under paragraph 3.11 B. 

1. Painting and finishing of new and existing work including colors and 

gloss of finish selected is specified in Finish Sch edule, Section 09 06 

05, MATERIALS FINISH LIST. 

2. Painting of disturbed, damaged and repaired or p atched surfaces when 

entire space is not scheduled for complete repainti ng or refinishing. 

3. Painting of ferrous metal and galvanized metal. 

4. Identity painting and safety painting. 

B. Building and Structural Work not Painted: 

1. Prefinished items: 

a. Casework, doors, elevator entrances and cabs, me tal panels, wall 

covering, and similar items specified factory finis hed under other 

sections. 

b. Factory finished equipment. 

2. Finished surfaces: 

a. Hardware except ferrous metal. 

b. Anodized aluminum, stainless steel, chromium pla ting, copper, and 

brass, except as otherwise specified. 

c. Signs, fixtures, and other similar items integra lly finished. 

3. Concealed surfaces: 

a. Inside elevator and duct shafts, interstitial sp aces, pipe 

basements, crawl spaces, pipe tunnels, above ceilin gs, attics, 

except as otherwise specified. 

b. Inside walls or other spaces behind access doors  or panels. 

c. Surfaces concealed behind permanently installed casework and 

equipment. 

4. Moving and operating parts: 
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a. Shafts, chains, gears, mechanical and electrical  operators, 

linkages, and sprinkler heads, and sensing devices.  

b. Tracks for overhead or coiling doors, shutters, and grilles. 

5. Labels: 

a. Code required label, such as Underwriters Labora tories Inc., 

Inchcape Testing Services, Inc., or Factory Mutual Research 

Corporation. 

b. Identification plates, instruction plates, perfo rmance rating, and 

nomenclature. 

6. Gaskets. 

7. Concrete curbs, gutters, pavements, retaining wa lls, exterior exposed 

foundations walls and interior walls in pipe baseme nts. 

 8. Face brick. 

 9. Structural steel encased in concrete, masonry, or other enclosure. 

10. Structural steel to receive sprayed-on fire pro ofing. 

11. Ceilings, walls, columns in interstitial spaces . 

12. Ceilings, walls, and columns in pipe basements.  

3.12 IDENTITY PAINTING SCHEDULE 

A. Identify designated service in accordance with A NSI A13.1, unless 

specified otherwise, on exposed piping, piping abov e removable ceilings, 

piping in accessible pipe spaces, interstitial spac es, and piping behind 

access panels. 

1. Legend may be identified using 2.1 G options or by stencil 

applications. 

2. Apply legends adjacent to changes in direction, on branches, where 

pipes pass through walls or floors, adjacent to ope rating accessories 

such as valves, regulators, strainers and cleanouts  a minimum of 12,000 

mm (40 feet) apart on straight runs of piping. Iden tification next to 

plumbing fixtures is not required. 

3. Locate Legends clearly visible from operating po sition. 

4. Use arrow to indicate direction of flow. 

 a. Indicate direction of flow on each side of wall  or floor that pipe  

   passes through. 

 b. Indicate direction of flow a minimum of 6,000 m m (20 feet) apart on 

   straight runs of piping. 

5. Identify pipe contents with sufficient additiona l details such as 

temperature, pressure, and contents to identify pos sible hazard. Insert 

working pressure shown on drawings where asterisk a ppears for High, 

Medium, and Low Pressure designations as follows: 
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a. High Pressure - 414 kPa (60 psig) and above. 

b. Medium Pressure - 104 to 413 kPa (15 to 59 psig) . 

c. Low Pressure - 103 kPa (14 psig) and below. 

d. Add Fuel oil grade numbers. 

6. Legend name in full or in abbreviated form as fo llows: 

 

 COLOR OF  COLOR OF COLOR OF LEGEND 

PIPING  EXPOSED PIPING BACKGROUND LETTERS ABBREVIATIONS 

 

Blow-off      Yellow  Black  Blow-off 

Boiler Feedwater    Yellow  Black  Blr Feed 

A/C Condenser Water Supply  Green  White  A/C Cond Wtr Sup 

A/C Condenser Water Return  Green  White  A/C Cond Wtr Ret 

Chilled Water Supply   Green  White  Ch. Wtr Sup 

Chilled Water Return   Green  White  Ch. Wtr Ret 

Shop Compressed Air   Yellow  Black  Shop Air 

Air-Instrument Controls   Green  White  Air-Inst Co nt 

Drain Line     Green  White  Drain 

Emergency Shower    Green  White  Emg Shower 

High Pressure Steam   Yellow  Black  H.P. ______* 

High Pressure Condensate Return Yellow  Black  H.P.  Ret ____* 

Medium Pressure Steam    Yellow  Black  M. P. Stm _ ___* 

Medium Pressure Condensate Return Yellow  Black  M. P. Ret _____* 

Low Pressure Steam    Yellow  Black  L.P. Stm _____ * 

Low Pressure Condensate Return  Yellow  Black  L.P.  Ret _____* 

High Temperature Water Supply  Yellow  Black  H. Te mp Wtr Sup 

High Temperature Water Return  Yellow  Black  H. Te mp Wtr Ret 

Hot Water Heating Supply   Yellow  Black  H. W. Htg  Sup 

Hot Water Heating Return   Yellow  Black  H. W. Htg  Ret 

Gravity Condensate Return  Yellow  Black  Gravity C ond Ret 

Pumped Condensate Return   Yellow  Black  Pumped Co nd Ret 

Vacuum Condensate Return   Yellow  Black  Vac Cond Ret 

Fuel Oil - Grade    Green  White  Fuel Oil-Grade __ * 

Boiler Water Sampling   Yellow  Black  Sample 

Chemical Feed    Yellow  Black  Chem Feed 

Continuous Blow-Down   Yellow  Black  Cont. B D 

Pumped Condensate     Black    Pump Cond  

Pump Recirculating    Yellow  Black  Pump-Recirc. 
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Vent Line     Yellow  Black  Vent 

Alkali      Yellow  Black  Alk 

Bleach      Yellow  Black  Bleach 

Detergent     Yellow  Black  Det 

Liquid Supply    Yellow  Black  Liq Sup 

Reuse  Water     Yellow  Black  Reuse Wtr 

Cold Water (Domestic) White  Green  White  C.W. Dom  

Hot Water (Domestic)  

  Supply   White  Yellow  Black  H.W. Dom 

  Return   White  Yellow  Black  H.W. Dom Ret 

  Tempered Water  White  Yellow  Black  Temp. Wtr 

Ice Water 

  Supply   White  Green  White  Ice Wtr 

  Return   White  Green  White  Ice Wtr Ret 

Reagent Grade Water   Green  White  RG 

Reverse Osmosis    Green  White  RO 

Sanitary Waste    Green  White  San Waste 

Sanitary Vent    Green  White  San Vent 

Storm Drainage    Green  White  St Drain 

Pump Drainage    Green  White  Pump Disch 

Chemical Resistant Pipe 

  Waste     Yellow  Black  Acid Waste 

  Vent      Yellow  Black  Acid Vent 

Atmospheric Vent    Green  White  ATV 

Silver Recovery    Green  White  Silver Rec 

Oral Evacuation    Green  White  Oral Evac 

Fuel Gas     Yellow  Black  Gas 

Fire Protection Water 

  Sprinkler   Red  Red  White  Auto Spr 

  Standpipe   Red  Red  White  Stand 

  Sprinkler   REd  Red  White  Drain 

 
Hot Water Supply Domestic/Solar Water H.W. Sup Dom/ SW 
Hot Water Return Domestic/Solar Water H.W. Ret Dom/ SW 

 
7. See Sections for methods of identification, lege nds, and abbreviations 

of the following: 

a. Regular compressed air lines: Section 22 15 00, GENERAL SERVICE 

COMPRESSED-AIR SYSTEMS. 
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b. Laboratory gas and vacuum lines: Section 22 63 0 0, GAS SYSTEMS FOR 

LABORATORY AND HEALTHCARE FACILITIES. 

c. Medical Gases and vacuum lines: Section 22 63 00 , GAS SYSTEMS FOR 

LABORATORY AND HEALTHCARE FACILITIES. 

d. Conduits containing high voltage feeders over 60 0 volts: Section 26 

05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS, Se ction 27 05 33, 

RACEWAYS AND BOXES FOR COMMUNICATIONS SYSTEMS, Section 28 05 33, 

RACEWAYS AND BOXES FOR ELECTRONIC SAFETY AND SECURITY. 

B. Fire and Smoke Partitions: 

1. Identify partitions above ceilings on both sides  of partitions except 

within shafts in letters not less than 64 mm (2 1/2  inches) high. 

2. Stenciled message: "SMOKE BARRIER" or, "FIRE BAR RIER" as applicable. 

3. Locate not more than 6100 mm (20 feet) on center  on corridor sides of 

partitions, and with a least one message per room o n room side of 

partition. 

4. Use semigloss paint of color that contrasts with  color of substrate. 

3.14 PROTECTION CLEAN UP, AND TOUCH-UP 

A. Protect work from paint droppings and spattering  by use of masking, drop 

cloths, removal of items or by other approved metho ds. 

B. Upon completion, clean paint from hardware, glas s and other surfaces and 

items not required to be painted of paint drops or smears. 

C. Before final inspection, touch-up or refinished in a manner to produce 

solid even color and finish texture, free from defe cts in work which was 

damaged or discolored. 

 

- - - E N D - - - 
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APPENDIX 

Coordinate the following abbreviations used in Sect ion 09 91 00, PAINTING, 

with other Sections, especially Section 09 06 05, M ATERIALS SCHEDULE. Use 

the same abbreviation and terms consistently. 

 

Paint or coating  Abbreviation 

Acrylic Emulsion AE (MPI 10 – flat/MPI 11 – semiglo ss/MPI 119 - gloss) 

Alkyd Flat Ak (MPI 49) 

Alkyd Gloss Enamel G (MPI 48) 

Alkyd Semigloss Enamel SG (MPI 47) 

Aluminum Paint AP (MPI 1) 

Cementitious Paint CEP (TT-P-1411) 

Exterior Latex EL (MPI 10 / 11 / 119) 

Exterior Oil EO (MPI 9 – gloss/MPI 8 – flat/MPI 94 – semigloss) 

Epoxy Coating EC (MPI 77 – walls, floors/MPI 108 – CMU, concrete) 

Fire Retardant Paint FR (MPI 67) 

Fire Retardant Coating (Clear) FC (MPI 66, intumesc ent type) 

Floor Enamel FE (MPI 27 – gloss/MPI 59 – eggshell) 

Heat Resistant Paint HR (MPI 22) 

Latex Emulsion LE (MPI 53, flat/MPI 52, eggshell/MP I 54, semigloss/MPI 

   114, gloss Level 6 

Latex Flat LF (MPI 138) 

Latex Gloss LG (MPI 114) 

Latex Semigloss SG (MPI 141) 

Latex Low Luster LL (MPI 139) 

Plastic Floor Coating PL 

Polyurethane Varnish PV (MPI 31 – gloss/MPI 71 - fl at) 

Rubber Paint RF (CID-A-A-3120 - Paint for Swimming Pools (RF)). 

Water Paint, Cement WPC (CID-A-A-1555 - Water Paint , Powder). 

Wood Stain WS (MPI 90) 

 

- - - E N D - - - 
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SECTION 10 11 13 
CHALKBOARDS AND MARKERBOARDS 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section specifies chalkboards, markerboards  and related items. 

B. Boards may be either factory or field assembled.  

C. Where shown, assemble either chalkboards or mark erboards with tackboards 

into a single unit. 

1.2 RELATED WORK 

 Color of aluminum anodic coating markerboard writi ng surface: Section 09 

06 05, MATERIALS FINISH LIST. 

1.3 QUALITY ASSURANCE 

 Boards shall be the products of one manufacturer. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Shop Drawings: Identifying all parts by name and  material and showing 

design, construction, installation, anchorage and r elation to adjacent 

construction. 

C. Manufacturer's Literature and Data: 

1. Chalkboard. 

2. Markerboard 

D. Samples: 

1. Chalkboard and markerboard writing surface, 300 by 300 mm (six by six 

inches), each color, mounted on backing. 

2. Integrally colored anodized aluminum, 300 mm (si x inch) length. 

3. Each accessory (after approval, may be used in t he work). 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American National Standards (ANSI): 

Z97.1-09................Safety Glazing Materials Us ed in Buildings - 

Safety Performance Specifications and Methods of 

Test 

C. American Society for Testing and Materials (ASTM ): 
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B221/B221M-08...........Aluminum and Aluminum Alloy  Extruded Bars, Rods, 

Wire, Shapes and Tubes 

C1036-06................Flat Glass 

C1048-04................Heat-Treated Flat Glass-Kin d HS, Kind FT Coated 

and Uncoated Glass 

F104-03(R2009)..........Nonmetallic Gasket Material s 

D. Composite Panel Association (CPA): 

A208.1-09...............Particleboard 

A135.4-04...............Basic Hardboard 

E. Porcelain Enamel Institute (PEI) 

1001-11.................Architectural Porcelain Ena mel 

PART 2 - PRODUCTS  

2.1 CHALKBOARD AND MARKERBOARD 

 Chalkboards and markerboards shall consist of a wr iting surface, snap on 

aluminum frame, chalk trough, mullions, display rai l and accessories, 

grounds and other items specified and shown.  

2.2 FABRICATION  

A. Materials:  

1. Aluminum, extruded: ASTM B221. 

2. Backing: Hardboard, AHBA A135.4 or particleboard , CPA A208.1. 

B. Components: 

1. Writing Surface: Factory assembly consisting of face sheet of 24 

gauge sheet steel with porcelain enamel board textu re finish 

conforming to PEI 1001, laminated to a hardboard or  particleboard 

backing, 9 mm to 13 mm (3/8 to 1/2-inch) thick, and  a 0.13 mm (0.005-

inch) thick aluminum foil back sheet laminated to b ack-face. 

2. Frames (Trim): Extruded aluminum, 1.5 mm (0.060- inch) thick, snap-on 

type, approximate face width 44 mm (1-3/4 inch), de pth and 

configuration as required to return to wall and eng age clips.  

3. Trough: Extruded aluminum, 2.34 mm (0.092-inch) thick, not less than 

75 mm (3-inch) projection from writing surface with  grooved top 

surface, closed ends and return to wall surface at underside.  Design 

to be snap-on type with concealed fasteners.  

4. Mullions: Snap-on type, same material and face w idth as frames, 

designed to finish flush with frame. 

5. Grounds: Continuous zinc-coated (galvanized) ste el or extruded 

aluminum members designed to support the board writ ing surface and 

clips for snap-on frames, map rail and chalk tray.  
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6. Clips: Manufacturer's standard as required to su pport frame, 

mullions, display rail, and trough.  

C. Boards 3660 mm (12 feet) or less in length shall  be in one piece. Larger 

units shall have one joint at center. Joints shall have metal spline, 

with faces in same plane and edges shall touch alon g entire length.  

D. Finish exposed aluminum surfaces as follows:  

1. AA 45 chemically etched medium matte, with clear  anodic coating Class 

II Architectural, 0.4 mils thick (AA-M12C22A32).  

2. AA 45 chemically etched medium matte, with integ rally colored anodic 

coating, Class II Architectural, 0.4 mils thick (AA -M12C22A32, of 

color to match approved sample). 

PART 3 - EXECUTION  

3.1 INSTALLATION, GENERAL 

A. Install units in accordance with the manufacture r's installation 

instructions, use concealed fasteners. 

B. Inspect surfaces and related construction to rec eive units. Partitions 

shall have reinforcing to receive fasteners. Verify  type and placement 

of reinforcement. 

C. Do not proceed with the installation until reinf orcement is in place and 

surfaces are flat. 

D. Assemble units as specified by the manufacturer.  

3.2 INSTALLATION OF CHALKBOARD AND MARKERBOARD 

A. Mount board with adhesive and blocking pads spac ed 16 inches on center 

each way.  

B. Grounds designed to receive clips for snap-on tr im shall be continuous 

and be secured 300 mm (12 inches) on center. Space clips 300 mm (12 

inches) on center. 

C. Miter trim at corners, conceal fasteners. Modify  trim as required to 

conform to surrounding construction details. 

 

- - - E N D - - - 
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SECTION 10 11 23 
TACKBOARDS 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section specifies tackboards (bulletin boar ds) and glass door 

bulletin boards and related items. 

B. Boards may be either factory or field assembled.  

C. Where shown, assemble both chalkboards and tackb oards into a single 

unit. 

1.2 RELATED WORK 

 Color of aluminum anodic coating tackboard: Sectio n 09 06 05, MATERIALS 

FINISH LIST 

1.3 QUALITY ASSURANCE 

 Boards shall be the products of one manufacturer. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Shop Drawings: Identifying all parts by name and  material and showing 

design, construction, installation, anchorage and r elation to adjacent 

construction. 

C. Manufacturer's Literature and Data: 

1. Bulletin board. 

2. Glass door bulletin board. 

D. Samples: 

1. Tackboard, 300 by 300 mm (six by six inches), ea ch color, mounted on 

backing. 

2. Integrally colored anodized aluminum, 300 mm (si x inch) length. 

3. Cork filled map rail, 300 mm (six inch) length. 

4. Each accessory (after approval, may be used in t he work). 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. National Association of Architectural Metal Manu facturers (NAAMM): 

AMP 500 Series..........Metal Finishes Manual 

AMP 501.................Finishes for Aluminum 

C. American National Standards Institute(ANSI): 
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Z97.1-09................Safety Glazing Materials Us ed in Buildings - 

Safety Performance Specifications and Methods of 

Test 

D. American Society for Testing and Materials (ASTM ): 

B221/B221M-08...........Aluminum and Aluminum Alloy  Extruded Bars, Rods, 

Wire, Shapes and Tubes 

C1036-06................Flat Glass 

C1048-04................Heat-Treated Flat Glass-Kin d HS, Kind FT Coated 

and Uncoated Glass 

F104-03(R2009)..........Nonmetallic Gasket Material s 

E. Composite Panel Association (CPA): 

A208.1-09...............Particleboard 

A135.4-04...............Basic Hardboard 

PART 2 - PRODUCTS  

2.1 BULLETIN BOARD 

 Bulletin board shall consist of a tackboard, snap on aluminum frame, 

grounds and other items specified and shown.  

2.2 GLASS DOOR BULLETIN BOARD 

 Glass door bulletin board shall consist of a tackb oard, aluminum tubular 

frame, sliding aluminum framed glazed doors and oth er items specified 

and shown.  

2.3 FABRICATION  

A. Materials:  

1. Aluminum, extruded: ASTM B221. 

2. Cork: ASTM F104, Type II, mildew resistant, Clas s 2.  

3. Backing: Hardboard, AHBA A135.4 or particleboard , CPA A208.1. 

B. Components: 

1. Tackboard: Cork face, 6 mm (1/4-inch) thick fact ory laminated to a 

hardboard or particleboard backing of thickness req uired so that the 

face of the cork will be in the same plane as the f ace of the 

chalkboard writing surface.  

2. Frames (Trim): Extruded aluminum, 1.5 mm (0.060- inch) thick, snap-on 

type, approximate face width 44 mm (1-3/4 inch), de pth and 

configuration as required to return to wall and eng age clips.  

3. Display Rail: Snap-on type, same materials as fr ames, approximate 

face width one inch with 6 mm (1/4-inch) thick cork  insert. 

4. Mullions: Snap-on type, same material and face w idth as frames, 

designed to finish flush with frame. 
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5. Grounds: Continuous zinc-coated (galvanized) ste el or extruded 

aluminum members designed to support the tackboard and clips for 

snap-on frames, and map rail  

6. Clips: Manufacturer's standard as required to su pport frame, 

mullions, and display rail,  

7. Tubular Frame (For glass door bulletin board): E xtruded aluminum, 

2.34 mm (0.092 inches) thick; tubular or open back in section, with 

flanges for concealed attachment, designed to suppo rt door hardware 

and tackboard.  

C. Bulletin boards 3660 mm (12 feet) or less in len gth shall be in one 

piece. Larger units shall have one joint at center.  Joints shall have 

metal spline, with faces in same plane and edges sh all touch along 

entire length.  

D. Finish exposed aluminum surfaces as follows:  

1. AA 45 chemically etched medium matte, with clear  anodic coating Class 

II Architectural, 0.4 mils thick (AA-M12C22A32).  

2. AA 45 chemically etched medium matte, with integ rally colored anodic 

coating, Class II Architectural, 0.4 mils thick (AA -M12C22A32, of 

color to match approved sample). 

PART 3 - EXECUTION  

3.1 INSTALLATION, GENERAL 

A. Install units in accordance with the manufacture r's installation 

instructions, use concealed fasteners. 

B. Inspect surfaces and related construction to rec eive units. Partitions 

shall have reinforcing to receive fasteners. Verify  type and placement 

of reinforcement. 

C. Do not proceed with the installation until reinf orcement is in place and 

surfaces are flat. 

D. Assemble units as specified by the manufacturer.  

3.2 INSTALLATION OF BULLETIN BOARD: 

A. (Except glass door bulletin boards): 

1. Mount bulletin boards with adhesive and blocking  pads spaced 16 

inches on center each way.  

2. Grounds designed to receive clips for snap-on tr im shall be 

continuous and be secured 300 mm (12 inches) on cen ter. Space clips 

300 mm (12 inches) on center. 

3. Miter trim at corners, conceal fasteners. Modify  trim as required to 

conform to surrounding construction details. 
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3.3 INSTALLATION OF GLASS DOOR BULLETIN BOARDS  

A. Glass door bulletin board units shall be factory  assembled, except 

tackboard may be either field mounted or shop mount ed on frame.  

B. Mounting bolts or screws shall be oval head of s tainless steel or 

chromium plated steel or brass. Space fasteners 500  mm (20 inches) on 

center, except not less than three fasteners each s ide, top and bottom. 

Heads of fasteners shall not show on the frame face .  

 

- - - E N D - - - 
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SECTION 10 14 00 
SIGNAGE 

PART 1 - GENERAL 

1.1 DESCRIPTION  

A. This section specifies interior signage for room  numbers and names as 

indicated in Room Sign Schedule at end of this sect ion. 

B. This section includes all Fire Extinguisher Iden tification signage to be 

provided for all Fire Extinguishers & Cabinets as s hown & noted on 

Contract Documents.  

 1. System 2/90 Standard Series Sign 

  a.) ABS Insert 

  b.) Slim Line End Caps (SL) 

  c.) Perpendicular Wall Mount 

1.2 RELATED WORK 

A. Lighted EXIT signs for egress purposes are speci fied under Division 26, 

ELECTRICAL. 

1.3 MANUFACTURER'S QUALIFICATIONS 

A. Sign manufacturer shall provide evidence that th ey regularly and 

presently manufactures signs similar to those speci fied in this section 

as one of their principal products. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 00, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Samples: Sign panels and frames, with letters an d symbols, each type. 

Submit 2 sets. One set of samples will be retained by THE COR, other 

returned to Contractor. 

1. Sign Panel, 200 mm x 250 mm (8 inches x 10 inche s), with letters. 

2. Color samples of each color, 150 mm x 150 mm (6 inches x 6 inches). 

Show anticipated range of color and texture. 

3. Sample of typeface and symbols in a typical full  size layout. 

C. Manufacturer's Literature:  

1. Showing the methods and procedures proposed for the concealed 

anchorage of the signage system to each surface typ e. 

2. Manufacturer’s printed specifications, anchorage  details, 

installation and maintenance instructions. 

D. Shop Drawings: Scaled for manufacture and fabric ation of sign types. 

Identify materials, show joints, accessory items, m ounting and finishes. 
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1. Sign location plan, showing location, type and t otal number of signs 

required.  

1.5 DELIVERY AND STORAGE 

A. Deliver materials to job in manufacturer's origi nal sealed containers 

with brand name marked thereon. Protect materials f rom damage.  

B. Package to prevent damage or deterioration durin g shipment, handling, 

storage and installation.  Maintain protective cove ring in place and in 

good repair until removal is necessary. 

C. Deliver signs only when the site and mounting se rvices are ready for 

installation work to proceed. 

D. Store products in dry condition inside enclosed facilities. 

1.6 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. Federal Specifications (Fed Spec): 

MIL-PRF-8184F...........Plastic Sheet, Acrylic, Mod ified. 

MIL-P-46144C............Plastic Sheet, Polycarbonat e 

1.7 MINIMUM SIGN REQUIREMENTS 

A. Permanent Rooms and Spaces: 

1. Tactile and Braille Characters, raised minimum 0 .793 mm (1/32 in). 

Characters shall be accompanied by Grade 2 Braille.  

2. Type Styles: Characters shall be uppercase, Helv etica Medium, 

Helvetica Medium Condensed and Helvetica Regular. 

3. Character Height: Minimum 16 mm (5/8 in) high, M aximum 50 mm (2 in). 

4. Symbols (Pictograms): Equivalent written descrip tion shall be placed 

directly below symbol, outside of symbol's backgrou nd field. Border 

dimensions of symbol background shall be minimum 15 0 mm (6 in) high. 

5. Finish and Contrast: Characters and background s hall be eggshell, 

matte or other non-glare finish with adequate contr ast with 

background. 

6. Mounting Location and Height: Mounted on wall ad jacent to the latch 

side of the door and to avoid door swing and protru ding objects. 
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PART 2 - PRODUCTS 

2.1 GENERAL 

A. Signs complete with lettering, framing and relat ed components for a 

complete installation. 

B. Provide graphics items as completed units produc ed by a single 

manufacturer, including necessary mounting accessor ies, fittings and 

fastenings. 

C. The Sign Contractor, by commencing work of this section, assumes overall 

responsibility, as part of his warranty of work, to  assure that 

assemblies, components and parts shown or required within the work of 

the section, comply with the Contract Documents. Th e Contractor shall 

further warrant: That all components, specified or required to 

satisfactorily complete the installation are compat ible with each other 

and with conditions of installations. 

D. Manufacturers:  2/90 Sign Systems, or VA approve d equal that will 

interchange exactly with the existing 2/90 Sign Sys tems signs. 

2.2 MATERIALS 

A. Aluminum: 

1. Extrusions and Tubing: ASTM B221. 

A. Cast Acrylic Sheet: MIL-PRF-8184F; Type II, clas s 1, Water white non-

glare optically clear. Matt finish water white clea r acrylic shall not 

be acceptable. 

B. Polycarbonate: MIL-P-46144C; Type I, class 1. 

C. Vinyl: 0.1 mm thick machine cut, having a pressu re sensitive adhesive 

and integral colors. 

2.3 SIGN STANDARDS 

A. Signs shall comply with the Department of Vetera ns Affairs, Technical 

Information Library, Special Requirements, Signage.  

B. Typography: 

1. Type Style: Helvetica Medium and Helvetica Mediu m Condensed. Initial 

caps or all caps as indicated in Sign Message Sched ule. 

2. Text shall be a true, clean, accurate reproducti on of typeface(s) 

indicated. 

2.4 SIGN TYPE 

A. Interchangeable Component System: 

1. Interior sign system capable of being arranged i n a variety of 

configurations with a minimum of attachments, devic es and connectors. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

   
 

SIGNAGE 10 14 00 - 4 

a. Interchangeable nature of the system shall allow  for changes of 

graphic components of the installed sign, without c hanging sign in 

its entirety. 

2. Component Sign System is comprised of the follow ing primary 

components:  

a) Rail Back utilizing horizontal rails, spaced to allow for uniform, 

modular sizing of sign types. 

b) Rail Insert mounted to back of Copy Panels to al low for attachment 

to Rail Back. 

c) Copy Panels, made of a variety of materials to a llow for different 

graphic needs. 

d) End Caps which interlock to Rail Back to enclose  and secure 

changeable Copy Panels. 

e) Joiners and Accent Joiners connect separate Rail  Backs together.  

3. Top Accent Bars which provide decorative trim ca p that encloses the 

top of sign or can connect the sign to a Type 03 Ro om Number Sign. 

4. Rail Back, Rail Insert and End Caps in anodized extruded aluminum to 

allow for tight tolerances and consistent quality o f fit and finish. 

5. Signs in system shall be convertible in the fiel d to allow for 

enlargement from one size to another in height and width through use 

of Joiners or Accent Joiners, which connect Rail Ba ck panels together 

blindly, providing a butt joint between Copy Panels . Accent Joiners 

shall connect Rail Backs together with a visible 3 mm (1/8") 

horizontal rib, flush to the adjacent copy insert s urfaces. 

6. Sign configurations shall vary in width from 225  mm (9 inches) to 

2050 mm (80 inches), and have height dimensions of 50 mm (2 inches), 

75 mm (3 inches), 150 mm (6 inches), 225 mm (9 inch es) and 300 mm (12 

inches). Height shall be increased beyond 300 mm (1 2 inches), by 

repeating height module in full or in part. 

7. Rail Back functions as internal structural membe r of sign using 

6063T5 extruded aluminum and anodized black. 

a. Shall accept an extruded aluminum or plastic ins ert on one sign or 

on both sides, depending upon sign type. 

b. Shall be convertible in field to allow for conne ction to other 

Rail Back panels, so that additive changes can be m ade to sign 

unit. 

c. Rail shall allow for a variety of mounting devic es including wall 

mounting for screw-on applications, using pressure sensitive tape, 
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freestanding mount, ceiling mount and other mountin g devices as 

needed. 

8. Rail Insert functions as a mounting device for C opy Panels on to the 

Rail Back. The Rail Insert mounts to the back of th e Copy Panel with 

adhesive suitable for use with the particular copy insert material. 

a. Shall allow Copy Panels to slide or snap into th e horizontal Rail 

Back for ease of changeability.  

b. Shall mount to the back of the Copy Panel with a dhesive suitable 

for use with particular Copy Panel material. 

9. Copy Panels shall accept various forms of copy a nd graphics, and 

attaches to the Rail Back with the Rail Insert. Cop y Panels shall be 

either ABS plastic with integral color or an acryli c lacquer finish; 

photo polymer; or, acrylic. 

a. Interchangeable by sliding horizontally from eit her side of sign, 

and to other signs in system of equal or greater wi dth or height.  

b. Cleanable without use of special chemicals or cl eaning solutions.  

B. Tactile sign is to be made from a material that provides for letters, 

numbers and Braille to be integral with sign plaque  material such as: 

photosensitive polyamide resin, etched metal, sandb lasted phenolic or 

embossed material. Do not apply letters, numbers an d Braille with 

adhesive. 

1. Numbers, letters and Braille to be raised 0.793 mm (.0312 inches) 

from the background surface. The draft of the lette rs, numbers and 

Braille to be tapered, vertical and clean. 

2. Braille dots are to conform with standard dimens ions for literary 

Braille; (a) Dot base diameter: 1.5 mm (.059 inches ) (b) Inter-dot 

spacing: 2.3 mm (.090 inches) (c) Horizontal separa tion between 

cells: 6.0 mm (.241 inches) (d) Vertical separation  between cells: 

10.0 mm (.395 inches) 

3. Complete sign is to have an eggshell finish (11 to 19 degree on a 60 

degree glossmeter). 

2.5 SIGN COPY 

A. A schedule indicating sign copy is included at t he end of this Section.  

2.6 FABRICATION 

A. Shop fabricate so far as practicable. Joints fas tened flush to conceal 

reinforcement, or welded where thickness or section  permits. 
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B. No signs are to be manufactured until final sign  message schedule and 

location review has been completed by the COR & for warded to contractor. 

 

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Protect products against damage during field han dling and installation. 

Protect adjacent existing and newly placed construc tion, landscaping and 

finishes as necessary to prevent damage during inst allation. Paint and 

touch up any exposed fasteners and connecting hardw are to match color 

and finish of surrounding surface. 

B. Mount signs in proper alignment, level and plumb  according to the sign 

location plan and the dimensions given on elevation  and sign location 

drawings. Where otherwise not dimensioned, signs sh all be installed 

where best suited to provide a consistent appearanc e throughout the 

project. When exact position, angle, height or loca tion is in doubt, 

contact THE COR for clarification. 

C. Contractor shall be responsible for all signs th at are damaged, lost or 

stolen while materials are on the job site and up u ntil the completion 

and final acceptance of the job. 

D. Remove or correct signs or installation work THE  COR determines as 

unsafe or as an unsafe condition. 

E. At completion of sign installation, clean expose d sign surfaces. Clean 

and repair any adjoining surfaces and landscaping t hat became soiled or 

damaged as a result of installation of signs. 

F. Contractor will be responsible for verifying tha t behind each sign 

location there are no utility lines that will be af fected by 

installation of signs. Any damage during installati on of signs to 

utilities will be the sole responsibility of the Co ntractor to correct 

and repair. 
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ROOM SIGN SCHEDULE 
111 RENOVATE SOUTH ENTRY 

DOOR 
NO. 

ROOM 
NO. 

SIGN 
TYPE 

ROOM NAME 
COLOR 

ACCENT 
NO.  

REQ’D 

SIGN 
SCHEDULE 
REMARKS 

BUILDING 111 

LOWER LEVEL 

B0320.1  B0320 99.1b PHYSICAL THERAPY       

B0320.2  B0320 99.1b PHYSICAL THERAPY       

B0320A B0320A 39.1a MECHANICAL ROOM       

STR-B-
18 

STR-B-
18 

99.5 STAIR 1       

          

FIRST FLOOR 

1350.1 1350 99.1b VESTIBULE       

1350.2 1350 99.1b VESTIBULE       

1351 1351 99.1b RECEPTION DESK       

1355 1355 99.1b PATIENT TRAVEL       

1357 1357 99.1b ALCOVE       

1358 1358 99.1b AGENT CASHIER       

1360 1360 39.1a MECHANICAL ROOM       

1326FA 1326FA 99.10a RELOCATED FIRE APPARATUS       

STR-1-
18.1 

STR-1-18  99.5 STAIR 1    

STR-1-
18.2 

STR-1-
18 

99.5 STAIR 1    

BUILDING 70 

FIRST FLOOR 

70-D-
40.1 

70-D-40  99.1b NEW VESTIBULE       

70-D-
40.2 

70-D-40  99.1b NEW VESTIBULE    

70-D-
40.3 

70-D-40  99.1b NEW VESTIBULE       
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General Sign Schedule Remarks: 
 

1.)  All new room signage to be System 2/90 Standard Ser ies Signs. 
 

2.)  Provide new sign type 99.10a at all new fire exting uisher locations.  See New 

Construction Floor Plans for Locations. 
 

3.)  Unless noted otherwise, sign quantity to be provide d at each location is one. 
 

4.)  Coordinate Final Sign locations with the VA, prior to installation. 

 

- - - END - - - 
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SECTION 10 22 26.13 
ACCORDION FOLDING PARTITIONS 

 
PART 1 - GENERAL  

1.1 DESCRIPTION: 

A. This section specifies top supported accordion f olding partitions for 

wall to wall room division.  

1.2 RELATED WORK: 

A. Overhead supporting structure(s)including latera l supports, bracing, 

blocking, and wood trim are specified in other sect ions of the 

specifications.  

B. Color and texture of vinyl fabric and color of e namel finish on steel: 

Section 09 06 05, MATERIALS FINISH LIST. 

1.3 MANUFACTURERS QUALIFICATIONS: 

 Accordion partitions: The product of a manufacture r regularly engaged in 

the manufacture of such items. 

1.4 PERFORMANCE REQUIREMENTS: 

A. The partitions are to provide a complete closure  of opening when fully 

extended and latched.  

B. When compressed, partitions shall stack in a spa ce no greater than 1:8 

(1-1/2 inches per foot) of opening width plus the t hickness of the lead 

post. 

 C. Sound rated partitions shall have a sound trans mission class (STC) of  

38 or better when tested in accordance with ASTM E9 0. 

1.5 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Shop Drawings:  

 Folding partition, each type, including methods of  installation  

C. Samples:  

 Vinyl covering, each different partition, six inch  square 

D. Manufacturers' Literature and Data (Mark literat ure to show items to be 

furnished):  

 Folding partition each type. 

E. Test Reports:  

 Sound resistant partitions  

F. Manufacturer's Certificates:  
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 Certificate certifying that the partition referred  to in the test 

reports conforms to specification requirements, and  that the partitions 

to be provided for the project are the same in all characteristics as 

that tested in the laboratory.  

1.6 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only.  

B. American Society for Testing and Materials (ASTM ):  

A1008-10................Steel, sheet, Cold Rolled, Structural, High 

Strength Carbon, Low Alloy with Improved 

Formability 

E84-10..................Surface Burning Characteris tics of Building 

Materials 

E90-09..................Laboratory Measurement of A irborne Sound 

Transmission Loss of Building Partitions and 

Elements 

PART 2 - PRODUCTS  

 
2.1 MATERIALS: 

A. Vinyl Covering: 

1. Pigmented polyvinyl-chloride fused to mildew res istant cotton fabric 

topped with stabilized, clear virgin vinyl. 

2. Vinyl shall not peel, craze or crack after repea ted operations or 

long idle standing, and shall remain flexible when cold. 

3. Vinyl fabric material shall have maximum flame s pread of 25 and 

maximum smoke developed rating of 50 when tested by  ASTM E84.  

B. Sheet Steel: 

1. ASTM A1008, cold rolled, commercial quality for partition tracks, 

lead and jamb posts. 

2. The cast or heat analysis report mentioned in th e ASTM is not 

required. 

2.2 FABRICATION:  

A. Track: 

1. Minimum 2 mm (0.0747 inch) thick sheet steel. 

2. Track depth and shape: In accordance with the ma nufacturer's 

recommendations for the weight and size of the part ition furnished. 

3. Steel track: Baked enamel finish. 
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4. No floor track will be permitted. 

B. Lead and Jamb Posts: 

1. 2 mm (0.0747 inch) thick sheet steel. 

2. Post depth and shape: In accordance with the man ufacturer's 

recommendations for the weight and size of the part ition furnished.   

3. Posts: Baked enamel finish.  

C. Suspension System: 

1. Four wheels for tandem carriers on lead posts an d two wheel for 

intermediate carriers. 

2. Wheels: Steel ball bearing with nylon or steel t read, one inch 

diameter for partitions up to 3900 mm (13 feet) hig h, and 38 mm  

(1-1/2 inch) diameter for partitions over 3900 mm ( 13 feet) high. 

3. Intermediate carriers: Placed at every other hin ged pair.  

D. Frame: Steel, zinc or cadmium coated, with inter ior bracing at top and 

bottom, and mechanism for producing pantograph acti on.  

E. Covering: 

1. Support vinyl covering over insulating core with  outer ply of vinyl 

material. 

2. Covering: Attached to frame, to permit replaceme nt without damage to 

fabric or framing.   

3. Vinyl fabric shall weigh not less than 1130 g/w (36 ounces per linear 

yard) for sound resistant partitions and 850 g/w (2 7 ounces per 

linear yard) for standard partitions.  

4. Fabric: 1370 mm (54 inches) wide.  

  F. Seals: 

1. Provide seals at floor, ceiling, jambs and abutt ing edges of sound 

rated partitions. 

2. Insulating materials in sound resistant partitio n, perimeter sweep 

strips and jamb seals shall be the same as those us ed on laboratory 

tested models that obtained specified acoustical ra ting.  

 
G. Meeting Posts: (NOT USED)  

H. Hardware: 

1. Each section shall have pull handles each side. 

2. Provide latching and locking device to receive s tandard 28 mm (1-5/32 

inch) key cylinder.  For lock cylinder, see Section  08 71 00, DOOR 

HARDWARE. 

3. Exposed hardware shall have finish to harmonize with finish of 

hardware in room.  
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I. Pivot Switch Assembly: 

1. Where shown, provide pivoted switch assembly to swing stacked section 

against wall. 

2. Shop fabricated and of adequate strength to carr y required load.   

3. Complete with roller at outer end of pivot arms,  with retaining 

spring keepers to prevent partition from running of f pivot arm and 

adjacent track where arm is not in alignment with t rack, and to hold 

tracks in alignment. 

4. Entire assembly to be concealed and removable.  

2.3 FINISHES  

A. Steel (Baked Enamel Finish): 

1. Clean exposed metal surfaces free of foreign mat ter, oil and grease, 

and then give surfaces a prime coat of paint; then apply finish coat 

of baked-on enamel. 

B. Steel (Prime Finish): 

1. Surfaces of steel work for which baked-on enamel  finish is not 

specified, shall have a light colored prime paint a fter fabrication.  

2. Paint all contact surfaces of assembled work (ex cept welded contact 

surfaces and metal concealed in finished work) with  an additional 

shop coat of similar paint.  

PART 3 - EXECUTION  

3.1 EXISTING CONDITIONS: 

 Verify field dimensions prior to fabrication.  

3.2 INSTALLATION: 

A. Recessed Type Installation: Install so that bott om of track is flush 

with ceiling.  

B. Flush Type Installation (Surface Mounted): Insta ll ceiling track against 

underside of ceiling.  

C. Anchorage: 

1. Secure ceiling tracks to structural steel suppor ts or other support 

system shown with 13 mm (1/2 inch) through-bolts or  anchor bolts as 

appropriate. 

2. Provide bolts near each end of track and at inte rmediate points not 

more than 600 mm (2 feet) on centers.  

D. Adjustment: 

1. Provide shims or other means as required to make  partitions fit 

openings properly.   
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2. Install partitions so that leading edges fit tig ht to jambs or 

opposing partition leading edge for full height of partition.   

3. Make all necessary adjustments to assure that ha rdware functions 

properly.  

 

- - -E N D- - - 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

WALL AND DOOR PROTECTION        10 26 00 - 1 

SECTION 10 26 00 
WALL AND DOOR PROTECTION 

 
PART 1 - GENERAL  

1.1 DESCRIPTION  

 This section specifies wall guards (crash rails or  bumper guards), 

handrail/wall guard combinations, corner guards and  door/door frame 

protectors and high impact wall covering. 

1.2 RELATED WORK 

A. Structural steel corner guards: Section 05 50 00 , METAL FABRICATIONS. 

B. Armor plates and kick plates not specified in th is section: Section 08 

71 00, DOOR HARDWARE.  

C. Color and texture of aluminum and resilient mate rial: Section 09 06 05, 

MATERIALS FINISH LIST.  

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. Shop Drawings: Show design and installation deta ils.  

C. Manufacturer's Literature and Data:  

1. Handrail/Wall Guard Combinations. 

2. Wall Guards.  

3. Corner Guards.  

4. Door/Door Frame Protectors.  

  5. High Impact Wall covering 

D. Test Report: Showing that resilient material com plies with specified 

fire and safety code requirements.  

1.4 DELIVERY AND STORAGE  

A. Deliver materials to the site in original sealed  packages or containers 

marked with the name and brand, or trademark of the  manufacturer.  

B. Protect from damage from handling and constructi on operations before, 

during and after installation.  

C. Store in a dry environment of approximately 21° C (70 degrees F) for at 

least 48 hours prior to installation. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to extent 

referenced. Publications are referenced in text by basic designation 

only. 
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B. American Society for Testing and Materials (ASTM ): 

A167-99(R2009)..........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet, and Strip 

B221-08.................Aluminum and Aluminum-Alloy  Extruded Bars, Rods, 

Wire, Shapes, and Tubes 

D256-06.................Impact Resistance of Plasti cs  

D635-06.................Rate of Burning and/or Exte nt and Time of 

Burning of Self-Supporting Plastics in a 

Horizontal Position 

E84-09..................Surface Burning Characteris tics of Building 

Materials 

C. The National Association of Architectural Metal Manufacturers (NAAMM):  

AMP 500-06..............Metal Finishes Manual 

D. National Fire Protection Association (NFPA): 

80-10...................Standard for Fire Doors and  Windows 

E. Society of American Automotive Engineers (SAE): 

J 1545-05...............Instrumental Color Differen ce Measurement for 

Exterior Finishes. 

F. Underwriters Laboratories Inc. (UL): 

Annual Issue............Building Materials Director y  

PART 2 - PRODUCTS  

 
2.1 MATERIALS  

A. Stainless Steel: ASTM A167, Type 302B. 

B. Aluminum Extruded: ASTM B221, Alloy 6063, Temper  T5 or T6.  

C. Resilient Material: (NOT USED) 

2.2 CORNER GUARDS 

A. Resilient, Shock-Absorbing Corner Guards: (NOT U SED)  

B. Stainless Steel Corner Guards: Fabricate of 1.6 mm (0.0625-inch) thick 

stainless steel. Form guards of dimensions and to c ontour shown.  

2.3 WALL GUARDS AND HANDRAILS  

A. Resilient Wall Guards and Handrails: (NOT USED) 

B. Aluminum Wall Guards: Extruded aluminum, closed tubular bumper assembly 

mounted on wall brackets as shown. 

1. Provide wall bumper with factory fabricated end closure caps, and 

inside and outside corner assemblies, concealed spl ice plates, and 

other accessories standard with the manufacturer.  
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2. Fabricate tubular wall guards from material with  a nominal wall 

thickness of 6 mm (0.250-inch), form grooves for an d provide two 

strips of continuous polyvinyl chloride cushion bum per inserts.  

3. Fabricate adjustable wall brackets from aluminum  having a nominal 

wall thickness of 5 mm (0.20-inch). Fasten bumper t o brackets with 6 

mm (1/4-inch) diameter aluminum or stainless steel bolts with 

locknuts.  

C. Stainless Steel Wall Guards: Construct wall guar d, including brackets, 

of minimum 4.75 mm (0.1875-inch) thick stainless st eel to design shown. 

2.4 DOOR AND DOOR FRAME PROTECTION 

A. Fabricate door and door frame protection items f rom vinyl acrylic or 

polyvinyl chloride resilient material, minimum 1.5 mm (0.060-inch) 

thick, for doors and 0.9 mm (0.035-inch) thick for door frames, as 

shown.  

B. Coordinate door and door frame protection materi al requirements with 

door and frame suppliers to insure fit for all comp onents, and color as 

specified.  

C. Provide adhesive as recommended by resilient mat erial manufacturer.  

2.5 HIGH IMPACT WALL COVERING 

A. Fabricate from vinyl acrylic or polyvinyl chlori de resilient material 

minimum 6mm (0.06 inch) thick designed specially fo r interior use. 

B. Coordinate with door protection material and sup plier for proper fit, 

installation and color. 

C. Provide adhesive as recommended by the wall cove ring manufacturer. 

D. All High Impact Wall Covering to be provided 4’- 0” High in Roll Form.  

4’-0” x 8’-0” sheet products are not acceptable. 

2.6 FASTENERS AND ANCHORS 

A. Provide fasteners and anchors as required for ea ch specific type of 

installation.  

B. Where type, size, spacing or method of fastening  is not shown or 

specified, submit shop drawings showing proposed in stallation details.  

2.7 FINISH  

A. In accordance with NAAMM AMP 500 series. 

B. Aluminum: 

1. Exposed aluminum: AAC22A31 chemically etched med ium matte, with clear 

anodic coating, Class II Architectural, 0.4 mil thi ck.  

2. Concealed aluminum: Mill finish as fabricated, u niform in color and 

free from surface blemishes.  
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C. Stainless Steel: NAAMM finish Number 4. 

D. Resilient Material: Embossed texture and color i n accordance with SAE J 

1545 and as specified in Section 09 06 00, SCHEDULE  FOR FINISHES.  

PART 3 - INSTALLATION  

3.1 RESILIENT CORNER GUARDS (NOT USED) 

3.2 STAINLESS STEEL CORNER GUARDS  

 Mount guards on external corners of interior walls , partitions and 

columns as shown. 

B. Where corner guards are installed on walls, part itions or columns 

finished with plaster or ceramic tile, anchor corne r guards as shown on 

drawings. Provide continuous 16 gage perforated, ga lvanized Z-shape 

steel anchors welded to back edges of corner guards  and wired to metal 

studs expansion bolted to concrete or masonry with four 9.5 mm 

(3/8-inch) diameter bolts, spaced 400 mm (16 inches ) on centers. Coat 

back surfaces of corner guards, where shown, with a  non-flammable, sound 

deadening material. Corner guards shall overlap fin ish plaster surfaces. 

1. Where corner guards are installed on gypsum boar d, clean surface and 

anchor guards with a neoprene solvent-type contact adhesive 

specifically manufactured for use on gypsum board c onstruction. 

Remove excess adhesive from around edge of guard an d allow to cure 

undisturbed for 24 hours. 

3.3 RESILIENT HANDRAIL WALL GUARD COMBINATIONS (NOT USED)  

3.4 ALUMINUM WALL GUARDS  

 Secure brackets to walls with fasteners, spaced in  accordance with 

manufacturer's installation instructions. 

3.5 STAINLESS STEEL WALL GUARDS  

 Space brackets at not more than three feet on cent ers and anchor to the 

wall in accordance with manufacturer's installation  instructions.  

3.6 DOOR, DOOR FRAME PROTECTION AND HIGH IMPACT WALL COVERING 

A. Surfaces to receive protection shall be clean, s mooth and free of 

obstructions. 

B. Install protectors after frames are in place but  preceding installation 

of doors in accordance with approved shop drawings and manufacturers 

specific instructions.  

C. Apply with adhesive in controlled environment ac cording to manufacture’s 

recommendations.  

D. Protection installed on fire rated doors and fra mes shall be installed 

according to NFPA 80 and installation procedures li sted in UL Building 
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Materials Directory; or, equal listing by other app roved independent 

testing laboratory establishing the procedures. 

E. All High Impact Wall Covering to be provided 4’- 0” High in Roll Form.  

4’-0” x 8’-0” sheet products are not acceptable. 

 

- - - E N D - - - 
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SECTION 10 44 13 
FIRE EXTINGUISHER CABINETS 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

 This section covers recessed fire extinguisher cab inets. 

1.2 RELATED WORK 

A. Acrylic glazing: Section 08 80 00, GLAZING. 

B. Field Painting: Section 09 91 00, PAINTING.  

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: Fire extingu isher cabinet including 

installation instruction and rough opening required . 

1.4 APPLICATION PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Testing and Materials (ASTM) : 

D4802-10................Poly (Methyl Methacrylate) Acrylic Plastic Sheet 

PART 2 - PRODUCTS  

2.1 FIRE EXTINGUISHER CABINET 

 Recessed type with flat trim of size and design sh own.  

2.2 FABRICATION 

A. Form body of cabinet from 0.9 mm (0.0359 inch) t hick sheet steel.  

B. Fabricate door and trim from 1.2 mm (0.0478 inch ) thick sheet steel with 

all face joints fully welded and ground smooth. 

1. Glaze doors with 6 mm (1/4 inch) thick ASTM D480 2, clear acrylic 

sheet, Category B-1, Finish 1. 

2. Design doors to open 180 degrees. 

3. Provide continuous hinge, pull handle, and adjus table roller catch. 

2.3 FINISH 

A. Finish interior of cabinet body with baked-on se migloss white enamel. 

B. Finish door, frame with manufacturer's standard baked-on prime coat 

suitable for field painting. 

PART 3 - EXECUTION 

A. Install fire extinguisher cabinets in prepared o penings and secure in 

accordance with manufacturer's instructions. 
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B. Install cabinet so that bottom of cabinet is 975  mm (39 inches) above 

finished floor. 

 

- - - E N D - - - 
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SECTION 10 75 00 
FLAGPOLES 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

 Fixed high dimensional, ground set, uniform conica l taper, seamless tube 

flag pole. 

1.2 RELATED WORK 

A. Excavation and backfill: Section 31 20 00, EARTH  MOVING.  

B. Concrete for ground set flagpole: Section 03 30 00, CAST-IN-PLACE 

CONCRETE.  

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. Shop Drawings: Flagpole, including base and fini al ball, showing 

construction and installation. 

C. Manufacturer's Literature and Data: Flagpole  

1.4 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced.  The publications are referenced  in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM ): 

A167-99 (R2009).........Stainless and Heat-resistin g Chromium-Nickel 

Steel Plate, Sheet and Strip 

B209-07.................Aluminum and Aluminum Alloy -Sheet and Plate 

B241/B241M-10...........Aluminum and Aluminum-Alloy  Seamless Pipe and 

Seamless Extruded Tube 

PART 2 - PRODUCTS 

 
2.1 MATERIALS 

A. Aluminum, Extruded: ASTM B241, alloy 6063 - T6. 

B. Aluminum, Plate and Sheet: ASTM B209, alloy ll00 . 

C. Stainless Steel: ASTM A167, Class 302 or 304. 

2.2 FABRICATION 

A. Fabricate flagpole of seamless extruded aluminum  tube, uniform conical 

taper of approximately 1 in 70 (one inch in every 6  feet). Taper shall 

not exceed 50 percent of outside diameter of pole. When flagpoles are 

shipped in more than one section, provide self-alig ning sleeves for 

field joint.  
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B. Base: Aluminum plate or stainless steel, of stoc k design similar to that 

shown. 

C. Finial Ball: 2 mm (0.0747 inch) thick spun alumi num sphere, with seams 

of ball welded flush and watertight. Mount ball on threaded rod to fit 

truck. Diameter of ball shall be approximately same  as pole butt 

diameter.  

D. Truck: Equip pole with extra heavy, revolving, n on-fouling, ball bearing 

type truck with cast aluminum body. Fit truck with two cast aluminum, 

nylon bushed sheaves on stainless steel axles. 

E. Halyards: Two sets of 9 mm (3/8-inch) diameter, nylon braided rope 

having not less than two bronze swivel snaps for ea ch halyard. 

F. Cleats: Two aluminum cleats of 230 mm (nine inch ) minimum length. Secure 

cleats to pole with two 9 mm (3/8-inch )flat head a luminum machine 

screws. 

2.3 FINISH 

A. Finish exposed surfaces of flagpoles. 

B. Flagpole shaft: Satin brushed aluminum, then hea vily waxed. 

C. Finial ball: Gold anodized aluminum, then heavil y waxed. 

D. Base and cleats: Finish to match flagpole. 

E. Stainless Steel (base): As recommended by flagpo le manufacturer. 

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Set flagpoles in concrete base. Provide galvaniz ed, corrugated steel 

sleeve or tube of length shown welded to steel base  plates for 

installation in concrete. 

B. Wrap top of sleeve with two layers of asphalt fe lt for distance of 600 

mm (2 feet) down. 

C. Fill space between pole and metal sleeve to with in two inches of top 

with fine dry sand and fill balance of space with w aterproof compound as 

shown. 

3.2 LIGHTNING ROD 

 Weld lightning ground rod of 19 mm (3/4-inch) diam eter galvanized steel 

to base plate at bottom of sleeve or tube, and to s teel support plate at 

grade. 

 

- - - E N D - - - 
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SECTION 11 73 00 
CEILING MOUNTED PATIENT LIFT SYSTEM 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

 Ceiling Mounted Patient Lift Systems for the trans fer of physically 

challenged patients are specified in this section.  

1.2 RELATED WORK  

A. Section 01 00 00, GENERAL REQUIREMENTS: Requirem ents for pre-test of 

equipment. 

B. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL IN STALLATIONS: General 

Electrical Requirements and items, which are common  to sections of 

Division 26. 

1.3 QUALITY ASSURANCE 

 Certification for compliance is required for Ceili ng Mounted Patient 

Lift Systems. Certifications shall be provided by a n independent third 

party who will conduct testing to ensure that the c eiling lift and 

charging system are safe and in compliance with ISO  10535 & UL 60601-1  

1.4 SUBMITTALS 

A. Submit in accordance with specification Section 01 33 23, SHOP DRAWINGS, 

PRODUCT DATA AND SAMPLES. 

B. Certificates of Compliance 

C. Manufacturer's Literature and Data: 

1. Lifting Capacity 

2. Lifting Speed 

3. Horizontal Displacement Speeds 

4. Horizontal Axis Motor 

5. Vertical Axis Motor 

6. Emergency Brake 

7. Emergency Lowering Device 

8. Emergency Stopping Device 

9. Electronic Soft-Start and Soft-Stop Motor Contro l 

10. Current Limiter for Circuit Protection 

11. Low Battery Disconnect System 

12. Strap Length 

13. All equipment anchors and supports.  Submittals  shall include weights, 

dimensions, center of gravity, standard connections , manufacturer's 

recommendations and behavior problems (e.g., vibrat ion, thermal 
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expansion,) associated with equipment or piping so that the proposed 

installation can be properly reviewed.   

D. Individual Room layouts showing location of lift  system installation 

shall be approved before proceeding with installati on of lifts. 

 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are listed in t he text by the basic 

designation only. 

B. International Organization for Standardization ( IOS):  

10535-06................Hoist for the Transfer of D isabled Persons-

Requirements and Test Methods  

C. Underwriters Laboratories (UL):  

60601-1(2003)...........Medical Electrical Equipmen t: General 

Requirements for Safety 

94-2013.................UL Standards for Safety Tes t for Flammability of 

Plastic Materials for Parts in Devices and 

Appliances-Fifth Edition 

D. International Electromagnetic Commission (IEC):  

801-2(1991).............Electromagnetic Compatibili ty for Industrial-

Process Measurement and Control Equipment-Part 

2: Electromagnetic Discharge Requirements 

PART 2 - PRODUCTS  

2.1 CEILING TRACK SYSTEM 

 The Ceiling Track shall be made from high strength  extruded aluminum 

T66081-T5 at a thickness of 3/16” (4.8mm). Provide anchor supports at a 

minimum 3 per linear foot at ceiling substrate. The  ceiling track shall 

be finished with baked enamel paint. 

2.2 LIFT UNIT 

A. Manufacturer: Guldmann Patient Lift Systems 

1. Product: GH3Series: Single Lifting Module 

B. The Lift Unit shall be constructed of a steel fr ame system (2205lbs / 

1000kg tested) driven by a gear reduced high torque  motor 

C. The Lift system shall have the following feature s. 

1. Lifting capacity: 550 lbs 

2. Electronic soft-start and soft-stop motor contro l 

3. Emergency lowering device 

4. Emergency stopping device 
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5. Current limiter for circuit protection in case o f overload. 

6. Safety device that stops the motor to lift when batteries are low. 

7. Lifting speed: 2.3in/s (6 cm/s), 1.6in/s (3.5cm)  in full capacity 

8. Horizontal displacement speed: 5.9in/s (150mm/s)  

9. Horizontal axis motor: 24VDC at 62 watts and ver tical axis motor at 

110 watts 

10. Emergency brake (in case of mechanical failure)  

11. Strap length up to 90in (2.3m) tested for 2998l bs (1360kg) 

12. Cab: VO plastic–fire retardant, UL 94 

13. Wireless remote control (optional) 

2.3 MOTORS 

A. Vertical Movement-DC Motor 

1. Type: Class A, fully enclosed, permanent magnet.  

2. Rating: 24Vdc, 1.1A, 110W, 4000RPM, 0.3N-m. 

3. Mounting: Secured to chassis. 

B. Horizontal Movement-DC Motor 

1. Type: Fully enclosed, permanent magnet, integral  reducer. 

2. Rating: 24Vdc, 1.8A, 62W, 260RPM, 1.0N-m. 

3. Mounting: Secured to chassis.  

2.4 BATTERIES 

A. The life cycle (number of charging cycles) for b atteries shall be in 

compliance with IEC 801-2. 

B. Provide rechargeable batteries with up to 120 tr ansfers with a load of 

200lbs (74kg) and up to 70 transfers with its maxim um load of 440lbs 

(200kg).  

2.5 CHARGER 

A. Charger Input: 100-240 Vac, 50/60 Hz. 

B. Charger Output: 27 Vdc, 1 A max. 

C. Supplemental to the charger provide a clip on ch arging station with 

indicator lights. 

2.6 STRAPS AND SLING 

A. The straps shall be made of threaded nylon. The straps shall ensure the 

patient’s safety by preventing the patient from fal ling out of the 

sling. 

B. The sling shall be made from a polyester/nylon n et material that is 

pliable, breathable and easy to use. The sling shal l cradle the body of 

the patient. 
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PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Install ceiling mounted patient lift system as p er manufacturer's 

instruction and under the supervision of manufactur er's qualified 

representative and as shown on drawings.  

B. If the distance in between the suspended ceiling  and anchors is more 

than 18” consult with manufacturer to determine if lateral braces will 

be required. 

3.2 INSTRUCTION AND PERSONNEL TRAINING 

 Training shall be provided for the required person nel to educate them on 

proper operation and maintenance for the lift syste m equipment. 

3.3 TEST 

 Conduct performance test, in the presence of the R esident Engineer and a 

manufacturer's field representative, to show that t he patient lift 

system equipment and control devices operate proper ly and in accordance 

with design and specification requirements. 

 

- - - E N D - - - 
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SECTION 12 36 00 
COUNTERTOPS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies casework countertops with  integral accessories. 

B. Integral accessories include: 

1. Mechanical Service fixtures. 

2. Electrical Receptacles. 

1.2 RELATED WORK 

A. Color and patterns of plastic laminate: SECTION 09 06 05, MATERIALS 

FINISH LIST. 

B. DIVISION 22, PLUMBING. 

C. DIVISION 26, ELECTRICAL. 

D. Equipment Reference Manual for SECTION 12 36 00,  COUNTERTOPS. 

1.3 SUBMITTALS  

A. Submit in accordance with SECTION 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Shop Drawings 

1. Show dimensions of section and method of assembl y. 

2. Show details of construction at 1/2 scale. 

C. Samples: 

1. 150 mm (6 inch) square samples each top. 

2. Front edge, back splash, end splash and core wit h surface material 

and booking. 

1.4 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only. 

B. American Hardboard Association (AHA): 

A135.4-95...............Basic Hardboard 

C. Composite Panel Association (CPA): 

A208.1-09...............Particleboard 

D. American Society of Mechanical Engineers (ASME):  

A112.18.1-12............Plumbing Supply Fittings 

A112.1.2-12.............Air Gaps in Plumbing System  

A112.19.3-08(R2004).....Stainless Steel Plumbing Fi xtures (Designed for 

Residential Use) 
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E. American Society for Testing and Materials (ASTM ): 

A167-99 (R2009).........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet and Strip 

A1008-10................Steel, Sheet, Cold-Rolled, Carbon, Structural, 

High Strength, Low Alloy 

D256-10.................Pendulum Impact Resistance of Plastic 

D570-98(R2005)..........Water Absorption of Plastic s 

D638-10.................Tensile Properties of Plast ics 

D785-08.................Rockwell Hardness of Plasti cs and Electrical 

Insulating Materials 

D790-10.................Flexural Properties of Unre inforced and 

Reinforced Plastics and Electrical Insulating 

Materials 

D4690-99(2005)..........Urea-Formaldehyde Resin Adh esives 

F. Federal Specifications (FS): 

A-A-1936................Adhesive, Contact, Neoprene  Rubber 

G. U.S. Department of Commerce, Product Standards ( PS): 

PS 1-95.................Construction and Industrial  Plywood 

H. National Electrical Manufacturers Association (N EMA): 

LD 3-05.................High Pressure Decorative La minates 

 
PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Plastic Laminate: NEMA LD 3. 

1. Concealed backing sheet Type BKL. 

2. Decorative surfaces: 

a. Flat components: Type GP-HGL. 

b. Post forming: Type PF-HGP. 

3. Chemical Resistant Surfaces 

a. Flat components: Type GP-HGL. 

b. Post forming: Type PF-HGP. 

c. Resistance to reagents: 

1) Test with five 0.25 mil drops remaining on surfa ce for 16 hours 

followed by washing off with tap water, then cleane d with 

liquid soap and water, dried with soft cotton cloth  and then 

cleaned with naphtha. 
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2) No change in color, surface texture, and origina l 

protectability remaining from test results of follo wing 

reagents: 

98% Acetic Acid Butyl Alcohol Acetone 

90% Formic Acid-- Benzine Chloroform 

28% Ammonium Hydroxide Xylene Carbon 
Tetrachloride 

Zinc Chloride (Sat.) Toluene Cresol 

Sodium Carbonate (Sat.) Gasoline Ether 

Calcium Hypochlorite 
(Sat.) 

Kerosene Cottonseed Oil 

Sodium Chloride (Sat.) Mineral Oil 40% Formaldehyde  

Methyl Alcohol Ethyl Acetate Trichlorethylene 

Ethyl Alcohol Amyl Acetate Monochlorobenzine 

 

3) Superficial effects only: Slight color change, s pot, or residue 

only with original protectability remaining from te st results 

of following reagents: 

77% Sulfuric Acid  37% Hydrochloric Acid 85% Phenol  

33% Sulfuric Acid 20% Nitric Acid Furfural 

85% Phosphoric Acid 30% Nitric Acid Dioxane 

 

4) Minimum height of impact resistance: 300 mm (12 inches). 

B. Molded Resin: 

1. Non-glare epoxy resin or furan resin compounded and cured for minimum 

physical properties specified: 

Flexural strength 70 MPa (10,000 psi) ASTM D790 

Rockwell hardness 105 ASTM D785 

Water absorption, 14 
hours (weight) 

.01% ASTM D570 

 

2. Material of uniform mixture throughout. 

C. Stainless Steel: ASTM A167, Type 304. 

D. Sheet Steel: ASTM A1008, cold rolled, Class 1 fi nish, stretcher leveled. 

E. Particleboard: CPA A208.1, Grade 2-M-2. 

F. Plywood: PS 1, Exterior type, veneer grade AC no t less than five ply 

construction. 



CLEMENT J. ZABLOCKI MEDICAL CENTER DEPARTMENT OF VETERANS AFFAIRS 

MILWAUKEE, WI 

111 RENOVATE SOUTH ENTRANCE 

VA PROJECT: 695-12-101SCP 

 

COUNTERTOPS             12 36 00 - 4 

G. Hardwood Countertop: Solid maple, clear grade ex cept where other wise 

specified. 

H. Hardboard: ANSI/AHA A135.4, Type I, tempered, fi re retardant treated, 

smooth surface one side. 

I. Adhesive 

1. For plastic laminate FS A-A-1936. 

2. For wood products: ASTM D4690, unextended urea r esin or unextended 

melamine resin, phenol resin, or resorcinol resin. 

3. For Field Joints:  

a. Epoxy type, resistant to chemicals as specified for plastic 

laminate laboratory surfaces.  

b. Fungi resistant: ASTM G-21, rating of 0. 

J. Fasteners: 

1. Metals used for welding same metal as materials joined. 

2. Use studs, bolts, spaces, threaded rods with nut s or screws suitable 

for materials being joined with metal splice plates , channels or 

other supporting shape. 

K. Solid Polymer Material:  

1. Filled Methyl Methacrylic Polymer. 

2. Performance properties required: 

Property Result Test 

Elongation 0.3% min. ASTM D638 

Hardness 90 Rockwell M ASTM D785 

Gloss (60 0 Gordon) 5-20 NEMA LD3.1 

Color stability No change NEMA LD3 except 200 
hour 

Abrasion 
resistance 

No loss of pattern  
Max wear depth 0.0762 mm 

(0.003 in) - 10000 cycles 

NEMA LD3 

Water absorption 
weight (5 max) 

24 hours 0.9 ASTM D-570 

Izod impact 14 N·m/m 
(0.25 ft-lb/in) 

ASTM D256  
(Method A) 

Impact resistance No fracture NEMA LD-3 900 mm 
(36") drop 1 kg  
(2 lb.) ball 

Boiling water 
surface resistance 

No visible change NEMA LD3 

High temperature 
resistance 

Slight surface dulling NEMA LD3 
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3. Cast into sheet form and bowl form. 

4. Color throughout with subtle veining through thi ckness. 

5. Joint adhesive and sealer: Manufacturers silicon e adhesive and 

sealant for joining methyl methacrylic polymer shee t. 

6. Bio-based products will be preferred. 

L. Laminar Flow Control Device (NOT USED) 

2.2 SINKS (NOT USED) 

2.3 TRAPS AND FITTINGS (NOT USED) 

2.4 WATER FAUCETS (NOT USED) 

2.5 FUEL GAS, LABORATORY AIR AND LABORATORY VACUUM FIXTURES (NOT USED) 

2.6 FIXTURE IDENTIFICATION (NOT USED) 

2.7 ELECTRICAL RECEPTACLES 

A. Hospital grade per electrical specifications. 

B. Curb Mounted Receptacles: 

1. NEMA 5-20R duplex in galvanized steel box. 

2. Chromium plated brass or steel face plate. 

C. Pedestal Mounted Receptacles: 

1. NEMA 5-20R duplex installed in double faces. 

2. Polished stainless steel or aluminum, or chromiu m plated brass 

pedestal. 

2.8 ELECTRIC DROP-IN HOTPLATE (RANGE) UNITS (NOT USED) 

2.9 FILM VIEWER (NOT USED) 

2.10 COUNTERTOPS 

A. Fabricate in largest sections practicable. 

B. Fabricate with joints flush on top surface. 

C. Fabricate countertops to overhang front of cabin ets and end of 

assemblies 25 mm (one inch) except where against wa lls or cabinets. 

D. Provide 1 mm (0.039 inch) thick metal plate conn ectors or fastening 

devices (except epoxy resin tops). 

E. Join edges in a chemical resistant waterproof ce ment or epoxy cement, 

except weld metal tops. 

F. Fabricate with end splashes where against walls or cabinets. 

G. Splash Backs and End Splashes: 

1. Not less than 19 mm (3/4 inch) thick. 

2. Height 100 mm (4 inches) unless noted otherwise.  

3. Laboratories and pharmacy heights or where fixtu res or outlets occur: 

Not less than 150 mm (6 inches) unless noted otherw ise. 
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4. Fabricate epoxy splash back in maximum lengths p ractical of the same 

material. 

H. Drill or cutout for sinks, and penetrations. 

1. Accurately cut for size of penetration. 

2. Cutout for VL 81 photographic enlarger cabinet. 

a. Finish cutout to fit flush with vertical side of  cabinet, allowing 

adjustable shelf to fit into cutout space of cabine t at counter 

top level. Finish cutout surface as an exposed edge . 

b. Provide braces under enlarger space to support n ot less than 45 kg 

(100 pounds) centered on opening side along backspl ash. 

I. Plastic Laminate Countertops: 

1. Fabricate plastic laminate on five-ply plywood o r particleboard core 

19 mm (3/4 inch) thick with plastic laminate backin g sheet. 

2. Front edge over cabinets not less than 38 mm (1- 1/2 inches) thick 

except where plastic "T" insert is used, not less t han 19 mm (3/4 

inch) thick. 

3. Exposed Surface and edges of decorative laminate d plastic or 

laboratory chemical resistant surface. 

a. Use chemical resistant surface on tops 6A, 6B, a nd 6C. 

b. Use decorative surface tops when noted plastic l aminate, for tops 

10A, 10B and 10C. 

J. Solid Surfacing Countertops: 

1. Fabricate components to greatest extent practica l to the sizes and 

shapes required. 

2. Form joints between components using manufacture r’s standard joint 

adhesive without conspicuous joints. 

3. Provide factory cutouts for plumbing fittings an d bath accessories as 

indicated on the drawings. 

4. Rout and finish component edges with clean, shar p returns. 

a. Rout cutouts, radii and contours to template. 

b. Smooth edges. 

c. Repair or reject defective and inaccurate work. 

J. Metal Counter Tops: (NOT USED) 

K. Molded Resin Tops: (NOT USED) 

L. Maple tops: (NOT USED) 

M. Counter Tops for Interchangeable Furniture: Coun ter tops, unless 

otherwise shown, are to be capable of vertical adju stment of 150 mm (6 

inches). Fabricate tops, except CRS, in increments of units over which 
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they fit with maximum length not to exceed 1950 mm (78 inches). Top 

section shall cover as many cabinet units as possib le. Horizontal joints 

in counter tops at service strip and across depth o f counter are be 

watertight when in place but of a type that can be easily separated and 

reset when counter top is moved up or down. Fabrica te CRS tops in 

maximum lengths practicable, with field joints weld ed and ground smooth 

to match adjacent surfaces. Securely fasten to supp orting rails with 

heavy metal fastening devices, or with screws, thro ugh pierced slots in 

such rails. Fabricate vertical splash back and reag ent shelf in maximum 

length practicable of same material as working surf ace, except finish 

thickness shall be 19 mm (3/4 inch). 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Before installing countertops verify that wall s urfaces have been 

finished as specified and that mechanical and elect rical service 

locations are as required. 

B. Secure countertops to supporting rails of cabine ts with metal fastening 

devices, or screws through pierced slots in rails. 

1. Where type, size or spacing of fastenings is not  shown or specified, 

submit shop drawings showing proposed fastenings an d method of 

installation. 

2. Use round head bolts or screws. 

3. Use epoxy or silicone to fasten the epoxy resin countertops to the 

cabinets. 

4. Use wood or sheet metal screws for wood or plast ic laminate tops; 

minimum penetration into top 16 mm (5/8 inch), scre w size No 8, or 

10. 

C. Rubber Moldings: 

1. Where shown install molding with butt joints in horizontal runs and 

mitered joints at corners where ceramic tile occurs  omit molding. 

2. Fasten molding to wall and to splashbacks and sp lashends with 

adhesive. 

D. Sinks (NOT USED) 

E. Faucets, Fixtures, and Outlets: (NOT USED) 

F. Range Tops, Electrical Outlets, Film Viewer:(NOT  USED) 

3.2 PROTECTION AND CLEANING 

A. Tightly cover and protect against dirt, water, a nd chemical or 

mechanical injury. 
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B. Clean at completion of work. 

 

- - - E N D - - - 


